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Design,Supply,Installation, Test
Quality monitoring system, weather monitoring system and 
system for Surat including all allied works and O&M for five years post completion

under Smart City Mission
 

TENDER NOTICE (

Downloading of tender Documents 

Pre-Bid Meeting  & Time  

Online Submission (Last Date) 

Submission of Tender fee& EMD 

Original Demand Draft against Tender Fee 
and EMD and Original Affidavit’s  as 
mentioned in Tender Document. (Physical 
Submission only) 

 

(Physical Submission only) 

D. General Manager / Executive Engineer (Drainage)
Surat Smart City Development Limited (SSCDL)

 MUGLISARA,SURAT 
Phone : 91-261
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Tender 
For 

Testing and commissioning of Continuous Ambient Air 
Quality monitoring system, weather monitoring system and water quality monitoring 
system for Surat including all allied works and O&M for five years post completion

under Smart City Mission 

TENDER NOTICE (ON LINE) NO VOLUME - I 

TECHNICAL BID 
 

Downloading of tender Documents  24/01/2017 to 10/02/2017 upto 17:00 

Bidder shall have to post their queries on E
mail address  
exen.drainage@suratmunicipal.org
before 31/01/2017 up to 17.00 hrs

On or before date 10/02/2017 upto 17:00 
hrs  

Submission of Tender fee& EMD   

Original Demand Draft against Tender Fee 
and EMD and Original Affidavit’s  as 
mentioned in Tender Document. (Physical 

 Upto 17/02/2017   till 17.00 hrs at the 
Office of “Chief Accountant, Surat
Corporation, Muglisara. Surat – 395003 by 
R.P.A.D. / Speed post only” 

 

 
 
 
 
 

CLIENT 
D. General Manager / Executive Engineer (Drainage) 

Surat Smart City Development Limited (SSCDL)/Surat Municipal Corporation, 
MUGLISARA,SURAT – 395 003. 
261-2423751-56 , Fax : 91-261-2451935 

 
AAQMS, WMS and Water Quality monitoring 

Continuous Ambient Air 
water quality monitoring 

system for Surat including all allied works and O&M for five years post completion 

upto 17:00 Hrs. 

Bidder shall have to post their queries on E-

exen.drainage@suratmunicipal.org on or 
up to 17.00 hrs.  

upto 17:00 

till 17.00 hrs at the 
ountant, Surat Municipal 

395003 by 
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NAME OF WORK :  

Design, Supply, Installation, Testing and commissioning of 
Continuous Ambient Air Quality monitoring system, weather 
monitoring system and water quality monitoring system for Surat
including all allied works and O&M for five years post completion
under Smart City Mission.

 

Section.No. 

 

1 Notice Inviting Tender

2 Bidding Data 

3 Qualification Information

4 Reference Drawings

 

5 Instruction to Bidders

6 General Instructions

7 Conditions of Contract (Draft Agreement)

 Article -1  Definitions and Interpretation

 Article-2  Scope of Project

 Article-3  Obligations of the contractor

 Article-4  Representations and warranties

 Article-5  Performance security and retention money

 Article-6  Right of way

 Article-7  Utilities and trees

 Article-8  Design and construction of the work

 Article-9  Quality assurance, 

 Article-10  Completion certificate

 Article-11  Change of scope

 Article-12  Defects liability

 Article-13  SSCDL’s

 Article-14  Payments

 Article-15  Insurance

 Article-16  Force majeure
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Design, Supply, Installation, Testing and commissioning of 
Continuous Ambient Air Quality monitoring system, weather 
monitoring system and water quality monitoring system for Surat
including all allied works and O&M for five years post completion
under Smart City Mission.. 

INDEX 

Description 

Volume-1 -  Part 1 

Notice Inviting Tender 

ualification Information 

Drawings 

Volume-1 -  Part 2 

Instruction to Bidders 

General Instructions 

Conditions of Contract (Draft Agreement) 
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2  Scope of Project 
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Design and construction of the work 
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12  Defects liability 

’s/ SMC’s   Engineer 
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Force majeure 

 
AAQMS, WMS and Water Quality monitoring 

Design, Supply, Installation, Testing and commissioning of 
Continuous Ambient Air Quality monitoring system, weather 
monitoring system and water quality monitoring system for Surat 
including all allied works and O&M for five years post completion 

Page 

No. 

 

5 

9 

21 

45 

46 

47 

55 

65 

66 

72 

85 

87 

89 

91 

92 

92 

96 

116 

123 

124 

126 

126 

129 

131 



                                                                                                     
Volume I – Technical Bid                                            
 

 Article-17  Suspension of contractor’s rights

 Article-18  Termination

 Article-19  Liability and indemnity

 Article-20  Labour laws

 Article-21  Safety code

 Article-22  Miscellaneous

 Article-23  Dispute 

8 Forms of Security and Contract Forms

9 Approved List of Banks

10 Memorandum 

 Vol – II Price Bid 

 Vol – III  Employers Requirement and Technical  Specifications

 Vol – IV Drawings
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SURAT SMART CITY DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION

Section I 

Tender Notice No.   

Organization Name  Surat Smart City Development Limited (SSCDL)
corporation. 

Department Name East Zone/South East Zone

Name of Work Design, Supp
Ambient Air Quality monitoring system, weather monitoring system and 
water quality monitoring system 
for five years post completion

Tender Type Procurement and Construction Basis

Bidder Nationality NCB 

Product Design, Supp
Ambient Air Quality monitoring system, weather monitoring system and 
water quality monitoring system for Surat including all allied works and O&M 
for five years post completion

Type of Contract Single Work 

Bidding Currency Single- Indian National Rupees

Joint Venture Allowed 

Schedule of E-Tender Downloading of Tender 
Documents 

Pre-Bid Meeting Date & Time

Last date of online submission of 
Tender documents (Technical Bid 
with duly filled & duly signed forms 
and Price Bid)

Submission of 
Addenda-Corrigendum if any in 
Hard copy.Original Demand Draft 
against Tender Fee and EMD and 
Original Affidavit’s  as mentioned 
in Tender Document.
Submission only)

Opening of  Bid (Online) & PQ 
documents submitted 
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SURAT SMART CITY DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION

Section I - Notice Inviting Tender 

Surat Smart City Development Limited (SSCDL) and Surat Municipal 
 

East Zone/South East Zone – SSCDL & Surat Municipal Corporation

Supply, Installation, Testing and commissioning
Ambient Air Quality monitoring system, weather monitoring system and 
water quality monitoring system for Surat including all allied works and O&M 
for five years post completion under smart city mission 

Procurement and Construction Basis 

Supply, Installation, Testing and commissioning
Ambient Air Quality monitoring system, weather monitoring system and 
water quality monitoring system for Surat including all allied works and O&M 
for five years post completion under smart city mission 

 

Indian National Rupees 

Downloading of Tender 24/01/2017 to 10/02/2017 upto 17:00 

Hrs. 

Bid Meeting Date & Time Bidder shall have to post their queries 
on E-mail address 
exen.drainage@suratmunicipal.org
or before 31/01/2017 up to 17.00 hrs.

Last date of online submission of 
Tender documents (Technical Bid 
with duly filled & duly signed forms 
and Price Bid) 

 On or before date 10
17:00 hrs 

Submission of Tender fee, EMD & 
Corrigendum if any in 
Original Demand Draft 

against Tender Fee and EMD and 
Original Affidavit’s  as mentioned 
in Tender Document. (Physical 
Submission only) 

Upto 17/02/2017   till 17.00 hrs at the 
Office of “Chief Accountant, 
Municipal Corporation, Muglisara. 
Surat – 395003 by R.P.A.D. / Speed 
post only” 

Opening of  Bid (Online) & PQ 
documents submitted 

If possible on 24/02/2017
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SURAT SMART CITY DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION 

and Surat Municipal 

Surat Municipal Corporation 

issioning of Continuous 
Ambient Air Quality monitoring system, weather monitoring system and 

for Surat including all allied works and O&M 

issioning of Continuous 
Ambient Air Quality monitoring system, weather monitoring system and 
water quality monitoring system for Surat including all allied works and O&M 

/02/2017 upto 17:00 

Bidder shall have to post their queries 

exen.drainage@suratmunicipal.org on 
/01/2017 up to 17.00 hrs. 

10/02/2017 upto 

/02/2017   till 17.00 hrs at the 
Office of “Chief Accountant,  Surat 

, Muglisara. 
395003 by R.P.A.D. / Speed 

/02/2017 at 16:00 hrs.  
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electronically

Opening of Price Bid (Online)

Bid validity period

Project Duration

Payment Details Document Fee

 EMD 
(BID SECURITY)

Estimated Value

General Terms & 
Conditions 

Bidders who wish to participate in this E
digital certificate as per information Technology Act 2000.Bidders can 
procure this certificate from any of the Government approved certifying 
agency i.e. (n) Code Solution. Bidder
after submitting the DD details for tender fees and EMD details online. 
The Demand Draft toward Tender Document fees can be submitted 
along with Earnest Money Deposit 
online (by scanning
that  EMD and tender fee are received for purpose of opening the bid. 
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electronically 

Opening of Price Bid (Online) Will be intimated later on.

Bid validity period  120 days from the opening of the price 
bid 

Project Duration 06 months including monsoon
 

Document Fee Rs.12,000/- In form of 
Account Payee Demand Draft payable 
in favor of  Surat Municipal Corporation
payable at Surat with bid submission.

(BID SECURITY) 
Rs 1,043,280 (Rupees Ten Lacs Forty 
Three Thousand Two Hundred and 
Eighty only)  by the way  of Pay order / 
Demand Draft issued in favour of
SURAT MUNICIPAL CORPORATION
Surat through Nationalized Bank only 
payable at Surat 
 
Or  

The tenderer shall pay  Fifty (50%) 
percent amount of EMD i.e  
521,640(  Rupees  Five Lakh twenty 
one Thousand six hundred and fourty 
rupees only. )  in the form of Bank 
Guarantee from the Nationalized Bank 
only. The balance of the EMD i.e 
Remaining (50%) Fifty Percent i.e  Rs.   
521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty 
rupees only.) is to be deposited by way 
of pay order / Demand Draft issued in 
favour of SURAT MUNICIPAL 
CORPORATION, Surat through 
Nationalized Bank only payable at 
Surat.EMD in no other form shall be  
accepted. 
 

Estimated Value Rs.   104,328,000 /- 
(Rupees    Ten Crore 
Lakh  and twenty eight 
Only)  

Bidders who wish to participate in this E-Tender will have to procure valid 
digital certificate as per information Technology Act 2000.Bidders can 
procure this certificate from any of the Government approved certifying 
agency i.e. (n) Code Solution. Bidders shall upload the tender documents 
after submitting the DD details for tender fees and EMD details online. 
The Demand Draft toward Tender Document fees can be submitted 
along with Earnest Money Deposit in electronic format only through 
online (by scanning) while uploading the bid. This submission shall mean 
that  EMD and tender fee are received for purpose of opening the bid. 
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Will be intimated later on. 

days from the opening of the price 

months including monsoon 

 
Account Payee Demand Draft payable 

Surat Municipal Corporation 
payable at Surat with bid submission. 

Rs 1,043,280 (Rupees Ten Lacs Forty 
Three Thousand Two Hundred and 
Eighty only)  by the way  of Pay order / 

issued in favour of 
SURAT MUNICIPAL CORPORATION, 

through Nationalized Bank only 

The tenderer shall pay  Fifty (50%) 
percent amount of EMD i.e  Rs.  
521,640(  Rupees  Five Lakh twenty 
one Thousand six hundred and fourty 

only. )  in the form of Bank 
Guarantee from the Nationalized Bank 
only. The balance of the EMD i.e 
Remaining (50%) Fifty Percent i.e  Rs.   
521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty 
rupees only.) is to be deposited by way 

y order / Demand Draft issued in 
SURAT MUNICIPAL 

Surat through 
Nationalized Bank only payable at 
Surat.EMD in no other form shall be  

Crore  Fourty three 
and twenty eight  Thousand 

Tender will have to procure valid 
digital certificate as per information Technology Act 2000.Bidders can 
procure this certificate from any of the Government approved certifying 

s shall upload the tender documents 
after submitting the DD details for tender fees and EMD details online. 
The Demand Draft toward Tender Document fees can be submitted 

in electronic format only through 
) while uploading the bid. This submission shall mean 

that  EMD and tender fee are received for purpose of opening the bid. 
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Accordingly, offer of those shall be opened whose EMD and  tender fee 
is received electronically. However, for the purpose of realiz
the Bidder shall send the DD as original through RPAD/ Speed Post so 
as to reach
Muglisara, Surat 
action for not submitting DD in origina
Office) by Bidder  shall be initiated and action shall be taken for a 
abeyance of registration and cancelation of E
year. Any document in support shall be in electronic format only through 
online( by sca
This should be as per details given online and it should be drawn before 
last date of the uploading of the tender. The intending bidders shall have 
to submit the following documents along with the EMD (
and tender fees. The Bidder should submit all the forms electronically 
only. 
1. The technical & financial details required for evaluation dully digitally 

signed (As per section II & III of volume
2. Power of attorney.
3. Comp

the law.
4. All documents must be coloured scanned to be seen as original. 

Scanning in black and white or gray shall not be acceptable.
5. All the documents must be notarized with clearly displaying 

number and name of the notary.
6. Price Bid shall have to be quoted strictly online only. No hard copy of 

price bid shall be accepted.
7. All document claiming the bid shall be submitted online only, 

submission made in physical format later shall not be 
part of bid.

8. Addenda/corrigenda to these tender documents, if issued must be 
signed and submitted online only.

 
DOWNLOAD OF TENDER DOCUMENT :

The tender document for these work are available only in Electronic 
format which can be downloaded  

 
SUBMISSION OF TENDER :

Bidder shall submit their offer in electronic format on below mentioned 
website on or before the scheduled date and time as mentioned, after 
Digitally Signing the same. No Price bid in physical form will 
and any such offer if received by  SURAT SMART CITY 
DEVELOPMENT LIMITED
outrightly rejected. Bidders need not to submit Technical Bid in Hard 
Copy in physical form at this stage .Bidder shall have to submit s
account payee DD for Tender Fee & EMD drawn in favor of 
MUNICIPAL CORPORATION.
Single  the envelopes shall be placed in another envelope with due 
mention of Tender notice No., Name of work,date and time of opening of 
tenders 
 and to be submi
Surat Municipal Corporation, Muglisara. Surat 
period mentioned above.Tender documents submitted by intending 
bidders shall be considered for evalution only of those bidders,whose 
Earnest money deposit, tender fee and other documents(Addenda, 
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Accordingly, offer of those shall be opened whose EMD and  tender fee 
is received electronically. However, for the purpose of realiz
the Bidder shall send the DD as original through RPAD/ Speed Post so 
as to reach to “ Chief Accountant” Surat Municipal Corporation, 
Muglisara, Surat -395003 before 17/02/2017 up to 17.00 hrs
action for not submitting DD in original to Account Department (Main 
Office) by Bidder  shall be initiated and action shall be taken for a 
abeyance of registration and cancelation of E-tendering code for one 
year. Any document in support shall be in electronic format only through 
online( by scanning) and hard copy will not be accepted separately.
This should be as per details given online and it should be drawn before 
last date of the uploading of the tender. The intending bidders shall have 
to submit the following documents along with the EMD (
and tender fees. The Bidder should submit all the forms electronically 

The technical & financial details required for evaluation dully digitally 
signed (As per section II & III of volume-1, part-1 of the tender).
Power of attorney. 
Company’s profile and certificate of registration of company under 
the law. 
All documents must be coloured scanned to be seen as original. 
Scanning in black and white or gray shall not be acceptable.
All the documents must be notarized with clearly displaying 
number and name of the notary. 
Price Bid shall have to be quoted strictly online only. No hard copy of 
price bid shall be accepted. 
All document claiming the bid shall be submitted online only, 
submission made in physical format later shall not be 
part of bid. 
Addenda/corrigenda to these tender documents, if issued must be 
signed and submitted online only. 

DOWNLOAD OF TENDER DOCUMENT : 
The tender document for these work are available only in Electronic 
format which can be downloaded  free of cost by the bidder.

SUBMISSION OF TENDER : 
Bidder shall submit their offer in electronic format on below mentioned 
website on or before the scheduled date and time as mentioned, after 
Digitally Signing the same. No Price bid in physical form will 
and any such offer if received by  SURAT SMART CITY 
DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION
outrightly rejected. Bidders need not to submit Technical Bid in Hard 
Copy in physical form at this stage .Bidder shall have to submit s
account payee DD for Tender Fee & EMD drawn in favor of 
MUNICIPAL CORPORATION. 

the envelopes shall be placed in another envelope with due 
mention of Tender notice No., Name of work,date and time of opening of 

and to be submitted in the office of the To,The Chief Accountant
Surat Municipal Corporation, Muglisara. Surat – 395003
period mentioned above.Tender documents submitted by intending 
bidders shall be considered for evalution only of those bidders,whose 

nest money deposit, tender fee and other documents(Addenda, 
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Accordingly, offer of those shall be opened whose EMD and  tender fee 
is received electronically. However, for the purpose of realization of DD 
the Bidder shall send the DD as original through RPAD/ Speed Post so 

to “ Chief Accountant” Surat Municipal Corporation, 
up to 17.00 hrs. Penaltative 

l to Account Department (Main 
Office) by Bidder  shall be initiated and action shall be taken for a 

tendering code for one 
year. Any document in support shall be in electronic format only through 

nning) and hard copy will not be accepted separately. 
This should be as per details given online and it should be drawn before 
last date of the uploading of the tender. The intending bidders shall have 
to submit the following documents along with the EMD (BID SECURITY) 
and tender fees. The Bidder should submit all the forms electronically 

The technical & financial details required for evaluation dully digitally 
1 of the tender). 

any’s profile and certificate of registration of company under 

All documents must be coloured scanned to be seen as original. 
Scanning in black and white or gray shall not be acceptable. 
All the documents must be notarized with clearly displaying stamp, 

Price Bid shall have to be quoted strictly online only. No hard copy of 

All document claiming the bid shall be submitted online only, 
submission made in physical format later shall not be considered as 

Addenda/corrigenda to these tender documents, if issued must be 

The tender document for these work are available only in Electronic 
free of cost by the bidder. 

Bidder shall submit their offer in electronic format on below mentioned 
website on or before the scheduled date and time as mentioned, after 
Digitally Signing the same. No Price bid in physical form will be accepted 
and any such offer if received by  SURAT SMART CITY 

/SURAT MUNICIPAL CORPORATION will be 
outrightly rejected. Bidders need not to submit Technical Bid in Hard 
Copy in physical form at this stage .Bidder shall have to submit separate 
account payee DD for Tender Fee & EMD drawn in favor of “SURAT 

the envelopes shall be placed in another envelope with due 
mention of Tender notice No., Name of work,date and time of opening of 

To,The Chief Accountant,   
395003 ,during the 

period mentioned above.Tender documents submitted by intending 
bidders shall be considered for evalution only of those bidders,whose 

nest money deposit, tender fee and other documents(Addenda, 
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Corrigendum if any) placed in the envelope are found in order.
 

OPENING OF TENDER:
The Tender Bids will be opened on the specified date & venue. Bidders 
who wish to remain present at the 
Development Limited
Surat -395003, at the time of tender opening can do so. Only one 
representative of each firmwill be allowed to remain present.

Information for online 
participation 

1.     Internet site address for e
https://smc.nprocure.com

2.     Interested bidders can view detailed tender notice and download tender 
document from the above mentioned website.

3.    Bidders who wish to participate in online ten
website through the ‘’New User Registration’’ link    provided  on the 
home page. Bidder will create login id & password on the own in 
registration process.

4.    Bidders who wish to participate in this tender need to procure 
Certificate as per Information Technology Act
digitally sign their electronic bids. Bidders can procure   the same from 
any of the CCA approved certifying    agencies, or they may contact (n) 
code Solution at below mentioned
procuring the same.Bidders who already have a valid Digital Certificate 
need not to procure the same. In case bidders need any clarification 
regarding online participation, they can contact :
M/s (n)code solution
301, G.N.F.C. Info Tower,
Near Grant Bhagwati Hotel,
Ahmedabad 380 015 INDIA
Tel: +91 79 26857316
Tel: +91 79 26857317
Tel: +91 79 26857318
e-Mail:URL: https://smc.nprocure.com

5.    Bidders who wish to participate in e
defined f
PQ(Technical) Or experience details and Price bid.(In electronic form 
only). 

6.    Bidder should upload scan copies of reference documents in support of 
their eligibility of the bid.

7.    After filling data
submission link to submit their encrypted bid. Bidder can also submit 
Document Fees, EMD, Volume
Documents in hard copy 
authority 

  
 
                                                                               

                                                            
                              SURAT SMART CITY DEVELOPMENT LIMITED
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Corrigendum if any) placed in the envelope are found in order.

OPENING OF TENDER:- 
The Tender Bids will be opened on the specified date & venue. Bidders 
who wish to remain present at the Office,  Surat Smart City 
Development Limited/SURAT MUNICIPAL CORPORATION

395003, at the time of tender opening can do so. Only one 
representative of each firmwill be allowed to remain present.
Internet site address for e-Tendering activities will be 
https://smc.nprocure.com 

2.     Interested bidders can view detailed tender notice and download tender 
document from the above mentioned website. 

3.    Bidders who wish to participate in online tender have to register with the 
website through the ‘’New User Registration’’ link    provided  on the 
home page. Bidder will create login id & password on the own in 
registration process. 

4.    Bidders who wish to participate in this tender need to procure 
Certificate as per Information Technology Act-2000 usingthat they can 
digitally sign their electronic bids. Bidders can procure   the same from 
any of the CCA approved certifying    agencies, or they may contact (n) 
code Solution at below mentioned address and they will assist them in 
procuring the same.Bidders who already have a valid Digital Certificate 
need not to procure the same. In case bidders need any clarification 
regarding online participation, they can contact : 
M/s (n)code solution 

G.N.F.C. Info Tower, 
Near Grant Bhagwati Hotel, 
Ahmedabad 380 015 INDIA 
Tel: +91 79 26857316 
Tel: +91 79 26857317 
Tel: +91 79 26857318 

Mail:URL: https://smc.nprocure.com 
5.    Bidders who wish to participate in e-Tender need to fill data in pre 

defined forms of tender fee, EMD, Volume-1 of tender i.e. 
PQ(Technical) Or experience details and Price bid.(In electronic form 

6.    Bidder should upload scan copies of reference documents in support of 
their eligibility of the bid. 

7.    After filling data in pre defined forms bidders need to click on final 
submission link to submit their encrypted bid. Bidder can also submit 
Document Fees, EMD, Volume-1,2,3 of tender document& Reference 
Documents in hard copy only if such instructions is given by tendering
authority in writing. 

                                                                                
                                                                 D. General Manager / Executive Engineer (Drainage)

SURAT SMART CITY DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION
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Corrigendum if any) placed in the envelope are found in order. 

The Tender Bids will be opened on the specified date & venue. Bidders 
Office,  Surat Smart City 

/SURAT MUNICIPAL CORPORATION, Muglisara. 
395003, at the time of tender opening can do so. Only one 

representative of each firmwill be allowed to remain present. 

2.     Interested bidders can view detailed tender notice and download tender 

der have to register with the 
website through the ‘’New User Registration’’ link    provided  on the 
home page. Bidder will create login id & password on the own in 

4.    Bidders who wish to participate in this tender need to procure Digital 
2000 usingthat they can 

digitally sign their electronic bids. Bidders can procure   the same from 
any of the CCA approved certifying    agencies, or they may contact (n) 

address and they will assist them in 
procuring the same.Bidders who already have a valid Digital Certificate 
need not to procure the same. In case bidders need any clarification 

Tender need to fill data in pre 
1 of tender i.e. 

PQ(Technical) Or experience details and Price bid.(In electronic form 

6.    Bidder should upload scan copies of reference documents in support of 

in pre defined forms bidders need to click on final 
submission link to submit their encrypted bid. Bidder can also submit 

1,2,3 of tender document& Reference 
if such instructions is given by tendering 

D. General Manager / Executive Engineer (Drainage)                                                         
/SURAT MUNICIPAL CORPORATION 



                                                                                                     
Volume I – Technical Bid                                            
 

SECTION II 

 
The following specific data for the Works to be procured shall 
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the 
provisions herein shall prevail over those in the Instructions to Bidders.

Tender Notice No.  
Work No. 01 
Bids to be submitted to “Chief Accountant, 

395003 by Speed
Name of Employer and 
Address 

 General Manager / Additional City Engineer
Development Limited
Muglisara, Surat
Phone : 91-
 

Name of Work Design, Supp
Continuous Ambient Air Quality monitoring system, weather 
monitoring system and 
including all allied works and O&M for five years post completion
under smart city mission

Period of Completion 06 months including Monsoon
 

Estimated Cost of 
Project 

Rs 104,328,000.00

(Rupees  
Only)  

 
Earnest Money(Bid 

Security) 

Rs 1,043,280 (Rupees Ten Lacs Forty Three Thousand Two 
Hundred and Eighty only)  by the way  of Pay order / Demand Draft 
issued in favour of
through Nationalized Bank only payable at Surat
Or  
The tenderer shall pay  Fifty (50%) percent amount of EMD i.e  
521,640(  Rupees  Five Lakh twenty one Thousand six hundred and 
fourty rupees only. )  in t
Nationalized Bank only. The balance of the EMD i.e Remaining 
(50%) Fifty Percent i.e  Rs.   521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty rupees only.) is to be 
deposited by way of pay order / Dem
Surat Municipal Corporation
payable at Surat.EMD in no other form shall be  accepted.

Tender Fees Rs. 12,000
Account Payee Demand Draft payable in favor of 

Corporation
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SECTION II - BIDDING DATA 

The following specific data for the Works to be procured shall complement, amend, or supplement
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the 
provisions herein shall prevail over those in the Instructions to Bidders. 

 

“Chief Accountant,  Surat Surat Municipal Corporation, Muglisara, 
by Speed Post/RPAD only.” 

General Manager / Additional City Engineer(CIVIL)Surat Smart City 
Development Limited/ Surat Municipal Corporation 
Muglisara, Surat-395 003 

-261-2423751 – 56,   Fax : 91-261-2451935 

Supply, Installation, Testing and commissioning
Continuous Ambient Air Quality monitoring system, weather 
monitoring system and water quality monitoring system for Surat 
including all allied works and O&M for five years post completion
under smart city mission 

months including Monsoon.(including one month trial run)

,328,000.00 

(Rupees  Ten Crore FourtyThree Lakh Twenty Eight

Rs 1,043,280 (Rupees Ten Lacs Forty Three Thousand Two 
Hundred and Eighty only)  by the way  of Pay order / Demand Draft 
issued in favour of Surat Smart City Development Limited, Surat 
through Nationalized Bank only payable at Surat 

The tenderer shall pay  Fifty (50%) percent amount of EMD i.e  
521,640(  Rupees  Five Lakh twenty one Thousand six hundred and 
fourty rupees only. )  in the form of Bank Guarantee from the 
Nationalized Bank only. The balance of the EMD i.e Remaining 
(50%) Fifty Percent i.e  Rs.   521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty rupees only.) is to be 
deposited by way of pay order / Demand Draft issued in favour of
Surat Municipal Corporation, Surat through Nationalized Bank only 
payable at Surat.EMD in no other form shall be  accepted.

,000/- In form of 
Account Payee Demand Draft payable in favor of / Surat Municipal
Corporation payable at Surat with bid submission. 
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complement, amend, or supplement the 
provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is aconflict, the 

, Muglisara,  Surat – 

Surat Smart City 

issioning of 
Continuous Ambient Air Quality monitoring system, weather 

water quality monitoring system for Surat 
including all allied works and O&M for five years post completion 

(including one month trial run) 

ightThousand 

Rs 1,043,280 (Rupees Ten Lacs Forty Three Thousand Two 
Hundred and Eighty only)  by the way  of Pay order / Demand Draft 

Surat Smart City Development Limited, Surat 

The tenderer shall pay  Fifty (50%) percent amount of EMD i.e  Rs.  
521,640(  Rupees  Five Lakh twenty one Thousand six hundred and 

he form of Bank Guarantee from the 
Nationalized Bank only. The balance of the EMD i.e Remaining 
(50%) Fifty Percent i.e  Rs.   521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty rupees only.) is to be 

and Draft issued in favour of  
Surat through Nationalized Bank only 

payable at Surat.EMD in no other form shall be  accepted. 

/ Surat Municipal 
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Performance 
Security 

10% of Contract Value
initial Performance 
bidder in the form of FDR/BG
acceptance of tender
the each R.A. Bill at rate of 5%)
The successful tenderer shall have to enter into an agreement on a non
stamp paper of Rs. 100/
order or on stamp paper of 
as per the format of 
The Surety & Undertaking shall be executed on stamp paper 
 

(i) Initiall performance security deposit  i.e. 
below  
 After completion of project
(within 6

 
(ii) Remaining

defect liability period
 After 3 years of completion 
 After 5 years of completion 
 

provided that any defect if found shall have to be 
given by E.I.C ,within the said periods.

Retention 
Money 

7%  from each Running bill.

Defect 
Liability 
Period 

 05 ( Five)  years after issue of 

Operation 
Maintenance 
Period 

05 ( Five) years after issue of 

Brief Scope of 
work 

 It covers the design, 
Water Quality Monitoring equipment with its installation hardware, packing for 
shipment and delivery at site, construction of shelter for housing of AAQMS analyzers 
/ equipment, and testing and commissio
material received at site, storing at VEDNOR’s area, unpacking and delivery from 
VEDNOR’s area and transportation to erection Site.
for the installation nd commissioning for

Priority of 
Works and 
General 
Resonsibilities 
of Contractor 

1) The AAQMS, WMS and water Quality monitoring  for the ABD
priority,the contractor shall complete the setting of AAQMS and WMS station in all 
respect and complete and commission all the works in ABD area within three  months 
from Commencement date.
2)    In case of Damage to Service connections like drainage, Water supply, 
Electric   cables  for the properties along the roads , the same shall be repaired / reinstalled 
by the Contractor at his own cost.
(3) The Employer Surat Smart City Development Limited (SSCDL) 
Municipal Corporation (SMC) 
of Tendered Works. It is in Contractor’s obligation to execute the work  as 
instructed by Surat Smart City Development Limited (SSCDL) 
Municipal Corporation (SMC) 
decrease in scope of Tendered works.
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10% of Contract Value. Out of total Performance Security (10% of 
 Security at 5% of the contract value shall be deposited by the 

rm of FDR/BG of listed nationalized Bank within 15 days on 
acceptance of tender and remaining Performance Security shall be deducted from 
the each R.A. Bill at rate of 5%) 
The successful tenderer shall have to enter into an agreement on a non

p paper of Rs. 100/- if S.D. is paid in the form of Bank guarantee/D.D/Pay 
order or on stamp paper of Rs. 4.25% of S.D. Amount if it is paid in the form of F.D. 
as per the format of SSCDL / SMC 
The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/

performance security deposit  i.e. Bank guarantee will be released as 

After completion of project 
60 days from the date of  the final bill payment - 5 %

Remaining performance security deposit will be released as below during 
defect liability period 

After 3 years of completion - 2.5 % 
After 5 years of completion - 2.5 % 

any defect if found shall have to be  rectified /complied as per the direction 
given by E.I.C ,within the said periods. 

from each Running bill. 

years after issue of Completion Certificate 

05 ( Five) years after issue of Completion certificate 

It covers the design, engineering, and manufacture, supply of AAQMS, MMS & 
Water Quality Monitoring equipment with its installation hardware, packing for 
shipment and delivery at site, construction of shelter for housing of AAQMS analyzers 
/ equipment, and testing and commissioning of the same. It also covers unloading the 
material received at site, storing at VEDNOR’s area, unpacking and delivery from 
VEDNOR’s area and transportation to erection Site.All the civil related works required 
for the installation nd commissioning for the same is under the contractor’s scope.
1) The AAQMS, WMS and water Quality monitoring  for the ABD shall be given first 

he contractor shall complete the setting of AAQMS and WMS station in all 
and complete and commission all the works in ABD area within three  months 

from Commencement date. 
2)    In case of Damage to Service connections like drainage, Water supply, 
Electric   cables  for the properties along the roads , the same shall be repaired / reinstalled 
by the Contractor at his own cost. 

The Employer Surat Smart City Development Limited (SSCDL) 
Municipal Corporation (SMC) reserves right to remove / decrease the Scope 
of Tendered Works. It is in Contractor’s obligation to execute the work  as 
instructed by Surat Smart City Development Limited (SSCDL) 
Municipal Corporation (SMC) and will not be compensated for such removal / 
decrease in scope of Tendered works. 

 
AAQMS, WMS and Water Quality monitoring 

10% of contract value), 
Security at 5% of the contract value shall be deposited by the 

within 15 days on 
and remaining Performance Security shall be deducted from 

The successful tenderer shall have to enter into an agreement on a non-judicial 
if S.D. is paid in the form of Bank guarantee/D.D/Pay 
Rs. 4.25% of S.D. Amount if it is paid in the form of F.D. 

worth Rs. 100/- each. 

Bank guarantee will be released as 

5 % 

as below during 

rectified /complied as per the direction 

engineering, and manufacture, supply of AAQMS, MMS & 
Water Quality Monitoring equipment with its installation hardware, packing for 
shipment and delivery at site, construction of shelter for housing of AAQMS analyzers 

ning of the same. It also covers unloading the 
material received at site, storing at VEDNOR’s area, unpacking and delivery from 

All the civil related works required 
the same is under the contractor’s scope.     

shall be given first 
he contractor shall complete the setting of AAQMS and WMS station in all 

and complete and commission all the works in ABD area within three  months 

2)    In case of Damage to Service connections like drainage, Water supply, Gas , Telephone, 
Electric   cables  for the properties along the roads , the same shall be repaired / reinstalled 

The Employer Surat Smart City Development Limited (SSCDL) / Surat  
right to remove / decrease the Scope 

of Tendered Works. It is in Contractor’s obligation to execute the work  as 
instructed by Surat Smart City Development Limited (SSCDL) / Surat 

and will not be compensated for such removal / 
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( 4) Quantities mentioned in Bill of Quantity are approximate and the 
Contractor shall not be compensated for any increase or decrease in such 
Quantities and  shall be paid as per actual executed and certified by 
Engineer-In-Charge.

Qualifying 
Criteria and 
evaluation 
procedure 

    
A.  Technical 

 

A. 1) The Bidder of CAAQMS, Weather Monitoring and Water Quality 
Monitoring should have 
in at least 3 locations within India for any 
company. 

B. 2) The bidder should have Completed 
Water Quality Monitoring
same should be in successful operation as on date.

C. 3) The Bidder Should Have 
CAAQMS, Weather Monitoring and Water Quality Monitoring
includes Instrumentation (
teleprocessing and Supervisory Software  which includes Online 
Calibration of 
GPRS/GSM technology and analysis of field data.
after installation.
 

B. Turn Over  
The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of t
 

  
AND 

1)   The Bidder Should be a company registered in india Under the Companies 
act, 1956 Since last 5 years for the period ending 31/03/2016

2) The prime bidder must have valid ISO 9001 certificate

3) Bidder should not 
ineligible/ declared having delivered dissatisfactory performance by any of 
Government’s Departments/ Oranisations/ Quasi government organization/ 
Board/ Corporations for carrying out any AAQMS, WMS and
qualitymonitoring and or its O&M

4) Bidder should have sale tax registration
C)In view of the latest circular of IT Department IT clearance certificate is not 

required.  However the  Bidder shall submit copy of the PAN card.
 

 It is further to 
applicant, but if the amount of the work done at the site is more than
total Project / Tende
then those work(s) will also be taken into
 
Following enhancement factors will be used for the cost of works
the financial figures to a common
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( 4) Quantities mentioned in Bill of Quantity are approximate and the 
Contractor shall not be compensated for any increase or decrease in such 
Quantities and  shall be paid as per actual executed and certified by 

Charge. 

 

The Bidder of CAAQMS, Weather Monitoring and Water Quality 
Monitoring should have  Completed  similar solution as a Main Contractor 
in at least 3 locations within India for any Govt. / Semi Govt. / private 

2) The bidder should have Completed CAAQMS, Weather Monitoring and 
Water Quality Monitoring as a main contractor in last three years and the 
same should be in successful operation as on date. 

3) The Bidder Should Have Carried out Operation and Maintenance of 
CAAQMS, Weather Monitoring and Water Quality Monitoring
includes Instrumentation (Fault detection of various instruments)
teleprocessing and Supervisory Software  which includes Online 
Calibration of Analyzers instruments and Remote monitoring setup by 
GPRS/GSM technology and analysis of field data.for minimum of 2 years 
after installation. 

 
The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of the estimated amount put to tender 

The Bidder Should be a company registered in india Under the Companies 
act, 1956 Since last 5 years for the period ending 31/03/2016

The prime bidder must have valid ISO 9001 certificate 

3) Bidder should not have been blacklisted/ banned/ disqualified/ declared 
ineligible/ declared having delivered dissatisfactory performance by any of 
Government’s Departments/ Oranisations/ Quasi government organization/ 
Board/ Corporations for carrying out any AAQMS, WMS and
qualitymonitoring and or its O&M 

4) Bidder should have sale tax registration 
In view of the latest circular of IT Department IT clearance certificate is not 

However the  Bidder shall submit copy of the PAN card.

It is further to clarify that if any of work(s) is/are on hand with the
applicant, but if the amount of the work done at the site is more than
total Project / Tender cost as on Last date of Submission of Tender document 

those work(s) will also be taken into consideration while evaluation.

Following enhancement factors will be used for the cost of works
the financial figures to a common base for the value ofthe works 

 
AAQMS, WMS and Water Quality monitoring 

( 4) Quantities mentioned in Bill of Quantity are approximate and the 
Contractor shall not be compensated for any increase or decrease in such 
Quantities and  shall be paid as per actual executed and certified by 

The Bidder of CAAQMS, Weather Monitoring and Water Quality 
as a Main Contractor 

Govt. / Semi Govt. / private 

CAAQMS, Weather Monitoring and 
as a main contractor in last three years and the 

Carried out Operation and Maintenance of 
CAAQMS, Weather Monitoring and Water Quality Monitoring which 

Fault detection of various instruments), 
teleprocessing and Supervisory Software  which includes Online 

Remote monitoring setup by 
for minimum of 2 years 

The average annual financial turnover during the last 3 years ending 2015-16 
he estimated amount put to tender  

The Bidder Should be a company registered in india Under the Companies 
act, 1956 Since last 5 years for the period ending 31/03/2016 

have been blacklisted/ banned/ disqualified/ declared 
ineligible/ declared having delivered dissatisfactory performance by any of 
Government’s Departments/ Oranisations/ Quasi government organization/ 
Board/ Corporations for carrying out any AAQMS, WMS and Water 

In view of the latest circular of IT Department IT clearance certificate is not 
However the  Bidder shall submit copy of the PAN card. 

is/are on hand with the 
applicant, but if the amount of the work done at the site is more than 90% of the 

Last date of Submission of Tender document 
consideration while evaluation. 

Following enhancement factors will be used for the cost of works executed and 
base for the value ofthe works completed in 
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India. 
 

 
Applicant should indicate actual figures of costs and amount for the
executed by them in the schedule without accounting for the
factors. 

 Average Annual financial turnover during the last 
 

1. The average annual financial turnover during the last 
should not be less than 
 

2. Attested copies of balance sheet with adequate document/proof shall be attached
 

3. The details shall be furnished in prescribed Statement 
 
 

Solvency Certificate of Nationalized Bank.

1. Solvency Certificate of Nationalized Bank for 
months) 

2. Attested copies of same certificates shall have to be atta
  
Joint Venture Not allowed 
Water 
Charges 

 Surat Smart City Development Limited
provide any water for the construction
purpose for the said works. The contractor
arrangements for supply of water,. However
meet with the standard

Project 
Milestones 
 
 
 
 
 
 
 
 

 
Mile Stone 

No. 
Duration from the date of issue of Notice to 
Proceed with the work as a percentage of 
time limit 

1 
2 
3 
4 

 

 
 
Liquidated 
Damages 

In event of these Milestones not having being achieved, an amount computed at 
Remaining Amount of Work per day subject to a Maximum of 10% of Total Contract Value
shall be retained. 
Liquidated Damages shall start being retained as per contract on v
on not achieving intermediate Milestones 1,2,3. 
The Liquidated damages shall be released without interest or charges if
contractor achieves Milestone 4  before completion of approved time limit
extension of time limit,  if

Bid Language English 
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Sr.No Year Enhancing factor 
1 2016-17 1.00 

2 2015-16 1.10 
3 2014-15 1.21 

Applicant should indicate actual figures of costs and amount for the
executed by them in the schedule without accounting for the

ncial turnover during the last 3  years: 

The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of the estimated amount put to tender.

Attested copies of balance sheet with adequate document/proof shall be attached

The details shall be furnished in prescribed Statement - D: 

Solvency Certificate of Nationalized Bank. 

Solvency Certificate of Nationalized Bank for Rs.   Rs 2.0 Crore (Not older than six 

Attested copies of same certificates shall have to be attached. 

Surat Smart City Development Limited or Surat municipal Corporation
provide any water for the construction and during Maintenance Period 
purpose for the said works. The contractor shall have to make his own
arrangements for supply of water,. However in any case, the quality of water shall 
meet with the standard requirements. 

Duration from the date of issue of Notice to 
Proceed with the work as a percentage of 
time limit (06 months) 

Financial Target
(% of contract
value) 

25% 
40% 
70% 

100% 

In event of these Milestones not having being achieved, an amount computed at 
Remaining Amount of Work per day subject to a Maximum of 10% of Total Contract Value

Liquidated Damages shall start being retained as per contract on value of Remaining work 
on not achieving intermediate Milestones 1,2,3.  
The Liquidated damages shall be released without interest or charges if 
contractor achieves Milestone 4  before completion of approved time limit

time limit,  if approved. 
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Applicant should indicate actual figures of costs and amount for the works 
executed by them in the schedule without accounting for the above-mentioned 

years ending 2015-16 
e estimated amount put to tender. 

Attested copies of balance sheet with adequate document/proof shall be attached 

(Not older than six 

or Surat municipal Corporation shall not 
and during Maintenance Period  or any other 

shall have to make his own 
in any case, the quality of water shall 

Financial Target 
(% of contract 

 

10% 
50% 
75% 

100% 

In event of these Milestones not having being achieved, an amount computed at 0.2% of 
Remaining Amount of Work per day subject to a Maximum of 10% of Total Contract Value 

alue of Remaining work 

 
contractor achieves Milestone 4  before completion of approved time limit including 
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Country INDIA 
Currency India Rupees (INR) 
Design 
Criteria 

The Drawingattached with tender are for reference only
the various stations
Requirement as mentioned in Tender Document

Design Codes 
Applicable 

Latest IS codes published by Bureau of
shall be applicable 

  
Insurance The contractor shall take " contractors all risk 

the  Project viz.Rs.  
labours of contractor and
cover all third party type risk.
All the insurance policies shall remain in force ,upto the completion of
the date of possession/from the date of the
For the rest of the defect liability period
individuals ,who are employed for the rectification
The insurance policy so taken by the contractor for such purposes shall
name of the contractor and the client and the policy
 

Bid validity 
period 

 120 days from the opening of the price bid
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The Drawingattached with tender are for reference only that gives the location of set
the various stations. However the design shall be carried out As per 
Requirement as mentioned in Tender Document 

codes published by Bureau of Indian Standards (BIS) and all other relavent codes 

The contractor shall take " contractors all risk insurance policy" for the
 10. 00 Crore  " Workmen compensation policy" for all workers and 

labours of contractor and client working at site and "Third Party Insurance Policy" to fully 
all third party type risk. 

All the insurance policies shall remain in force ,upto the completion of Six 
the date of possession/from the date of the inaugural function. 
For the rest of the defect liability period ( 5  years) the Insurance shall 

ividuals ,who are employed for the rectification of works (if any). 
The insurance policy so taken by the contractor for such purposes shall
name of the contractor and the client and the policy shall be deposited with the client.

days from the opening of the price bid 

 
 
 
 
 
 
 

 

 

 
AAQMS, WMS and Water Quality monitoring 

that gives the location of setting 
he design shall be carried out As per Employers 

and all other relavent codes 

insurance policy" for the estimated cost of 
compensation policy" for all workers and 

client working at site and "Third Party Insurance Policy" to fully 

Six (6) months from 

 be covered for the 

The insurance policy so taken by the contractor for such purposes shall be in the joint 
shall be deposited with the client. 
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SECTION III - 

1. Copies of original documents defining the
constitution or legal status, place of registration
and principal place of business; written 
attorney of the signatory of the Bid to commit the
bidder 

2. Technical qualifications and experience of the
proprietor or partners and leading technical
employees in the firm (Statement
(a) Name: 
(b) Qualification: 
(c) Status: 
(d) Experience in years: 
(e) From which date appointed in this firm, in case
     of employee: 
(f) Date of joining the firm: 

3.    Whether the applicant maintains an office capable of
 preparing bills (Give Address): 
        4.   Details of workshop, machines tools and plant hel

by the Applicant, as prescribed in 
precise number/quantum of equipment
mentioned. 

 4A . Similar  works completed in last 
        Statement – “A” 
     4 B   O&M experience of last 2 years 
             Statement “A-1””       
 4c.  Statement showing the similar works on hand / in progress

        Details shall be furnished in prescribed Statement 
        N.B. Attested copies of work order from the client
        shall be attached for each of the work mentioned
 5. Whether enlisted in any other dept./ organization if

so, which class showing amount qualified to tender:
 6. Total Turnover of the firm per year with adequate

documents for last 3 years 
(The details shall be furnished in 

(i)   Rs. _________________ 
(ii)  Rs. _________________ 
(iii) Rs. _________________ 
 
7.   Balance sheets with profit and loss statement for the
       last five financial years duly certified by Chartered
       Accountant along with auditor’s report. 
       (Attested copies shall be attached
       been black listed in the past by any Government
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 QUALIFICATION INFORMATION 
 

Copies of original documents defining the 
constitution or legal status, place of registration 
and principal place of business; written power of 
attorney of the signatory of the Bid to commit the 

Technical qualifications and experience of the 
proprietor or partners and leading technical 
employees in the firm (Statement-C) 

(e) From which date appointed in this firm, in case 

Whether the applicant maintains an office capable of 
 

Details of workshop, machines tools and plant held 
by the Applicant, as prescribed in Statement “J” 

ise number/quantum of equipment has to be 

works completed in last 3 years . 

 ( Physical Criteria)  

Statement showing the similar works on hand / in progress  
Details shall be furnished in prescribed Statement –“B” 
N.B. Attested copies of work order from the client 

ch of the work mentioned 
Whether enlisted in any other dept./ organization if 

so, which class showing amount qualified to tender: 
Total Turnover of the firm per year with adequate 

(The details shall be furnished in prescribed Statement –D) 

Balance sheets with profit and loss statement for the 
last five financial years duly certified by Chartered 
Accountant along with auditor’s report.  
Attested copies shall be attached) 8.   Has the applicant or his partners or share holders

been black listed in the past by any Government 

 
AAQMS, WMS and Water Quality monitoring 

Has the applicant or his partners or share holders 
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       department of any other body: 
9.    Details of work if any abandoned by the Contractor
10.  Name of the Bank of which solvency certificate
        attached for a sum of  Rs. 2.00 Crores
11.  Date of submission of application:
12.  Details about Tender Fee of Rs.1
        application fee (Non-refundable) :
13.  Amount in arrears if to be paid to Government as
        per the demand from any Government
        Department or Corporation: 
14.  Information regarding any litigation or arbitration
        resulting from contracts executed by the

the last five years or currently under execution. The
information shall include the names of the parties
concerned, the disputed amount, cause of litigation,
and matter in dispute 

15. DECLARATION 
1. I / We hereby certify that I / We am/are not

partner(s) in the firm(s) blacklisted or
connected with firm blacklisted in any State,
C.P.W.D., M.E.S., or Railways or anyCorporation:

2. At present I/We am/are partner(s) in the
following firms which is/are registered as
approved contractor(s), firm(s) i
C.P.W.D., M.E.S., or Railways:

3. We, the partners of this firm, hereby give an
undertaking that we are jointly and severally
responsible to meet all the liabilities over and
above the business of this firm and make good
the above financial loss sustained by the Surat
Municipal Corporation as a result of our
abandoning the works entrusted to us i.e. this
firm: 

(Partnership firm, all partners are required to sign)
Signatory’s Name 
 
 
Place : 
Date: 

 

                                                                  
                                                             Surat Smart City Development Limited
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any abandoned by the Contractor 

Name of the Bank of which solvency certificate 
Crores  

Date of submission of application: 
12,000/- as 

refundable) : 
Amount in arrears if to be paid to Government as 
per the demand from any Government 

Information regarding any litigation or arbitration 
resulting from contracts executed by the bidder in 
the last five years or currently under execution. The 
information shall include the names of the parties 
concerned, the disputed amount, cause of litigation, 

1. I / We hereby certify that I / We am/are not 
partner(s) in the firm(s) blacklisted or 
connected with firm blacklisted in any State, 
C.P.W.D., M.E.S., or Railways or anyCorporation: 

2. At present I/We am/are partner(s) in the 
following firms which is/are registered as 
approved contractor(s), firm(s) in any State, 
C.P.W.D., M.E.S., or Railways: 

3. We, the partners of this firm, hereby give an 
undertaking that we are jointly and severally 
responsible to meet all the liabilities over and 
above the business of this firm and make good 

loss sustained by the Surat 
Municipal Corporation as a result of our 
abandoning the works entrusted to us i.e. this 

(Partnership firm, all partners are required to sign) 

 
                                                                   D. General Manager / Executive Engineer (Drainage)

Surat Smart City Development Limited/Surat Municipal corporation
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D. General Manager / Executive Engineer (Drainage) 
/Surat Municipal corporation 
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The bidders qualifying the initial criteria will be evaluated for the following criteria and 
the said details to be submitted on prescribed forms appended with tender documents 
whose brief details are as under:

 
i) Statement showing the similar works completed 

years. i.e. for a period starting from 01/04/201

month prior to Bid Submission Date

ii) Statement showing the details of 

Criteria ). 

            i.e for a period starting from 01/04/2014 and  ending one month prior to 

Bid Submission Date 

iii) List of Main Technical Staff Employed by the firm on Date

iv) Details of Financial Information

v) Statement  of Bankers Certificate from a Nationalized Bank

vi) Projects Under Execution Or Awarded/Loi Issued.

vii) Performance report of works referred in form C & D should be duly

authenticated/certified by an officer not below the rank of EE or 

equivalent should be furnished separately for each work completed 

or in progress 

viii) Details of structure and organization

ix) Details of technical & administrative personal to be employed for 

the work 

x) Details of equipment etc. 

xi) Litigation Details 

xii)  Site visit certificate 

xiii) Intended brand by Contractor

 

 

                                                                                                     
                              AAQMS, WMS and Water Quality monitoring

STATEMENTS 

The bidders qualifying the initial criteria will be evaluated for the following criteria and 
said details to be submitted on prescribed forms appended with tender documents 

whose brief details are as under: 

Statement showing the similar works completed in the last three 

period starting from 01/04/2013 and  ending one 

to Bid Submission Date 

Statement showing the details of O&M  in Key Activities ( Physical 

for a period starting from 01/04/2014 and  ending one month prior to 

List of Main Technical Staff Employed by the firm on Date 

Details of Financial Information 

Bankers Certificate from a Nationalized Bank 

Projects Under Execution Or Awarded/Loi Issued. 

Performance report of works referred in form C & D should be duly

authenticated/certified by an officer not below the rank of EE or 

should be furnished separately for each work completed 

Details of structure and organization 

Details of technical & administrative personal to be employed for 

Details of equipment etc. likely to be used in carrying outthis work.

 

Intended brand by Contractor 

 
AAQMS, WMS and Water Quality monitoring 

The bidders qualifying the initial criteria will be evaluated for the following criteria and 
said details to be submitted on prescribed forms appended with tender documents 

Statement A 

for a period starting from 01/04/2014 and  ending one month prior to 

Statement A-1 

Statement C 

Statement D 

Statement E 

Statement F 

Performance report of works referred in form C & D should be duly 

authenticated/certified by an officer not below the rank of EE or 

should be furnished separately for each work completed 

Statement G 

Statement H 

Statement I 

likely to be used in carrying outthis work. Statement J 

Statement K 

Statement L 

Statement N 
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Signature of Contractor      TCE.10196A-H-300-482                   

 

Statement showing the similar works completed
i.e. for a period starting from 01/04/201

Sr.No. Name of 
Department / 

Client with 
Address 

Name of 
work 

Estimated 
cost of 

work put 
to tender 

Tendered 
Amount

1 2 3 4 5 

     

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.
              (2) It is mandatory to furnish details in this format only.

Signature of contractor 
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STATEMENT - A 

Statement showing the similar works completed in the last three years. 
period starting from 01/04/2013 and ending ending one month prior to Bid Submission Date

Tendered 
Amount 

Date of 
award 

of 
contract 

Target date of 
completion of work as 
per contract and date 
of completion of work 

if completed 

Actual 
Amount of 

work 
completed 

Time limit in year and 
months

Target 
Date 

Completion 
Date 

Original 
Y     M 

6 7a 7b 8 9a 

     

(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached. 
details in this format only. 

 

years.  
ending one month prior to Bid Submission Date   

Time limit in year and 
months 

Percentage 
rate and 

amount of 
Penalty 

Reasons 
for delay in 
completion 

of work 

Remarks

Extended 
Y     M 

9b 10 11 12
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Signature of Contractor      TCE.10196A-H-300-482                   

Statement showing the details of

i.e. for a period starting from

Sr.No. Name of 
Department / 

Client with 
Address 

Name of 
work 

Estimated 
cost of 

work put 
to tender 

Tendered 
Amount

1 2 3 4 5 

     

Note : -(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.
              (2) It is mandatory to furnish details in this format only.

 

Signature of contractor 
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STATEMENT – A-1 

Statement showing the details of O&M Experience in Key Activities ( Physical Criteria )

i.e. for a period starting from 01/04/2014 and  ending one month prior to Bid Submission Date
 

Tendered 
Amount 

Date of 
award 

of 
contract 

Target date of 
completion of work as 
per contract and date 
of completion of work 

if completed 

Actual 
Amount of 

work 
completed 

Time limit in year and 
months

Target 
Date 

Completion 
Date 

Original 
Y     M 

6 7a 7b 8 9a 

     

(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached. 
(2) It is mandatory to furnish details in this format only. 

 

Experience in Key Activities ( Physical Criteria )  

ending one month prior to Bid Submission Date  

Time limit in year and 
months 

Percentage 
rate and 

amount of 
Penalty 

Reasons 
for delay in 
completion 

of work 

Remarks

Extended 
Y     M 

9b 10 11 12
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Signature of Contractor     TCE.10196A

List of Main Technical Staff 
 

Sr.No. Name Designation

  Instrumentation 
Engineer

  Environment 
Engineer

   
   

5   
   
   
   

 
 
 
 
 
Place :                                                                                Signature of the Contractor
 
Date :                                                                                  with 
 

Note : -(1) Attested Copies of Educational & experienced 
              (2) It is mandatory to furnish details in this format only.

Enclosure : -1) Photograph 
                      2) Educational Certificates
                      3) Experience Certificates
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STATEMENT - C 

Technical Staff Employed by the firm on Date

Designation Educational 
Qualification 

Experience in 
the field 

Instrumentation 
Engineer 

B.tech/B.E Min 7 

Environment 
Engineer 

B.tech/B.E Min.5 

  
  
  
  
  
  

Place :                                                                                Signature of the Contractor 

Date :                                                                                  with full address 

Educational & experienced Certificates attached. 
(2) It is mandatory to furnish details in this format only. 

2) Educational Certificates 
3) Experience Certificates 
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Employed by the firm on Date 

Duration of 
Service in the 
firm 
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Signature of Contractor     TCE.10196A

FINANCIAL INFORMATION 
Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and
for the last five years duly certified by the Chartered
Tax Department copies to be attached.

 
General Construction Experience Record
All individual firms are requested to complete the information in this form with regard to the
Works contracts generally. The information supplied shall be the annual
the amounts billed to clients for each year for work in
should be appended, describing the nature 
arrangements, employer and other relevant
 
Sr.No Description of Item 

i. Gross annual turnover on Construction 
work. 

ii. Annual Net worth 
iii. Profit/loss 
iv Financial arrangements for carrying out 

the proposed work. 
v Solvency certificate from bankers of 

applicant. Form ‘B’ 
vi. Tax clearance certificate under the 

relevant act 
 

Note : 1.  Figures to be taken from audited balance sheets.
            2.  Copies of the balance sheet to be attaché
            3.  The bidder shall have to provide that for a period of at least 4 months t

negative cash balance and how he proposes tomeet with the same.
            4.  Cash Plan / Cash flow Statement.
 
Signature of the Bidder 
Name & Designation of the bidder 
Name of company 
Rubber stamp of company 
Date 
 

 

Sign.of Chartered Accountant with seal.
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STATEMENT - D 

Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and
for the last five years duly certified by the Chartered accountant, as submitted by the applicant to the income 
Tax Department copies to be attached. 

General Construction Experience Record 
All individual firms are requested to complete the information in this form with regard to the

contracts generally. The information supplied shall be the annual turnover of the Applicant, in terms of 
the amounts billed to clients for each year for work in progress or completed. A brief note on each contract 
should be appended, describing the nature of the work, duration and amount of contract, managerial 
arrangements, employer and other relevant details. 

2013-14 2014-15 2015-16 
Gross annual turnover on Construction    

   
   

Financial arrangements for carrying out    

Solvency certificate from bankers of    

Tax clearance certificate under the    

Note : 1.  Figures to be taken from audited balance sheets. 
2.  Copies of the balance sheet to be attachéd 
3.  The bidder shall have to provide that for a period of at least 4 months thebidder has ability to sustain 

negative cash balance and how he proposes tomeet with the same. 
4.  Cash Plan / Cash flow Statement. 

with seal.   
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Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit and loss account 
applicant to the income 

All individual firms are requested to complete the information in this form with regard to the management of 
turnover of the Applicant, in terms of 

A brief note on each contract 
duration and amount of contract, managerial 

hebidder has ability to sustain 
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Signature of Contractor     TCE.10196A

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK
 

(solvency certificate from a schedule bank)

This is to certify to the best of our knowledge and information that M/S 
/Sh.________________________________________ having marginally noted address, a customer of
our bank are/is respectable and can be treated 
of  

INR__________(INR________________________________________)

 

Though this certificate is issued without any guarantee or responsibility on the bank or any
officers, it is based on careful opinion formed taking care of financial conduct of their transactions 
through the bank.  

 
 
 
(Signature) For the Bank 
 
 
NOTE: 
 
1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed t

authority. 
 
2. In case of partnership firm, certificate should include names of all partners as recorded withthe 

Bank. 
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STATEMENT - E 

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK

(solvency certificate from a schedule bank) 

the best of our knowledge and information that M/S 
/Sh.________________________________________ having marginally noted address, a customer of
our bank are/is respectable and can be treated financially capable of any engagements up to a limit 

INR__________(INR________________________________________) 

certificate is issued without any guarantee or responsibility on the bank or any
, it is based on careful opinion formed taking care of financial conduct of their transactions 

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed t

2. In case of partnership firm, certificate should include names of all partners as recorded withthe 
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FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK 

the best of our knowledge and information that M/S 
/Sh.________________________________________ having marginally noted address, a customer of 

any engagements up to a limit 

certificate is issued without any guarantee or responsibility on the bank or any of its 
, it is based on careful opinion formed taking care of financial conduct of their transactions 

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed to tendering 

2. In case of partnership firm, certificate should include names of all partners as recorded withthe 
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Signature of Contractor     TCE.10196A

PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED.

TILL LAST DATE OF SUBMISSION OF TENDER

 

Sr. 
N
o 

Name 
of 
work/ 
Project 
. 
And 
location
. 

Owner or 
sponsoring 
organizatio
n 

Cost 
of 
work 
in 
Crores
. 

Date of
commenceme
nt
As per contract

1 2 3 4 
 

 

 

Certified that above list of works are 
given is correct to my/our knowledge and belief
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STATEMENT - F 

PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED.

LAST DATE OF SUBMISSION OF TENDER 

Date of 
commenceme
nt 
As per contract 

Stipulated 
date of 
completio
n. 

Up to 
date 
amount 
of 
the 
work 
execute
d 
(INR) 

Slow 
progres
s if 
any & 
reason 
thereof
. 

5 6 7 8 

Certified that above list of works are under execution or awarded/LOI issued 
given is correct to my/our knowledge and belief 

Signature of Applicant(s)

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED. 

Name & 
address/ 
telephon
e of 
officer to 
whom 
reference 
may be 
made. 

Remark
s 

9 10 

under execution or awarded/LOI issued and the information 

Applicant(s) 
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Signature of Contractor     TCE.10196A

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “
 

1. Sr No. 
2. Name of work/Project and Location

 
3. Agreement No. 
4. Client name: 
5. Amount of Work: 
6. Date of Starting of project: 
7. Stipulated date of completion: 
8. Actual date of completion: 
9. Completion cost: 
10. Justification for Delay, if any: 
11. Amount of compensation 

a. Levied for delayed completion if any
b. Amount of reduced rate items, if any

12. Litigation tendency: 
13. Feedback from client: 

(i) Quality of work    
(ii) Finance Soundness   
(iii) Technical Proficiency  
(iv) Resourcefulness  
(v) General behavior   
 

Third party feedback, if any:- 
 
Signature of applicant    
 
Note: This Form shall be submitted 
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STATEMENT - G 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A, A

Name of work/Project and Location. 

 

 

Levied for delayed completion if any 
Amount of reduced rate items, if any 

   Very good   Good   Fair 
   Very good   Good   Fair 

    Very good   Good   Fair 
   Very good   Good   Fair 
   Very good   Good   Fair 

   Signature & stamp of client 

This Form shall be submitted notarized and scan copy of each work entered shall be uploaded.
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A1” 

Fair   Poor 
Fair   Poor 
Fair   Poor 
Fair   Poor 
Fair   Poor 

notarized and scan copy of each work entered shall be uploaded. 
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Signature of Contractor     TCE.10196A

DETAILS OF STRUCTURE & ORGANISATION

1. Name & address of the applicant
2 Telephone No./Telex No./Fax no.
3 Legal status of the applicant(attach copies oforiginal 

document defining the legal status(s).
(a) an individual. 
(b) A proprietary firm 
(c) A firm in partnership 
(d) A limited company or corporation.

4 Particulars of Registration with various Government
(attach attested photocopy). 
(a) Registration number. 
(b) Organization/Place of Registration
1. 
2. 
3. 

5 Name and titles of Directors & officers with
concerned with this work. 

6 Designation of individuals authorized to act for 
theorganization. 

7 Was the applicant ever required 
a period of more than six months
commenced the construction? If so give the name of the 
project and reason of suspension of work.

8 Has the applicant or any constituent partner in case
partnership firm every abandoned the awarded
its completion? If so, give name ofthe project and reason for 
abandonment. 

9 Has the applicant or any partnership firm, everbeen 
debarred/black listed for tendering in any
time? If so give details. 

10 Has the applicant or any constituent partner incase of 
partnership firm ever been convicted bycourt of law? If so, 
give details 

11 In which field of Civil engineering construction
specialization and interest. 

12 Any other information considered necessary
above. 

Sign of the applicant 
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STATEMENT – H 

DETAILS OF STRUCTURE & ORGANISATION 

Name & address of the applicant  
Telephone No./Telex No./Fax no.  
Legal status of the applicant(attach copies oforiginal 
document defining the legal status(s). 

(d) A limited company or corporation. 

 

Particulars of Registration with various Government  bodies 
 

(b) Organization/Place of Registration 

 

Name and titles of Directors & officers with designation to be  

Designation of individuals authorized to act for  

Was the applicant ever required to suspend construction for 
a period of more than six months continuously after you 

construction? If so give the name of the 
reason of suspension of work. 

 

Has the applicant or any constituent partner in case of 
m every abandoned the awarded work before 

its completion? If so, give name ofthe project and reason for 

 

Has the applicant or any partnership firm, everbeen 
debarred/black listed for tendering in any organization at any 

 

Has the applicant or any constituent partner incase of 
partnership firm ever been convicted bycourt of law? If so, 

 

In which field of Civil engineering construction you claim  

information considered necessary but not included  

                                                                                                      
AAQMS, WMS and Water Quality monitoring 
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Signature of Contractor     TCE.10196A

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK

 

Sr. 
No 

Designation Total 
number 

Number
available 
for this
work

1 2 3 
    
    
    
    
    
 

 

 

 

Sign of the applicant 
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STATEMENT – I 

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK

Number 
available 
for this 
work 

Name Qualifica
tion. 

Professio
nal 
experienc
e of 
details of 
work 
carried 
out. 

How 
these 
would 
be 
involve
d in this 
work.

4 5 6 7 8 
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DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK 

How 
these 
would 

involve
d in this 
work. 

Remarks
. 

 9 
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Signature of Contractor     TCE.10196A

Detail of Construction, Plant & Equipment Likely to be used in Carrying out the Work

 
Sr. 
No 

Name of equipment

1 2 
2 Goods cum Lift for minimum 

capacity of 300 Kg. 
3 Standard Testing Laboratory (As 

prescribed) 
4 Crane 
5 Generator 

 

 

Note : - Ownership proof shall have to attach

Place :                                                                                    Signature of the Contractor with f

Date : 
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STATEMENT – J 

Construction, Plant & Equipment Likely to be used in Carrying out the Work

Name of equipment   

3 
Goods cum Lift for minimum   

Standard Testing Laboratory (As   

  
  

Ownership proof shall have to attach 

Place :                                                                                    Signature of the Contractor with f
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Construction, Plant & Equipment Likely to be used in Carrying out the Work 

 

Place :                                                                                    Signature of the Contractor with full address 
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Signature of Contractor     TCE.10196A

Name of applicant / or parties :: 

Applicant should provide information on any History of litigation or arbitration resulting
executed in last three years or currently under execution:
 
Sr. 
No. 

Year Award for/against
applicant 

   
   
 

NOTE:- 

1. The above information shall be supported with necessary documents otherwise the same
null & void. 
2. If the information to be furnished in this schedule will not be 
result in disqualification of bidder. 
 

 

 

Sign of the applicant 
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STATEMENT – K 

        LITIGATION DETAILS 

Applicant should provide information on any History of litigation or arbitration resulting
years or currently under execution: 

Award for/against Name of client, 
cause of litigation & 
matter of dispute 

Disputed 
Amount 
in INR 

  
  

1. The above information shall be supported with necessary documents otherwise the same

2. If the information to be furnished in this schedule will not be given & come to the notice
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Applicant should provide information on any History of litigation or arbitration resulting from contracts 

 

 
 

1. The above information shall be supported with necessary documents otherwise the same shall be treated as 

given & come to the notice subsequently will 
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Signature of Contractor     TCE.10196A

I/we______________________________________________, authorized representative of M/s 

___________________________ have visited the site of the proposed; 

Design, Supply, Installation, Test
monitoring system, weather monitoring system and water quality monitoring system for Surat 
including all allied works and O&M for five years post completion.
 
 

We have inspected and evaluated 

to its location,site condition, predominant wind direction

all other works as mentioned in tender document 

carry the work as per Tender terms 

ourselves about the local conditions, local costs, etc

 

 
 
 
Sign of the applicant 

To be given on Non-judicial stamp paper of 
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STATEMENT – L 

Site Visit Certificate 

I/we______________________________________________, authorized representative of M/s 

___________________________ have visited the site of the proposed;  

Testing and commissioning of Continuous Ambient Air Quality 
system, weather monitoring system and water quality monitoring system for Surat 

including all allied works and O&M for five years post completion. 

We have inspected and evaluated  all the location as mentioned in Tender document 

site condition, predominant wind direction,finding the hotspots, shifting of services

all other works as mentioned in tender document . We have understood  the Scope of Work and shall 

carry the work as per Tender terms and Conditions.We have submitted this offer after satisfying 

ourselves about the local conditions, local costs, etc.  

 
 
 
 
 
 

judicial stamp paper of Rs 100 duly signed by authorized notary 
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I/we______________________________________________, authorized representative of M/s 

Continuous Ambient Air Quality 
system, weather monitoring system and water quality monitoring system for Surat 

in Tender document  with reference 

shifting of services,and 

. We have understood  the Scope of Work and shall 

We have submitted this offer after satisfying 
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Signature of Contractor     TCE.10196A

Photographs 
 
 
 
 
 
 
 

 

Name 
 
 

 

Designation  

Specimen Signature  

Names, Photographs and Specimen Signature of Partners, Managing Director

1. I/We agree that the decision of the 
Corporation in prequalification/
other project related matter, will be final and binding to me/us.

2. All the information and date furnished here
3.  I/We agree that w

                areas and any other inquiry regarding all details, projects and works listed by us in the
                pre-qualification document at any state.

4. I/We agree to submit s
and other documents intimation from
Corporation. 
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UNDERTAKING   

 
  

  

  

  

Names, Photographs and Specimen Signature of Partners, Managing Director 
 

I/We agree that the decision of the Surat Smart City Development limited
prequalification/ selection  of applicants/contractor, Phasing of work and in any 

project related matter, will be final and binding to me/us. 
All the information and date furnished here with are correct to my/our best of
I/We agree that we have no objection if inquiries are made about our works, its related

areas and any other inquiry regarding all details, projects and works listed by us in the
qualification document at any state. 

I/We agree to submit signed and sealed original tender documents or qualification formats    
and other documents intimation from Surat Smart City Development limited

 
 
 
 
Signature with seal of the company 
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Surat Smart City Development limited/ Surat Municipal 
of applicants/contractor, Phasing of work and in any 

with are correct to my/our best of knowledge. 
e have no objection if inquiries are made about our works, its related 

areas and any other inquiry regarding all details, projects and works listed by us in the 

igned and sealed original tender documents or qualification formats    
Surat Smart City Development limited/ Surat Municipal 
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Signature of Contractor     TCE.10196A

NAME OF WORK : Design, Supp
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

system for Surat including all allied works and O&M for five years post completion

 I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based my / our

rates for this tender.  

 The specifications and leads on this work have been carefully studied

submitting this tender. 

 I / We undertake to use only the best materials

representative during execution of the work

and to abide by the decision.

 I/We undertake to best workmanship/l

by the decision. 

 I/We have understood the schedule of payments and other terms of payments which is accepted by 

we/us . 

 We further testify all informations provided in the Tender including the statements made from 

Statement A to Statement N are factually correct and any mis

discovered, we understand the same shall result in disqualificatio

the Municipal Commissioner, 

shall be final and binding.  
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Supply, Installation, Testing and commissioning
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

system for Surat including all allied works and O&M for five years post completion
mission. 

 
‘DECLARATION OF THE CONTRACTOR’ 

 
 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based my / our

specifications and leads on this work have been carefully studied and understood before 

I / We undertake to use only the best materials approved by the Engineer or his duly authorized 

representative during execution of the work 

to abide by the decision. 

I/We undertake to best workmanship/line-level/plumb etc. during  execution of the work and to abide 

I/We have understood the schedule of payments and other terms of payments which is accepted by 

We further testify all informations provided in the Tender including the statements made from 

Statement A to Statement N are factually correct and any mis representation or concealment if 

discovered, we understand the same shall result in disqualification as Bidder and the decision of

the Municipal Commissioner,  Surat Smart City Development Limited / Surat Municipal Corporation

 

 

 

 

 

 

Signature of Applicant
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issioning of Continuous 
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

system for Surat including all allied works and O&M for five years post completion under smart city 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with 

the local conditions including all materials and labour on which I / We have based my / our 

and understood before 

approved by the Engineer or his duly authorized 

execution of the work and to abide 

I/We have understood the schedule of payments and other terms of payments which is accepted by 

We further testify all informations provided in the Tender including the statements made from  

representation or concealment if  

n as Bidder and the decision of 

/ Surat Municipal Corporation 

Signature of Applicant 
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1. I, the undersigned, do hereby certify that all the 

true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor any

constituent partners are blacklisted by any of 

any work of multistoried buildings  in India nor any contract awarded to us for such works have been 

rescinded,during last five years prior to the date of this application.

  3.  The undersigned here by authorize(s) and request(s) any bank, person, fi

pertinent information deemed necessary and requested by the

regarding my (our) competence and general

  4.  The undersigned understands and agrees that further qualifying infor

 agrees to furnish any such information at the request of 

 

 

________________________________________________________________________*

To be given on Non-judicial stamp paper of 
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AFFIDAVIT * 

 
I, the undersigned, do hereby certify that all the statements made in the required

The undersigned also hereby certifies that neither our firm M/s. ___________ nor any

are blacklisted by any of the Govt./Semi Govt. institutios and not 

multistoried buildings  in India nor any contract awarded to us for such works have been 

rescinded,during last five years prior to the date of this application. 

by authorize(s) and request(s) any bank, person, firm or 

pertinent information deemed necessary and requested by the Department to verify this statement or 

regarding my (our) competence and general reputation. 

The undersigned understands and agrees that further qualifying information may be

agrees to furnish any such information at the request of  SSCDL/ SMC 

__________________________________________

Signed by an Authorized Officer of the Firm

__________________________________________

Title of Officer 

__________________________________________

Name of Firm 

__________________________________________

Date 

 

 

 

 

________________________________________________________________________*

judicial stamp paper of Rs 100 duly signed by authorized notary. 
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statements made in the required attachments are 

The undersigned also hereby certifies that neither our firm M/s. ___________ nor any of its 

Govt./Semi Govt. institutios and not have abandoned 

multistoried buildings  in India nor any contract awarded to us for such works have been 

 corporation to furnish 

Department to verify this statement or 

mation may be requested, and    

__________________________________________ 

Signed by an Authorized Officer of the Firm 

__________________________________________ 

__________________________________________ 

__________________________________________ 

________________________________________________________________________* 
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NAME OF WORK : Design, Supp
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

system for Surat including all allied works and O&M for five 

‘DECLARATION OF THE CONTRACTOR’

 I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based 

rates for this tender.  

 The specifications and leads on this work have been carefully studied and understood before 

submitting this tender. 

 I / We undertake to use only the best materials approved by the Engineer or his duly 

authorized representative during execution of the work

and to abide by the decision.

 I/We undertake to best workmanship/line

abide by the decision. 

 I/We have understood the schedule of payments and other terms of payments wh

accepted by we/us . 

 We further testify all informations provided in the Tender including the statements made from 

Statement A to Statement N are factually correct and any mis representation or concealment if 

discovered, we understand the same shal

of The   General Manager 

(Civil) shall be final and binding. 
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Supply, Installation, Testing and commissioning
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

system for Surat including all allied works and O&M for five years post completion
mission. 

 
‘DECLARATION OF THE CONTRACTOR’ 

 
 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based 

The specifications and leads on this work have been carefully studied and understood before 

I / We undertake to use only the best materials approved by the Engineer or his duly 

ive during execution of the work 

and to abide by the decision. 

I/We undertake to best workmanship/line-level/plumb etc. during  execution of the work and to 

I/We have understood the schedule of payments and other terms of payments wh

We further testify all informations provided in the Tender including the statements made from 

Statement A to Statement N are factually correct and any mis representation or concealment if 

discovered, we understand the same shall result in disqualification as Bidder and the decision 

General Manager Surat Smart City Development Limited / Additional City Engineer 

shall be final and binding.  
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issioning of Continuous 
Ambient Air Quality monitoring system, weather monitoring system and water quality monitoring 

years post completion under smart city 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with 

the local conditions including all materials and labour on which I / We have based my / our 

The specifications and leads on this work have been carefully studied and understood before 

I / We undertake to use only the best materials approved by the Engineer or his duly 

level/plumb etc. during  execution of the work and to 

I/We have understood the schedule of payments and other terms of payments which is 

We further testify all informations provided in the Tender including the statements made from  

Statement A to Statement N are factually correct and any mis representation or concealment if  

l result in disqualification as Bidder and the decision 

/ Additional City Engineer 
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1) I, the undersigned, do hereby 

attachments are true and correct.

2) The undersigned also hereby certifies that neither our firm M/s. ___________ nor any 

of its constituent partners are blacklisted by any of the Govt./Semi Govt. instituti

and not have abandoned any works in India nor any contract awarded to us for such 

works have been rescinded,during last five years prior to the date of this application.

3)   The undersigned here by authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding my (our) competence and general 

reputation. 

4)    The undersigned understands and agrees that further qualifying information may 

requested, and     

/SMC 

 

 

________________________________________________________________________*

To be given on Non-judicial stamp paper of 
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Signature of Applicant

 

AFFIDAVIT * 

 
I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

The undersigned also hereby certifies that neither our firm M/s. ___________ nor any 

of its constituent partners are blacklisted by any of the Govt./Semi Govt. instituti

and not have abandoned any works in India nor any contract awarded to us for such 

works have been rescinded,during last five years prior to the date of this application.

The undersigned here by authorize(s) and request(s) any bank, person, firm or 

rporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding my (our) competence and general 

The undersigned understands and agrees that further qualifying information may 

 agrees to furnish any such information at the request of  SSCDL

__________________________________________

Signed by an Authorized Officer of the Firm

__________________________________________

Title of Officer 

__________________________________________

Name of Firm 

__________________________________________

Date 

 

 

 

________________________________________________________________________*

judicial stamp paper of Rs 100 duly signed by authorized notary.
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Signature of Applicant 

certify that all the statements made in the required 

The undersigned also hereby certifies that neither our firm M/s. ___________ nor any 

of its constituent partners are blacklisted by any of the Govt./Semi Govt. institutions 

and not have abandoned any works in India nor any contract awarded to us for such 

works have been rescinded,during last five years prior to the date of this application. 

The undersigned here by authorize(s) and request(s) any bank, person, firm or 

rporation to furnish pertinent information deemed necessary and requested by the 

Department to verify this statement or regarding my (our) competence and general 

The undersigned understands and agrees that further qualifying information may be 

agrees to furnish any such information at the request of  SSCDL 

__________________________________________ 

Signed by an Authorized Officer of the Firm 

__________________________________________ 

__________________________________________ 

__________________________________________ 

________________________________________________________________________* 

notary. 
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NAME OF WORK:- Design, Supply
Air Quality monitoring system, weather monitoring system and wate
Surat including all allied works and O&M for

1.0 I, the undersigned, do hereby certify that all the statements made in the required attachments are 

true  and correct. 

2.0 The undersigned also hereby certifies that neither our firm M/s _________
_______                                          
abandoned any work in India nor any contract awarded to us for such 
during last five years, prior to the date of this bid.

3.0 The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 
or public limited institutions, firm or corporation to furnish pertinent inform
and requested by the SMC to verify our statements or our competence and general reputation.

4.0 The undersigned understands and agrees that further qualifying information may be requested, 
and agrees to furnish any such information a

5.0 The SSCDL/SMC and its authorised representatives are hereby authorised to conduct any 
inquiries or investigations to verify the statements, documents, and information submitted in 
connection with this application and to s
any financial and technical aspects. This Affidavit will also serve as authorisation to any individual 
or authorised representative of any institution referred to in the supporting information, to pr
such information deemed necessary and requested by yourselves to verify statements and 
information provided in the Tender or with regard to the resources, experience and competence 
of the Applicant. 

     ____________________________________

          

      

             

            

      

      

      

Note:   The affidavit format as indicated above to be furnished on non judicial stamp 
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AFFIDAVIT 

y, Installation, Testing and commissioning of Continuous Ambient 
Air Quality monitoring system, weather monitoring system and water quality monitoring system for 
Surat including all allied works and O&M for five years post completion under smart city mission

 
I, the undersigned, do hereby certify that all the statements made in the required attachments are 

The undersigned also hereby certifies that neither our firm M/s _________
                                          _________  nor any of its constituent partners have 

abandoned any work in India nor any contract awarded to us for such works has been rescinded 
during last five years, prior to the date of this bid. 

The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 
or public limited institutions, firm or corporation to furnish pertinent information deemed necessary 
and requested by the SMC to verify our statements or our competence and general reputation.

The undersigned understands and agrees that further qualifying information may be requested, 
and agrees to furnish any such information at the request of the SSCDL/SMC

and its authorised representatives are hereby authorised to conduct any 
inquiries or investigations to verify the statements, documents, and information submitted in 
connection with this application and to seek clarification from our bankers and clients regarding 
any financial and technical aspects. This Affidavit will also serve as authorisation to any individual 
or authorised representative of any institution referred to in the supporting information, to pr
such information deemed necessary and requested by yourselves to verify statements and 
information provided in the Tender or with regard to the resources, experience and competence 

____________________________________ 

 Signed by the authorised signatory of  the firm 

 ____________________________________ 

 Title of the office   

 ____________________________________ 

 Name of the firm 

 ____________________________________ 

 Date 

The affidavit format as indicated above to be furnished on non judicial stamp 
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Continuous Ambient 
r quality monitoring system for 

under smart city mission. 

I, the undersigned, do hereby certify that all the statements made in the required attachments are 

The undersigned also hereby certifies that neither our firm M/s _________    ___                                                                                
_________  nor any of its constituent partners have 

works has been rescinded 

The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 
ation deemed necessary 

and requested by the SMC to verify our statements or our competence and general reputation. 

The undersigned understands and agrees that further qualifying information may be requested, 
SSCDL/SMC 

and its authorised representatives are hereby authorised to conduct any 
inquiries or investigations to verify the statements, documents, and information submitted in 

eek clarification from our bankers and clients regarding 
any financial and technical aspects. This Affidavit will also serve as authorisation to any individual 
or authorised representative of any institution referred to in the supporting information, to provide 
such information deemed necessary and requested by yourselves to verify statements and 
information provided in the Tender or with regard to the resources, experience and competence 

 

 

 

 

The affidavit format as indicated above to be furnished on non judicial stamp  
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Paper of Rs.100. And duly notarized.

1.0 E.M.D. & Tender fee shall be submitted in electronic format only through online (by scanning ) 

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

purpose of opening the bid. Accordingly ,offer / tenders of those tenderers

tender fee is received  electronically , shall be opened. However , for the purpose of relization of 

EMD and Tender fee,bidder shall send the EMD as well as Tender fee 

original through RPAD / Speed post  so as to reach

Days from the last date of submission of price bid. Punitive action shall be initiated for non 

submission of  EMD & Tender fees in original to Account Department (Main office) by bidder  

including abeyance of registration and cancellation of  E

document in supporting of bid shall be in electronic format only through online (by scanning) 

during the bidding period & hard copy will not be accepted Separately.

2.0 All Document must be coloured scanned to be seen as original. Scanning in black and white or 
gray shall not be acceptable.

3.0 All the document must be notarised with clearly displaying stamp stamp , number and name of 
the notary. 

“Following Document shall only be submitted in Hard copy to 
Development Limited/ SURAT MUNICIPAL CORPORATION  

1.0 Earnest Money Deposite as mentioned in the tender. ( i.e. D.D. / Bank Guarantee )

2.0 Tender Fees as  Mentioned in the tender.

3.0 Affidavit on Non Judicial Stamp Paper of  Rs.100/
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And duly notarized.  

ANNEXURE - B 

Tender fee shall be submitted in electronic format only through online (by scanning ) 

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

purpose of opening the bid. Accordingly ,offer / tenders of those tenderers

tender fee is received  electronically , shall be opened. However , for the purpose of relization of 

EMD and Tender fee,bidder shall send the EMD as well as Tender fee 

original through RPAD / Speed post  so as to reach to Account Department (Main Office ) within 7 

Days from the last date of submission of price bid. Punitive action shall be initiated for non 

submission of  EMD & Tender fees in original to Account Department (Main office) by bidder  

registration and cancellation of  E-tendering  code for one year. All 

document in supporting of bid shall be in electronic format only through online (by scanning) 

during the bidding period & hard copy will not be accepted Separately. 

be coloured scanned to be seen as original. Scanning in black and white or 
gray shall not be acceptable. 

All the document must be notarised with clearly displaying stamp stamp , number and name of 

“Following Document shall only be submitted in Hard copy to 
Development Limited/ SURAT MUNICIPAL CORPORATION  by all Bidders.”

Earnest Money Deposite as mentioned in the tender. ( i.e. D.D. / Bank Guarantee )

ned in the tender. 

Affidavit on Non Judicial Stamp Paper of  Rs.100/- 
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Tender fee shall be submitted in electronic format only through online (by scanning ) 

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

purpose of opening the bid. Accordingly ,offer / tenders of those tenderers whose E.M.D. & 

tender fee is received  electronically , shall be opened. However , for the purpose of relization of 

EMD and Tender fee,bidder shall send the EMD as well as Tender fee in required format in 

to Account Department (Main Office ) within 7 

Days from the last date of submission of price bid. Punitive action shall be initiated for non 

submission of  EMD & Tender fees in original to Account Department (Main office) by bidder  

tendering  code for one year. All 

document in supporting of bid shall be in electronic format only through online (by scanning) 

be coloured scanned to be seen as original. Scanning in black and white or 

All the document must be notarised with clearly displaying stamp stamp , number and name of 

“Following Document shall only be submitted in Hard copy to Surat Smart City 
by all Bidders.” 

Earnest Money Deposite as mentioned in the tender. ( i.e. D.D. / Bank Guarantee ) 
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SECTION IV 

Sr.No. 

Sr No Drawing Title 
1 Proposed location of Continuous  Ambient Air Quality 

monitoring stations 
2 Proposed location of Weather Monitoring stations

3 Proposed location of Water Quality Monitoring
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SECTION IV – TENDER DRAWINGS 

FOR REFERENCE ONLY 

Title of Drawing Drawing No.

Sheet No 
Proposed location of Continuous  Ambient Air Quality 

 
TCE.10196A
50001 

Proposed location of Weather Monitoring stations TCE.10196A
50002 

Proposed location of Water Quality Monitoring TCE.10196A
50003 
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Drawing No. 

 
TCE.10196A-ST-5000-MP-

TCE.10196A-ST-5000-MP-

TCE.10196A-ST-5000-MP-
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VOLUME - I 
Part -2 
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1. Scope of Bid             
                                       1.1  The Employer, as defined in the Bidding Data, herein

Employer,”
Construction of
as “the Works.”
 

1.2  The successful bidder will be expected to complete the 
& Construction 
contract from the date of commencement of theWorks.
 

1.3  Throughout these bidding documents, the terms “bid” and “tender”
and their derivatives (“bidder/tenderer”, “bid/tender”,
“bidding/tendering”, etc.) are synonymous, and day means calendar
Singular 

2. Eligible Bidders               This invitation to bid is open to any bidder meeting the requirements
specified in the Bidding data.

 
A). Bidders shall provide such evidence of their continued eligibility
satisfactory to the Employer 
 
B). To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and 
adequacy
include the
Forms attached
 
C). The proposed methodology and program of Design & Construction,
Environmental Management Plan (EMP), backed with equipment plann
and deployment, duly supported with broad calculations and quality 
control 
execution
Employer’s Requirements 
 

3. Qualification of the Bidders shall, as part of their bid: 
 

(a) submit a written power of attorney authorizing the signatory of the bid
to commit the bidder; and
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Section V  
Instructions to Bidders 
 

The Employer, as defined in the Bidding Data, herein after 
Employer,” wishes to receive bids for the Planning ,Design
Construction of Works as described in the contract herein

Works.” 

The successful bidder will be expected to complete the 
Construction  of Works within the period stated in the Bidding Data and 

ct from the date of commencement of theWorks.

Throughout these bidding documents, the terms “bid” and “tender”
and their derivatives (“bidder/tenderer”, “bid/tender”,
“bidding/tendering”, etc.) are synonymous, and day means calendar
Singular also means plural. 

 
his invitation to bid is open to any bidder meeting the requirements

specified in the Bidding data. 

Bidders shall provide such evidence of their continued eligibility
satisfactory to the Employer as the Employer shall reasonably request.

To be qualified for award of the Contract, bidders shall as part of their
bid, furnish the information to the Employer of their capability and 
adequacy of resources to carry out the contract effectively. Bids 
include the documentation and information on the relevant Information 
Forms attached under qualification information. 

The proposed methodology and program of Design & Construction,
Environmental Management Plan (EMP), backed with equipment plann
and deployment, duly supported with broad calculations and quality 

 procedures proposed to be adopted, justifying their capability of 
execution and completion of work as per technical specifications 
Employer’s Requirements within stipulated period of completion.

s shall, as part of their bid:  

(a) submit a written power of attorney authorizing the signatory of the bid
to commit the bidder; and 
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after “the 
Designing & 

as described in the contract herein after referred to 

The successful bidder will be expected to complete the Planning ,Designing 
the Bidding Data and 

ct from the date of commencement of theWorks. 

Throughout these bidding documents, the terms “bid” and “tender” 
and their derivatives (“bidder/tenderer”, “bid/tender”, 
“bidding/tendering”, etc.) are synonymous, and day means calendar day. 

his invitation to bid is open to any bidder meeting the requirements 

Bidders shall provide such evidence of their continued eligibility 
as the Employer shall reasonably request. 

To be qualified for award of the Contract, bidders shall as part of their 
bid, furnish the information to the Employer of their capability and 

of resources to carry out the contract effectively. Bids shall 
documentation and information on the relevant Information 

The proposed methodology and program of Design & Construction, 
Environmental Management Plan (EMP), backed with equipment planning 
and deployment, duly supported with broad calculations and quality 

procedures proposed to be adopted, justifying their capability of 
and completion of work as per technical specifications  and 

period of completion. 

(a) submit a written power of attorney authorizing the signatory of the bid 
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(b) To be qualified for award of the Contract, bidders shall as 

bid, furnish the information to the Employer of their capability and
adequacy of resources to carry out the contract effectively

 
4.  One Bid per Bidder  

 A firm shall submit only one bid in the same bidding process. A bidder who
submits or participates in 
which the bidder has participated to be disqualified.

 
5.  Cost of Bidding  
 The bidder shall bear all costs associated with the preparation and

submission of its bid, 
whatever investigations that 
case be responsible or liable for those costs, regardless of the conduct or
outcome of the bidding process.

 
6. Site Visit   
 The bidder will be deemed to have visited and examined the Site of Worksand 

its surroundings and obtained for itself at its own risk and responsibilityand 
liability, all information that may be necessary for preparing the bid 
andentering into a contract for D

 
7. Content of Bidding 
 The Bid Document

readin conjunction with Volume II and Volume III of this bid document.
Documents 

 
Section 
No. 

1 
2 
3 
4 

5 
6 
7 
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(b) To be qualified for award of the Contract, bidders shall as 
bid, furnish the information to the Employer of their capability and
adequacy of resources to carry out the contract effectively

A firm shall submit only one bid in the same bidding process. A bidder who
submits or participates in more than one bid will cause all the proposals in
which the bidder has participated to be disqualified. 

The bidder shall bear all costs associated with the preparation and
submission of its bid, including all cost necessary for site inspection and
whatever investigations that may be necessary and the Employer will in no
case be responsible or liable for those costs, regardless of the conduct or
outcome of the bidding process. 

bidder will be deemed to have visited and examined the Site of Worksand 
its surroundings and obtained for itself at its own risk and responsibilityand 
liability, all information that may be necessary for preparing the bid 
andentering into a contract for Design & Construction of the Works

The Bid Document-Volume-I comprise the following sections and should be 
readin conjunction with Volume II and Volume III of this bid document.

 : 

Particulars 

Volume –I – Part 1 
 Notice Inviting Tender 
Bidding Data 
Qualification Information 
 Drawings 

Volume –I – Part 2 
Instruction to Bidders 
General Instructions 
Conditions of Contract (Draft Agreement) 
Article -1  Definitions and Interpretation 
Article-2  Scope of Project 
Article-3  Obligations of the contractor 
Article-4  Representations and warranties 
Article-5  Performance security and retention money
Article-6  Right of way 
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(b) To be qualified for award of the Contract, bidders shall as part of their 
bid, furnish the information to the Employer of their capability and 
adequacy of resources to carry out the contract effectively 

A firm shall submit only one bid in the same bidding process. A bidder who 
more than one bid will cause all the proposals in 

The bidder shall bear all costs associated with the preparation and    
including all cost necessary for site inspection and 

may be necessary and the Employer will in no 
case be responsible or liable for those costs, regardless of the conduct or 

bidder will be deemed to have visited and examined the Site of Worksand 
its surroundings and obtained for itself at its own risk and responsibilityand 
liability, all information that may be necessary for preparing the bid 

esign & Construction of the Works 

I comprise the following sections and should be 
readin conjunction with Volume II and Volume III of this bid document. 

5  Performance security and retention money 
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8 
9 

10 
11 
13 

 
 
 
 

Note:  
a)  In addition to all the information as contained in the above

requires supplementary information or clarification; itshall be duty of the 
Bidder to obtain this from the Employer before

b)  It shall be duty of the bidder
omission, mistake or ambiguity that may be noticed before
the bid.

c)  Any omission, mistake, ambiguity or anomaly shall if 
noticed, be resolved consistent with Trade practice.

d)  Adenda, corrigendum is as a part of tender and it shall be submitted by 
the contractor.

8. Amendment of Documents 
8.1 At any time prior to the deadline for submission of bids, the Employer 

may amend the bidding documents by issuing Addenda
adequate 
same may 
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Article-7  Utilities and trees 
Article-8 Design and construction of the work 
Article-9  Quality assurance, monitoring and supervision
Article-10    Completion certificate 
Article-11  Change of scope 
Article-12  Defects liability 
Article-13   SSCDL’s / SMC’s  Engineer 
Article-14  Payments 
Article-15  Insurance 
Article-16  Force majeure 
Article-17  Suspension of contractor’s rights 
Article-18  Termination 
Article-19  Liability and indemnity 
Article-20  Labour laws 
Article-21  Safety code 
Article-22  Miscellaneous 
Article-23  Dispute resolution mechanism 
Forms of Security and Contract Forms 
Approved List of Banks 
Abbreviation 
Memorandum 
IS Codes 
Vol – II   Price Bid 
Vol – III General Technical Specifications For Building Works 
Vol – IV Drawings 

In addition to all the information as contained in the above
requires supplementary information or clarification; itshall be duty of the 
Bidder to obtain this from the Employer before submission of the bid.
It shall be duty of the bidder to invite attention of the Employer to
omission, mistake or ambiguity that may be noticed before
the bid. 
Any omission, mistake, ambiguity or anomaly shall if 
noticed, be resolved consistent with Trade practice. 

nda, corrigendum is as a part of tender and it shall be submitted by 
the contractor. 

 

8.1 At any time prior to the deadline for submission of bids, the Employer 
amend the bidding documents by issuing Addenda

dequate  notice for complying with the same by the Bidder and for the 
same may  extend the deadline for submission of the Bidder.
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9  Quality assurance, monitoring and supervision 

III General Technical Specifications For Building Works  

In addition to all the information as contained in the above documents 
requires supplementary information or clarification; itshall be duty of the 

submission of the bid. 
to invite attention of the Employer to any 

omission, mistake or ambiguity that may be noticed before submission of 

Any omission, mistake, ambiguity or anomaly shall if  subsequently 
 

nda, corrigendum is as a part of tender and it shall be submitted by 

8.1 At any time prior to the deadline for submission of bids, the Employer       
amend the bidding documents by issuing Addenda and giving 

notice for complying with the same by the Bidder and for the 
extend the deadline for submission of the Bidder. 
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8.2  Any Addendum thus issued shall be part of 
shall be 

 
 

9. Language of Bid  
The bid, and all correspondence and documents related to the bid
exchangedby the bidder and the 
languagestipulated in the Bidding Data and Particular Conditions of 
Contract.Supporting documents and p
may bein another language provided they are accompanied by an accurate 
translation 
case, forpurposes of interpretation of the bid, the translation 

 
10. Documents Comprising the Bid

The bid submitted by the bidder shall comprise the following: Tender F
Security, Qualification 
required to be completed and submitted by bidders in 
instruction to Bidders

 
 
11. Bid Prices  

 
11.1  All duties, taxes, Royalty, cess and other levies payable 

vogue  (till the date of submission of the bid) 
Contract, or for any other cause, 
by the bidder.
compensated / reimbursed  on basis of strict evidence being provided by 
the Contractor to the satisfaction of the Commissioner, 
Development limited

 
 

12. Bid Validity              Bids shall remain valid for the period stipulated in the Bidding Data.
 
13. Bid Security 

13.1 The bidder shall furnish, as part of its bid, a bid security in the 
stipulated in the Bidding 

 
13.2  Any bid not accompanied by an acceptable bid security shall be treated 

by the Employer as non
 

13.3  The bid securities of unsuccessful bidders will be returned as promptly as
possible, but not later than 30 days after the expiration of the original 
period,or any subsequently extended period of bid validity or after 
successful bidder
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Any Addendum thus issued shall be part of the bidding documents and 
 uploaded to the website. 

The bid, and all correspondence and documents related to the bid
exchangedby the bidder and the Employer shall be written in the bid 
languagestipulated in the Bidding Data and Particular Conditions of 
Contract.Supporting documents and printed literature furnished by the bidder 
may bein another language provided they are accompanied by an accurate 

 of the relevant passages in the above stated language, in which 
case, forpurposes of interpretation of the bid, the translation 

Comprising the Bid 

The bid submitted by the bidder shall comprise the following: Tender F
Security, Qualification information, and any information or other
required to be completed and submitted by bidders in accordance
instruction to Bidders 

All duties, taxes, Royalty, cess and other levies payable 
vogue  (till the date of submission of the bid) by the c
Contract, or for any other cause, shall be included  in the 
by the bidder. Any change there in shall reasonably and equitably be 
compensated / reimbursed  on basis of strict evidence being provided by 
the Contractor to the satisfaction of the Commissioner, 
Development limited (SSCDCL)/ Surat Municipal Corporation, Surat

Bids shall remain valid for the period stipulated in the Bidding Data.

13.1 The bidder shall furnish, as part of its bid, a bid security in the 
stipulated in the Bidding Data in the currency of the Employer’s country.

Any bid not accompanied by an acceptable bid security shall be treated 
the Employer as non responsive. 

The bid securities of unsuccessful bidders will be returned as promptly as
possible, but not later than 30 days after the expiration of the original 
period,or any subsequently extended period of bid validity or after 
successful bidder enters into agreement. 
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the bidding documents and 

The bid, and all correspondence and documents related to the bid 
Employer shall be written in the bid 

languagestipulated in the Bidding Data and Particular Conditions of 
rinted literature furnished by the bidder 

may bein another language provided they are accompanied by an accurate 
of the relevant passages in the above stated language, in which 

case, forpurposes of interpretation of the bid, the translation shall prevail. 

The bid submitted by the bidder shall comprise the following: Tender Fees,Bid 
information, and any information or other materials 

accordance with these 

All duties, taxes, Royalty, cess and other levies payable to the govt.as in 
contractor under the 

in the cost submitted 
in shall reasonably and equitably be 

compensated / reimbursed  on basis of strict evidence being provided by 
the Contractor to the satisfaction of the Commissioner,  Surat Smart City 

/ Surat Municipal Corporation, Surat 

Bids shall remain valid for the period stipulated in the Bidding Data. 

13.1 The bidder shall furnish, as part of its bid, a bid security in the  amount 
Data in the currency of the Employer’s country. 

Any bid not accompanied by an acceptable bid security shall be treated 

The bid securities of unsuccessful bidders will be returned as promptly as 
possible, but not later than 30 days after the expiration of the original 
period,or any subsequently extended period of bid validity or after 
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13.4  The bid security of the successful bidder will be returned when the bidder 

has signed the Agreement and furnished the required performance 
security.

 
13.5 The bid security may be forfeited

a) If the bidder withdraws its bid before the 
the tenderer may be disqualified from tendering for further works under 
the  SURAT MUNICIPAL CORPORATION
DEVELOPMENT LIMITED

b) In the case of a successful bidder, if he fails w
to 
purpo

14. Pre-Bid Meeting 
14.1  .The bidder is requested, to submit any questions in writing or by

 e-mail,to
Inviting Tender
late, but 
and the responses
modification of the biddingdocuments that may become necessary as a 
result of the pre
through the issue of anAddendum.

 
15. Format and Signing of Bid 

15.1 The successful 
Volumes)

 
15.2 The bid shall contain no alterations, omissions, or additions, unless such

corrections are initialed by the person or persons signing the bid.
 
16. Sealing and Marking of Bids 
 

16.1 The tenderer shall pay Earnest money Deposit to the extent of 50% in the 
form of Bank Guarantee from the enlisted / approved Bank as per 
Section
deposited by 
Municipal Corporation
per Section

 
 

16.2 Bank Guarantee and Demand Draft /Pay order for E.M.D &
for Tender fee shall be submitted in electronic format only through online 
(by scanning) while uploading the bid. This submission shall mean that 
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The bid security of the successful bidder will be returned when the bidder 
signed the Agreement and furnished the required performance 

security. 

The bid security may be forfeited 
f the bidder withdraws its bid before the period of its validity

the tenderer may be disqualified from tendering for further works under 
the  SURAT MUNICIPAL CORPORATION  and SURAT SMART CITY 
DEVELOPMENT LIMITED 
n the case of a successful bidder, if he fails within the specifiedtimelimit 

to  sign the Agreement completing all necessary  formalities for the 
purpose including furnishing/ payment ofperformance security

 

 

The bidder is requested, to submit any questions in writing or by
mail,to reach the Employer not later than date specified in Notice 

Inviting Tender .It may not be practicable to answer questions received 
late, but response to questions, including the text of the questions raised 
and the responses given, will be uploaded on the website. Any 
modification of the biddingdocuments that may become necessary as a 
result of the pre-bid queries shall be made by the Employer exclusively 
through the issue of anAddendum. 

successful bidder shall submit one copy of the signed 
Volumes) within 15 days from the issuance of work order

15.2 The bid shall contain no alterations, omissions, or additions, unless such
corrections are initialed by the person or persons signing the bid.

The tenderer shall pay Earnest money Deposit to the extent of 50% in the 
form of Bank Guarantee from the enlisted / approved Bank as per 
Section- IX . The balance 50 % of the Earnest Money Deposit is to be 
deposited by  pay order/Demand Draft issued in favour of 
Municipal Corporation, Surat, through the enlisted / approved Bank as 
per Section-IX only payable at Surat. 

Bank Guarantee and Demand Draft /Pay order for E.M.D &
for Tender fee shall be submitted in electronic format only through online 
(by scanning) while uploading the bid. This submission shall mean that 
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The bid security of the successful bidder will be returned when the bidder 
signed the Agreement and furnished the required performance 

period of its validity expires and                    
the tenderer may be disqualified from tendering for further works under 

and SURAT SMART CITY 

ithin the specifiedtimelimit 
formalities for the 

including furnishing/ payment ofperformance security 

The bidder is requested, to submit any questions in writing or by 
reach the Employer not later than date specified in Notice 

.It may not be practicable to answer questions received 
to questions, including the text of the questions raised 

ed on the website. Any 
modification of the biddingdocuments that may become necessary as a 

shall be made by the Employer exclusively 

signed  bid (All 
within 15 days from the issuance of work order. 

15.2 The bid shall contain no alterations, omissions, or additions, unless such 
corrections are initialed by the person or persons signing the bid. 

The tenderer shall pay Earnest money Deposit to the extent of 50% in the  
form of Bank Guarantee from the enlisted / approved Bank as per 

IX . The balance 50 % of the Earnest Money Deposit is to be 
pay order/Demand Draft issued in favour of   Surat 

through the enlisted / approved Bank as 

Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft 
for Tender fee shall be submitted in electronic format only through online 
(by scanning) while uploading the bid. This submission shall mean that 
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E.M.D & tender fee are received for purpose of opening of bid. 
Accordingly offer of those shall 
received electronically. However for the purpose of realization of Bank 
Guarantee and Demand Draft/Pay order for E.M.D and demand draft for 
tender fee bidder shall send them in original throughRPAD/Speed Post so 
as to 
Surat,Muglisara, Surat. Within 7 days from the last date of online 
submission of the bid as per tender notice. Penaltative action for not 
submitting Bank Guarantee and Demand Draft/Pay order for E.M.
Demand Draft for Tender fee in original to
Municipal Corporation
and action shall
E-tendering code for oneyear. Any 
be in electronic format only through online ( by scanning ) & hard copy 
will not be accepted separately.

 

17. Deadline for Submission of Bids                                
 

17.1 Bids (EMD & Tender Fee
the Employer at the address specified in Notice
than the time and date stipulated in Notice Inviting Tender.

17.2 The Employer may, in exceptional circumstances and at its discretion
extend
which case
previously subjectto the original deadline will thereafter be subject to 
the deadline as extended.

 
 
 
18. Late Bids 

Any bid received by the Employer after the deadline for submission of bids
be returned unopened to the bidder.

 
19. Modification and Withdrawal of Bids
 

19.1 The bidder may modify or withdraw its bid after bid submission, provided
that written no
Employer prior to the deadline for submission of bids.

 
19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed,
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E.M.D & tender fee are received for purpose of opening of bid. 
Accordingly offer of those shall be opened whose E.M.D & Tender fee is 
received electronically. However for the purpose of realization of Bank 
Guarantee and Demand Draft/Pay order for E.M.D and demand draft for 
tender fee bidder shall send them in original throughRPAD/Speed Post so 
as to reach to Chief Accountant,  Surat Municipal Corporation

,Muglisara, Surat. Within 7 days from the last date of online 
submission of the bid as per tender notice. Penaltative action for not 
submitting Bank Guarantee and Demand Draft/Pay order for E.M.
Demand Draft for Tender fee in original to Chief Accountant, 
Municipal Corporation, Surat (Main Office) by bidder shall be initiated 
and action shall be taken for abeyance of registration and cancellation of 

tendering code for oneyear. Any documents in supporting of bid shall 
be in electronic format only through online ( by scanning ) & hard copy 
will not be accepted separately. 

 
Bids                                 

(EMD & Tender Fees as mentioned in above-16) must be received by 
the Employer at the address specified in Notice Inviting Tender not later 
than the time and date stipulated in Notice Inviting Tender.

17.2 The Employer may, in exceptional circumstances and at its discretion
extend the deadline for submission of bids by issuing an Addendum, in 
which case all rights and obligations of the Employer and the bidders 
previously subjectto the original deadline will thereafter be subject to 
the deadline as extended. 

Any bid received by the Employer after the deadline for submission of bids
be returned unopened to the bidder. 

Withdrawal of Bids 

19.1 The bidder may modify or withdraw its bid after bid submission, provided
that written notice of the modification or withdrawal is received by the
Employer prior to the deadline for submission of bids. 

19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed,
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E.M.D & tender fee are received for purpose of opening of bid. 
be opened whose E.M.D & Tender fee is 

received electronically. However for the purpose of realization of Bank 
Guarantee and Demand Draft/Pay order for E.M.D and demand draft for 
tender fee bidder shall send them in original throughRPAD/Speed Post so 

Surat Municipal Corporation, 
,Muglisara, Surat. Within 7 days from the last date of online 

submission of the bid as per tender notice. Penaltative action for not 
submitting Bank Guarantee and Demand Draft/Pay order for E.M.D. and 

Chief Accountant,  Surat 
(Main Office) by bidder shall be initiated 

be taken for abeyance of registration and cancellation of 
documents in supporting of bid shall 

be in electronic format only through online ( by scanning ) & hard copy 

must be received by 
Inviting Tender not later 

than the time and date stipulated in Notice Inviting Tender. 
17.2 The Employer may, in exceptional circumstances and at its discretion, 

the deadline for submission of bids by issuing an Addendum, in 
all rights and obligations of the Employer and the bidders 

previously subjectto the original deadline will thereafter be subject to 

Any bid received by the Employer after the deadline for submission of bids will 

19.1 The bidder may modify or withdraw its bid after bid submission, provided 
tice of the modification or withdrawal is received by the 

 

19.2 The bidder’s modification or withdrawal notice shall be prepared, sealed, 
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marked, and delivered with envelope additionally marked
or “withdrawal,” as appropriate.

 
19.3 No bid may be modified by the bidder after the deadline for submission of
bids. 

 
20. Bid Opening 

20.1 The bids as received 
representative ofthe bidders who 
opening.

 
 

20.2 The Employer will carryout the process of scrutiny to determine the
responsiveness of documents / data submitted 
the bidders for further action

 
20.3 A suitable date and time fo

those, who
 
20.4 On the specified date the Price bid of the successful qualified bidder shall 

be opened online.
 

20.5 The Employer shall prepare minutes of the bid opening, including the
information disclosed to those present.

20.6 Bids not opened and read out at bid opening shall not be considered for 
further

 
20.7 Where there is a discrepancy between the amounts in figures and in 

words,the amount in words will govern.
 
 
21. Process to be Confidential                
 

Information relating to the examination, clarification, evaluation, and 
comparison of
not be disclosed to
such process until the
effort by a bidder to
decisions may result in therejection of the bidder’s bid.

 
22. The Employer will award the Contract to the bidder whose bid has been determined

substantially responsive to the bidding documents and sanctioned by the

23. Employer’sRight to Accept Any Bid and to
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marked, and delivered with envelope additionally marked
or “withdrawal,” as appropriate. 

No bid may be modified by the bidder after the deadline for submission of

20.1 The bids as received  on line shall be opened in presence of authorized 
representative ofthe bidders who chose to remain present on date of 
opening. 

The Employer will carryout the process of scrutiny to determine the
responsiveness of documents / data submitted electronically
the bidders for further action. 

A suitable date and time for opening of the Price bid will be intimated to
those, who is found qualified. 

On the specified date the Price bid of the successful qualified bidder shall 
opened online. 

The Employer shall prepare minutes of the bid opening, including the
information disclosed to those present. 

 
Bids not opened and read out at bid opening shall not be considered for 
further evaluation. 

Where there is a discrepancy between the amounts in figures and in 
words,the amount in words will govern. 

Confidential                 

Information relating to the examination, clarification, evaluation, and 
comparison of bids, and recommendations for the award of a contract, shall 
not be disclosed to bidders or any other persons not officially 
such process until the award to the successful bidder has been announced. Any 
effort by a bidder to influence the Employer’s processing of bids or award 
decisions may result in therejection of the bidder’s bid. 

he Contract to the bidder whose bid has been determined
substantially responsive to the bidding documents and sanctioned by the Competent Authority.

 
Any Bid and to Reject Any or All Bids 
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marked, and delivered with envelope additionally marked“modification” 

No bid may be modified by the bidder after the deadline for submission of 

shall be opened in presence of authorized 
chose to remain present on date of 

The Employer will carryout the process of scrutiny to determine the 
electronically and qualify 

r opening of the Price bid will be intimated to 

On the specified date the Price bid of the successful qualified bidder shall   

The Employer shall prepare minutes of the bid opening, including the 

Bids not opened and read out at bid opening shall not be considered for 

Where there is a discrepancy between the amounts in figures and in 

Information relating to the examination, clarification, evaluation, and 
bids, and recommendations for the award of a contract, shall 

bidders or any other persons not officially concerned with 
award to the successful bidder has been announced. Any 
influence the Employer’s processing of bids or award 

he Contract to the bidder whose bid has been determined to be 
Competent Authority. 
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The Employer reserves the right
bidding process and reject all bids, at any time prior to award of Contract 
without assigning
liability to the affected bidderor bidders or any obligation 
affected bidder or bidders on the groundsfor the Employer’s action.
 

24. Notification of Award 
 

24.1 Prior to expiration of the period of bid validity prescribed by the Employer, 
the Employer will notify the successful bidder by letter that
been accepted.

24.2 The notification of award will constitute the formation of the Contract.
 

25. Signing of Agreement 
 

25.1 At the same time that the Employer notifies the successful bidder that its 
bid has been accepted, the Employer will se
the form provided in the bidding documents, incorporating all agreements
between the parties.

26. PerformanceSecurity 
 

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer, 
the successful bidder shall 
security and
by the contractorin the form stipulated in the Bidding Data and the 
Conditions of Contract.

 

27. Unbalanced offer 
 

27.1  In event of bid price being considered unbalanced in case of rates being 
higher or lower than 15 % of the reasonable rates as may be considered 
by  SSCDL
separately performance security deposit of 1
unbalanced contract in addition to regular performance/ security deposit. 
This deposit shall be released only on completion of the work along
the balance of performance deposit being released. 
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The Employer reserves the right to accept or reject any bid, and to annul the 
process and reject all bids, at any time prior to award of Contract 

without assigning any reason there of and without thereby incurring any 
liability to the affected bidderor bidders or any obligation 
affected bidder or bidders on the groundsfor the Employer’s action.

Prior to expiration of the period of bid validity prescribed by the Employer, 
Employer will notify the successful bidder by letter that

accepted. 
The notification of award will constitute the formation of the Contract.

25.1 At the same time that the Employer notifies the successful bidder that its 
has been accepted, the Employer will send the bidder the Agreement in 
form provided in the bidding documents, incorporating all agreements

between the parties. 

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer, 
successful bidder shall furnish to the Employer a performance 

security and additional Performance Security for unbalanced offer quoted 
by the contractorin the form stipulated in the Bidding Data and the 
Conditions of Contract. 

In event of bid price being considered unbalanced in case of rates being 
higher or lower than 15 % of the reasonable rates as may be considered 

SSCDL / SMC than  SSCDL  / SMC may direct the bidder to deposit 
separately performance security deposit of 15% of the amount of 
unbalanced contract in addition to regular performance/ security deposit. 
This deposit shall be released only on completion of the work along
the balance of performance deposit being released.  
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to accept or reject any bid, and to annul the 
process and reject all bids, at any time prior to award of Contract 

of and without thereby incurring any 
liability to the affected bidderor bidders or any obligation to inform the 
affected bidder or bidders on the groundsfor the Employer’s action. 

Prior to expiration of the period of bid validity prescribed by the Employer,   
Employer will notify the successful bidder by letter that its bid has 

The notification of award will constitute the formation of the Contract. 

25.1 At the same time that the Employer notifies the successful bidder that its 
nd the bidder the Agreement in 

form provided in the bidding documents, incorporating all agreements 

26.1 Within 15 days of receipt of the Letter of Acceptance from the Employer, 
furnish to the Employer a performance 

additional Performance Security for unbalanced offer quoted 
by the contractorin the form stipulated in the Bidding Data and the 

In event of bid price being considered unbalanced in case of rates being 
higher or lower than 15 % of the reasonable rates as may be considered 

may direct the bidder to deposit 
5% of the amount of 

unbalanced contract in addition to regular performance/ security deposit. 
This deposit shall be released only on completion of the work along with 
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SECTION VI 

The following general instructions are not exclusive and the same are issued for general 
guidance of the bidder and shall in no way constitute any promise or Covenant on part of   
SURAT SMART CITY DEVELOPMENT LIMITED
binding obligations for all intents and purposes, the same are included in the Bid.
 

1.0 PLANNING ,DESIGNING AND EXECUTION OF THE WORKS
 

 
The Contractor shall carry out, and be responsible for the design of the Works, 
surveys, subsoil investigations, materials testing, and all other things necessary for proper planning 
and design. 
 
With 10 days from Award of work, t
documents, etc., for review and approval by the Employer’s Representative. The Contractor will be 
fully responsible for ensuring that its designs, drawings, and construction documents satisfy all 
requirements for constructing Works that are complete and fully functional in all respe
The Contractor shall prepare, and keep up
execution of the Works, showing the exact as
executed. These records shall be kept on the Site and Two se
Employer. 
 
In addition, the Contractor shall supply to the Employer's Representative as
Works, showing all Works as executed. 
 
 Contractor shall be responsible for Preparing Baseline Programme 
Programme by the SSCDL/ SMC 
ensure that preparation, updating and revision of programme of works are carried out by experienced 
and qualified personnel.  

. 
 
 

2.0   ELECTRIC POWER SUPPLY
 

The Contractor shall make all the necessary arrangement for procurement of electric 
power required for the work. The Contractor shall submit his requirement of Electric Power 
Supply for carrying out permanent works, operatin
camp and field offices etc., as a part of his work plan. 
the necessary certificates,letters of recommendation etc., to the Contractor for obtaining 
the power supply. However,the employ
obtaining the power connections.In addition, the Contractor shall maintain standby diesel 
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SECTION VI – GENERAL INSTRUCTIONS 

 
The following general instructions are not exclusive and the same are issued for general 
guidance of the bidder and shall in no way constitute any promise or Covenant on part of   
SURAT SMART CITY DEVELOPMENT LIMITED & Surat Municipal Corporation
binding obligations for all intents and purposes, the same are included in the Bid.

PLANNING ,DESIGNING AND EXECUTION OF THE WORKS 

The Contractor shall carry out, and be responsible for the design of the Works, 
surveys, subsoil investigations, materials testing, and all other things necessary for proper planning 

With 10 days from Award of work, the Contractor shall start submiting  drawings, construction 
and approval by the Employer’s Representative. The Contractor will be 

fully responsible for ensuring that its designs, drawings, and construction documents satisfy all 
requirements for constructing Works that are complete and fully functional in all respe
The Contractor shall prepare, and keep up-to-date, a complete set of "as-built" records of the 
execution of the Works, showing the exact as-built locations, sizes and details of the work as 
executed. These records shall be kept on the Site and Two sets of such records shall be Submited to 

In addition, the Contractor shall supply to the Employer's Representative as-built drawings of the 
Works, showing all Works as executed.  

Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the Baseline 
/ SMC , the Contractor shall adhere to it strictly. The Contractor shall 

ensure that preparation, updating and revision of programme of works are carried out by experienced 

ELECTRIC POWER SUPPLY 

The Contractor shall make all the necessary arrangement for procurement of electric 
required for the work. The Contractor shall submit his requirement of Electric Power 
for carrying out permanent works, operating plants and equipments, labourers 

offices etc., as a part of his work plan. If necessary the employer will issue 
the necessary certificates,letters of recommendation etc., to the Contractor for obtaining 
the power supply. However,the employer shall accept no responsibility for any delays in 
obtaining the power connections.In addition, the Contractor shall maintain standby diesel 
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The following general instructions are not exclusive and the same are issued for general 
guidance of the bidder and shall in no way constitute any promise or Covenant on part of   

Surat Municipal Corporation but shall be 
binding obligations for all intents and purposes, the same are included in the Bid. 

The Contractor shall carry out, and be responsible for the design of the Works, including any site 
surveys, subsoil investigations, materials testing, and all other things necessary for proper planning 

drawings, construction 
and approval by the Employer’s Representative. The Contractor will be 

fully responsible for ensuring that its designs, drawings, and construction documents satisfy all 
requirements for constructing Works that are complete and fully functional in all respects.  

built" records of the 
built locations, sizes and details of the work as 

ts of such records shall be Submited to 

built drawings of the 

, upon acceptance of the Baseline 
, the Contractor shall adhere to it strictly. The Contractor shall 

ensure that preparation, updating and revision of programme of works are carried out by experienced 

The Contractor shall make all the necessary arrangement for procurement of electric 
required for the work. The Contractor shall submit his requirement of Electric Power 

g plants and equipments, labourers 
he employer will issue 

the necessary certificates,letters of recommendation etc., to the Contractor for obtaining 
er shall accept no responsibility for any delays in 

obtaining the power connections.In addition, the Contractor shall maintain standby diesel 
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generators of adequate capacity.Non
a reason for delay in progress.
 
 
 

3.0 WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC.
 
The Contractor shall make all necessary arrangements for the procurement of water 
required for construction and labour. The employer shall issue on request from 
contractor, thenecessary certificates, letters of recommendation etc., for obtaining the 
necessary permissions. The employer shall assume no responsibility for delay in progress 
due to delay in obtaining the permissions. The Contractor may drill bore wells as a source
of construction water. The water shall be got tested by the Contractor at approved 
laboratory at his own expense and certificates regarding the suitability for construction 
shall be submitted to the
 

4.0 TELEPHONES / WIRELESS COMMUNICATION FACILITIES
 

These will be arranged by Contractor at his own cost. The employer shall give the 
necessarycertificates and letters of recommendation 
 

5.0   LAND FOR TEMPORARY 
 

Land for labour camps, storage yards temporary site sheds
shall be arranged by the contractor at the site or nearby plot with the consent of EIC/
SSCDL / SMC at his own cost. 
 

6.0 CONTRACTOR’S MATERIALS, LABOUR ETC.
 

The Contractor shall provide everything necessary for the proper execution of the works
according to the intent and meaning of the Drawings, Notes, and Specifications taken
together, whether the same is or is not particularly shown or described therein; 
provided thesame can be reasonably enforced there from. If the Contractor finds any 
discrepancy thereinhe shall immediately and in writing refer the same to the Engineer’s 
Representative. The decision of the Engineer’s Representative shall be final and binding 
on the Contractor.Figured dimensions shall be followed and the drawings shall not be 
scaled from. 
 
 

7.0 MATERIALS: 
 

1. Steel, cement and other materials necessary for execution of thi
supplied by Surat Municipal Corporation and
at his own cost. Procurement of and
steel round bars or high yield
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generators of adequate capacity.Non-availability of electric power will not be considered as 
progress. 

WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC. 

The Contractor shall make all necessary arrangements for the procurement of water 
for construction and labour. The employer shall issue on request from 

thenecessary certificates, letters of recommendation etc., for obtaining the 
permissions. The employer shall assume no responsibility for delay in progress 

in obtaining the permissions. The Contractor may drill bore wells as a source
water. The water shall be got tested by the Contractor at approved 

expense and certificates regarding the suitability for construction 
shall be submitted to the Engineer’s Representative regularly as per his requireme

TELEPHONES / WIRELESS COMMUNICATION FACILITIES 

These will be arranged by Contractor at his own cost. The employer shall give the 
necessarycertificates and letters of recommendation if necessary etc., to the Contractor.

LAND FOR TEMPORARY USE 

Land for labour camps, storage yards temporary site sheds,batching plant, casting yard 
shall be arranged by the contractor at the site or nearby plot with the consent of EIC/

at his own cost.  

CONTRACTOR’S MATERIALS, LABOUR ETC. 

Contractor shall provide everything necessary for the proper execution of the works
according to the intent and meaning of the Drawings, Notes, and Specifications taken
together, whether the same is or is not particularly shown or described therein; 

ed thesame can be reasonably enforced there from. If the Contractor finds any 
discrepancy thereinhe shall immediately and in writing refer the same to the Engineer’s 

decision of the Engineer’s Representative shall be final and binding 
n the Contractor.Figured dimensions shall be followed and the drawings shall not be 

and other materials necessary for execution of this work s
supplied by Surat Municipal Corporation and same shall be procured by the contractor 
at his own cost. Procurement of and testing certificates for cement and reinforcement 
steel round bars or high yield strength steel deformed bars as required shall be arranged 
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availability of electric power will not be considered as 

The Contractor shall make all necessary arrangements for the procurement of water 
for construction and labour. The employer shall issue on request from 

thenecessary certificates, letters of recommendation etc., for obtaining the 
permissions. The employer shall assume no responsibility for delay in progress 

in obtaining the permissions. The Contractor may drill bore wells as a source 
water. The water shall be got tested by the Contractor at approved 

expense and certificates regarding the suitability for construction 
Engineer’s Representative regularly as per his requirements. 

These will be arranged by Contractor at his own cost. The employer shall give the 
etc., to the Contractor. 

,batching plant, casting yard 
shall be arranged by the contractor at the site or nearby plot with the consent of EIC/ 

Contractor shall provide everything necessary for the proper execution of the works 
according to the intent and meaning of the Drawings, Notes, and Specifications taken 
together, whether the same is or is not particularly shown or described therein; 

ed thesame can be reasonably enforced there from. If the Contractor finds any 
discrepancy thereinhe shall immediately and in writing refer the same to the Engineer’s 

decision of the Engineer’s Representative shall be final and binding 
n the Contractor.Figured dimensions shall be followed and the drawings shall not be 

work shall not be 
procured by the contractor 

testing certificates for cement and reinforcement 
strength steel deformed bars as required shall be arranged 



                                                                                                      
Volume I – Technical Bid                                                           
 

Signature of Contractor     TCE.10196A

by the contractor at his own cost from standard, rep
approved list.The contractor shall submit statement of sources for procurement of 
materials.The suitability of the same for the required quality, quantity, transport 
facilities etc. may be ascertained by the tenderer themselv
be quoted accordingly.The source of fine and coarse aggregates give
general guidance only. 

2. Procurement of all constructional materials as required shall be arranged bythe 
contractor at his own cost from stan
approved by the client. The
the contractor from time to time to

3. The contractor will have to make his own arrangement for plants, 
equipments,machineries to be used in the execution of this work well in time after 
award of the contract. 

4. The approved makes for various materials to be used in the project shall be as
  per the table given in tender.

8.0   NIGHT WORK & WORK ON SUNDAY & H
 

No work shall be carried out on Sundays and 
be carried out before and after office hours except with special permission of 
Engineer-in-charge in writing previously obtained. With
be no ground of complaint on the part of contractor for cause for compensation of 
them. Working period shall be maximum eight (8) hours per day. Permission to work 
beyond 8 hours  
discretion of the Engineer
matter of right and the refusal to grant such permission will be not be set up as a 
ground for not completing the work within the contract period. Further to ab
condition, when Engineer in charge feels necessary to give permission to contractor 
to carry out the work on Sundays, 
supervision charges arising due to overtime working of corporation supervisory staff 
shall be borne by the contractor at prevailing rates from time to time.
Such extra supervision charges shall be deducted by corporation from running bills
of contract at  SSCDL
 
 

No  work   shall   be  carried out   between  sunset  and   
special    permission    of   Engineer
with    holding   such  permissions shall be no ground of complaint   on  the   part  of 
contractor  or cause for compensation  to   t
eight (8) hours per days.

NIGHT WORK: 
Subject to any provisions to the contrary contained in the contract, no work shall be
carried out after office hours without the prior permission of the Engineer
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his own cost from standard, reputed manufacturers only as per 
approved list.The contractor shall submit statement of sources for procurement of 
materials.The suitability of the same for the required quality, quantity, transport 

etc. may be ascertained by the tenderer themselves before tendering and rates
be quoted accordingly.The source of fine and coarse aggregates given

 
Procurement of all constructional materials as required shall be arranged bythe 
contractor at his own cost from standard, reputed manufacturers / suppliersas may be 
approved by the client. The royalty receipts,Challans etc., shall have to be submitted by 
the contractor from time to time to the  SSCDCL. 
The contractor will have to make his own arrangement for plants, 
equipments,machineries to be used in the execution of this work well in time after 

 
The approved makes for various materials to be used in the project shall be as

per the table given in tender. 
 

NIGHT WORK & WORK ON SUNDAY & HOLIDAYS & BETWEEN SUNSET & SUNRISE

No work shall be carried out on Sundays and Corporation Holidays and no work shall 
be carried out before and after office hours except with special permission of 

charge in writing previously obtained. Withholding such permission shall 
be no ground of complaint on the part of contractor for cause for compensation of 
them. Working period shall be maximum eight (8) hours per day. Permission to work 

  and to work on Sundays and holidays will be en
discretion of the Engineer-in-charge and cannot be claimed by the contractor as a 
matter of right and the refusal to grant such permission will be not be set up as a 
ground for not completing the work within the contract period. Further to ab
condition, when Engineer in charge feels necessary to give permission to contractor 
to carry out the work on Sundays, Corporation holidays and before 
supervision charges arising due to overtime working of corporation supervisory staff 

all be borne by the contractor at prevailing rates from time to time.
Such extra supervision charges shall be deducted by corporation from running bills

SSCDL / SMC discretion 

No  work   shall   be  carried out   between  sunset  and   sunrise.  Except   with   the   
special    permission    of   Engineer-in-charge  in  writing  perviously  obtained  and  
with    holding   such  permissions shall be no ground of complaint   on  the   part  of 
contractor  or cause for compensation  to   them. Working period shall be maximum 
eight (8) hours per days. 

Subject to any provisions to the contrary contained in the contract, no work shall be
carried out after office hours without the prior permission of the Engineer
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uted manufacturers only as per 
approved list.The contractor shall submit statement of sources for procurement of 
materials.The suitability of the same for the required quality, quantity, transport 

es before tendering and rates 
n in Table-1 is for 

Procurement of all constructional materials as required shall be arranged bythe 
dard, reputed manufacturers / suppliersas may be 

royalty receipts,Challans etc., shall have to be submitted by 

The contractor will have to make his own arrangement for plants, 
equipments,machineries to be used in the execution of this work well in time after 

The approved makes for various materials to be used in the project shall be as 

& BETWEEN SUNSET & SUNRISE  : 

Holidays and no work shall 
be carried out before and after office hours except with special permission of 

holding such permission shall 
be no ground of complaint on the part of contractor for cause for compensation of 
them. Working period shall be maximum eight (8) hours per day. Permission to work 

and to work on Sundays and holidays will be entirely at the 
charge and cannot be claimed by the contractor as a 

matter of right and the refusal to grant such permission will be not be set up as a 
ground for not completing the work within the contract period. Further to above 
condition, when Engineer in charge feels necessary to give permission to contractor 

holidays and before 8 hours, extra 
supervision charges arising due to overtime working of corporation supervisory staff 

all be borne by the contractor at prevailing rates from time to time. 
Such extra supervision charges shall be deducted by corporation from running bills 

sunrise.  Except   with   the   
charge  in  writing  perviously  obtained  and  

with    holding   such  permissions shall be no ground of complaint   on  the   part  of 
hem. Working period shall be maximum 

Subject to any provisions to the contrary contained in the contract, no work shall be 
carried out after office hours without the prior permission of the Engineer-in-charge 



                                                                                                      
Volume I – Technical Bid                                                           
 

Signature of Contractor     TCE.10196A

except when the work is unavoidable or absolutely necessary, for saving life or
property or for the safety of the work, in which case, the contractor shall
immediately inform the Engineer
that the provision of this c
it is customary to carry out by double or rotary shifts in which case sufficient
notice shall be given of the intention to work at night to the Engineer
making all requisite
equipments, required under any emergency etc.
after office hours if so required, subject to 
expediting the progress on the works or for 
Whenever anywork is required to be carried out at night in the interest of structural 
safety or anyother reason with authorized to supervise, adequate lighting and other 
arrangement shall be made inadvance by the cont
supervision of such work. The
payments for night work.
 

PRECAUTIONS TO AVOID ANY 
 

All the necessary precautions to 
(either during day or night) ,to avoid any nuisance or any harm causing to 
neighborhood/surrounding
No complaint should be
development work by contractor or any of the persons directly or indirectly related 
to the site work.  
In case of any such conditions the contractor shall be fully responsible for the 
settlement. 
 

9.0 ENABLING WORKS 
 

The Contractor shall supply, fix and maintain at his own cost during the execution of 
works,all the necessary centering, and scaffolding, staging, planking, timbering, 
strutting, shoring,pumping, fencing, hoarding, watching and lighting 
as the necessary equipment for protection of public and safety of any adjacent roads 
and railway lines. The
staging planking andequipment when ordered to do so by the Engineer’
Representative and make good allmatters and things disturbed during the execution 
of works to the satisfaction of the
 

10.0   TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT
 

This will be responsibility of the 
 

11.0    OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.
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en the work is unavoidable or absolutely necessary, for saving life or
property or for the safety of the work, in which case, the contractor shall
immediately inform the Engineer-in-charge or his representative, provided always
that the provision of this clause shall not be applicable in the case of any work which
it is customary to carry out by double or rotary shifts in which case sufficient
notice shall be given of the intention to work at night to the Engineer
making all requisite arrangements and management of areas, materials
equipments, required under any emergency etc.The contractor can
after office hours if so required, subject to provideundertaking

progress on the works or for any other reasons of technical safety. 
Whenever anywork is required to be carried out at night in the interest of structural 
safety or anyother reason with authorized to supervise, adequate lighting and other 
arrangement shall be made inadvance by the contractor for proper execution and 
supervision of such work. The contractor shall not be however entitled to any extra 
payments for night work. The responsibilities of all kind shall be of contractor.

PRECAUTIONS TO AVOID ANY NUISANCE TO THE NEIGHBORHOOD/SURROUNDING

All the necessary precautions to be taken during the development of the project 
(either during day or night) ,to avoid any nuisance or any harm causing to 
neighborhood/surroundingareas of proposed construction site. 
No complaint should be arise by the neighbourhood/society dwellers ,during the 
development work by contractor or any of the persons directly or indirectly related 

 
In case of any such conditions the contractor shall be fully responsible for the 

The Contractor shall supply, fix and maintain at his own cost during the execution of 
works,all the necessary centering, and scaffolding, staging, planking, timbering, 
strutting, shoring,pumping, fencing, hoarding, watching and lighting 

equipment for protection of public and safety of any adjacent roads 
and railway lines. The Contractor shall remove any or all such centering scaffolding, 
staging planking andequipment when ordered to do so by the Engineer’
Representative and make good allmatters and things disturbed during the execution 
of works to the satisfaction of the Engineer’s Representative. 

TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT

This will be responsibility of the contractor. 

OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.
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en the work is unavoidable or absolutely necessary, for saving life or 
property or for the safety of the work, in which case, the contractor shall 

charge or his representative, provided always 
lause shall not be applicable in the case of any work which 

it is customary to carry out by double or rotary shifts in which case sufficient advance 
notice shall be given of the intention to work at night to the Engineer-incharge after 

arrangements and management of areas, materials and 
The contractor can carry on work 

provideundertaking in writing, for 
any other reasons of technical safety. 

Whenever anywork is required to be carried out at night in the interest of structural 
safety or anyother reason with authorized to supervise, adequate lighting and other 

ractor for proper execution and 
contractor shall not be however entitled to any extra 

The responsibilities of all kind shall be of contractor. 

/SURROUNDING 

during the development of the project 
(either during day or night) ,to avoid any nuisance or any harm causing to the 

arise by the neighbourhood/society dwellers ,during the 
development work by contractor or any of the persons directly or indirectly related 

In case of any such conditions the contractor shall be fully responsible for the 

The Contractor shall supply, fix and maintain at his own cost during the execution of 
works,all the necessary centering, and scaffolding, staging, planking, timbering, 
strutting, shoring,pumping, fencing, hoarding, watching and lighting by night as well 

equipment for protection of public and safety of any adjacent roads 
Contractor shall remove any or all such centering scaffolding, 

staging planking andequipment when ordered to do so by the Engineer’s 
Representative and make good allmatters and things disturbed during the execution 

TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC MANAGEMENT 

OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC. 
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The Contractor shall, in accordance with the requirements of the Engineer’s  
Representative afford all reasonable opportunities for carrying out their work to any 
other Contractors employed by the Employer and their workmen and to the 
workmen of the Employer and of any other duly constituted authorities who may be 
employed in the execution on or near the site of any work not included in the 
Contract or of any contract whi
ancillary to the works. If, however, the Contractor shall on the written request of the 
Engineer or Engineer’s representative make available to any such other Contractor or 
to the Employer or any such au
which the Contractor is responsible or permit the use of by any such of the 
Contractor’s scaffolding or any other plant on the site or provide any other service of 
whatsoever nature,for any such the Employer
of such use of service such
reasonable. 
 
 

12.0 ENVIRONMENTAL SAFEGUARDS
 
The Contractor shall take action of following points and note the stipulations as 
under asregards environmental safeguards as stipulated by the Ministry of 
Environment and Forests.
 
12.1 Appropriate measures shall be undertaken while undertaking digging activities 

to avoid degradation of water quality.
 
12.2 Borrow pits and other scars create

properly leveled and treated.
 
12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, 

sanitation, etc.shall be ensured for labourers during construction period in 
order to avoid damage to

 
12.4 No excavation from or dumping of waste materials into any water body / 

wetlands shall be done.
 
12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be

identified keeping in view:
 

a) No excavation or 
consent of the owner.
b) No excavation or dumping shall be allowed or wetlands, forests areas or 

otherecologically valuable or sensitive locations.
c) The excavation work shall be done in consultat

watershed development agencies working in the area:
d) Construction spoil/soil including bituminous material and other hazardous
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The Contractor shall, in accordance with the requirements of the Engineer’s  
Representative afford all reasonable opportunities for carrying out their work to any 

Contractors employed by the Employer and their workmen and to the 
workmen of the Employer and of any other duly constituted authorities who may be 
employed in the execution on or near the site of any work not included in the 
Contract or of any contract which the Employer may enter into in connection with or 
ancillary to the works. If, however, the Contractor shall on the written request of the 
Engineer or Engineer’s representative make available to any such other Contractor or 
to the Employer or any such authority any roads or ways for the maintenance of 
which the Contractor is responsible or permit the use of by any such of the 

scaffolding or any other plant on the site or provide any other service of 
whatsoever nature,for any such the Employer shall pay to the Contractor in respect 
of such use of service such sum or sums as shall in the opinion of the Engineer be 

ENVIRONMENTAL SAFEGUARDS 

The Contractor shall take action of following points and note the stipulations as 
asregards environmental safeguards as stipulated by the Ministry of 

Environment and Forests. 

12.1 Appropriate measures shall be undertaken while undertaking digging activities 
avoid degradation of water quality. 

12.2 Borrow pits and other scars created during the road construction shall be 
leveled and treated. 

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, 
sanitation, etc.shall be ensured for labourers during construction period in 
order to avoid damage to the environment. 

12.4 No excavation from or dumping of waste materials into any water body / 
shall be done. 

12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be
identified keeping in view: 

a) No excavation or dumping on private property is carried out without written
consent of the owner. 
b) No excavation or dumping shall be allowed or wetlands, forests areas or 

otherecologically valuable or sensitive locations. 
c) The excavation work shall be done in consultation with soil conservation and

watershed development agencies working in the area: 
d) Construction spoil/soil including bituminous material and other hazardous
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The Contractor shall, in accordance with the requirements of the Engineer’s  
Representative afford all reasonable opportunities for carrying out their work to any 

Contractors employed by the Employer and their workmen and to the 
workmen of the Employer and of any other duly constituted authorities who may be 
employed in the execution on or near the site of any work not included in the 

ch the Employer may enter into in connection with or 
ancillary to the works. If, however, the Contractor shall on the written request of the 
Engineer or Engineer’s representative make available to any such other Contractor or 

thority any roads or ways for the maintenance of 
which the Contractor is responsible or permit the use of by any such of the 

scaffolding or any other plant on the site or provide any other service of 
shall pay to the Contractor in respect 

sum or sums as shall in the opinion of the Engineer be 

The Contractor shall take action of following points and note the stipulations as 
asregards environmental safeguards as stipulated by the Ministry of 

12.1 Appropriate measures shall be undertaken while undertaking digging activities 

d during the road construction shall be 

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, 
sanitation, etc.shall be ensured for labourers during construction period in 

12.4 No excavation from or dumping of waste materials into any water body / 

12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be 

dumping on private property is carried out without written 

b) No excavation or dumping shall be allowed or wetlands, forests areas or 

ion with soil conservation and 

d) Construction spoil/soil including bituminous material and other hazardous 
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material must not be allowed to contaminate water course and the dump 
sitesfor such materials mu
construction
water. 

e) Any approvals required for the same shall be arranged by the contractor.
 

13.0 SITE OFFICE 
 
Contractor shall provide and maintain a
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to 
50.00 Sqm floor area Air 
shall include electrical lights, fans, computer point 
water supply, drainage, toilets, tables, chairs, cupboards, and shall be 
constructed at location directed by the Engineer and shall be maintained for a 
period upto 6 months /as directed by E.I.C ,beyond date of completion as 
certified by    PMC/TPI/Consultants.
 The site office with all services, furniture,fixtures shall be property of the 
contractor. Land for site office, field laboratory etc. is not
SMC and could not be provided by employer. All Electric & 
bills will be paid by the contractor for entire period of contract and up to 6 
month beyond completion of works and both the Electric & Telephone 
connections will be obtained

 
14.0 SHIFTING OF UTILITIES 
 

(a) Contractor is required to 
exact location of the utility services. Any damages by the contractor while 
carrying outwork to the utilities shall be repaired at his own cost.

 
(b) Deposits / Supervision charges levied by Govt. dept. 

contractor for the purpose of shifting of utilities  shall be reimbursable 
after due assessment, verification and scrutiny except for street light poles, 
set of signal poles, road signs/sign boards & consumer connection for 
water connections(

 
15.0 REMOVAL / DIVERSION OF UTILITY SERVICE
 

If the over ground / under ground utility services like
poles, water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc. 
owned by various 
authorities shall 
by the contractor 
Engineer it is not possible to divert the utili
necessary modifications in the structure at no extra cost to the client.
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material must not be allowed to contaminate water course and the dump 
sitesfor such materials must be identified well in advances before 
construction and lined properly so that they do not leach into the ground 

e) Any approvals required for the same shall be arranged by the contractor.

Contractor shall provide and maintain a furnished site office for the               
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to 
50.00 Sqm floor area Air – conditioned site office, with approved flooring and 
shall include electrical lights, fans, computer point including proper wiring, 
water supply, drainage, toilets, tables, chairs, cupboards, and shall be 
constructed at location directed by the Engineer and shall be maintained for a 
period upto 6 months /as directed by E.I.C ,beyond date of completion as 

ied by    PMC/TPI/Consultants. 
The site office with all services, furniture,fixtures shall be property of the 
contractor. Land for site office, field laboratory etc. is not available with 

and could not be provided by employer. All Electric & 
bills will be paid by the contractor for entire period of contract and up to 6 

beyond completion of works and both the Electric & Telephone 
connections will be obtained by him. 

Contractor is required to liaision with concerned department for identifying   
location of the utility services. Any damages by the contractor while 

carrying outwork to the utilities shall be repaired at his own cost.

Deposits / Supervision charges levied by Govt. dept. 
contractor for the purpose of shifting of utilities  shall be reimbursable 
after due assessment, verification and scrutiny except for street light poles, 
set of signal poles, road signs/sign boards & consumer connection for 
water connections(Domestic/commercial). 

REMOVAL / DIVERSION OF UTILITY SERVICE 

f the over ground / under ground utility services like electric poles, telephone 
poles, water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc. 
owned by various authorities including Public Undertakings and local 

shall be diverted by the Contractor is included in 
the contractor and will not be paid extra. In case in the opinion of the 

Engineer it is not possible to divert the utilities, the Contractor shall make 
necessary modifications in the structure at no extra cost to the client.
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material must not be allowed to contaminate water course and the dump 
st be identified well in advances before 

and lined properly so that they do not leach into the ground 

e) Any approvals required for the same shall be arranged by the contractor. 

furnished site office for the               
supervisory staff of the PMC/TPI/Consultants. It shall have at least 25.00 to 

conditioned site office, with approved flooring and 
including proper wiring, 

water supply, drainage, toilets, tables, chairs, cupboards, and shall be 
constructed at location directed by the Engineer and shall be maintained for a 
period upto 6 months /as directed by E.I.C ,beyond date of completion as 

The site office with all services, furniture,fixtures shall be property of the 
available with  SSCDL / 

and could not be provided by employer. All Electric & Telephone /Mobile 
bills will be paid by the contractor for entire period of contract and up to 6 

beyond completion of works and both the Electric & Telephone 

with concerned department for identifying   
location of the utility services. Any damages by the contractor while 

carrying outwork to the utilities shall be repaired at his own cost. 

Deposits / Supervision charges levied by Govt. dept. & paid by the 
contractor for the purpose of shifting of utilities  shall be reimbursable 
after due assessment, verification and scrutiny except for street light poles, 
set of signal poles, road signs/sign boards & consumer connection for 

electric poles, telephone 
poles, water supply pipe lines, sewer lines, oil pipe lines, cables, gasducts etc. 

authorities including Public Undertakings and local 
ed in  the  cost quoted 

In case in the opinion of the 
Contractor shall make 

necessary modifications in the structure at no extra cost to the client. 
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16.0 UTILITY SERVICES 
 The Bidder shall coordinate with Utility Providers for proper Shifting/ 
Relocating of the Utilities. The work shall be carried 
Provider. All the Charges required for Shifting / relocating of Utilities shall be 
included in the Quoted Rate and the Contractor shall not be paid extra for the 
same 

 
17.0 TAXES 

In no case, octroi exemption shall be granted for
equipment brought by
 
 Surat Smart City Development Limited
provide “C” Form for the tax purposes.
 
The rates to be quoted by the tenderer shall be 
sales tax, labor,construction cess, income tax, duties, etc., including such other 
taxes, duties, tolls, octroi,freshly levied taxes under any rules and no claim 
whatsoever in this context shall be
 
Goods/ equi
submission of octroi
 
Out of the “amount payable/creditable to contractor’s account, the Central 
Govt.,/State Govt.,taxes including VAT shall be deducted at source in 
accordance with the relevant laws/ rules
 
If any Work Contract Tax or Labor welfare Tax 
Government during the course of execution of this contract, the same shall not 
be borne by contractor 
to be appropriate authority being produced.
 

                          17.1   IMPACT OF GST LAW
If any change in existing tax liability is created , the same shall be
reimbursed/recovered to/from the contractor, on 

 
18.0 LABOUR EMPLOYMENT 
 

The Contractor shall furnish to the Engineer
progressof the works classified weekly returns of the number of the people 
employed on the
labors shall be given in the
labor license from concerned
to Employer.
The contractor shall strictly observe all the requirements laid down in
contract labo
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The Bidder shall coordinate with Utility Providers for proper Shifting/ 
Relocating of the Utilities. The work shall be carried as  per 
Provider. All the Charges required for Shifting / relocating of Utilities shall be 
included in the Quoted Rate and the Contractor shall not be paid extra for the 

In no case, octroi exemption shall be granted for any of the materials, 
equipment brought by contractor for execution of the work.

Surat Smart City Development Limited/ Surat Municipal Corporation
provide “C” Form for the tax purposes. 

The rates to be quoted by the tenderer shall be inclusive of all taxes like VAT, 
sales tax, labor,construction cess, income tax, duties, etc., including such other 
taxes, duties, tolls, octroi,freshly levied taxes under any rules and no claim 
whatsoever in this context shall be entertained. 

Goods/ equipments/ materials will be permitted for unloading after the 
submission of octroi receipts (if any) 

Out of the “amount payable/creditable to contractor’s account, the Central 
Govt.,/State Govt.,taxes including VAT shall be deducted at source in 

with the relevant laws/ rules prevailing from time to time.

If any Work Contract Tax or Labor welfare Tax or any other tax
Government during the course of execution of this contract, the same shall not 
be borne by contractor and the same shall be reimbursed on proof of payment 
to be appropriate authority being produced. 

IMPACT OF GST LAW 
If any change in existing tax liability is created , the same shall be
reimbursed/recovered to/from the contractor, on proof of payments.

The Contractor shall furnish to the Engineer-in-charge every week during the 
progressof the works classified weekly returns of the number of the people 
employed on the work during the week. The report of skilled 
labors shall be given in the prescribed form. The contractor shall have to obtain 
labor license from concerned Government department and shall have to submit 
to Employer. 
The contractor shall strictly observe all the requirements laid down in

labour (Regulation and Abolition) Act, 1979 and the contract labor 
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The Bidder shall coordinate with Utility Providers for proper Shifting/ 
per approval of Utility 

Provider. All the Charges required for Shifting / relocating of Utilities shall be 
included in the Quoted Rate and the Contractor shall not be paid extra for the 

any of the materials, 
contractor for execution of the work. 

/ Surat Municipal Corporation shall not 

inclusive of all taxes like VAT, 
sales tax, labor,construction cess, income tax, duties, etc., including such other 
taxes, duties, tolls, octroi,freshly levied taxes under any rules and no claim 

pments/ materials will be permitted for unloading after the 

Out of the “amount payable/creditable to contractor’s account, the Central 
Govt.,/State Govt.,taxes including VAT shall be deducted at source in 

prevailing from time to time. 

or any other tax  is levied by the 
Government during the course of execution of this contract, the same shall not 

shall be reimbursed on proof of payment 

If any change in existing tax liability is created , the same shall be 
proof of payments. 

charge every week during the 
progressof the works classified weekly returns of the number of the people 

work during the week. The report of skilled and unskilled 
prescribed form. The contractor shall have to obtain 

overnment department and shall have to submit 

The contractor shall strictly observe all the requirements laid down in the 
r (Regulation and Abolition) Act, 1979 and the contract labor 
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(Regulation and
from time to time so far
 
 

19.0  TREASURE TROVE 
In the event of the discovery by the 
progress of the works of any treasure, coins, antiquities, fossils, minerals or 
other articles or
any other such
property of client.
The contractor shall take all reasonable precautions to prevent his workmen or 
any other persons from removing such things as above and shall immediately 
upon discovery thereof and before removal, acquaint the Engi
SSCDL / SMC 
same which will be at the
 

 
 

20.0 ADDITIONAL CONDITIONS 
 
(a) Any damage caused to either private or public property, services, 

structures
cost to the employer

(b) Contractor need to ensure proper and adequate traffic safety 
signboards, barricades,lighting at night shall be displayed during day 
and night to ensure that no accidents

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series 
document
all quality related

(d) No excavated material shall allowed to be stacked on roadside/ 
footpaths/public
authority.

(e) Whenever new drains are constructed, the flow in the old drain will 
have to be

 
 

21.0 GENERAL INFORMATION 
Canvassing in 
canvassed tenders submitted by the contractor will be liable to the 
rejected and his earnest money shall be absolutely forfeited.

 
On acceptance of the tender, the name of the accredited representative 
of the contractor who will be responsible for taking instructions from 
the 
Manager (IT) 
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(Regulation and Abolition) (Gujarat) Rules, 1972 and other acts as amended 
from time to time so far as applicable. 

In the event of the discovery by the Contractor or his employees during the 
of the works of any treasure, coins, antiquities, fossils, minerals or 

other articles or things of value or interest, whether geological, archeological or 
any other such treasure or other things shall be deemed to be the
property of client. 
The contractor shall take all reasonable precautions to prevent his workmen or 

other persons from removing such things as above and shall immediately 
discovery thereof and before removal, acquaint the Engi
/ SMC of such discovery and carry out his orders as to the disposal of the 

same which will be at the contractor’s expense. 

(a) Any damage caused to either private or public property, services, 
structures etc. shall be made good by Contractor without any extra 
cost to the employer 

(b) Contractor need to ensure proper and adequate traffic safety 
signboards, barricades,lighting at night shall be displayed during day 
and night to ensure that no accidents take place. 

) Contractor shall submit Quality Assurance plan based on ISO 9000 series 
document to form the basis evolving the quality system, applicable for 
all quality related activities. 

) No excavated material shall allowed to be stacked on roadside/ 
otpaths/public premises without written permission from competent 

authority. 
) Whenever new drains are constructed, the flow in the old drain will 

have to be suitably diverted to maintain the continuity of flow.

Canvassing in connection with the tender is strictly prohibited, and such 
canvassed tenders submitted by the contractor will be liable to the 
rejected and his earnest money shall be absolutely forfeited.

On acceptance of the tender, the name of the accredited representative 
of the contractor who will be responsible for taking instructions from 
the General Manager (IT) shall be communicated to the 
Manager (IT) in writing. 
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Abolition) (Gujarat) Rules, 1972 and other acts as amended 

Contractor or his employees during the 
of the works of any treasure, coins, antiquities, fossils, minerals or 

things of value or interest, whether geological, archeological or 
ed to be the absolute 

The contractor shall take all reasonable precautions to prevent his workmen or 
other persons from removing such things as above and shall immediately 

discovery thereof and before removal, acquaint the Engineer-in-charge/ 
discovery and carry out his orders as to the disposal of the 

(a) Any damage caused to either private or public property, services, 
be made good by Contractor without any extra 

(b) Contractor need to ensure proper and adequate traffic safety 
signboards, barricades,lighting at night shall be displayed during day 

) Contractor shall submit Quality Assurance plan based on ISO 9000 series 
to form the basis evolving the quality system, applicable for 

) No excavated material shall allowed to be stacked on roadside/ 
premises without written permission from competent 

) Whenever new drains are constructed, the flow in the old drain will 
suitably diverted to maintain the continuity of flow. 

connection with the tender is strictly prohibited, and such 
canvassed tenders submitted by the contractor will be liable to the 
rejected and his earnest money shall be absolutely forfeited. 

On acceptance of the tender, the name of the accredited representative 
of the contractor who will be responsible for taking instructions from 

shall be communicated to the General 
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Surat Smart City Developme
reserves the right to engage suitable Project Management Consultant 
&/or
supervise the said work. PMC
as per
Development Limited
contractor has to submit DBR (design basis report), drawings etc. to 
Surat Smart City Development Limited 
PMC and to take approval well in advance before start of the work. The 
selected contractor has to submit all the details ,drawings and materials 
,which is essential to carry out the assignment/project for the better 
performance to the  
Municipal Corporation

 
Tenders which do not fulfill all or any of conditions or are submitted 
incomplete in any respect will be rejected. 
rights to increas
assigning any reason thereof. No claim to that effect shall been 
entertained.

 
Conditional tenders will not be accepted and will be rejected outright.

 
In case of any dispute or clarification in specification of any tender items 
the decision of 
Corporation

 
 

No advance such as machinery advance, mobilization advance or 
materials advance

 
The technical bid shall be opened first on due date and time as 
mentioned above. The time and date of opening of financial bid of 
contractors qualifying the technical bid shall 
later 
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Surat Smart City Development Limited/ Surat Municipal Corporation
reserves the right to engage suitable Project Management Consultant 

/or third Party Inspection agency to Engineering Review, monitor & 
supervise the said work. PMC-TPI will performs its duties caring out jobs 
as per scope of works /TOR of RFP proposed by 
Development Limited/ Surat Municipal Corporation
contractor has to submit DBR (design basis report), drawings etc. to 
Surat Smart City Development Limited / Surat Municipal Corporation
PMC and to take approval well in advance before start of the work. The 
selected contractor has to submit all the details ,drawings and materials 
,which is essential to carry out the assignment/project for the better 
performance to the   Surat Smart City Development Limited
Municipal Corporation ,along with the set of copies to PMC 

Tenders which do not fulfill all or any of conditions or are submitted 
incomplete in any respect will be rejected. SSCDL 
rights to increase / decrease the scope of work and contract without 
assigning any reason thereof. No claim to that effect shall been 
entertained. 

Conditional tenders will not be accepted and will be rejected outright.

In case of any dispute or clarification in specification of any tender items 
the decision of Surat Smart City Development Limited
Corporation shall be final. 

No advance such as machinery advance, mobilization advance or 
materials advance will be given.(Except specified in the tender).

The technical bid shall be opened first on due date and time as 
mentioned above. The time and date of opening of financial bid of 
contractors qualifying the technical bid shall be communicated to them 

 on. 
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/ Surat Municipal Corporation 
reserves the right to engage suitable Project Management Consultant 

third Party Inspection agency to Engineering Review, monitor & 
TPI will performs its duties caring out jobs 

scope of works /TOR of RFP proposed by Surat Smart City 
/ Surat Municipal Corporation. The selected 

contractor has to submit DBR (design basis report), drawings etc. to  
/ Surat Municipal Corporation -

PMC and to take approval well in advance before start of the work. The 
selected contractor has to submit all the details ,drawings and materials 
,which is essential to carry out the assignment/project for the better 

Development Limited/ Surat 
,along with the set of copies to PMC –TPI also. 

Tenders which do not fulfill all or any of conditions or are submitted 
 / SMC, Reserves the 

e / decrease the scope of work and contract without 
assigning any reason thereof. No claim to that effect shall been 

Conditional tenders will not be accepted and will be rejected outright. 

In case of any dispute or clarification in specification of any tender items 
Surat Smart City Development Limited/ Surat Municipal 

No advance such as machinery advance, mobilization advance or 
(Except specified in the tender). 

The technical bid shall be opened first on due date and time as 
mentioned above. The time and date of opening of financial bid of 

be communicated to them 
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SECTION VII – 
CONDITIONS OF CONTRACT 
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ARTICLE 1 
DEFINITIONS AND INTERPRETATION 

The following definitions and interpretations shall be inclusive of the scope of denitions as per trade 
practice and rules of interpretation as acknowlged by law. 

1.1 Interpretation 
1.1.1 In this Agreement, unless the context otherwise requires,

(a) references to any legislation or any provision thereof shall include amendment orre
consolidation of such legislation or any provision thereof so far as
or consolidation applies or is capable of

(b) references to laws of India or Indian law or regulation having the force of law
acts, ordinances, rules, regulations, bye laws or
territory of India and as from timeto time may be amended, modified, supplemented, extended or 
re-enacted; 

(c) references to a “person” and words denoting a natural person shall be construed as
any individual, firm, company, corporation, society, trust,g
any association or partnership (whetheror not having separate legal personality) of two or more of 
the above and shall include successors and assigns;

(d) the table of contents, headings or sub
only and shall not be used in, and shall not affect, the
Agreement; 

(e) the words “include” and “including” are to be construed without limitation and
be followed by “without limitation” or “but not limited to”whether or not they are followed by such 
phrases; 

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and 
investigation, design, developing, engineering, procurement, su
labour, delivery, transportation, installation,processing, fabrication, safety measures, testing, and 
commissioning of theProject, including maintenance during the Construction Period, removing of
defects, if any, and other activities incidental to the construction and “construct”or “build” shall be 
construed accordingly; 

(g) references to “development” include, unless the context otherwise requires,construction, 
renovation, refurbishing, augmentation, up
the Construction Period, and “develop” shall be

 (h) any reference to any period of time shall mean a reference to that according to
time; 

 (i)  any reference to day shall mea
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The following definitions and interpretations shall be inclusive of the scope of denitions as per trade 
practice and rules of interpretation as acknowlged by law.  

 

1.1.1 In this Agreement, unless the context otherwise requires, 
references to any legislation or any provision thereof shall include amendment orre
consolidation of such legislation or any provision thereof so far as such amendment or re
or consolidation applies or is capable of applying to any transaction entered into here

(b) references to laws of India or Indian law or regulation having the force of law
acts, ordinances, rules, regulations, bye laws or notifications which have the force of law in the 

India and as from timeto time may be amended, modified, supplemented, extended or 

(c) references to a “person” and words denoting a natural person shall be construed as
any individual, firm, company, corporation, society, trust,government, state or agency of a state or 
any association or partnership (whetheror not having separate legal personality) of two or more of 

include successors and assigns; 
(d) the table of contents, headings or sub-headings in this Agreement are for convenience of reference 

only and shall not be used in, and shall not affect, the construction or interpretation of this 

(e) the words “include” and “including” are to be construed without limitation and
wed by “without limitation” or “but not limited to”whether or not they are followed by such 

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and 
investigation, design, developing, engineering, procurement, supply of plant, materials, equipment, 
labour, delivery, transportation, installation,processing, fabrication, safety measures, testing, and 
commissioning of theProject, including maintenance during the Construction Period, removing of

ther activities incidental to the construction and “construct”or “build” shall be 

(g) references to “development” include, unless the context otherwise requires,construction, 
renovation, refurbishing, augmentation, up-gradation and otheractivities incidental there
the Construction Period, and “develop” shall be construed accordingly; 

(h) any reference to any period of time shall mean a reference to that according to

any reference to day shall mean a reference to a calendar day; 
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The following definitions and interpretations shall be inclusive of the scope of denitions as per trade 

references to any legislation or any provision thereof shall include amendment orre-enactment or 
such amendment or re-enactment 

ransaction entered into here under; 
(b) references to laws of India or Indian law or regulation having the force of law shall include the laws, 

notifications which have the force of law in the 
India and as from timeto time may be amended, modified, supplemented, extended or 

(c) references to a “person” and words denoting a natural person shall be construed as a reference to 
overnment, state or agency of a state or 

any association or partnership (whetheror not having separate legal personality) of two or more of 

convenience of reference 
construction or interpretation of this 

(e) the words “include” and “including” are to be construed without limitation and shall be deemed to 
wed by “without limitation” or “but not limited to”whether or not they are followed by such 

(f) references to “Scope of Work” include, unless the context otherwise requires,survey and 
plant, materials, equipment, 

labour, delivery, transportation, installation,processing, fabrication, safety measures, testing, and 
commissioning of theProject, including maintenance during the Construction Period, removing of 

ther activities incidental to the construction and “construct”or “build” shall be 

(g) references to “development” include, unless the context otherwise requires,construction, 
theractivities incidental there to during 

(h) any reference to any period of time shall mean a reference to that according to Indian standard 
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 (j) any reference to month shall mean a reference to a calendar month as per the
 (k) references to any date, period or Project Milestone shall mean and include such

Project Milestone as may be extended pursuant to this Agreement;
 (l) any reference to any period commencing “from” a specified day or date and “till”or “until” a 

specified day or date shall include both such days or dates; provided
computed under this Agreement is not a businessday, then the period shall run until the end of the 
next business day; 

 (m) the words importing singular shall include plural and vice versa;
 (n) references to any gender shall include the other and the neutral gende
 (o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);
 (p) “indebtedness” shall be construed so as to include any obligation (whether

surety) for the payment or repayment of money, whether
 (q) references to the “winding

corporation shall be construed so as to include any equivalent oranalogous proceedings under the 
law of the jurisdiction in which such company orcorporation is incorporated or any jurisdiction in 
which such company orcorporation carries on business including the seeking of liquidation, 
winding-up,reorganisation, dissolution, arrangement, protection or relief of debtors;

 (r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any 
agreement, deed, instrument, licence or document of any description
reference to that agreement, deed, instrument, licence orother documen
supplemented, modified or suspended at the
not operate so as to increase
here to in any manner whatsoever;

  (s) any agreement, consent, approval, authorisation, notice, communication,information or report 
required under or pursuant to this Agreement from or by any
Engineer shall be valid and effective only if it is in writingunde
representative of such Party or the 
and not otherwise; 

  (t) all the documents forming part of the contract shall be treated as integral wholeand each one shall 
be in addition to being supplementary shall also be treated as
extent that the overall meaning andinterpretation thereof shall be in conformity with the intention 
and purpose of this agreement.

  (u) time shall be of the essence in the performance of the Parties’ respectiveobligations. If any time 
period specified herein is extended for the reasons
shall also be of the essence,inviting all the liabilities attached to the 
performance in terms of Liquidated Damages.

1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation required
furnished by the Contractor to the 

 
1.2 Definitions 

 
The words and expressions beginning with capital letters and defined in this
the context otherwise requires, have the meaning as
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(j) any reference to month shall mean a reference to a calendar month as per the 
(k) references to any date, period or Project Milestone shall mean and include such

may be extended pursuant to this Agreement; 
(l) any reference to any period commencing “from” a specified day or date and “till”or “until” a 

specified day or date shall include both such days or dates; provided that if the last day of any period 
under this Agreement is not a businessday, then the period shall run until the end of the 

(m) the words importing singular shall include plural and vice versa; 
(n) references to any gender shall include the other and the neutral gender; 
(o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);
(p) “indebtedness” shall be construed so as to include any obligation (whether incurred as principal or 

surety) for the payment or repayment of money, whether present or future, actual or contingent;
(q) references to the “winding-up”, “dissolution”, “insolvency”, or “reorganisation”of a company or 

corporation shall be construed so as to include any equivalent oranalogous proceedings under the 
ion in which such company orcorporation is incorporated or any jurisdiction in 

which such company orcorporation carries on business including the seeking of liquidation, 
up,reorganisation, dissolution, arrangement, protection or relief of debtors;

(r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any 
agreement, deed, instrument, licence or document of any description shall be construed as 
reference to that agreement, deed, instrument, licence orother documen
supplemented, modified or suspended at the time of such reference; provided that this Clause shall 
not operate so as to increase liabilities or obligations of the  SSCDL / SMC here

whatsoever; 
(s) any agreement, consent, approval, authorisation, notice, communication,information or report 

required under or pursuant to this Agreement from or by any Party or the  SSCDL
Engineer shall be valid and effective only if it is in writingunder the hand of a duly authorised 
representative of such Party or the  SSCDL’ s / SMC’s Engineer, as the case may be, in this behalf 

(t) all the documents forming part of the contract shall be treated as integral wholeand each one shall 
be in addition to being supplementary shall also be treated as complimentary to all other parts to the 
extent that the overall meaning andinterpretation thereof shall be in conformity with the intention 

agreement. 
the essence in the performance of the Parties’ respectiveobligations. If any time 

period specified herein is extended for the reasons specified in the Agreement, such extended time 
shall also be of the essence,inviting all the liabilities attached to the requirement to the 

of Liquidated Damages. 
1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation required

furnished by the Contractor to the  SSCDL / SMC  shall be provided free of cost

The words and expressions beginning with capital letters and defined in this Agreement shall, unless 
the context otherwise requires, have the meaning ascribbed there to herein, and the words and 

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

 Gregorian calendar; 
(k) references to any date, period or Project Milestone shall mean and include such date, period or 

(l) any reference to any period commencing “from” a specified day or date and “till”or “until” a 
that if the last day of any period 

under this Agreement is not a businessday, then the period shall run until the end of the 

(o) “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000); 
incurred as principal or 

sent or future, actual or contingent; 
up”, “dissolution”, “insolvency”, or “reorganisation”of a company or 

corporation shall be construed so as to include any equivalent oranalogous proceedings under the 
ion in which such company orcorporation is incorporated or any jurisdiction in 

which such company orcorporation carries on business including the seeking of liquidation, 
up,reorganisation, dissolution, arrangement, protection or relief of debtors; 

(r) save and except as otherwise provided in this Agreement, any reference, at anytime, to any 
shall be construed as 

reference to that agreement, deed, instrument, licence orother document as amended, varied, 
time of such reference; provided that this Clause shall 

here under or pursuant 

(s) any agreement, consent, approval, authorisation, notice, communication,information or report 
SSCDL‘S / SMC’s  

r the hand of a duly authorised 
Engineer, as the case may be, in this behalf 

(t) all the documents forming part of the contract shall be treated as integral wholeand each one shall 
complimentary to all other parts to the 

extent that the overall meaning andinterpretation thereof shall be in conformity with the intention 

the essence in the performance of the Parties’ respectiveobligations. If any time 
specified in the Agreement, such extended time 

requirement to the 

1.1.2 Unless expressly provided otherwise in this Agreement, any Documentation required to be provided or 
shall be provided free of cost in Five copies. 

Agreement shall, unless 
to herein, and the words and 
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expressions defined in the Schedules a
Schedules.For the purposes of the Contract Documents, the following words and terms shall have
meanings specified below (other words and abbreviations that have well
meanings are used in the Contract Documents in accordance withsuch recognized meanings), 
provided, however, that the terms defined in attached
Agreement, shall have the meanings
 
 
 

1.2.1 Definitions ( for incorporated words) 
 

In this Agreement, the following words and expressions shall, unless repugnant to the
meaning thereof, have the meaning herein
 
“Accounting Year” means the financ
year and ending on the thirty
 
“Affiliate” means, in relation to either Party {and/or Members}, a person who controls,is controlled 
by, or is under the common control with such Party {or Member} (as usedin this definition, the 
expression “control” means, with respect to a person which is acompany or corporation, the 
ownership, directly or indirectly, of more than 50% (fifty
person, and with respect to a person which is not
management and policies of such
 
“Agreement” means this Agreement, its Recit
to made in accordance with the provisions contained in this
 
“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment 
including rules, regulations and notif
injunctions, writs and orders of any court of record, applicable to
performance and discharge of the respective rights
be in force and effect during the
 
“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates, 
consents, approvals and exemptions required to be obtained or
connection with the construction, operation and
this Agreement; 
 
“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore 
(Rupees one thousand crore) or any other 
Limited/ Surat Municipal Corporation
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expressions defined in the Schedules and used therein shall have the meaning ascribed thereto in the 
Schedules.For the purposes of the Contract Documents, the following words and terms shall have
meanings specified below (other words and abbreviations that have well-knowntechnical or trade
meanings are used in the Contract Documents in accordance withsuch recognized meanings), 
provided, however, that the terms defined in attached Documents, including but not limited to the 
Agreement, shall have the meanings specified in such document. 

( for incorporated words)  

In this Agreement, the following words and expressions shall, unless repugnant to the
meaning thereof, have the meaning herein after respectively assigned to them:

“Accounting Year” means the financial year commencing from the first day of April of
year and ending on the thirty-first day of March of the next calendar year; 

“Affiliate” means, in relation to either Party {and/or Members}, a person who controls,is controlled 
r the common control with such Party {or Member} (as usedin this definition, the 

expression “control” means, with respect to a person which is acompany or corporation, the 
ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting s
person, and with respect to a person which is not a company or corporation, the power to direct the 
management and policies of such person, whether by operation of law or by contract or otherwise);

“Agreement” means this Agreement, its Recitals, the Schedules here to and any
to made in accordance with the provisions contained in this Agreement; 

“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment 
including rules, regulations and notifications made there under, and 
injunctions, writs and orders of any court of record, applicable to this Agreement and the exercise, 
performance and discharge of the respective rights and obligations of the Parties hereunder, as may 

in force and effect during the subsistence of this Agreement; 

“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates, 
consents, approvals and exemptions required to be obtained or maintained under Applicable
connection with the construction, operation and maintenance of the Work during the subsistence of 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore 
(Rupees one thousand crore) or any other bank acceptable to the  Surat Smart City Development 

/ Surat Municipal Corporation; 
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therein shall have the meaning ascribed thereto in the 
Schedules.For the purposes of the Contract Documents, the following words and terms shall have the 

knowntechnical or trade 
meanings are used in the Contract Documents in accordance withsuch recognized meanings), 

Documents, including but not limited to the 

In this Agreement, the following words and expressions shall, unless repugnant to the context or 
them: 

ial year commencing from the first day of April of any calendar 

“Affiliate” means, in relation to either Party {and/or Members}, a person who controls,is controlled 
r the common control with such Party {or Member} (as usedin this definition, the 

expression “control” means, with respect to a person which is acompany or corporation, the 
per cent) of the voting shares of such 

a company or corporation, the power to direct the 
person, whether by operation of law or by contract or otherwise); 

to and any amendments there 

“Applicable Laws” means all laws, brought into force and effect by GOI or the StateGovernment 
 judgements, decrees, 

this Agreement and the exercise, 
and obligations of the Parties hereunder, as may 

“Applicable Permits” means all clearances, licences, permits, authorisations, noobjection certificates, 
maintained under Applicable Laws in 

maintenance of the Work during the subsistence of 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore 
Surat Smart City Development 
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“Base Date” means the last date of that calender month, which date precedes the Bid
least 28 (twenty eight) days;
 
“Bid” means the documents in their
bidder/Consortium] in response to the Request for Proposals in accordance
thereof; 
 
“Bid Security” means the bid security provided by the Contractor to the 
Development Limited / Surat Municipal Corporation
and which is to remain in force until
 
“Change in Law” means the occurrence of any of the following after the Base Date:
(a) the enactment of any new Indian law;
(b) the repeal, modification or re
(c) the commencement of any Indian law which has not entered into effect until the
Base Date; 
(d) a change in the interpretation or application o
court of record which has become final, conclusive and binding, as compared to
such interpretation or application by a court of record prior to the Base Date; or
 
“Commencement Date” means the first date on which the co
Men and/or Machineries and/or Material at site.
 
“Consortium” means the consortium of entities which have formed a joint venture for
implementation of this Project;
 
“Contractor” shall have the meaning attributed th
forth in the Recitals; 
 
“Defect” means any defect or deficiency in Construction of work or any part there
conform with the Specifications and Standards.
 
“Document” or “Documentation” me
drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any 
other written, electronic, audio or visual form;
 
“Emergency” means a condition or situatio
individuals on or about the The Work, including Users thereof, or
material damage to any of the Project Assets;
 
“Encumbrances” means, in relation to the The Work,
pledge, lien, hypothecation, security interest, assignment, privilegeor priority of any kind having the 
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“Base Date” means the last date of that calender month, which date precedes the Bid
least 28 (twenty eight) days; 

“Bid” means the documents in their entirety comprised in the bid submitted by the
bidder/Consortium] in response to the Request for Proposals in accordance

“Bid Security” means the bid security provided by the Contractor to the 
/ Surat Municipal Corporation in accordance with the Request for Proposal, 

and which is to remain in force until substituted by the Performance Security; 

“Change in Law” means the occurrence of any of the following after the Base Date:
the enactment of any new Indian law; 

(b) the repeal, modification or re-enactment of any existing Indian law; 
(c) the commencement of any Indian law which has not entered into effect until the

(d) a change in the interpretation or application of any Indian law by a judgement of a
court of record which has become final, conclusive and binding, as compared to
such interpretation or application by a court of record prior to the Base Date; or

“Commencement Date” means the first date on which the contractor starts mobilizing 
Men and/or Machineries and/or Material at site. 

“Consortium” means the consortium of entities which have formed a joint venture for
implementation of this Project; 

“Contractor” shall have the meaning attributed there to in the array of Parties

“Defect” means any defect or deficiency in Construction of work or any part there
conform with the Specifications and Standards. 

“Document” or “Documentation” means documentation in printed or written form, orin tapes, discs, 
drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any 
other written, electronic, audio or visual form; 

“Emergency” means a condition or situation that is likely to endanger the safety orsecurity of the 
individuals on or about the The Work, including Users thereof, or which poses an immediate threat of 
material damage to any of the Project Assets; 

“Encumbrances” means, in relation to the The Work, any encumbrances such asmortgage, charge, 
pledge, lien, hypothecation, security interest, assignment, privilegeor priority of any kind having the 
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“Base Date” means the last date of that calender month, which date precedes the Bid Due Date by at 

entirety comprised in the bid submitted by the [selected 
bidder/Consortium] in response to the Request for Proposals in accordance with the provisions 

“Bid Security” means the bid security provided by the Contractor to the  Surat Smart City 
accordance with the Request for Proposal, 

 

“Change in Law” means the occurrence of any of the following after the Base Date: 

(c) the commencement of any Indian law which has not entered into effect until the 

f any Indian law by a judgement of a 
court of record which has become final, conclusive and binding, as compared to 
such interpretation or application by a court of record prior to the Base Date; or 

mobilizing his resources 

“Consortium” means the consortium of entities which have formed a joint venture for 

to in the array of Parties here in above as set 

“Defect” means any defect or deficiency in Construction of work or any part there of,which does not 

ans documentation in printed or written form, orin tapes, discs, 
drawings, computer programmes, writings, reports, photographs,films, cassettes, or expressed in any 

n that is likely to endanger the safety orsecurity of the 
which poses an immediate threat of 

any encumbrances such asmortgage, charge, 
pledge, lien, hypothecation, security interest, assignment, privilegeor priority of any kind having the 
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effect of security or other such obligations, and
beneficiaries or any similar 
 
The “EIC” shall mean the Engineer in charge i.e.
the time being in whose jurisdiction the work lies.
 
“Good Industry Practice” means the practices, methods, techniques, designs,standards, skills, 
diligence, efficiency, reliability and prudence which are generally
reasonably skilled and experienced contractor
under this Agreement andwhich would be expected to result in the performance of its obligations by 
the Contractor in accordance with this Agreement, Applicable Laws and Applicable
reliable, safe, economical and efficient man
 
“Government Instrumentality” means any department, division or sub
the State Government and includes any commission, board, SMC,
other local SMC or statutory body including panchayat underth
State Government, as the case may be, and
performance of all or any ofthe services or obligations of the Contractor under or pursuant to this 
Agreement; 
 
“Insurance Cover” means the aggregate of the maximum sums insured under the
out by the Contractor and includes all insurances required to be takenout by the Contractor but not 
actually taken, and when used in the context of any act or
maximum sums insured and payable or
event; 
 
“Intellectual Property” means all patents, trademarks, service marks, logos, get
internet domain names, rights in designs, blue prints, programmes and
(including rights in computer software), 
models, rights in know-how and otherintellectual property rights, in each case wh
unregistered andincluding applications for registration, and all rights or forms of protection 
havingequivalent or similar effect anywhere in the world;
 
“Interim Payment Certificate” or “IPC” means the interim payment certificate issue
Smart City Development Limited
respect of Contractor’s claims
Agreement; 
 
“Lead Member” shall, in the case of a con
have the Surat Smart City Development Limited
and each member of the Consortium; and shall be deemed to be the Contractor for the purposes of 
this Agreement; 
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effect of security or other such obligations, and shall include any designation of loss payees or 
es or any similar \ arrangement under any insurance policy pertaining to the works.

Engineer in charge i.e. officer of  SSCDL / SMC who is designated as such for 
whose jurisdiction the work lies. 

Practice” means the practices, methods, techniques, designs,standards, skills, 
diligence, efficiency, reliability and prudence which are generally and reasonably expected from a 
reasonably skilled and experienced contractor engaged in the same type of unde
under this Agreement andwhich would be expected to result in the performance of its obligations by 

Contractor in accordance with this Agreement, Applicable Laws and Applicable
reliable, safe, economical and efficient manner; 

“Government Instrumentality” means any department, division or sub-division of the
the State Government and includes any commission, board, SMC, SSCDL agency or municipal and 
other local SMC or statutory body including panchayat underthe control of the Government or the 
State Government, as the case may be, and having jurisdiction over all or any part of the Workor the 
performance of all or any ofthe services or obligations of the Contractor under or pursuant to this 

ce Cover” means the aggregate of the maximum sums insured under the
out by the Contractor and includes all insurances required to be takenout by the Contractor but not 
actually taken, and when used in the context of any act or event, it shall mean the aggregate of the 
maximum sums insured and payable or deemed to be insured and payable in relation to such act or 

“Intellectual Property” means all patents, trademarks, service marks, logos, get
ghts in designs, blue prints, programmes and manuals, drawings, copyright 

(including rights in computer software),  database rights,semi-conductor, topography rights, utility 
how and otherintellectual property rights, in each case wh

unregistered andincluding applications for registration, and all rights or forms of protection 
havingequivalent or similar effect anywhere in the world; 

“Interim Payment Certificate” or “IPC” means the interim payment certificate issue
Smart City Development Limited / Surat Municipal Corporation  for payment to the Contractor in 
respect of Contractor’s claims for payment raised in accordance with the provisions of this 

“Lead Member” shall, in the case of a consortium, mean the member of such consortium who shall 
Surat Smart City Development Limited/ Surat Municipal Corporation to bind the contractor 

Consortium; and shall be deemed to be the Contractor for the purposes of 
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shall include any designation of loss payees or 
arrangement under any insurance policy pertaining to the works. 

who is designated as such for 

Practice” means the practices, methods, techniques, designs,standards, skills, 
and reasonably expected from a 

engaged in the same type of undertaking as envisaged 
under this Agreement andwhich would be expected to result in the performance of its obligations by 

Contractor in accordance with this Agreement, Applicable Laws and Applicable Permits in 

division of the Government or 
agency or municipal and 

e control of the Government or the 
having jurisdiction over all or any part of the Workor the 

performance of all or any ofthe services or obligations of the Contractor under or pursuant to this 

ce Cover” means the aggregate of the maximum sums insured under the insurances taken 
out by the Contractor and includes all insurances required to be takenout by the Contractor but not 

all mean the aggregate of the 
deemed to be insured and payable in relation to such act or 

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up,trade names, 
manuals, drawings, copyright 

conductor, topography rights, utility 
how and otherintellectual property rights, in each case whether registered or 

unregistered andincluding applications for registration, and all rights or forms of protection 

“Interim Payment Certificate” or “IPC” means the interim payment certificate issued by the  Surat 
for payment to the Contractor in 

for payment raised in accordance with the provisions of this 

consortium who shall 
to bind the contractor 

Consortium; and shall be deemed to be the Contractor for the purposes of 
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“LOA” or “Letter of Acceptance” means the letter of acceptance of offer.
 
“Material Adverse Effect” means a material adverse effect of any act or event on the
Party to perform any of its obligations under and in accordance wit
and which act or event causes a material inancialburden or loss to either Party;
 
“MEPF”shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is 
designated as such for the time being in whose j
 
“Materials” are all the supplies used by the Contractor for incorporation in work or forthe 
maintenance of the Work; 
 
“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties 
to this Agreement individually;
 
“Performance Security” shall have the meaning as given in the contract
 
“Plant” means the apparatus and machinery intended to form or forming part of work;
 
“Project” means the construction and maintenance of the Work in accordance
this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope 
of the Project; 
 
“Project Completion Date” means the date on which the Provisional Certificate isissued and in the 
event no Provisional Certificate is issued, the date on which theCompletion Certificate is issued;
 
“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work 
on or before the Scheduled Completion Date;
 
“PMC” shall mean Project manag
execution of this project. 
 
“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.
“SSCDL” shall mean Surat Smart City Development Limited 
 
“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the
 
“Right of Way” means the constructive possession of the Site free from
encumbrances, together with all way leaves, easements,unrestricted access and other rights of 
how so ever described, necessary for
this Agreement; 
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“LOA” or “Letter of Acceptance” means the letter of acceptance of offer. 

“Material Adverse Effect” means a material adverse effect of any act or event on the
Party to perform any of its obligations under and in accordance with the provisions of this Agreement 
and which act or event causes a material inancialburden or loss to either Party;

”shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is 
designated as such for the time being in whose jurisdiction the work lies. 

“Materials” are all the supplies used by the Contractor for incorporation in work or forthe 
 

“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties 
Agreement individually; 

“Performance Security” shall have the meaning as given in the contract 

“Plant” means the apparatus and machinery intended to form or forming part of work;

“Project” means the construction and maintenance of the Work in accordance
this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope 

“Project Completion Date” means the date on which the Provisional Certificate isissued and in the 
onal Certificate is issued, the date on which theCompletion Certificate is issued;

“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work 
on or before the Scheduled Completion Date; 

“PMC” shall mean Project management consultant who is designated supervision agency during 

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.
“SSCDL” shall mean Surat Smart City Development Limited  

“Indian Rupees” means the lawful currency of the Republic of India;

“Right of Way” means the constructive possession of the Site free from
encumbrances, together with all way leaves, easements,unrestricted access and other rights of 

ever described, necessary for construction and maintenance of the Work in accordance with 
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“Material Adverse Effect” means a material adverse effect of any act or event on the ability of either 
the provisions of this Agreement 

and which act or event causes a material inancialburden or loss to either Party; 

”shall mean Mechanical,Electrical,Plumbing and Fire fighting system consultant who is 

“Materials” are all the supplies used by the Contractor for incorporation in work or forthe 

“Parties” means the parties to this Agreement collectively and “Party” shall mean anyof the parties 

“Plant” means the apparatus and machinery intended to form or forming part of work; 

“Project” means the construction and maintenance of the Work in accordance with the provisions of 
this Agreement, and includes all works, services and equipment relatingto or in respect of the Scope 

“Project Completion Date” means the date on which the Provisional Certificate isissued and in the 
onal Certificate is issued, the date on which theCompletion Certificate is issued; 

“Project Completion Schedule” means the progressive Project Milestones forcompletion of the Work 

supervision agency during 

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies. 

Republic of India; 

“Right of Way” means the constructive possession of the Site free from encroachments and 
encumbrances, together with all way leaves, easements,unrestricted access and other rights of way, 

construction and maintenance of the Work in accordance with 
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“Specifications and Standards” means the specifications and standards
quantity, capacity and other requirements 
thereto, as included in the design and engineering
expressly approved by, the 
 
“Sub-contractor” means any person or persons to whom a part o
subcontracted by the Contractor and the permitted legal
an assignee to such person;
 
“Termination” means the expiry or termination of this Agreement;
 
“Termination Notice” means
Party to the other Party terminating this Agreement;
 
“TPI” shall mean Third party inspection consultant who is designated 
material & workmanship during execution 
 
“WPI” means the wholesale price index for various commodities as published by the
Commerce and Industry, GOI and shall include any index which
reference to WPI shall, unless the context otherwise
published for the period ending withthe preceding month.
 

1.3 Measurements and arithmetic conventions
1.3.1 All measurements and calculations shall be in the metric system and calculations done

decimal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being 
rounded down. 

1.4 Priority of agreements and errors/discrepancies
1.4.1 This Agreement, and all other agreements and documents forming part of or referred to

in this Agreement are to be taken as mutually explanatory and, unless otherwise
provided else where in this Agreement, the priority of this Agreement and
and agreements forming part hereof or referred to herein shall, in the
between them, be in the following order:
 

(a)  this Agreement; and 
(b) all other agreements and documents forming part hereof or referred to herein;

Agreement at (a) above shall prevail over the agreements and documents
1.4.2 In case of ambiguities or discrepancies within this Agreement, the following shall

(a)between two or more Clauses of this Agreement, the provisions of a specific
to the issue under consideration shall prevail over those in other

(b) between the Clauses of this Agreement and the Schedules, the Clauses shall
between Schedules and Annexes, the Schedules shall prevail;

(c) between any two Schedules, the Schedule relevant to the issue shall prevail;
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“Specifications and Standards” means the specifications and standards relating to the quality, 
quantity, capacity and other requirements for the Work, and any modifications thereof, or additions 
thereto, as included in the design and engineering for the Work submitted by the Contractor to, and 
expressly approved by, the  SSCDCL; 

contractor” means any person or persons to whom a part of work or the 
subcontracted by the Contractor and the permitted legal successors in title to such person, but not 
an assignee to such person; 

“Termination” means the expiry or termination of this Agreement; 

“Termination Notice” means the communication issued in accordance with this
Party to the other Party terminating this Agreement; 

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of 
material & workmanship during execution of this project. 

“WPI” means the wholesale price index for various commodities as published by the
Commerce and Industry, GOI and shall include any index which substitutes the WPI, and any 
reference to WPI shall, unless the context otherwise requires, be construed as a reference to the WPI 
published for the period ending withthe preceding month. 

1.3 Measurements and arithmetic conventions 
1.3.1 All measurements and calculations shall be in the metric system and calculations done

imal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being 

1.4 Priority of agreements and errors/discrepancies 
1.4.1 This Agreement, and all other agreements and documents forming part of or referred to

this Agreement are to be taken as mutually explanatory and, unless otherwise
where in this Agreement, the priority of this Agreement and

and agreements forming part hereof or referred to herein shall, in the
between them, be in the following order: 

 
(b) all other agreements and documents forming part hereof or referred to herein;

Agreement at (a) above shall prevail over the agreements and documents
.2 In case of ambiguities or discrepancies within this Agreement, the following shall

(a)between two or more Clauses of this Agreement, the provisions of a specific
to the issue under consideration shall prevail over those in other Clauses;

(b) between the Clauses of this Agreement and the Schedules, the Clauses shall
between Schedules and Annexes, the Schedules shall prevail; 

(c) between any two Schedules, the Schedule relevant to the issue shall prevail;
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relating to the quality, 
modifications thereof, or additions 

for the Work submitted by the Contractor to, and 

 Maintenance has been 
successors in title to such person, but not 

the communication issued in accordance with this Agreement by one 

for quality monitoring of 

“WPI” means the wholesale price index for various commodities as published by the Ministry of 
substitutes the WPI, and any 

equires, be construed as a reference to the WPI 

1.3.1 All measurements and calculations shall be in the metric system and calculations done to 2 (two) 
imal places, with the third digit of 5 (five) or above being rounded upand below 5 (five) being 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to 
this Agreement are to be taken as mutually explanatory and, unless otherwise expressly 

where in this Agreement, the priority of this Agreement and other documents 
and agreements forming part hereof or referred to herein shall, in the event of any conflict 

(b) all other agreements and documents forming part hereof or referred to herein; i.e. this 
Agreement at (a) above shall prevail over the agreements and documents at (b). 

.2 In case of ambiguities or discrepancies within this Agreement, the following shall apply: 
(a)between two or more Clauses of this Agreement, the provisions of a specific Clause relevant 

lauses; 
(b) between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and 

(c) between any two Schedules, the Schedule relevant to the issue shall prevail; 
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(d) between the written description on the Drawings and the Specifications and
latter shall prevail;

(e) between the dimension scaled from the Drawing and its specific written
latter shall prevail; and

(f) between any value written in numeral

ARTICLE 2 
SCOPE OF THE PROJECT 
 
2.1Scope of the Project 
Under this Agreement, the scope of the Project (the “Scope of the Project”) shall mean

 It covers the design, engineering, and manufacture,
Monitoring equipment with its installation hardware, packing for shipment and delivery at site, 
construction of shelter for housing of AAQMS analyzers / equipment, and testing and 
commissioning of the same. It also cov
VEDNOR’s area, unpacking and delivery from VEDNOR’s area and transportation to erection Site.All 
the civil related works required for the installation nd commissioning for the same is under the 
contractor’s scope. 

2.2 SCOPE OF WORK : (As described in Bidding Data)
 

A. Scope of Work :-  

1 Contractors are requested to visit the site prior to fill/submit the tender and check all the 

necessary attributes/matters related for completion of this project.

2 All the activities required to be carried out for successful and timely completion of this project 

shall be carried out by the successful contractor. 

    The scope of work  also includes : 
 
1.1 The Contractor‘s responsibility for the design and build works includes t

relevant government authorities / technical departments for obtaining all necessary 
clearances/approvals. 

 
1.2 The Contractor shall co-ordinate and interfaces his works with that of all other contractors,

subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works 
to the satisfaction of the Engineer 
the data synchronization of the various monitoring sta
 

1.3 The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 
and all dimensions on Site prior to submission of Tender. The Contractor is responsible for 
clarifying any discrepancy between the Drawings a
 

1.4 The Contractor shall make good all works including road surfaces, drains, concrete slabs, 
gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during 
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written description on the Drawings and the Specifications and
latter shall prevail; 

(e) between the dimension scaled from the Drawing and its specific written
latter shall prevail; and 

(f) between any value written in numerals and that in words, the latter shall prevail.
 

Agreement, the scope of the Project (the “Scope of the Project”) shall mean and include:
It covers the design, engineering, and manufacture, supply of AAQMS, MMS & Water Quality 

Monitoring equipment with its installation hardware, packing for shipment and delivery at site, 
construction of shelter for housing of AAQMS analyzers / equipment, and testing and 
commissioning of the same. It also covers unloading the material received at site, storing at 
VEDNOR’s area, unpacking and delivery from VEDNOR’s area and transportation to erection Site.All 
the civil related works required for the installation nd commissioning for the same is under the 

2.2 SCOPE OF WORK : (As described in Bidding Data) 

Contractors are requested to visit the site prior to fill/submit the tender and check all the 

necessary attributes/matters related for completion of this project. 

ctivities required to be carried out for successful and timely completion of this project 

shall be carried out by the successful contractor.  

The scope of work  also includes :  

The Contractor‘s responsibility for the design and build works includes t
relevant government authorities / technical departments for obtaining all necessary 

ordinate and interfaces his works with that of all other contractors,
subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works 
to the satisfaction of the Engineer . The Contractor shall co-ordinate with the ICT Contractors for 
the data synchronization of the various monitoring stations at the CMS. 

The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 
and all dimensions on Site prior to submission of Tender. The Contractor is responsible for 
clarifying any discrepancy between the Drawings and actual condition on Site.

The Contractor shall make good all works including road surfaces, drains, concrete slabs, 
gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during 
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written description on the Drawings and the Specifications and Standards, the 

(e) between the dimension scaled from the Drawing and its specific written dimension, the 

s and that in words, the latter shall prevail. 

and include: 
supply of AAQMS, MMS & Water Quality 

Monitoring equipment with its installation hardware, packing for shipment and delivery at site, 
construction of shelter for housing of AAQMS analyzers / equipment, and testing and 

ers unloading the material received at site, storing at 
VEDNOR’s area, unpacking and delivery from VEDNOR’s area and transportation to erection Site.All 
the civil related works required for the installation nd commissioning for the same is under the 

Contractors are requested to visit the site prior to fill/submit the tender and check all the 

ctivities required to be carried out for successful and timely completion of this project 

The Contractor‘s responsibility for the design and build works includes the submissions to 
relevant government authorities / technical departments for obtaining all necessary 

ordinate and interfaces his works with that of all other contractors, 
subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works 

ordinate with the ICT Contractors for 

The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 
and all dimensions on Site prior to submission of Tender. The Contractor is responsible for 

nd actual condition on Site. 

The Contractor shall make good all works including road surfaces, drains, concrete slabs, 
gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during 
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the course of construction, to the s
defects shall be borne solely by the Contractor and deemed included in his Contract Sum

 
1.5 All works specified shall include the provision of all labour, tools, equipment, material,traffic 

control, transport and everything else necessary for the satisfactory completion of the Work by 
the Contractor to the satisfaction of the Engineer.

 
 

1.6 Description of the Works involved in this Contract is given in the Specifications for the guidance
of the Contractor. The Contractor shall be solely and fully responsible for investigating and

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 
of his Tender. 
 

1.7 Construction, management and quality of the Works shall comp
Drawings,Specifications and Employers requirement

 

B. MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S)

SR 
No. 

Designation 

1 Instrumentation 
engineer 

B.Tech /B.E.

2 Environment 
engineer 

B.tech/B.E in environment engineering with minimum 5 years of experience

1.)The above professionals can be hired by the Bidder/contractor as consultants/can be on payroll.
The Bidder/contractor must furnish all the 
pay slip (if on payroll), consulting agreement for the above mentioned professionals.
2.)If hired, the above professional shall actively participate throughout the project.
   
   
   
   
   
   
   
   
   
   
   
 
* no. of persons will depend on the size of the project and as per instruction of
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the course of construction, to the satisfaction of the Engineer. The costs of making good all these 
defects shall be borne solely by the Contractor and deemed included in his Contract Sum

All works specified shall include the provision of all labour, tools, equipment, material,traffic 
ol, transport and everything else necessary for the satisfactory completion of the Work by 

the Contractor to the satisfaction of the Engineer. 

Description of the Works involved in this Contract is given in the Specifications for the guidance
actor. The Contractor shall be solely and fully responsible for investigating and

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 

Construction, management and quality of the Works shall comp
Drawings,Specifications and Employers requirement 

. MINIMUM REQUIREMENT OF TECHNICAL REPRESENTATIVE(S) 

Qualification & Requirement 

/B.E.Instrumentation or related with minimum 7years experience

B.tech/B.E in environment engineering with minimum 5 years of experience

The above professionals can be hired by the Bidder/contractor as consultants/can be on payroll.
The Bidder/contractor must furnish all the documents including qualifications, experiences,memberships, 
pay slip (if on payroll), consulting agreement for the above mentioned professionals. 

If hired, the above professional shall actively participate throughout the project. 
   

    
    
    
    
    
    
    
    
    
    

* no. of persons will depend on the size of the project and as per instruction of the General Manager (IT)
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atisfaction of the Engineer. The costs of making good all these 
defects shall be borne solely by the Contractor and deemed included in his Contract Sum 

All works specified shall include the provision of all labour, tools, equipment, material,traffic 
ol, transport and everything else necessary for the satisfactory completion of the Work by 

Description of the Works involved in this Contract is given in the Specifications for the guidance 
actor. The Contractor shall be solely and fully responsible for investigating and 

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 

Construction, management and quality of the Works shall comply with the  

experience 

B.tech/B.E in environment engineering with minimum 5 years of experience 

The above professionals can be hired by the Bidder/contractor as consultants/can be on payroll. 
documents including qualifications, experiences,memberships, 

 

the General Manager (IT). 
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1. C.   General :-  

(1) All electrification work shall be executed through 

(2) All plumbing and sanitation work shall be executed by 

(3) All water proofing work shall be executed by experienced agency. 

(4) PMC / TPI  may be appointed for monitoring of quality of the work
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All electrification work shall be executed through SMC/R & B license electrical contractor. 

All plumbing and sanitation work shall be executed by SMC/R & B license plumber.

All water proofing work shall be executed by experienced agency.  

/ TPI  may be appointed for monitoring of quality of the work  by  SSCDL
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license electrical contractor.  

license plumber. 

SSCDL/ SMC  
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ARTICLE 3 
OBLIGATIONS OF THE CONTRACTOR 

 
3.1 Obligations of the Contractor 

 
3.1.1 Subject to and on the Terms, Conditions. Provisions and 

Contractor shall undertake the survey, investigation, design,engineering, procurement, 
construction, and maintenance of the Work and observe,fulfil, comply with and perform all its 
obligations set out in this Agreement

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as 
required) in the performance of its obligations under 

3.1.3 The Contractor shall discharge its obligations in acc
reasonable and prudent person.

3.1.4 The Contractor shall remedy any and all loss or damage to work from the
end of the Construction Period at the Contractor’s cost, save
loss or damage shall have arisen from any
Limited/ Surat Municipal Corporation

3.1.5 The Contractor shall remedy any and all loss or damage to work during the Defects
the Contractor’s cost to the extent that such loss or damage shallhave arisen out of the reasons 
specified in contract. 

3.1.6 The Contractor shall remedy any and all loss or damage to work during the
Contractor’s cost, save and except to the extent that anysuch loss or damage shall have arisen on 
account of any default or neglect of the 
Corporation or on account of a Force Majeure Event.

3.1.7 The Contractor shall, at its own cost and expense, in addition to and not in derogation
of its obligations elsewhere set out in this Agreement: 
Ensure that the Contractor and its Sub

labour in accordance with the Applica
copy of this Agreement, publications named in this Agreement,the Drawings, Documents 
relating to the Project, and Change of Scope Orders and
Agreement. The Surat Smart City Development Limited
authorised personnel shall have the right of access to all these documents at all
times;Cooperate with other contractors employed by the SMC and personnel of any
and Not interfere unnecessarily or improperly with the convenience of the public, or the
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3.1.1 Subject to and on the Terms, Conditions. Provisions and Representation of this Agreement, the 
Contractor shall undertake the survey, investigation, design,engineering, procurement, 
construction, and maintenance of the Work and observe,fulfil, comply with and perform all its 
obligations set out in this Agreement or arisinghereunder. 

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as 
required) in the performance of its obligations under  this Agreement. 

3.1.3 The Contractor shall discharge its obligations in accordance with Good Industry
reasonable and prudent person. 

3.1.4 The Contractor shall remedy any and all loss or damage to work from the commencement until the 
end of the Construction Period at the Contractor’s cost, save and except to the
loss or damage shall have arisen from any default or neglect of the Surat Smart City Development 

/ Surat Municipal Corporation  
The Contractor shall remedy any and all loss or damage to work during the Defects

the Contractor’s cost to the extent that such loss or damage shallhave arisen out of the reasons 

3.1.6 The Contractor shall remedy any and all loss or damage to work during the Maintenance Period at the 
ve and except to the extent that anysuch loss or damage shall have arisen on 

account of any default or neglect of the Surat Smart City Development Limited
or on account of a Force Majeure Event. 

ts own cost and expense, in addition to and not in derogation
of its obligations elsewhere set out in this Agreement: - 
Ensure that the Contractor and its Sub-contractors comply with the safety and welfare measures for 

labour in accordance with the Applicable Laws and Good Industry Practice;Keep, on the Site, a 
copy of this Agreement, publications named in this Agreement,the Drawings, Documents 
relating to the Project, and Change of Scope Orders and other communications given under this 

Smart City Development Limited/ Surat Municipal Corporation
authorised personnel shall have the right of access to all these documents at all
times;Cooperate with other contractors employed by the SMC and personnel of any

Not interfere unnecessarily or improperly with the convenience of the public, or the
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Agreement, the 
Contractor shall undertake the survey, investigation, design,engineering, procurement, 
construction, and maintenance of the Work and observe,fulfil, comply with and perform all its 

3.1.2 The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals as 

ordance with Good Industry Practice and as a 

commencement until the 
and except to the extent that any such 

Surat Smart City Development 

The Contractor shall remedy any and all loss or damage to work during the Defects Liability Period at 
the Contractor’s cost to the extent that such loss or damage shallhave arisen out of the reasons 

Maintenance Period at the 
ve and except to the extent that anysuch loss or damage shall have arisen on 

Surat Smart City Development Limited/ Surat Municipal 

ts own cost and expense, in addition to and not in derogation 

welfare measures for 
Industry Practice;Keep, on the Site, a 

copy of this Agreement, publications named in this Agreement,the Drawings, Documents 
other communications given under this 
/ Surat Municipal Corporation and its 

authorised personnel shall have the right of access to all these documents at all reasonable 
times;Cooperate with other contractors employed by the SMC and personnel of any public SMC; 

Not interfere unnecessarily or improperly with the convenience of the public, or the access 
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to and use and occupation of all roads and footpaths, irrespective of whether
in the possession of the SMC or of others.

3.1.8 The Contractor shall undertake all necessary superintendence to plan, arrange,direct, manage, inspect 
and test work. 

3.1.9 The Contractor shall maintain all records as per Instructions of Engineer in Charge.
 

 
3.2 Obligations relating to sub

 
3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to

any sub contractor without prior permission of the 
withhold any reasonable request thereof if the same is found in opinio

be 
in interest of the work.

3.2.2. In event any sub contract is approved by 
contained in the original contract shall continue to remain unaltered and diluted and the
contractor shall be completely and fully responsible to 

having no
privity of contract with the sub contractor.

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable
for all its obligations und
agreements with its Sub
by the Contractor, and no default under any such agreement shall excuse the
Contractor from its obligations or 
 

3.3 Contractor’s personnel
 

3.3.1 The Contractor shall ensure that the personnel engaged by it or by its Sub
in the performance of its obligations under this Agreement are at all times
qualified, skilled and expe
Industry Practice. 

3.3.2 The SSDCL’s   Engineer may, for reasons to be specified in writing, direct the Contractorto remove 
any member of the Contractor’s or Sub
SSDCL’s  Engineer shall specify the reasons for the removal of

3.3.3 The Contractor shall on receiving such a direction from the
of such person or persons with immediate effect. The 
such persons have no further connection with work or Maintenance
The Contractor shall then appoint (or cause to be appointed) are
 

3.4 Contractor's care of work
 

The Contractor shall bear full risk in and take full responsibility for the care of work,and of the Materials, 
goods and equipment for incorporation therein, from the Date of
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to and use and occupation of all roads and footpaths, irrespective of whether
in the possession of the SMC or of others. 

shall undertake all necessary superintendence to plan, arrange,direct, manage, inspect 

The Contractor shall maintain all records as per Instructions of Engineer in Charge.

Obligations relating to sub-contracts and any other agreements 

3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to
any sub contractor without prior permission of the  SSCDL / SMC  which shall ordinarily not
withhold any reasonable request thereof if the same is found in opinion of

in interest of the work. 
3.2.2. In event any sub contract is approved by  SSCDL / SMC the entire responsibility and liability as

contained in the original contract shall continue to remain unaltered and diluted and the
all be completely and fully responsible to  SSCDL / SMC as is 

having no 
privity of contract with the sub contractor. 

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable
for all its obligations under this Agreement notwithstanding anything contained in the
agreements with its Sub-contractors or any other agreement that may be entered into
by the Contractor, and no default under any such agreement shall excuse the
Contractor from its obligations or liability hereunder. 

Contractor’s personnel 

3.3.1 The Contractor shall ensure that the personnel engaged by it or by its Sub-contractors
in the performance of its obligations under this Agreement are at all times
qualified, skilled and experienced in their respective functions in conformity with Good 

Engineer may, for reasons to be specified in writing, direct the Contractorto remove 
any member of the Contractor’s or Sub-contractor’s personnel. Any dire

shall specify the reasons for the removal of such person.
3.3.3 The Contractor shall on receiving such a direction from the SSDCL’s Engineer

of such person or persons with immediate effect. The Contractor shall
such persons have no further connection with work or Maintenance 
The Contractor shall then appoint (or cause to be appointed) are placement.

Contractor's care of work 

ll risk in and take full responsibility for the care of work,and of the Materials, 
goods and equipment for incorporation therein, from the Date of entry upon the site until 
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to and use and occupation of all roads and footpaths, irrespective of whether they are public or 

shall undertake all necessary superintendence to plan, arrange,direct, manage, inspect 

The Contractor shall maintain all records as per Instructions of Engineer in Charge. 

3.2.1 The Contractor shall not sub contract any part or portion of the actual construction to 
which shall ordinarily not 

n of  SSCDL / SMC to 

the entire responsibility and liability as 
contained in the original contract shall continue to remain unaltered and diluted and the 

as is  SSCDL / SMC is 

3.2.3 It is expressly agreed that the Contractor shall, at all times, be responsible and liable 
er this Agreement notwithstanding anything contained in the 
contractors or any other agreement that may be entered into 

by the Contractor, and no default under any such agreement shall excuse the 

contractors 
in the performance of its obligations under this Agreement are at all times appropriately 

conformity with Good 

Engineer may, for reasons to be specified in writing, direct the Contractorto remove 
direction issued by the 

such person. 
SSDCL’s Engineer  order for the removal 

Contractor shall further ensure that 
 under this Agreement. 

placement. 

ll risk in and take full responsibility for the care of work,and of the Materials, 
entry upon the site until 
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the date of completion, defect liability, maintenance period as
over certificate whichever is the last date.
 

3.5 Electricity, water and other services
 

The Contractor shall be responsible for procuring of all power, water and other
it may require. 

  
ARTICLE 4 
REPRESENTATIONS AND WARRANTIES
 
4.1 Representations and warranties of the Contractor

 
The Contractor represents and warrants to the 

Municipal Corporation
 
(a) it is duly organised and validly existing under the laws of India, and has full

Surat Smart City Development Limited
perform its obligations under this Agreement
contemplated hereby

(b) it has taken all necessary corporate and/or other actions 
authorise the execution and delivery of this Agreement and to validly exercise
and perform its obligations under this Agreement;

(c) this Agreement constitutes its legal, valid and binding obligation, enforceable
accordance with the terms hereof, and its obligations under this
valid, binding and enforceable obligations against itin accordance with the terms hereof;

(d) it is subject to the laws of India, and hereby expressly and irr
immunity in any jurisdiction in respect of this Agreement or matters arising
including any obligation, liability or responsibility hereunder;

(e) the information furnished in the Bid and as updated on or before the date of th
Agreement is true and accurate in all respects as on the date of this Agreement;

(f) the execution, delivery and performance of this Agreement will not conflict
the breach of, constitute a default under, or accelerate
the terms of its memorandum and articles of
covenant, contract, agreement,arrangement, understanding, decree or order to which it is 
a party or by which itor any of its properties or assets is bo

(g) there are no actions, suits, proceedings, or investigations pending or, to its
threatened against it at law or in equity before any court or before
quasi-judicial or other 
Agreement or which individually or in the aggregate may
impairment of its ability to perform any of its obligations

(h) it has no knowledge of any violation or default with respect t
or decree of any court or any legally binding order of any
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the date of completion, defect liability, maintenance period as specified or date o
over certificate whichever is the last date. 

Electricity, water and other services 

The Contractor shall be responsible for procuring of all power, water and other

REPRESENTATIONS AND WARRANTIES 

Representations and warranties of the Contractor 

The Contractor represents and warrants to the  Surat Smart City Development Limited
Municipal Corporation that: 

(a) it is duly organised and validly existing under the laws of India, and has full
Surat Smart City Development Limited/ Surat Municipal Corporation
perform its obligations under this Agreement and to carry out the transactions 
contemplated hereby ; 

(b) it has taken all necessary corporate and/or other actions under Applicable Laws
authorise the execution and delivery of this Agreement and to validly exercise
and perform its obligations under this Agreement; 

(c) this Agreement constitutes its legal, valid and binding obligation, enforceable
accordance with the terms hereof, and its obligations under this Agreement will be legally 
valid, binding and enforceable obligations against itin accordance with the terms hereof;

(d) it is subject to the laws of India, and hereby expressly and irr
immunity in any jurisdiction in respect of this Agreement or matters arising
including any obligation, liability or responsibility hereunder; 

(e) the information furnished in the Bid and as updated on or before the date of th
Agreement is true and accurate in all respects as on the date of this Agreement;

(f) the execution, delivery and performance of this Agreement will not conflict
the breach of, constitute a default under, or accelerate performance 
the terms of its memorandum and articles of association or any Applicable Laws or any 
covenant, contract, agreement,arrangement, understanding, decree or order to which it is 
a party or by which itor any of its properties or assets is bound or affected;

(g) there are no actions, suits, proceedings, or investigations pending or, to its
threatened against it at law or in equity before any court or before

judicial or other ULB's, the outcome of which may result 
Agreement or which individually or in the aggregate may result in any material 
impairment of its ability to perform any of its obligations under this Agreement;

(h) it has no knowledge of any violation or default with respect to any order, writ,injunction 
or decree of any court or any legally binding order of any Government Instrumentality 
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specified or date of final take 

The Contractor shall be responsible for procuring of all power, water and other services that 

Surat Smart City Development Limited/ Surat 

(a) it is duly organised and validly existing under the laws of India, and has full power and  
/ Surat Municipal Corporation to execute and 

and to carry out the transactions 

under Applicable Laws to 
authorise the execution and delivery of this Agreement and to validly exercise its rights 

(c) this Agreement constitutes its legal, valid and binding obligation, enforceable against it in 
Agreement will be legally 

valid, binding and enforceable obligations against itin accordance with the terms hereof; 
(d) it is subject to the laws of India, and hereby expressly and irrevocably waivesany 

immunity in any jurisdiction in respect of this Agreement or matters arising there under 

(e) the information furnished in the Bid and as updated on or before the date of this 
Agreement is true and accurate in all respects as on the date of this Agreement; 

(f) the execution, delivery and performance of this Agreement will not conflict with, result in 
performance required by any of 

association or any Applicable Laws or any 
covenant, contract, agreement,arrangement, understanding, decree or order to which it is 

und or affected; 
(g) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or in equity before any court or before any other judicial, 
 in the breach of this 

result in any material 
under this Agreement; 

o any order, writ,injunction 
Government Instrumentality 
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which may result in any material adverse effect onits ability to perform its obligations 
under this Agreement and no fact orcircumstance exis
proceedings that would
Agreement; 

(i) it has complied with Applicable Laws in all material respects and has not been
any fines, penalties, injunctive r
aggregate have or may have a material adverse effect on
obligations under this Agreement;

(j) no representation or warranty by it contained herein or in any other docum
by it to the  SSCDL
Permits contains or will contain any untrue or misleading statement
omits or will omit to state a material fact necessary to make
warranty not misleading;

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to
person by way of fees, commission or otherwise for securing the contract or
this Agreement or for influ
the SMC , SSCDL 

(l) all information provided by the {selected bidder/ members of the Consortium}
to the Request for Qualification and Request for Proposals or
its knowledge and belief, true and accurate in allmaterial respects; and

(m) nothing contained in this Agreement shall create any contractual relationship or
obligation between the 
Corporation and any Sub
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which may result in any material adverse effect onits ability to perform its obligations 
under this Agreement and no fact orcircumstance exists which may give rise to such 
proceedings that would adversely affect the performance of its obligations under this 

(i) it has complied with Applicable Laws in all material respects and has not been
any fines, penalties, injunctive relief or any other civil or criminalliabilities which in the 
aggregate have or may have a material adverse effect on its ability to perform its 
obligations under this Agreement; 

(j) no representation or warranty by it contained herein or in any other docum
SSCDL / SMC  or to any Government Instrumentality in relation to

Permits contains or will contain any untrue or misleading statement
omits or will omit to state a material fact necessary to make su
warranty not misleading; 

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to
person by way of fees, commission or otherwise for securing the contract or
this Agreement or for influencing or attempting to influence any officer or employee of 

SSCDL in connection therewith; 
(l) all information provided by the {selected bidder/ members of the Consortium}

to the Request for Qualification and Request for Proposals or otherwise, is to the best of 
its knowledge and belief, true and accurate in allmaterial respects; and

(m) nothing contained in this Agreement shall create any contractual relationship or
obligation between the Surat Smart City Development Limited

and any Sub-contractors, designers, consultants oragents of the Contractor.
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which may result in any material adverse effect onits ability to perform its obligations 
ts which may give rise to such 

adversely affect the performance of its obligations under this 

(i) it has complied with Applicable Laws in all material respects and has not been subject to 
elief or any other civil or criminalliabilities which in the 

its ability to perform its 

(j) no representation or warranty by it contained herein or in any other document furnished 
or to any Government Instrumentality in relation to Applicable 

Permits contains or will contain any untrue or misleading statement of material fact or 
such representation or 

(k) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any 
person by way of fees, commission or otherwise for securing the contract or entering into 

officer or employee of 

(l) all information provided by the {selected bidder/ members of the Consortium} in response 
otherwise, is to the best of 

its knowledge and belief, true and accurate in allmaterial respects; and 
(m) nothing contained in this Agreement shall create any contractual relationship or 

Surat Smart City Development Limited/ Surat Municipal 
contractors, designers, consultants oragents of the Contractor. 
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ARTICLE 5 
PERFORMANCE SECURITY AND RETENTION MONEY
 
5.1Performance Security 

5.1.1 The Contractor shall for the performance of 
shall provide to  Surat Municipal Corporation
order, an irrevocable and unconditional guarantee for an amount
the Contract Price from a 
“Performance Security”). The 
days after the payment of final bill
Municipal Corporation
forfeited if performance security 
In addition,  Surat Smart City Development Li
an amount of 5 % of the amount due from each R.A. Bill as submitted by 
On completion of work to the satisfaction of 
Municipal Corporation
released while, the balance 5% shall be retained by 
obligations pertaining to defect liability. For release of this balance 5% of performance security 
,a condition precedent and mandatory.The balance 5% of performance security shall be 
released as per the clause 5.3. It is further agreed that the contractor is obliged to have the 
Bank Guarentee /Guarantees revalidated at least 30 days prior to the date of
discharged by the  SSCDL
remind the contractor to do so.

 
5.1.2  In addition as and when directed additional performance security as indicated Section V clause 27.1 

also will be required to be deposited in event of 
it finds the offer unbalanced.

 
5.1.3             Not withstanding anything to the contrary contained in this Agreement, the Parties agree that 

in the event of failure of the Contractor to provide the Performance Security in accordance 
with the provisions and within the time specified therein or such exte
provided by the  SSCDL
the Bid Security and appropriate the proceeds thereof as Damages, and there
privileges, claims and entitlements of the Contra
shall be deemed to have been waived by, and to have ceased with the concurrence of the 
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PERFORMANCE SECURITY AND RETENTION MONEY 

5.1.1 The Contractor shall for the performance of obligations here under during the
Surat Municipal Corporation, within 15 (Fifteen) days 

order, an irrevocable and unconditional guarantee for an amount equal to 
the Contract Price from a listed bank in the form set forth in Schedule attached (the 
“Performance Security”). The such Performance Security deposit shall be

payment of final bill. Till such Performance Security is 
Municipal Corporation,the EMD will not be released and the said amount of EMD may be 
forfeited if performance security is not deposited within 15 days from the date of work order. 

Surat Smart City Development Limited/ Surat Municipal Corporation
an amount of 5 % of the amount due from each R.A. Bill as submitted by 
On completion of work to the satisfaction of  Surat Smart City Development Limited
Municipal Corporation, 5% of the performance security, out of the aforesaid 10% shall be 
released while, the balance 5% shall be retained by  SSCDL / SMC  toward performance of 
obligations pertaining to defect liability. For release of this balance 5% of performance security 
a condition precedent and mandatory.The balance 5% of performance security shall be 

released as per the clause 5.3. It is further agreed that the contractor is obliged to have the 
Bank Guarentee /Guarantees revalidated at least 30 days prior to the date of

SSCDL / SMC. For such revalidation  SSCDL / SMC  shall have no obligation to 
remind the contractor to do so. 

In addition as and when directed additional performance security as indicated Section V clause 27.1 
l be required to be deposited in event of  SSCDL / SMC  demanding the same because 

it finds the offer unbalanced. 

Not withstanding anything to the contrary contained in this Agreement, the Parties agree that 
in the event of failure of the Contractor to provide the Performance Security in accordance 
with the provisions and within the time specified therein or such extended period as may be 

SSCDL / SMC , in accordance with the provisions, the  SSCDL
the Bid Security and appropriate the proceeds thereof as Damages, and there
privileges, claims and entitlements of the Contractor under or arising out of this Agreement 
shall be deemed to have been waived by, and to have ceased with the concurrence of the 

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

under during the Construction Period 
, within 15 (Fifteen) days from issuance of work 

equal to 5% (five percent) of 
Schedule attached (the 

shall be valid until 60 (sixty) 
curity is obtained from  Surat 

,the EMD will not be released and the said amount of EMD may be 
from the date of work order. 

/ Surat Municipal Corporation shall deduct 
an amount of 5 % of the amount due from each R.A. Bill as submitted by the Contractor.  

Surat Smart City Development Limited/ Surat 
, 5% of the performance security, out of the aforesaid 10% shall be 

toward performance of 
obligations pertaining to defect liability. For release of this balance 5% of performance security 
a condition precedent and mandatory.The balance 5% of performance security shall be 

released as per the clause 5.3. It is further agreed that the contractor is obliged to have the 
Bank Guarentee /Guarantees revalidated at least 30 days prior to the date of the expiry 

shall have no obligation to 

In addition as and when directed additional performance security as indicated Section V clause 27.1 
demanding the same because 

Not withstanding anything to the contrary contained in this Agreement, the Parties agree that 
in the event of failure of the Contractor to provide the Performance Security in accordance 

nded period as may be 
SSCDL/SMC may encash 

the Bid Security and appropriate the proceeds thereof as Damages, and there upon all rights, 
ctor under or arising out of this Agreement 

shall be deemed to have been waived by, and to have ceased with the concurrence of the 
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Contractor, and this Agreement shall be deemed to have been terminated by mutual 
agreement of the Parties.

5.1.4            Delay Panalty - 0.065 % per day.
 

 
5.2 Extension of Performance Security

The Contractor may initially provide the Performance Security for a period of 
 

5.3 Release of Performance Security 
Initiall performance guarantee will be released as 

 After completion of project

(within 60 days from the date

 

Remaining performance
 After 3  years of completion 
 After 5  years of completion 

 

provided that there is no defect detected or rectified /complied as per the direction given by 
E.I.C ,within the said periods.

However, after the total completion of work & after payment of final bill, the contractor may 
convert the same to FDR of a
Commissioner, Surat, for 3 years. Provided the contractor shall have to pay additional stamp 
duty of Rs. 4.25% of F.D.R. 
 
The  SSCDL / SMC shall return the 5% Performance Security
Contractor within 60 (sixty) days of the date of the expiry of the Maintenance Period or the 
Defects Liability Period under this Agreement. Not
agree that the  SSCDL
Defects identified during the Defects Liability Period have been rectified. 
have no liability in event of any delay caused in release/ return of the performance security on
any ground what so ever.
 

5.4 Retention Money 
5.4.1 From every payment for Works due to the Contractor in accordance with the

SMC shall deduct 7% (
obligations of the Contractor during the Constru

5.4.2 Upon occurrence of a Contractor’s Default, the 
Municipal Corporation
law, be entitled to appropriate the relevant
such Contractor’s Default.
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Contractor, and this Agreement shall be deemed to have been terminated by mutual 
agreement of the Parties. 

0.065 % per day. 

5.2 Extension of Performance Security 
The Contractor may initially provide the Performance Security for a period of 

 
guarantee will be released as below  

After completion of project 

(within 60 days from the date of  the final bill payment - 5 % 

Remaining performance guarantee will be released as below during defect liability period
years of completion - 2.5 % 
years of completion - 2.5 % 

provided that there is no defect detected or rectified /complied as per the direction given by 
E.I.C ,within the said periods. 

However, after the total completion of work & after payment of final bill, the contractor may 
convert the same to FDR of any Nationalized Bank at Surat in favour of Municipal 
Commissioner, Surat, for 3 years. Provided the contractor shall have to pay additional stamp 
duty of Rs. 4.25% of F.D.R.  

shall return the 5% Performance Security as per above break up 
60 (sixty) days of the date of the expiry of the Maintenance Period or the 

Liability Period under this Agreement. Not withstanding the aforesaid, the Parties 
SSCDL / SMC  shall not be obliged to release the Performance Security until all 

identified during the Defects Liability Period have been rectified. 
liability in event of any delay caused in release/ return of the performance security on

any ground what so ever.  

5.4.1 From every payment for Works due to the Contractor in accordance with the provisions, the 
% (seven per cent) there of as guarantee money for

obligations of the Contractor during the Construction Period. 
5.4.2 Upon occurrence of a Contractor’s Default, the  Surat Smart City Development Limited

Municipal Corporation shall, without prejudice to its other rights and remedies here
law, be entitled to appropriate the relevant amounts from the Retention Money as Damages for 
such Contractor’s Default. 
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Contractor, and this Agreement shall be deemed to have been terminated by mutual 

The Contractor may initially provide the Performance Security for a period of 06 (Six) months;  

guarantee will be released as below during defect liability period 

provided that there is no defect detected or rectified /complied as per the direction given by 

However, after the total completion of work & after payment of final bill, the contractor may 
ny Nationalized Bank at Surat in favour of Municipal 

Commissioner, Surat, for 3 years. Provided the contractor shall have to pay additional stamp 

as per above break up to the 
60 (sixty) days of the date of the expiry of the Maintenance Period or the 

withstanding the aforesaid, the Parties 
Performance Security until all 

identified during the Defects Liability Period have been rectified. SSCDL / SMC shall 
liability in event of any delay caused in release/ return of the performance security on 

provisions, the SSCDL / 
of as guarantee money for performance of the 

Surat Smart City Development Limited / Surat 
other rights and remedies here under or in 

mounts from the Retention Money as Damages for 
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5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee
months and to be extended from time to time as per direction of 
the form provided , require the 
SMC  under the provisions. The refund hereunder shall be made intranches of not less than 1% 
(one per cent) of the Contract Price.

5.4.4 The Retention money will released with payment of Final Bill.
ARTICLE 6 
RIGHT OF WAY 
 
6.1 The Site 

The site of the Work (the “Site”) shall comprise the site described in contract in respect
Right of Way shall be provided by the 
Corporation to the Contractor. 

       
 

6.2 Special/temporary Right of Way 
The Contractor shall bear all costs and charges for any special or temporary right of
in connection with access to the Site. The Contractor shall obtain at
the Site as may be required by it for the purposes
under this Agreement. 
 

6.3 Access to the  Employer and his  
 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right
SSCDL/ SMC  and the  SSCDL’
viewing and exercise of their rights and

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the 
restricted access to the Site during any emergency situation, as decided by the
Engineer. 
 

6.4 Geological and archaeological finds
It is expressly agreed that mining, geological or archaeological rights do not form part
Agreement with the Contractor for work, and the Contractor hereby
have any mining rights or interest in the underlying
remnants or things either of particular
interest and property on or
Development Limited/ Surat Municipal Corporation
The Contractor shall take all reasonable precautions to prevent its
removing or damaging such interest or propertyand shall inform the 
Limited/ Surat Municipal Corporation
instructions as the concerned Government Instrumentality may reasonably give for the
such property. For the avoidance of doubt, it is agreed that any reasonable
Contractor hereunder shall be reimbursed by the 
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5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee
and to be extended from time to time as per direction of SSCDL 

the form provided , require the  SSCDL  to refund the Retention Money deducted by the 
under the provisions. The refund hereunder shall be made intranches of not less than 1% 

(one per cent) of the Contract Price. 
on money will released with payment of Final Bill. 

The site of the Work (the “Site”) shall comprise the site described in contract in respect
Right of Way shall be provided by the  Surat Smart City Development Limited / Surat Municipal 

to the Contractor.  

 
The Contractor shall bear all costs and charges for any special or temporary right of

ccess to the Site. The Contractor shall obtain at its cost such facilities on or outside 
the Site as may be required by it for the purposes of the Work and the performance of its obligations 

 Engineer 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right
SSCDL’s / SMC’s  Engineer and their employees and agents for

viewing and exercise of their rights and performance of their obligations under this Agreement.
6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the 

restricted access to the Site during any emergency situation, as decided by the

6.4 Geological and archaeological finds 
It is expressly agreed that mining, geological or archaeological rights do not form part
Agreement with the Contractor for work, and the Contractor hereby acknowledges that it shall not 

any mining rights or interest in the underlying minerals, fossils, antiquities, structures or other 
remnants or things either of particular geological or archaeological interest and that such rights, 
interest and property on or under the Site shall vest in and belong to the 

/ Surat Municipal Corporation or the concerned Government
The Contractor shall take all reasonable precautions to prevent its workmen or any other person from 

h interest or propertyand shall inform the  Surat Smart City Development 
/ Surat Municipal Corporation forthwith of the discovery thereof and comply with such

instructions as the concerned Government Instrumentality may reasonably give for the
such property. For the avoidance of doubt, it is agreed that any reasonable expenses incurred by the 
Contractor hereunder shall be reimbursed by the  Surat Smart City Development Limited
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5.4.3 The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee valid for 06 
SSCDL / SMC substantially in 

deducted by the SSCDL / 
under the provisions. The refund hereunder shall be made intranches of not less than 1% 

The site of the Work (the “Site”) shall comprise the site described in contract in respect of which the 
/ Surat Municipal 

The Contractor shall bear all costs and charges for any special or temporary right of way required by it 
its cost such facilities on or outside 

of the Work and the performance of its obligations 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right of access of the 
Engineer and their employees and agents for inspection, 

under this Agreement. 
6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the  SSCDL / SMC  has un-

restricted access to the Site during any emergency situation, as decided by the  SSCDL ‘s / SMC’s 

It is expressly agreed that mining, geological or archaeological rights do not form part of this 
acknowledges that it shall not 

minerals, fossils, antiquities, structures or other 
geological or archaeological interest and that such rights, 

and belong to the  Surat Smart City 
or the concerned Government Instrumentality. 

workmen or any other person from 
Surat Smart City Development 

forthwith of the discovery thereof and comply with such 
instructions as the concerned Government Instrumentality may reasonably give for the removal of 

expenses incurred by the 
Surat Smart City Development Limited/ Surat 
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Municipal Corporation. It is also agreed that the 
that the instructions hereunder are issued by the
reasonable period. 
 

ARTICLE 7 
UTILITIES AND TREES 

 
7.1 Existing utilities and roads 

Not withstanding anything to 
respective entities owning the existing roads, right of way, level crossings,structures, or utilities on, 
under or above the Site are enabled by it to keep them incontinuous satisfactory us
providing suitable temporary diversions
Municipal Corporation of the controlling body of that road, right of way or utility.

 
7.2 Shifting of obstructing utilities 

The Contractor shall, in accordance with Applicable Laws cause shifting of  utility (including 
electric lines, water pipes and telephone
Contractor shall not be paid separately for the same.
 

 
7.3 Felling of trees 

The  SSCDL / SMC shall assist the Contractor in obtaining the Applicable Permits for felling of
be identified by the SSCDL
Effect on the construction or maintenance of the Work. The
the contractor. The Parties here
and shall be disposed in such manner and
sole discretion deem appropriate. For
trees hereunder is in a forest area, the Applicable Permit thereof shall be procured by the 
/SMC within the time specified in the Agreement.
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also agreed that the  Surat Smart City Development Limited
that the instructions hereunder are issued by the concerned Government Instrumentality within a 

withstanding anything to the contrary contained herein, the Contractor shall ensurethat the 
respective entities owning the existing roads, right of way, level crossings,structures, or utilities on, 
under or above the Site are enabled by it to keep them incontinuous satisfactory us
providing suitable temporary diversions with the  Surat Smart City Development Limited

of the controlling body of that road, right of way or utility.

shall, in accordance with Applicable Laws cause shifting of  utility (including 
electric lines, water pipes and telephone cables) to an  approved location or alignment
Contractor shall not be paid separately for the same.  

shall assist the Contractor in obtaining the Applicable Permits for felling of
SSCDL / SMC  for this purpose if and only if such trees cause a

Effect on the construction or maintenance of the Work. The cost of such felling shall be borne by 
. The Parties here to agree that the felled trees shall be deemed to be owned by the 

and shall be disposed in such manner and subject to such conditions as the  SSCDL
eem appropriate. For the avoidance of doubt, the Parties agree that if any felling of 

forest area, the Applicable Permit thereof shall be procured by the 
time specified in the Agreement. 
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Smart City Development Limited shall procure 
concerned Government Instrumentality within a 

the contrary contained herein, the Contractor shall ensurethat the 
respective entities owning the existing roads, right of way, level crossings,structures, or utilities on, 
under or above the Site are enabled by it to keep them incontinuous satisfactory use, if necessary, by 

Surat Smart City Development Limited/ Surat 
of the controlling body of that road, right of way or utility. 

shall, in accordance with Applicable Laws cause shifting of  utility (including 
location or alignment. 

shall assist the Contractor in obtaining the Applicable Permits for felling of trees to 
for this purpose if and only if such trees cause a Material Adverse 

such felling shall be borne by 
shall be deemed to be owned by the  

SSCDL / SMC may in its 
the avoidance of doubt, the Parties agree that if any felling of 

forest area, the Applicable Permit thereof shall be procured by the   SSCDL 
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ARTICLE 8 
DESIGN AND CONSTRUCTION OF THE WORK
 

8.1 General Design Obligations 
8.1.1 The Contractor shall carry out, and be responsible for, the design of work. Design shall

prepared by qualified designers who are Engineer or other professionals who
criteria (if any) stated in the Bidding Data. Unless otherwise stated inthe Contract, the Contractor 
shall submit to the Engineer for consent the name and
design Consultant. 

8.1.2 The Contractor warrants that h
necessary for the design. The Contractor undertakes that the designers shall
discussions with the Engineer’s Representative at all reasonable
relevant Defects Notification Period.

8.1.3 Contractor shall submit detailed calculations, Drawings & designs for review 
Engineer,Design and drawings shall be developed in conformity with the 
and specifications and standa
approval requirement of the designated authority of State Government and shall be responsible for 
obtaining final approval from the approving authority.

 
 

8.2   Design and Drawings 
 Submission of Design and Drawings
 
within 15 days from the Commencement Date the Contractor shall start submiting designs, 

drawings, construction documents, etc., for review and approval by the Employer’s Representative.
 Contractor shall prepare detail Programme f
Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer.

 
 The contractor(s) shall supply 2 copies of / laminated approved structural drawings/architectural 

drawings to the Engineer-in-
Municipal Corporation after having approved from the compet
receipt of approval. And the contractor(s) shall supply required copies  / laminated copies approved 
structural drawings/architectural drawings to the PMC/TPI/Consultants.

 
 In addition to above sets of drawings, contrac

for its execution as directed by the Engineer
 
 It is entirely the responsibility of the contractor to get the design approval, within aforesaid period 

with liaisoning for the, water supp
appropriate organization, not limited but includes all essential Certificates
related to complete the project.  Any delay on this account will attract penalty
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DESIGN AND CONSTRUCTION OF THE WORK 

8.1.1 The Contractor shall carry out, and be responsible for, the design of work. Design shall
prepared by qualified designers who are Engineer or other professionals who
criteria (if any) stated in the Bidding Data. Unless otherwise stated inthe Contract, the Contractor 
shall submit to the Engineer for consent the name and particulars of each proposed designer and 

8.1.2 The Contractor warrants that he, his design consultant have the experience and
necessary for the design. The Contractor undertakes that the designers shall
discussions with the Engineer’s Representative at all reasonable times, until the expiry date of
relevant Defects Notification Period. 

Contractor shall submit detailed calculations, Drawings & designs for review 
Design and drawings shall be developed in conformity with the Employers requirement 

specifications and standards set out in the contract. Such design shall have to meet the 
approval requirement of the designated authority of State Government and shall be responsible for 
obtaining final approval from the approving authority. 

Design and Drawings: 

within 15 days from the Commencement Date the Contractor shall start submiting designs, 
drawings, construction documents, etc., for review and approval by the Employer’s Representative.
Contractor shall prepare detail Programme for same and get it approved from Employer

Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer.

The contractor(s) shall supply 2 copies of / laminated approved structural drawings/architectural 
-charge for the use of the  Surat Smart City Development Limited

after having approved from the competent authority within 7 days from the 
receipt of approval. And the contractor(s) shall supply required copies  / laminated copies approved 
structural drawings/architectural drawings to the PMC/TPI/Consultants. 

In addition to above sets of drawings, contractor shall keep necessary sets of drawings required at site 
for its execution as directed by the Engineer-in-charge. 

It is entirely the responsibility of the contractor to get the design approval, within aforesaid period 
with liaisoning for the, water supply & drainage work, electrical work,.,Enviroment N.O.C.
appropriate organization, not limited but includes all essential Certificates-approvals
related to complete the project.  Any delay on this account will attract penalty
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8.1.1 The Contractor shall carry out, and be responsible for, the design of work. Design shall be 
prepared by qualified designers who are Engineer or other professionals who comply with the 
criteria (if any) stated in the Bidding Data. Unless otherwise stated inthe Contract, the Contractor 

particulars of each proposed designer and 

e, his design consultant have the experience and capability 
necessary for the design. The Contractor undertakes that the designers shall be available to attend 

times, until the expiry date of the 

Contractor shall submit detailed calculations, Drawings & designs for review  of the 
Employers requirement 

rds set out in the contract. Such design shall have to meet the 
approval requirement of the designated authority of State Government and shall be responsible for 

within 15 days from the Commencement Date the Contractor shall start submiting designs, 
drawings, construction documents, etc., for review and approval by the Employer’s Representative. 

or same and get it approved from Employer – SSCDL / SMC The 
Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer. 

The contractor(s) shall supply 2 copies of / laminated approved structural drawings/architectural 
Surat Smart City Development Limited/ Surat 

ent authority within 7 days from the 
receipt of approval. And the contractor(s) shall supply required copies  / laminated copies approved 

tor shall keep necessary sets of drawings required at site 

It is entirely the responsibility of the contractor to get the design approval, within aforesaid period 
ly & drainage work, electrical work,.,Enviroment N.O.C., with 

approvals-licences-NOC 
related to complete the project.  Any delay on this account will attract penalty 
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8.2.1 Design and Drawings shall be developed in conformity with the Specifications and
the event, the Contractor requires any relaxation in design standards due
Way in any section, the alternative design criteria for such sections
the  SSCDL’s / SMC’s  Engineer.

 
8.2.2 In respect of the Contractor’s obligations with respect to the design and Drawings of

following shall apply: 
(a) The contractor shall submit structural drawings 
(b) After submission of structural drawings.

the  SSCDL / SMC  
observations if any to the Contractor with
with the Scope of the Project
obliged to await the observations of the 
here to beyond the period of 15 (fifteen) days and m
discretion and risk;  

(c) if the aforesaid observations of the 
conformity with the Scope of the Project or the Specifications and Standards,such Drawings shall 
be revised by the Contractor in conformity with the provisions
to the  SSCDL / SMC for review. The 
days of receipt of the revised Drawings.

(d) no review and/or observation of the 
convey its observations on any Drawings shall relieve the Contractor of its
liabilities under this Agreement in any manner nor shall the 
Employer be liable for the same in any manner; and if errors,omissions, ambiguities, 
inconsistencies, inadequacies or other Defects are found in
construction works shall be corrected at the Cont

(e)the Contractor shall be responsible for delays in submitting the Drawing as set
reason of delays in surveys and field investigations, and shall not
that regard from the  SSCDL

(f) the Contractor warrants that its designers, including any third parties engaged by it,shall have the 
required experience and capability in accordance with Good Industry
indemnify the  SSCDL / SMC 
SMC  might incur, sustain or be subject to arising from any
responsibility and/or warranty set out in this

8.2.3 Any cost or delay in construction arising from review by the 
by theContractor. 

8.2.4 Within 90 (ninety) days of the Project Completion Date, the Contractor shall furnish to
and the  SSCDL’s/ SMC’s  
in micro film form or in such other medium as may be acceptable to the
work as actually designed, engineered and constructed.

8.2.5 Contractors clearly understand that not
responsibility in respect of designs and drawings confirming to the 
specifications, being checked and approved by proof checking agency as
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n and Drawings shall be developed in conformity with the Specifications and
the event, the Contractor requires any relaxation in design standards due
Way in any section, the alternative design criteria for such sectionshall be provided for review of 

Engineer. 

In respect of the Contractor’s obligations with respect to the design and Drawings of

The contractor shall submit structural drawings  
ission of structural drawings.Within 15 (fifteen) days of the receipt of the Drawings, 

 shall review the same by its proof check consultant
observations if any to the Contractor with particular reference to their conformity 
with the Scope of the Project and the Specifications and Standards. The Contractor shall not be 

the observations of the  SSCDL’s / SMC’s   on the Drawings submitted pursuant 
beyond the period of 15 (fifteen) days and may begin or continue Works at its own

(c) if the aforesaid observations of the  SSCDL’s/ SMC’s   indicate that the Drawings are
conformity with the Scope of the Project or the Specifications and Standards,such Drawings shall 

revised by the Contractor in conformity with the provisions of this Agreement and resubmitted 
for review. The SSCDL / SMC  shall give its observations, if any, within 10 (ten) 

revised Drawings. 
(d) no review and/or observation of the  SSCDL’s / SMC’s  Engineer and/or its failure to review

convey its observations on any Drawings shall relieve the Contractor of its obligations and 
liabilities under this Agreement in any manner nor shall the  SSCDL’s / SMC’s 

be liable for the same in any manner; and if errors,omissions, ambiguities, 
inconsistencies, inadequacies or other Defects are found in the Drawings, they and the 
construction works shall be corrected at the Contractor'scost, not withstanding any review;

(e)the Contractor shall be responsible for delays in submitting the Drawing as set
reason of delays in surveys and field investigations, and shall not be entitled to seek any relief in 

SSCDL / SMC   ; and 
(f) the Contractor warrants that its designers, including any third parties engaged by it,shall have the 

required experience and capability in accordance with Good Industry 
/ SMC against any damage, expense, liability,loss or claim, which the

might incur, sustain or be subject to arising from any breach of the Contractor’s design 
responsibility and/or warranty set out in this Clause. 

tion arising from review by the  SSCDL’s / SMC’s   Engineer shall be

Within 90 (ninety) days of the Project Completion Date, the Contractor shall furnish to
 Engineer a complete set of as-built Drawings, in 3 (

in micro film form or in such other medium as may be acceptable to the  SSCDL
work as actually designed, engineered and constructed. 

Contractors clearly understand that not withstanding all the statements above including
responsibility in respect of designs and drawings confirming to the requirements
specifications, being checked and approved by proof checking agency as
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n and Drawings shall be developed in conformity with the Specifications and Standards. In 
the event, the Contractor requires any relaxation in design standards due to restricted Right of 

hall be provided for review of 

In respect of the Contractor’s obligations with respect to the design and Drawings of work, the 

Within 15 (fifteen) days of the receipt of the Drawings, 
by its proof check consultant and convey its 

particular reference to their conformity or otherwise 
and the Specifications and Standards. The Contractor shall not be 

on the Drawings submitted pursuant 
ay begin or continue Works at its own 

indicate that the Drawings are not in 
conformity with the Scope of the Project or the Specifications and Standards,such Drawings shall 

of this Agreement and resubmitted 
shall give its observations, if any, within 10 (ten) 

Engineer and/or its failure to review and/or 
obligations and 

/ SMC’s  Engineer or the  
be liable for the same in any manner; and if errors,omissions, ambiguities, 

the Drawings, they and the 
withstanding any review; 

(e)the Contractor shall be responsible for delays in submitting the Drawing as set forth caused by 
be entitled to seek any relief in 

(f) the Contractor warrants that its designers, including any third parties engaged by it,shall have the 
 Practice and it shall 

against any damage, expense, liability,loss or claim, which the SSCDL / 
breach of the Contractor’s design 

Engineer shall be borne 

Within 90 (ninety) days of the Project Completion Date, the Contractor shall furnish to the  SSCDL / SMC 
(Three) hardcopies and 

SSCDL / SMC, reflecting 

all the statements above including its 
equirements and relevant 

specifications, being checked and approved by proof checking agency as also having been 
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scrutinized by  Surat Smart City D
responsibility of the contractors that the final
have to be based on the drawings
Government of Gujarat.All Designs and drawings shall be furnished 

 
8.3 Design Error 
8.3.1 If errors, omissions, ambiguities, inconsistencies, inadequacies or other d

Contractor’s documents, they and work shall be corrected at the
withstanding any consent or approval under this Clause.

 
8.4 Intellectual property rights 
8.4.1 The intellectual property rights in respect of dr

rights shall be vested in SSCDL
 
8.5 Construction of the Work 
8.5.1 The Contractor shall construct the works as specified, and in conformity with the

Standards set forth in the contract. The Contractor shall be
of all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of 
work. and the Contractor agrees
before the scheduled Completion Date, including any extension thereof.

8.5.2 The total price of the works shall be the price as indicated in the offer acceptance letter
same is modified or changed by 
Corporation in view of any modification or change
design and scheme of the work. It is
D.U price for the entire scope 

 
8.6 Construction Programme 

The contractor shall submit a detailed programme within 
acceptance. Whenever necessary contractor shall also submit a revised
he plans to catch up with the slippages. Each programme
intends to carry out the work including the
procurement, deployment of resources and
as Bar Chart / CPM – Net work
future events or circumstance which may adversely affect the work. The programme should include
deployment of financial resources commensurate with the work plan
actual progress is too slow to achieve target programme and/or progress
current programme then the engineer may instruct the contractor
with plan to mitigate time.

 
8.7 Extension of time for completion
8.7.1 The work shall have to be completed within originally stipulated period as indicated in

Time is essence of contract and failure to adhere to the time of completion
the contractor to pay Liquidated Damages as specified
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Surat Smart City Development Limited/ Surat Municipal Corporation
esponsibility of the contractors that the final approval before commencement of execution shall 

have to be based on the drawings and design cleared and approved by the concerned authority of 
Government of Gujarat.All Designs and drawings shall be furnished to SSCDL / SMC 

8.3.1 If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are
Contractor’s documents, they and work shall be corrected at the Contractor’s cost, not
withstanding any consent or approval under this Clause. 

8.4.1 The intellectual property rights in respect of drawings, designs and all that is relevant
SSCDL/ SMC 

8.5.1 The Contractor shall construct the works as specified, and in conformity with the
the contract. The Contractor shall be responsible for the correct positioning 

of all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of 
work. and the Contractor agrees and undertakes that the construction shall b

Completion Date, including any extension thereof. 
8.5.2 The total price of the works shall be the price as indicated in the offer acceptance letter

same is modified or changed by  Surat Smart City Development Limited
in view of any modification or change brought about after final approval of drawing, 

design and scheme of the work. It is clearly understood that the price quoted is the total 
price for the entire scope ofthe work as agreed. 

The contractor shall submit a detailed programme within 15 days after receiving the
acceptance. Whenever necessary contractor shall also submit a revised programme indicating how 

up with the slippages. Each programme shall include the order in which he 
intends to carry out the work including the anticipated timing of each stage of design, 
procurement, deployment of resources and quantities involved. The programme will be projected

Net work presentation. Contractor shall promptly give notice of probable 
circumstance which may adversely affect the work. The programme should include

deployment of financial resources commensurate with the work planned each month.If at any time 
actual progress is too slow to achieve target programme and/or progress 
current programme then the engineer may instruct the contractor to submit revised programme 
with plan to mitigate time. 

on of time for completion 
8.7.1 The work shall have to be completed within originally stipulated period as indicated in

Time is essence of contract and failure to adhere to the time of completion shall attract liability for 
pay Liquidated Damages as specified separately. However it has been agreed 
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/ Surat Municipal Corporation, it is 
approval before commencement of execution shall 

and design cleared and approved by the concerned authority of 
/ SMC  in 5 copies. 

efects are found in the 
Contractor’s cost, not 

awings, designs and all that is relevant to the concept of 

8.5.1 The Contractor shall construct the works as specified, and in conformity with the Specifications and 
responsible for the correct positioning 

of all parts of work, and shall rectify any errorin the positions, levels, dimensions or alignment of 
and undertakes that the construction shall be completed on or 

8.5.2 The total price of the works shall be the price as indicated in the offer acceptance letter unless the 
nt Limited/ Surat Municipal 

brought about after final approval of drawing, 
clearly understood that the price quoted is the total per unit 

days after receiving the letter of 
programme indicating how 

shall include the order in which he 
anticipated timing of each stage of design, 

quantities involved. The programme will be projected 
presentation. Contractor shall promptly give notice of probable 

circumstance which may adversely affect the work. The programme should include 
ned each month.If at any time 

 has fallen behind the 
to submit revised programme 

8.7.1 The work shall have to be completed within originally stipulated period as indicated in the contract. 
shall attract liability for 

separately. However it has been agreed 
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between the parties that in event of any
completion, time adjustment
Municipal Corporation for which no additional cost will be payable. Such time
ordinarily be for exceptionally adverse climatic conditions, enforceable
materials or any delay, impediment or prevention caused 

8.7.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor 
shall give engineer a notice within 7 days from the cause justifying such
period justified. The engineer of 
adjustment in time for completion. Such extension, it is reiterated
compensation or claim for delay being pressed by the contractor.

 
 

8.8 Liquidated Damage/Delay Damages
If contractors fails to comply with time for completion the contractor being given
the time fails to do so to the satisfaction of engineer he shall be
default. The Delay Damages shall be the sum
for each day that is caused incompletion. The total amount of such delay damages shall not exceed the 
amount named in the contract. It is agreed between the parties that the a
limit so fixed as compensation is the true and correct estimated damage caused to
Development Limited/ Surat Municipal Corporation
otherwise is not subject to any
contractor from its obligation to complete the job or from any duties or responsibilities which he may
have under the contract. 
 
 

ARTICLE 9 
QUALITY ASSURANCE, MONITORING AND SUPERVISION

 
9.1 Quality of Materials and workmanship

The Contractor shall ensure that the Construction, Materials and workmanship are in
the requirements specified in this Agreement, Specifications and
Practice. 
 

9.2 Quality control system 
9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance with

of this Agreement (the “Quality Assurance Plan” or “QAP”).
9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits to

SMC’s Engineer its Quality Assurance Plan which shall include the following:
(a) organisation, duties and responsibilities, procedures, inspections and
(b)  quality control mechanism including sampling and testing of Materials, test

acceptance criteria, testing facilities, reporting, recording
approvals, check list for site activities, and
Good Industry Practice;and 
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between the parties that in event of any variation or change taking place affecting the time of 
completion, time adjustment shall be made by  Surat Smart City Development Limited

for which no additional cost will be payable. Such time
ordinarily be for exceptionally adverse climatic conditions, enforceable shortage in availability of 
materials or any delay, impediment or prevention caused byor attributable to the 

8.7.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor 
shall give engineer a notice within 7 days from the cause justifying such extension indicating the 

ied. The engineer of SSCDL / SMC shall evaluate the Time 
adjustment in time for completion. Such extension, it is reiterated shall not be associated with any 

or claim for delay being pressed by the contractor. 

ed Damage/Delay Damages 
If contractors fails to comply with time for completion the contractor being given
the time fails to do so to the satisfaction of engineer he shall be liable to pay LD/Delay Damages for the 

Damages shall be the sum stated in Bidding data which shall be payable for delay 
for each day that is caused incompletion. The total amount of such delay damages shall not exceed the 

named in the contract. It is agreed between the parties that the amount so named and
limit so fixed as compensation is the true and correct estimated damage caused to

/ Surat Municipal Corporation resulting from extension of time and which 
otherwise is not subject to any arithmetic computation. These damages shall not release the 

obligation to complete the job or from any duties or responsibilities which he may

QUALITY ASSURANCE, MONITORING AND SUPERVISION 

Materials and workmanship 
The Contractor shall ensure that the Construction, Materials and workmanship are in
the requirements specified in this Agreement, Specifications and Standards and Good Industry 

9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance with
of this Agreement (the “Quality Assurance Plan” or “QAP”). 

9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits to
Engineer its Quality Assurance Plan which shall include the following: 

organisation, duties and responsibilities, procedures, inspections and documentation;
quality control mechanism including sampling and testing of Materials, test fr

acceptance criteria, testing facilities, reporting, recording and interpretation of test results, 
approvals, check list for site activities, and proforma for testing and calibration in accordance with 
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variation or change taking place affecting the time of 
Surat Smart City Development Limited/ Surat 

for which no additional cost will be payable. Such time extension shall 
shortage in availability of 

byor attributable to the SSCDL/ SMC 
8.7.2 If contractor considered himself to be entitled to an extension of time for completion,the contractor 

extension indicating the 
 Impact and make an 

shall not be associated with any 

If contractors fails to comply with time for completion the contractor being given notice to make good 
liable to pay LD/Delay Damages for the 

stated in Bidding data which shall be payable for delay 
for each day that is caused incompletion. The total amount of such delay damages shall not exceed the 

mount so named and the 
limit so fixed as compensation is the true and correct estimated damage caused to  Surat Smart City 

resulting from extension of time and which 
c computation. These damages shall not release the 

obligation to complete the job or from any duties or responsibilities which he may 

The Contractor shall ensure that the Construction, Materials and workmanship are in accordance with 
Standards and Good Industry 

9.2.1 The Contractor shall establish a quality control mechanism to ensure compliance with the provisions 

9.2.2 The Contractor shall, within 30 (thirty) days of the commencement Date, submits to the SSCDL’s  / 

documentation; 
frequencies, standards, 

and interpretation of test results, 
proforma for testing and calibration in accordance with 
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(c) Internal quality audit system.
The SSCDL’s/ SMC ‘s  Engineer shall convey its comments to the Contractor within aperiod of 21 
(twenty-one) days stating the modifications, if any, required, and
those in the QAP to the extent 

9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel,consumables, water, 
electricity, labour, Materials, samples, and qualified personnel as
testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan.

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor.
 

9.3. Methodology 
9.3.1 The Contractor shall, at least 15 (fifteen) days prior to the commencement of the

the SSCDL’s / SMC’s Engineer for review the methodology proposed to
giving details of equipment to be deployed, traffic
SSCDL’s / SMC’s  Engineer shall complete there
a period of 10 (ten) days from the date of receipt of the proposed methodology from the Contractor.

 
 

9.4. Inspection and technical audit by the 
9.4.1 The SSCDL /SMC  or any representative authorised by the 

review the progress and quality of the construction of Work and issue appropriate
SSCDL’s / SMC’s  Engineer and the Contractor for taking remedial action in the
accordance with the provisions of this Agreement.

 
9.5 External technical audit 

9.5.1 At any time during construction, the 
an audit of the quality of work. The findings of the audit, to the extent
be notified to the Contractor and the 
accordance with this Agreement. The Cont
the auditor in the conduct of its audit
contract, the external technical
/ SMC’s   Engineer under this Agreement.

 
9.6 Inspection of construction records 

9.6.1 The  SSCDL / SMC  shall have the right to inspect the records of the Contractor relating to work.

9.7 Monthly progress reports 
9.7.1 During the Construction Period, 

month, furnish to the  SSCDL
SSCDL‘s / SMC’s   engineer and shall promptly
required by the  SSCDL‘s/ SMC’s 

  
9.8 Inspection 

9.8.1 The  SSCDL‘s  / SMC’s Engineer and its authorised representative shall at all reasonable times:
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nternal quality audit system. 
Engineer shall convey its comments to the Contractor within aperiod of 21 

one) days stating the modifications, if any, required, and the Contractor shall incorporate 
those in the QAP to the extent required for conforming with the provisions in the contract.

9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel,consumables, water, 
electricity, labour, Materials, samples, and qualified personnel as are necessary for 
testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan.

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor.

ast 15 (fifteen) days prior to the commencement of the construction, submit to 
Engineer for review the methodology proposed to be adopted for executing work, 

giving details of equipment to be deployed, traffic management and measures fo
Engineer shall complete there view and convey its comments to the Contractor within 

from the date of receipt of the proposed methodology from the Contractor.

audit by the SSCDL / SMC  
or any representative authorised by the  SSCDL / SMC  in this behalf may inspect and

review the progress and quality of the construction of Work and issue appropriate
Engineer and the Contractor for taking remedial action in the

accordance with the provisions of this Agreement. 

9.5.1 At any time during construction, the  SSCDL/ SMC may appoint an external technical au
an audit of the quality of work. The findings of the audit, to the extent accepted by the 
be notified to the Contractor and the  SSCDL’s / SMC’s   Engineer for taking remedial action in 
accordance with this Agreement. The Contractor shall provide all assistance as may be required by 
the auditor in the conduct of its audit here under. Not withstanding anything contained in the 
contract, the external technical audit shall not affect any obligations of the Contractor or the 

this Agreement. 

 
shall have the right to inspect the records of the Contractor relating to work.

9.7.1 During the Construction Period, the Contractor shall, no later than 10 (ten) days after
SSCDL / SMC  a monthly reporton progress of work in the format approved by 

engineer and shall promptly give such other relevant information as may be 
/ SMC’s   Engineer. 

Engineer and its authorised representative shall at all reasonable times:
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Engineer shall convey its comments to the Contractor within aperiod of 21 
the Contractor shall incorporate 

conforming with the provisions in the contract. 
9.2.3 The Contractor shall procure all documents, apparatus and instruments, fuel,consumables, water, 

are necessary for examining and 
testing the Project Assets and workmanship inaccordance with the Quality Assurance Plan. 

9.2.4 The cost of testing of Construction, Materials and workmanship shall be borne by theContractor. 

construction, submit to 
be adopted for executing work, 

management and measures for ensuring safety. The  
view and convey its comments to the Contractor within 

from the date of receipt of the proposed methodology from the Contractor. 

in this behalf may inspect and 
review the progress and quality of the construction of Work and issue appropriate directions to the  

Engineer and the Contractor for taking remedial action in the event work are not in 

may appoint an external technical auditor to conduct 
accepted by the  SSCDL shall 

taking remedial action in 
provide all assistance as may be required by 

withstanding anything contained in the 
audit shall not affect any obligations of the Contractor or the SSCDL’s 

shall have the right to inspect the records of the Contractor relating to work. 

the Contractor shall, no later than 10 (ten) days after the close of each 
a monthly reporton progress of work in the format approved by 

give such other relevant information as may be 

Engineer and its authorised representative shall at all reasonable times: 
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(a) have full access to all parts of the Site 
obtained for use in work; and

(b) during production, manufacture and construction at the Site and at the place of
entitled to examine, inspect, measure and test the Materials and
progress of manufacture of Materials.

9.8.2 The Contractor shall give the 
safety equipment for carrying out their obligations under this Agreement.

9.8.3 The Contractor shall submit a monthly inspection report (the “Inspection
Contractor bringing out the results of inspections and the
respect of Defects or deficiencies. For the
Inspection Report by the Contractor 
liabilitiesunder this Agreement in any manner whatsoever.

 
9.9 Samples 

9.9.1 The Contractor shall submit the
SSCDL‘s / SMC’s   Engineer for pre

(a) manufacturer's test reports and standard samples of manufactured Materials; and
(b) samples of such other Materials as the 
 

9.10 Tests 
9.10.1 For determining that work conform to the Specifications and Standards, the 

Engineer shall require the Contractor to carry out or cause to be carried out tests, at
frequency and in such manner as specified in this Agreement, and in
Industry Practice for quality assurance.

9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies in
Contractor shall carry out
Engineer in this behalf. The 
cause to be carried out tests to determine that such remedial measures have
compliance with the Specifications and Standards, and the
Works conform to the Specifications andStandards.

9.10.3All expenditure including travel, lodging boarding of 
representatives shall be borne by the contractor.
Testing of materials: 
When required by the Engineer
samples of all materials proposed to be used in the works. Samples submitted either to govern 
supplies or required for testing before use shall be in suitable packages to contain them and shall 
be provided free of charge by the contractor. The cost of testing shall be borne by the contractor 
even if the result of the sample confirm or do not c
specifications. 

      (i)The test certificates regarding its property including indication of its Thermo
treated must accompany every lot and shall be submitted to 
LIMITED/SURAT MUNICIPAL CORPORATION
certificate is submitted, the steel procure at site will not be allowed to be used.
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(a) have full access to all parts of the Site and to all places from which natural
obtained for use in work; and 

(b) during production, manufacture and construction at the Site and at the place of
entitled to examine, inspect, measure and test the Materials and workmanship, and to check the 
progress of manufacture of Materials. 

9.8.2 The Contractor shall give the  SSCDL‘s / SMC’s   Engineer and its authorised agents access,facilities and 
safety equipment for carrying out their obligations under this Agreement. 

shall submit a monthly inspection report (the “Inspection Report”) to the 
Contractor bringing out the results of inspections and the remedial action taken by the Contractor in 
respect of Defects or deficiencies. For the avoidance of doubt, such inspection or submission of 

Contractor shall not relieve or absolve the Contractor of its obligations and 
liabilitiesunder this Agreement in any manner whatsoever. 

9.9.1 The Contractor shall submit the following samples of Materials and relevant
Engineer for pre-construction review: 

(a) manufacturer's test reports and standard samples of manufactured Materials; and
(b) samples of such other Materials as the  SSCDL‘s  / SMC’s   Engineer may require.

9.10.1 For determining that work conform to the Specifications and Standards, the 
Engineer shall require the Contractor to carry out or cause to be carried out tests, at

cy and in such manner as specified in this Agreement, and in accordance with Good 
Industry Practice for quality assurance. 

9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies in
Contractor shall carry out remedial measures and furnish a report to the
Engineer in this behalf. The  SSCDL‘s / SMC’s   Engineer shall require the Contractor to
cause to be carried out tests to determine that such remedial measures have
compliance with the Specifications and Standards, and the procedure shall be repeated until such 
Works conform to the Specifications andStandards. 

9.10.3All expenditure including travel, lodging boarding of  SSCDL / SMC 
tatives shall be borne by the contractor. 

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing 
samples of all materials proposed to be used in the works. Samples submitted either to govern 
supplies or required for testing before use shall be in suitable packages to contain them and shall 
be provided free of charge by the contractor. The cost of testing shall be borne by the contractor 
even if the result of the sample confirm or do not confirm to the relevant BIS code and 

The test certificates regarding its property including indication of its Thermo
treated must accompany every lot and shall be submitted to SURAT SMART CITY DEVELOPMENT 

MUNICIPAL CORPORATION before utilizing the same. Unless and until such 
certificate is submitted, the steel procure at site will not be allowed to be used.
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and to all places from which natural Materials are being 

(b) during production, manufacture and construction at the Site and at the place of production, be 
anship, and to check the 

Engineer and its authorised agents access,facilities and 

Report”) to the  SSCDLand the 
remedial action taken by the Contractor in 

e of doubt, such inspection or submission of 
shall not relieve or absolve the Contractor of its obligations and 

following samples of Materials and relevant information to the  

(a) manufacturer's test reports and standard samples of manufactured Materials; and 
Engineer may require. 

9.10.1 For determining that work conform to the Specifications and Standards, the  SSCDL‘s / SMC’s   
Engineer shall require the Contractor to carry out or cause to be carried out tests, at such time and 

accordance with Good 

9.10.2 In the event that results of any tests conducted establish any Defects or deficiencies in work, the 
remedial measures and furnish a report to the  SSCDL‘s/ SMC’s     

Engineer shall require the Contractor to carry out or 
cause to be carried out tests to determine that such remedial measures have brought work into 

procedure shall be repeated until such 

/ SMC Engineers and/or its 

charge the contractor(s) shall supply for the purpose of testing 
samples of all materials proposed to be used in the works. Samples submitted either to govern bulk 
supplies or required for testing before use shall be in suitable packages to contain them and shall 
be provided free of charge by the contractor. The cost of testing shall be borne by the contractor 

onfirm to the relevant BIS code and 

The test certificates regarding its property including indication of its Thermo-Mechanically 
SURAT SMART CITY DEVELOPMENT 

before utilizing the same. Unless and until such 
certificate is submitted, the steel procure at site will not be allowed to be used. 
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(ii) All expenditure required to be incurred for taking the samples conveyance, packing shall be
borne by the contactor himself.

 
(iii)The failed material shall be removed from the site by the contractor at his own cost within a 

week time of written order of the Engineer
 
 
 

9.11  ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP : 
 
If  it  shall appear to the  Engineer
inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 
workmanship  or otherwise not in accordance with the  contract shall
Engineer-in-charge   or   his   authorised  representative   specifying  the   work,   materials   or   
articles compained  of,  not
certified and  paid  for  forthwith    rectify  or  remove  and  reconstruct   the   work,  specified and 
in the event of failure to do so within a period to be  specified by Engineer
aforesaid demand, contractor   shall be liable to pay compensation at the 
of  the tendered cost of work for  every  Ten   (10) days limited to a maximum of Ten (10%) Percent 
of the value of work  while  his  failure  to do so continue and in  the case of any  such  failure  the 
Engineer-in- charge may
work  or remove  and replace with  other at  the risk and  cost  of   the Contractor.   The decision of  
the Engineer-in- charge   as   to any   question  arising under  this  clause s
conclusive. 
 
 

 
9.11 Examination of work before covering up

In respect of the work which the 
and/or test before it is covered up or put out of view or any part of the work isplaced thereon, the 
Contractor shall give notice to the 
and before it is covered up. The 
examination, inspection or tes
Contractor that the  SSCDL‘s 
any work is of a continuous nature where it is not
incomplete, the Contractor shall notify the
opportunity, not being less than 3(thre
to conduct its inspection,measurement or test while the work is continuing. Provided further that in 
the event the Contractor receives no response from the 
of 3 (three) business days from the date on which the Contractor’s notice hereunder is delivered to
the  SSCDL‘s / SMC’s   Engineer, the Contractor shall be entitled to assume that the 
Engineer would not undertake the said 
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) All expenditure required to be incurred for taking the samples conveyance, packing shall be
e by the contactor himself. 

The failed material shall be removed from the site by the contractor at his own cost within a 
week time of written order of the Engineer-in-charge. 

9.11  ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP :  

shall appear to the  Engineer-in-charge  that  any  work  has  been executed with materials of 
inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 
workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing from  

charge   or   his   authorised  representative   specifying  the   work,   materials   or   
articles compained  of,  not withstanding  that   the   same  may   have  been inadvertantly  passed, 

for  forthwith    rectify  or  remove  and  reconstruct   the   work,  specified and 
in the event of failure to do so within a period to be  specified by Engineer
aforesaid demand, contractor   shall be liable to pay compensation at the rate  of one   (1)  percent 
of  the tendered cost of work for  every  Ten   (10) days limited to a maximum of Ten (10%) Percent 
of the value of work  while  his  failure  to do so continue and in  the case of any  such  failure  the 

charge may on  expiry of  the  notice period rectify and remove and re
work  or remove  and replace with  other at  the risk and  cost  of   the Contractor.   The decision of  

charge   as   to any   question  arising under  this  clause s

9.11 Examination of work before covering up 
In respect of the work which the  SSCDL‘s / SMC’s   Engineer is entitled to examine, inspect,measure 

and/or test before it is covered up or put out of view or any part of the work isplaced thereon, the 
Contractor shall give notice to the  SSCDL‘s / SMC’s     Engineer whenever any

re it is covered up. The  SSCDL‘s / SMC’s   Engineer shall then either
examination, inspection or testing without unreasonable delay or promptly give notice to the 

SSCDL‘s / SMC’s   Engineer does not require to do so. Pro
any work is of a continuous nature where it is not possible or prudent to keep it uncovered or 
incomplete, the Contractor shall notify the schedule of carrying out such work to give sufficient 
opportunity, not being less than 3(three) business days’ notice, to the  SSCDL‘s
to conduct its inspection,measurement or test while the work is continuing. Provided further that in 

Contractor receives no response from the  SSCDL‘s / SMC’s   Engineer within a 
business days from the date on which the Contractor’s notice hereunder is delivered to

Engineer, the Contractor shall be entitled to assume that the 
Engineer would not undertake the said inspection. 
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) All expenditure required to be incurred for taking the samples conveyance, packing shall be 

The failed material shall be removed from the site by the contractor at his own cost within a 

charge  that  any  work  has  been executed with materials of 
inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 

,  no demand in writing from  
charge   or   his   authorised  representative   specifying  the   work,   materials   or   

withstanding  that   the   same  may   have  been inadvertantly  passed, 
for  forthwith    rectify  or  remove  and  reconstruct   the   work,  specified and 

in the event of failure to do so within a period to be  specified by Engineer- in-charge in his 
rate  of one   (1)  percent 

of  the tendered cost of work for  every  Ten   (10) days limited to a maximum of Ten (10%) Percent 
of the value of work  while  his  failure  to do so continue and in  the case of any  such  failure  the 

on  expiry of  the  notice period rectify and remove and re-execut the 
work  or remove  and replace with  other at  the risk and  cost  of   the Contractor.   The decision of  

charge   as   to any   question  arising under  this  clause shall be  final  and 

Engineer is entitled to examine, inspect,measure 
and/or test before it is covered up or put out of view or any part of the work isplaced thereon, the 

Engineer whenever any such work is ready 
Engineer shall then either carry out the 

promptly give notice to the 
so. Provided, however, that if 

possible or prudent to keep it uncovered or 
schedule of carrying out such work to give sufficient 

SSCDL‘s / SMC’s     Engineer 
to conduct its inspection,measurement or test while the work is continuing. Provided further that in 

Engineer within a period 
business days from the date on which the Contractor’s notice hereunder is delivered to 

Engineer, the Contractor shall be entitled to assume that the  SSCDL‘s / SMC’s     



                                                                                                      
Volume I – Technical Bid                                                           
 

Signature of Contractor     TCE.10196A

9.12 Rejection 
9.12.1 If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or 

workmanship is found to be defective or otherwise not in
Agreement, the  SSCDL‘s
workmanship by giving notice to the Contractor, with
make good the Defect and ensure that there
Agreement. 

 
9.12.2 If the  SSCDL‘s / SMC’s   

retested, the tests shall be repeated under the same terms and conditions, as applicablein each 
case. If the rejection and retesting cause 
shall be recoverable by the 
SSCDL / SMC from any monies due to be paid to the Contractor.
 

9.13 Remedial work 
9.13.1 Not withstanding any previous test or certification, the 

Contractor to: 
(a) remove from the Site and replace any Plant or Materials which are not in

provisions of this Agreement;
(b) remove and re-execute any wor

and the Specification and Standards; and(c) execute any work which is urgently required for the 
safety of the Work, whether
that in caseof any work required on account of a Force Majeure Event.,

9.13.2 If the Contractor fails to comply with the instructions issued by the 
the time specified in the 
Engineer may advise the  
by the SSCDL for undertaking such work shall, without prejudice to
SMC’s     to recover Damages in a
from the Contractor and may be deducted by the 
to the Contractor. 
 

9.14 Quality  control records and Documents
The Contractor shall hand over 
records and documents before the Completion Certificate is issued.
 
 

9.15 Video recording and Photography
During the Construction Period, the Contractor shall provide to the 
calendar quarter, photographs and a video recording, which will be compiled into a 3(three)
compact disc or digital video disc, as the case may be, covering the status
that quarter. The video recording shall be pr
days after the close of each quarter after
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If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or 
workmanship is found to be defective or otherwise not in accordance with the provisions of this 

SSCDL‘s / SMC’s     Engineer shall reject the Plant, Materials, design or 
workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly 
make good the Defect and ensure that there placed item complies with the requirements of thi

    Engineer requires the Plant, Materials, design or workmanship to be
retested, the tests shall be repeated under the same terms and conditions, as applicablein each 
case. If the rejection and retesting cause the  SSCDL /SMC to incur any additional costs,such cost 
shall be recoverable by the  SSCDL‘s / SMC’s   from the Contractor; and may be deducted

from any monies due to be paid to the Contractor. 

g any previous test or certification, the  SSCDL‘s / SMC’s     Engineer may instruct

remove from the Site and replace any Plant or Materials which are not in
provisions of this Agreement; 

execute any work which is not in accordance with the provisions
and the Specification and Standards; and(c) execute any work which is urgently required for the 
safety of the Work, whether because of an accident, unforeseeable event or otherwise; provide
that in caseof any work required on account of a Force Majeure Event., 

9.13.2 If the Contractor fails to comply with the instructions issued by the  SSCDL‘s / SMC’s 
the time specified in the  SSCDL‘s / SMC’s   Engineer’s notice or as mutually agreed, the

 SSCDL to have the work executed by another agency.The cost so incurred 
for undertaking such work shall, without prejudice to the rights of the 

to recover Damages in accordance with the provisions of this Agreement, be recoverable 
from the Contractor and may be deducted by the  SSCDL‘s / SMC’s   from any monies due to be paid 

control records and Documents 
The Contractor shall hand over to the SSCDL’s / SMC’s   Engineer a copy of all its quality control
records and documents before the Completion Certificate is issued. 

9.15 Video recording and Photography 
During the Construction Period, the Contractor shall provide to the  SSCDL
calendar quarter, photographs and a video recording, which will be compiled into a 3(three)
compact disc or digital video disc, as the case may be, covering the status and progress of Works in 
that quarter. The video recording shall be provided to the  SSCDL / SMC’s   no later than 15 (fifteen) 
days after the close of each quarter after  the commencement date. 
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If, as a result of an examination, inspection, measurement or testing, any Plant,Materials, design or 
accordance with the provisions of this 

Plant, Materials, design or 
reasons. The Contractor shall then promptly 

placed item complies with the requirements of this 

Engineer requires the Plant, Materials, design or workmanship to be 
retested, the tests shall be repeated under the same terms and conditions, as applicablein each 

to incur any additional costs,such cost 
from the Contractor; and may be deducted by the  

Engineer may instruct the 

remove from the Site and replace any Plant or Materials which are not in accordance with the 

k which is not in accordance with the provisions of this Agreement 
and the Specification and Standards; and(c) execute any work which is urgently required for the 

because of an accident, unforeseeable event or otherwise; provided 

/ SMC’s   Engineer,within 
mutually agreed, the  SSCDL‘s  

to have the work executed by another agency.The cost so incurred 
the rights of the  SSCDL‘s / 
Agreement, be recoverable 

from any monies due to be paid 

Engineer a copy of all its quality control 

SSCDL / SMC’s   for every 
calendar quarter, photographs and a video recording, which will be compiled into a 3(three)-hour 

and progress of Works in 
no later than 15 (fifteen) 
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9.16 Suspension of unsafe Construction Works
9.16.1 In event its come to the notice of 

and around the project site, the 
forthwith the whole or any part of work if, in the reasonable opinion of the
Engineer, such work threatens the safety o

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any part
such time and in such manner as may be specified by the 
remedial measures to secure 
Contractor may by notice require the 
forthwith and make a report to the 
hereunder may be revoked. Upon
receiving the recommendations of the 
suspension or instruct the Contractor to carry out such other and further remedial
may be necessary in the reasonable opin
suspension hereunder is revoked.

9.16.3 All costs incurred for maintaining and protecting work or part thereof during the
suspension shall be borne by the Contractor; provided that if the suspen
result of any breach of this Agreement by the 
SSCDL/SMC. However cost for maintaining and protecting the work for first
shall be borne by Contractor irrespective of 
convenience. The quantum of cost for maintenance and
the contractor shall be subject to approval of

9.16.4 If suspension of Works is for reason
Engineer shall determine any Time Extension to which the Contractor is reasonably

 
 

9.17   Setting of site Laboratories: 
The contractor shall install testing equipment at site. The 
calibration of the equipment so installed and shall maintain the same in working order throughout 
the period of construction. The contractor shall also provide necessary trained staff for carrying out 
such tests for using such equipment. The tests shall be carried out under the supervision of the 
Engineer-in-charge/PMC/TPI.

 
9.18   Instructions for Composite Contract:

 It will be obligatory on the part of the tenderer to sign the tender documents for all the 
components. (The schedule of quantities, conditions and specials conditions etc.).
 
In case of breakage of any existing service lines, it shall be immediately attended by the contractor 
failing which  SSCDL / SMC 
over and above repairing charges, penalty as decided by the Engineer in charge shall be imposed 
and deducted from Bill of the contractor.

 
9.21   Condition for water: 
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9.16 Suspension of unsafe Construction Works 
9.16.1 In event its come to the notice of  SSCDL / SMC’s   any impending risk to the work or the personnel

and around the project site, the  SSCDL /SMC may by notice require the Contractor to
forthwith the whole or any part of work if, in the reasonable opinion of the
Engineer, such work threatens the safety of the Users and pedestrians. 

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any part
such time and in such manner as may be specified by the  SSCDL / SMC and
remedial measures to secure the safety of suspended works, the Users and pedestrians. The 
Contractor may by notice require the  SSCDL’s / SMC’s   Engineer to inspect such remedial measures 
forthwith and make a report to the  SSCDL /SMC recommending whether or not the suspension 

nder may be revoked. Upon 
receiving the recommendations of the  SSCDL’s Engineer, the SSCDL/ SMC shall either revoke
suspension or instruct the Contractor to carry out such other and further remedial
may be necessary in the reasonable opinion of the  SSCDL/ SMC, shall be repeated
suspension hereunder is revoked. 
All costs incurred for maintaining and protecting work or part thereof during the
suspension shall be borne by the Contractor; provided that if the suspension
result of any breach of this Agreement by the  SSCDL /SMC, the Costs shall

. However cost for maintaining and protecting the work for first
shall be borne by Contractor irrespective of  SSCDL/SMC bringing aboutthe suspension for its own 
convenience. The quantum of cost for maintenance and protection of the work when payable to 
the contractor shall be subject to approval of  SSCDL /SMC engineer. 
If suspension of Works is for reasons not attributable to the Contractor, the 
Engineer shall determine any Time Extension to which the Contractor is reasonably

 
The contractor shall install testing equipment at site. The contractor shall ensure and certify the 
calibration of the equipment so installed and shall maintain the same in working order throughout 
the period of construction. The contractor shall also provide necessary trained staff for carrying out 

using such equipment. The tests shall be carried out under the supervision of the 
charge/PMC/TPI. 

Instructions for Composite Contract: 
It will be obligatory on the part of the tenderer to sign the tender documents for all the 

s. (The schedule of quantities, conditions and specials conditions etc.).

In case of breakage of any existing service lines, it shall be immediately attended by the contractor 
/ SMC  has full liberty to get work done at the cost and risk of the contractor 

over and above repairing charges, penalty as decided by the Engineer in charge shall be imposed 
and deducted from Bill of the contractor. 
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work or the personnel on 
may by notice require the Contractor to suspend 

forthwith the whole or any part of work if, in the reasonable opinion of the  SSCDL’s / SMC’s   

9.16.2 The Contractor shall, pursuant to the notice under contract, suspend work or any part there of for 
and thereupon carry out 

Users and pedestrians. The 
inspect such remedial measures 

recommending whether or not the suspension 

shall either revoke such 
suspension or instruct the Contractor to carry out such other and further remedial measures as 

, shall be repeated until the 

All costs incurred for maintaining and protecting work or part thereof during the period of 
sion has occurred as a 

, the Costs shall be borne by the  
. However cost for maintaining and protecting the work for first 30 days, in any event 

bringing aboutthe suspension for its own 
protection of the work when payable to 

s not attributable to the Contractor, the  SSCDL’S/ SMC’s   
Engineer shall determine any Time Extension to which the Contractor is reasonably entitled. 

contractor shall ensure and certify the 
calibration of the equipment so installed and shall maintain the same in working order throughout 
the period of construction. The contractor shall also provide necessary trained staff for carrying out 

using such equipment. The tests shall be carried out under the supervision of the 

It will be obligatory on the part of the tenderer to sign the tender documents for all the 
s. (The schedule of quantities, conditions and specials conditions etc.). 

In case of breakage of any existing service lines, it shall be immediately attended by the contractor 
isk of the contractor 

over and above repairing charges, penalty as decided by the Engineer in charge shall be imposed 
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a) The contractor shall make his own arrangement for providing wate
purpose. Contactor shall get the water tested from any approved laboratory of 
direction of Engineer-in-Charge at regular interval All expenses towards collection of
transportation and testing charges etc. shall be borne by the contractors.
b) The contractor shall arrange at his own cost and nothing extra shall be paid to the
account. The water shall be got tested at SMC

c) In the event of any differenc
in accordance with the agreement the Engineer
be final and binding on the contactor and the contactor shall be bound to carry 
complete work in time. At no point of time the contractor shall stop execution of the work on any 
ground what so ever. 

 
9.22  WORK IMPLEMENTATION : 
 

 SERVICES FOR MANAGEMENT OF PROJECT 
 

The Services for management of project  will include planning, scheduling monitoring progress 
reporting, quality assurance and quality control and overall Project Management functions. 
Contractor shall nominate Project Manager who will be responsible for t
under this contract and shall respond to 
MUNICIPAL CORPORATION

 
The Contractor is expected to execute the work services under this contract on TASK FORC
concept with a dedicated team of specialists 
respond to the Project Manager.  The Task Force shall be so organized as to give effective 
management and control of various services to the Project Manager.

 

9.22.1.   PROJECT PLANNING : 
 

a)  CONTRACTOR shall provide additional resources whenever the scheduling shown on the 
BAR CHART/ S Curve
effort may require an increase in equipment and/or pe
of the normal working time.  All extra costs incurred by the CONTRACTOR in order to 
prevent a possible delay in the completion date will be to CONTRACTOR's account.

 
b)  CONTRACTOR shall notify the E.I.C. within 24 hours 

adversely affect the completion date of the project. In addition, the Contractor shall 
include statement of proposed remedial action for expediting these items.

 
d)  BAR CHART should be supported by resource based network fo

monitoring, and control of the project execution, keeping the overall schedule 
unchanged. 
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a) The contractor shall make his own arrangement for providing water for construction and
purpose. Contactor shall get the water tested from any approved laboratory of 

Charge at regular interval All expenses towards collection of
ting charges etc. shall be borne by the contractors. 

b) The contractor shall arrange at his own cost and nothing extra shall be paid to the
account. The water shall be got tested at SMC / SSCDL laboratory. 

c) In the event of any difference of opinion among site representatives in carrying out the item
in accordance with the agreement the Engineer-in-charge shall decide the issue and his decision shall 
be final and binding on the contactor and the contactor shall be bound to carry 
complete work in time. At no point of time the contractor shall stop execution of the work on any 

SERVICES FOR MANAGEMENT OF PROJECT  

The Services for management of project  will include planning, scheduling monitoring progress 
reporting, quality assurance and quality control and overall Project Management functions. 
Contractor shall nominate Project Manager who will be responsible for the total scope of work 
under this contract and shall respond to SURAT SMART CITY DEVELOPMENT LIMITED
MUNICIPAL CORPORATION and EIC and/or their representative.  

The Contractor is expected to execute the work services under this contract on TASK FORC
concept with a dedicated team of specialists –Experienced persons, who will be responsible and 
respond to the Project Manager.  The Task Force shall be so organized as to give effective 
management and control of various services to the Project Manager. 

CONTRACTOR shall provide additional resources whenever the scheduling shown on the 
BAR CHART/ S Curve indicates a possible delay in the completion date. Such additional 
effort may require an increase in equipment and/or personnel and / or work in excess 
of the normal working time.  All extra costs incurred by the CONTRACTOR in order to 
prevent a possible delay in the completion date will be to CONTRACTOR's account.

CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which will 
adversely affect the completion date of the project. In addition, the Contractor shall 
include statement of proposed remedial action for expediting these items.

BAR CHART should be supported by resource based network fo
monitoring, and control of the project execution, keeping the overall schedule 
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r for construction and drinking 
purpose. Contactor shall get the water tested from any approved laboratory of SSCDL / SMC as per 

Charge at regular interval All expenses towards collection of samples, packing, 

b) The contractor shall arrange at his own cost and nothing extra shall be paid to the contactor on this 

e of opinion among site representatives in carrying out the item of work 
charge shall decide the issue and his decision shall 

be final and binding on the contactor and the contactor shall be bound to carry out the instruction to 
complete work in time. At no point of time the contractor shall stop execution of the work on any 

The Services for management of project  will include planning, scheduling monitoring progress 
reporting, quality assurance and quality control and overall Project Management functions. 

he total scope of work 
SURAT SMART CITY DEVELOPMENT LIMITED/SURAT 

The Contractor is expected to execute the work services under this contract on TASK FORCE 
persons, who will be responsible and 

respond to the Project Manager.  The Task Force shall be so organized as to give effective 

CONTRACTOR shall provide additional resources whenever the scheduling shown on the 
indicates a possible delay in the completion date. Such additional 

rsonnel and / or work in excess 
of the normal working time.  All extra costs incurred by the CONTRACTOR in order to 
prevent a possible delay in the completion date will be to CONTRACTOR's account. 

after any occurrence which will 
adversely affect the completion date of the project. In addition, the Contractor shall 
include statement of proposed remedial action for expediting these items. 

BAR CHART should be supported by resource based network for proper planning, 
monitoring, and control of the project execution, keeping the overall schedule 
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e) A joint programme of execution of WORK will be prepared by the Engineer

and CONTRACTOR which will take into account the Time Schedule of
 

f) Monthly / weekly construction programme will be drawn up by Engineer
Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work 
fronts. The CONTRACTOR shall scrupulously adhere to these Targets / programme by 
deploying adequate personnel and construction tools and tackles and he shall also 
supply  all materials included his scope of supply in time to achieve the targets set out 
in the weekly and monthly programmes. In all matters concerning the extent of targets 
set out in the weekly and monthly programmes/targets and the degree of 
achievements, the decision of the Engineer
binding on the CONTRACTOR.

 
9.22.2 PROGRESS REPORTS DURING CONSTRUCTION
 

a)  CONTRACTOR shall make every effort
progress of the WORK throughout the Contract period.

 
b)  CONTRACTOR shall keep the Dept. informed well in advance  of the construction 

schedule so as to permit the Dept. to arrange for requisite inspection to be carried out 
in such a manner as to minimize interference with the progress of WORK. It is 
imperative that close co
phases of Work. 

 
c) Contractor shall give every day report on category

alongwith the progress of work done on previous  day in the proforma prescrib
EIC. 

d)        All important events shall be photographed by the contractor and to be submitted to 
Dept. for records.
 

9.22.3     PROGRESS MEASUREMENT METHODOLOGY
 
The contractor is required to submit within 
progress measurement of sub ordering, manufacturing / delivery, sub
computation of overall service / physical progress achieved. The Owner reserves the right to modify  
the same in part or in full. 
 
9.22.4 FUNCTIONAL SCHEDULES :
 
The contractor shall prepare detailed functional schedules in line with Bar
monitoring and control and submit scheduled progress curves for each function viz. Ordering, delivery 
and construction. 
 
9.22.5  PROGRESS REVIEW MEETING :
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A joint programme of execution of WORK will be prepared by the Engineer
and CONTRACTOR which will take into account the Time Schedule of

Monthly / weekly construction programme will be drawn up by Engineer
Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work 
fronts. The CONTRACTOR shall scrupulously adhere to these Targets / programme by 

quate personnel and construction tools and tackles and he shall also 
supply  all materials included his scope of supply in time to achieve the targets set out 
in the weekly and monthly programmes. In all matters concerning the extent of targets 

the weekly and monthly programmes/targets and the degree of 
achievements, the decision of the Engineer-in-Charge / CONSULTANT shall be final and 
binding on the CONTRACTOR. 

PROGRESS REPORTS DURING CONSTRUCTION 

CONTRACTOR shall make every effort to keep the Dept. adequately informed as to the 
progress of the WORK throughout the Contract period. 

CONTRACTOR shall keep the Dept. informed well in advance  of the construction 
schedule so as to permit the Dept. to arrange for requisite inspection to be carried out 
in such a manner as to minimize interference with the progress of WORK. It is 

that close co-ordination be maintained with the E.I.C. / Dept. during all 
 

Contractor shall give every day report on category-wise labour & equipment deployed 
alongwith the progress of work done on previous  day in the proforma prescrib

All important events shall be photographed by the contractor and to be submitted to 
Dept. for records. 

9.22.3     PROGRESS MEASUREMENT METHODOLOGY : 

The contractor is required to submit within Two Weeks of award of work, the methodology
progress measurement of sub ordering, manufacturing / delivery, sub-contracting and the basis of 
computation of overall service / physical progress achieved. The Owner reserves the right to modify  

FUNCTIONAL SCHEDULES : 

The contractor shall prepare detailed functional schedules in line with Bar
monitoring and control and submit scheduled progress curves for each function viz. Ordering, delivery 

9.22.5  PROGRESS REVIEW MEETING : 

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

A joint programme of execution of WORK will be prepared by the Engineer-in-Charge 
and CONTRACTOR which will take into account the Time Schedule of completion. 

Monthly / weekly construction programme will be drawn up by Engineer-in-
Charge/CONSULTANT jointly with the CONTRACTOR based on availability of work 
fronts. The CONTRACTOR shall scrupulously adhere to these Targets / programme by 

quate personnel and construction tools and tackles and he shall also 
supply  all materials included his scope of supply in time to achieve the targets set out 
in the weekly and monthly programmes. In all matters concerning the extent of targets 

the weekly and monthly programmes/targets and the degree of 
Charge / CONSULTANT shall be final and 

to keep the Dept. adequately informed as to the 

CONTRACTOR shall keep the Dept. informed well in advance  of the construction 
schedule so as to permit the Dept. to arrange for requisite inspection to be carried out 
in such a manner as to minimize interference with the progress of WORK. It is 

ordination be maintained with the E.I.C. / Dept. during all 

wise labour & equipment deployed 
alongwith the progress of work done on previous  day in the proforma prescribed by 

All important events shall be photographed by the contractor and to be submitted to 

of award of work, the methodology of 
contracting and the basis of 

computation of overall service / physical progress achieved. The Owner reserves the right to modify  

The contractor shall prepare detailed functional schedules in line with Bar-Diagram for function 
monitoring and control and submit scheduled progress curves for each function viz. Ordering, delivery 



                                                                                                      
Volume I – Technical Bid                                                           
 

Signature of Contractor     TCE.10196A

 
 The contractor shall present the program and status at various review meeting as & when required.
 
 

Level of Participation 
Agenda 

Level of Participation 

Agenda 

Venue 
 
 

            PROGRESS REPORTING. 
 

  The contractor shall submit the following progress reports on a regular basis for 
 
i) Monthly Progress Report.
 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut
date, as agreed upon coveri
limited to the following:

 
- Executive Summary 

period being reported.
 
- Schedule versus actual percentage progress and 

Sub-Contracting, Constructing and Overall Project.
 

- Area of concern / problem / hold
 
- Activities executed, achievements during the month and targets for the following 

months. 
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e contractor shall present the program and status at various review meeting as & when required.

(A) Review Meetings 
 Contractor, Engineer-in-Charge,PMC/TPI,Consultants

a) Weekly Program V/S actual achieved in the post 
week & program for next week. 

b) Remedial action and hold up analysis. 
c) Client query  / Approval / Site Officer. 

(B) Monthly Review Meeting 
 Senior Officers of Dept. / Consultant & 

Contractors,Engineer-inCharge,PMC/TPI,Consultants
a) Progress Status / Statistics. 
b) Completion Outlook. 
c) Major Hold Ups / Slippage’s. 
d) Assistance Required. 
e) Critical Issues. 
 Client Query / Approval. 
/ Site Office or as decided by EIC. 

The contractor shall submit the following progress reports on a regular basis for  

Monthly Progress Report. 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut
date, as agreed upon covering overall scenario of the project. The report shall include, but not 
limited to the following: 

Executive Summary – Summary of major events / activities, completed during the 
period being reported. 

Schedule versus actual percentage progress and progress curves for Sub
Contracting, Constructing and Overall Project. 

Area of concern / problem / hold-ups, impacts and action plans. 

Activities executed, achievements during the month and targets for the following 

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

e contractor shall present the program and status at various review meeting as & when required. 

Charge,PMC/TPI,Consultants 
Weekly Program V/S actual achieved in the post 

Senior Officers of Dept. / Consultant & 
inCharge,PMC/TPI,Consultants 

 SSCDL’s  information: 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut-off 
ng overall scenario of the project. The report shall include, but not 

Summary of major events / activities, completed during the 

progress curves for Sub-ordering, 

 

Activities executed, achievements during the month and targets for the following 
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- Analysis of cri
 

- Chronological achievement of key events indicating scheduled and actual occurrence 
dates. 

 
- Annexures giving status summary for drawings, MRs, equipment and materials 

delivery, Sub
contractor’s reference)

 
- Resources deployment status against planned.

 
- Change order status.

 
- Construction photographs.

 

 
ii) Weekly Reports. 
 

This report will be prepared for Division Office and 
and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis 
and will cover following items :
 
- Activities completed (Sub
 
- Resource deployed 

 
- Quantities and Productivity achieved in Key area of work.

 
- Programme of work for the next week.

 
- Record of Mandays lost, with the reasons.

 
- Constraints. 

 
- The report / information may be transmitted preferably through Fax/mail.

 
iii)  

 
 
 
 

 
REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS.
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Analysis of critical activities and impact on overall completion. 

Chronological achievement of key events indicating scheduled and actual occurrence 

Annexures giving status summary for drawings, MRs, equipment and materials 
delivery, Sub-contracting and construction. ( Typical formats are enclosed herewith for 
contractor’s reference) 

Resources deployment status against planned. 

Change order status. 

Construction photographs. 

This report will be prepared for Division Office and Construction site in summarized fashion 
and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis 
and will cover following items : 

Activities completed (Sub-contracting, Construction etc.)\ 

Resource deployed – men and machines. 

Quantities and Productivity achieved in Key area of work. 

Programme of work for the next week. 

Record of Mandays lost, with the reasons. 

 

The report / information may be transmitted preferably through Fax/mail.

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS.

                                                                                                      
AAQMS, WMS and Water Quality monitoring 

Chronological achievement of key events indicating scheduled and actual occurrence 

Annexures giving status summary for drawings, MRs, equipment and materials 
tion. ( Typical formats are enclosed herewith for 

Construction site in summarized fashion 
and submitted on every Tuesday taking status as of Sunday by the contractor on weekly basis 

The report / information may be transmitted preferably through Fax/mail. 

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS. 
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         _________________________________________________
 Sr.No.  Name of Document
      
 ________________________________________

1.         Overall Project Schedule     
 2. Detailed Activity Network
 3. Functional Schedules 
 4. Construction Network 
 5. Monthly Progress Reports
 6. Weekly Progress Report 
 7.                            
  
 Various typical formats for planning and reporting various activities of the Project are enclosed as 

Annexure. The format can be changed as per requirement of 
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_________________________________________________ 
Name of Document No. of Copies. 

    
________________________________________ .   

Overall Project Schedule                           3   
Detailed Activity Network                          3   

                          3   
                          3   

Monthly Progress Reports              3   
ss Report                          3   

                         __  

Various typical formats for planning and reporting various activities of the Project are enclosed as 
Annexure. The format can be changed as per requirement of SSCDL./ SMC 
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Various typical formats for planning and reporting various activities of the Project are enclosed as 
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JOB NO. : 
__________________________ 
PROJECT NAME : 
___________________ 
LOI DATE : 
________________________ 
START DATE : 
_______________________ 
CONT. COM. DATE : 
__________________ 
ANT. COM. DATE 
:____________________ 

 

S.NO ACTIVITY DESCRIPTION UNIT ESTIMATED 
QUANTITY 

REVISED 
QUANTITY
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MONTHLY PROGRAMME 

 

PROGRAM FOR THE LAST MONTH : 
___________
ACHIEVED IN THE LAST MONTH : 
____________
CUMMULATIVE SCHEDULE : 
________________
CUMMULATIVE ACTUAL : 
___________________
WORK FRONT AVAILABLE : 
__________________
SCH. FOR THE MONTH : 
_________________
PROGRAMME FOR THE MONTH : 
_____________

 
QUANTITY 

WID. 
VALUE. 

QTY 
PLANNED 
IN LAST 
MONTHS 

QTY. 
ACHD. 
IN LAST 
MONTH 

CUMM.
. 
QTY 
ACHD 

WORK 
FRONT 

QTY 
PLANNED 
IN THIS 
MONTH 

WEEK WISE PROGRAMME

11-
18 

       

                                                                                                      

PROGRAM FOR THE LAST MONTH : 
___________ 
ACHIEVED IN THE LAST MONTH : 
____________ 
CUMMULATIVE SCHEDULE : 
________________ 
CUMMULATIVE ACTUAL : 
___________________ 
WORK FRONT AVAILABLE : 
__________________ 
SCH. FOR THE MONTH : 
______________________ 
PROGRAMME FOR THE MONTH : 
_____________ 
WEEK WISE PROGRAMME CONSTRAINTS 

 
19-
16 

27-
03 

04-
10 
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JOB NO.                     : 

_________________________ 

LOI DATE                  : 

_________________________ 

START DATE            : 

_________________________ 

CONT. COM. DATE : 

_________________________ 

ANT. COM. DATE    : 

__________________________ 

 

WEEKLY PROGRESS : FROM __________TO _________

WEEKLY PROGRESS : FROM __________TO __________

S.NO. ACTIVITY DESCRIPTION UNIT 
ESTIMATED 
QUANTITY 

REVISED
QUANTITY

     

     

 

                                                                                                      
                                                  AAQMS, WMS and Water Quality monitoring 

 
       SSCDL/SMC 

WEEKLY PROGRESS REPORT 
 

DESCIPLINE : _____________________ 

 

WEEKLY PROGRESS : FROM __________TO _________ 

WEEKLY PROGRESS : FROM __________TO __________ 

REVISED 
QUANTITY 

WTD. 
VALUE. 

PROGRAM 
FOR THE  
WEEK 

ACHIEVED 
DURING 
WEEK 

CUMM. 
QUANTITY. 
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9.23  QUALITY CONTROL, TESTS AND INSPECTION

 
9.23.1 The CONTRACTOR shall carry out the various tests as

specifications of the Contract and the technical documents that will be furnished to him 
during the performance of the work and no separate payment shall be made unless 
otherwise specified in schedule of Prices.

 
9.23.2  All the tests either on the field or at outside laboratories concerning the execution of 

the work and supply of materials by the CONTRACTOR shall be carried out by 
CONTRACTOR at his own cost.

 
9.23.3  The work is subject to inspection at all times by the Enginee

CONTRACTOR shall carry out all instructions given during inspection and shall ensure 
that the work is being carried out according to the technical specifications of the 
Contract, the technical documents and the relevant codes of practice f
during the performance of the work( If necessary).

 
9.23.4  Any work not conforming to the execution drawings, specifications or codes shall be 

rejected forthwith and the CONTRACTOR shall carry out the rectifications / 
replacement at his ow

 
9.23.5  All results of inspection and tests will be recorded in the inspection reports, proforma 

of which will be approved by the Engineer
the completion documents.

 
9.23.6  Inspection and acceptance of 

his responsibilities under this Contract.
 
9.23.7  The contractor at his cost should make arrangement for the required testing facilities 

such as cube testing, sieve analysis apparatus, cement testing d
moulds, weighing machines etc. at site in order to have regular check on works, 
materials used etc. 

 
9.23.8  If any tests are required to be carried out in conjunction with the  work or materials or 

workmanship not  supplied by the contractor such tests shall be carried out by the 
contractor as per instruction of EIC & cost of such costs shall be reimbursed by th
Surat Smart City Development Limited

 
 

9.24     FINAL INSPECTION 
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9.23  QUALITY CONTROL, TESTS AND INSPECTION 

9.23.1 The CONTRACTOR shall carry out the various tests as enumerated in the technical 
specifications of the Contract and the technical documents that will be furnished to him 
during the performance of the work and no separate payment shall be made unless 
otherwise specified in schedule of Prices. 

e tests either on the field or at outside laboratories concerning the execution of 
the work and supply of materials by the CONTRACTOR shall be carried out by 
CONTRACTOR at his own cost. 

The work is subject to inspection at all times by the Engineer-in
CONTRACTOR shall carry out all instructions given during inspection and shall ensure 
that the work is being carried out according to the technical specifications of the 
Contract, the technical documents and the relevant codes of practice furnished to him 
during the performance of the work( If necessary). 

Any work not conforming to the execution drawings, specifications or codes shall be 
rejected forthwith and the CONTRACTOR shall carry out the rectifications / 
replacement at his own cost. 

All results of inspection and tests will be recorded in the inspection reports, proforma 
of which will be approved by the Engineer-in-Charge. These reports shall form part of 
the completion documents. 

Inspection and acceptance of the work shall not relieve the CONTRACTOR from any of 
his responsibilities under this Contract. 

The contractor at his cost should make arrangement for the required testing facilities 
such as cube testing, sieve analysis apparatus, cement testing device, slump cone, cube 
moulds, weighing machines etc. at site in order to have regular check on works, 

If any tests are required to be carried out in conjunction with the  work or materials or 
workmanship not  supplied by the contractor such tests shall be carried out by the 
contractor as per instruction of EIC & cost of such costs shall be reimbursed by th
Surat Smart City Development Limited/SURAT MUNICIPAL CORPORATION
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enumerated in the technical 
specifications of the Contract and the technical documents that will be furnished to him 
during the performance of the work and no separate payment shall be made unless 

e tests either on the field or at outside laboratories concerning the execution of 
the work and supply of materials by the CONTRACTOR shall be carried out by 

in-Charge. The 
CONTRACTOR shall carry out all instructions given during inspection and shall ensure 
that the work is being carried out according to the technical specifications of the 

urnished to him 

Any work not conforming to the execution drawings, specifications or codes shall be 
rejected forthwith and the CONTRACTOR shall carry out the rectifications / 

All results of inspection and tests will be recorded in the inspection reports, proforma 
Charge. These reports shall form part of 

the work shall not relieve the CONTRACTOR from any of 

The contractor at his cost should make arrangement for the required testing facilities 
evice, slump cone, cube 

moulds, weighing machines etc. at site in order to have regular check on works, 

If any tests are required to be carried out in conjunction with the  work or materials or 
workmanship not  supplied by the contractor such tests shall be carried out by the 
contractor as per instruction of EIC & cost of such costs shall be reimbursed by the 

/SURAT MUNICIPAL CORPORATION 



                                                                                                     
Volume I – Technical Bid                                            

 

Signature of Contractor      TCE.10196A
 
 

  
After completion of all tests as per specifications, the whole work will be subject to a final 

inspection to ensure that WORK has been completed as per require
noticed in the work are attributable to CONTRACTOR these shall be attended by the 
CONTRACTOR at his own cost, as and when they are brought to his notice by the
Smart City Development Limited
City Development Limited
have these defects rectified at the risk and cost of the CONTRACTOR, if he fails to 
attend to these defects immediately.

 
9.25   Recovery for lesser material issued/consu

Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel 
required for different items or work as per standard consumption, with up to date overall 
consumption will be checked at the time of final bill, if any materia
standard norms, same amount shall be recovered from final bill.

 

Cement, Reinforcement steel and other materials:

  

(1) Penalty for Cement and Reinforcement steel
actual  consumption: 

(a)  No penalty if actual total consumption is equal to or more than  standard 
theoretical total  consumption. For over consumption of cement no extra 
payment shall be made.

(b)  Twice the Basic Rate of
consumption less than standard theoretical consumption.

(c)  Twice the Basic Rate of Rs. 
CRS steel for 
consumption.

(2) No separate payment shall be made for any kind of wastage/excess consumption in the    
      materials. 
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After completion of all tests as per specifications, the whole work will be subject to a final 
inspection to ensure that WORK has been completed as per requirement. If any defects 
noticed in the work are attributable to CONTRACTOR these shall be attended by the 
CONTRACTOR at his own cost, as and when they are brought to his notice by the
Smart City Development Limited/SURAT MUNICIPAL CORPORATION. . The 
City Development Limited/SURAT MUNICIPAL CORPORATION shall have the right to 
have these defects rectified at the risk and cost of the CONTRACTOR, if he fails to 
attend to these defects immediately. 

9.25   Recovery for lesser material issued/consumed. 
Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel 
required for different items or work as per standard consumption, with up to date overall 
consumption will be checked at the time of final bill, if any material consumed is less than 
standard norms, same amount shall be recovered from final bill. 

Cement, Reinforcement steel and other materials: 

Reinforcement steel shall be levied as below against variation than the 

No penalty if actual total consumption is equal to or more than  standard 
theoretical total  consumption. For over consumption of cement no extra 
payment shall be made. 

ce the Basic Rate of Rs. 5,200/- per MT for the variation  in cement 
consumption less than standard theoretical consumption. 

Twice the Basic Rate of Rs. 31,000/- per MT for TMT steel & 33,000/
for variation in steel consumption less than standard theoretical 

consumption. 

) No separate payment shall be made for any kind of wastage/excess consumption in the    
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After completion of all tests as per specifications, the whole work will be subject to a final 
ment. If any defects 

noticed in the work are attributable to CONTRACTOR these shall be attended by the 
CONTRACTOR at his own cost, as and when they are brought to his notice by theSurat 

. The  Surat Smart 
shall have the right to 

have these defects rectified at the risk and cost of the CONTRACTOR, if he fails to 

Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel 
required for different items or work as per standard consumption, with up to date overall 

l consumed is less than 

shall be levied as below against variation than the 

No penalty if actual total consumption is equal to or more than  standard 
theoretical total  consumption. For over consumption of cement no extra 

per MT for the variation  in cement 

TMT steel & 33,000/- per MT for 
ess than standard theoretical 

) No separate payment shall be made for any kind of wastage/excess consumption in the     
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ARTICLE 10 
COMPLETION CERTIFICATE 

 
10.1 Provisional Certificate 
10.1.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time 

Extension has been granted, the 
Contractor, issue a provisional certificate of completion if the Tests for a
completed Works are successful. The Provisional Certificate shall have
list of outstanding items of work (the “Punch List”) that need to be
with the provisions of this Agreement. The Contract
outstanding items of works in respect of those
Certificate has been issued, within aperiod of 30 (thirty) days of the date of Provisional 
Certificate, and those parts of wor
within the extended period
Punch List shall include all Works for which Time Extension has been granted and shall also 
include any minor outstanding items of work forming part of the completed Sections if such 
works do not materially affect the use of the completed Sections for their intended purpose. 
The Parties further agree that Provisional Certificate shall not be issued if the complete
Works cannot be safely and reliably placed in service of the Users thereof.

10.1.2 If the  SSCDL's / SMC’s   Engineer determines that the Work or any completed part thereof does
not conform to the provisions of this Agreement and cannot be safely and rel
operation, it shall forthwith make a report in this behalf and send copies
/SMC  and the Contractor and withhold issuance of the Provisional
Defects or deficiencies are rectified by the Contractor a
standard. 

10.1.3 Not withstanding anything to the contrary contained in contract, the 
anytime after receiving a report from the 
the SSCDL's/ SMC’s   Engineer to issue a Provisional Certificate and such direction shall be 
complied forthwith. 

 
 

10.2 Completion of remaining Works
All items in the Punch List shall be completed by the Contractor in accordance with
provisions of this Agreement.
solely attributable to the 
entitled to recover Damages from the Contractor in accordance with this Agreement.

 
10.3 Completion Certificate 

10.3.1 Upon completion of all Works
the SSCDL's / SMC’s   Engineer shall forthwith issue to the
after verification of site..
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.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time 
Extension has been granted, the SSCDL's / SMC’s   Engineer shall, at the request ofthe 
Contractor, issue a provisional certificate of completion if the Tests for and in
completed Works are successful. The Provisional Certificate shall have appended there
list of outstanding items of work (the “Punch List”) that need to be completed in accordance 
with the provisions of this Agreement. The Contractor undertakes to complete the minor 
outstanding items of works in respect of those Sections of the Work for which the Provisional 
Certificate has been issued, within aperiod of 30 (thirty) days of the date of Provisional 
Certificate, and those parts of work in respect of which Time Extension has been granted, 
within the extended period thereof. For the avoidance of doubt, the Parties agree that the 

all Works for which Time Extension has been granted and shall also 
outstanding items of work forming part of the completed Sections if such 

materially affect the use of the completed Sections for their intended purpose. 
Parties further agree that Provisional Certificate shall not be issued if the complete

Works cannot be safely and reliably placed in service of the Users thereof. 
Engineer determines that the Work or any completed part thereof does

not conform to the provisions of this Agreement and cannot be safely and rel
operation, it shall forthwith make a report in this behalf and send copies hereof to the 

and the Contractor and withhold issuance of the Provisional Certificate until the 
Defects or deficiencies are rectified by the Contractor and Tests are successful in accordance 

withstanding anything to the contrary contained in contract, the SSCDL
anytime after receiving a report from the  SSCDL's / SMC’s   Engineer under that Clause, direct 

Engineer to issue a Provisional Certificate and such direction shall be 

Completion of remaining Works 
All items in the Punch List shall be completed by the Contractor in accordance with
provisions of this Agreement. For any delay in their completion other than for the
solely attributable to the SSCDL /SMC or due to Force Majeure, the SSCDL's
entitled to recover Damages from the Contractor in accordance with this Agreement.

.1 Upon completion of all Works and on submission of completion certificate by the contractor 
Engineer shall forthwith issue to the Contractor a Completion certificate

. 

 
Water Quality monitoring 

.1 Upon completion of all Works forming part of the Work, save and except work forwhich Time 
Engineer shall, at the request ofthe 

nd in respect of the 
appended there to a 

completed in accordance 
undertakes to complete the minor 

Sections of the Work for which the Provisional 
Certificate has been issued, within aperiod of 30 (thirty) days of the date of Provisional 

in respect of which Time Extension has been granted, 
thereof. For the avoidance of doubt, the Parties agree that the 

all Works for which Time Extension has been granted and shall also 
outstanding items of work forming part of the completed Sections if such 

materially affect the use of the completed Sections for their intended purpose. 
Parties further agree that Provisional Certificate shall not be issued if the completed 

Engineer determines that the Work or any completed part thereof does 
not conform to the provisions of this Agreement and cannot be safely and reliably placed in 

hereof to the SSCDL 
Certificate until the 

successful in accordance 

SSCDL /SMC  may, at 
Engineer under that Clause, direct 

Engineer to issue a Provisional Certificate and such direction shall be 

All items in the Punch List shall be completed by the Contractor in accordance with the 
For any delay in their completion other than for the reasons 

SSCDL's / SMC’s   shall be 
entitled to recover Damages from the Contractor in accordance with this Agreement. 

submission of completion certificate by the contractor 
Contractor a Completion certificate 
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10.3.2 Upon receiving the Completion Certificate, the Contractor shall remove its 
equipment,materials, debris and temporary works from the Site within a period of 30 (thirty) 
days thereof, failing which the 
equipment,materials, debris and temporary works and recover from the Contractor an 
amount equal to 120% (one hundred and twenty per cent) of the actual cost of removal
incurred by the SSCDL/ SMC

10.3.3 Without prejudice to the obligations of the Contractor
of all the completed Works forming part of the Work shall vest in the 

 
10.4 Handing over of Project: 

one months before the likely date of completion of flats in all respects, contractor shall intimate to 
the Engineer-in-charge the following.
(a) The contractor(s) shall submit the break
project In the manner the break up 
 
(b) The contractors/agency shall lay the services as per appro
completion of services the contractor /agency will submit the required number of completion plan 
to various authorities for handing over. The 
amount which is likely to be 
Engineer-in-charge in this regard shall be final and binding on the contractor(s)/agency(s).
 

10.5  AS BUILT DRAWINGS  AND  DOCUMENTATION :
 
The as built drawings and documents shall be su
the drawings supplied by the contractor and the vendor designs along
tracing / soft copies & Failure of such submission within the stipulated time limit attracts the penalt
decided by E.I.C. 
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the Completion Certificate, the Contractor shall remove its 
equipment,materials, debris and temporary works from the Site within a period of 30 (thirty) 

thereof, failing which the SSCDL's/ SMC’s   may remove or cause to be removed, such 
equipment,materials, debris and temporary works and recover from the Contractor an 

equal to 120% (one hundred and twenty per cent) of the actual cost of removal
/ SMC 

.3 Without prejudice to the obligations of the Contractor specified, the property and
of all the completed Works forming part of the Work shall vest in the SSCDL/SMC

months before the likely date of completion of flats in all respects, contractor shall intimate to 
charge the following. 

(a) The contractor(s) shall submit the break-up of cost of construction of different parts of the 
project In the manner the break up as required to the E.I.C 

(b) The contractors/agency shall lay the services as per approved plan by concern department. On 
completion of services the contractor /agency will submit the required number of completion plan 
to various authorities for handing over. The SSCDL/SMC also reserves the right to withhold the 
amount which is likely to be payable to these agencies as deficiency charges. The decision ofthe 

charge in this regard shall be final and binding on the contractor(s)/agency(s).

AS BUILT DRAWINGS  AND  DOCUMENTATION : 

The as built drawings and documents shall be submitted by the contractor in 3 [Three] sets 
the drawings supplied by the contractor and the vendor designs along with one reproducible media / 
tracing / soft copies & Failure of such submission within the stipulated time limit attracts the penalt

 
Water Quality monitoring 

the Completion Certificate, the Contractor shall remove its 
equipment,materials, debris and temporary works from the Site within a period of 30 (thirty) 

may remove or cause to be removed, such 
equipment,materials, debris and temporary works and recover from the Contractor an 

equal to 120% (one hundred and twenty per cent) of the actual cost of removal 

specified, the property and ownership 
/SMC 

months before the likely date of completion of flats in all respects, contractor shall intimate to 

up of cost of construction of different parts of the 

ved plan by concern department. On 
completion of services the contractor /agency will submit the required number of completion plan 

also reserves the right to withhold the 
payable to these agencies as deficiency charges. The decision ofthe 

charge in this regard shall be final and binding on the contractor(s)/agency(s). 

Three] sets including 
with one reproducible media / 

tracing / soft copies & Failure of such submission within the stipulated time limit attracts the penalty 
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10.6  MODEL FORM : 
 

No.1   GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 
COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 
aternoy holder of company (hereinafter called the Guarantor of the one part) and the 
DEVELOPEMNT LIMITED /SURAT MUNICIPAL CORPORATION
other part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 
dated………………………. And made between the GUARANTOR OF THE ONE part and
other part, whereby the Contractor, inter
Contract recited completely water and leak
Guarantee to the effect that the said
reckoned from the date after the Maintenance Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will
structures completely leak- proof and the minimum life of such water proofing
years to be reckoned from the date after the maintenance period

Provided that the Guarantor will not be responsible for leakage caused by earthquake o
or misuse of roof or alteration and for such purpose:

1. Misuse of roof shall mean any operation which will damage water proofing
firewood and things of the same nature, which might

2. Alteration shall mean construction of an additional storey or a part of the roof orconstruction adjoining 
to existing roof whereby water proofing treatment is removed

3. The decision of the Engineer-in-charge with regard to cause of leakage 
of guarantee, the Guarantor shall make good all defects and incase of any defects being found, render the 
building water proof to the satisfaction ofthe Engineer
for such rectification within seven days from the date of issue of the notice from Engineer
calling upon him to rectify the defects failing which the work shall be got done by the
some other Contractor at the GUARANTOR’S risk and cost. Thedec
cost, payable by the Guarantor shall befinal and binding.That if, Guarantor fails to execute the water 
proofing or commits breach there underthen the Guarantor will indemnify the Principal and his successors 
against all loss,damage, cost, expense or otherwise which may be incurred by his by reason of any
on the part of the GUARANTOR in performance and observance of this
the amount of loss and/or damage and/or costincurred by th
in-Charge will be final and bindingon the parties.
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GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 
COMPLETION IN RESPECT OF WATER PROOFING WORKS. 

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 
aternoy holder of company (hereinafter called the Guarantor of the one part) and the SURAT SMART CITY 

/SURAT MUNICIPAL CORPORATION (here in after called the  SSCDL
part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 

dated………………………. And made between the GUARANTOR OF THE ONE part and the SSCDL
other part, whereby the Contractor, inter-alia, undertook to render the buildings and structures in the said 
Contract recited completely water and leak- proof.AND WHEREAS THE GUARANTOR agreed to give a 
Guarantee to the effect that the said structures will remain water and leak- proof for Ten years to be 

after the Maintenance Period prescribed in the Contract. 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will
proof and the minimum life of such water proofing treatment shall be Ten 

years to be reckoned from the date after the maintenance period prescribed in the Contract.

Provided that the Guarantor will not be responsible for leakage caused by earthquake or
or misuse of roof or alteration and for such purpose: 

1. Misuse of roof shall mean any operation which will damage water proofing treatment, like chopping of 
firewood and things of the same nature, which might cause damage to the roof; 

2. Alteration shall mean construction of an additional storey or a part of the roof orconstruction adjoining 
to existing roof whereby water proofing treatment is removed in parts; 

charge with regard to cause of leakage shall be final.During this period 
of guarantee, the Guarantor shall make good all defects and incase of any defects being found, render the 
building water proof to the satisfaction ofthe Engineer-in-Charge at his cost and shall commence the work 

within seven days from the date of issue of the notice from Engineer
calling upon him to rectify the defects failing which the work shall be got done by the
some other Contractor at the GUARANTOR’S risk and cost. Thedecision of the Engineer-in
cost, payable by the Guarantor shall befinal and binding.That if, Guarantor fails to execute the water 
proofing or commits breach there underthen the Guarantor will indemnify the Principal and his successors 

t all loss,damage, cost, expense or otherwise which may be incurred by his by reason of any
on the part of the GUARANTOR in performance and observance of this Supplementary Agreement. As to 
the amount of loss and/or damage and/or costincurred by the SSCDL/SMC, the decision of the Engineer

Charge will be final and bindingon the parties. 
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GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 

SURAT SMART CITY 
SSCDL / SMCof the 

part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 
SSCDL /SMC of the 

buildings and structures in the said 
proof.AND WHEREAS THE GUARANTOR agreed to give a 

proof for Ten years to be 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the 
treatment shall be Ten 

prescribed in the Contract. 

r structural defects 

treatment, like chopping of 

2. Alteration shall mean construction of an additional storey or a part of the roof orconstruction adjoining 

shall be final.During this period 
of guarantee, the Guarantor shall make good all defects and incase of any defects being found, render the 

Charge at his cost and shall commence the work 
within seven days from the date of issue of the notice from Engineer-in-Charge 

calling upon him to rectify the defects failing which the work shall be got done by the Department by 
in-Charge as to the 

cost, payable by the Guarantor shall befinal and binding.That if, Guarantor fails to execute the water 
proofing or commits breach there underthen the Guarantor will indemnify the Principal and his successors 

t all loss,damage, cost, expense or otherwise which may be incurred by his by reason of any default 
Supplementary Agreement. As to 

, the decision of the Engineer-
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IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
and for an on behalf of the, SURAT SMART CITY DEVELOPEMNT LIMITED
CORPOARTION onthe day, month and year first above written. SIGNED, SEALED AND DELIVERED BY
OBLIGATOR IN THE PRESENCE OF – 

                                                                                                     

                                                                                                     

SIGNED FOR AN ON BEHALF OF THE SURAT MUNICIPAL CORP

_____________________________ 

in the presence of - 

1. ______________________________

2. ______________________________

 

 

 

 

 

 

 
No.2    GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 

COMPLETION IN RESPECT OF ANTI TERMITE  WORKS.

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 
aternoy holder of company (hereinafter called the Guarantor of the one part) and the 
DEVELOPEMNT LIMITED /SURAT MUNICIPAL CORPORATION 
other part) WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 
dated………………………. And made between the GUARANTOR OF THE ONE part and the 
other part, whereby the Contractor, inter
Contract recited completely Anti termite work.
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IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
SURAT SMART CITY DEVELOPEMNT LIMITED/SUR

onthe day, month and year first above written. SIGNED, SEALED AND DELIVERED BY

                                                                                                     1) ______________________________________

                                                                                                     2) ______________________________________

SURAT MUNICIPAL CORPORATION BY 

1. ______________________________ 

2. ______________________________ 

GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 
COMPLETION IN RESPECT OF ANTI TERMITE  WORKS. 

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 
aternoy holder of company (hereinafter called the Guarantor of the one part) and the SURAT SMART CITY 

/SURAT MUNICIPAL CORPORATION (here in after called the SSCDL
WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 

dated………………………. And made between the GUARANTOR OF THE ONE part and the SSCDL
other part, whereby the Contractor, inter-alia, undertook to render the buildings and structures in the said 
Contract recited completely Anti termite work. 

 
Water Quality monitoring 

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
/SURAT MUNICIPAL 

onthe day, month and year first above written. SIGNED, SEALED AND DELIVERED BY 

_____________________ 

2) ______________________________________ 

GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER 

The Agreement made this …………………………….day of…………………………….Two thousand 
and…………………………………………between………………………….son of ……………………………… The power of 

SURAT SMART CITY 
SSCDL/SMC of the 

WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the Contract) 
SSCDL/SMC of the 

alia, undertook to render the buildings and structures in the said 
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 AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures 
remain Anti termite proof for Ten years to be reckoned from the date after the Maintenance Period 
prescribed in the Contract. 

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render the 
structures completely Anti termite  proof and the minimum life of such Anti termite  treatment shall be 
Ten years to be reckoned from the date after the maintenance period prescribed in the Contract.
 
That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under the
will indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which 
may be incurred by his by reason of any default on the part of the GUARANTOR in performance and 
observance of this Supplementary Agre
incurred by the SMC, the decision of the Engineer

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
and for an on behalf of the Surat Municipal Corporation, onthe day, month and year first above written. 
SIGNED, SEALED AND DELIVERED BY OBLIGATOR IN THE PRESENCE OF 

                                                                                               

SIGNED FOR AN ON BEHALF OF THE 
CORPORATION BY 

_____________________________ 

in the presence of - 

1. ______________________________

2. ______________________________

No.3   CERTIFICATE FOR 

  I/We the undersigned Mr…………………………….power of atternay

………………………………………………was awarded the work of construction of ……………………………….

work order No…………………….Dt……………………..

 

The work was undertaken by our agency. I/We have completed this work as per 

scope of work of tender with satisfactory quality
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AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures 
remain Anti termite proof for Ten years to be reckoned from the date after the Maintenance Period 

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render the 
ite  proof and the minimum life of such Anti termite  treatment shall be 

Ten years to be reckoned from the date after the maintenance period prescribed in the Contract.

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under the
will indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which 
may be incurred by his by reason of any default on the part of the GUARANTOR in performance and 
observance of this Supplementary Agreement. As to the amount of loss and/or damage and/or cost 
incurred by the SMC, the decision of the Engineer- in-Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
and for an on behalf of the Surat Municipal Corporation, onthe day, month and year first above written. 

OBLIGATOR IN THE PRESENCE OF – 
                                                                                         
1)______Signatureofcontractor_______________

                                                                                               2) ______________________________________

SIGNED FOR AN ON BEHALF OF THE  SURAT SMART CITY DEVELOPEMNT LIMITED/SURAT MUNICIPAL 

1. ______________________________ 

2. ______________________________ 

CERTIFICATE FOR COMPLETION  

I/We the undersigned Mr…………………………….power of atternay holder/partner of 

………………………………………………was awarded the work of construction of ……………………………….

work order No…………………….Dt…………………….. 

The work was undertaken by our agency. I/We have completed this work as per 

scope of work of tender with satisfactory quality and workmanship. 

 
Water Quality monitoring 

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said structures will 
remain Anti termite proof for Ten years to be reckoned from the date after the Maintenance Period 

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render the 
ite  proof and the minimum life of such Anti termite  treatment shall be 

Ten years to be reckoned from the date after the maintenance period prescribed in the Contract. 

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the Guarantor 
will indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which 
may be incurred by his by reason of any default on the part of the GUARANTOR in performance and 

ement. As to the amount of loss and/or damage and/or cost 
Charge will be final and binding on the parties. 

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by ________ 
and for an on behalf of the Surat Municipal Corporation, onthe day, month and year first above written. 

                                                                                                               
1)______Signatureofcontractor_______________ 

2) ______________________________________ 

/SURAT MUNICIPAL 

holder/partner of 

………………………………………………was awarded the work of construction of ……………………………….vide 

The work was undertaken by our agency. I/We have completed this work as per 

and workmanship.  
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We assure for best services during defect liability period.

 

The work was completed and handed over to 

………………month of year 20…..

 

 

 

 

 

Contractor’s Name :  

Signature : 

 

Architect’s Name :  

Signature : 

                              License No.: 

 

Structural engineer’s Name :  

                                Signature : 

                              License No.: 

 

ARTICLE 11 
CHANGE OF SCOPE 

 
11.1 Change of Scope 

11.1.1 The SSCDL /SMC  may, notwithstanding anything to the contrary contained in this 
Agreement,require the Contractor to make modifications/alterations to work (“Change of 
Scope”)during the progress of work and before the issue of the Completion Certificate either
by giving an instruction or by requesting the Contractor to submit a proposal for
Scope involving additional cost or reduction in cost and adjustment of time.

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of 
/SMCafter the complete drawing and design has been approved as provided in the contract.
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We assure for best services during defect liability period. 

The work was completed and handed over to SSCDL/SMC on this ……………..day of 

………………month of year 20….. 

may, notwithstanding anything to the contrary contained in this 
Agreement,require the Contractor to make modifications/alterations to work (“Change of 
Scope”)during the progress of work and before the issue of the Completion Certificate either

n instruction or by requesting the Contractor to submit a proposal for
Scope involving additional cost or reduction in cost and adjustment of time. 

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of 
after the complete drawing and design has been approved as provided in the contract.

 
Water Quality monitoring 

on this ……………..day of 

may, notwithstanding anything to the contrary contained in this 
Agreement,require the Contractor to make modifications/alterations to work (“Change of 
Scope”)during the progress of work and before the issue of the Completion Certificate either 

n instruction or by requesting the Contractor to submit a proposal for Change of 
 

11.1.2 Change of Scope shall mean: any change that is brought about at the instance of  SSCDL 
after the complete drawing and design has been approved as provided in the contract. 
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Such change shall be limited to 
(a) change in specifications of any item of Works;
  
(c) any additional work, Plant, Materials or services which are not originally
Scope of the Project. 

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate 
completion, (ii) reduce the cost to the 
Work, (iii) improve the eff
(iv) otherwise be of benefit to the 
details at its own cost. The Contractor shall submit such proposal, supported
relevant details and the amount of addition or reduction in the Contract Priceto the 
/SMC to consider such Change of Scope. The 
receipt of such proposal, either accept such Change of Scope with modifications, ifany, an
initiate proceedings there for or reject the proposal and inform the Contractor
For the avoidance of doubt, the Parties agree that the Contractor shallnot undertake any 
Change of Scope without the express consent of the 
necessary for meeting any Emergency.

11.1.4 The Employer Surat Smart City Development Limited (SSCDL)
Corporation reserves right to decrease or Omit any work from the Scope of 
Project. It is in Contractor’s obligation t
Surat Smart City Development Limited (SSCDL)
CORPORATION (SMC)
omission in scope of Tendered works.

 
11.2 Procedure for Change of Scope
11.2.1 In the event of the SSCDL/SMC

SSCDL’s / SMC’s   Engineer to issue to the Contractor a notice specifying in reasonable detail
work and services contemplated thereunder (the “Change of Scope Notice”).

11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the 
SSCDL/SMC and the SSCDL’s
preliminary documentation in support of:
(a) the impact, if any, which the Change of Scope is likely to have on the Project

Schedule if work or services are required to be carried out during
and 

(b) the options for implementing the proposed Change of Scope and the effect, if
such option would have on the costs and time thereof, including thefollowing details:

(i) break down of the quantities, unit rates and cost for different items ofwork;
(ii) proposed design for the Change of Scope; and
(iii) proposed modifications, if any, to the Project Completion Schedule ofthe Work.

For the avoidance of doubt, the Parties expressly agree that, the Contract Price
base) shall be increased or decreased, as the case may be, on account of Change of Scope.
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Such change shall be limited to - 
(a) change in specifications of any item of Works; 

(c) any additional work, Plant, Materials or services which are not originally

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate 
completion, (ii) reduce the cost to the SSCDL/SMC of executing, maintaining or
Work, (iii) improve the efficiency or value to the SSCDL /SMC of the completed
(iv) otherwise be of benefit to the SSCDL /SMC, it shall prepare a proposal with
details at its own cost. The Contractor shall submit such proposal, supported

ls and the amount of addition or reduction in the Contract Priceto the 
to consider such Change of Scope. The SSCDL /SMC shall, within 15 (fifteen) days

receipt of such proposal, either accept such Change of Scope with modifications, ifany, an
initiate proceedings there for or reject the proposal and inform the Contractor
For the avoidance of doubt, the Parties agree that the Contractor shallnot undertake any 
Change of Scope without the express consent of the SSCDL/SMC, save and 
necessary for meeting any Emergency. 
The Employer Surat Smart City Development Limited (SSCDL)/Surat Municipal 

reserves right to decrease or Omit any work from the Scope of 
Project. It is in Contractor’s obligation to execute the work  as instructed by 
Surat Smart City Development Limited (SSCDL)/ SURAT MUNICIPAL 
CORPORATION (SMC) and will not be compensated for such decrease or 
omission in scope of Tendered works. 

11.2 Procedure for Change of Scope 
/SMC determining that a Change of Scope is necessary, it may direct

Engineer to issue to the Contractor a notice specifying in reasonable detail
work and services contemplated thereunder (the “Change of Scope Notice”). 

11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the 
SSCDL’s/ SMC’s     Engineer such information as is necessary, together

preliminary documentation in support of: 
if any, which the Change of Scope is likely to have on the Project

Schedule if work or services are required to be carried out during the Construction Period; 

(b) the options for implementing the proposed Change of Scope and the effect, if
such option would have on the costs and time thereof, including thefollowing details:

(i) break down of the quantities, unit rates and cost for different items ofwork; 
(ii) proposed design for the Change of Scope; and 

, if any, to the Project Completion Schedule ofthe Work.
For the avoidance of doubt, the Parties expressly agree that, the Contract Price

increased or decreased, as the case may be, on account of Change of Scope.

 
Water Quality monitoring 

(c) any additional work, Plant, Materials or services which are not originally included in the 

11.1.3 If the Contractor determines at any time that a Change of Scope will, if adopted, (i)accelerate 
of executing, maintaining or operating the 

of the completed the Work, or 
, it shall prepare a proposal with relevant 

details at its own cost. The Contractor shall submit such proposal, supported with the 
ls and the amount of addition or reduction in the Contract Priceto the SSCDL 

shall, within 15 (fifteen) days of 
receipt of such proposal, either accept such Change of Scope with modifications, ifany, and 
initiate proceedings there for or reject the proposal and inform the Contractor of its decision. 
For the avoidance of doubt, the Parties agree that the Contractor shallnot undertake any 

 except any Works 

/Surat Municipal 
reserves right to decrease or Omit any work from the Scope of 

o execute the work  as instructed by 
/ SURAT MUNICIPAL 

and will not be compensated for such decrease or 

determining that a Change of Scope is necessary, it may direct the 
Engineer to issue to the Contractor a notice specifying in reasonable detail 

 
11.2.2 Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence,provide to the 

Engineer such information as is necessary, together with 

if any, which the Change of Scope is likely to have on the Project Completion 
the Construction Period; 

(b) the options for implementing the proposed Change of Scope and the effect, if any, each 
such option would have on the costs and time thereof, including thefollowing details: 

, if any, to the Project Completion Schedule ofthe Work. 
For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per DU 

increased or decreased, as the case may be, on account of Change of Scope. 
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11.2.3 Upon reaching an agreement, the 

requiring the Contractor to proceed with the performance thereof. In the event
are unable to agree, the  SSCDL

 
(a) issue a Change of Scope Order 

thereof at the rates and conditions approved by the 
 

11.2.4 The provisions of this Agreement, in
mutandis to work undertaken by the Contractor.

 
11.3 Payment for Change of Scope 

. 
The payment for change of scope
of the relevant year as per which the 
above/below of estimated tender cost 
rates will be paid as per market rate or as per mutual concent.
 

11.4 Restrictions on Change of Scope
11.4.1 No Change of Scope shall be executed unl

Order save and except any Works necessary for meeting any Emergency.
11.4.2 Change made because of any default of the Contractor in the performance of its

this Agreement shall not be deemed
adjustment of the Contract Price or the Project Completion Schedule.

 
ARTICLE 12 
DEFECTS LIABILITY 
 

12.1 Defects Liability Period 
13.1.1 As mentioned herein above in tender.

 
12.2 Remedying Defects 
The Contractor shall repair or rectify all Defects and deficiencies observed by the

Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 
of notice issued by the SSCDL’s 
period as may be determined by the 
Contractor, in accordance with Good 

 
12.3 Cost of remedying Defects 
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g an agreement, the SSCDL/SMC shall issue an order (the “Change of Scope
requiring the Contractor to proceed with the performance thereof. In the event

SSCDL/SMC may: 

issue a Change of Scope Order requiring the Contractor to proceed with the
thereof at the rates and conditions approved by the SSCDL/SMC/SMC till the matter is resolved.

11.2.4 The provisions of this Agreement, in so far as they relate to Works and Tests, shall apply
mutandis to work undertaken by the Contractor. 

 

The payment for change of scope and extra item shall be made as per the Schedule of Rates (SOR) 
the relevant year as per which the tender for SOR items are prepared 

estimated tender cost as quoted by the Contractor and for non SOR items 
rates will be paid as per market rate or as per mutual concent. 

Restrictions on Change of Scope 
11.4.1 No Change of Scope shall be executed unless the SSCDL/SMC has issued the Change of Scope

Order save and except any Works necessary for meeting any Emergency. 
11.4.2 Change made because of any default of the Contractor in the performance of its

this Agreement shall not be deemed to be Change of Scope, and shall not result in any 
adjustment of the Contract Price or the Project Completion Schedule. 

As mentioned herein above in tender. 

Contractor shall repair or rectify all Defects and deficiencies observed by the
Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 

SSCDL’s / SMC’s   Engineer in this behalf, or within
period as may be determined by the SSCDL’s / SMC’s   Engineer at the request ofthe 
Contractor, in accordance with Good Costruction Practice. 

 
Water Quality monitoring 

shall issue an order (the “Change of Scope Order”) 
requiring the Contractor to proceed with the performance thereof. In the event that the Parties 

requiring the Contractor to proceed with the performance 
matter is resolved. 

far as they relate to Works and Tests, shall apply mutatis 

shall be made as per the Schedule of Rates (SOR) 
prepared plus or minus % 
and for non SOR items the 

has issued the Change of Scope 

11.4.2 Change made because of any default of the Contractor in the performance of its obligations under 
not result in any 

Contractor shall repair or rectify all Defects and deficiencies observed by the SSCDL’s / SMC’s   
Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 

lf, or within such reasonable 
Engineer at the request ofthe 
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For the avoidance of doubt, any repair or rectificati
including any additional testing, shall be carried out by the Contractor at
to the extent that such rectification or repair is attributable to:
(a) the design of the Project;
(b) Plant, Materials or workmanship not being in accordance with this Agreement
Specifications and Standards;
(c) improper maintenance during construction of the Work by the Contractor; and/or
(d)failure by the Contractor to comply with any other obligation u

 
12.4 Contractor’s failure to rectify Defects

In the event that the Contractor fails to repair or rectify such Defect or deficiency
period specified by the SSCDL’s 
the same repaired, rectified or remedied at the Contractor’s cost so as to make the Work
conform to the Specifications and Standards and the provisions of this Agreement. All
consequent there on shall, after due consultation
determined by the SSCDL’s
to One hunderd twenty percent (120 %) of the cost as Damages shall be
SSCDL/SMC from the Contractor and m
due to the Contractor. 

 
12.5 Contractor to search cause 
12.5.1 The SSCDL’s / SMC’s   Engineer may instruct the Contractor to examine the cause of any Defect

work or part thereof before the expiry of the De
12.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectify

within the period specified by the 
examination and rectification 

12.5.3 In the event such Defect is not attributable to the Contractor, the 
shall,after due consultation with the 
incurred by the Contractor on such examination and
copy to the SSCDL/SMC, and the Contractor shall be entitled to payment of such costs by the
SSCDL’s/ SMC’s   / SMC’s 

12.5.4 Any latent structural defects 
shall be rectified at the cost of the

 
ARTICLE 13 
SSCDL’s ENGINEER 
 
13.1 Appointment of the SSCDL’s Engineer
13.1.1        The SSCDL’s/ SMC’s   shall nominate and appoint the engineer

the duties as are necessary in performance of protection of interest of 
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For the avoidance of doubt, any repair or rectification undertaken in accordance with
including any additional testing, shall be carried out by the Contractor at its own risk and cost, 
to the extent that such rectification or repair is attributable to: 
(a) the design of the Project; 

Materials or workmanship not being in accordance with this Agreement
Specifications and Standards; 
(c) improper maintenance during construction of the Work by the Contractor; and/or
(d)failure by the Contractor to comply with any other obligation under this Agreement.

.4 Contractor’s failure to rectify Defects 
In the event that the Contractor fails to repair or rectify such Defect or deficiency

SSCDL’s / SMC’s   engineer, the SSCDL /SMC shall be entitled to get 
same repaired, rectified or remedied at the Contractor’s cost so as to make the Work

conform to the Specifications and Standards and the provisions of this Agreement. All
on shall, after due consultation with the SSCDL/SMC and the

SSCDL’s / SMC’s   Engineer. The cost so determined and an
to One hunderd twenty percent (120 %) of the cost as Damages shall be recoverable by the 

from the Contractor and may be deducted by the SSCDL/SMC

Engineer may instruct the Contractor to examine the cause of any Defect
work or part thereof before the expiry of the Defects Liability Period. 

.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectify
within the period specified by the SSCDL’s / SMC’s   Engineer, and shall bear the cost
examination and rectification of such Defect. 

.5.3 In the event such Defect is not attributable to the Contractor, the SSCDL’s / SMC’s 
shall,after due consultation with the SSCDL/SMC and the Contractor, determine the costs 

by the Contractor on such examination and notify the same to the Contractor, with a
, and the Contractor shall be entitled to payment of such costs by the

/ SMC’s    
.5.4 Any latent structural defects ,if noticed within the defect liability period of ten

shall be rectified at the cost of the contractor. 

Engineer 
shall nominate and appoint the engineer-in-charge who shall carry out 

duties as are necessary in performance of protection of interest of SSCDL

 
Water Quality monitoring 

on undertaken in accordance with the contract, 
its own risk and cost, 

Materials or workmanship not being in accordance with this Agreement and the 

(c) improper maintenance during construction of the Work by the Contractor; and/or 
Agreement. 

In the event that the Contractor fails to repair or rectify such Defect or deficiency within the 
shall be entitled to get 

same repaired, rectified or remedied at the Contractor’s cost so as to make the Work 
conform to the Specifications and Standards and the provisions of this Agreement. All costs 

and the Contractor, be 
Engineer. The cost so determined and an amount equal 

recoverable by the 
/SMC from any monies 

Engineer may instruct the Contractor to examine the cause of any Defect in 

.5.2 In the event any Defect is attributable to the Contractor, the Contractor shall rectify such Defect 
Engineer, and shall bear the cost of the 

/ SMC’s   Engineer 
and the Contractor, determine the costs 

notify the same to the Contractor, with a 
, and the Contractor shall be entitled to payment of such costs by the 

ten years ,the same 

charge who shall carry out 
SSCDL/SMC as also 
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may enable parties to achieve the work as intended in terms of the contract. The engineer
shall have no authority to amend or alter the contract either on time or cost ba

13.1.2 The appointment of the  SSCDL’s
from the date of this Agreement. The 
replacement of the SSCDL’s

13.1.3 The staff of the SSCDL’s Engineer shall include suitably qualified engineers and other
who are appointed to assist the 

13.1.4 In addition to nominating SSCDL’s
agency or individual in capacity of project management engineer/Third Party Inspection 
agency who shall assist SSCDL
required under the contract.

 
13.2 Instructions of the SSCDL’s/ SMC’s 
 
13.2.1 The SSCDL’s/ SMC’s   Engineer may issue to the Contractor instructions for remedying any

The Contractor shall take such instructions from the 
assistant to whom appropriate authority has been delegated.

13.2.2 The instructions issued by the 
SSCDL’s Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the 
oral instructions within 2 (two) working days of issuing them.

13.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time 
specified, the Contractor shall seek the written confirmation of the oral
SSCDL’s Engineer. The Contractor shall obtain acknowledgement
Engineer of the communication seeking written confirmation. In case
SSCDL’s/ SMC’s   Engineer or its delegated assistant to reply to the Contractor
days of the receipt of the communication from the Contractor, theContractor may not carry 
out the instruction. 

 
 

ARTICLE 14 
PAYMENTS 

14.1 Contract Price 
14.1.1. 

 
14.1.2 The Contract Price includes all duties, taxes, royalty and fees that may 

with the laws and regulations in force as on the Base Date on the
Plant, Materials and supplies acquired for the purpose of this
performed under this Agreement. Nothing in this
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enable parties to achieve the work as intended in terms of the contract. The engineer
shall have no authority to amend or alter the contract either on time or cost ba

SSCDL’s / SMC’s   Engineer shall be made no later than 15 (fifteen) days
from the date of this Agreement. The  SSCDL /SMC shall notify the appointment or 

SSCDL’s/ SMC’s   Engineer to the Contractor. 
Engineer shall include suitably qualified engineers and other

who are appointed to assist the  SSCDL’s / SMC’s   Engineer to carry out its duties.
SSCDL’s/ SMC’s   engineer, SSCDL/SMC shall be free to engage any 

individual in capacity of project management engineer/Third Party Inspection 
SSCDL/SMC engineer in fulfilling the role and duty of an engineer as 

under the contract. 

/ SMC’s   Engineer 

Engineer may issue to the Contractor instructions for remedying any
The Contractor shall take such instructions from the SSCDL’s / SMC’s   Engineer, or from

to whom appropriate authority has been delegated. 
.2.2 The instructions issued by the SSCDL’s / SMC’s   Engineer shall be in writing. However, if the

Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the 
tructions within 2 (two) working days of issuing them. 

.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time 
specified, the Contractor shall seek the written confirmation of the oral instructions from the 

Engineer. The Contractor shall obtain acknowledgement from the 
Engineer of the communication seeking written confirmation. In case 

Engineer or its delegated assistant to reply to the Contractor
days of the receipt of the communication from the Contractor, theContractor may not carry 

 

.1.2 The Contract Price includes all duties, taxes, royalty and fees that may be levied in
with the laws and regulations in force as on the Base Date on the Contractor's equipment, 
Plant, Materials and supplies acquired for the purpose of this Agreement and on the services 
performed under this Agreement. Nothing in this Agreement shall relieve the Contractor from 

 
Water Quality monitoring 

enable parties to achieve the work as intended in terms of the contract. The engineer 
shall have no authority to amend or alter the contract either on time or cost basis. 

Engineer shall be made no later than 15 (fifteen) days 
shall notify the appointment or 

Engineer shall include suitably qualified engineers and other professionals 
Engineer to carry out its duties. 

shall be free to engage any 
individual in capacity of project management engineer/Third Party Inspection 

engineer in fulfilling the role and duty of an engineer as 

Engineer may issue to the Contractor instructions for remedying any Defect. 
Engineer, or from an 

Engineer shall be in writing. However, if the 
Engineer issues any oral instructions to the Contractor, it shall confirm inwriting the 

.2.3 In case the Contractor does not receive the confirmation of the oral instruction withinthe time 
instructions from the 

from the SSCDL’s / SMC’s   
 of failure of the 

Engineer or its delegated assistant to reply to the Contractor within 2 (two) 
days of the receipt of the communication from the Contractor, theContractor may not carry 

be levied in accordance 
Contractor's equipment, 

Agreement and on the services 
greement shall relieve the Contractor from 
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its responsibility to pay any tax 
departments) on work execution OR 

 
14.1.3  No price escalation for change 

SMART CITY DEVELOPMENT LIMITED
 
14.1.4 Unless otherwise stated in this Agreement, the Contract Price covers all the

obligations for work under this Agreemen
the remedying of any Defects in the Work.

 
14.1.5 All payments under this Agreement shall be made in Indian Rupees.

 
14.3 Interim Payment Statement for Works

As stated in the tender. 
 

14.4 Time of payment 
15.4.1 The SSCDL /SMC shall pay to the Contractor any amount due under any payment certificate

issued by the SSCDL’s / SMC’s 
(a) payment shall be made no later than 30 (thirty) days from the date of submission

Interim Payment Statement 
certification subject to, the submission being not required to be referred back to
for corrections. 

 
 

14.5Final Payment Statement 
14.5.1 Within 60 (sixty) days after receiving the Completio

the SSCDL’s/ SMC’s   Engineer for consideration six copies of a Final Payment
approved format by SSCDL’s
with supporting documents 
Engineer: 
 
(a) the summary of Contractor’s interim Payment claims for Works as submitted in

with contract; 
(b) the amounts received from the 
(c) any further sums which the Contractor considers due to it from the 
 
If the SSCDL’s/ SMC’s   Engineer disagrees with or cannot verify any part of the Final Payment
Statement, the Contractor shall submit such further information as the 
reasonably require. The SSCDL’s
 

14.6 Discharge 
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its responsibility to pay any tax , that may be levied in India (by any of the Government 
work execution OR profits made by it in respect of this Agreement.

14.1.3  No price escalation for change in rates of any materials will be paid /recovered by 
SMART CITY DEVELOPMENT LIMITED/SURAT MUNICIPAL CORPORATION 

Unless otherwise stated in this Agreement, the Contract Price covers all the
obligations for work under this Agreement and all things necessary for the 
the remedying of any Defects in the Work. 

All payments under this Agreement shall be made in Indian Rupees. 

.3 Interim Payment Statement for Works 

shall pay to the Contractor any amount due under any payment certificate
/ SMC’s   Engineer. 

(a) payment shall be made no later than 30 (thirty) days from the date of submission
Interim Payment Statement by the Contractor to the SSCDL’s / SMC’s 
certification subject to, the submission being not required to be referred back to

.1 Within 60 (sixty) days after receiving the Completion Certificate the Contractor shall
Engineer for consideration six copies of a Final Payment
SSCDL’s/ SMC’s   engineer (the “Final Payment Statement”)

with supporting documents showing in detail, in the form prescribed by the

the summary of Contractor’s interim Payment claims for Works as submitted in

(b) the amounts received from the SSCDL/SMC against each claim; and 
further sums which the Contractor considers due to it from the SSCDL/SMC

Engineer disagrees with or cannot verify any part of the Final Payment
Statement, the Contractor shall submit such further information as the SSCDL’s

SSCDL’s / SMC’s   Engineer shall deliver to the SSCDL/SMC
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(by any of the Government 
profits made by it in respect of this Agreement. 

in rates of any materials will be paid /recovered by SURAT 

Unless otherwise stated in this Agreement, the Contract Price covers all the Contractor’s 
 Construction and 

shall pay to the Contractor any amount due under any payment certificate 

(a) payment shall be made no later than 30 (thirty) days from the date of submission of the 
/ SMC’s   Engineer for 

certification subject to, the submission being not required to be referred back to contractor 

n Certificate the Contractor shall submit to 
Engineer for consideration six copies of a Final Payment Statement as per 

engineer (the “Final Payment Statement”) for Works, 
showing in detail, in the form prescribed by the SSCDL’s / SMC’s   

the summary of Contractor’s interim Payment claims for Works as submitted in accordance 

/SMC 

Engineer disagrees with or cannot verify any part of the Final Payment 
SSCDL’s Engineer may 

/SMC: 
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Upon submission of the Final Payment Statement for Works, the Contractor shall give
SSCDL’s/ SMC’s    with a copy to the 
that the total of the Final Payment Statement represents full and final settlement of all
due to the Contractor in respect of this Agreement for all work arising out of
except for any monies d
discharge shall become effective only after the payment due has
with the Final Payment Certificate issued.
 

14.9 Final Payment Certificate 
14.9.1 Within 30 (thirty) days after receipt of the Final Payment Statement for Works, and

discharge, and there being no disputed items of claim, the 
deliver to the SSCDL/SMC
Payment Certificate”) stating the amount which, in the opinion of the 
Engineer, is finally due under this Agreement or otherwise. For the avoidance of doubt,before 
issuing the Final Payment Certificate, the 
SSCDL /SMC all amounts previously paid by the 
SSCDL’s is entitled, the balance, if any, due from the 
the Contractor to the SSCDL’s

14.9.2   The SSCDL’s/ SMC’s   shall, pay to the Contractor the amount which is stated as being finally 
due in the Final Payment Certificate and in that event no further amount shall ever 
becomedue and payable to the contractor in respect of this con
indicated in the final payment certificate.

 
14.10  Correction of Interim Payment Certificates

The  SSCDL’s/ SMC’s   Engineer may by an Interim Payment Certificate make any correction or
modification in any previous Interim Payment Certificate issued by the 
Engineer. 
 

14.11      OVERPAYMENT AND UNDERPAYMENT :

Whenever  any  claim  forths  payment  of a sum to the  
/SURAT MUNICIPAL CORPORATION 
the same may be deducted by the  
CORPORATION from any sum then due or which at any time thereafter may become due to the 
contractor under this contract and failing that under any  other  contract with  the  
city Development Limited/SURAT MUNICIPAL CORPORATION
contractor  with the   Surat Smart city Development Limited
(which  may  be  available  with  
CORPORATION),  or  from his retention money, or  he  shall  pay  the  claim  on  demand. The  
Surat Smart city Development Limited
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Upon submission of the Final Payment Statement for Works, the Contractor shall give
with a copy to the SSCDL’s / SMC’s   Engineer, a written discharge confirming 

the total of the Final Payment Statement represents full and final settlement of all
due to the Contractor in respect of this Agreement for all work arising out of
except for any monies due to either Party on account of any Defect.Provided that such 
discharge shall become effective only after the payment due has been made in accordance 
with the Final Payment Certificate issued. 

after receipt of the Final Payment Statement for Works, and
discharge, and there being no disputed items of claim, the SSCDL’s/ SMC’s 

/SMC, with a copy to the Contractor, a final payment certificate (the“Fi
Payment Certificate”) stating the amount which, in the opinion of the 
Engineer, is finally due under this Agreement or otherwise. For the avoidance of doubt,before 
issuing the Final Payment Certificate, the SSCDL’s/ SMC’s   Engineer shall ascertain from

all amounts previously paid by the SSCDL/SMC and for all sums to which the 
is entitled, the balance, if any, due from the SSCD/SMCL to the Contractor or from 

SSCDL’s/ SMC’s   , as the case may be. 
shall, pay to the Contractor the amount which is stated as being finally 

in the Final Payment Certificate and in that event no further amount shall ever 
becomedue and payable to the contractor in respect of this contract save and except as
indicated in the final payment certificate. 

Correction of Interim Payment Certificates 
Engineer may by an Interim Payment Certificate make any correction or

modification in any previous Interim Payment Certificate issued by the 

.11      OVERPAYMENT AND UNDERPAYMENT : 

Whenever  any  claim  forths  payment  of a sum to the   Surat Smart city Development Limited 
ORATION arises  out  of  or under this Contract  against the contractor 

the same may be deducted by the  Surat Smart city Development Limited/SURAT MUNICIPAL 
from any sum then due or which at any time thereafter may become due to the 

under this contract and failing that under any  other  contract with  the  
/SURAT MUNICIPAL CORPORATION or from any sum due to the 

Surat Smart city Development Limited/ SURAT MUNICIPAL CORPORATION
(which  may  be  available  with   Surat Smart city Development Limited/ SURAT MUNICIPAL 

),  or  from his retention money, or  he  shall  pay  the  claim  on  demand. The  
Surat Smart city Development Limited/ SURAT MUNICIPAL CORPORATION reserv
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Upon submission of the Final Payment Statement for Works, the Contractor shall give to the 
Engineer, a written discharge confirming 

the total of the Final Payment Statement represents full and final settlement of all monies 
due to the Contractor in respect of this Agreement for all work arising out of this Agreement, 

ue to either Party on account of any Defect.Provided that such 
been made in accordance 

after receipt of the Final Payment Statement for Works, and the written 
/ SMC’s   Engineer shall 

, with a copy to the Contractor, a final payment certificate (the“Final 
Payment Certificate”) stating the amount which, in the opinion of the SSCDL’s/ SMC’s   
Engineer, is finally due under this Agreement or otherwise. For the avoidance of doubt,before 

shall ascertain from the 
and for all sums to which the 

to the Contractor or from 

shall, pay to the Contractor the amount which is stated as being finally 
in the Final Payment Certificate and in that event no further amount shall ever 

tract save and except as 

Engineer may by an Interim Payment Certificate make any correction or 
modification in any previous Interim Payment Certificate issued by the SSCDL’s/ SMC’s   

Surat Smart city Development Limited 
arises  out  of  or under this Contract  against the contractor 

/SURAT MUNICIPAL 
from any sum then due or which at any time thereafter may become due to the 

under this contract and failing that under any  other  contract with  the  Surat Smart 
or from any sum due to the 

SURAT MUNICIPAL CORPORATION 
SURAT MUNICIPAL 

),  or  from his retention money, or  he  shall  pay  the  claim  on  demand. The  
reserves  the  right  to  
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carry out post payment  audit  and  technical  examination  of  the  final bill including  all  
supporting vouchers, abstracts, etc.

 The  Surat Smart city Development Limited
the right to enforce  recovery of any over  payment when  detected.

 If as a result of such audit and technical examination any  over  payment  is  discovered  in  respect  
of  any  work  done by the Contractor  or  alleged  to  have  been  done  by  him under the 
contract, it shall  be  recovered by the  
CORPORATION from the  contractor  by  way of  all the means prescribed above or  if  any  under  
payment  is  discovered  by  the    
CORPORATION, any amount due to the contractor under this contract or under payment may be 
adjusted against any amount  then due or  which  may  at  any time thereafter become due before 
payment is  made  to  the contractor  from him to the 
/SURAT MUNICIPAL CORPORATION

 
ARTICLE 15 
INSURANCE 
15.1 Insurance for Works and Maintenance

15.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the
of SSCDL /SMC and Law. 

15.1.2 The SSCDL/SMC and the Contractor shall, in accordance with its obligations as provided forin 
this Agreement, be liable to bear the cost of any loss or damage that does not fall
scope of this contract or cannot be recovered 

15.1.3 The Contractor shall, save and except as provided for in this Agreement, fully
harmless and defend the 
charges and/or claims with respect to:
(a) the death of or injury to any person; or
(b) the loss of or damage to any property (other than work);

that may arise out of or in consequence of any breach by the Contractor of this
during the execution of work or the remedying of any Defects

15.1.4 The SSCDL/ SMC’s   shall fully indemnify the Contractor from and against any and all 
losses,damages, costs, charges, proceedings and/or claims arising out of or with respect to
 
(a) the use or occupation of land or any part thereof by the 
(b) the right of the SSCDL

through any land; 
(c) the damage to property which is the unavoidable result of the execution and

work, or the remedying of any Defects therein, in a
15.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain or

third party insurances as may be required under the Applicable Laws.
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carry out post payment  audit  and  technical  examination  of  the  final bill including  all  
supporting vouchers, abstracts, etc. 

Surat Smart city Development Limited /SURAT MUNICIPAL CORPORATION
enforce  recovery of any over  payment when  detected. 

If as a result of such audit and technical examination any  over  payment  is  discovered  in  respect  
of  any  work  done by the Contractor  or  alleged  to  have  been  done  by  him under the 
contract, it shall  be  recovered by the  Surat Smart city Development Limited/ SURAT MUNICIPAL 

from the  contractor  by  way of  all the means prescribed above or  if  any  under  
payment  is  discovered  by  the     Surat Smart city Development Limited/ SURAT MUNICIPAL 

, any amount due to the contractor under this contract or under payment may be 
adjusted against any amount  then due or  which  may  at  any time thereafter become due before 
payment is  made  to  the contractor  from him to the Surat Smart city Developmen
/SURAT MUNICIPAL CORPORATION on  any other contract account whatsoever. 

.1 Insurance for Works and Maintenance 
.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the

and the Contractor shall, in accordance with its obligations as provided forin 
this Agreement, be liable to bear the cost of any loss or damage that does not fall
scope of this contract or cannot be recovered from the insurers. 

The Contractor shall, save and except as provided for in this Agreement, fully
harmless and defend the SSCDL/SMC from and against any and all losses,damages, costs, 
charges and/or claims with respect to: 

ath of or injury to any person; or 
(b) the loss of or damage to any property (other than work); 

that may arise out of or in consequence of any breach by the Contractor of this
during the execution of work or the remedying of any Defects therein. 

shall fully indemnify the Contractor from and against any and all 
losses,damages, costs, charges, proceedings and/or claims arising out of or with respect to

(a) the use or occupation of land or any part thereof by the SSCDL/SMC; 
SSCDL/SMC to execute work, or any part thereof, on, over, under, in or

(c) the damage to property which is the unavoidable result of the execution and
work, or the remedying of any Defects therein, in accordancewith this Agreement; and

.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain or
third party insurances as may be required under the Applicable Laws. 
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carry out post payment  audit  and  technical  examination  of  the  final bill including  all  

/SURAT MUNICIPAL CORPORATION  further reserves  

If as a result of such audit and technical examination any  over  payment  is  discovered  in  respect  
of  any  work  done by the Contractor  or  alleged  to  have  been  done  by  him under the 

SURAT MUNICIPAL 
from the  contractor  by  way of  all the means prescribed above or  if  any  under  

SURAT MUNICIPAL 
, any amount due to the contractor under this contract or under payment may be 

adjusted against any amount  then due or  which  may  at  any time thereafter become due before 
Surat Smart city Development Limited 

 

.1.1 The Contractor shall effect and maintain at its own cost the insurances as per the requirements 

and the Contractor shall, in accordance with its obligations as provided forin 
this Agreement, be liable to bear the cost of any loss or damage that does not fall within the 

The Contractor shall, save and except as provided for in this Agreement, fully indemnify, hold 
from and against any and all losses,damages, costs, 

that may arise out of or in consequence of any breach by the Contractor of this Agreement 

shall fully indemnify the Contractor from and against any and all 
losses,damages, costs, charges, proceedings and/or claims arising out of or with respect to 

to execute work, or any part thereof, on, over, under, in or 

(c) the damage to property which is the unavoidable result of the execution and completion of 
ccordancewith this Agreement; and 

.1.5 Without prejudice to the obligations of the Parties the Contractor shall maintain or effect such 
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15.1.6 The Contractor shall provide to the 
Date,evidence of professional liability insurance maintained by its Design Director and/or
consultants to cover the risk of professional negligence in the design of Works. The
professional liability coverage shall be
Contract Price and shall be maintained until the end of the Defects Liability Period.
 

15.2Notice to the SSCDL/SMC 
No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall 
furnish to the  SSCDL/SMC 
it proposes to effect and maintain in accordance with contract and tradepractice. Within 15 
(fifteen) days of receipt of such notice, the 
and maintain such other insurances as may be necessary.
 

15.3 Evidence of Insurance Cover 
15.3.1 All insurances obtained by the Contractor in accordance with this contract shall be

with insurers on terms con
commencement date, the Contractor shall furnish to the 
the certificate(s) of insurance, copies of insurance policies and
respect of such insurance, and no such insurance shall be
expire or lapse until the expiration of at least 45(forty
cancellation, modification or 
SSCDL/SMC. The Contractor shall act in
provided that the Contractor shall produce
and the receipts for payment of the current

15.3.2 The Contractor shall ensure the adequacy of the insurances at all times in accordance
provisions of this Agreement. 
on demand the contractors fails to satisfy 
in valid and enforceable form.
 

15.4 Remedy for failure to insure 
If the Contractor shall fail to effect and keep in force all insurances for which it is
pursuant hereto, the SSCDL/SMC
insurances, and pay such premium and recover the costs thereof from the
the event of computation of a Termination Payment, treat an amount
Cover as deemed to have been received by the Contract
 

15.5 Waiver of subrogation 
All insurance policies in respect of the insurance obtained by the Contractor shall
waiver of any and all rights of subrogation or recovery of the insurers thereunder against, 
inter alia, the SSCDL/SMC
Affiliates, employees, insurers and underwriters, and of any right of the
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.1.6 The Contractor shall provide to the SSCDL/SMC, within 30 days of the commencement 
Date,evidence of professional liability insurance maintained by its Design Director and/or
consultants to cover the risk of professional negligence in the design of Works. The
professional liability coverage shall be for a sum of not less than 3% (three per cent) ofthe 
Contract Price and shall be maintained until the end of the Defects Liability Period.

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall 
/SMC  in reasonable detail, information in respect of the

it proposes to effect and maintain in accordance with contract and tradepractice. Within 15 
(fifteen) days of receipt of such notice, the SSCDL/SMC may require the Contractor to effect 
and maintain such other insurances as may be necessary. 

.3.1 All insurances obtained by the Contractor in accordance with this contract shall be
with insurers on terms consistent with Good Industry Practice. Within10(Ten) days from the 
commencement date, the Contractor shall furnish to the SSCDL/SMC notarised true copies of 
the certificate(s) of insurance, copies of insurance policies and premium payment receipts in 

of such insurance, and no such insurance shall be cancelled, modified, or allowed to 
expire or lapse until the expiration of at least 45(forty-five) days after notice of such proposed 
cancellation, modification or nonrenewal lhas been delivered by the Con

. The Contractor shall act in accordance with the directions of the 
provided that the Contractor shall produce to the SSCDL /SMC the insurance policies in force 
and the receipts for payment of the current premium. 

The Contractor shall ensure the adequacy of the insurances at all times in accordance
provisions of this Agreement. SSCDL /SMCshall be entitled to stop any payment at
on demand the contractors fails to satisfy SSCDL/SMC about all Insurance policies
in valid and enforceable form. 

If the Contractor shall fail to effect and keep in force all insurances for which it is
SSCDL/SMC shall have the option to either keep in force any

insurances, and pay such premium and recover the costs thereof from the
the event of computation of a Termination Payment, treat an amount equal to the Insurance 
Cover as deemed to have been received by the Contractor. 

All insurance policies in respect of the insurance obtained by the Contractor shall
waiver of any and all rights of subrogation or recovery of the insurers thereunder against, 

/SMC, and its assigns, successors, undertakings and their
Affiliates, employees, insurers and underwriters, and of any right of the insurers to any set

 
Water Quality monitoring 

, within 30 days of the commencement 
Date,evidence of professional liability insurance maintained by its Design Director and/or 
consultants to cover the risk of professional negligence in the design of Works. The 

for a sum of not less than 3% (three per cent) ofthe 
Contract Price and shall be maintained until the end of the Defects Liability Period. 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by notice 
in reasonable detail, information in respect of the insurances that 

it proposes to effect and maintain in accordance with contract and tradepractice. Within 15 
Contractor to effect 

.3.1 All insurances obtained by the Contractor in accordance with this contract shall be maintained 
sistent with Good Industry Practice. Within10(Ten) days from the 

notarised true copies of 
premium payment receipts in 

cancelled, modified, or allowed to 
five) days after notice of such proposed 

lhas been delivered by the Contractor to the 
accordance with the directions of the SSCDL/ SMC 

the insurance policies in force 

The Contractor shall ensure the adequacy of the insurances at all times in accordance with the 
shall be entitled to stop any payment at any time if 

ance policies being held 

If the Contractor shall fail to effect and keep in force all insurances for which it is responsible 
keep in force any such 

insurances, and pay such premium and recover the costs thereof from the Contractor, or in 
equal to the Insurance 

All insurance policies in respect of the insurance obtained by the Contractor shall include a 
waiver of any and all rights of subrogation or recovery of the insurers thereunder against, 

igns, successors, undertakings and their subsidiaries, 
insurers to any set-off 
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or counter claim or any other deduction, whether by attach
any liability of any such person insured under any such
any loss, liability or obligation covered by such
 

15.6 Contractor’s waiver 
The Contractor hereby further releases, assigns and waives any and all rights
or recovery against, inter alia, the 
subsidiaries, Affiliates, employees, successors, insurers and underwriters, which
Contractor may otherwise have or acquire in or from or in any way c
liability or obligation covered by policies of insurance maintained or required
maintained by the Contractor pursuant to this Agreement (other than third party
insurance policies) or because of deductible clauses in o
policies of insurance. 
 

15.7 Accident or injury to workmen
Not withstanding anything stated in this Agreement, it is hereby expressly agreed
the Parties that the SSCDL
orcompensation payable to any workman or other person in the employment of 
theContractor or Sub-contractor, save and except as for death or injury resulting from anyact, 
omission or default of the 
and keep indemnified the 
costs, charges, and expenses whatsoever in respect of the above
acts, omissions or defaults for which the 
 

15.8 Insurance against accident to workmen
The Contractor shall effect and maintain during the Agreement such insurances as maybe 
required to insure the Contractor’s personnel and any other persons emp
Work from and against any liability incurred. The Contractor’s personnel/any
employed by the Contractor shall include the Sub
 

15.9 Application of insurance proceeds
The proceeds from all insurance cl
necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or 
installation of the Work and the provisions of this Agreement in respect ofconstruction of 
works shall apply mutatis mutandis to work undertaken out of the
 

15.10 Compliance with policy conditions
Each Party hereby expressly agrees to fully indemnify the other Party from and against
losses and claims arising from its failure to comply with
policies effected in accordance with this Agreement.
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claim or any other deduction, whether by attach mentor otherwise, in respect of 
y of any such person insured under any such policy or in any way connected with 

any loss, liability or obligation covered by such policies of insurance. 

The Contractor hereby further releases, assigns and waives any and all rights
or recovery against, inter alia, the SSCDL/SMC and its assigns, undertakings and
subsidiaries, Affiliates, employees, successors, insurers and underwriters, which
Contractor may otherwise have or acquire in or from or in any way connected withany loss, 
liability or obligation covered by policies of insurance maintained or required
maintained by the Contractor pursuant to this Agreement (other than third party
insurance policies) or because of deductible clauses in or inadequacy of limits

.7 Accident or injury to workmen 
withstanding anything stated in this Agreement, it is hereby expressly agreed

SSCDL /SMC shall not be liable for or in respect of any damages 
orcompensation payable to any workman or other person in the employment of 

contractor, save and except as for death or injury resulting from anyact, 
omission or default of the SSCDL/SMC, its agents or servants. The Contractor shall
and keep indemnified the SSCDL/SMC from and against all such claims,proceedings, damages, 
costs, charges, and expenses whatsoever in respect of the above save and except for those 

or defaults for which the SSCDL /SMC shall be liable. 

.8 Insurance against accident to workmen 
The Contractor shall effect and maintain during the Agreement such insurances as maybe 
required to insure the Contractor’s personnel and any other persons employed by it
Work from and against any liability incurred. The Contractor’s personnel/any
employed by the Contractor shall include the Sub-contractor and its personnel.

.9 Application of insurance proceeds 
The proceeds from all insurance claims, except for life and injury, shall be applied forany 
necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or 
installation of the Work and the provisions of this Agreement in respect ofconstruction of 

atis mutandis to work undertaken out of the proceeds of insurance.

.10 Compliance with policy conditions 
Each Party hereby expressly agrees to fully indemnify the other Party from and against
losses and claims arising from its failure to comply with conditions imposed by the
policies effected in accordance with this Agreement. 
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mentor otherwise, in respect of 
policy or in any way connected with 

The Contractor hereby further releases, assigns and waives any and all rights of subrogation 
and its assigns, undertakings and their 

subsidiaries, Affiliates, employees, successors, insurers and underwriters, which the 
onnected withany loss, 

liability or obligation covered by policies of insurance maintained or required to be 
maintained by the Contractor pursuant to this Agreement (other than third party liability 

r inadequacy of limits of any such 

withstanding anything stated in this Agreement, it is hereby expressly agreed between 
shall not be liable for or in respect of any damages 

orcompensation payable to any workman or other person in the employment of 
contractor, save and except as for death or injury resulting from anyact, 

, its agents or servants. The Contractor shall indemnify 
from and against all such claims,proceedings, damages, 

save and except for those 

The Contractor shall effect and maintain during the Agreement such insurances as maybe 
loyed by it on the 

Work from and against any liability incurred. The Contractor’s personnel/any person 
contractor and its personnel. 

aims, except for life and injury, shall be applied forany 
necessary repair, reconstruction, reinstatement, replacement, improvement,delivery or 
installation of the Work and the provisions of this Agreement in respect ofconstruction of 

proceeds of insurance. 

Each Party hereby expressly agrees to fully indemnify the other Party from and against all 
conditions imposed by the insurance 



                                                                                                     
Volume I – Technical Bid                                            

 

Signature of Contractor      TCE.10196A
 
 

 
ARTICLE 16 

FORCE MAJEURE 
 

16.1 Force Majeure 
As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall 
mean Acts of God beyond the 
resulting in circumstances affecting the performance of the contract. It may
Political. Social or Legal act whose consequence on the progress ofthe work would have 
analogous effect as Acts of God rendering parties to this contract
amend the situation and keep the contract performing. The only
circumstance of force majure affecting the progress shall be grantof extension of time for 
performance as found reasonable in opinion of 
so ever shall be payable or be liability of 
 

ARTICLE 17 
SUSPENSION OF CONTRACTOR’S RIGHTS
 
17.1 Suspension upon Contractor Default

Upon occurrence of a Contractor Defa
to its other rights and remedies under this Agreement including its rights of
hereunder, to (i) suspend carrying out of work or Maintenance or any part
carry out such Works or Maintenance itself or authorise any otherperson to exercise or 
perform the same on its behalf during such suspension (the“Suspension”). Suspension 
hereunder shall be effective forthwith upon issue of noticeby the 
Contractor and may extend up to a period not exceeding 
issue of such notice. 
 

17.2 SSCDL/SMC to act on behalf of Contractor
During the period of Suspension hereunder, all rights and liabilities vested in the
in accordance with the 
things done or actions taken, including expenditure incurred by the
discharging the obligations of the Contractor under and in accordance withthis Agreement 
shall be deemed to have been done or taken for and on behalf of the
Contractor undertakes to indemnify the 
The Contractor hereby licences and sub
person authorised by to use during Suspension, all Intellectual
licensed to the Contractor with respect to the Work and its
and maintenance, and which is used or created by the
obligations under the Agreement.
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As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall 
mean Acts of God beyond the control of human beings and those which cannot before
resulting in circumstances affecting the performance of the contract. It may
Political. Social or Legal act whose consequence on the progress ofthe work would have 

as Acts of God rendering parties to this contract completely helpless to 
amend the situation and keep the contract performing. The only remedy against the 
circumstance of force majure affecting the progress shall be grantof extension of time for 

ce as found reasonable in opinion of SSCDL/SMC and no other compensation what 
so ever shall be payable or be liability of SSCDL/ SMC 

SUSPENSION OF CONTRACTOR’S RIGHTS 

.1 Suspension upon Contractor Default 
Upon occurrence of a Contractor Default, the SSCDL/SMC shall be entitled, without prejudice
to its other rights and remedies under this Agreement including its rights of
hereunder, to (i) suspend carrying out of work or Maintenance or any part

ks or Maintenance itself or authorise any otherperson to exercise or 
perform the same on its behalf during such suspension (the“Suspension”). Suspension 
hereunder shall be effective forthwith upon issue of noticeby the SSCDL

xtend up to a period not exceeding  90 (ninety)days from the date of 

to act on behalf of Contractor 
During the period of Suspension hereunder, all rights and liabilities vested in the
in accordance with the provisions of this Agreement shall continue to vesttherein and all 
things done or actions taken, including expenditure incurred by the
discharging the obligations of the Contractor under and in accordance withthis Agreement 

have been done or taken for and on behalf of the Contractor and the 
Contractor undertakes to indemnify the SSCDL /SMC for all costs incurredduring such period. 
The Contractor hereby licences and sub-licences respectively, the SSCDL/SMC

authorised by to use during Suspension, all Intellectual Property belonging to or 
licensed to the Contractor with respect to the Work and its design, engineering, construction 
and maintenance, and which is used or created by the Contractor in performing i
obligations under the Agreement. 

 
Water Quality monitoring 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”shall 
control of human beings and those which cannot before seen 

resulting in circumstances affecting the performance of the contract. It may also include any 
Political. Social or Legal act whose consequence on the progress ofthe work would have 

completely helpless to 
remedy against the 

circumstance of force majure affecting the progress shall be grantof extension of time for 
other compensation what 

shall be entitled, without prejudice 
to its other rights and remedies under this Agreement including its rights of Termination 
hereunder, to (i) suspend carrying out of work or Maintenance or any part thereof, and (ii) 

ks or Maintenance itself or authorise any otherperson to exercise or 
perform the same on its behalf during such suspension (the“Suspension”). Suspension 

SSCDL/SMC to the 
90 (ninety)days from the date of 

During the period of Suspension hereunder, all rights and liabilities vested in the Contractor 
provisions of this Agreement shall continue to vesttherein and all 

things done or actions taken, including expenditure incurred by the SSCDL/SMC for 
discharging the obligations of the Contractor under and in accordance withthis Agreement 

Contractor and the 
for all costs incurredduring such period. 

/SMC or any other 
Property belonging to or 

design, engineering, construction 
Contractor in performing its 
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17.3 Revocation of Suspension 
17.3.1 In the event that the SSCDL

a period not exceeding 60 (sixty) days from the date of Suspension, it shall
Suspension forthwith and restore all rights of the Contractor under this
avoidance of doubt, the Parties expressly agree that the 
revoke the Suspension at any time, whether or not the cause of
or removed hereunder. 

17.3.2 Upon the Contractor having cured the Contractor Default within a period not
(sixty) days from the date of Suspension, the 
forthwith and restore all rights

 
 

ARTICLE 18 
TERMINATION 
 

18.1 Termination for Contractor Default
18.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults

below shall have occurred, and the Contractor fa
specified by SSCDL/SMC 
(the “Contractor Default”), unless the default has occurred solely as a result
this Agreement by the SS
shall include: 
(a) the Contractor fails to provide, extend or replenish, as the case may be, the

Security in accordance with this Agreement;
(b)  subsequent to the replenishment or furnis

Contractor fails to cure, within a Cure Period of 30 (thirty) days, the Contractor
for which the whole or part of the Performance Security was

(c)  the Contractor does not achieve the latest outstan
inaccordance with the provisions of contract, subject to any Time Extension, 
andcontinues to be in default for 45 (forty five) days;

(d) the Contractor abandons or manifests intention to abandon the construction or
Maintenance of the 

(e) the Contractor fails to proceed with work in accordance with the provisions of
stops Works and/or the Maintenance for 30 (thirty) days without
the current programme and such stoppage has not been
SMC’s   Engineer; 

(f) failure to complete the 
contract; 

(g) the Contractor fails to rectify any Defect, the non rectification 
Material Adverse Effect on the Project, within the time specified in this
directed by the SSCDL’s 
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SSCDL/SMC shall have rectified or removed the cause of Suspension
a period not exceeding 60 (sixty) days from the date of Suspension, it shall
Suspension forthwith and restore all rights of the Contractor under this Agreement. For the 
avoidance of doubt, the Parties expressly agree that the SSCDL /SMC may,in its discretion, 
revoke the Suspension at any time, whether or not the cause of Suspension has been rectified 

 
.3.2 Upon the Contractor having cured the Contractor Default within a period not

(sixty) days from the date of Suspension, the SSCDL /SMC shall revoke the
forthwith and restore all rights of the Contractor under this Agreement. 

.1 Termination for Contractor Default 
.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults

below shall have occurred, and the Contractor fails to cure the default within
/SMC  the Contractor shall be deemed to be in default of this

(the “Contractor Default”), unless the default has occurred solely as a result
SSCDL/SMC or due to Force Majeure. The defaults referred to herein 

the Contractor fails to provide, extend or replenish, as the case may be, the
Security in accordance with this Agreement; 
subsequent to the replenishment or furnishing of fresh Performance Security, the

Contractor fails to cure, within a Cure Period of 30 (thirty) days, the Contractor
for which the whole or part of the Performance Security was appropriated;
the Contractor does not achieve the latest outstanding Project Milestone due 

inaccordance with the provisions of contract, subject to any Time Extension, 
andcontinues to be in default for 45 (forty five) days; 
the Contractor abandons or manifests intention to abandon the construction or

 Work without the prior written consent of the SSCDL
(e) the Contractor fails to proceed with work in accordance with the provisions of

stops Works and/or the Maintenance for 30 (thirty) days without reflecting the same in 
programme and such stoppage has not been authorised by the 

(f) failure to complete the remarks stated from EIC, items within the periods stipulated 

(g) the Contractor fails to rectify any Defect, the non rectification of which shall
Material Adverse Effect on the Project, within the time specified in this

SSCDL’s  / SMC’s   Engineer; 
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shall have rectified or removed the cause of Suspension within 
a period not exceeding 60 (sixty) days from the date of Suspension, it shall revoke the 

Agreement. For the 
may,in its discretion, 

n has been rectified 

.3.2 Upon the Contractor having cured the Contractor Default within a period not exceeding 60 
shall revoke the Suspension 

.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults specified 
ils to cure the default within the time limit 

the Contractor shall be deemed to be in default of this Agreement 
(the “Contractor Default”), unless the default has occurred solely as a result of any breach of 

referred to herein 

the Contractor fails to provide, extend or replenish, as the case may be, the Performance 

hing of fresh Performance Security, the 
Contractor fails to cure, within a Cure Period of 30 (thirty) days, the Contractor Default 

appropriated; 
ding Project Milestone due 

inaccordance with the provisions of contract, subject to any Time Extension, 

the Contractor abandons or manifests intention to abandon the construction or 
SSCDL/SMC; 

(e) the Contractor fails to proceed with work in accordance with the provisions of contract or 
reflecting the same in 

authorised by the SSCDL's / 

items within the periods stipulated 

of which shall have a 
Material Adverse Effect on the Project, within the time specified in this Agreement or as 
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(h)the Contractor subcontracts work or any part thereof in violation of this
assigns any part of work or the Maintenance without the prior
SSCDL/SMC 

(i) the Contractor creates any Encumbrance in breach of this Agreement;
(j) an execution levied on any of the assets of the Contractor has caused a Material
Adverse Effect ; 
(k) the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is

for the Contractor or for the whole or material part of its assets thathas a material bearing 
on the Project; 

(l) the Contractor has been, or is in the process of b
amalgamated or reconstituted in a manner that would cause, in the
the SSCDL/SMC, a Material Adverse Effect;

(m) a resolution for winding up of the Contractor is passed, or any petition forwinding u
the Contractor is admitted by a court of competent jurisdiction
liquidator or receiver is appointed and such order has not been
(ninety) days of the date thereof or the Contractor is ordered
except for the purpose of amalgamation or
amalgamation or reconstruction,the entire property, assets and undertaking of the 
Contractor are transferred to
amalgamated or reconstructed entity has unconditionally assumed the obligations of the
Contractor under this Agreement; and provided that:

(i) the amalgamated or reconstructed entity has the capability and
the performance of its ob

(ii)the amalgamated or reconstructed entity has the financial standing toperform its 
obligations under this Agreement and has a creditworthiness at least as good as 
that of the Contractor.

(n) any representation or warra
hereof, found to be materially false or the Contractor is at any timehereafter found to 
be in breach thereof;

(o) the Contractor submits to the 
inwritten or electronic form, which has a material effect on the 
rights,obligations or interests and which is false in material particulars;

(p)the Contractor has failed to fulfil any obligation, 
specified in this Agreement; or

(q) the Contractor commits a default in complying with any other provision of this
if such a default causes a Material Adverse Effect on the Project oron the 

18.1.2 Without prejudice to any other rights or remedies which the 
Agreement, upon occurrence of a Contractor Default, the 
terminate this Agreement by issuing a Termination Notice to the Contractor; pr
before issuing the Termination Notice, the 
Contractor of its intention to issue such Termination Notice and grant 15 (fifteen) days
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(h)the Contractor subcontracts work or any part thereof in violation of this
ny part of work or the Maintenance without the prior 

(i) the Contractor creates any Encumbrance in breach of this Agreement; 
(j) an execution levied on any of the assets of the Contractor has caused a Material

the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is
for the Contractor or for the whole or material part of its assets thathas a material bearing 

(l) the Contractor has been, or is in the process of being liquidated, dissolved,wound
amalgamated or reconstituted in a manner that would cause, in the reasonable opinion of 

, a Material Adverse Effect; 
(m) a resolution for winding up of the Contractor is passed, or any petition forwinding u

the Contractor is admitted by a court of competent jurisdiction and a provisional 
liquidator or receiver is appointed and such order has not been set aside within 90 
(ninety) days of the date thereof or the Contractor is ordered to be wound up by cour
except for the purpose of amalgamation or reconstruction; provided that, as part of such 
amalgamation or reconstruction,the entire property, assets and undertaking of the 
Contractor are transferred to the amalgamated or reconstructed entity and that the 

reconstructed entity has unconditionally assumed the obligations of the
Contractor under this Agreement; and provided that: 

(i) the amalgamated or reconstructed entity has the capability and experience necessary for 
the performance of its obligations under this Agreement; and 

(ii)the amalgamated or reconstructed entity has the financial standing toperform its 
obligations under this Agreement and has a creditworthiness at least as good as 
that of the Contractor. 

(n) any representation or warranty of the Contractor herein contained which is, as of
hereof, found to be materially false or the Contractor is at any timehereafter found to 
be in breach thereof; 

(o) the Contractor submits to the SSCDL/SMC any statement, notice or other document, 
inwritten or electronic form, which has a material effect on the 
rights,obligations or interests and which is false in material particulars;

(p)the Contractor has failed to fulfil any obligation, for which failure Termination
specified in this Agreement; or 

(q) the Contractor commits a default in complying with any other provision of this
if such a default causes a Material Adverse Effect on the Project oron the 

Without prejudice to any other rights or remedies which the SSCDL/SMC may have under this
Agreement, upon occurrence of a Contractor Default, the SSCDL/SMC shall be entitled to
terminate this Agreement by issuing a Termination Notice to the Contractor; pr
before issuing the Termination Notice, the  SSCDL/SMC shall by a notice inform the
Contractor of its intention to issue such Termination Notice and grant 15 (fifteen) days
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(h)the Contractor subcontracts work or any part thereof in violation of this Agreement or 
 approval of the 

(j) an execution levied on any of the assets of the Contractor has caused a Material 

the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is appointed 
for the Contractor or for the whole or material part of its assets thathas a material bearing 

eing liquidated, dissolved,wound-up, 
reasonable opinion of 

(m) a resolution for winding up of the Contractor is passed, or any petition forwinding up of 
and a provisional 

set aside within 90 
to be wound up by court 

reconstruction; provided that, as part of such 
amalgamation or reconstruction,the entire property, assets and undertaking of the 

the amalgamated or reconstructed entity and that the 
reconstructed entity has unconditionally assumed the obligations of the 

experience necessary for 

(ii)the amalgamated or reconstructed entity has the financial standing toperform its 
obligations under this Agreement and has a creditworthiness at least as good as 

nty of the Contractor herein contained which is, as of the date 
hereof, found to be materially false or the Contractor is at any timehereafter found to 

any statement, notice or other document, 
inwritten or electronic form, which has a material effect on the SSCDL’s / SMC’s   
rights,obligations or interests and which is false in material particulars; 

for which failure Termination has been 

(q) the Contractor commits a default in complying with any other provision of this Agreement 
if such a default causes a Material Adverse Effect on the Project oron the SSCDL/SMC. 

may have under this 
shall be entitled to 

terminate this Agreement by issuing a Termination Notice to the Contractor; provided that 
shall by a notice inform the 

Contractor of its intention to issue such Termination Notice and grant 15 (fifteen) days to the 
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Contractor to make a representation, and may after the expiry of 
whether or not it is in receipt of such representation, issue the

18.1.3 After termination of this Agreement for Contractor Default, the 
and/or arrange for any other entities to do so. 
use any Materials, Plant and equipment, Contractor’s documents and other design
documents made by or on behalf of the Contractor and the contractor shall have no
entitlement to remove and or take possession of any p
materials,equipments without the consent of 
entitlement to engage and use these for completing the balance work as may be in the best 
interest of thework. In that event the certificate of any payment, fe
to contractor for such use shall be final and binding.

 
 

 
18.2 Termination for SSCDL’s/ SMC’s 

Notwithstanding anything stated hereinabove, the 
Agreement for convenience. The termination 
of notice hereunder. This shall amount to foreclosure of contract whereby the parties will
treat the contract as nullified and settled the account in such a way that no party retainsany 
unearned benefit at the point of foreclosure.

 
18.3 Requirements after Termination

Upon Termination of this Agreement, the Contractor shall comply with and conform tothe 
following: 

 
(a) deliver to the SSCDL /SMC 
the SSCDL/SMC 
(b) deliver all relevant records, reports, Intellectual Property and other licences

work, Maintenance, other design documents and in case of
the Provisional Certificate has been issued, the “asbuilt’ 

(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable 
Laws; and 

(d) vacate the Site within 15 (fifteen) days or any further period if permitted by 
in writing. 
(e) In event contractor for 

permission to enter for performance of work, he shall be declared as
person and thereafter shall be liable to all actions as trespassers as and
agents, vendors, sub con
to enter the site. 

 
18.4 Valuation of Unpaid Works 
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Contractor to make a representation, and may after the expiry of such 15(fifteen) days, 
whether or not it is in receipt of such representation, issue the Termination Notice.

.1.3 After termination of this Agreement for Contractor Default, the SSCDL/SMC may complete
and/or arrange for any other entities to do so. The SSCDL/SMC and these entities maythen 
use any Materials, Plant and equipment, Contractor’s documents and other design
documents made by or on behalf of the Contractor and the contractor shall have no
entitlement to remove and or take possession of any plant, machineries, 
materials,equipments without the consent of SSCDL/SMC who shall then have the 

and use these for completing the balance work as may be in the best 
interest of thework. In that event the certificate of any payment, fee, charge that may be due 

contractor for such use shall be final and binding. 

/ SMC’s   convenience 
Notwithstanding anything stated hereinabove, the SSCDL /SMC may terminate this 

for convenience. The termination shall take effect 30 (thirty) days from the date 
notice hereunder. This shall amount to foreclosure of contract whereby the parties will

treat the contract as nullified and settled the account in such a way that no party retainsany 
he point of foreclosure. 

.3 Requirements after Termination 
Upon Termination of this Agreement, the Contractor shall comply with and conform tothe 

/SMC all Plant and Materials which shall have become the property of

(b) deliver all relevant records, reports, Intellectual Property and other licences
work, Maintenance, other design documents and in case of Termination occurring after 
the Provisional Certificate has been issued, the “asbuilt’ Drawings for work;

(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable 

(d) vacate the Site within 15 (fifteen) days or any further period if permitted by 

(e) In event contractor for whatever reason fails to vacate the site, where upon he hasno 
permission to enter for performance of work, he shall be declared as
person and thereafter shall be liable to all actions as trespassers as and
agents, vendors, sub contractor or any one without permission of SSCDL
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such 15(fifteen) days, 
Termination Notice. 

may complete work 
and these entities maythen 

use any Materials, Plant and equipment, Contractor’s documents and other design 
documents made by or on behalf of the Contractor and the contractor shall have no 

lant, machineries, 
who shall then have the 

and use these for completing the balance work as may be in the best 
e, charge that may be due 

may terminate this 
shall take effect 30 (thirty) days from the date 

notice hereunder. This shall amount to foreclosure of contract whereby the parties will 
treat the contract as nullified and settled the account in such a way that no party retainsany 

Upon Termination of this Agreement, the Contractor shall comply with and conform tothe 

all Plant and Materials which shall have become the property of 

(b) deliver all relevant records, reports, Intellectual Property and other licences pertaining to 
Termination occurring after 

Drawings for work; 
(c) transfer and/or deliver all Applicable Permits to the extent permissible underApplicable 

(d) vacate the Site within 15 (fifteen) days or any further period if permitted by SSCDL /SMC 

whatever reason fails to vacate the site, where upon he hasno 
permission to enter for performance of work, he shall be declared as unauthorised 
person and thereafter shall be liable to all actions as trespassers as and when he, his 

SSCDL /SMC attempts 
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18.4.1 Within a period of 45 (forty
the SSCDL’s / SMC’s 
unpaid Works (the “Valuation of Unpaid Works”):

(a) value of the completed stage of work, less payments already made;
(b)reasonable value of the partially completed stages of works as on the date of

Termination, only if such works conform with the Specifications and Standards;and
(c) value of Maintenance, if any, for completed months, less payments already

shall adjust from the sum thereof 
(i) any other amounts payable or

provisions of this
(d) The rates to be operated for this clause shall be on SOR used for preparation of

estimate adjusted for contract price quoted (% above/below estima
escalation if permissible.

18.4.2 The Valuation of Unpaid Works shall be communicated by 
period of 30 (thirty) days from the date of Termination.

 
18.5 Termination Payment 

18.5.1 Upon Termination on account of Contractor’s Default, the 
(a) encash and appropriate the Performance Security and Retention Money, or in the

event the Contractor has failed to replenish or extend the Performance Security,claim 
the amount, as agreed pre
losses, delays and cost of completing work and Maintenance, if any;

(b) encash and appropriate the bank guarantee, if any, for and in respect of any dues
may be recoverable from the co

(c) pay to the Contractor, by way of Termination Payment, an amount equivalent to
Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as 
the case may be, in accordance with the provisions of this

18.6 Other rights and obligations of the Parties
Upon Termination for any reason whatsoever

(a) property and ownership in all Materials, Plant and Works and the Workshall, as
between the Contractor and the 

(b) risk of loss or damage to any Materials, Plant or Works and the care and custody
thereof shall pass from the Contractor to the 

(c) the SSCDL shall be entitled to restrain the Contractor and any person claiming
or under the Agreement from enter
for taking possession of materials, stores, implements,construction plants and 
equipment of the Contractor, which have not been vestedin the 
accordance with the provisions of this Agreement.
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.4.1 Within a period of 45 (forty-five) days after Termination, as the case may be, has taken
/ SMC’s   Engineer shall proceed to determine as follows the valuation of

unpaid Works (the “Valuation of Unpaid Works”): 
(a) value of the completed stage of work, less payments already made; 
(b)reasonable value of the partially completed stages of works as on the date of

, only if such works conform with the Specifications and Standards;and
(c) value of Maintenance, if any, for completed months, less payments already

shall adjust from the sum thereof  
(i) any other amounts payable or recoverable, as the case may be, in accordance with the 

provisions of this Agreement; and (ii) all taxes due to be deducted at source.
(d) The rates to be operated for this clause shall be on SOR used for preparation of

estimate adjusted for contract price quoted (% above/below estima
escalation if permissible. 

.4.2 The Valuation of Unpaid Works shall be communicated by SSCDL/SMC to the Contractor,within a 
period of 30 (thirty) days from the date of Termination. 

.5.1 Upon Termination on account of Contractor’s Default, the SSCDL /SMC shall: 
(a) encash and appropriate the Performance Security and Retention Money, or in the

event the Contractor has failed to replenish or extend the Performance Security,claim 
unt, as agreed pre-determined compensation to the SSCDL

losses, delays and cost of completing work and Maintenance, if any;
encash and appropriate the bank guarantee, if any, for and in respect of any dues

may be recoverable from the contractor. 
(c) pay to the Contractor, by way of Termination Payment, an amount equivalent to

Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as 
the case may be, in accordance with the provisions of this Agreement.

her rights and obligations of the Parties 
Upon Termination for any reason whatsoever 

(a) property and ownership in all Materials, Plant and Works and the Workshall, as
between the Contractor and the SSCDL/SMC, vest in the SSCDL /SMCin whole;

ss or damage to any Materials, Plant or Works and the care and custody
thereof shall pass from the Contractor to the SSCDL/SMC; and 

shall be entitled to restrain the Contractor and any person claiming
or under the Agreement from entering upon the Site or any part of the
for taking possession of materials, stores, implements,construction plants and 
equipment of the Contractor, which have not been vestedin the 
accordance with the provisions of this Agreement. 
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five) days after Termination, as the case may be, has taken effect, 
ceed to determine as follows the valuation of 

(b)reasonable value of the partially completed stages of works as on the date of 
, only if such works conform with the Specifications and Standards;and 

(c) value of Maintenance, if any, for completed months, less payments already made, and 

be, in accordance with the 
Agreement; and (ii) all taxes due to be deducted at source. 

(d) The rates to be operated for this clause shall be on SOR used for preparation of 
estimate adjusted for contract price quoted (% above/below estimated cost)including 

to the Contractor,within a 

(a) encash and appropriate the Performance Security and Retention Money, or in the 
event the Contractor has failed to replenish or extend the Performance Security,claim 

SSCDL /SMC for any 
losses, delays and cost of completing work and Maintenance, if any; 

encash and appropriate the bank guarantee, if any, for and in respect of any dues as 

(c) pay to the Contractor, by way of Termination Payment, an amount equivalent to the 
Valuation of Unpaid Works after adjusting any other sums payable orrecoverable, as 

Agreement. 

(a) property and ownership in all Materials, Plant and Works and the Workshall, as 
in whole; 

ss or damage to any Materials, Plant or Works and the care and custody 

shall be entitled to restrain the Contractor and any person claiming through 
ing upon the Site or any part of the Project except 

for taking possession of materials, stores, implements,construction plants and 
equipment of the Contractor, which have not been vestedin the SSCDL/SMC in 
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ARTICLE 19 
LIABILITY AND INDEMNITY 
 

19.1 General indemnity 
The Contractor will indemnify, defend, save and hold harmless the 
officers, servants, agents, Government Instrumentalities and Government owned
controlled entities/enterprises, (the “
suits, proceedings, actions, demands and third party claims for any loss,damage, cost and 
expense of whatever kind and nature, whether arising out of anybreach by the Contract
any of its obligations under this Agreement or from any
including any errors or deficiencies in the design
whatsoever, except to the extent that anysuch suits, proceedings, act
claims have arisen due to any negligentact or omission, or breach or default of this Agreement 
on the part of the SSCDL /SMC 

 
19.2 Indemnity by the Contractor 

19.2.1 The Contractor shall fully indemnify, hold harmless
SSCDL/SMC  Indemnified Persons from and against any and all loss and/or damages arising 
out of orwith respect to:

(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits;
(b) payment of taxes required to be made by the Contractor in respect of the incomeor 

other taxes of the Sub
(c) non-payment of amounts due as a result of Materials or services furnished to 

theContractor or any of its Sub
its Sub-contractors. 

19.2.2 The Contractor shall fully indemnify, hold harmless and defend the 
Persons from and against any and all suits, proceedings, actions, claims, 
demands,liabilities and damages which the 
hereafter suffer or pay by reason of any demands, claims, suits or proceedings arising out 
of claims of infringement of any domestic or foreign patent rights, copyrights or other 
intellectual property, proprietary or confidentiality rights with respect to any 
materials,information, design or process used by the Contractor or by the Sub
inperforming the Contractor’s obligations or in any way incorporated in or related to the
Project. If in any such suit, action, claim or proceedings, a temporary restraint order 
orpreliminary injunction is granted, the Contractor shall make every reasonable effort, by
giving a satisfactory bond or otherwise, to secure the revocation or suspension of the
injunction or restraint order. If, in any such suit, action, claim or proceedings, the
any part thereof or comprised therein, is held to constitute an infringement
permanently enjoined, the Contractor shall promptly make every
secure for the SSCDL 

                                                                                                     
                              AAQMS, WMS and Water Quality monitoring

 

TCE.10196A-H-300-482        112              SSCDL/SMC 

The Contractor will indemnify, defend, save and hold harmless the SSCDL /SMC 
officers, servants, agents, Government Instrumentalities and Government owned

entities/enterprises, (the “SSCDL /SMC Indemnified Persons”) against any
suits, proceedings, actions, demands and third party claims for any loss,damage, cost and 
expense of whatever kind and nature, whether arising out of anybreach by the Contract
any of its obligations under this Agreement or from any negligence under the Agreement, 
including any errors or deficiencies in the design documents, or tort or on any other ground 
whatsoever, except to the extent that anysuch suits, proceedings, actions, demands and 
claims have arisen due to any negligentact or omission, or breach or default of this Agreement 

/SMC Indemnified Persons. 

.2.1 The Contractor shall fully indemnify, hold harmless and defend the SSCDL /SMC 
Indemnified Persons from and against any and all loss and/or damages arising 

out of orwith respect to: 
(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits;

required to be made by the Contractor in respect of the incomeor 
other taxes of the Sub-contractors, suppliers and representatives; or 

payment of amounts due as a result of Materials or services furnished to 
theContractor or any of its Sub-contractors which are payable by the Contractor orany of 

 
.2.2 The Contractor shall fully indemnify, hold harmless and defend the SSCDL/SMC 

Persons from and against any and all suits, proceedings, actions, claims, 
ties and damages which the SSCDL/SMC Indemnifi

pay by reason of any demands, claims, suits or proceedings arising out 
infringement of any domestic or foreign patent rights, copyrights or other 

perty, proprietary or confidentiality rights with respect to any 
materials,information, design or process used by the Contractor or by the Sub
inperforming the Contractor’s obligations or in any way incorporated in or related to the

in any such suit, action, claim or proceedings, a temporary restraint order 
orpreliminary injunction is granted, the Contractor shall make every reasonable effort, by
giving a satisfactory bond or otherwise, to secure the revocation or suspension of the
njunction or restraint order. If, in any such suit, action, claim or proceedings, the
any part thereof or comprised therein, is held to constitute an infringement
permanently enjoined, the Contractor shall promptly make every reason

 /SMC a licence, at no cost to the SSCDL/SMC, authorizing 
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/SMC and its 
officers, servants, agents, Government Instrumentalities and Government owned and/or 

Indemnified Persons”) against any and all 
suits, proceedings, actions, demands and third party claims for any loss,damage, cost and 
expense of whatever kind and nature, whether arising out of anybreach by the Contractor of 

negligence under the Agreement, 
documents, or tort or on any other ground 

ions, demands and 
claims have arisen due to any negligentact or omission, or breach or default of this Agreement 

/SMC and the 
Indemnified Persons from and against any and all loss and/or damages arising 

(a) failure of the Contractor to comply with Applicable Laws and ApplicablePermits; 
required to be made by the Contractor in respect of the incomeor 

payment of amounts due as a result of Materials or services furnished to 
ors which are payable by the Contractor orany of 

/SMC  Indemnified 
Persons from and against any and all suits, proceedings, actions, claims, 

ed Persons may 
pay by reason of any demands, claims, suits or proceedings arising out 

infringement of any domestic or foreign patent rights, copyrights or other 
perty, proprietary or confidentiality rights with respect to any 

materials,information, design or process used by the Contractor or by the Sub-contractors 
inperforming the Contractor’s obligations or in any way incorporated in or related to the 

in any such suit, action, claim or proceedings, a temporary restraint order 
orpreliminary injunction is granted, the Contractor shall make every reasonable effort, by 
giving a satisfactory bond or otherwise, to secure the revocation or suspension of the 
njunction or restraint order. If, in any such suit, action, claim or proceedings, the Work, or 
any part thereof or comprised therein, is held to constitute an infringement and its use is 

reasonable effort to 
authorizing continued 



                                                                                                     
Volume I – Technical Bid                                            

 

Signature of Contractor      TCE.10196A
 
 

use of the infringing work. If the Contractor is unable to secure such licence
reasonable time, the Contractor shall, at its own expense, and wi
Specifications and Standards, either replace the affected work, or part, or
with non-infringing work or part or process, or modify the same so thatit becomes non
infringing. 
 

ARTICLE 20 
LABOUR LAWS 
20.1   Labour Laws to be complied by the Contractor.

Notwithstanding any provision as may herebelow, Contractor without an exception and limitation 
shall be liable for complete adherence and responsibilities arising out of all the labour laws as may 
be in force or as may become
license under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and 
Abolition) Central Rules 1971, before the commencement of the work, and continue to have a 
valid license until the completion of the work. The contractor shall also abide by the provisions of 
the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall also comply with the 
provisions of the building and other construction Workers (Reg
Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess 
Act, 1996. 
 
The contractor shall ensure the registration of all eligible workers (inclusive of those of 
subcontractors and petty contracto
 
Any failure to fulfill these requirements shall attract the penal provisions of this contract arising
out of the resultant non- execution of the work.
 
No labour below the age of fourteen years shall be employe

 
 
20.2     Payment of Wages: 
 
i  The contractor shall pay to labour employed by him either directly or through sub
wages not less than fair wages as defined in the Contractor’s Labour Regulations
of the contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable.
 
ii The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including a
contractors in connection with the said work, as if the labour had been immediately
 
iii  In respect of all labour directly or indirectly employed in the works for performance of the
contractor’s part of this contract, the contractor shall comply with or cause to be complied with the 
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use of the infringing work. If the Contractor is unable to secure such licence
reasonable time, the Contractor shall, at its own expense, and without
Specifications and Standards, either replace the affected work, or part, or

infringing work or part or process, or modify the same so thatit becomes non

be complied by the Contractor. 
Notwithstanding any provision as may herebelow, Contractor without an exception and limitation 
shall be liable for complete adherence and responsibilities arising out of all the labour laws as may 
be in force or as may become effective from time to time.The contractor shall obtain a valid 
license under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and 
Abolition) Central Rules 1971, before the commencement of the work, and continue to have a 

license until the completion of the work. The contractor shall also abide by the provisions of 
the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall also comply with the 
provisions of the building and other construction Workers (Regulation of Employment & 
Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess 

The contractor shall ensure the registration of all eligible workers (inclusive of those of 
subcontractors and petty contractors) with construction workers welfare board. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising
execution of the work. 

No labour below the age of fourteen years shall be employed on the work. 

The contractor shall pay to labour employed by him either directly or through sub
wages not less than fair wages as defined in the Contractor’s Labour Regulations or as per the provisions 

contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable.

The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including any labour engaged byhis sub
contractors in connection with the said work, as if the labour had been immediately employed by him.

In respect of all labour directly or indirectly employed in the works for performance of the
contractor’s part of this contract, the contractor shall comply with or cause to be complied with the 

 
Water Quality monitoring 

use of the infringing work. If the Contractor is unable to secure such licence within a 
thout impairing the 

Specifications and Standards, either replace the affected work, or part, or process thereof 
infringing work or part or process, or modify the same so thatit becomes non-

Notwithstanding any provision as may herebelow, Contractor without an exception and limitation 
shall be liable for complete adherence and responsibilities arising out of all the labour laws as may 

The contractor shall obtain a valid 
license under the Contractor Labour (R & B) Act 1970, and the Contract Labour (Regulation and 
Abolition) Central Rules 1971, before the commencement of the work, and continue to have a 

license until the completion of the work. The contractor shall also abide by the provisions of 
the Child Labour (Prohibition and Regulation) Act, 1986. The contractor shall also comply with the 

ulation of Employment & 
Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess 

The contractor shall ensure the registration of all eligible workers (inclusive of those of 
 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising 

The contractor shall pay to labour employed by him either directly or through sub-contractors, 
or as per the provisions 

contract Labour ( Regulation and Abolition) Central Rules, 1971, wherever applicable. 

The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
ny labour engaged byhis sub-

employed by him. 

In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with the 



                                                                                                     
Volume I – Technical Bid                                            

 

Signature of Contractor      TCE.10196A
 
 

Central Public Works Department contractor’s Labour Regulations made by Government from time to 
time in regard to payment of wages, wages period, deductio
and deductions un-authorized made, maintenance of wage books or wage slips, publication of scale of 
wages and other terms of employment, inspection and submission of periodical returns and all other 
matters of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.
 
Iv  (a) The Engineer-in-Charge concerned shall have the right to d
contractor any sum required or estimated to be required for making good the loss suffered by a worker or 
workers by reasons of non-fulfillment of the conditions of the contract for the benefit of the workers, non
payment of wages or of deductions made from his or their wages which are not justified by their terms of 
the contract or non-observance of the Regulations.
 
(b)  Under the provision of Minimum Wages (Central) Rules 1950, 
,the contractor is bound to allow to the labours directly or indirectly employed in the works one day rest 
for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the 
Engineer-in-Charge shall have the right to deduct the sum or 
weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to 
the contractor by the Engineer-in- Charge concerned.
 

In the case of Gujarat, however, as the all
of the Gujarat Administration ACT No.
to time are inclusive of wages for the weekly day of rest,  the question of extra payment for weekly 
holidays would not arise. 

 
v.  The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum 
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes 
Act, 1947, Maternity Benefits the modifications thereof o
made there under from time to time. 
 
Vi  The contractor shall indemnify and keep indemnified 
under and for the observance of the laws aforesaid and the Contractor’s Labour 
prejudice to his right to claim indemnify from his sub
 
Vii  The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 
deemed to be a breach of this contract.
viii  Whatever is the minimum wage for the time being, or if the wage payable is higher
such wage shall be paid by the contractor to the workmen directly without the
and that Jamadar shall not be entitled to deduct or recover any amount from 
to the workmen as and by way of commission or otherwise.
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Central Public Works Department contractor’s Labour Regulations made by Government from time to 
time in regard to payment of wages, wages period, deductions from wages recovery of wages not paid 

authorized made, maintenance of wage books or wage slips, publication of scale of 
wages and other terms of employment, inspection and submission of periodical returns and all other 

ike nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

Charge concerned shall have the right to deduct from the money due to the 
contractor any sum required or estimated to be required for making good the loss suffered by a worker or 

fulfillment of the conditions of the contract for the benefit of the workers, non
wages or of deductions made from his or their wages which are not justified by their terms of 

observance of the Regulations. 

Under the provision of Minimum Wages (Central) Rules 1950, or statutory modification thereof 
to allow to the labours directly or indirectly employed in the works one day rest 

for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the 
Charge shall have the right to deduct the sum or sums not paid on account of wages for 

weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to 
Charge concerned. 

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed under Notification 
No.11 OF 1948 1*, dated 15th MARCH,1948 as amended from time 

to time are inclusive of wages for the weekly day of rest,  the question of extra payment for weekly 

The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum 
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes 
Act, 1947, Maternity Benefits the modifications thereof or anyother laws relating thereto and the rules 

 

The contractor shall indemnify and keep indemnified SSCDL/SMC against payment to be made
under and for the observance of the laws aforesaid and the Contractor’s Labour Regulation
prejudice to his right to claim indemnify from his sub-contractors. 

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 
deemed to be a breach of this contract. 

mum wage for the time being, or if the wage payable is higher
such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar 
and that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable 
to the workmen as and by way of commission or otherwise. 
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Central Public Works Department contractor’s Labour Regulations made by Government from time to 
ns from wages recovery of wages not paid 

authorized made, maintenance of wage books or wage slips, publication of scale of 
wages and other terms of employment, inspection and submission of periodical returns and all other 

ike nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

educt from the money due to the 
contractor any sum required or estimated to be required for making good the loss suffered by a worker or 

fulfillment of the conditions of the contract for the benefit of the workers, non-
wages or of deductions made from his or their wages which are not justified by their terms of 

or statutory modification thereof 
to allow to the labours directly or indirectly employed in the works one day rest 

for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the 
sums not paid on account of wages for 

weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to 

daily wages fixed under Notification 
as amended from time 

to time are inclusive of wages for the weekly day of rest,  the question of extra payment for weekly 

The contractor shall comply with the provisions of the Payment of Wages Act, 1936,Minimum 
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act,1923, Industrial Disputes 

r anyother laws relating thereto and the rules 

against payment to be made 
Regulation without 

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

mum wage for the time being, or if the wage payable is higher than such wage, 
intervention of Jamadar 

the minimum wage payable 
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ix The contractor shall ensure that no amount by way of commission or otherwise is
recovered by the Jamadar from the wage of workmen.
 
 
 
20.3     PANELTY FOR EACH DEFAULT TO PROVIDE FACILITIES:
 

All provisions of concerned labour law shall be liability of the Contractor and consequences 
therefrom from any non compliance shall be liability of the Contractor.
 

It shall be expressed duty of Contractor to comply wi
be expected to be discharged by the Contractor. 

 
 

 
20.4     PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS:
 
In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 
Govt. from time to time for the prote
the SSCDL/SMC  and its contractors. 
 
20.5     LEAVE AND PAY: 
Leave and pay during leave shall be regulated as follows:

1. Leave: 
i) In the case of delivery-maternity leave not exceeding 8 we

day of delivery and  4 weeks following that day,
 
ii) In the case of miscarriage –
2. Pay: 
i)  In the case of delivery

women’saverage daily earning, calculated on total wages earned on the days when full time 
work was done during a period of three months immediately preceding the date on which 
she gives notice that she expects to be confined or at the rate of Rupees on
whichever is greater. 

 
ii)  In the case of miscarriage 

thetotal wages earned on the days when full time work was done during a period of three 
months immediately preceding the date

 
3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:
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The contractor shall ensure that no amount by way of commission or otherwise is
recovered by the Jamadar from the wage of workmen. 

EACH DEFAULT TO PROVIDE FACILITIES: 

All provisions of concerned labour law shall be liability of the Contractor and consequences 
therefrom from any non compliance shall be liability of the Contractor. 

It shall be expressed duty of Contractor to comply with all Welfare measures as may reasonable 
be expected to be discharged by the Contractor.  

.4     PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS: 

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 
Govt. from time to time for the protection of health and sanitary arrangements for workers employed by 

 

Leave and pay during leave shall be regulated as follows: 

maternity leave not exceeding 8 weeks, 4 weeks up to and including
4 weeks following that day, 

–up to 3 weeks from the date of miscarriage. 

In the case of delivery- leave pay during maternity leave will be at the rate of 
women’saverage daily earning, calculated on total wages earned on the days when full time 
work was done during a period of three months immediately preceding the date on which 
she gives notice that she expects to be confined or at the rate of Rupees on

In the case of miscarriage – leave pay at the rate of average daily earning calculated on 
thetotal wages earned on the days when full time work was done during a period of three 
months immediately preceding the date of such miscarriage. 

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE: 
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The contractor shall ensure that no amount by way of commission or otherwise is deducted or 

All provisions of concerned labour law shall be liability of the Contractor and consequences 

th all Welfare measures as may reasonable 

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 
part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 

ction of health and sanitary arrangements for workers employed by 

eks, 4 weeks up to and including the 

leave pay during maternity leave will be at the rate of the 
women’saverage daily earning, calculated on total wages earned on the days when full time 
work was done during a period of three months immediately preceding the date on which 
she gives notice that she expects to be confined or at the rate of Rupees one only a day 

leave pay at the rate of average daily earning calculated on 
thetotal wages earned on the days when full time work was done during a period of three 
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        No maternity leave benefit shall be admissible to a woman unless she has been employeesfor 
a total period of not less than six months immediately preceding the date on which she
proceeds on leave. 

 
4.  The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the 

same shall be kept at the place of work.
 
20.6     BREACH OF CONTRACTOR: 

In the event of the contractor(s) committing a default or 
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements 
for the workers as amended from time to time or furnishing any information or submitting or filling and 
statement under the provisions of the above Regulations and Rules which is materially incorrect, he/they 
shall, without prejudice to any other liability, pay to the 
every default, breach or furnishing, making, submitting
the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR 
200/- per day for each day of default subject to a maximum of 5 percent of the estimated cost of
put to tender. The decision of the Engineer
 
Should it appear to the Engineer-in
complying with the provisions of the Contract’s
the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules 
1971, for the protection of health and sanitary arrangements for works people employed by the 
contractor(s) (hereinafter referred as “the said Rules”) the Engineer
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 
prescribed therein be provided to the work people 
If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said 
Rules and to provide the amenities to the work people as forfeited, the Engineer
power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s) 
shall erect, make and maintain at his/ their own expenses and to approved standards all necessary huts 
and sanitary arrangements required for his/their work people on the site in connection with the execution 
of the works, and if the same shall not have been created or constructed, according to approved 
standards, the Engineer-in-Charge shall have power to give notice in writing to the c
that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved 
standards, and if the contractor(s) shall fail to remodel of reconstruct such huts and sanitary 
arrangements according to approved s
Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to 
approved standards at the cost of the contractor(s).
 
 
It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules 
provided therefrom.  
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No maternity leave benefit shall be admissible to a woman unless she has been employeesfor 
a total period of not less than six months immediately preceding the date on which she

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the 
same shall be kept at the place of work. 

In the event of the contractor(s) committing a default or breach of any of the provisions of
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements 
for the workers as amended from time to time or furnishing any information or submitting or filling and 

under the provisions of the above Regulations and Rules which is materially incorrect, he/they 
shall, without prejudice to any other liability, pay to the SSCDL /SMC a sum not exceeding INR 200/
every default, breach or furnishing, making, submitting, filing such materially incorrect statements and in 
the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR 

per day for each day of default subject to a maximum of 5 percent of the estimated cost of
put to tender. The decision of the Engineer-in-Charge shall be final and binding on the parties.

in-Charge that the contractor(s) is/ are not properly observing and 
complying with the provisions of the Contract’s Labour Regulations and Model Rules and the
the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules 
1971, for the protection of health and sanitary arrangements for works people employed by the 

tractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give 
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 
prescribed therein be provided to the work people within a reasonable time to be specified in the notice. 
If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said 
Rules and to provide the amenities to the work people as forfeited, the Engineer-in-Charge
power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s) 
shall erect, make and maintain at his/ their own expenses and to approved standards all necessary huts 

red for his/their work people on the site in connection with the execution 
of the works, and if the same shall not have been created or constructed, according to approved 

Charge shall have power to give notice in writing to the contractor(s) requiring 
that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved 
standards, and if the contractor(s) shall fail to remodel of reconstruct such huts and sanitary 
arrangements according to approved standards within the period specified in the notice, the Engineer
Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to 
approved standards at the cost of the contractor(s). 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules 
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No maternity leave benefit shall be admissible to a woman unless she has been employeesfor 
a total period of not less than six months immediately preceding the date on which she 

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the 

breach of any of the provisions of the, 
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements 
for the workers as amended from time to time or furnishing any information or submitting or filling and 

under the provisions of the above Regulations and Rules which is materially incorrect, he/they 
a sum not exceeding INR 200/- for 

, filing such materially incorrect statements and in 
the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to INR 

per day for each day of default subject to a maximum of 5 percent of the estimated cost of the work 
Charge shall be final and binding on the parties. 

Charge that the contractor(s) is/ are not properly observing and 
Labour Regulations and Model Rules and the provisions of 

the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour(R& A) Central Rules 
1971, for the protection of health and sanitary arrangements for works people employed by the 

Charge shall have power to give 
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 

within a reasonable time to be specified in the notice. 
If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said 

Charge shall have the 
power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). the contractor(s) 
shall erect, make and maintain at his/ their own expenses and to approved standards all necessary huts 

red for his/their work people on the site in connection with the execution 
of the works, and if the same shall not have been created or constructed, according to approved 

ontractor(s) requiring 
that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved 
standards, and if the contractor(s) shall fail to remodel of reconstruct such huts and sanitary 

tandards within the period specified in the notice, the Engineer-in-
Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts and Rules 
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20.7 Employment of skilled/semi skill worker:

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who a
and possess certificate in particular trade from CPWD Training Institute/Industrial Training 
Institute/National Institute of construction Management and Research (NICMAR)/ National Academy of 
Construction, CIDC or any similar reputed and recog
Government. The number of such qualified tradesmen shall not be less than 20% of total 
skilled/semiskilled workers required in each trade at any stage of work. The contractor shall submit 
number of man days required in respect of each trade, its scheduling and the list of qualified tradesmen 
along with requisite certificate from recognized Institute to Engineer in charge for approval. 
Notwithstanding such approval, if the tradesmen are found to have inadequ
of respective trade, the contractor shall substitute such tradesmen within two days of written notice from 
Engineer-in-Charge. Failures on the part of contractor to obtain approval of Engineer
to deploy qualified tradesmen will attract a compensation to be paid by contractor at the rate of INR 100 
per such tradesmen per day. Decision of Engineer in Charge as to whether particular tradesmen possess 
requisite skill and amount of compensation in case of defaul
 
Provided always, that the provisions of this clause shall not be applicable for works with estimated cost 
put to tender being less than INR 5 Crores.
 
 
20.8    Minimum Wages Act to be complied with:

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under 
and other labour laws affecting contract labour that may be brought intoforce time to

 
 
 
 
 

ARTICLE 21 
SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY 
REGULATIONS. 

 
 
1.   Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground, or from solid construction except such short period work as can be done safely fromladders. 
When a ladder is used, an extra mazdoor shall be en
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Employment of skilled/semi skill worker: 
The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who a

and possess certificate in particular trade from CPWD Training Institute/Industrial Training 
Institute/National Institute of construction Management and Research (NICMAR)/ National Academy of 
Construction, CIDC or any similar reputed and recognized Institute mangled/certified by State/Central 
Government. The number of such qualified tradesmen shall not be less than 20% of total 
skilled/semiskilled workers required in each trade at any stage of work. The contractor shall submit 

s required in respect of each trade, its scheduling and the list of qualified tradesmen 
along with requisite certificate from recognized Institute to Engineer in charge for approval. 
Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute the work 
of respective trade, the contractor shall substitute such tradesmen within two days of written notice from 

Charge. Failures on the part of contractor to obtain approval of Engineer-in
alified tradesmen will attract a compensation to be paid by contractor at the rate of INR 100 

per such tradesmen per day. Decision of Engineer in Charge as to whether particular tradesmen possess 
requisite skill and amount of compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost 
put to tender being less than INR 5 Crores. 

Minimum Wages Act to be complied with: 
y with all the provisions of the Minimum Wages Act, 1948, and

Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under 
and other labour laws affecting contract labour that may be brought intoforce time to time.

SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 
ARRANGEMENTS FOR WORKERS EMPLOYED BY SSCDL / SMC OR ITS CONTRACTORS, LABOUR 

1.   Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely fromladders. 
When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is 
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The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified 
and possess certificate in particular trade from CPWD Training Institute/Industrial Training 
Institute/National Institute of construction Management and Research (NICMAR)/ National Academy of 

nized Institute mangled/certified by State/Central 
Government. The number of such qualified tradesmen shall not be less than 20% of total 
skilled/semiskilled workers required in each trade at any stage of work. The contractor shall submit 

s required in respect of each trade, its scheduling and the list of qualified tradesmen 
along with requisite certificate from recognized Institute to Engineer in charge for approval. 

ate skill to execute the work 
of respective trade, the contractor shall substitute such tradesmen within two days of written notice from 

in-Charge or failure 
alified tradesmen will attract a compensation to be paid by contractor at the rate of INR 100 

per such tradesmen per day. Decision of Engineer in Charge as to whether particular tradesmen possess 

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost 

y with all the provisions of the Minimum Wages Act, 1948, and Contract 
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under 

time. 

SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 
OR ITS CONTRACTORS, LABOUR 

1.   Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely fromladders. 

gaged for holding the ladder and if the ladder is 
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used for carrying materials as well suitable footholds and hand
and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

 
2.  Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 

overhead support or erected with stationary support shall have a guard rail properly
bolted, braced and otherwise secured at least 90 cm. 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.

3.  Working platforms, gangways and stairways should be so constructed that they should not sag unduly 
or unequally, and if the height of the platform or the gangway or the stairway is m
above ground level or floor level, they should be closely boarded, should have
should be suitably fastened as described in (2) above.

 
4. Every opening in the floor of a building or in a working platform shall be pr

to prevent the fall of person or materials by providing suitable fencing or railing whose minimum 
height shall be 90 cm (3ft.). 

 
5. Safe means of access shall be provided to all working platforms and other working places. Every l

shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width 
between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and 
including 3m. (10ft.) in length. For longer ladd
additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept. 
Adequate precautions shall be taken to prevent danger from electrical equipment. No
of the sites or work shall be so stacked or placed as to cause danger or
the public. The contractor shall provide all necessary fencing and lights to protect the public from 
accident and shall be bound to bear the expenses of def
at law that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such suit, action or 
proceedings to any such person or which may, with the consent of the contractor, be paid to 
compensate any claim by any such person.

 
6. Excavation and Trenching: – All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with 

at least one ladder for each 30m. (
of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which 
are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or 
bracing, so as to avoid the danger of sides collapsing. The excavated
within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more. 
Cutting shall be done from top to bottom. Under no circumstances undermining or undercutting shall 
be done. 
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used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical).

2.  Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly
bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
astened as to prevent it from swaying from the building or structure. 

3.  Working platforms, gangways and stairways should be so constructed that they should not sag unduly 
or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6m (12ft.) 
above ground level or floor level, they should be closely boarded, should have adequate width and 
should be suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means 
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum 

5. Safe means of access shall be provided to all working platforms and other working places. Every l
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width 
between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and 
including 3m. (10ft.) in length. For longer ladder, this width should be increased at least ¼” for each 
additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept. 
Adequate precautions shall be taken to prevent danger from electrical equipment. No

he sites or work shall be so stacked or placed as to cause danger or inconvenience to any person or 
the public. The contractor shall provide all necessary fencing and lights to protect the public from 
accident and shall be bound to bear the expenses of defense of every suit, action or other proceedings 
at law that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such suit, action or 

person or which may, with the consent of the contractor, be paid to 
compensate any claim by any such person. 

All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with 
at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from bottom 
of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which 
are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber 
bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed 
within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more. 

to bottom. Under no circumstances undermining or undercutting shall 
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hold shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical). 

2.  Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached or 

(3ft.) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 

3.  Working platforms, gangways and stairways should be so constructed that they should not sag unduly 
ore than 3.6m (12ft.) 
adequate width and 

ovided with suitable means 
to prevent the fall of person or materials by providing suitable fencing or railing whose minimum 

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width 
between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and 

er, this width should be increased at least ¼” for each 
additional 30cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall bekept. 
Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any 

inconvenience to any person or 
the public. The contractor shall provide all necessary fencing and lights to protect the public from 

ense of every suit, action or other proceedings 
at law that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such suit, action or 

person or which may, with the consent of the contractor, be paid to 

All trenches 1.2m. (4ft.) or more in depth, shall at all times besupplied with 
100ft.) in length or fraction thereof Ladder shall extend from bottom 

of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which 
securely held by timber 

materials shall not be placed 
within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench whichever is more. 

to bottom. Under no circumstances undermining or undercutting shall 
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7. Demolition: – Before any demolition work is commenced and also during the progress of the
                             work. 
 
      i)  All roads and open areas adjacent to th
 
    ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by   

the operator shall remain electrically charged.
 
  iii)  All practical steps shall be taken to prevent danger to persons employed from risk of fire or

or flooding. No floor, roof or other part of the building shall be so overloaded with
as to render it unsafe. 

 
8. All necessary personal safety equipment as 

kept available for the use of the person employed on the site and maintained in a
for immediate use, and the contractor should take adequate steps to ensure
equipment by those concerned: -

 
 
 
9     The Contractor shall not employ men and women below the age of 18 years on the work of

with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the follow

 
10   SSCDL/SMC may require, when necessary medical examination of workers.
 
11  All scaffolds, ladders and other safety devices mentioned or described herein shall be

safe condition and no scaffold, ladder or
Adequate washing facilities should be provided at or near places of work.

 
12  In every work place, there shall be provided and maintained at suitable places, easily

labour, a sufficient supply of cold water fit for drinking.
 
13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be 

provided with storage where such drinking water shall be stored.
 
14  Every water supply or storage shall be a

other source of pollution. Where water has to be drawn from an existing
proximity of latrine, drain or any other source of pollution, thewell shall be properly chlorin
water is drawn from it for drinking. All such wellsshall be entirely closed in and be provided with a trap 
door which shall be dust waterproof.
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Before any demolition work is commenced and also during the progress of the

i)  All roads and open areas adjacent to the work site shall either be closed or suitably protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by   
the operator shall remain electrically charged. 

be taken to prevent danger to persons employed from risk of fire or
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials 

All necessary personal safety equipment as considered adequate by the Engineer-in
kept available for the use of the person employed on the site and maintained in a 
for immediate use, and the contractor should take adequate steps to ensure

- 

9     The Contractor shall not employ men and women below the age of 18 years on the work of
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the following precaution should be taken : 

may require, when necessary medical examination of workers. 

11  All scaffolds, ladders and other safety devices mentioned or described herein shall be
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities should be provided at or near places of work. 

12  In every work place, there shall be provided and maintained at suitable places, easily
ent supply of cold water fit for drinking. 

13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be 
provided with storage where such drinking water shall be stored. 

14  Every water supply or storage shall be at a distance of not less than 50 feet from anylatrine drain or 
other source of pollution. Where water has to be drawn from an existing well which is within such 
proximity of latrine, drain or any other source of pollution, thewell shall be properly chlorin
water is drawn from it for drinking. All such wellsshall be entirely closed in and be provided with a trap 
door which shall be dust waterproof. 
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Before any demolition work is commenced and also during the progress of the 

e work site shall either be closed or suitably protected. 

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by   

be taken to prevent danger to persons employed from risk of fire or explosion 
debris or materials 

in-Charge should be 
 condition suitable 

for immediate use, and the contractor should take adequate steps to ensure proper use of 

9     The Contractor shall not employ men and women below the age of 18 years on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 

11  All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 
equipment shall be altered or removed while it is in use. 

12  In every work place, there shall be provided and maintained at suitable places, easily accessible to 

13 Where drinking water is obtained from an intermittent public water supply, each workplace shall be 

t a distance of not less than 50 feet from anylatrine drain or 
well which is within such 

proximity of latrine, drain or any other source of pollution, thewell shall be properly chlorinated before 
water is drawn from it for drinking. All such wellsshall be entirely closed in and be provided with a trap 
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15  A reliable pump shall be fitted to each covered well, the trap door shall be kept locked
only for cleaning or inspection which shall be done at least once a month.
The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from 
the source of water supply in the labour camps every months and gottested
Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through 
tankers. Samples shall be drawn from the tankers
shall be added from time to time a
extra payment shall bemade on this account.

 
 
ARTICLE 22 
MISCELLANEOUS 
 

22.1 Governing law and jurisdiction
This Agreement shall be construed and interpreted in accordance with and governed by
the laws of India, and the courts at Surat shall have exclusive jurisdiction over matters
arising out of or relating to this Agreement.
 

22.2 Waiver of immunity 
Each Party unconditionally and irrevocably:

(a) agrees that the execution, delivery and 
commercial acts done and performed for commercial purpose;

(b) agrees that, should any proceedings be brought against it or its assets, property
revenues in any jurisdiction in relation to this Agreement or
contemplated by this Agreement, no immunity (whether by reason ofsovereignty or 
otherwise) from such proceedings shall be claimed by or onbehalf of the Party with 
respect to its assets;

(c) waives any right of immunity which it or its asse
acquire in the future or which may be attributed to it in anyjurisdiction; and

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in 
any such proceedings to the giving of any relief
jurisdiction in connection with such proceedings (including the
execution against it or in respect of any assets, property
irrespective of their use or intended use of any ord
given in connection therewith).

22.3 Delayed payments 
The interim payments shall generally be made as per the provision of the 
contract.However it is clearly understood that all such payments are to be treated as and 
by way of advance against the final consideration and therefore there shall be no 
entitlement of any compensation for any inconvenience on account of delay being caused 
in payment of interim certificate.
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A reliable pump shall be fitted to each covered well, the trap door shall be kept locked
only for cleaning or inspection which shall be done at least once a month. 
The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from 
the source of water supply in the labour camps every months and gottested from the Municipal 
Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through 
tankers. Samples shall be drawn from the tankers and got tested. Water storage tanks chlorine tablets 
shall be added from time to time asper requirement so that portability of water remains intact No 
extra payment shall bemade on this account. 

.1 Governing law and jurisdiction 
This Agreement shall be construed and interpreted in accordance with and governed by
the laws of India, and the courts at Surat shall have exclusive jurisdiction over matters
arising out of or relating to this Agreement. 

Each Party unconditionally and irrevocably: 
(a) agrees that the execution, delivery and performance by it of this Agreement

commercial acts done and performed for commercial purpose; 
(b) agrees that, should any proceedings be brought against it or its assets, property

revenues in any jurisdiction in relation to this Agreement or 
contemplated by this Agreement, no immunity (whether by reason ofsovereignty or 
otherwise) from such proceedings shall be claimed by or onbehalf of the Party with 
respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues nowhas, may 
acquire in the future or which may be attributed to it in anyjurisdiction; and

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in 
any such proceedings to the giving of any relief or the issue of anyprocess in any 
jurisdiction in connection with such proceedings (including the making, enforcement or 
execution against it or in respect of any assets, property or revenues whatsoever 
irrespective of their use or intended use of any order or judgement that may be made or 
given in connection therewith). 

The interim payments shall generally be made as per the provision of the 
contract.However it is clearly understood that all such payments are to be treated as and 

of advance against the final consideration and therefore there shall be no 
any compensation for any inconvenience on account of delay being caused 

of interim certificate. 
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A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened 

The contractor shall supply only potable water in the labour camp sample of water shallbe drawn from 
from the Municipal 

Corporation’s lab by the contractor .Wherever drinking wateris supplied to the labour camps through 
and got tested. Water storage tanks chlorine tablets 

sper requirement so that portability of water remains intact No 

This Agreement shall be construed and interpreted in accordance with and governed by 
the laws of India, and the courts at Surat shall have exclusive jurisdiction over matters 

performance by it of this Agreement constitute 

(b) agrees that, should any proceedings be brought against it or its assets, property or 
 any transaction 

contemplated by this Agreement, no immunity (whether by reason ofsovereignty or 
otherwise) from such proceedings shall be claimed by or onbehalf of the Party with 

ts, property or revenues nowhas, may 
acquire in the future or which may be attributed to it in anyjurisdiction; and 

(d) consents generally in respect of the enforcement of any judgement or awardagainst it in 
or the issue of anyprocess in any 

making, enforcement or 
or revenues whatsoever 

judgement that may be made or 

The interim payments shall generally be made as per the provision of the 
contract.However it is clearly understood that all such payments are to be treated as and 

of advance against the final consideration and therefore there shall be no 
any compensation for any inconvenience on account of delay being caused 
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22.4 Waiver 

22.4.1 Waiver, including partial or condit
in the observance and performance of any provision of or obligations under
Agreement:- 
(a) shall not operate or be construed as a waiver of any other or subsequent defaulthereof 

or of other provisions of or obligations under this Agreement;
(b) shall not be effective unless it is in writing and executed by a duly 

representative of the Party; and
(c) shall not affect the validity or enforceability of this Agreement in any manner.

22.4.2 Neither the failure by either Party to insist on any occasion upon the performance of
conditions and provisions of this Agreement or any obligation there
other indulgence granted by a Party to the other Party shall be 
waiver of such breach or acceptance of any variation or the relinquishmentof any such 
right hereunder. 

 
 
22.5 Liability for review of Documents and Drawings

Except to the extent expressly provided in this Agreement:
(a) no review, comment or approval by the 

any Document or Drawing submitted by the Contractor nor any observation or
inspection of the construction, or maintenance of the Work nor the failure to
approve, comment, observe or inspect hereunder shall relieve or absolve
Contractor from its obligations, duties and liabilities under this Agreement,the 
Applicable Laws and Applicable Permits; and

(b) the SSCDL/SMC  
comment,approval, observation or inspection referred to in Sub

 
22.6 Exclusion of implied warranties etc.

This Agreement expressly excludes any warranty, condition or other undertaking
at law or by custom or ot
or any representation by either Party not contained in a binding legal
by both Parties. 
 

22.7 Entire Agreement 
This Agreement and the Schedules together constitute a complete
statement of the terms of the agreement between the Parties on the subject hereof, and
no amendment or modification hereto shall be valid and effective unless such
modification or amendment is agreed to in writing by the Parties and duly 
persons especially empowered in this behalf by the respective Parties. All prior writtenor 
oral understandings, offers or other communications of every kind pertaining to this
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.4.1 Waiver, including partial or conditional waiver, by either Party of any default by the
in the observance and performance of any provision of or obligations under

(a) shall not operate or be construed as a waiver of any other or subsequent defaulthereof 
er provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly 
representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner.
.4.2 Neither the failure by either Party to insist on any occasion upon the performance of

conditions and provisions of this Agreement or any obligation there under
other indulgence granted by a Party to the other Party shall be treated ordeemed as 
waiver of such breach or acceptance of any variation or the relinquishmentof any such 

.5 Liability for review of Documents and Drawings 
Except to the extent expressly provided in this Agreement: 

(a) no review, comment or approval by the SSCDL/SMC or the SSCDL’s/ SMC’s 
Document or Drawing submitted by the Contractor nor any observation or

inspection of the construction, or maintenance of the Work nor the failure to
, comment, observe or inspect hereunder shall relieve or absolve

Contractor from its obligations, duties and liabilities under this Agreement,the 
Applicable Laws and Applicable Permits; and 

 shall not be liable to the Contractor by reason of any review, 
comment,approval, observation or inspection referred to in Sub-clause (a) above.

.6 Exclusion of implied warranties etc. 
This Agreement expressly excludes any warranty, condition or other undertaking
at law or by custom or otherwise arising out of any other agreement between
or any representation by either Party not contained in a binding legal agreement executed 

This Agreement and the Schedules together constitute a complete
statement of the terms of the agreement between the Parties on the subject hereof, and
no amendment or modification hereto shall be valid and effective unless such
modification or amendment is agreed to in writing by the Parties and duly 
persons especially empowered in this behalf by the respective Parties. All prior writtenor 
oral understandings, offers or other communications of every kind pertaining to this
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ional waiver, by either Party of any default by the other Party 
in the observance and performance of any provision of or obligations under this 

(a) shall not operate or be construed as a waiver of any other or subsequent defaulthereof 

(b) shall not be effective unless it is in writing and executed by a duly authorized 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 
.4.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

under nor time or 
treated ordeemed as 

waiver of such breach or acceptance of any variation or the relinquishmentof any such 

/ SMC’s   Engineer of 
Document or Drawing submitted by the Contractor nor any observation or 

inspection of the construction, or maintenance of the Work nor the failure to review, 
, comment, observe or inspect hereunder shall relieve or absolve the 

Contractor from its obligations, duties and liabilities under this Agreement,the 

ason of any review, 
clause (a) above. 

This Agreement expressly excludes any warranty, condition or other undertaking implied 
herwise arising out of any other agreement between the Parties 

agreement executed 

This Agreement and the Schedules together constitute a complete and exclusive 
statement of the terms of the agreement between the Parties on the subject hereof, and 
no amendment or modification hereto shall be valid and effective unless such 
modification or amendment is agreed to in writing by the Parties and duly executed by 
persons especially empowered in this behalf by the respective Parties. All prior writtenor 
oral understandings, offers or other communications of every kind pertaining to this 
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Agreement are abrogated and withdrawn. For the avoidance of doubt, t
agree that any obligations of the Contractor arising from the Request for
Request for Proposals, as the case may be, shall be deemed to form
Agreement and treated as such.
 

22.8 Severability 
If for any reason whatever, any provision of this Agreement is or becomes invalid,illegal or 
unenforceable or is declared by any court of competent jurisdiction or anyother 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or
of the remaining provisions shall not be affected in any manner, and the
negotiate in good faith with a view to agreeing to one or more provisionswhich may be 
substituted for such invalid, unenforceable or illegal provisions, as
to such invalid, illegal or unenforceable provision. Failure toagree upon any such 
provisions shall not be subject to the Dispute Resolution
Agreement or otherwise.
 

22.9 Notices 
Any notice or other communication to 
connection with the matters contemplated by this Agreement shall be in writingand shall 
be addressed to following offices.
a) For Contractor 
_______________ 
 
b) For SSCDL /SMC 
____________ 

22.10 Counterparts 
This Agreement may be executed in two counterparts, each of which, when executed
delivered, shall constitute an original of this Agreement.
 

22.11 Limitation of Liability 
22.11.1 Neither Party shall be liable to the other Party for loss of

any contract or for any indirect or consequential loss or damage which
the other  Party in connection with this Agreement’

22.11.2 The total liability of one Party to the other Party under and i
of this Agreement, shall not exceed the Contract Price. For the avoidance of
Clause shall not limit the liability in any case of fraud, deliberate default or
misconduct by the defaulting Party.

 
22.12    WORK IN MONSOON : 
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Agreement are abrogated and withdrawn. For the avoidance of doubt, t
agree that any obligations of the Contractor arising from the Request for
Request for Proposals, as the case may be, shall be deemed to form
Agreement and treated as such. 

whatever, any provision of this Agreement is or becomes invalid,illegal or 
unenforceable or is declared by any court of competent jurisdiction or anyother 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or

the remaining provisions shall not be affected in any manner, and the
negotiate in good faith with a view to agreeing to one or more provisionswhich may be 
substituted for such invalid, unenforceable or illegal provisions, as nearly as is pra
to such invalid, illegal or unenforceable provision. Failure toagree upon any such 
provisions shall not be subject to the Dispute Resolution Procedure set forth under this 
Agreement or otherwise. 

Any notice or other communication to be given by any Party to the other Party underor in 
connection with the matters contemplated by this Agreement shall be in writingand shall 
be addressed to following offices. 

This Agreement may be executed in two counterparts, each of which, when executed
delivered, shall constitute an original of this Agreement. 

.11.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of
any contract or for any indirect or consequential loss or damage which may be suffered by 

Party in connection with this Agreement’ 
The total liability of one Party to the other Party under and in accordance with the

of this Agreement, shall not exceed the Contract Price. For the avoidance of
Clause shall not limit the liability in any case of fraud, deliberate default or
misconduct by the defaulting Party. 

 
Water Quality monitoring 

Agreement are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto 
agree that any obligations of the Contractor arising from the Request for Qualification or 
Request for Proposals, as the case may be, shall be deemed to form part of this 

whatever, any provision of this Agreement is or becomes invalid,illegal or 
unenforceable or is declared by any court of competent jurisdiction or anyother 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability 

the remaining provisions shall not be affected in any manner, and the Parties will 
negotiate in good faith with a view to agreeing to one or more provisionswhich may be 

nearly as is practicable 
to such invalid, illegal or unenforceable provision. Failure toagree upon any such 

Procedure set forth under this 

be given by any Party to the other Party underor in 
connection with the matters contemplated by this Agreement shall be in writingand shall 

This Agreement may be executed in two counterparts, each of which, when executed and 

use of any Works, loss of profit, loss of 
may be suffered by 

n accordance with the provisions 
of this Agreement, shall not exceed the Contract Price. For the avoidance of doubt, this 
Clause shall not limit the liability in any case of fraud, deliberate default or reckless 
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When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum labour force 
required, for the work  and  plan  and   execute the  construction and erection work  according  to   
the   prescribed schedule.  No extra
During   monsoon   and   entire  constructing   period  the contractor shall keep the  site  free from 
water at his own cost. 

22.13  ASSISTANCE TO ENGINEER-IN-

Contractor   shall  make  available  to Engineer
and  assistance in  checking  of  any  work  made by the contractor for taking measurement  of 
work. 

22.14  NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK :

If at any  time  from  the commencement of work, the owner shall  for any reasons whatsoever 
not require the whole or part thereof  a specified in the tender to be carried  out,  the  Engineer
in-charge shall give notice in writing of the contractor, who shall have  
or compensation whatsoever on account of any profit or  advantage  which he might have derived 
from execution of work  in  full, but which he did not derive in consequence of the  full  amount  of  
the  work  not having been ca
if  any  alternations  having  been  made  in   original specifications, drawings, designs  and  
instructions which shall involve any curtailment of the work as originally  contemplated
the contractor is a partnership firm, the prior approval in writing of t
obtained before any change is made in the constitution  of  the  firm,  where  the contractor is an 
individual or a Hindu Undivided  Family  business 
likewise  be   obtained  before sub
parties whereunder  the reconstituted firm would have the  right to  carry out the work hereby 
undertaken by the  contractor.  In either case if  prior  approval as aforesaid  is  not  obtained, the  
contract  shall  be  deemed  to  have  been  allotted    in  contravention of sub
hereof and the same  action may   be   taken  and  the same  consequ
provided in  the  sub-letting clause.

 

22.15  IN EVENT OF DEATH OF CONTRACTOR : 

Without prejudice to  any  of  the  right  or  remdies under the contract,  if  the  contractor  dies,  
the owner shall have  the option  of terminat
contractor. 

22.16  MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE : 

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  for  the  
acts  or obligations of the  owner  un
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When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum labour force 
required, for the work  and  plan  and   execute the  construction and erection work  according  to   
the   prescribed schedule.  No extra rate will   be   considered   for   such   work  in monsoon.   
During   monsoon   and   entire  constructing   period  the contractor shall keep the  site  free from 

-CHARGE :  

e  available  to Engineer-in-charge  free of cost all necessary  instruments  
and  assistance in  checking  of  any  work  made by the contractor for taking measurement  of 

NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK : 

time  from  the commencement of work, the owner shall  for any reasons whatsoever 
not require the whole or part thereof  a specified in the tender to be carried  out,  the  Engineer

charge shall give notice in writing of the contractor, who shall have  no  claim  to  any  payment  
or compensation whatsoever on account of any profit or  advantage  which he might have derived 
from execution of work  in  full, but which he did not derive in consequence of the  full  amount  of  
the  work  not having been carried  neither  shall be have any claim  for   compensation by reason  
if  any  alternations  having  been  made  in   original specifications, drawings, designs  and  
instructions which shall involve any curtailment of the work as originally  contemplated
the contractor is a partnership firm, the prior approval in writing of the SSCDL

ined before any change is made in the constitution  of  the  firm,  where  the contractor is an 
individual or a Hindu Undivided  Family  business  concern, such approval  as  aforesaid  shall,  
likewise  be   obtained  before sub-contractor   enters   into  any    agreement   with    other  
parties whereunder  the reconstituted firm would have the  right to  carry out the work hereby 

he  contractor.  In either case if  prior  approval as aforesaid  is  not  obtained, the  
contract  shall  be  deemed  to  have  been  allotted    in  contravention of sub
hereof and the same  action may   be   taken  and  the same  consequence  shall  ensure   as  

letting clause. 

IN EVENT OF DEATH OF CONTRACTOR :  

Without prejudice to  any  of  the  right  or  remdies under the contract,  if  the  contractor  dies,  
the owner shall have  the option  of terminating the contract  without compensation to the 

MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE :  

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  for  the  
acts  or obligations of the  owner  under  the  contract  or answerable for  any default or  
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When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum labour force 
required, for the work  and  plan  and   execute the  construction and erection work  according  to   

rate will   be   considered   for   such   work  in monsoon.   
During   monsoon   and   entire  constructing   period  the contractor shall keep the  site  free from 

charge  free of cost all necessary  instruments  
and  assistance in  checking  of  any  work  made by the contractor for taking measurement  of 

time  from  the commencement of work, the owner shall  for any reasons whatsoever 
not require the whole or part thereof  a specified in the tender to be carried  out,  the  Engineer-

no  claim  to  any  payment  
or compensation whatsoever on account of any profit or  advantage  which he might have derived 
from execution of work  in  full, but which he did not derive in consequence of the  full  amount  of  

rried  neither  shall be have any claim  for   compensation by reason  
if  any  alternations  having  been  made  in   original specifications, drawings, designs  and  
instructions which shall involve any curtailment of the work as originally  contemplated.  When 

SSCDL / SMC . shall be 
ined before any change is made in the constitution  of  the  firm,  where  the contractor is an 

concern, such approval  as  aforesaid  shall,  
contractor   enters   into  any    agreement   with    other  

parties whereunder  the reconstituted firm would have the  right to  carry out the work hereby 
he  contractor.  In either case if  prior  approval as aforesaid  is  not  obtained, the  

contract  shall  be  deemed  to  have  been  allotted    in  contravention of sub- letting clause 
ence  shall  ensure   as  

Without prejudice to  any  of  the  right  or  remdies under the contract,  if  the  contractor  dies,  
ing the contract  without compensation to the 

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  for  the  
der  the  contract  or answerable for  any default or  
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ommission  in  the observance  or  performance  of the acts, matters or things which are herein 
contained. 

22.17  BREACH OF CONTRACT BY CONTRACTOR : 

If the contractor fails to perform the work under  
refuse or neglect to comply with instruction given to him,
with  the  contract, or shall contravence the provisions  of the contract
in writing to the contractor to make good such failure, neglect or contravention.  Should the 
Contractor fail to comply with such written notice within twenty eight (28) days  of receipt, if the 
Municipal Commissioner shall think  fit, it  shall  be  lawful for th
without prejudice to  any other rights, the contractor may  have under the contract
the contract for all part of the  works,  and to make any other arrangements  it  shall  deem 
necessary to complete the work 
event Article 22.24 (Subletting of work)
hereof  shall  be  invoked  and  the  performance 
payable to the SSCDL/SMC  the value of the work done on the date  of  termination  and not  paid 
for shall stand forfeited  to   the Surat Municipal Corporation
Corporation  shall have entitlement to
site at the  time of termination of  the contract.

22.18 The following condition are being included in this tender and shall be considered as a part of 
                 tender document.  

1. Contractors have to place a board showing details of work at site at his own cost as per 
details given by Department. i.e. Name of work, Name of Contractor, Project cost, work 
sanction detail, detail of work order and time limit, Address of Executive Engin
Phone No. & Fax No. 

2. If Contractor will not furnish a Photograph of the Board placed on site showing the details 
as above department will retain 0.25 % to 1 % of tender amount temorarily from the 
running bill.  

3. A work of building is carried out
line etc. or any other service line, the work carried out in length, in this case one board 
should be placed on both ends and other boards should be places as per the instruction of 
Engineer in charge.  

4.      The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the 
work any person or persons in the contractors’ employ on the work who may be 
incompetent or misconduct himself and the contractor shall forthwith co
requirements. In respect of maintenance /repair of renovation works etc. where the 
labour have an easy access to the individual houses, the contractor shall issue identity 
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ommission  in  the observance  or  performance  of the acts, matters or things which are herein 

BREACH OF CONTRACT BY CONTRACTOR :  

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall 
with instruction given to him, by the Engineer-in-charge 

with  the  contract, or shall contravence the provisions  of the contract ,the S.M.C. may give notice 
ng to the contractor to make good such failure, neglect or contravention.  Should the 

Contractor fail to comply with such written notice within twenty eight (28) days  of receipt, if the 
Municipal Commissioner shall think  fit, it  shall  be  lawful for the  Surat Municipal Corporation, 
without prejudice to  any other rights, the contractor may  have under the contract
the contract for all part of the  works,  and to make any other arrangements  it  shall  deem 
necessary to complete the work outstanding under the contract at the time of termination. In this 

(Subletting of work) and 22.25 (Sub-Contracts for Temporary Works etc.)
hereof  shall  be  invoked  and  the  performance security shall immediately become due  and 

the value of the work done on the date  of  termination  and not  paid 
for shall stand forfeited  to   the Surat Municipal Corporation and  the  Surat Municipal 

entitlement to use of any works which the contractor  may  have at the 
site at the  time of termination of  the contract. 

The following condition are being included in this tender and shall be considered as a part of 

Contractors have to place a board showing details of work at site at his own cost as per 
details given by Department. i.e. Name of work, Name of Contractor, Project cost, work 
sanction detail, detail of work order and time limit, Address of Executive Engin
Phone No. & Fax No.  

If Contractor will not furnish a Photograph of the Board placed on site showing the details 
as above department will retain 0.25 % to 1 % of tender amount temorarily from the 

A work of building is carried out at one plot but in the case of  water supply line, drainage 
line etc. or any other service line, the work carried out in length, in this case one board 
should be placed on both ends and other boards should be places as per the instruction of 

 

Charge may require the contractor to dismiss or remove from the site of the 
work any person or persons in the contractors’ employ on the work who may be 
incompetent or misconduct himself and the contractor shall forthwith co
requirements. In respect of maintenance /repair of renovation works etc. where the 
labour have an easy access to the individual houses, the contractor shall issue identity 
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ommission  in  the observance  or  performance  of the acts, matters or things which are herein 

the  contract  with  due  diligence  or  shall 
charge in accordance 

,the S.M.C. may give notice 
ng to the contractor to make good such failure, neglect or contravention.  Should the 

Contractor fail to comply with such written notice within twenty eight (28) days  of receipt, if the 
e  Surat Municipal Corporation, 

without prejudice to  any other rights, the contractor may  have under the contract , to terminate 
the contract for all part of the  works,  and to make any other arrangements  it  shall  deem 

outstanding under the contract at the time of termination. In this 
Contracts for Temporary Works etc.) 

shall immediately become due  and 
the value of the work done on the date  of  termination  and not  paid 

and  the  Surat Municipal 
tor  may  have at the 

The following condition are being included in this tender and shall be considered as a part of  

Contractors have to place a board showing details of work at site at his own cost as per 
details given by Department. i.e. Name of work, Name of Contractor, Project cost, work 
sanction detail, detail of work order and time limit, Address of Executive Engineer & 

If Contractor will not furnish a Photograph of the Board placed on site showing the details 
as above department will retain 0.25 % to 1 % of tender amount temorarily from the 

at one plot but in the case of  water supply line, drainage 
line etc. or any other service line, the work carried out in length, in this case one board 
should be placed on both ends and other boards should be places as per the instruction of 

Charge may require the contractor to dismiss or remove from the site of the 
work any person or persons in the contractors’ employ on the work who may be 
incompetent or misconduct himself and the contractor shall forthwith comply with such 
requirements. In respect of maintenance /repair of renovation works etc. where the 
labour have an easy access to the individual houses, the contractor shall issue identity 



                                                                                                     
Volume I – Technical Bid                                            

 

Signature of Contractor      TCE.10196A
 
 

cards to the labourers, whether temporary or permanent and he shall b
any untoward action on the part of such labour. AE/JE will display a list of contractors 
working in the colony/ blocks on the notice board in the colony and also at the service 
center, to apprise the residents about the same.

 
5          However, the Engineer

removethe illegal occupation any time on or before construction and delivery.
 

22.19  SPECIAL NOTE :  

               Following details pertaining to work progress is mandatory. 

 (A) Bar chart: Contractor shall submit barchart showing schedule of execution of various 
                                activities within stipulated time limit

 (B) Material Management : 

 Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates, 
bricks, cement, steel etc. 

 Supply schedule : According to bar chart, the flow diagram of  materials. 
(C ) Man power management : 
The contractor shall submit details of manpower of various categories (skilled & unskilled 
labours) to be deployed for the work as under. 

 Minimum no.  of skilled and unskilled labors to be deployed on the work
 List of supervisors & engineers for

(D) All the applicant contractors are required to have their own employers code 
number under EPF Act, 1952 and are required to comply the applicable provisions 
of said statute regularly and totaly.

(E) Further the contractors for services are required to produce the certified copies of 
paid challans in respect of employees/workers employed by said contractor in 
respect of work allotted by Surat Municipal Corporation, along with copies of Pay 
Roll and Muster Roll

22.20   If Near relative working in SMC
The contractor shall not be permitted to tender for works in the SMC circle (Division in case of 
contractor of Horticulture/Nursery Categories)
contract in which his near relative is posted as Divisional Accountant or as an officer of any 
capacity between the grades of Surat Municipal Corporation 
He shall also intimate the names of persons who are working with him in any capacity or are 
subsequently employed by him and are near relatives to any Gazetted Officer in the SMC
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cards to the labourers, whether temporary or permanent and he shall b
any untoward action on the part of such labour. AE/JE will display a list of contractors 
working in the colony/ blocks on the notice board in the colony and also at the service 
center, to apprise the residents about the same. 

Engineer-in-charge, through a notice, may require the contractor to 
removethe illegal occupation any time on or before construction and delivery.

Following details pertaining to work progress is mandatory.  

Contractor shall submit barchart showing schedule of execution of various 
activities within stipulated time limit 

 Contractor shall provide following details  

Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates, 
bricks, cement, steel etc.  
Supply schedule : According to bar chart, the flow diagram of  materials. 

gement :  
The contractor shall submit details of manpower of various categories (skilled & unskilled 
labours) to be deployed for the work as under.  

Minimum no.  of skilled and unskilled labors to be deployed on the work
List of supervisors & engineers for supervision & quality control of  the work. 
All the applicant contractors are required to have their own employers code 
number under EPF Act, 1952 and are required to comply the applicable provisions 
of said statute regularly and totaly. 

the contractors for services are required to produce the certified copies of 
paid challans in respect of employees/workers employed by said contractor in 
respect of work allotted by Surat Municipal Corporation, along with copies of Pay 
Roll and Muster Roll. If the same are not produced, the bills will not be released.

SMC / SSCDL then the contractor not allowed to tender:
The contractor shall not be permitted to tender for works in the SMC circle (Division in case of 

ractor of Horticulture/Nursery Categories) / SSCDL responsible for award and execution of 
contract in which his near relative is posted as Divisional Accountant or as an officer of any 
capacity between the grades of Surat Municipal Corporation -and Junior Engineer(both inclusive). 
He shall also intimate the names of persons who are working with him in any capacity or are 
subsequently employed by him and are near relatives to any Gazetted Officer in the SMC
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cards to the labourers, whether temporary or permanent and he shall be responsible for 
any untoward action on the part of such labour. AE/JE will display a list of contractors 
working in the colony/ blocks on the notice board in the colony and also at the service 

, through a notice, may require the contractor to 
removethe illegal occupation any time on or before construction and delivery. 

Contractor shall submit barchart showing schedule of execution of various  

Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine aggregates, 

Supply schedule : According to bar chart, the flow diagram of  materials.  

The contractor shall submit details of manpower of various categories (skilled & unskilled 

Minimum no.  of skilled and unskilled labors to be deployed on the work 
supervision & quality control of  the work.  

All the applicant contractors are required to have their own employers code 
number under EPF Act, 1952 and are required to comply the applicable provisions 

the contractors for services are required to produce the certified copies of 
paid challans in respect of employees/workers employed by said contractor in 
respect of work allotted by Surat Municipal Corporation, along with copies of Pay 

. If the same are not produced, the bills will not be released. 

then the contractor not allowed to tender: 
The contractor shall not be permitted to tender for works in the SMC circle (Division in case of 

responsible for award and execution of 
contract in which his near relative is posted as Divisional Accountant or as an officer of any 

Engineer(both inclusive). 
He shall also intimate the names of persons who are working with him in any capacity or are 
subsequently employed by him and are near relatives to any Gazetted Officer in the SMC / SSCDL 
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or in the Ministry of Urban Development. 
render him liable to be removed from the approved list of contractor of this Department. If 
however the contractor is registered in any other department, he shall be debarred from 
tendering in SMC / SSCDL for any breach of this condition.
 
Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand 
grand-children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws.

 
22.21    NO Gazetted Engineer to work as Contractor within one year of retirement:

No engineer of gazetted rank or other gazette officer employed in engineering or administrative 
duties in an engineering department of the SMC
contractor for a period of two years after his retirement from Government service without the 
previous permission of SMC / 
contractor or any of his employees is found at any time to be 
the permission of SMC / SSCDL
contractor’s service, as the case may be.

22.22    SUBLETTING OF WORKS: 

No part of the contract nor any share or interest th
transferred, assigned or sublet by the contractor directly or indirectly to any firm or 
Corporation whatsoever except as provided for in the succeeding sub clause without the 
consent in writing of the owner.
 

22.23    SUB-CONTRACTORS FOR TEMPORARY WORKS ETC. 
The owner may give written consent to sub
work at the site being entered upon by the contractors provided each individuals 
contractor is submitted to the Engineer
approved by him. List of Sub
subletting with such approval as aforesaid and not with standing the Engineer
shall have received copies of any sub
remain solely responsible for the quality and proper expeditions and execution of the 
works and the performance of all the conditions of contract in all respects as if such 
submitting or sub-contracting had not ta
by the Contractor. 

 
ARTICLE 23 
DISPUTE RESOLUTION MECHANISM 
 
23.1  RESOLUTION OF DISPUTES : 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning questions of 
fact  arising  under  the contract shall be decided by the Engineer
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or in the Ministry of Urban Development. Any breach of this condition by the contractor would 
render him liable to be removed from the approved list of contractor of this Department. If 
however the contractor is registered in any other department, he shall be debarred from 

for any breach of this condition. 

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand 
children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws.

Engineer to work as Contractor within one year of retirement: 
No engineer of gazetted rank or other gazette officer employed in engineering or administrative 
duties in an engineering department of the SMC / SSCDL shall work as contractor or employee of a 
ontractor for a period of two years after his retirement from Government service without the 

/ SSCDL in writing. This contract is liable to be cancelled if either the 
contractor or any of his employees is found at any time to be such a person who had not obtained 

SSCDL as aforesaid, before submission of the tender of engagement in the 
contractor’s service, as the case may be. 

part of the contract nor any share or interest thereon shall in any manner or degree be 
transferred, assigned or sublet by the contractor directly or indirectly to any firm or 
Corporation whatsoever except as provided for in the succeeding sub clause without the 
consent in writing of the owner. 

CONTRACTORS FOR TEMPORARY WORKS ETC. : 
The owner may give written consent to sub-contractors for execution of any part of the 
work at the site being entered upon by the contractors provided each individuals 
contractor is submitted to the Engineer-in-charge before being entered into and in 
approved by him. List of Sub-Contractors is to be supplied. Not with standing any 
subletting with such approval as aforesaid and not with standing the Engineer
shall have received copies of any sub- contractors, the contractors shall be and shall 
remain solely responsible for the quality and proper expeditions and execution of the 
works and the performance of all the conditions of contract in all respects as if such 

contracting had not taken place and as if such work had done directly 

 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning questions of 
arising  under  the contract shall be decided by the Engineer in charge, subject to  a written  
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Any breach of this condition by the contractor would 
render him liable to be removed from the approved list of contractor of this Department. If 
however the contractor is registered in any other department, he shall be debarred from 

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, childrenand 
children, brothers and sisters, uncles, aunts and cousins and their corresponding inlaws. 

No engineer of gazetted rank or other gazette officer employed in engineering or administrative 
shall work as contractor or employee of a 

ontractor for a period of two years after his retirement from Government service without the 
in writing. This contract is liable to be cancelled if either the 

such a person who had not obtained 
as aforesaid, before submission of the tender of engagement in the 

ereon shall in any manner or degree be 
transferred, assigned or sublet by the contractor directly or indirectly to any firm or 
Corporation whatsoever except as provided for in the succeeding sub clause without the 

contractors for execution of any part of the 
work at the site being entered upon by the contractors provided each individuals 

charge before being entered into and in 
Contractors is to be supplied. Not with standing any 

subletting with such approval as aforesaid and not with standing the Engineer-in-charge 
actors, the contractors shall be and shall 

remain solely responsible for the quality and proper expeditions and execution of the 
works and the performance of all the conditions of contract in all respects as if such 

ken place and as if such work had done directly 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning questions of 
, subject to  a written  
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appeal by   the Contractor  to the Engineer
on the  parties hereto.  Any disputes   or difference  inc
one of the  parties arising out of  or in connection with this contract shall  be  to the extent 
possible setteled amicably between  the parties. If  amicable  settlement  can not be  reached  
then  all disputed issues shall be settled as provided in (a)
(a)     DISPUTE OR DIFFERENCES TO BE REFERRED TO:

 If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 
between Engineer and the contractor upon  or  in relation to or in conne
either  party may forthwith give to the other,  notice  in writting   of  the  existance  of  such  
question,  dispute   or difference as to any decesion, opinion, instruction,  direction, certificate or 
evaluation of the Engineer in charge
The  question  or difference shall be settled by  the  Municipal Commissioner  who shall state his 
decesion in writing  and  give notice  of  same  to the Engineer  and  to  the  contractor. Such 
decesion  shall  be  final & binding upon bot
not  already  breached  or abandoned shall proceed normally unless and until the same shall be  
revised (or upheld) due to any Judicial  proceeding.  Should  the Municipal Commissioner fail to 
give a decision within  three (3)  calendar  months after issuance of notice  of  a  question, dispute 
or difference or if the contractor is dissatisfied  with any such decision of the Municipal 
Commissioner, then the matter may be referred to court of law subj

23.2     DELETION OF ARBITRATION CLAUSE

 ARBRITATION   word  or  Clause  should  be  considered   deleted  whereever written in the whole 
tender. 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS
AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.
 
SIGNED, SEALED AND                                   
DELIVERED                                                       
For and on behalf of SSCDL /SMC                                 
by:                                                                        
 
(Signature)                                                            
(Name)                                                                 
(Designation)                                                         (Designation)
In the presence of: 1. 
2. 
{COUNTERSIGNED and accepted by: 
Name and particulars of other members of the Consortium}
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by   the Contractor  to the Engineer in charge and these decisions  shall be final and binding 
on the  parties hereto.  Any disputes   or difference  including those considered as such by only 
one of the  parties arising out of  or in connection with this contract shall  be  to the extent 
possible setteled amicably between  the parties. If  amicable  settlement  can not be  reached  

es shall be settled as provided in (a) 
DISPUTE OR DIFFERENCES TO BE REFERRED TO: 

If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 
between Engineer and the contractor upon  or  in relation to or in connection  with  this  contract, 
either  party may forthwith give to the other,  notice  in writting   of  the  existance  of  such  
question,  dispute   or difference as to any decesion, opinion, instruction,  direction, certificate or 

in charge. 
The  question  or difference shall be settled by  the  Municipal Commissioner  who shall state his 
decesion in writing  and  give notice  of  same  to the Engineer  and  to  the  contractor. Such 
decesion  shall  be  final & binding upon both  parties  to  the contract  and  work  on  contract if  
not  already  breached  or abandoned shall proceed normally unless and until the same shall be  
revised (or upheld) due to any Judicial  proceeding.  Should  the Municipal Commissioner fail to 

a decision within  three (3)  calendar  months after issuance of notice  of  a  question, dispute 
or difference or if the contractor is dissatisfied  with any such decision of the Municipal 
Commissioner, then the matter may be referred to court of law subject to SURAT JURICDICTION .

.2     DELETION OF ARBITRATION CLAUSE 

ARBRITATION   word  or  Clause  should  be  considered   deleted  whereever written in the whole 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
E DAY, MONTH AND YEAR FIRST ABOVE WRITTEN. 

SIGNED, SEALED AND                                          SIGNED, SEALED AND 
DELIVERED                                                             DELEVERIED 

                                  For and on behalf of  
by:                                                                           THE CONTRACTOR by:                           

(Signature)                                                              (Signature)                                                   
(Name)                                                                    (Name) 
(Designation)                                                         (Designation) 

 
Name and particulars of other members of the Consortium} 

 
Water Quality monitoring 

and these decisions  shall be final and binding 
luding those considered as such by only 

one of the  parties arising out of  or in connection with this contract shall  be  to the extent 
possible setteled amicably between  the parties. If  amicable  settlement  can not be  reached  

If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 
ction  with  this  contract, 

either  party may forthwith give to the other,  notice  in writting   of  the  existance  of  such  
question,  dispute   or difference as to any decesion, opinion, instruction,  direction, certificate or 

The  question  or difference shall be settled by  the  Municipal Commissioner  who shall state his 
decesion in writing  and  give notice  of  same  to the Engineer  and  to  the  contractor. Such 

h  parties  to  the contract  and  work  on  contract if  
not  already  breached  or abandoned shall proceed normally unless and until the same shall be  
revised (or upheld) due to any Judicial  proceeding.  Should  the Municipal Commissioner fail to 

a decision within  three (3)  calendar  months after issuance of notice  of  a  question, dispute 
or difference or if the contractor is dissatisfied  with any such decision of the Municipal 

ect to SURAT JURICDICTION . 

ARBRITATION   word  or  Clause  should  be  considered   deleted  whereever written in the whole 
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Section VIII - Forms of Security and Contract Forms
 
 
This Section contains forms which, once completed, will form part of the Contract. The formsfor 
Performance Security and Advance Payment Security, when required, shall only be
successful Bidder after contract award.

 

UNDERTAKING ON EARNEST MONEY SURRENDER

I/We hereby tender for carrying 
Continuous Ambient Air Quality monitoring system, weather monitoring system and water quality 
monitoring system for Surat including all allied works and O&M for five years post completion
before and herein after referred to a client of the work) as specified in the
Bid showing items of work to be carried out within time
specifications, designs, drawings and instructionsin writing referred to in 
conditions of contract under contract
are to be procured by us.Should this tender be accepted, I/We hereby agree to abide by and fulfil all the 
terms and provisions of the conditions of contract annexed thereto as fully applicable, and in default
thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned inthe said 
conditions. 

Receipt No. _________________ dated ______ from
/-deposited, be in the from of Bank GuaranteeRs. _________ /
Rs. ________ /- bearing No. _____ dated _______ on the_________ ____________ drawn in favour 
of________________________ is herewith forwarded
which is to be absolutely forfeited to client, should I/We not depositthe full amount of security deposit 
specified in the memorandum, and in accordance with clause 1 of para 5.1
otherwise the said sum of Rs._______________________/
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Forms of Security and Contract Forms 

This Section contains forms which, once completed, will form part of the Contract. The formsfor 
Performance Security and Advance Payment Security, when required, shall only be completed by the 
successful Bidder after contract award. 

 

Table of Forms 

UNDERTAKING ON EARNEST MONEY SURRENDER: 
 

I/We hereby tender for carrying out Design,Supply,Installation, Testing and com
Continuous Ambient Air Quality monitoring system, weather monitoring system and water quality 
monitoring system for Surat including all allied works and O&M for five years post completion

referred to a client of the work) as specified in the memorandum & under Price
Bid showing items of work to be carried out within time specified therein and in accordance with all 
specifications, designs, drawings and instructionsin writing referred to in provisions under annexed 
conditions of contract under contract documents and agree that all materials of construction in the work 
are to be procured by us.Should this tender be accepted, I/We hereby agree to abide by and fulfil all the 

of the conditions of contract annexed thereto as fully applicable, and in default
thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned inthe said 

 
Receipt No. _________________ dated ______ from client, in respect of the sum or Rs. ______________ 

deposited, be in the from of Bank GuaranteeRs. _________ /- and Pay Order/Demand Draft drawn for
bearing No. _____ dated _______ on the_________ ____________ drawn in favour 

____ is herewith forwarded representing the earnest money, the full value of 
be absolutely forfeited to client, should I/We not depositthe full amount of security deposit 

memorandum, and in accordance with clause 1 of para 5.1 of the said conditions, 
otherwise the said sum of Rs._______________________/- shall be refunded. 

 
Water Quality monitoring 

This Section contains forms which, once completed, will form part of the Contract. The formsfor 
completed by the 

commissioning of 
Continuous Ambient Air Quality monitoring system, weather monitoring system and water quality 
monitoring system for Surat including all allied works and O&M for five years post completion (herein 

memorandum & under Price-
specified therein and in accordance with all 

provisions under annexed 
documents and agree that all materials of construction in the work 

are to be procured by us.Should this tender be accepted, I/We hereby agree to abide by and fulfil all the 
of the conditions of contract annexed thereto as fully applicable, and in default 

thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned inthe said 

respect of the sum or Rs. ______________ 
and Pay Order/Demand Draft drawn for 

bearing No. _____ dated _______ on the_________ ____________ drawn in favour 
representing the earnest money, the full value of 

be absolutely forfeited to client, should I/We not depositthe full amount of security deposit 
of the said conditions, 
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Amount to be specified in figures and words.
Place : 
Date : 
Address : 

Signed and given in presence of ______
Address : 
Occupation :Signature of witness to 

 

 

FORMAT FOR BANK GUARANTEE
[1] In consideration of the Terms and Conditions of an "Agreement made between

Commissioner,  SURAT MUNICIPAL CORPORATION
City Development Limited / Surat Municipal Corporation

(hereinafter called "Contractor" for the work of
…………………………………………………………………………….
……………. (Name of work) for the …………………… deposit f
fulfillment by the contractor of the terms and conditions contained in the said
agreement, We Bank of …………………………………….. (hereinafter
referred to as the Bank) at the request of ……………………………. (Name of
Contractor) do hereby undertake to pay the 

Municipal Corporation an 
Amount not exceeding Rs………….. against any loss or damage caused to or
suffered by Surat Smart City Development Limited

any breach of any term 
or condition contained in the said agreement by the said Contractor.

[2] We Bank of……………………………… do hereby undertake to pay the
amount due and payable under this Guarantee without any demur merely on a
demand from the SURAT MUNICIPAL CORPORATION
in due by way of loss of damage caused to or would be caused to or suffered by
the Surat Smart City Development Limited

breach by the said contractor 
of any of the terms and conditions in the 
contractor failure to perform the said agreement. Any such demand made on
the Bank shall be conclusive as regards the amount due and payable by the
Bank under this guarantee shall be restricted to an amount not exceeding
Rs……..….. 

[3] We undertake to pay the SURAT MUNICIPAL CORPORATION
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in figures and words. 

Signature of the 
contracting agency submitting

the tender 
 

of ______ 

 
the contracting agency. 

Rs. 100/- STAMP 

 
FORMAT FOR BANK GUARANTEE 

[1] In consideration of the Terms and Conditions of an "Agreement made between 
SURAT MUNICIPAL CORPORATION, Surat (herein after called" 

/ Surat Municipal Corporation ") and…………………………… (Contractor)
(hereinafter called "Contractor" for the work of 
……………………………………………………………………………. 
……………. (Name of work) for the …………………… deposit for the due 
fulfillment by the contractor of the terms and conditions contained in the said
agreement, We Bank of …………………………………….. (hereinafter 
referred to as the Bank) at the request of ……………………………. (Name of 
Contractor) do hereby undertake to pay the Surat Smart City Development Limited

Amount not exceeding Rs………….. against any loss or damage caused to or 
Surat Smart City Development Limited/ Surat Municipal Corporation

condition contained in the said agreement by the said Contractor. 
[2] We Bank of……………………………… do hereby undertake to pay the 

amount due and payable under this Guarantee without any demur merely on a
SURAT MUNICIPAL CORPORATION stating that the amount claimed

in due by way of loss of damage caused to or would be caused to or suffered by
Surat Smart City Development Limited/ Surat Municipal Corporation 

of any of the terms and conditions in the said agreement of by reason of the
contractor failure to perform the said agreement. Any such demand made on
the Bank shall be conclusive as regards the amount due and payable by the 
Bank under this guarantee shall be restricted to an amount not exceeding 

SURAT MUNICIPAL CORPORATION any money so demanded

 
Water Quality monitoring 

contracting agency submitting 

, Surat (herein after called" Surat Smart 
") and…………………………… (Contractor) 

fulfillment by the contractor of the terms and conditions contained in the said 

Smart City Development Limited/ Surat 

/ Surat Municipal Corporation by reason of 

amount due and payable under this Guarantee without any demur merely on a 
he amount claimed 

in due by way of loss of damage caused to or would be caused to or suffered by 
 by the reason of 

said agreement of by reason of the 
contractor failure to perform the said agreement. Any such demand made on 

 

any money so demanded 
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notwithstanding dispute or disputes raised by the contractor. In any suit of
proceeding pending before any Court or Tribunal relating thereto our liability
under this present being absolute and unequivocal. The payment so made by
under this bond shall be a valid discharge of our liability for payment there
under and the contractor shall have no claim against us for making such
payment. 

[4] We Bank of ……………………, ……………………….
guarantee herein contained shall remain in full force and effecting during the
period that would be taken for the performance of the said agreement and that
under or by virtue of said agreement have been fully paid and its clime sat
or discharged or till Commissioner, 
clarified that the terms and conditions of the said agreement have been fully
and properly carried out by the said contractor and accordingly discharge this
guarantee. Unless a demand or claim under this agreement is made on us in
writing on or before (dt.) …………………… we shall be discharged from all
liability under this Guarantee thereafter.

[5] We Bank of ……………………………………………… further agree with the
SURAT MUNICIPAL CORPORATION
the fullest liberty without our consent and without in any manner our
obligations hereunder to very and of the terms and conditions of the said
agreement or to extend the time of performance by the said contr
time to time or to postpone for any time or time to time any of the power
exercisable by the SURAT MUNICIPAL CORPORATION
to Forbes or enforce any of the terms and conditions relating to the said
agreement and we shall not be relieved from our liability by reason of any
variation or extension being granted to the said contractor or for any béarnaise,
act or omission of the part of the 
indulgence by the SURAT MUNICIPAL CORPORATION
such matter or thing whatsoever which under the law relating to sureties would
but for his provision have of a relieving us.

[6] This guarantee will not be discharged due to the change in the constitution of
the Bank or the Contractor.

[7] We Bank of ……………………………… lastly under take not to revoke
during its currency except with the previous consent of the Surat Municipal
Corporation in writing. 
 

NOT WITH STANDING ANYTHING CONTAINED HERE IN

[1] Our liability under this bank guarantee is restricted to Rs.
[2] This bank guarantee is shall valid up to ………………………..
[3] Our liability to make payment shall arise and we are liable to pay the guarantee

amount or any part there of under this guarantee, only if serve upon us a written
claim a demand in terms of the guarantee on or before dt. ……………
 
THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE
AT SURAT 
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notwithstanding dispute or disputes raised by the contractor. In any suit of 
proceeding pending before any Court or Tribunal relating thereto our liability

resent being absolute and unequivocal. The payment so made by
under this bond shall be a valid discharge of our liability for payment there 
under and the contractor shall have no claim against us for making such 

[4] We Bank of ……………………, ………………………. further agree that the 
guarantee herein contained shall remain in full force and effecting during the
period that would be taken for the performance of the said agreement and that
under or by virtue of said agreement have been fully paid and its clime satisfied
or discharged or till Commissioner,  SURAT MUNICIPAL CORPORATION, Surat
clarified that the terms and conditions of the said agreement have been fully
and properly carried out by the said contractor and accordingly discharge this

demand or claim under this agreement is made on us in
writing on or before (dt.) …………………… we shall be discharged from all 
liability under this Guarantee thereafter. 

[5] We Bank of ……………………………………………… further agree with the 
SURAT MUNICIPAL CORPORATION that the SURAT MUNICIPAL CORPORATION
the fullest liberty without our consent and without in any manner our 
obligations hereunder to very and of the terms and conditions of the said 
agreement or to extend the time of performance by the said contractor from
time to time or to postpone for any time or time to time any of the power 

SURAT MUNICIPAL CORPORATION against the said contractor and
to Forbes or enforce any of the terms and conditions relating to the said 

hall not be relieved from our liability by reason of any 
variation or extension being granted to the said contractor or for any béarnaise,
act or omission of the part of the SURAT MUNICIPAL CORPORATION or any 

SURAT MUNICIPAL CORPORATION to the said contractor or by any
such matter or thing whatsoever which under the law relating to sureties would
but for his provision have of a relieving us. 

[6] This guarantee will not be discharged due to the change in the constitution of 
Contractor. 

[7] We Bank of ……………………………… lastly under take not to revoke 
during its currency except with the previous consent of the Surat Municipal 

NOT WITH STANDING ANYTHING CONTAINED HERE IN : 
 

guarantee is restricted to Rs. 
[2] This bank guarantee is shall valid up to ……………………….. 
[3] Our liability to make payment shall arise and we are liable to pay the guarantee 

amount or any part there of under this guarantee, only if serve upon us a written
laim a demand in terms of the guarantee on or before dt. …………… 

THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE 

 
Water Quality monitoring 

 
proceeding pending before any Court or Tribunal relating thereto our liability 

resent being absolute and unequivocal. The payment so made by 
 

guarantee herein contained shall remain in full force and effecting during the 
period that would be taken for the performance of the said agreement and that 

isfied 
, Surat 

clarified that the terms and conditions of the said agreement have been fully 
and properly carried out by the said contractor and accordingly discharge this 

demand or claim under this agreement is made on us in 

SURAT MUNICIPAL CORPORATION shall have 

actor from 

against the said contractor and 

variation or extension being granted to the said contractor or for any béarnaise, 
 

o the said contractor or by any 
such matter or thing whatsoever which under the law relating to sureties would 

 

 

amount or any part there of under this guarantee, only if serve upon us a written 
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[4] In written of bank has executed this present the day and year first written.

Date the …………… , Month ………………. , Year ……….. 
 
 
 

 
 
 
 
 
 

 (To be notarized on stamp paper of appropriate value)

(1) The Joint Venture agreement made and entered into at ________________(place) on 

____________day of __________ (YEAR) 

   a. Firm A ( Name with address of the registered office) 
   b. Firm B (Name with address of the registered office ) 
    

(2) Definitions: In this deed the following words and expressions shall have the meaning 

set out below.  
a. "The Employer" shall mean Surat Smart City Development limited
Corporation 
b. "The Works" shall mean __________________________________________________ 

___________________(Name of work) which is more particularly described in the pre
qualification and tender documents issued thereof by the Employer. 

c. "The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 
the work /works.  

d. "The Contract" shall mean the contract entered /to be entered into between the Joint
Venture and the Employer for the works. 
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[4] In written of bank has executed this present the day and year first written. 
Date the …………… , Month ………………. , Year ……….. for ………….(Bank name). 

Seal, stamp and signature
of Bank's authorized Signatory

(To be notarized on stamp paper of appropriate value) 

The Joint Venture agreement made and entered into at ________________(place) on 

_ (YEAR) by and between.  

Firm A ( Name with address of the registered office)  
Firm B (Name with address of the registered office )  

In this deed the following words and expressions shall have the meaning 

Employer" shall mean Surat Smart City Development limited. / Surat Municipal 

"The Works" shall mean __________________________________________________ 
___________________(Name of work) which is more particularly described in the pre

ation and tender documents issued thereof by the Employer.  
"The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 

"The Contract" shall mean the contract entered /to be entered into between the Joint
Venture and the Employer for the works.  

 
 
 
 
 

 
Water Quality monitoring 

 

Seal, stamp and signature 
of Bank's authorized Signatory 

The Joint Venture agreement made and entered into at ________________(place) on 

In this deed the following words and expressions shall have the meaning 

/ Surat Municipal 

"The Works" shall mean __________________________________________________ 
___________________(Name of work) which is more particularly described in the pre-

"The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 

"The Contract" shall mean the contract entered /to be entered into between the Joint 
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SECTION IX 

Where the contractor is required to submit F.D.R., bank guarantee, etc. against
deposit or advance e.g. EMD, SD,etc., such F.D.R, bank
thefollowing Nationalized banks as listed below:

1) Indian Bank 
2) State Bank of India 
3) Punjab National Bank 
4) Bank of Baroda 
5) Union Bank of India 
6) Bank of India 
7) Oriental Bank of Commerce 
8) Canara Bank 
9) Central Bank of India 
10) Corporation Bank 
11) Allahabad Bank 
12) Indian Overseas Bank 
13) Dena Bank 
14) Syndicate Bank 
15) Andhra Bank 
16) Punjab & Sind Bank 
17) Bank of Maharashtra 
18) Vijaya Bank 
19) United Bank of India 
20) UCO Bank or Any other Nationalized Bank
21) IDBI 
22) HDFC 
23) AXIS Bank 
24) ICICI Bank Limited 
25) The Surat People’s Co-operative Bank Ltd.
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SECTION IX - APPROVED LIST OF BANKS 
 

Where the contractor is required to submit F.D.R., bank guarantee, etc. against payment towards any 
deposit or advance e.g. EMD, SD,etc., such F.D.R, bank guarantees, etc. shall be produced from any one of 

as listed below: 

 

ny other Nationalized Bank 

operative Bank Ltd. 

 
Water Quality monitoring 

payment towards any 
guarantees, etc. shall be produced from any one of 
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26) The Mehsana Urban Co-operative Bank Ltd.
27) Kotak Mahindra Bank 
28) The Kalupur Commercial Co
29) Rajkot Nagrik Sahkari Bank Ltd.
30) The Ahmedabad Mercantile Co
31) Development Credit  Bank Ltd.
 

 
 
 
 
 
 

SECTION XI 
I/We __________________________ the undersigned do hereby Tender for carrying out the work 
described in the schedule subject to the condition annexed in schedule attached herewith in Tender 
documents. 

(1) General Description of work 

(2) Estimate Cost  

(3) Earnest Money Deposit 
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operative Bank Ltd. 

28) The Kalupur Commercial Co-operative Bank Ltd. 
Rajkot Nagrik Sahkari Bank Ltd. 

30) The Ahmedabad Mercantile Co-operative Bank Ltd. 
31) Development Credit  Bank Ltd. 

ECTION XI - MEMORANDUM 
I/We __________________________ the undersigned do hereby Tender for carrying out the work 

n the schedule subject to the condition annexed in schedule attached herewith in Tender 

:- Design, Supply, Installation, 
commissioning of Continuous Ambient Air 
Quality monitoring system, weather 
monitoring system and water quality 
monitoring system for Surat including all 
allied works and O&M for five years post 

completion. 

:- Rs.  104,328,000 /- 
(Rupees  Ten crore  Fourty three 
twenty eight Thousand Only

 
:- Rs 1,043,280 (Rupees Ten Lacs Forty 

Three Thousand Two Hundred and Eighty 
only)  by the way  of Pay order / Demand 
Draft issued in favour of SURAT MUNICIPAL 
CORPORATION, Surat through Nationalized 
Bank only payable at Surat 
 
Or  

The tenderer shall pay  Fifty (50%) percent 
amount of EMD i.e  Rs.  521,640(  Rupees  
Five Lakh twenty one Thousand six 
hundred and fourty rupees only. )  in the 
form of Bank Guarantee from the 
Nationalized Bank only. The balance of the 

 
Water Quality monitoring 

I/We __________________________ the undersigned do hereby Tender for carrying out the work 
n the schedule subject to the condition annexed in schedule attached herewith in Tender 

 Testing and 
Continuous Ambient Air 

Quality monitoring system, weather 
monitoring system and water quality 
monitoring system for Surat including all 
allied works and O&M for five years post 

Fourty three  Lakh  
Thousand Only)  

Rs 1,043,280 (Rupees Ten Lacs Forty 
Three Thousand Two Hundred and Eighty 
only)  by the way  of Pay order / Demand 

SURAT MUNICIPAL 
through Nationalized 

rer shall pay  Fifty (50%) percent 
Rs.  521,640(  Rupees  

Five Lakh twenty one Thousand six 
hundred and fourty rupees only. )  in the 
form of Bank Guarantee from the 
Nationalized Bank only. The balance of the 
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(4) Performance Security 

 Total Performance Security 

(5) Retention Money 
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EMD i.e Remaining (50%) Fift
Rs.   521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty 
rupees only.) is to be deposited by way of 
pay order / Demand Draft issued in favour 
of / Surat Municipal Corporation
through Nationalized Bank only payable at 
Surat.EMD in no other form shall be  
accepted. 

 

 

:- 10% of Contract Value (Out of total 
Performance Security 10% of the contract 
value, initial Performance Security at 5% of 
the contract value shall be deposited by 
the bidder in the form of FDR/BG of listed 
nationalized Bank within 15 days on 
acceptance of tender, and remaining 
Performance Security shall be deducted 
from the each R.A. Bill at rate of 5%)

In case of unbalanced offer being found by 
SSCDL/SMC, contractor may be asked to 
deposit additional performance security as 
provided in the contract In case of 
unbalanced offer being found by 
SSCDL/SMC  contractor may be asked to 
deposit additional performance security as 
provided in the contract 

 Rs. 10% of tender amount (Article

In case of unbalanced offer being found by 
SSCDL/SMC contractor may be asked to 
deposit additional performance security as 
provided in the contract 

:- 7 % of total amount of work done (shall be 
released  at the time of final bill) 

 
Water Quality monitoring 

EMD i.e Remaining (50%) Fifty Percent i.e  
Rs.   521,640 (Rupees  Five Lakh  twenty 
one Thousand six hundred and fourty 
rupees only.) is to be deposited by way of 
pay order / Demand Draft issued in favour 

/ Surat Municipal Corporation, Surat 
through Nationalized Bank only payable at 
Surat.EMD in no other form shall be  

Out of total 
Security 10% of the contract 

Security at 5% of 
the contract value shall be deposited by 
the bidder in the form of FDR/BG of listed 
nationalized Bank within 15 days on 
acceptance of tender, and remaining 
Performance Security shall be deducted 
from the each R.A. Bill at rate of 5%) 

In case of unbalanced offer being found by 
contractor may be asked to 

deposit additional performance security as 
provided in the contract In case of 
unbalanced offer being found by 

contractor may be asked to 
ance security as 

Article-5) 

In case of unbalanced offer being found by 
contractor may be asked to 

deposit additional performance security as 

7 % of total amount of work done (shall be 
released  at the time of final bill)  
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(6) Time allowed for the completion of 
work from date fixed in written order 
to commence 

(7) Penalty for delayed work 

(8) The progress of work should confirm 
to the following schedule 

Financial Target (% of contract value)  
-  10% 

Financial Target (% of contract value)  
-  50% 

Financial Target (% of contract value)  
-  75% 

 Financial Target (% of contract value)  
-  100% 

(9) Defect liability period 

(10) Construction Cess 
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Time allowed for the completion of 
work from date fixed in written order 

:- 06 (Six ) Months (Including monsoon)

:- In event of these Milestones not having being 
achieved, an amount computed at0.2% of 
Remaining Amount of Work per day subject to 
a Maximum of 10% of Total Contract Value 
shall be retained. 

Liquidated Damages shall start being retained 
as per contract on value of Remaining work on 
not achieving intermediate Milestones 1,2,3

The Liquidated damages shall be released 
without interest or charges if contractor 
achieves Milestone 4  before completion of 
approved time limit including extension of 
limit,  if approved or else the same shall be 
adjusted as Liquidated Damages for delay in 
performance. 

The progress of work should confirm   

Financial Target (% of contract value)  :- 25 %  of the time limit 

Financial Target (% of contract value)  :- 40 %  of the time limit 

Financial Target (% of contract value)  :- 75 %  of the time limit 

Financial Target (% of contract value)   100 %  of the time limit 

:- 5 (Five) years after issue of completion 
certificate 

:- 1% of Total work done & to be deducted in 
every bill  
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) Months (Including monsoon)  

In event of these Milestones not having being 
achieved, an amount computed at0.2% of 
Remaining Amount of Work per day subject to 
a Maximum of 10% of Total Contract Value 

Liquidated Damages shall start being retained 
r contract on value of Remaining work on 

Milestones 1,2,3.  

The Liquidated damages shall be released 
without interest or charges if contractor 

before completion of 
approved time limit including extension of time 

or else the same shall be 
adjusted as Liquidated Damages for delay in 

years after issue of completion 

1% of Total work done & to be deducted in 
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Signature of Contractor      TCE.10196A
 
 

 

 
 
SIGNATURE OF THE CONTRACTOR.
 
        NAME AND ADDRESS :- 
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SIGNATURE OF THE CONTRACTOR. 

 D. General Manager / Executive Engineer 
(Drainage) 

SURAT SMART CITY DEVELOPMENT 
LIMITED/SURAT MUNICIPAL 

CORPORATION 
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D. General Manager / Executive Engineer 

SURAT SMART CITY DEVELOPMENT 
/SURAT MUNICIPAL 

 


