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CONCESSION AGREEMENT 
 
 

 
THIS CONCESSION AGREEMENT is entered into on this the __________ day of 
____________________________2017 
 
BETWEEN 
 
The GM (Engg.), Surat Smart City Development Limited, Surat (hereinafter referred to as the 
“Concessioning Authority” or “SSCDL” which expression shall, unless the context otherwise 
requires, include its administrators, successors and assigns) of ONE PART;  
 AND 

M/s ____________________, a Company incorporated under the Companies Act, 2013 (No. 1 of 2013) 

and having its registered office at ________________ (hereinafter referred to as the “Concessionaire” 

which expression shall, unless the context otherwise requires, include its successors/ successors 

in business and permitted assigns and substitutes) of the SECOND PART. 

M/s ………………………………. Having its registered office at …………………., duly represented 

through its Authorized signatory Mr./Ms. ……………………….., ……………………………… its authorised 

signatory, as authorized vide Board Resolution dated …………….,in its capacity as the Confirming 

Party to this Agreement (hereinafter referred to as the “Prospective Tenderer” which 

expression shall, unless the context otherwise requires, include its successors) of the THIRD 

PART 

OR 

The consortium of  (i) M/s ……………………………  having its registered Office at 

…………………………………,  (ii)  M/s ………………, having its registered Office at---------------------------

------and  (iii)  M/s ………………, having its registered Office at------------------------ (hereinafter 

referred to as the  ‘Prospective Tenderer’ which  expression shall, unless the context 

otherwise requires, include its successors) duly  represented through M/s …………………., the 

Lead Member of the consortium, through its Authorized signatory Mr./Ms. ………….,  

……………………… in their capacity as the Confirming Party to this Agreement as authorised vide 

Board Resolution dated ………………… of the THIRD PART. 

(Each of the First and Second parts are hereinafter, as the context may admit or require, be 

individually referred to as a “Party” and collectively as the “Parties”.) 
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WHEREAS: 

the Concessioning Authority has decided to develop Multi Level Car Parking cum Commercial 

Complex at T.P. 8 (Umarwada), F.P.150, Surat, Gujrat through Public Private Participation  

(PPP)mode on Design, Build, Finance, Operate and Transfer (DBFOT) basis (‘the Project’). 

The Project Site comprises of 2724.5 Sq.mts and is in the possession of the Concessioning 

Authority. 

AND WHEREAS with an objective to seek private sector participation in the development of the 

aforesaid Project, SSCDL undertook, the process of selection of a suitable Concessionaire through 

competitive bidding process, after issuing a Request for Proposal document (RFP) dated ______ 

inviting Bids/ Proposals from prospective Bidders to implement the said Project. 

AND WHEREAS the Concessionaire, selected through the transparent competitive bidding 

process, met the Eligibility Criteria {as laid down in Section-2 (Instructions to Bidders) & Section 3 

(Evaluation of Bids) of the RFP document} and quoted the highest value of the Upfront Premium 

for the right of Design, Development, Operation, Maintenance and Management of the Multi Level 

Car Parking cum Commercial Complex at T.P. 8 (Umarwada), F.P.150, Surat, Gujarat. After 

evaluation of the Proposals so received, SSCDL accepted the Proposal of the Concessionaire and 

issued Notice of Award Ref No. _____ dated ________________ to the Concessionaire requiring, inter alia, 

the execution of this Concession Agreement. 

AND WHEREAS the Successful Bidder/ Concessionaire acknowledges and confirm that it has 

undertaken a due diligence and audit of all aspects of the Project Site and Project including 

technical and financial viability, legal due diligence and traffic volumes and forecast, and on the 

basis of its independent satisfaction hereby accepts the Concession and agrees to implement the 

Project at its own cost and expense in accordance with the terms and conditions of this Concession 

Agreement. 

AND WHEREAS following the issue of the Notice of Award and (i) submission by the Successful 

Bidder, Deed of Guarantee/s; (ii) provision of the Construction Performance Security  of Rs 

144,95,000.00 (Rupees One Crore  Forty Four Lacs Ninety Five Thousand only) to the 

Concessioning Authority to SSCDL, within 45 (forty five) days of receipt of the Notice of Award to 

the Concessionaire, the Concessioning Authority hereby agrees and grants to the Concessionaire 

this Concession on the mutually agreed terms and conditions for the Concession Period to (a) plan, 

design, finance, demolish, develop, construct, commission, operate, maintain and manage the 

Project on a commercial basis, and (b) at the end of the Concession Period transfer back the 

Project Site, Multi level Car Parking cum Commercial Complex and the Project Assets (except 

movable assets), to the Concessioning Authority or its nominated agency free of cost and free of all 

encumbrances.  
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AND WHEREAS the Concessionaire hereby accepts the Concession granted and undertakes to 

implement the Project in accordance to the provisions of this Concession Agreement.  

NOW THEREFORE, in view of the offer, mutual promises and consideration set out herein, the 

Concessioning Authority and the Concessionaire (each individually a “Party” hereto, and 

collectively the “Parties”) hereby agree to be bound by the provisions of this Concession 

Agreement. 
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ARTICLE 1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 
 

The words and expressions beginning with capital letters and defined in this Concession 

Agreement shall, unless the context otherwise requires, have the meaning ascribed thereto herein, 

and the words and expressions defined in the Schedules and used therein shall have the meaning 

ascribed thereto in the Schedules. 

“Accounting Year” means the financial year commencing from the first day of April of any 

calendar year and ending on the thirty-first day of March of the next calendar year; 

“Additional Facilities” means the secondary facilities which the Concessionaire may, in its 

discretion and subject to Applicable Laws, provide or procure for the benefit of the Users, and 

which are in addition to the Project Facilities, and not situated on the Site; 

"Additional Termination Payment" means the amount payable upon termination in respect of 

specified assets, if any, as further limited by the provisions of Article 33. 

"Adjusted Equity" means the Equity funded in Indian Rupees and adjusted on the first day of the 

current month ( the "reference date"), in the manner set forth below, to reflect the change in its 

value on account of depreciation and variations in price index, and for any reference date 

occurring; 

a)on or before the COD, the Adjusted Equity shall be a sum equal to the Equity funded in Indian 

Rupees and expended on the project, revised to the extent of one half of the variation in Price 

Index occuring between the first day of the month of Appointed Date and the Reference Date. 

b) from COD and until the 4th anniversary thereof, an amount equal to the Adjusted Equity as on 

COD shall be deemed to be the base (the "Base Adjusted Equity") and the Adjusted Equity revised 

at the commencement of each month following COD to the extent variation in price index 

occurring between COD and the Reference date; 

c) after the 4th (fourth) anniversary of COD, the Adjusted Equity hereunder shall be a sum equal to 

the Base Adjusted Equity, reduced by 0.33% (zero point three three percent) thereof at the 

commencement of each month following the 4th (fourth) anniversary of COD and the amount so 

arrived at shall be revised to the extent of variation in price index occurring between COD and the 

Reference Date 

“Affected Party” shall have the meaning set forth in Clause 30.1; 
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“Agreement” or “Concession Agreement” means this Agreement, its Recitals, and the Schedules 

hereto and any amendments thereto made in accordance with the provisions contained in this 

Agreement; 

 “Annual Concession Fees ” shall have the meaning ascribed to it in Article 25.2 of this Agreement 

"Applicable Laws"  means all Jaws,  brought into force and effect  by GOI or the State 
Government including rules, regulations and notifications made thereunder,  and judgements,   
decrees,  injunctions,  writs  and  orders  of any court of record,  applicable to this Agreement  and 
the exercise,  performance and   discharge   of  the   respective   rights  and  obligations   of  the   
Parties hereunder,  as  may  be  in force  and  effect  during  the  subsistence  of this Agreement; 

“Applicable Permits” means all clearances, licences, permits, authorisations, no objection 

certificates, consents, approvals and exemptions required to be obtained or maintained under 

Applicable Laws in connection with the construction, operation and maintenance of the Project 

during the subsistence of this Agreement; 

“Appointed Date” means the date on which Financial Close is achieved and every condition 

precedent is either satisfied or waived, as the case may be, in accordance with the provisions of 

this  Concession Agreement and such date shall be the date of commencement of the Concession 

Period; 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall include 

modifications to or any re-enactment thereof, as in force from time to time; 

“Associate” or “Affiliate” means, in relation to either Party {and/or Consortium  Members}, a 

person who controls, is controlled by, or is under the common control with such Party {or 

Consortium Member} (as used in this definition, the expression “control” means, with respect to a 

person which is a company or corporation, the  ownership, directly or indirectly, of more than 

50% (fifty per cent) of the voting shares  of such person, and with respect to a person which is not 

a company or corporation, the power to direct the management and policies of such person, 

whether by operation of law or by contract or otherwise); 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs. 1,000 crore 

(Rupees one thousand crore) or any other bank acceptable to Senior Lenders, but does not include 

a bank in which any Senior Lender has an interest; 

“Bank Rate” means the rate of interest specified by the Reserve Bank of India from time to time in 

pursuance of section 49 of the Reserve Bank of India Act, 1934 or any  replacement of such Bank 

Rate for the time being in effect; 

“Bid” means the documents in their entirety comprised in the bid submitted by the Prospective 

Tenderer/Consortium in response to the Request for Proposals in accordance with the provisions 

thereof; 
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“Bid Security” means the security provided by the Prospective Tenderer/Consortium to the 

Procuring Entity along with the Bid in accordance with the Request for Proposals, and which is to 

remain in force until substituted by the Construction Performance Security; 

“Change in Law” means the occurrence of any of the following after the date of Bid: 

a) the enactment of any new Indian law;  

b)   the repeal, modification or re-enactment of any existing Indian law;  

c) the commencement of any Indian law which has not entered into effect until the date of 

Bid;   

d)  a change in the interpretation or application of any Indian law by a judgment of  

a court of record which has become final, conclusive and binding, as compared  to such 

interpretation or application by a court of record prior to the date of Bid;  

or 

e)  any change in the rates of any of the Taxes that have a direct effect on the  Project; 

“SSCDL” means the Surat Smart City Development Limited a Public Limited Company registered 
under Companies Act, 2013; 
 

“Change in Ownership“means a transfer of the direct and/or indirect legal or beneficial 

ownership of any shares, or securities convertible into shares, that causes the aggregate holding 

of the {selected bidder/ Consortium Members}, together with {its/their} Associates, in the total 

Equity to decline below (i) 51% (fifty one per cent) thereof for not less than 5 (years) following 

the COD and ,(ii) 26% (twenty six per cent) thereof, or such lower proportion (10%) as may be 

permitted by the Authority during the remaining Concession Period; iii) 26% ( twenty six 

percent) or 5% (five percent) of the Total Project cost thereof, of each of the members of the 

consortium whose technical & financial capacity was evaluated for the purposes of pre-

qualification  provided that any material variation (as compared to the representations made 

by the Concessionaire during the bidding process for the purposes of meeting the minimum 

conditions of eligibility or for evaluation of its application or Bid, as the case may be,) in the 

proportion of the equity holding of {the selected bidder/ any Consortium Member} to the total 

Equity, if it occurs prior to COD, shall constitute Change in Ownership; 

 “Change of Scope” shall have the meaning set forth in Clause 16.1; 

““COD” or “Commercial Operation Date” shall have the meaning set forth in Clause  15.1; 

“Company” means the company acting as the Concessionaire under this Agreement; 
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“Competent Authority” means any agency, authority, department, ministry, public or statutory 

Person of the Government of Gujrat or Government of India, or any local  authority, or any other 

sub-division thereof with authority over aspects of  implementation of the Project having 

jurisdiction over all or any part of the Project Site  or the performance of all or any of the services 

or obligations of the Concessionaire  under or pursuant to this Concession; 

“Completion Certificate” shall have the meaning set forth in Clause 14.2; 

“Concession” shall have the meaning set forth in Clause 3.1.1; 

“Concession Agreement” means an agreement entered into between a Procuring Entity and 

Concessionaire (a private sector participant) for and in respect of a Public- Private Partnership;  

“Concession Period” means the period starting on and from the Appointed Date and ending on 

the Transfer Date;  

“Concessionaire” shall have the meaning attributed thereto in the array of Parties hereinabove 

as set forth in the Recitals;  

“Concessionaire Default” shall have the meaning set forth in Clause 33.1.1;  

“Conditions Precedent” means the obligations which the Procuring Entity or the 

Concessionaire or both maybe required to fulfill prior to the financial closure of the Public 

Private Partnership (PPP) Project, unless waived in writing by the relevant part in accordance 

with the term of the Concession Agreement as set forth in Clause 4.1.1 

“Consortium” shall have the meaning set forth in Recital (F);  

“Consortium Member” means a company specified in Recital (F) as a member of the 

Consortium; 

“Construction Period” means the period beginning from the Appointed Date and  ending on 

the COD;  

“Construction Works” means all works and things necessary to complete the Project in 

accordance with this Agreement;  

“Contractor” means the person or persons, as the case may be, with whom the Concessionaire 

has entered into any of the EPC Contract, the O&M Contract, or any other agreement or a 

material contract for construction, operation and/or maintenance of the Project or matters 

incidental thereto, but does not include a person who has entered into an agreement for 

providing financial assistance to the Concessionaire;  
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“Cure Period” means the period specified in this Agreement for curing any breach or default of 

any provision of this Agreement by the Party responsible for such breach or  default and shall:

  

a) commence from the date on which a notice is delivered by one Party to the other Party 

asking the latter to cure the breach or default specified in such notice;  

b) not relieve any Party from liability to pay Damages or compensation under the  

provisions of this Agreement; and 

c) not in any way be extended by any period of Suspension under this Agreement; provided 

that if the cure of any breach by the Concessionaire requires any reasonable action by 

the Concessionaire that must be approved by the Procuring Entity or the Independent 

Engineer hereunder, the applicable Cure Period shall be extended by the period taken by 

the Procuring Entity or the Independent Engineer to accord their approval; 

“Damages” shall have the meaning set forth in Sub-clause (w) of Clause 1.2.1; 

“DBFOT” or “Design, Build, Finance, Operate and Transfer” shall have the meaning  set forth 

in Recital (D); 

“Debt Due” means the aggregate of the following sums expressed in Indian Rupees outstanding 

on the Transfer Date: 

a) the principal amount of the debt provided by the Senior Lenders under the Financing 

Agreements for financing the Total Project Cost (the “principal”) but excluding any part 

of the principal that had fallen due for repayment two years prior to the Transfer Date;  

b) all accrued interest, financing fees and charges payable under the Financing Agreements 

on, or in respect of, the debt referred to in Sub-clause (a) above until the Transfer Date 

but excluding (i) any interest, fees or charges that had fallen due one year prior to the 

Transfer Date, (ii) any penal interest or charges payable under the Financing 

Agreements to any Senior Lender, and (iii) any pre-payment charges in relation to 

accelerated repayment of debt except where such charges have arisen due to Procuring 

Entity Default; and  

c) any Subordinated Debt which is included in the Financial Package and disbursed lenders 

for financing the Total Project Cost; 

provided that if all or any part of the Debt Due is convertible into Equity at the option of  Senior 

Lenders and/or the Concessionaire, it shall for the purposes of this Agreement be deemed to be 

Debt Due even after such conversion and the principal thereof shall be dealt with as if such 

conversion had not been undertaken; provided further that the Debt Due, on or after COD, shall 

in not case exceed 85% ( eighty five percent) of the Total Project Cost. 
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“Debt Service” means the sum of all payments on account of principal, interest, financing fees 

and charges due and payable in an Accounting Year to the Senior Lenders under the Financing 

Agreements; 

“Development Period” means the period from the date of this Agreement until the Appointed 

Date; 

“Dispute” shall have the meaning set forth in Clause 40.1.1; 

“Dispute Resolution Procedure” means the procedure for resolution of Disputes set forth in 

Article 40;  

“Divestment Requirements” means the obligations of the Concessionaire for and in respect of 

Termination as set forth in Clause 34.1;  

“Document” or “Documentation” means documentation in printed or written form, or in 

tapes, discs, drawings, computer programmes, writings, reports, photographs, films, cassettes, 

or expressed in any other written, electronic, audio or visual form;  

“Drawings” means all of the drawings, calculations and documents pertaining to the Project as 

set forth in Schedule-I, and shall include ‘as built’ drawings of the Project;  

“Emergency” means a condition or situation that is likely to endanger the security of the 

individuals on or about the Project, including Users thereof, or which poses an immediate 

threat of material damage to any of the Project Assets;  

“Encumbrances” means, in relation to the Project, any encumbrances such as mortgage, 

charge, pledge, lien, hypothecation, security interest, assignment, privilege or priority of any 

kind having the effect of security or other such obligations, and shall include any designation of 

loss payees or beneficiaries or any similar arrangement under any insurance policy pertaining 

to the Project, where applicable herein but excluding utilities referred to in Clause 11.1; 

“EPC Contract” means the engineering, procurement and construction contract or contracts 

entered into by the Concessionaire with one or more Contractors for, inter alia, engineering and 

construction of the Project in accordance with the provisions of this Agreement;  

“EPC Contractor” means the person with whom the Concessionaire has entered into an EPC 

Contract;  

 “Equity” means the sum expressed in Indian Rupees representing the paid up equity share 

capital of the Concessionaire for meeting the equity component of the Total Project Cost, and 

shall for the purposes of this Agreement include convertible instruments or other similar forms 

of capital, which shall compulsorily convert into equity share capital of the Company, and any 
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interest-free funds advanced by any shareholder of the Company for meeting such equity 

component,   

“Escrow Account” means an Account which the Concessionaire shall open and maintain with a 

Bank in which all inflows and outflows of cash on account of capital and revenue receipts and 

expenditures shall be credited and debited, as the case may be, in accordance with the 

provisions of this Agreement, and includes the Sub-Accounts of such Escrow Account; 

“Escrow Agreement” shall have the meaning set forth in Clause 27.1.2;  

“Escrow Bank” shall have the meaning set forth in Clause 27.1.1;  

“Escrow Default” shall have the meaning set forth in Article 33.1;  

"Fee" means the charge that may be levied on and payable to the Concessionaire for a vehicle 

using the Multilevel Car Parking Project or a part thereof.     

“Financial Close” means the fulfillment of all conditions precedent to the initial availability of 

funds under the Financing Agreements;  

“Financial Default” shall have the meaning set forth in Schedule-P;  

“Financial Model” means the financial model adopted by Senior Lenders, setting forth the 

capital and operating costs of the Project and revenues there from on the basis of which 

financial viability of the Project has been determined by the Senior Lenders, and includes a 

description of the assumptions and parameters used for making calculations and projections 

therein; 

“Financial Package” means the financing package indicating the total capital cost of  the 

project and the means of financing thereof, as set forth in the Financial Model and  approved by 

the Senior Lenders, and includes Equity, all financial assistance specified in  the Financing 

Agreements and Subordinated Debt, if any;  

“Financing Agreements” means the agreements executed by the Concessionaire in  respect of 

financial assistance to be provided by the Senior Lenders by way of loans, guarantees, 

subscription to non-convertible debentures and other debt instruments including loan 

agreements, guarantees, notes, debentures, bonds and other debt  instruments, security 

agreements, and other documents relating to the financing (including refinancing) of the Total 

Project Cost, and includes amendments or modifications made in accordance with Clause 5.2.3  

““First Right of Refusal” is a contractual right that gives the Concessionaire at the end of the 

Concession Period to extend the term to another Concession Period according to the specified 

terms. If the Concessionaire declines the Right of Refusal, then the Procuring Entity can proceed 

to next bidding as specified in Clause 3.2   
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 “Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to it in Clause 30.1;  

“GOI” or “Government” means the Government of India;  

“Good Industry Practice” means the practices, methods, techniques, designs, standards, skills, 

diligence, efficiency, reliability and prudence which are generally and reasonably expected from 

a reasonably skilled and experienced operator engaged in the same type of undertaking as 

envisaged under this Agreement and which would be expected to result in the performance of 

its obligations by the Concessionaire in accordance with this Agreement, Applicable Laws and 

Applicable Permits in reliable, safe, economical and efficient manner;  

“GoGJ” or “State Government” means the Government of Gujarat or any of its Department 

acting on behalf of the Government of Gujarat;  

“Government Agency” means GOI, GoGJ or any state government or governmental, 

department, commission, board, body, bureau, agency, authority, instrumentality, court or 

other judicial or administrative body- central, state, or local, having jurisdiction over the 

Concessionaire, the Project Assets or any portion thereof, or the performance of all or any of the 

services or obligations of the Concessionaire under or pursuant to this Agreement; 

“Government Instrumentality” means any department, division or sub-division of the 

Government or the State Government and includes any commission, board, authority, agency or 

municipal and other local authority or statutory body including Panchayat under the control of 

the Government or the State Government, as the case may be, and having jurisdiction over all or 

any part of the Project or the performance of all or any of the services or obligations of the 

Concessionaire under or pursuant to this Agreement;  

 “Indemnified Party” means the Party entitled to the benefit of an indemnity pursuant to 

Article 38;  

“Indemnifying Party” means the Party obligated to indemnify the other Party pursuant to 

Article 38;  

“Independent Auditors” means a reputable firm of chartered accountants acting as the 

independent auditors of the Concessionaire under the provisions of the Companies Act, 1956 

including any statutory modification or re-enactment thereof, for the time being in force, and 

appointed in accordance with Clause 29.2 

“Independent Engineer” shall have the meaning set forth in Clause 23.1;  

“Indirect Political Event” shall have the meaning set forth in Clause 30.3;  

“Insurance Cover” means the aggregate of the maximum sums insured under the insurances 

taken out by the Concessionaire pursuant to Article 28, and includes all insurances required to 
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be taken out by the Concessionaire under Clause 28.1 but not actually taken, and when used in 

the context of any act or event, it shall mean the aggregate of the maximum sums insured and 

payable or deemed to be insured and payable in relation to such act or event;  

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up,  trade 

names, internet domain names, rights in designs, blue prints, programmes and manuals, 

drawings, copyright (including rights in computer software), database rights, semi-conductor, 

topography rights, utility models, rights in know-how and other intellectual property rights, in 

each case whether registered or unregistered and including applications for registration, and all 

rights or forms of protection having equivalent or similar effect anywhere in the world; 

“Lead Member” shall have the meaning set forth in Recital (F);  

“Lenders’ Representative” means the person duly authorized by the Senior Lenders to act for 

and on behalf of the Senior Lenders with regard to matters arising out of or in relation to this 

Agreement, and includes his successors, assigns and substitutes;  

“Licensed Premises” shall have the meaning ascribed in Clause 10.2  

“LOA” or “Letter of Award” means the letter of award referred to in Recital (J);  

 “Maintenance Manual” shall have the meaning ascribed to it in Clause 18.3;  

“Maintenance Programme” shall have the meaning ascribed to it in Clause 18.4.1;  

“Maintenance Requirements” shall have the meaning set forth in Clause 18.2;  

“Material Adverse Effect” means a material adverse effect of any act or event on the ability of 

either Party to perform any of its obligations under and in accordance with the provisions of 

this Agreement and which act or event causes a material financial burden or loss to either 

Party; 

“Material Breach” means a breach by either Party of any of its obligations under this 

Agreement which has / likely to have Material Adverse Effect on this Project and which such 

Party shall have failed to cure within the Cure Period; 

“Nominated Company” means a company selected by the Lenders’ Representative and 

proposed to the Procuring Entity for substituting the Concessionaire in accordance with the 

provisions of the Substitution Agreement;  

“Non-Political Event” shall have the meaning set forth in Clause 30.2;  

“O&M” means the operation and maintenance of the Project and includes all matters connected 

with or incidental to such operation and maintenance, provision of services and facilities in 

accordance with the provisions of this Agreement;  
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“O&M Contract” means the operation and maintenance contract that may be entered into 

between the Concessionaire and the O&M Contractor for performance of all or any of the O&M 

obligations;  

“O&M Contractor” means the person, if any, with whom the Concessionaire has entered into an 

O&M Contract for discharging O&M obligations for and on behalf of the Concessionaire; 

“O&M Expenses” means expenses incurred by or on behalf of the Concessionaire or by the 

Procuring Entity, as the case may be, for all O&M including (a) cost of salaries and other 

compensation to employees, (b) cost of materials, supplies, utilities and other services, (c) 

premium for insurance, (d) all taxes, duties, cess and fees due and payable for O&M, (e) all 

repair, replacement, reconstruction, reinstatement, improvement and maintenance costs, (f) 

payments required to be made under the O&M Contract, or any other contract in connection 

with or incidental to O&M, and (g) all other expenditure required to be incurred under 

Applicable Laws, Applicable Permits or this Agreement;  

“O&M Inspection Report” shall have the meaning set forth in Clause 22.2;  

“Operation Period” means the period commencing from COD and ending on the Transfer Date;  

“Panel of Chartered Accountants” shall have the meaning set forth in Clause 29.2.1;  

“Parties” means the parties to this Agreement collectively and “Party” shall mean any of the 

parties to this Agreement individually; 

“Performance Security” means a financial guarantee in the appropriate form including a 

security deposit or bank guarantee or both furnished by the Concessionaire to the Procuring 

Entity for the performance of its obligations under the Concession Agreement as  set forth in 

Clause 9.1;  

“Person” means any individual, company, corporation, partnership, joint venture, trust, 

unincorporated organization, government or Government Agency or any other legal entity;  

“Political Event” shall have the meaning set forth in Clause 30.4;  

“Premium” shall have the meaning ascribed to it in Article 25.1 of this Agreement   

“Procuring Entity” shall have the meaning attributed thereto in the array of Parties 

hereinabove as set forth in the Recitals 

"Procuring Entity Contractor" means such person or persons as may be authorised in writing 

by the Procuring Entity to act on its behalf under any of Procuring Entity’s agreements, 

including this Agreement and shall include any person or persons having authority to exercise 
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any rights or perform and fulfill any obligations of the Procuring Entity under any of Procuring 

Entity’s agreements, including this Agreement.  

 “Procuring Entity Default” shall have the meaning set forth in Clause 33.2.1;  

 “Procuring Entity Representative” means such person or persons as may be authorised in 

writing by the Procuring Entity to act on its behalf under this Agreement and shall include any 

person or persons having authority to exercise any rights or perform and fulfill any obligations 

of the Procuring Entity under this Agreement;  

 “Project” means, subject to the provisions of this Concession Agreement or in respect of the 

Scope of project (i) the development, financing, designing, construction, operation and 

maintenance of the Multi Level Car Parking cum Commercial Complex, as per the terms and 

conditions of this Concession Agreement and Schedules hereof, at the Project Site and includes all 

works, services & equipment relating to or in respect of the scope of the project.:  

“Project Agreements” means, collectively, this Concession Agreement, the Financing 

Agreements, EPC Contract, O&M Contract, Tolling contract and any other agreements or 

material contracts that may be entered into by the Concessionaire with any person in 

connection with matters relating to, arising out of or incidental to the Project, but does not 

include the Escrow Agreement, Substitution Agreement, or any agreement for procurement of 

goods and services; 

“Project Assets” means all physical and other assets relating to and forming part of  the Site 

including (a) rights over the Site in the form of license, Right of Way or otherwise; (b) tangible 

assets such as civil works and equipment including foundations, embankments, pavements, 

road surface, interchanges, drainage works, electrical systems, communication systems, rest 

areas, relief centres, maintenance depots and administrative offices; (c) Project Facilities 

situated on the Site; (d) all rights of the Concessionaire under the Project Agreements; (e) 

financial assets, such as receivables, security deposits etc.; (f) insurance proceeds; and (g) 

Applicable Permits and authorisations relating to or in respect of the Project, but does not 

include Additional Facilities; 

 

“Project Completion Date” means the date on which the Completion Certificate or the 

Provisional Certificate, as the case may be, is issued under the provisions of Article 14;  

 

“Project Completion Schedule” means the progressive Project Milestones set forth in  

Schedule C for completion of the Project on or before the Scheduled Completion Date;  

 

“Project Facilities” means all the amenities and facilities situated on the Site, as described in 

Schedule-B;  

 

 “Project Implementation Schedule” means the project milestones set forth in Schedule C;  
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“Project Site” means the Site comprising all Project Assets, and its subsequent development 

and augmentation in accordance with this Agreement as described in Schedule A  

 

“Prospective Tenderer” shall means the bidder / firm / consortium that has been successful in 

the bidding process for the Project and shall include its successor-in- interest and permitted 

assigns   

 

“Provisional Certificate” shall have the meaning set forth in Clause 14.3;  

 

“Punch List” shall have the meaning ascribed to it in Clause 14.3;  

 

“RBI” means the Reserve Bank of India, as constituted and existing under the Reserve Bank of 

India Act, 1934, including any statutory modification or replacement thereof, and its successors;  

 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic  

of India;  

 

 “Reference Exchange Rate” means, in respect of any one currency that is to be converted into 

another currency in accordance with the provisions of this Agreement, the exchange rate as of 

12.00 (twelve) noon on the relevant date quoted in Surat by the State Bank of India, and in the 

absence of such rate, the average of similar rates quoted in Surat by the Bank of India and the 

Bank of Baroda; 

 

“Right of Way” means the constructive possession of the Site, together with all way leaves, 

easements, unrestricted access and other rights of way, howsoever described, necessary for 

construction, operation and maintenance of the Project in accordance with this Agreement as 

set forth in Clause 10.2  

 

“Safety Consultant” shall have the meaning set forth in Clause 19.1.2;  

 

“Safety Fund” shall have the meaning set forth in Clause 19.2;  

 

 “Safety Requirements” shall have the meaning set forth in Clause 19.1.1; 

  

“SBI PLR” means the prime lending rate per annum for loans with 1 (one) year maturity as 

fixed from time to time by the State Bank of India, and in the absence of such rate, the average 

of the prime lending rates for loans with 1 (one) year maturity fixed by the Bank of India and 

the Bank of Baroda and failing that any other arrangement that substitutes such prime lending 

rate as mutually agreed between the Parties;  

 

“Scope of the Project” shall have the meaning set forth in Clause 2.1;  
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“Senior Lenders” means the financial institutions, banks, multilateral lending agencies, trusts, 

funds and agents or trustees of debenture holders, including their successors and assignees, 

who have agreed to guarantee or provide finance to the Concessionaire under any of the 

Financing Agreements for meeting all or any part of the Total Project Cost and who hold the 

charge on the assets, rights, title and interests of the Concessionaire;  

 

“Site” shall have the meaning set forth in Clause 10.1;  

 

 “Specifications and Standards” means the specifications and standards relating to the quality, 

quantity, capacity and other requirements for the Project, as set forth in Schedule-H, and any 

modifications thereof, or additions thereto, as included in the design and engineering for the 

Project submitted by the Concessionaire to, and expressly approved by, the Procuring Entity;  

 

“State” means the State of Gujarat and “State Government” means the government of that State; 

 

 “Subordinated Debt” means the aggregate of the following sums expressed in Indian Rupees 

or in the currency of debt, as the case may be, outstanding as on the Transfer Date: 

 

a) the principal amount of debt provided by lenders or the Concessionaire’s shareholders 

for meeting the Total Project Cost and subordinated to the financial assistance provided 

by the Senior Lenders; and   

 

b) all accrued interest on the debt referred to in Sub-clause (a) above but restricted to the 

lesser of actual interest rate and a rate equal to 5% (five per cent) above the Bank Rate 

in case of loans expressed in Indian Rupees and lesser of the actual  interest rate and six-

month LIBOR (London Inter Bank Offer Rate) plus 2% (two per  cent) in case of loans 

expressed in foreign currency, but does not include any  interest that had fallen due one 

year prior to the Transfer Date; 

 

provided that if all or any part of the Subordinated Debt is convertible into Equity at the option 

of the lenders and/or the Concessionaire’s shareholders, it shall for the purposes of this 

Agreement be deemed to be Subordinated Debt even after such conversion and the principal 

thereof shall be dealt with as if such conversion had not been undertaken; 

 

“Substitution Agreement” shall have the meaning set forth in Clause 36.3;  

 

 “Suspension” shall have the meaning set forth in Clause 32.1;  

 

“Taxes” means any Indian taxes including excise duties, customs duties, value added tax, sales 

tax, local taxes, cess and any impost or surcharge of like nature (whether Central, State or local) 
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on the goods, materials, equipment and services incorporated in and forming part of the Project 

charged, levied or imposed by any Government Instrumentality, but excluding any interest, 

penalties and other sums in relation thereto imposed on any account whatsoever. For the 

avoidance of doubt, Taxes shall not include taxes on corporate income;  

 

“Termination” means the expiry or termination of this Agreement and the Concession 

hereunder as set forth in Article 33;  

 

“Termination Notice” means the communication issued in accordance with this Agreement by 

one Party to the other Party terminating this Agreement;  

 

“Termination Payment” means the amount payable by the Procuring Entity to the 

Concessionaire upon Termination as set forth in Clause 33.3 and 33.4.   

 

“Tests” means the tests set forth in Article 13.3 to determine the completion of the project in 

accordance with the provisions of this Agreement;  

 

“Total Project Cost” means the lowest of the following: 

.  
a) Total Project Cost as set forth in the Financing Documents. 

 

b) Actual Capital Cost of the Project upon completion of the Project as certified by Statutory 
Auditors. 
 

c) The Total Cost of Project as determined/ verified by Independent Engineer on the basis of 
drawings, the detailed cost estimate of the Project and the proposal submitted by the 
Concessionaire and as approved by him with due reference to work executed as per the 
approved drawings, specifications and proposal.  
 

d) The Total Cost of Project submitted by Concessionaire as part of its Conditions Precedent. 
 

 

 “Transfer Date” means the date on which this Agreement and the Concession hereunder 

expires pursuant to the provisions of this Agreement or is terminated by a Termination Notice;  

 

“User” means a person who uses or intends to use the Project facility or any part thereof in/on 

the site;  

 

“Vesting Certificate” shall have the meaning set forth in Clause 34.4; and 

 

“WPI” means the Wholesale Price Index for all commodities as published by the Ministry of 

Industry, GOI and shall include any index which substitutes the WPI, and any reference to WPI 
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shall, unless the context otherwise requires, be construed as a reference to the latest monthly 

WPI published no later than 30 (thirty) days prior to the date of consideration hereunder. 

 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS  AGREEMENT 

AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.  

 

SIGNED, SEALED AND  

 

DELIVERED  

 

For and on behalf of  

 

 

 SURAT SMART CITY DEVELOPMENT LIMITED by:  

 

(Signature)  

 

(Name)  

 

(Designation) 

 

 

 

In the presence of:  

 

1.   

 

2. 

 

 

 

 

THE COMMON SEAL   OF CONCESSIONAIRE has been affixed pursuant to the  resolution passed 

by the Board of Directors of the Concessionaire at its meeting held on the ……… day of 20…… 

hereunto affixed in the presence of ………......………, Director, who has signed these presents in 

token thereof and ……………………, company Secretary / Authorised Officer who has 

countersigned the same in token thereof $:  
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1.2 Interpretation 

 

1.2.1 In this Concession Agreement, unless the context otherwise requires, 

 

 

a) references to any legislation or any provision thereof shall include amendment or re-

enactment or consolidation of such legislation or any provision thereof so far as such 

amendment or re-enactment or consolidation applies or is capable of applying to any 

transaction entered into hereunder;  

 

b) references to laws of India or Indian law or regulation having the force of law  shall 

include the laws, acts, ordinances, rules, regulations, bye laws or notifications which 

have the force of law in the territory of India and as from time to time may be amended, 

modified, supplemented, extended or re-enacted;  
 

c) references to a “person” and words denoting a natural person shall be construed as a 

reference to any individual, firm, company, corporation, society, trust, government, state 

or agency of a state or any association or partnership (whether or not having separate 

legal personality) of two or more of the above and shall include successors and assigns;  
 

d) the table of contents, headings or sub-headings in this Concession Agreement are for 

convenience of reference only and shall not be used in, and shall not affect, the 

construction or interpretation of this Concession Agreement;  
 

e)  the words “include” and “including” are to be construed without limitation and shall 

be deemed to be followed by  “without limitation” or “but not limited to” whether or 

not they are followed by such phrases;  
 

f)  references to “construction” or  “building”  include, unless the context otherwise 

requires, investigation, design, developing, engineering, procurement, delivery, 

transportation, installation, processing, fabrication, testing, commissioning and other 

activities incidental to the construction, and “construct” or “build”  shall be construed 

accordingly;   
 

g) references to “development” include, unless the context otherwise requires, 

construction, renovation, refurbishing, augmentation, upgradation and other activities 

incidental thereto, and “develop” shall be construed accordingly;  
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h)  any reference to any period of time shall mean a reference to that according to Indian 

Standard Time;  
 

i) any reference to day shall mean a reference to a calendar day; 
 

j)  references to a “business day” shall be construed as a reference to a day (other than a 

Sunday) on which banks in Gujarat   are generally open for business;  

 

k)   any reference to month shall mean a reference to a calendar month as per the 

Gregorian calendar;  
 

l) references to any date, period or Project Milestone shall mean and include such  date, 

period or Project Milestone as may be extended pursuant to this Concession Agreement;  
 

m)  any reference to any period commencing “from” a specified day or date and “till” or 

“until” a specified day or date shall include both such days or dates; provided that if the 

last day of any period computed under this Concession Agreement is not a business day, 

then the period shall run until the end of the next business day  
 

n) the words importing singular shall include plural and vice versa;  
 

o)  references to any gender shall include the other and the neutral gender;  
 

p)  “lakh” means a hundred thousand (100,000) and “crore” means ten million 

(10,000,000);   
 

q) “indebtedness” shall be construed so as to include any obligation (whether incurred as 

principal or surety) for the payment or repayment of money, whether present or future, 

actual or contingent;  
 

r) references to the “winding-up”, “dissolution”, “insolvency”, or “reorganization” of a 

company or corporation shall be construed so as to include any equivalent or analogous 

proceedings under the law of the jurisdiction in which such company or corporation is 

incorporated or any jurisdiction in which such company or corporation carries on 

business including the seeking of liquidation, winding-up, reorganization, dissolution, 

arrangement, protection or relief of debtors; 
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s) save and except as otherwise provided in this Agreement, any reference, at any time, to 

any agreement, deed, instrument, license or document of any description shall be 

construed as reference to that agreement, deed, instrument, license or other document 

as amended, varied, supplemented, modified or suspended at the time of such reference; 

provided that this Sub-clause shall not operate so as to increase liabilities or obligations 

of the Procuring Entity hereunder or pursuant hereto in any manner whatsoever;  

 

t) any agreement, consent, approval, authorisation, notice, communication, information or 

report required under or pursuant to this Concession Agreement from or by any Party or 

the Independent Engineer shall be valid and effective only if it is in writing under the 

hand of a duly authorised representative of such Party or the Independent Engineer, as 

the case may be, in this behalf and not otherwise;  
 

u)   the Schedules and Recitals to this Concession Agreement form an integral part of this 

Concession Agreement and will be in full force and effect as though they were expressly 

set out in the body of this Concession Agreement; 

 

v) references to Recitals, Articles, Clauses, Sub-clauses or Schedules in this Concession 

Agreement shall, except where the context otherwise requires, mean references to 

Recitals, Articles, Clauses, Sub-clauses and Schedules of or to this Concession Agreement, 

and references to a Paragraph shall, subject to any contrary indication, be construed as a 

reference to a Paragraph of this  Concession Agreement or of the Schedule in which such 

reference appears;   

 

w)  the damages payable by either Party to the other of them, as set forth in this Concession 

Agreement, whether on per diem basis or otherwise, are mutually agreed genuine pre-

estimated loss and damage likely to be suffered and incurred by the Party entitled to 

receive the same and are not by way of penalty (the “Damages”); and  

 

x) Time shall be of the essence in the performance of the Parties’ respective obligations. If 

any time period specified herein is extended, such extended time shall also be of the 

essence. 

 

1.2.2 Unless expressly provided otherwise in this Concession Agreement, any Documentation 

required to be provided or furnished by the Concessionaire to the Procuring Entity 

and/or the Independent Engineer shall be provided free of cost and in three copies, and 

if the Procuring Entity and/or the Independent Engineer is required to return any such 

Documentation with their comments and/or approval, they shall be entitled to retain 

two copies thereof.  
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1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties 

responsible for the drafting and preparation thereof, shall not apply.  
 

1.2.4  Any word or expression used in this Concession Agreement shall, unless otherwise 

defined or construed in this Concession Agreement, bear its ordinary English meaning 

and, for these purposes, the General Clauses Act 1897 shall not apply. 

 

 

1.3 Measurements and arithmetic conventions 

 
All measurements and calculations shall be in the metric system and calculations done to 2 

(two) decimal places, with the third digit of 5 (five) or above being rounded up and below 5 

(five) being rounded down. 

 

1.4  Priority of agreements, clauses and schedules 

 

1.4.1 This Concession Agreement, and all other agreements and documents forming part of or 

referred to in this concession agreement are to be taken as mutually explanatory and, 

unless otherwise expressly provided elsewhere in this Concession Agreement, the 

priority of this Concession Agreement and other documents and agreements forming 

part hereof or referred to herein shall, in the event of any conflict between them, be in  

the following order: 

 

a) this Concession Agreement; and  

 

b) all other agreements and documents forming part hereof or referred to herein; i.e. the 

Concession Agreement at (a) above shall prevail over the agreements and documents at 

(b) above 

 

1.4.2 Subject to the provisions of Clause 1.4.1, in case of ambiguities or discrepancies within 

this Concession Agreement, the following shall apply: 

 

a) between two or more Clauses of this Concession Agreement, the provisions of a specific 

Clause relevant to the issue under consideration shall prevail over those in other 

Clauses;  

 

b) between the Clauses of this Concession Agreement and the Schedules, the Clauses of this 

Concession Agreement shall prevail and between Schedules and Annexes, the Schedules 

shall prevail;  
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c) between any two Schedules, the Schedule relevant to the issue shall prevail;  

 

d) between the written description on the Drawings and the Specifications and Standards, 

the latter shall prevail;  

 

e) between the dimension scaled from the Drawing and its specific written  dimension, the 

latter shall prevail; and  

 

f) between any value written in numerals and that in words, the latter shall prevail. 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat      Page 29 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CHAPTER 2 – THE CONCESSION 
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ARTICLE 2. SCOPE OF THE PROJECT 

2.1  Scope of the Project 
The scope of the Project (the “Scope of the Project”) shall mean and include, during the 

Concession Period: 

a) Plan and design, build, finance, operate, maintain and transfer the Multi Level Car 

Parking cum Commercial Complex with modern facilities on the Site set forth in 

Schedule-A together with provision of Project Facilities as specified in Schedule-B, and in 

conformity with the Minimum Technical Requirements set forth in Schedule G and 

Specifications and Standards set forth in Schedule-H;  

b) installation of mechanized parking, Plant & Machinery given under Request for Proposal 

(RFP) and as per suggested specifications in Schedule H  

c) operation and maintenance of the Project Multi Level Car Parking cum Commercial 

Complex  at  Umarwada,  Surat,  Gujarat in accordance with the provisions of this 

Agreement; and  

d) performance and fulfillment of all other obligations of the Concessionaire in accordance 

with the provisions of this Agreement and matters incidental thereto or necessary for 

the performance of any or all of the obligations of the Concessionaire under this 

Agreement.  

e) Taking over of the Vacant Possession of the site to Plan, Design, Finance and establish 

the facility, including Construction, Marketing, provision of relevant assets, equipment, 

Clearances/approvals, ancillary services and amenities related development conforming 

to Building Bye-Laws as per terms & Schedules of this Agreement and an area for use 

and occupation by Procuring Entity. 

f) Site clearance and cordoning off the site; providing and deputing of Security including 

Dismantling of existing structures if any, cutting of trees, removal of debris etc.  

g)  Incorporating Special Purpose Vehicle (SPV) for implementation of the project, if the 

Prospective Tenderer is an unincorporated Joint Venture or a Consortium or a 

partnership firm. 

h) Construction of Project Facility including all internal and external services; providing 

and installation of fire detection; fire alarm and firefighting system and electrical system.  

i)  Performance and fulfillment of all other obligations of the Concessionaire in accordance 

with the provisions of this Agreement and matters incidental thereto or necessary for 
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the performance of any or all of the obligations of the Concessionaire under this 

Agreement and to meet the requirements laid down by the Competent Authority.  

j)  To recover the investment through appropriate applicable revenue streams as per 

contractual arrangements/as per permitted revenues over the concession period. 

k)  To fulfill the payment obligations to the Procuring Entity as defined in the Concession 

Agreement.  

l) Demand and collect parking charges, rents for shops of new Commercial Complex, 

Commercial Charges, User Charges etc, from the Sub-Lessee(s)/ Users, as per the laid 

down provisions of the Concession Agreement and the Schedules hereof. 

m) Performance and fulfillment of all other obligations of the Concessionaire in accordance 

with the provisions of this Agreement and matters incidental thereto or necessary for 

the performance of any or all of the obligations of the Concessionaire under this 

Agreement. 

n) Transfer of the Project Site, Commercial Complex, including other developments free 

from all encumbrances and all assets in working condition at zero cost, to the 

Concessioning Authority, at the end of the Concession Period. 

 

In addition to the above-stated Scope of Work, the Concessionaire shall adhere to all the 

terms & conditions set forth in this Concession Agreement and the Schedules hereof. 
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ARTICLE 3.  GRANT OF CONCESSION 

3.1 The Concession 

 

3.1.1 Subject to and in accordance with the provisions of this Concession Agreement, the 

Applicable Laws and the Applicable Permits, the Procuring Entity hereby grants to the 

Concessionaire the concession set forth herein including the exclusive right and 

authority to construct, operate and maintain the Project (the “Concession”) for a period 

of 45 (forty) years commencing from the Appointed Date, and the Concessionaire hereby 

accepts the Concession and agrees to implement the Project subject to and in accordance 

with the terms and conditions set forth herein: 

 

3.1.2 Subject to and in accordance with the provisions of this Concession Agreement, the 

Concession hereby granted shall oblige or entitle (as the case may be) the 

Concessionaire to 

 

a) Right of Way, access and license to the Site for the purpose of and to the extent 

conferred by the provisions of this Agreement;  

 

b) Design, Build, Finance, Operate and Transfer the Multi Level Car Parking cum 

Commercial Complex by the Surat Smart City Development Limited at Umarwada, 

Surat, Gujrat as per the scope of work as mentioned in Schedule A of this 

Agreement, further detailed under the Minimum Technical Requirements as 

mentioned in Schedule G  of  this Agreement and transfer it to the Procuring 

Entity on the Transfer Date  

 

c) Subject to Clause 3.1.2(d), manage, operate and maintain the Multi Level Car 

Parking cum Commercial Complex in the Surat Smart City Development Limited 

land in Umarwada, Surat, Gujrat and regulate the use thereof by third parties;  

 

d)  allow and assist the Procuring Entity or Procuring Entity’s Contractor(s) in 

demanding, collecting and appropriating the  annual concession fees from the 

operation  of the proposed development or any part thereof and refusing access 

and operation of the facility if the yearly due is not paid in time; 

 

e) perform and fulfill all of the Concessionaire’s obligations under and in accordance 

with this Concession Agreement;  

 

f)  bear and pay all costs, expenses and charges in connection with or incidental to 

the performance of the obligations of the Concessionaire under this Concession 

Agreement; and  



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat      Page 33 

 

g) neither assign, transfer or or create any lien or Encumbrance on this Agreement, 

or the Concession hereby granted or on the whole or any part of the Surat Smart 

City Development Limited land nor transfer, or part possession thereof, 
 

h) Exercise such other rights as Procuring Entity may determine as being necessary 

or desirable for the purposes incidental and necessary for implementing the 

Project; 

 

i) Obtain all the required Clearances from the Competent Authorities for the 

Project. Responsibility of taking all necessary approvals of construction, 

demolition and reconstruction lies with the Concessionaire. Nevertheless, the 

Procuring Entity without any binding obligation may provide any reasonable 

assistance upon written request from the Concessionaire 
 

Nothing contained herein, including the act of granting permission to develop the Project 

Facility at the Site shall vest or create any proprietary interest in the Project Facility or any part 

thereof including any permanent fixtures, fittings etc. installed in the structure of the Project 

Facility in favour of the Concessionaire or any person claiming through or under the 

Concessionaire. The Concessionaire shall not in any manner sell, transfer, assign, mortgage, 

charge, create lien or otherwise encumber or deal with the Project Facility in any manner. The 

Concessionaire acknowledges, accepts and confirms that the covenant contained herein is an 

essence of this Agreement. 

 

3.2 Concession Period 

3.2.1 The Concession Period shall commence from the Appointed Date and shall extend for a 

period of Forty Five (45) years or the earlier termination of this Agreement in terms 

hereof and during which the Concessionaire is authorized to implement the Project and 

to operate the Project Facility in accordance with the provisions hereof. For the 

avoidance of doubt, the Concession Period shall include the Construction Period. 

However on successful completion of initial Concession period, the concession period 

may be extended for another 30 years on First Right of Refusal.  

 

3.2.2 It is hereby acknowledged that if the Procuring Entity decides to again bid for the Project 

on Public-Private-Partnership (PPP) basis within a period not later than one year from 

the date of end of 45 years from the Appointed Date, the Concessionaire shall be given 

“First Right of Refusal” for another 30 years i.e. the Concessionaire would be allowed to 

match the Financial Proposal of the preferred bidder at that stage.  
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3.2.3 In order to be granted the “First Right of Refusal”, the Concessionaire has to intimate his 

interest in writing to the Procuring Entity six months prior to the completion of the 

Concession Period, in order to become eligible to avail of the privilege of the “First Right 

of Refusal”. 
 

3.2.4 In the event the Concessionaire opts to exercise the “First Right of Refusal” and matches 

or Improves upon the bid of the highest bidder, the Project shall be awarded to the 

Concessionaire and the highest bidder whose bid has been matched or improved upon 

shall have no right for being declared as the Prospective Bidder. 
 

3.2.5 However, the terms and conditions of the bidding process as well as those of the bidding 

documents shall be determined by the Procuring Entity at its sole discretion. It is hereby 

made clear that: 

a) In the event of the Concession Period being extended by the Procuring Entity 

beyond the said period in accordance with the provisions of this Agreement, the 

Concession Period shall include the period/ aggregate period by which the 

Concession is so extended, and 

b) In the event of Termination, the Concession Period shall mean and be limited to 

the period commencing from the Appointed Date and ending with the 

Termination; 

3.2.6 At the end of the Concession Period or sooner termination of this Concession Agreement 

for any reason whatsoever, all rights given under this Concession Agreement shall cease 

to have effect and the Project Site, Project facility and Project Assets attached to the 

Project shall revert to the Procuring Entity without any obligation to Procuring Entity to 

pay or adjust any consideration or other payment to the Concessionaire. 

 

3.2.7 In case of successful completion/expiry of Concession Period of 45 years from 

compliance period and Concession Period not extended (First Right of Refusal) by the 

Procuring Entity or by Concessionaire, the Concessionaire shall transfer and handover 

the Project Facilities, the Project and the Project Assets to the Procuring Entity or its 

nominated agency, without claiming any monetary benefit, whatsoever from the 

Procuring Entity. 

 

3.2.8 In case of successful completion/expiry of Concession Period of 45 years from 

compliance period and Concession Period extended through First Right of Refusal for 

another 30 years by the Procuring Entity, the Concessionaire shall transfer and 

handover the Project Facilities, the Project and the Project Assets to the Procuring Entity 

or its nominated agency, without claiming any monetary benefit, whatsoever from the 

Procuring Entity at the end of the extended period of another 30 years. 
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3.3 Construction Period 

3.3.1 The Construction Period for the Project shall be a period of 24 (Twenty Four) months 

including monsoon (starting from the Appointed Date). 

 

3.3.2 The Concessionaire guarantees that construction milestone set out in Schedule C shall be 

achieved in accordance with the Project Implementation Schedule and the Project 

Completion shall be achieved by the Scheduled Project Completion Date. 

 

3.3.3 In the event that the Project Completion is not achieved by the Scheduled Project 

Completion Date, for any reason other than Force Majeure or reasons attributable to the 

Procuring Entity or any Competent Authority, the Concessionaire shall, pay to the 

Procuring Entity, Liquidated Damages for each day of delay beyond the Scheduled 

Project Completion Date in an amount calculated  at the rate of 0.1 % (zero point one per 

cent) of the Performance  Security for each day's delay until the Project Completion is 

achieved subject   to   a maximum of 20% (twenty percent) of the Performance Security 

and maximum period for such extension shall be three months (90 days). Provided that 

nothing contained in this sub-clause 3.3.1 shall be deemed or construed to authorize any 

delay by the Concessionaire in achieving construction milestone or the Project 

Completion. 

 

3.3.4 In the event that Concessionaire does not pay the Liquidated damages to the Procuring 

Entity, the Procuring Entity shall be entitled to invoke the Construction Performance 

Security and to terminate this Agreement for a Concessionaire Event of Default in 

accordance with the provisions of Clause 33.1 hereof. Provided that instead of 

terminating this Agreement, the Procuring Entity may at its sole option extend the time 

for achieving Construction Completion on such terms and conditions as it deems fit in its 

sole discretion. It is clarified that a delay of greater than six (6) months in achieving any 

construction milestone shall be a Concessionaire Event of Default and the Procuring 

Entity shall be entitled to terminate this Agreement and to invoke the Construction 

Performance Security. 

 

3.4  Delay in Construction of the Multi Level Car Parking cum Commercial Complex.  
 

The Concessionaire shall construct the Multi Level Car Parking cum Commercial 
Complex in accordance with the Project Completion Schedule as agreed upon mutually 
at the time of signing of Concession Agreement, subject to the condition that the Multi 
Level Car Parking cum Commercial Complex construction shall be complete within a 
time period of 24 months (including monsoon) from such a date. In the event that the 
Concessionaire fails to achieve any Project Milestone within a period of 90 (ninety) 
days from the date set forth for such Milestone, unless such failure has occurred due to 
Force Majeure or for reasons solely attributable to the SSCDL, it shall pay Damages to 
the SSCDL in a sum calculated at the rate of 0.1% (zero point one per cent) of the 
amount of Performance Security for delay of each day until such Milestone is achieved; 
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provided that if any or all Project Milestones or the Scheduled Completion Date are 
extended in accordance with the provisions of this Agreement, the dates set forth shall 
be deemed to be modified accordingly and the provisions of this Agreement shall apply 
as if Project Completion Schedule get amended as above; provided further that in the 
event Project Completion Date is achieved on or before the Scheduled Completion Date, 
the Damages paid under this Clause 3.4  shall be refunded by the SSCDL to the 
Concessionaire, but without any interest thereon. For the avoidance of doubt, it is 
agreed that recovery of Damages under this Clause 3.4 shall be without prejudice to the 
rights of the SSCDL under this Agreement, including the right of Termination thereof. 

 

3.5  Actions in Support of Concession   

The Procuring Entity shall assist / provide administrative support to the Concessionaire, 

as necessary and mutually agreeable, to enable the Concessionaire to achieve Financial 

Closure. and which do not materially and adversely affect the rights and interests of the 

Procuring Entity hereunder or impose additional material liabilities; 

 

3.5.1 The Procuring Entity shall provide reasonable support and assistance to the 

concessionaire on best effort basis in procuring applicable permits & clearances from 

the competent authorities including GOI for the implementation of the Project; provided 

the Concessionaire has made the requisite applications, paid the applicable fees and is in 

compliance with the necessary conditions for the grant of such Clearances; 
 

3.5.2  The Procuring Entity shall grant such permission or exemptions within its powers as 

may be required for the Concessionaire to enjoy Possession and hold the area of land 

comprising the Project Site for implementation of the Project, other than where the 

failure to enjoy Possession results from a breach by the Concessionaire of the terms of 

this Agreement or of any Clearance; 
 

3.5.3 In order to implement the Project, the Concessionaire shall have the right to subcontract 

to subcontractors, at its cost and risk, any of the Works without in any way relieving the 

Concessionaire of its obligations as set out in this Agreement, subject to approval of such 

contractors by the Procuring agency or Independent Engineer provided such 

Subcontractors are capable of discharging the obligations under this Agreement for and 

on behalf of the Concessionaire and possess the qualifications, experience and skills for 

undertaking such Works; provided further that this does not result in the carrying out of 

the whole or substantially the whole, as determined by the Procuring Entity, of the 

Works by Subcontractors. The Concessionaire shall ensure that all its obligations 

pursuant to this Agreement, which are relevant to the scope of work of a Subcontractor, 

are incorporated in the terms and conditions under which such Subcontractor is 

retained; 
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3.5.4 The Concessionaire shall supervise, monitor and control the activities of the 

Subcontractors under their respective Project Contracts as may be necessary and shall 

be liable and responsible for the acts or defaults of the Subcontractors or their 

employees and agents as if such acts or defaults were the acts or defaults of the 

Concessionaire; 
 
 

3.5.5 The Concessionaire shall at the Transfer  Date, transfer and handover the Project 

Facilities, the Project and the Project Assets to the Procuring Entity or its nominated 

agency in accordance with the provision hereof. 
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ARTICLE 4. CONDITIONS PRECEDENT 

4.1  Conditions Precedent 

 

4.1.1 Save and except as expressly provided in Articles 4,5,6,7,8, 9,10,  24, 27,30,38 and 43 or 

unless the context otherwise requires the respective rights and obligations of the Parties 

under this Concession Agreement shall be subject to the satisfaction in full of the 

conditions precedent specified in this Clause 4.1 (the “Conditions Precedent”). 

Provided however, that a party may grant waiver from satisfaction of any 

conditions Precedent by the other party in accordance with the provisions of the 

clauses 4.1.2 or 4.2. as the case may be, and to the extent  such waiver, that 

Condition Precedent shall be deemed to be fulfilled for the purposes of Clause 

4.1.1. 

 

4.1.2 The Concessionaire may, upon providing the Performance Security to the Procuring 

Entity in accordance with Article 9, at any time after 90 (ninety) days from the date of  

this Agreement or on an earlier day acceptable to the Procuring Entity, by notice require 

the Procuring Entity to satisfy any or all of the Conditions Precedent set forth in this 

Clause 4.1.2 within a period of 30 (thirty) days of the notice, or such longer period not 

exceeding 60 (sixty) days as may be specified therein, and the Conditions Precedent 

required to be satisfied by the Procuring Entity shall be deemed to have been fulfilled 

when the Procuring Entity shall have: 
 

a) Obtain the “enter upon permission” for the identified land and allot the 

earmarked site together with  Right of Way to the Site in accordance with the 

provisions of Clause 10.3.1 to the Concessionaire 

 

4.1.3 The Conditions Precedent required to be satisfied by the Concessionaire prior to the 

Appointed Date shall be deemed to have been fulfilled when the Concessionaire shall 

have: 

 

a) provided Performance Security to the Procuring Entity;  

 

b) executed and procured execution of the Escrow Agreement;  

 

c) executed and procured execution of the Substitution Agreement;  

 

d) prepared the Concept Design for the development of the Project Facilities in 

consultation with the Independent Engineer.   
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e) obtained approval for the Concept Design, duly certified by the Independent Engineer 

within a period of 120 days. The approval for the Concept Plan from the  

Independent Engineer shall be from the perspective of ensuring the overall synergy of 

the Concept Design and Building Facades with the other Projects in the Project Site  

 
f) registered with the Competent Authority the Project Site Lease Deed (in the form 

attached hereto in Schedule F and co-terminus with this Agreement) 

 

g) prepared, finalized and got proof checked by Design Consultant appointed by 

Concessionaire as per the scope of work stated in Article 23.7 & approved by 

appointed Independent Engineer, Detailed Design and Drawings including the 

Architectural Plans, Structural Drawings, Elevations, Section etc, as per the applicable 

Local Building Byelaws, Norms etc, of the Project Facility for execution of Project;  

 

h) submitted a detailed description, calculation and estimate of the Total Project Cost to 

the Procuring Entity for its perusal; 

 

i) provided the Procuring Entity notarised copies (certified as true by the duly 

authorised Director of the Concessionaire) of all its constitutional documents and 

board resolutions adopted by the Board of Directors of the Concessionaire 

authorizing the execution, delivery and performance of this Agreement by the 

Concessionaire; 

 

j) furnished the certified copy of the duly executed shareholders’/ joint venture 

agreement between the Consortium Members in respect of the Concessionaire and 

the Project, with appropriate provisions as regards obligations of the Consortium 

Members with respect to Equity and restrictions on transfer thereof, in terms of this 

Agreement; and 

 

k) furnished, if any, the certified copy of this agreement for provisions of technical 

support, operations or management of the Project during the Operations Period 

between the Concessionaire and any Consortium Member or any other Person, as the 

case may be; 

 

l) procured all the Applicable Permits specified in Schedule D unconditionally or if 

subject to conditions, then all such conditions shall have been satisfied in full and such 

Applicable Permits are in full force and effect 
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m) executed the Financing Agreements and delivered to the Procuring Entity 3 (three) 

true copies thereof, duly attested by a Director of the Concessionaire; 

 

n) delivered to the Procuring Entity 3 (three) true copies of the Financial Package and 

the Financial Model, duly attested by a Director of the Concessionaire, along with 3 

(three) soft copies of the Financial Model in MS Excel version or any substitute 

thereof, which is acceptable to the Senior Lenders; 

 

o) delivered to the Procuring Entity from the Consortium Members, their respective 

confirmation, in original, of the correctness of their representations and warranties 

set forth in Sub clauses (k), (l) and (m) of Clause 7.1 of this Agreement; and 
 

p) delivered to the Procuring Entity a legal opinion from the legal counsel of the 

Concessionaire with respect to the authority of the Concessionaire to enter into this 

Agreement and the enforceability of the provisions thereof:  
 

q) make suitable arrangements with the stakeholders for the procurement of the raw 

materials prior to the COD 
 

Provided that upon request in writing by the Concessionaire, the Procuring Entity may, in its 

discretion, waive any of the Conditions Precedent set forth in this Clause 4.1.3. For the 

avoidance of doubt, the Procuring Entity may, in its sole discretion, grant any waiver hereunder 

with such conditions as it may deem fit. 

 

4.1.4 Each Party shall make all reasonable endeavours to satisfy the Conditions Precedent 

within the time stipulated and shall provide the other Party with such reasonable 

cooperation as may be required to assist that Party in satisfying the Conditions 

Precedent for which that Party is responsible.  

 

4.1.5 The Parties shall notify each other in writing at least once a month on the progress made 

in satisfying the Conditions Precedent. Each Party shall promptly inform the other Party 

when any Condition Precedent for which it is responsible has been satisfied. 
 

4.2 Damages for delay by the Procuring Entity 

In the event that (i) the Procuring Entity does not procure fulfillment  or waiver of any or all of 

the Conditions Precedent set forth in Clause 4.1.2 within the period specified in respect thereof, 

and (ii) the delay has not occurred as a result of breach of this Agreement by the Concessionaire 

or due to Force Majeure, the Procuring Entity shall pay to the Concessionaire Damages in an 
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amount calculated at the rate of 0.2% (zero point one per cent) of the Performance Security for 

each day’s delay until the fulfillment of such Conditions Precedent, subject to a maximum 

amount equal to the Bid security    

 

4.3 Damages for delay by the Concessionaire 
In the event that (i) the Concessionaire does not procure fulfillment of any or 
waiver of any or all of the Conditions Precedent set forth in Clause 4.1.3 within 
a period of 180 (one hundred and eighty) days from the date of this 
Agreement, and (ii) the delay has not occurred as a result of failure to fulfill the 
obligations under Clause 4.1.2 or other breach of this Agreement by the 
Procuring Entity, or due to Force Majeure, the Concessionaire shall pay to the 
Procuring Entity Damages in an amount calculated at the rate of 0.2% (zero 
point two per cent) of the Performance Security for each day’s delay until the 
fulfillment of such Conditions Precedent, subject to a maximum amount equal 
to the Bid security and upon reaching such maximum , the Procuring Entity, in 
its sole discretion and subject to the provision of clause 9.2, terminate the 
Agreement. Provided that in the event of delay by the Procuring Entity in 
procuring fulfillment of Conditions  Precedent  specified in clause 4.1.2, no 
damages shall be due & and payable by the Concessionaire under this clause 
4.3 until the date on which the Procuring Entity shall have procured fulfillment 
of the Conditions Precedent specified in clause 4.1.2. 

 

4.4 Deemed Termination upon delay 

Without prejudice to the provisions of Clause 4.2 and 4.3, and subject to 
the provisions  of Clause  9.2,  the Parties  expressly  agree  that  in the  event  
the Appointed  Date  does not occur,  for any reason  whatsoever,  before the  
pt (first)  anniversary  of the  date  of this  Agreement  or  the  extended  
period provided in accordance with this Agreement, all rights, privileges, 
claims and entitlements  of the Concessionaire  under or  arising  out of this  
Agreement shall be deemed to the Concessionaire,  and the Concession  
Agreement  shall be  deemed  to  have  been terminated  by  mutual  
agreement  of the  Parties. Provided,   however,   that   in  the   event  the   
delay   in  occurrence   of  the Appointed   Date   is   for  reasons   attributable   
to   the   Concessionaire,   the Performance   Security   of  the   
Concessionaire    shall   be   encashed    and appropriated  by the Authority  to 
the extent of an amount  calculated  as  I% (one per cent) of the Total 
Project Cost. 
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ARTICLE 5.  OBLIGATIONS OF THE CONCESSIONAIRE 

5.1 Obligations of the Concessionaire 

 

5.1.1 Subject to and on the terms and conditions of this Agreement, the Concessionaire shall, 

at its own cost and expense, procure finance for and undertake the design, engineering, 

procurement, construction, operation and maintenance of Project Multi Level Car 

Parking cum Commercial Complex at T.P. 8 (Umarwada), F.P. 150, Surat, Gujarat and 

observe, fulfill, comply with and perform all its obligations set out in this Agreement or 

arising hereunder. 

 

5.1.2 The Concessionaire shall comply with all Applicable Laws and Applicable Permits 

(including renewals as required) in the performance of its obligations under this 

Concession Agreement.  

 

5.1.3 Subject to the provisions of Clauses 5.1.1 and 5.1.2, the Concessionaire shall discharge its 

obligations in accordance with Good Industry Practice and as a reasonable and prudent 

person 
 

5.1.4 The Concessionaire shall, at its own cost and expense, in addition to and not in 

derogation of its obligations elsewhere set out in this Agreement: 
 

a) make, or cause to be made, necessary applications to the relevant Government 

Instrumentalities with such particulars and details as may be required for 

obtaining Applicable Permits (other than those set forth in Clause 4.1.2), and 

obtain and keep in force and effect such Applicable Permits in conformity with 

the Applicable Laws;  

 

b) procure, as required, the appropriate proprietary rights, licences, agreements and 

permissions for materials, methods, processes and systems used or incorporated 

into the Project Multi Level Car Parking cum Commercial Complex project;  

 

c) perform its payment obligations to the Procuring Entity (as set forth in Article 

25) such as , annual concession fees , project development fees  and premium   

 

d) perform and fulfill its obligations under the Financing Agreements;  

 

e) make reasonable efforts to maintain harmony and good industrial relations 

among the personnel employed by it or its Contractors in connection with the 

performance of its obligations under this Agreement;  
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f) Make adequate standby/backup arrangements for meeting the power 

requirements for the operation and maintenance of the project and emergency 

situations during periods of power shut down and/or failure. 
 

g) always act in a manner consistent with the provisions of this Agreement and not 

cause or fail to do any act, deed, or thing, whether intentionally or otherwise, 

which may in any manner bi violative of any of the provisions of this agreement. 

h)  ensure and procure that its Contractors comply with all Applicable Permits and 

Applicable Laws in the performance by them of any of the Concessionaire’s 

obligations under this Agreement; 

 

i) not do or omit to do any act, deed or thing which may in any manner be violative 

of any of the provisions of this Agreement; 

 

j) support, cooperate with and facilitate the Procuring Entity in the implementation 

and operation of the Project in accordance with the provisions of this Agreement; 

and 

 

k) transfer the project facility in working condition & free from all encumbrances to 

the Procuring Entity upon Termination of this Agreement, in accordance with the 

provisions thereof. 
 

5.2 Obligations relating to Project Agreements 

 
5.2.1 It is expressly agreed that the Concessionaire shall, at all times, be responsible and liable 

for all its obligations under this Concession Agreement notwithstanding anything 

contained in the Project Agreements or any other agreement, and no default under any 

Project Agreement or agreement shall excuse the Concessionaire from its obligations or 

liability hereunder. 

 

5.2.2 The Concessionaire shall submit to the Procuring Entity the drafts of all Project 

Agreements, or any amendments or replacements thereto, for its review and comments, 

and the Procuring Entity shall have the right but not the obligation to undertake such 

review and provide its comments, if any, to the Concessionaire within 15 (fifteen) days 

of the receipt of such drafts. Within 7 (seven) days of execution of any Project 

Agreement or amendment thereto, the Concessionaire shall submit to the Procuring 

Entity a true copy thereof, duly attested by a Director of the Concessionaire, for its 

record. For the avoidance of doubt, it is agreed that the review and comments hereunder 

shall be limited to ensuring compliance with the terms of this Agreement. It is further 
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agreed that no review and/or observation of the Procuring Entity and/or its failure to 

review and/or convey its observations on any document shall relieve the Concessionaire 

of its obligations and liabilities under this Agreement in any manner nor shall the 

Procuring Entity be liable for the same in any manner whatsoever. 

 

5.2.3 The Concessionaire shall not make any addition, replacement or amendments to any of 

the Financing Agreements without the prior written consent of the Procuring Entity if 

such addition, replacement or amendment has, or may have, the effect of imposing or 

increasing any financial liability or obligation on the Procuring Entity, and in the event 

that any replacement or amendment is made without such consent, the Concessionaire 

shall not enforce such replacement or amendment nor permit enforcement thereof 

against the Procuring Entity. For the avoidance of doubt, the Procuring Entity 

acknowledges and agrees that it shall not unreasonably withhold its consent for 

restructuring or rescheduling of the debt of the Concessionaire.  

 

5.2.4 The Concessionaire shall procure that each of the Project Agreements contains 

provisions that entitle the Procuring Entity to step into such agreement, in its sole 

discretion, in substitution of the Concessionaire in the event of Termination or 

Suspension (the “Covenant”). For the avoidance of doubt, it is expressly agreed that in 

the event the Procuring Entity does not exercise such rights of substitution within a 

period not exceeding 90 (ninety) days from the Transfer Date, the Project Agreements 

shall be deemed to cease to be in force and effect on the Transfer Date without any 

liability whatsoever on the Procuring Entity and the Covenant shall expressly provide for 

such eventuality. The Concessionaire expressly agrees to include the Covenant in all its 

Project Agreements and undertakes that it shall, in respect of each of the Project 

Agreements, procure and deliver to the Procuring Entity an acknowledgment and 

undertaking, in a form acceptable to the Procuring Entity, from the counter party(ies) of 

each of the Project Agreements, where under such counter party(ies) shall acknowledge 

and accept the Covenant and undertake to be bound by the same and not to seek any 

relief or remedy whatsoever from the Procuring Entity in the event of Termination or 

Suspension. 

 
5.2.5 Notwithstanding anything to the contrary contained in this Agreement, the 

Concessionaire agrees and acknowledges that selection or replacement of an O&M 

Contractor and execution of the O&M Contract shall be subject to the prior approval of 

the Procuring Entity from national security and public interest perspective, the decision 

of the Procuring Entity in this behalf being final, conclusive and binding on the 

Concessionaire, and undertakes that it shall not give effect to any such selection or 

contract without prior approval of the Procuring Entity. For the avoidance of doubt, it is 

expressly agreed that approval of the Procuring Entity hereunder shall be limited to 
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national security and public interest perspective, and the Procuring Entity shall 

endeavour to convey its decision thereon expeditiously. It is also agreed that the 

Procuring Entity shall not be liable in any manner on account of grant or otherwise of 

such approval and that such approval or denial thereof shall not in any manner absolve 

the Concessionaire or its Contractors from any liability or obligation under this 

Agreement. 

 

5.3 Obligations relating to Change in Ownership 
 

5.3.1 The Concessionaire shall not undertake or permit any Change in Ownership, except with 

the prior approval of the Procuring Entity.  

5.3.2 Notwithstanding anything to the contrary contained in this Agreement, the 

Concessionaire agrees and acknowledges that: 

i. all acquisitions of Equity by an acquirer, either by himself or with any person 

acting in concert, directly or indirectly, including by transfer of the direct or 

indirect legal or beneficial ownership or control of any Equity, in aggregate of not 

less than 15% (fifteen per cent) of the total Equity of the Concessionaire; or  

 

ii. acquisition of any control directly or indirectly of the Board of Directors of the 

Concessionaire by any person either by himself or together with any person or 

persons acting in concert with him 

shall constitute a Change in Ownership requiring prior approval of the Procuring Entity from 

national security and public interest perspective, the decision of the Procuring Entity in this 

behalf being final, conclusive and binding on the Concessionaire, and undertakes that it shall 

not give effect to any such acquisition of Equity or control of the Board of Directors of the 

Concessionaire without such prior approval of the Procuring Entity. For the avoidance of doubt, 

it is expressly agreed that approval of the Procuring Entity hereunder shall be limited to 

national security and public interest perspective, and the Procuring Entity shall endeavour to 

convey its decision thereon expeditiously. It is also agreed that the Procuring Entity shall not be 

liable in any manner on account of grant or otherwise of such approval and that such approval 

or denial thereof shall not in any manner absolve the Concessionaire from any liability or 

obligation under this Concession Agreement. 

 

For the purposes of this Clause 5.3.2 

 

a) the expression “acquirer”, “control” and “person acting in concert” shall have the 

meaning ascribed thereto in the Securities and Exchange Board of India (Substantial 

Acquisition of Shares and Takeover) Regulations, 1997 or any statutory re-enactment 

thereof as in force as on the date of acquisition of Equity, or the control of the Board of 

Directors, as the case may be, of the Concessionaire;  

b) the indirect transfer or control of legal or beneficial ownership of Equity shall mean 
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transfer of the direct or indirect beneficial ownership or control of any company or 

companies whether in India or abroad which results in the acquirer acquiring control 

over the shares or voting rights of shares of the Concessionaire; and  

 

c) power to appoint, whether by contract or by virtue of control or acquisition of shares of 

any company holding directly or through one or more companies (whether situate in 

India or abroad) the Equity of the Concessionaire, not less than half of the directors on 

the Board of Directors of the Concessionaire or of any company, directly or indirectly 

whether situate in India or abroad, having ultimate control of not less than 15% (fifteen 

per cent) of the Equity of the Concessionaire shall constitute acquisition of control, 

directly or indirectly, of the Board of Directors of the Concessionaire. 
 

5.4 Employment of foreign nationals 
 

The Concessionaire acknowledges, agrees and undertakes that employment of foreign 

personnel by the Concessionaire and/or its contractors and their sub-contractors shall be 

subject to grant of requisite regulatory permits and approvals including 

employment/residential visas and work permits, if any required, and the obligation to 

apply for and obtain the same shall and will always be of the Concessionaire and, 

notwithstanding anything to the contrary contained in this Concession Agreement, refusal 

of or inability to obtain any such permits and approvals by the Concessionaire or any of its 

contractors or sub-contractors shall not constitute Force Majeure Event, and shall not in 

any manner excuse the Concessionaire from the performance and discharge of its 

obligations and liabilities under this Concession Agreement.  

 
 

5.5 Employment of trained personnel 
 

The Concessionaire shall ensure that the personnel engaged by it in the performance of its 

obligations under this Concession Agreement are at all times properly trained for their 

respective functions. 
 
 

5.6 Sole purpose of the Concessionaire 
 
The Concessionaire having been set up for the sole purpose of exercising the rights and 

observing and performing its obligations and liabilities under this Concession Agreement, 

the Concessionaire or any of its subsidiaries shall not, except with the previous written 

consent of the Procuring Entity, be or become directly or indirectly engaged, concerned or 

interested in any business other than as envisaged herein. 
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5.7 Branding of the Project 

 
The Project Highway or any part thereof shall not be branded in any manner to advertise, 
display or reflect the name or identity of the Concessionaire or its shareholders.  The 
Concessionaire   undertakes. that  it  shall  not,  in  any manner,  use the name or entity of the 
Project Highway to advertise or display its  own  identity,  brand  equity  or  business  
interests,  including those  of its shareholders, save and except  as may be necessary  in the 
normal course  of business.    For the avoidance of doubt, it is agreed that the Concessionaire 
may display its own name at a spot where other public notices are displayed for the Users.  It 
is further agreed that the Project Highway shall be known, promoted, displayed and 
advertised by the name of*****. 
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ARTICLE 6. OBLIGATIONS OF THE PROCURING ENTITY 

6.1 Obligations of the Procuring Entity 

 

6.1.1 The Procuring Entity shall, at its own cost and expense undertake, comply with and  

perform all its obligations set out in this Concession Agreement or arising hereunder. 

 

6.1.2 The Procuring Entity agrees to provide support to the Concessionaire and undertakes to 

observe, comply with and perform, subject to and in accordance with the provisions of 

this Concession Agreement and the Applicable Laws, the following: 
 

a) upon written request from the Concessionaire, and subject to the Concessionaire 

complying with Applicable Laws,  facilitate the Concessionaire in procuring 

Applicable Permits required from any Government Instrumentality for 

implementation and operation of the Project, by giving necessary support letter;  

 

b) upon written request from the Concessionaire, provide reasonable assistance to 

the Concessionaire in obtaining access to all necessary infrastructural facilities 

and utilities, including water and electricity at rates and on terms  generally 

available to commercial customers receiving substantially equivalent services; 

 

c) Facilitate for obtaining approval from the local body and Director of Town and 

Country Planning (DTCP); and  

 

d) Facilitate all Applicable Permits relating to environmental protection and 

conservation of the Site:  

 

e) assure as far as possible that no barriers are erected or placed in or about the 

immediate surroundings of the Multi Level Car Parking cum Commercial Complex 

at T.P. 8 (Umarwada), F.P. 150, Surat by any Government Instrumentality or 

persons claiming through or under it, except for reasons of Emergency, national 

security, law and order or collection of inter-state taxes; 

 

f) assist the Concessionaire in seeking police assistance where ever necessary 

during the course of the Project; 
 

g) not do or omit to do any act, deed or thing which may in any manner be violative 

of any of the provisions of this Agreement;  

 

h)  facilitate the Concessionaire in the implementation and operation of the Project 
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in accordance with the provisions of this Agreement; and  

 

i) upon written request from the Concessionaire and subject to the provisions of  

Clause 5.4, provide reasonable assistance to the Concessionaire and any 

expatriate personnel of the Concessionaire or its Contractors to obtain applicable 

visas and work permits for the purposes of discharge by the Concessionaire or its 

Contractors their obligations under this Concession Agreement and the Project 

Agreements. 
 

j) SSCDL agrees and permits the Concessionaire to take legal action or any other 

action permitted by law against users of the facilities, who do not pay the Parking 

Fees, any default of any dues and the persons who disturbs the operations of 

facility and damages the property of Multi Level Car Parking cum Commercial 

Complex. However the Concessionaire shall not hold SSCDL responsible for any 

such action. 

 

k) With effect from the Operations Date, the SSCDL shall ban on-street Parking up to 

a radius of 1km from the location of proposed project during the concession 

Period, including extension thereof, with the help of the Traffic Department, issue 

appropriate notifications in this behalf and terminate existing licenses in respect 

of surface parking, not issue such new licenses or renew the old ones. This is 

further subjected to the condition that the parking demand in the precincts 

defined herein does not exceed the parking capacity of the proposed project. 

 

l) Such restrictions are applicable and binding on the SSCDL till the final transfer of 

the facility in part or full by the Concessionaire. 
 

6.2 Maintenance obligations prior to Appointed Date 

 

6.2.1 For the avoidance of doubt, the Procuring Entity shall undertake to protect the land & 

keep it  free from all encumbrances during the Development Period 
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ARTICLE 7. REPRESENTATIONS AND WARRANTIES 

7.1 Representations and Warranties of the Concessionaire 

 
The Concessionaire represents and warrants to the Procuring Entity that: 

a) it is duly organised and validly existing under the laws of India, and has full power and 

authority to execute and perform its obligations under this Concession Agreement and 

to carry out the transactions contemplated hereby;  

b) it has taken all necessary corporate and other actions under Applicable Laws to 

authorise the execution and delivery of this Agreement and to validly exercise its rights 

and perform its obligations under this Concession Agreement;  

c) it has the financial standing and capacity to undertake the Project in accordance with the 

terms of this Concession Agreement;  

d) this Concession Agreement constitutes its legal, valid and binding obligation, enforceable 

against it in accordance with the terms hereof, it is subject to the laws of India, and 

hereby expressly and irrevocably waives any immunity in any jurisdiction in respect of 

this Concession Agreement or matters arising there under including any obligation, 

liability or responsibility hereunder;  

e) the information furnished in the Bid and as updated on or before the date of this 

Concession Agreement is true and accurate in all respects as on the date of this 

Concession Agreement;  

f) the execution, delivery and performance of this Concession Agreement will not conflict 

with, result in the breach of, constitute a default under, or accelerate performance 

required by any of the terms of its Memorandum and Articles of Association {or those of 

any member of the Consortium} or any Applicable Laws or any covenant, contract, 

agreement, arrangement, understanding, decree or order to which it is a party or by 

which it or any of its properties or assets is bound or affected;  

g) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or in equity before any court or before any other judicial, 

quasi-judicial or other authority, the outcome of which may result in the breach of this 

Agreement or which individually or in the aggregate may result in any material 

impairment of its ability to perform any of its  obligations under this  Concession 

Agreement; 
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h) it has no knowledge of any violation or default with respect to any order, writ, injunction 

or decree of any court or any legally binding order of any Government Instrumentality 

which may result in any material adverse effect on its ability to perform its obligations 

under this Concession Agreement and no fact or circumstance exists which may give rise 

to such proceedings that would adversely affect the performance of its obligations under 

this Concession Agreement;  

i)  it has complied with Applicable Laws in all material respects and has not been subject to 

any fines, penalties, injunctive relief or any other civil or criminal liabilities which in the 

aggregate have or may have a material adverse effect on its ability to perform its 

obligations under this Concession Agreement;  

j)  it shall at no time undertake or permit any Change in Ownership except in accordance 

with the provisions of Clause 5.3 and that the {Prospective Tenderer/ Consortium 

Members}, together with {its/ their} Associates, hold not less than 51% (fifty-one 

percent) of the subscribed and paid up equity of the SPV for the term of the concession; 

and that  each of the members of the Consortium whose technical and financial capacity 

was evaluated for the purposes of pre-qualification and short-listing in response to the 

Request for Qualification shall hold at least 26% (twenty six per cent) of  the subscribed 

and paid up equity share capital of the SPV; and (ii) 5% (five per cent) of the  Total 

Project Cost specified in the Concession Agreement; during the construction period and 

five  years thereafter and as stated in the definition “Change in Ownership” under Article 

1. 

k) {the Prospective Tenderer/ Consortium Members and its/their} Associates have the 

financial standing and resources to fund the required Equity and to raise the debt 

necessary for undertaking and implementing the Project in accordance with this 

Concession agreement;  

l)  {the Prospective Tenderer/ each Consortium Member} is duly organised and validly 

existing under the laws of the jurisdiction of its incorporation, and has requested the 

Procuring Entity to enter into this Concession Agreement with the Concessionaire 

pursuant to the Letter of Award, and has agreed to and unconditionally accepted the 

terms and conditions set forth in this Concession Agreement;  

m) all its rights and interests in the development of Multi Level Car Parking cum 

Commercial Complex at T.P. 8 (Umarwada), F.P. 150, Surat, Gujarat shall pass to and vest 

in the Procuring Entity on the Transfer Date free and clear of all liens, claims and 

Encumbrances, without any further act or deed on its part or that of the Procuring 

Entity, and that none of the Project Assets shall be acquired by it, subject to any 

agreement under Government Instrumentality which may result in any material adverse 
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effect on the Procuring Entity’s ability to perform its obligations under this Concession 

Agreement;  

n)  it has complied with Applicable Laws in all material respects;  

7.2 Representations and Warranties of the Procuring Entity 

 
The Procuring Entity represents and warrants to the Concessionaire that: 

 

(a) it has full power and authority to execute, deliver and perform its obligations under this 

Concession Agreement and to carry out the transactions contemplated herein and that it 

has taken all actions necessary to execute this Concession Agreement, exercise its rights 

and perform its obligations, under this Concession Agreement; 

(b) it has taken all necessary actions under the Applicable Laws to authorise the execution, 

delivery and performance of this Concession Agreement; 

(c) this Concession Agreement constitutes a legal, valid and binding obligation enforceable 

against it in accordance with the terms hereof; 

(d) it has no knowledge of any violation or default with respect to any order, writ, injunction 

or any decree of any court or any legally binding order of any Government 

Instrumentality which may result in any material adverse effect on the Procuring 

Entity’s ability to perform its obligations under this Concession Agreement; 

(e) it has complied with Applicable Laws in all material respects; 

(f) it has good and valid right to the Site, and has power and authority to grant a license in 

respect thereto to the Concessionaire. 

 

7.3 Disclosure 
In the event that any occurrence or circumstance comes to the attention of either Party that 

renders any of its aforesaid representations or warranties untrue or incorrect, such Party 

shall immediately notify the other Party of the same. Such notification shall not have the 

effect of remedying any breach of the representation or warranty that has been found to be 

untrue or incorrect nor shall it adversely affect or waive any right, remedy or obligation of 

either Party under this Concession Agreement. 
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ARTICLE 8. DISCLAIMER 

8.1 Disclaimer 

 

8.1.1 The Concessionaire acknowledges that prior to the execution of this Agreement, the 

Concessionaire has, after a complete and careful examination, made an independent 

evaluation of the Request for Qualification, Request for Proposals, Scope of the Project, 

Specifications and Standards, Site, existing structures, local conditions, physical qualities 

of ground, subsoil and geology, and all information provided by the Procuring Entity or 

obtained, procured or gathered otherwise, and has determined to its satisfaction the 

accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards 

as are likely to arise or may be faced by it in the course of performance of its obligations 

hereunder. The Procuring Entity makes no representation whatsoever, express, implicit 

or otherwise, regarding the accuracy, adequacy, correctness, reliability and/or 

completeness of any assessment, assumptions, statement or information provided by it 

and the Concessionaire confirms that it shall have no claim whatsoever against the 

Procuring Entity in this regard. 

 

8.1.2 The Concessionaire acknowledges and hereby accepts the risk of inadequacy, mistake or 

error in or relating to any of the matters set forth in Clause 8.1.1 above and hereby 

acknowledges and agrees that the Procuring Entity shall not be liable for the same in any 

manner whatsoever to the Concessionaire, {the Consortium Members and their} 

Associates or any person claiming through or under any of them.  

 

8.1.3  The Parties agree that any mistake or error in or relating to any of the matters set forth 

in Clause 8.1.1 above shall not vitiate this Agreement, or render it voidable.  

 

8.1.4 In the event that either Party becomes aware of any mistake or error relating to any of 

the matters set forth in Clause 8.1.1 above, that Party shall immediately notify the other 

Party, specifying the mistake or error; provided, however, that a failure on part of the 

Procuring Entity to give any notice pursuant to this Clause 8.1.4 shall not prejudice  the 

disclaimer of the Procuring Entity contained in Clause 8.1.1 and shall not in any manner 

shift to the Procuring Entity any risks assumed by the Concessionaire pursuant  to this 

Agreement.  

 

8.1.5 Except as otherwise provided in this Agreement, all risks relating to the Project shall be 

borne by the Concessionaire and the Procuring Entity shall not be liable in any manner 

for such risks or the consequences thereof. 
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CHAPTER 3 – DEVELOPMENT AND OPERATIONS 
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ARTICLE 9. PERFORMANCE SECURITY 

9.1 Construction Performance Security 

 

9.1.1 The Concessionaire shall, for the performance of its obligations hereunder during the  

Construction Period, provide to the Procuring Entity no later than 90 ( ninety) days from 

the date of this Concession Agreement, an irrevocable and  unconditional guarantee 

from a Bank for a sum of Rs. 144,95,000.00 (Rupees One Crore  Forty Four Lacs Ninety 

Five Thousand only only) “Construction Performance Security”, valid from the date of 

issue thereof and until Operations Date in favour of    Surat Smart City Development 

Limited   from ________ Bank (a nationalized/scheduled bank), and payable and 

enforceable in  Surat in the form set forth in Schedule L .Until such time the Performance 

Security is provided by the Concessionaire pursuant hereto and the same comes into 

effect, the Bid Security shall remain in force and effect, and upon such provision of the 

Performance Security pursuant hereto, the Procuring Entity shall release the Bid 

Security submitted by the Concessionaire at the time of submitting the RFP. 

 

9.1.2 Notwithstanding anything to the contrary contained in this Agreement, in the event 

Construction Performance Security is not provided by the Concessionaire within  a 

period of 90 ( ninety) days from the date of this Concession Agreement, the Procuring 

Entity may encash the Bid Security submitted by the Concessionaire at the RFP Stage 

and appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, 

claims and entitlements of the Concessionaire under or arising out of this Concession 

Agreement shall be deemed to have been waived by, and to have ceased with the 

concurrence of the Concessionaire, and this Concession Agreement shall be deemed to 

have been terminated by mutual agreement of the Parties. 
 

9.2 Operation & Maintenance Performance Security 

 
9.2.1 For securing the due and punctual performance of obligations of the Concessionaire 

during the Operations Period, the Concessionaire shall deliver to the Procuring Entity, 

30 (thirty) days prior to the Scheduled Project Completion Date or Operations Date, 

whichever is earlier, a Demand Draft / Bank Guarantee of  Rs. 72,47,000/-  (Rupees 

Seventy Two Lacs Forty Seven Thousand only) valid from the date of issue thereof until 

the Transfer Date of the Project, in favour of  Surat Smart City Development Limited   

from a scheduled/nationalized bank acceptable to the Procuring Entity and enforceable 

and payable at Surat, in the form set forth in Schedule M (the “Operations and 

Maintenance Performance Security”). 
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9.2.2 The Concessionaire’s failure to provide the Operations and Maintenance Performance 

Security, in accordance with the provisions of this Section 9.2 shall (i) entitle the 

Procuring Entity to call in and invoke the Construction Performance Security and retain 

and appropriate the same and (ii) constitute a Concessionaire Event of Default entitling 

the Procuring Entity to terminate this Agreement under the provision of Article 33 

hereof; 

 

9.2.3 The Prospective Tenderer/Concessionaire shall keep the Construction and Operations 

and Maintenance Performance Security valid at all times during the stipulated period 

and renew it 30 (thirty) days prior to the expiry of its validity, failure of shall be deemed 

as an event of default. 

 

9.3 Appropriation of Performance Security 

 
9.3.1 In the event of the Prospective Tenderer/Concessionaire being in default of the due, 

faithful and punctual performance of its obligations under the RFQ cum RFP, the Letter 

of Award, under Section 3.3 of this Agreement and during the Term of this Agreement, as 

the case may be, or owning any sums whatsoever to Procuring Entity under this 

Agreement or in the event of there being any claims or demands whatsoever whether 

liquidated or which may at any time be made or have been made on behalf of the 

Procuring Entity for or against the Concessionaire under this Agreement or against the 

Procuring Entity in respect of this Agreement, the Procuring Entity shall, without 

prejudice to its other rights and remedies hereunder or in law, be entitled to call in, 

encash and appropriate the relevant or delinquent amounts from the Performance 

Security as damages for such default, dues, demands or claims; 

 

9.3.2 The decision of the Procuring Entity as to any breach/delay having been committed, 

liability accrued or loss or damage caused or suffered shall be conclusive, absolute and 

binding on the Prospective Tenderer /Concessionaire. The Prospective 

Tenderer/Concessionaire specifically confirms and agrees that no proof of any amount 

of liability accrued or loss or damages caused or suffered by the Procuring Entity under 

this Agreement is required to be provided in connection with any demand made by the 

Procuring Entity to recover such compensation through encashment of the Performance 

Security under this Agreement and that no document or any action shall be required 

other than the Procuring Entity’s written demand as aforesaid; 

 

9.3.3 In the event of encashment of the Performance Security by the Procuring Entity, in full or 

part, the Prospective Tenderer/Concessionaire shall within 30 (thirty) days of receipt of 

the encashment notice from the Procuring Entity provide a fresh Performance Security 

or replenish the deficit in the existing Performance Security, as the case may be. The 
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provisions of the Article 9 shall apply mutatis mutandis to such fresh Performance 

Security. The Prospective Tenderer’s/Concessionaire’s failure to comply with the 

provision shall constitute a Concessionaire Event of Default which shall to terminate this 

Agreement in accordance with the provisions of Articles 33 hereof; 

 

9.4 Release of Performance Security 

 

9.4.1 Subject to the provisions hereof, the  Procuring Entity shall promptly return the 

Construction  Performance Security to the Prospective Tenderer/Concessionaire upon 

Project Completion being achieved, and the Concessionaire furnishing the Operations 

and Maintenance Performance Security within the stipulated time, provided that there 

are no outstanding claims of the Procuring Entity on the Prospective 

Tenderer/Concessionaire; 

 

9.4.2 Subject to the provisions hereof, the Procuring Entity shall return the Operations and 

Maintenance Performance Security to the Concessionaire within thirty days after the end 

of the Term of this Agreement, provided that the Concessionaire has fulfilled all its 

obligations under this Agreement, including in respect of smooth transfer of Project 

Facilities, Project Assets and the Project, and there are no outstanding claims of the 

Procuring Entity on the Prospective Tenderer/Concessionaire; 
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ARTICLE 10. PROJECT SITE 

10.1 The Site 

 

The site of the Project shall comprise the real estate described in Schedule-A and in respect of 

which the Right of Way shall be provided and granted by the Procuring Entity to the 

Concessionaire as a licensee under and in accordance with this Agreement (the “Site”). For the 

avoidance of doubt, it is hereby acknowledged and agreed that references to the Site shall be 

construed as references to the real estate required for development of the Multi Level Car 

Parking cum Commercial Complex  at T.P. 8 (Umarwada), F.P. 150, Surat, Gujarat as set forth in 

Schedule-A. 

 

10.2 License, Access and Right of Way 

 

10.2.1 The Procuring Entity hereby grants to the Concessionaire access to the Site for carrying 

out any surveys, investigations and soil tests that the Concessionaire may deem 

necessary during the Development Period, it being expressly agreed and understood 

that the Procuring Entity shall have no liability whatsoever in respect of survey, 

investigations and tests carried out or work undertaken by the Concessionaire on or 

about the Site pursuant hereto in the event of Termination or otherwise.  

 

 

10.2.2 In consideration of the Payment to the Procuring Entity, this Agreement and the 

covenants and warranties on the part of the Concessionaire herein contained, the 

Procuring Entity, in accordance with the terms and conditions set forth herein, hereby 

grants to the Concessionaire, commencing from the Appointed Date, leave and licence 

rights in respect of all the land (along with any buildings, constructions or immovable 

assets, if any, thereon) comprising the Site which is described, delineated and shown in 

Schedule-A hereto (the “Licensed Premises”), on an “as is where is” basis, free of any 

Encumbrances, to develop, operate and maintain the said Licensed Premises, together 

with all and singular rights, liberties, privileges, easements and appurtenances 

whatsoever to the said Licensed Premises, hereditaments or premises or any part 

thereof belonging to or in any way appurtenant thereto or enjoyed therewith, for the 

duration of the Concession Period and, for the purposes permitted under this Concession 

Agreement, and for no other purpose whatsoever. 

 

10.2.3 The licence, access and right of way granted by this Concession Agreement to the 

Concessionaire shall always be subject to existing rights of way and the Concessionaire 

shall perform its obligations in a manner that there is no disturbance to the neighbours 

and the free movement of people and traffic at all times is maintained during the 

Construction Period. 
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10.2.4 It is expressly agreed that the license granted hereunder shall terminate   automatically 

and forthwith, without the need for any action to be taken by the Procuring Entity to 

terminate the license, upon the Termination of this Concession Agreement for any 

reason whatsoever. For the avoidance of doubt, the Parties expressly agree that 

notwithstanding any temporary or permanent structures erected on the Site by the 

Concessionaire or its sub-licensees, the license in respect of the Site shall automatically 

terminate, without any further act of the Parties, upon Termination of this Agreement. 

 

10.2.5 The Concessionaire hereby irrevocably appoints the Procuring Entity (or its nominee) to 

be its true and lawful attorney, to execute and sign in the name of the Concessionaire a 

transfer or surrender of the license granted hereunder at any time after the Concession 

Period has expired or has been terminated earlier in terms hereof, a sufficient proof of 

which will be the declaration of any duly authorised officer of the Procuring Entity, and 

the Concessionaire consents to it being registered for this purpose. 
 

10.2.6 It is expressly agreed that: 

i. any archaeological discoveries shall belong to and vest in the, Surat Smart City 

Development Limited and the Concessionaire shall promptly report the discovery 

thereof to the Surat Smart City Development Limited  and follow its instructions for 

safe removal thereof; and  

 

ii. mining rights do not form part of the license granted to the Concessionaire under 

this Concession Agreement and the Concessionaire hereby acknowledges that it 

shall not have any mining rights or any interest in the underlying minerals or fossils 

on or under the licensed premises. For the avoidance of doubt, mining rights mean 

the right to mine any and all minerals or interest therein. 

 

10.3 Procurement of the Site 

 
10.3.1 Pursuant to the notice specified in Clause 4.1.2, the Procuring Entity Representative and 

the Concessionaire shall, on a mutually agreed date and time, inspect the Site and 

prepare a memorandum containing an inventory of the Site including the vacant and 

unencumbered land, buildings, structures, road works, trees and any other immovable 

property on or attached to the Site. Signing of the memorandum, in two counterparts 

(each of which shall constitute an original), by the authorised representatives of the 

Parties shall, subject to the provisions of Clause 10.2.2, be deemed to constitute a valid 

license and Right of Way to the Concessionaire for free and unrestricted use and 

development of the vacant and unencumbered Site during the Concession Period under 

and in accordance with the provisions of this Agreement and for no other purpose 
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whatsoever. 

 

10.3.2 Without prejudice to the provisions of Clause 10.3.1, the Parties hereto agree that on or 

prior to the Appointed Date, the Procuring Entity shall have granted vacant access and 

Right of Way and necessary for the project development, and in the event Financial Close 

is delayed solely on account of delay in grant of such vacant access and Right of Way, the 

Procuring Entity shall be liable to payment of Damages under and in accordance with the 

provisions of Clause 4.2. 

 

10.3.3 On and after signing the memorandum referred to in Clause 10.3.1, and until the 

Transfer Date, the Concessionaire shall maintain a round-the-clock vigil over the Site 

and shall ensure and procure that no encroachment thereon takes place, and in the event 

of any encroachment or occupation on any part thereof, the Concessionaire shall report 

such encroachment or occupation forthwith to the Procuring Entity and undertake its 

removal at its cost and expenses. 

 

10.3.4 Upon receiving Right of Way, the Concessionaire shall complete the Construction Works 

thereon within a reasonable period to be determined by the Independent Engineer in 

accordance with Good Industry Practice; provided that the issue of Provisional 

Certificate shall not be affected or delayed on account of vacant access to any part of the 

Site not being granted to the Concessionaire or any construction on such part of the Site 

remaining incomplete on the date of Tests on account of the delay or denial of such 

access thereto. For the avoidance of doubt, it is expressly agreed that Construction 

Works on all lands for which Right of Way is granted within 90 (ninety) days of the 

Appointed Date shall be completed before the Project Completion Date. It is further 

agreed that the obligation of the Concessionaire to complete the affected Construction 

Works shall subsist so long as the Procuring Entity continues to pay the Damages 

specified herein, and upon the Procuring Entity ceasing to pay such Damages after giving 

60 (sixty) days’ notice thereof to the Concessionaire, the obligation of the Concessionaire 

to complete such works on such part of the Site shall cease forthwith. It is also expressly 

agreed that completion of the respective Construction Works within the time 

determined by the Independent Engineer hereunder shall be deemed to be Project 

Milestones for the purposes of levy and recovery of Damages under and in accordance 

with the provisions of Clause 12.7. 

 

10.3.5 The Concessionaire may procure at its cost and expense and on its own the land that 

may be required by it for Additional Facilities and the Procuring Entity shall have no 

obligation or liability in respect thereof. For the avoidance of doubt, the Concessionaire 

shall seek prior consent of the Procuring Entity to connect any Additional Facility to the 

existing land parcel belonging to the General Manager, Smart City Development Limited  
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at T.P. 8 (Umarwada), F.P. 150, Surat, Gujarat and such consent shall not be 

unreasonably withheld. 

 

10.4 Site to be free from Encumbrances  

 
Subject to the provisions of Clause 10.3, the Site shall be made available by the Procuring 

Entity to the Concessionaire pursuant hereto free from all Encumbrances and occupations 

and without the Concessionaire being required to make any payment to the Procuring 

Entity on account of any costs, compensation, expenses and charges for the acquisition and 

use of such Site for the duration of the Concession Period, except insofar as otherwise 

expressly provided in this Agreement. For the avoidance of doubt, it is agreed that existing 

rights of way, easements, privileges, liberties and appurtenances to the Licensed Premises 

shall not be deemed to be Encumbrances. It is further agreed that the Concessionaire 

accepts and undertakes to bear any and all risks arising out of the inadequacy or physical 

condition of the Site. 

 

10.5  Protection of Site from encroachments 

 
During the Concession Period, the Concessionaire shall protect the Site from any and all 

occupations, encroachments or Encumbrances, and shall not place or create nor permit 

any Contractor or other person claiming through or under the Concessionaire to place or 

create any Encumbrance or security interest over all or any part of the Site or the Project 

Assets, or on any rights of the Concessionaire therein or under this Agreement, save and 

except as otherwise expressly set forth in this Agreement. 

 

10.6 Special/temporary right of way 

 
The Concessionaire shall bear all costs and charges for any special or temporary right of 

way required by it in connection with access to the Site. The Concessionaire shall obtain 

at its cost such facilities on or outside the Site as may be required by it for the purposes 

of the proposed Multi Level Car Parking cum Commercial Complex Project at T.P. 8 

(Umarwada), F.P. 150, Surat, Gujarat and the performance of its obligations under this 

Agreement. 

 

10.7 Access to the Procuring Entity and Independent Engineer 

 
The license, right of way and right to the Site granted to the Concessionaire hereunder 

shall always be subject to the right of access of the Procuring Entity and the Independent 

Engineer and their employees and agents for inspection, viewing and exercise of their 

rights and performance of their obligations under this Agreement. 
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10.8 Geological and Archaeological Finds 

 
It is expressly agreed that mining, geological or archaeological rights do not form part of 

the Concession/ Lease granted to the Concessionaire under this Agreement and the 

Concessionaire hereby acknowledges that it shall not have any mining rights or interest 

in the underlying minerals, fossils, antiquities, structures or other remnants of things 

either of particular geological or archaeological interest and that such rights, interest 

and property on or under the Project Site shall vest in and belong to the Procuring Entity 

or the concerned Government Instrumentality. The Concessionaire shall take all 

reasonable precautions to prevent its workmen or any other person from removing or 

damaging such interest or property and shall inform the Procuring Entity forthwith of 

the discovery thereof and comply with such instructions as the concerned Government 

Instrumentality may reasonably give for the removal of such property. For the avoidance 

of doubt, it is agreed that any reasonable expenses incurred by the Concessionaire 

hereunder shall be reimbursed by the Procuring Entity. It is also agreed that the 

Procuring Entity shall procure that the instructions hereunder are issued by the 

concerned Government Instrumentality within a reasonable period. 
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ARTICLE 11. UTILITIES AND TREES 

11.1 Existing Utilities  

 

Notwithstanding anything to the contrary contained herein, the Concessionaire shall 

ensure that the respective entities owning the existing project site  or utilities on, under or 

above the Site are enabled by it to keep such utilities in continuous satisfactory use, if 

necessary, by providing temporary or permanent utility, and the Procuring Entity shall, 

upon written request from the Concessionaire, initiate and undertake at the 

Concessionaire’s cost, legal proceedings for acquisition of any  such additional utility 

 

11.2 Shifting of obstructing Utilities 

 

11.2.1 The Concessionaire shall, subject to Applicable Laws and with assistance of the 

Procuring Entity, undertake shifting of any utility including electric lines, water pipes and 

telephone cables, to an appropriate location or alignment within or outside the Site if and 

only if such utility causes or shall cause a material adverse effect on the construction, 

operation or maintenance of the Multi Level Car Parking cum Commercial Complex  at T.P. 

8 (Umarwada), F.P. 150, Surat, Gujarat  taken up by    Surat Smart City Development 

Limited  . The cost of such shifting shall be borne by the Procuring Entity or by the entity 

owning such utility, if the Procuring Entity so directs, based on approval of estimated cost 

of such shifting work by the Procuring Entity and in the event of any delay in shifting 

thereof, the Concessionaire shall be excused for failure to perform any of its obligations 

hereunder if such failure is a direct consequence of delay on the part of the entity owning 

such electric lines, water pipes or telephone cables, as the case may be. 

 

11.2.2 It shall be the responsibility of the Concessionaire to shift the utilities and 

encumbrances which causes a material Adverse effect on the construction, operation & 

maintenance of the Project arising due to the change in design proposed by the 

Concessionaire and prior review by the Independent Engineer. Any time and cost 

implications arising on this account shall be at the risk and cost of the Concessionaire. 

 

11.3 New Utilities  

 

The Concessionaire shall allow, subject to such conditions as the Procuring Entity may  

specify, access to, and use of the Site for laying telephone lines, water pipes, electric 

cables or other public utilities. Where such access or use causes any financial loss to the 

Concessionaire, it may require the user of the Site to pay compensation or damages as 

per Applicable Laws. For the avoidance of doubt, it is agreed that use of the Site under 

this Clause shall not in any manner relieve the Concessionaire of its obligation to 

maintain the Project Facility at T.P. 8(Umarwada), F.P. 150, Surat, Gujarat land belonging 
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General Manager  Surat Smart City Development Limited  in accordance with this 

Concession Agreement and any damage caused by such use shall be restored forthwith. 

 

11.4 Felling of Trees 

 

The Procuring Entity shall assist the Concessionaire in obtaining the Applicable Permits 

for felling of trees to be identified by the Procuring Entity for this purpose if and only if 

such trees cause a material adverse effect on the construction, operation or maintenance 

of the Project Facility in T.P. 8 (Umarwada), F.P. 150, Surat, Gujarat land belonging to the 

Surat Smart City Development Limited . The cost of such felling shall be borne by the 

Procuring Entity, and in the event of any delay in felling thereof for reasons beyond the 

control of the Concessionaire, it shall be excused for failure to perform any of its 

obligations hereunder if such failure is a direct consequence of delay in the felling of 

trees.  

 

Further it shall be the responsibility of the Concessionaire to fell & remove the trees  

which causes a material Adverse effect on the construction, operation & maintenance of 

the Project arising due to the change in design proposed by the Concessionaire and prior 

review by the Independent Engineer.  In the event of removal of trees thereof, the 

Concessionaire shall not be entitled for any corresponding extension of time and cost for 

the completion of works. 

 

For the avoidance of doubt, the Parties hereto agree that the felled trees shall be deemed 

to be owned by the Procuring Entity and shall be disposed in such manner and subject to 

such conditions as the Procuring Entity may in its sole discretion deem appropriate. 
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ARTICLE 12. CONSTRUCTION OF THE PROJECT 

12.1  Obligations prior to commencement of construction 

 
Prior to commencement of Construction Works, the Concessionaire shall: 

(a) submit to the Procuring Entity and the Independent Engineer its detailed design 

drawings, construction methodology, quality assurance procedures, and the 

procurement, engineering and construction time schedule for completion of the Project in 

accordance with the Project Implementation Schedule as set forth in Schedule C;  

(b) appoint its representative duly authorised to deal with the Procuring Entity in respect of 

all matters under or arising out of or relating to this Concession Agreement;  

(c) undertake, do and perform all such acts, deeds and things as may be necessary or 

required before commencement of construction under and in accordance with this 

Concession Agreement, the Applicable Laws and Applicable Permits; and  

(d) make its own arrangements for quarrying of materials needed for the Project under and 

in accordance with the Applicable Laws and Applicable Permits 

12.2  Maintenance during Construction Period 

 
For the avoidance of doubt, it is agreed that the Concessionaire shall at all times be responsible 

for ensuring safe operation and maintenance of the Proposed Project. 

12.3  Drawings 

 
In respect of the Concessionaire’s obligations with respect to the Drawings of the Project as set 

forth in Schedule I, the following shall apply: 

a) The Concessionaire shall prepare and submit, with reasonable promptness and in such 

sequence as is consistent with the Project Completion Schedule, three copies each of all 

Drawings to the Independent Engineer for review; 

b) By submitting the Drawings for review to the Independent Engineer, the Concessionaire 

shall be deemed to have represented that it has determined and verified that the design 

and engineering, including field construction criteria related thereto, are in conformity 

with the Scope of the Project and the Specifications and Standards; 

c) Within 15 (fifteen) days of the receipt of the Drawings, the Independent Engineer shall 

review the same and convey its observations to the Concessionaire with particular 

reference to their conformity or otherwise with the scope of the Project and the 
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Specifications and Standards. The Concessionaire shall not be obliged to await the 

observations of the Independent Engineer on the Drawings submitted pursuant hereto 

beyond the said 15 (fifteen) days period and may begin or continue Construction Works 

at its own discretion and risk;  

d) If the aforesaid observations of the Independent Engineer indicate that the Drawings are 

not in conformity with the Scope of the Project or the Specification and Standards, such 

Drawings shall be revised by the concessionaire and resubmitted to the Independent 

Engineer for review. The Independent Engineer shall give its observations, if any, within 

7 (seven) days of receipt of the revised Drawings;  

e) No review and/or observation of the Independent Engineer and/or its failure to review 

and/or convey its observations on any Drawings shall relieve the Concessionaire of its 

obligations and liabilities under this Agreement in any manner nor shall the 

Independent Engineer or the Procuring Entity be liable for the same in any manner; 

f) Without prejudice to the foregoing provisions of this Clause 12.3, the Concessionaire 

shall submit to the Procuring Entity for review and comments, its Drawings relating to 

the Project, and the Procuring Entity shall have the right but not the obligation to 

undertake such review and provide its comments, if any, within 30 (thirty) days of the 

receipt of such Drawings. The provisions of this Clause 12.3 shall apply mutatis 

mutandis to the review and comments hereunder; and  

g) Within 90 (ninety) days of the Project Completion Date, the Concessionaire shall furnish 

to the Procuring Entity and the Independent Engineer a complete set of as-built 

Drawings, in 2 (two) hard copies & soft copy and in micro film form or in such other 

medium as may be acceptable to the Procuring Entity, reflecting the Project as actually 

designed, engineered and constructed, including an as-built survey illustrating the 

layout of the Project and setback lines, if any, of the buildings and structures forming 

part of Project Assets. 

12.4  Architectural Design 

 
12.4.1 The Concessionaire shall procure that the construction of project shall at all times 

conform to that provisions as specified in the Schedule G & Schedule H of this 

Agreement, subject to compliance of the MLCP.  

 

12.4.2 The Concessionaire shall at all times conform to the architectural parameters,  controls, 

building profiles, facades, dimensions, designs and building materials (the “Architectural 

Design”) specified in clause 12.4.1 Technical Requirements.   

 

12.4.3  The Concessionaire shall, prior to commencement of construction of the Project, furnish 
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to the Procuring Entity and to the Independent Engineer, its architectural drawings in 

conformity with the Architectural Design, within 21 (twenty one) days of the receipt of 

such architectural drawings. The Procuring Entity and or the Independent Engineer shall 

review the same and convey its observations to the concessionaire with particular 

reference to their conformity or otherwise with the Architectural Design or the aesthetic 

quality thereof and their harmony with the Technical Proposal and the conditions of this 

Agreement. If the aforesaid observations of the Procuring Entity or the Independent 

Engineer indicate that the architectural drawings are not in conformity with the 

Architectural Design or require improvement in aesthetic quality or harmony with the 

environment, the relevant drawings shall be revised by the Concessionaire and 

resubmitted to the Procuring Entity and the Independent Engineer for review. The 

Procuring Entity and/or the Independent Engineer shall give their observations, if any, 

within 7 (seven) days of receipt of the revised architectural drawings. 

 

12.4.4 The Concessionaire shall not be obliged to await the observations of the Procuring Entity 

on the architectural drawings submitted pursuant hereto beyond the said 21 (twenty 

one) days period and may begin Construction Works at its own discretion and risk. For 

the avoidance of doubt, no review and/or observation of the Procuring Entity or the 

Independent Engineer and/or their failure to review and/or convey their observations 

on the architectural drawings shall relieve the Concessionaire of its obligations and 

liabilities under this Agreement in any manner nor shall the Procuring Entity or the 

Independent Engineer be liable for the same in any manner. 

 

12.5  Construction of the Minimum Technical Requirement 

 
12.5.1 Subject to the provisions of Clauses 12.4 and 12.7 and other relevant provisions of this 

Agreement, the Concessionaire shall undertake development of MLCP as specified in 

Schedule G, and in conformity with the Specifications and Standards set forth in 

Schedule H. Subject to the terms of this Agreement, the 3rd (third) anniversary of 

execution of this Agreement shall be deemed to be the scheduled date for completion of 

the MLCP (the “MLCP Completion Date”) and the Concessionaire agrees and undertakes 

that the construction of the MLCP shall be completed on or before the MLCP Completion 

Date. 

 

12.5.2  In the event that the Concessionaire fails to achieve the MLCP Completion Date by the 

end of the 2nd anniversary of the execution of this Agreement, unless such failure has 

occurred due to Force Majeure or for reasons solely & directly attributable to the 

Procuring Entity, it shall pay Liquidated Damages to the Procuring Entity as specified in 

Clause 3.3.3. 
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12.5.3 In the event that the construction of MLCP is not completed within 90 (ninety) days from 

the MLCP Completion Date, unless the delay is on account of reasons solely attribute to 

the Procuring Entity or due to Force Majeure, the same shall be deemed to be a 

Concessionaire Default and the Procuring Entity shall be entitled to terminate this 

Agreement in accordance with provisions hereof. 

 

12.5.4 Any development, addition or modified to be MLCP, after MLCP Completion Date, shall 

be in harmony with the overall architectural design and functioning of the Project and 

shall be undertaken with the prior approval of the Procuring Entity. 

 

12.6  O&M during the Construction Period 

 
The concessionaire shall, during the construction period, perform the O&M obligation 

specified in Clause 18.1.1 on a best effort basis, save and except collection of Project 

Revenues 

 

12.7  Construction of Project 

 
12.7.1 The concessionaire shall undertake the construction of MLCP on the project Site in 

accordance with the provisions of this Agreement, Specification & Standards and 

applicable Laws.  

 

12.7.2 The construction and maintenance of associated infrastructure such as internal roads, 

electric supply, water supply, sewerage and drains forming part of Project shall be 

undertaken or cause to be undertaken by the concessionaire at its cost in accordance 

with the provisions of this Agreement, Applicable Laws and Good Industry Practice and 

at all times conform to the applicable Laws & terms of applicable Permits.  

 

12.7.3 On or after the Appointed Date, the Concessionaire shall undertake construction of the 

Project as specified in Schedule B in conformity with the Minimum Technical 

Requirements in Schedule G and  Specifications and Standards in Schedule H. Subject to 

the terms of this Agreement hereunder, the beginning of 3rd year of the Appointed Date 

shall be deemed to be the scheduled date for completion of the Project ( the “Scheduled 

Completion Date”) and the Concessionaire agrees and undertakes that construction of 

the Project shall be completed on or before the Scheduled Completion Date. 

 

12.7.4  Provided that the Project Completion Date shall, unless delayed owing to conditions 

specified under Clause 4.1.3 or Force Majeure or a Concessionaire Event of Default, be 

achieved within a maximum period of 90 ( ninety ) days from Scheduled Completion 

Date.  
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12.7.5 The Concessionaire shall construct the Project in accordance with the terms of this 

Agreement, Specifications and Standards, Applicable Laws and Applicable Permits. 

 

12.8 Costs and taxes 

 
12.8.1 All costs, expenses, taxes, cess, fee and charges relating to development of project 

including MLCP, (other than taxes on property payable by the Procuring Entity) but 

arising out of any development undertaken by the concessionaries, shall be paid by the 

Concessionaire  in accordance with Applicable Laws. 

 

12.9 Utilization of Additional Floor Area Ratio (FAR) Coverage & Transfer of 

Development Rights (TDR). 

 
12.9.1 The Floor Area Ratio (FAR) and height of Project Assets shall be restricted to the limits 

specified by the local authorities under applicable Laws. 

 

12.9.2 The Concessionaire shall have the no right to utilize any additional FAR and Coverage 

norms that may be amended by the Government from time to time. The Procuring Entity 

shall restrict/object to the additional construction if not within the permissible limits & 

as per the drawings approved by the Independent Engineer and shall not compromise 

the structural stability and aesthetics of the Project that may adversely affect the 

marketability of the Project. FSI beyond 1.8 which is considered for the purpose of 

the project shall accrue to Surat Smart City Development Limited without any 

rights to the Concessionaire. However, FSI allowed to the developer and 

considered for this project is 1.80 (as per prevailing GDCR norms), 0.9 additional 

FSI can be purchased which is chargeable (at 40% of Jantri Rate) 

 

 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat      Page 70 

ARTICLE 13. MONITORING OF CONSTRUCTION 

13.1 Monthly Progress Report 
 
During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after the 

close of each month, furnish to the Procuring Entity and the Independent Engineer a monthly 

report on progress of the Construction Works and shall promptly give such other relevant 

information as may be required by the Independent Engineer. 

 
13.2 Inspection 

 
During the Construction Period, the Independent Engineer shall inspect the Project at least once 

a month and make a report of such inspection (the “Inspection Report”) stating in reasonable 

detail the defects or deficiencies, if any, with particular reference to the Scope of the Project and 

Specifications and Standards. It shall send a copy of the Inspection Report to the Procuring 

Entity and the Concessionaire within 7 (seven) days of such inspection and upon receipt 

thereof, the Concessionaire shall rectify and remedy the defects or deficiencies, if any, stated in 

the Inspection Report. Such inspection or submission of Inspection Report by the Independent 

Engineer shall not relieve or absolve the Concessionaire of its obligations and liabilities 

hereunder in any manner whatsoever. 

 
13.3 Tests 

 
13.3.1 For determining that the Construction Works conform to the Specifications and 

Standards, the Independent Engineer shall require the Concessionaire to carry out or 

cause to be carried out tests, at such time and frequency and in such manner as may be 

specified by the Independent Engineer from time to time, in accordance with Good 

Industry Practice for quality assurance. The size of sample for such tests shall, to the 

extent possible, not exceed 10% (ten per cent) of the quantity and/or number of tests 

prescribed by the construction standards (IS) for the works undertaken by the Procuring 

Entity through their contractors. The Concessionaire shall, with due diligence, carry out 

or cause to be carried out all the tests and to maintain proper record/ register in 

accordance with the instructions of the Independent Engineer and furnish the results 

thereof to the Independent Engineer. The cost of all test required to be carried out as per 

IS Standard, shall entirely be borne by the Concessionaire. Also, for the avoidance of 

doubt, the costs to be incurred on any Test which is undertaken for determining the 

rectification of any defect or deficiency in construction shall be borne solely by the 

Concessionaire. 

 

13.3.2 In the event that results of any tests conducted under this Clause 13.3 establish any 

defects or deficiencies in the Construction Works, the Concessionaire shall carry out 
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remedial measures and furnish a report to the Independent Engineer in this behalf. The 

Independent Engineer shall require the Concessionaire to carry out or cause to be 

carried out tests at the cost of Concessionaire to determine that such remedial measures 

have brought the Construction Works into compliance with the Specifications and 

Standards, and the procedure set forth in this Clause 13.3 shall be repeated until such 

Construction Works conform to the Specifications and Standards. For the avoidance of 

doubt, it is agreed that tests pursuant to this Clause 13.3 shall be undertaken in addition 

to and independent of the tests that shall be carried out by the Concessionaire for its 

own quality assurance in accordance with Good Industry Practice. It is also agreed that a 

copy of the results of such tests shall be sent by the Concessionaire to the Independent 

Engineer forthwith. 

 
13.4 Delay during Construction 

 
Without prejudice to the provisions of Clause 12.4.2, if the Concessionaire does not 

achieve any of the Project Milestones or the Independent Engineer shall have reasonably 

determined that the rate of progress of Construction Works is such that the proposed 

project is not likely to be achieved by the Scheduled Date, it shall notify the Concessionaire 

to this effect, and the Concessionaire shall, within 15 (fifteen) days of such notice, by a 

communication inform the Independent Engineer in reasonable detail about the steps it 

proposes to take to expedite progress and the period within which it shall achieve the 

Project Completion Date.  

 
13.5 Suspension of unsafe Construction Works 

 
13.5.1 Upon recommendation of the Independent Engineer to this effect, the Procuring Entity 

may by notice require the Concessionaire to suspend forthwith the whole or any part of 

the Construction Works if, in the reasonable opinion of the Procuring Entity, such work 

threatens the safety of the Users and pedestrians. 

 

13.5.2 The Concessionaire shall, pursuant to the notice under Clause.5.1, suspend the 

Construction Works or any part thereof for such time and in such manner as may be 

specified by the Procuring Entity and thereupon carry out remedial measures to secure 

the safety of suspended works and the Users. The Concessionaire may by notice require 

the Independent Engineer to inspect such remedial measures forthwith and make a 

report to the Procuring Entity recommending whether or not the suspension hereunder 

may be revoked. Upon receiving the recommendations of the Independent Engineer, the 

Procuring Entity shall either revoke such suspension or instruct the Concessionaire to 

carry out such other and further remedial measures as may be necessary in the 

reasonable opinion of the Procuring Entity, and the procedure set forth in this Clause 

13.5 shall be repeated until the suspension hereunder is revoked. 
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13.5.3 Subject to the provisions of Clause 30.7, all reasonable costs incurred for maintaining 

and protecting the Construction Works or part thereof during the period of suspension 

(the “Preservation Costs”), shall be borne by the Concessionaire; provided that if the 

suspension has occurred as a result of any breach of this Concession Agreement by the 

Procuring Entity, the Preservation Costs shall be borne by the Procuring Entity. 

 

13.5.4 If suspension of Construction Works is for reasons not attributable to the 

Concessionaire, the Independent Engineer shall determine any extension of the dates set 

forth in the Project Completion Schedule to which the Concessionaire is reasonably 

entitled, and shall notify the Procuring Entity accordingly whereupon the Procuring 

Entity shall extend such Project Completion Schedule dates in accordance with the 

recommendations of the Independent Engineer. In the event that the Scheduled project 

is extended pursuant hereto, the Concession Period shall be deemed to be extended by a 

period equal in length to the period of extension of the Scheduled project Date. 

 

13.6 Video Recording 

 
During the Construction Period, the Concessionaire shall provide to the Procuring Entity for 

every calendar quarter, a progressive photographs in 02 (two) sets and a video recording, 

which will be compiled into a 3 (three)-hour compact disc or digital video disc, as the case may 

be, covering the status and progress of Construction Works in that quarter. The first such video 

recording shall be provided to the Procuring Entity within 7 (seven) days of the Appointed Date 

and thereafter, no later than 15 (fifteen) days after the close of each quarter. 
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ARTICLE 14. COMPLETION CERTIFICATE 

14.1TESTS 

 

14.1.1 At least 30 (thirty) days prior to the likely completion of the Project, the Concessionaire 

shall notify the Independent Engineer of its intent to subject the Project to Tests. The 

date and time of each of the Tests shall be determined by the Independent Engineer in 

consultation with the Concessionaire, and notified to the Procuring Entity who may 

designate its representative to witness the Tests. The Concessionaire shall provide such 

assistance as the Independent Engineer may reasonably require for conducting the 

Tests. In the event of the Concessionaire and the Independent Engineer failing to 

mutually agree on the dates for conducting the Tests, the Concessionaire shall fix the 

dates by not less than 10 (ten) days notice to the Independent Engineer.  

 

14.1.2 The Independent Engineer shall observe, monitor and review the results of the Tests to 

determine compliance of the Project with Specifications and Standards and if it is 

reasonably anticipated or determined by the Independent Engineer during the course of 

any Test that the performance of the Project or any part thereof does not meet the 

Specifications and Standards, it shall have the right to suspend or delay such Test and 

require the Concessionaire to remedy and rectify the defects or deficiencies. Upon 

completion of each Test, the Independent Engineer shall provide to the Concessionaire 

and the Procuring Entity copies of all Test data including detailed Test results. For the 

avoidance of doubt, it is expressly agreed that the Independent Engineer may require the 

Concessionaire to carry out or cause to be carried out additional Tests, in accordance 

with Good Industry Practice, for determining the compliance of the Project with 

Specifications and Standards. 

 

 

14.2Completion Certificate 

 
Upon completion of Construction Works and the issuance of Compliance certificate by 

Independent Engineer , it shall forthwith issue to the Concessionaire and the Procuring Entity a 

certificate substantially in the form set forth in Schedule-J (the “Completion Certificate”). 

 

14.3Provisional Certificate 

 

14.3.1 The Independent Engineer may, at the request of the Concessionaire, issue a provisional 

certificate of completion substantially in the form set forth in Schedule-J (the 

“Provisional Certificate”) if the Tests are successful and the Project can be safely and 

reliably placed in commercial operation though certain works or things forming part 
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thereof are outstanding and not yet complete. In such an event, the Provisional 

Certificate shall have appended thereto a list of outstanding items signed jointly by the 

Independent Engineer and the Concessionaire (the “Punch List”); provided that the 

Independent Engineer shall not withhold the Provisional Certificate for reason of any 

work remaining incomplete if the delay in completion thereof is attributable to the 

Procuring Entity. 

 

14.3.2 The Parties hereto expressly agree that a Provisional Certificate under this Clause 14.3 

may, upon request of the Concessionaire to this effect, be issued for operating part of the 

Project, if at least 75% (seventy five per cent) of the total work of the Project has been 

completed. Provided   further   no  such  Provisional  Certificate  would   be  issued  if the 

Concessionaire has not commenced the construction on the Site handed  over to it  within   

120  days  of the  Appointed Date. Upon issue of such Provisional Certificate, the provisions 

of Article 15 shall apply to such completed part.  

 
14.4Completion of Punch List Items 

 

14.4.1 All items in the Punch List shall be completed by the Concessionaire within 90 (ninety) 

days of the date of issue of the Provisional Certificate and for any delay thereafter, other 

than for reasons solely attributable to the Procuring Entity or due to Force Majeure, the 

Procuring Entity shall be entitled to recover Damages from the Concessionaire to be 

calculated and paid for each day of delay until all items are completed, at the lower of (a) 

0.1% (zero point one per cent) of the Performance Security, and (b) 0.2% (zero point 

two per cent) of the cost of completing such items as estimated by the Independent 

Engineer. Subject to payment of such Damages, the Concessionaire shall be entitled to a 

further period not exceeding 120 (one hundred and twenty) days for completion of the 

Punch List items. For the avoidance of doubt, it is agreed that if completion of any item is 

delayed for reasons solely attributable to the Procuring Entity or due to Force Majeure, 

the completion date thereof shall be determined by the Independent Engineer in 

accordance with Good Industry Practice, and such completion date shall be deemed to be 

the date of issue of the Provisional Certificate for the purposes of Damages, if any, 

payable for such item under this Clause 14.4.1. 

 

14.4.2 Upon completion of all Punch List items, the Independent Engineer shall issue the 

Completion Certificate. Failure of the Concessionaire to complete all the Punch List items 

within the time set forth in Clause 14.4.1 for any reason, other than conditions 

constituting Force Majeure or for reasons solely attributable to the Procuring Entity, 

shall entitle the Procuring Entity to terminate this Agreement. 
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14.5Withholding of Provisional Certificate 

 

14.5.1 If the Independent Engineer determines that the Project or any part thereof does not 

conform to the provisions of this Agreement and cannot be safely and reliably placed in 

commercial operation, it shall forthwith make a report in this behalf and send copies 

thereof to the Procuring Entity and the Concessionaire. Upon receipt of such a report 

from the Independent Engineer and after conducting its own inspection, if the Procuring 

Entity is of the opinion that the Project is not fit and safe for commercial service, it shall, 

within 7 (seven) days of receiving the aforesaid report, notify the Concessionaire of the 

defects and deficiencies in the Project and direct the Independent Engineer to withhold 

issuance of the Provisional Certificate. Upon receipt of such notice, the Concessionaire 

shall remedy and rectify such defects or deficiencies and thereupon Tests shall be 

undertaken in accordance with this Article 14. Such procedure shall be repeated as 

necessary until the defects or deficiencies are rectified. 

 

14.5.2 Notwithstanding anything to the contrary contained in Clause 14.5.1, the Procuring 

Entity may, at any time after receiving a report from the Independent Engineer under 

that Clause, direct the Independent Engineer to issue a Provisional Certificate under 

Clause 14.3, and such direction shall be complied forthwith. 

 
14.6 Rescheduling of Tests 

 
If the Independent Engineer certifies to the Procuring Entity and the Concessionaire that it is 

unable to issue the Completion Certificate or Provisional Certificate, as the case may be, because 

of events or circumstances on account of which the Tests could not be held or had to be 

suspended, the Concessionaire shall be entitled to re-schedule the Tests and hold the same as 

soon as reasonably practicable. 
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ARTICLE 15. ENTRY INTO COMMERCIAL SERVICE 

15.1Commercial Operation Date (COD) 

 
Project shall be deemed to be complete when the Completion Certificate or the Provisional 

Certificate, as the case may be, is issued under the provisions of Article 14, and accordingly the 

commercial operation date of the Project shall be the date on which such Completion Certificate 

or the Provisional Certificate is issued (the “COD”). The Project shall enter into commercial 

service on COD whereupon the Concessionaire shall have to make the Payment Obligations to 

the Procuring Entity in accordance with the provisions of Article 25. 

 
 
15.2Damages for delay 

 
Subject to the provisions of Clause 12.7, if COD does not occur prior to the 91st (ninety first) day 

after the Scheduled Project completion Date, unless the delay is on account of reasons solely 

attributable to the Procuring Entity or due to Force Majeure, the Concessionaire shall pay 

Damages to the Procuring Entity as defined in Clause 3.3.3. 
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ARTICLE 16. CHANGE OF SCOPE 

 
16.1 Change of Scope 

 
16.1.1 The Concessioning authority  may,  notwithstanding  anything  to  the contrary  

contained  in this Agreement, require the provision of additional works and services 

which are  not  included  in  the  Scope  of the  Project   as  contemplated   by  this 

Agreement  (the "Change of Scope").  Any  such  Change  of Scope shall  be made  in  

accordance  with  the  provisions  of this  Article  16  and  the  costs thereof shall be 

expended  by the Concessionaire  and reimbursed  to it by the Authority  in accordance 

with Clause 16.3. 

16.1.2 If the Concessionaire determines at any time that a Change of Scope is necessary for 

providing safer and improved services to the Users, it shall by notice in writing require 

the Authority to consider such Change of Scope. The Authority shall, within  60 (sixty)  

days of receipt  of such notice,  either accept such Change of Scope with modifications,   

if  any, and initiate proceedings therefore in accordance with this Article 16 or inform 

the Concessionaire in writing of its reasons for not  accepting  such Change of  Scope, 

failing which the Change of Scope shall deemed to be not accepted or rejected.  But, 

Concessionaire may reiterate the same if no reasons are given. 

16.2  Procedure for Change of Scope 
 

(a) The SMC shall whenever it desires provision of addition/deletion of works and services 

referred to in Article 16.1 above, issue to the Concessionaire a notice of Change of Scope (the 

"Change of Scope Notice") through the Independent Engineer. 

 

(b) Upon receipt of Change of Scope Notice, the Concessionaire shall, within a period of 15 

(fifteen) days, provide to the Independent Engineer such information as is necessary and 

reasonable together with preliminary documentation in support of the following: 

 
i. The impact which the Change of Scope is likely to have on the Project Completion 

Schedule of SMC component of work.  

ii. The options suggested for implementing the proposed Change of Scope and the effect, if 

any, each such option would have on the costs and time for the implementation thereof 

including a detailed breakdown by work classifications. Provided, however, that the costs of 

providing such information shall be reimbursed to the Concessionaire by SMC to the extent 

such costs are certified to be reasonable by the Independent Engineer. 
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iii. Upon receipt of information set forth in Clause 16.2 (b), if the Authority decides to 

proceed with the Change of Scope, it shall convey its preferred option to the Concessionaire, 

and the Parties shall, with assistance of the Independent Engineer, thereupon make good 

faith efforts to agree upon the time and costs for implementation thereof. Upon reaching an 

agreement, the Authority shall issue an order (the “Change of Scope Order”) requiring the 

Concessionaire to proceed with the performance thereof. 

iv. Any works or services which are provided under and in accordance with this Article 16 

shall form part of the MLCP Project and the provisions of this Agreement shall apply mutatis 

mutandis to such works or services.  

(c) The SMC shall issue the Change of Scope Order within a period of 15 (fifteen) days from the 
date of recommendation made by the Independent Engineer in Charge in accordance with 
preceding sub-article (c) above.  
 

(d) The Change of Scope Order shall be effective and binding upon receipt thereof by the 
Concessionaire. Notwithstanding a Dispute regarding cost and time for implementation of 
such order, the Concessionaire shall proceed with the performance of such order promptly 
following receipt thereof. Any Dispute regarding the adjustment of additional cost due to 
change of scope recommended by the Independent Engineer shall be resolved in accordance 
with the Dispute Resolution Procedure.  

 
(e) All claims by the Concessionaire pursuant to this Article 16.2 shall be supported by such 

documentation as is reasonably sufficient for Independent Engineer in Charge to determine 
the accuracy thereof, including invoices from Contractors and certification of such claims by 
the Statutory Auditors. 

 

16.3 Payment for Change of Scope 

The Independent Engineer shall review the information provided by the Concessionaire, assess 

the change in quantities of items of work, verify the analysis of rates if required, determine the 

additional cost to the Concessionaire as a result of such Change of Scope, add such additional 

cost to Initial Investment in the Cash flow Projections and determine the extension, if any, to the 

financial offer or assignment of additional development and lease hold rights to Concessionaire. 

 

16.4 Restrictions on certain works 

16.4.1 Notwithstanding  anything to the contrary contained in this Article 16, but subject to 

the provisions of Clause 16.4.2, the Authority  shall not require the Concessionaire  to 

undertake any works or services  if such works or services are likely to delay 

completion of project;  provided that in the event that the Authority considers such 

works or services to be essential, it may issue a Change of Scope Order, subject to the 
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condition that the works forming part of or affected by such Order shall not be 

reckoned for purposes of determining completion of project and issuing the 

Provisional Certificate. 

16.4.2 Notwithstanding anything to the contrary contained in this Article 16, the 

Concessionaire  shall be entitled  to nullify any Change  of Scope Order  if it causes  the  

cumulative  costs  relating  to  all the  Change  of Scope Orders to exceed 5% (five per 

cent) of the Total Project Cost in any continuous  period of 3  (three)  years 

immediately  preceding  the date of such Change of Scope Order or if such cumulative 

costs exceed 20% (twenty per cent) of the Total Project Cost at any time during the 

Concession Period. 

 

16.5 Reduction in Scope of the Project 

16.5.1 If the Concessionaire  shall have failed to complete  any Construction  Works on  

account   of  Force  Majeure  or  for  reasons   solely  attributable   to  the Authority,  the 

Authority may,  in  its  discretion,  require the Concessionaire  to pay  80%   (eighty  

percent)  of  the  sum  saved  there from,   and  upon  such Payment to the Authority, 

the obligations of the Concessionaire in respect of such works  shall  be deemed to  

have been fulfilled. For the avoidance of doubt, it is agreed that in the event such 

reduction in Scope of the Project causes or will cause a reduction in net after-tax return 

of the Concessionaire, the Parties shall meet, as soon as reasonably practical, and agree 

on a full or partial waiver of the aforesaid payment of 80% (eighty per cent) so as to 

place the   Concessionaire in the same financial position as it would have enjoyed had 

there been no reduction in Scope of the Project.  It is further agreed that the liability of 

the Authority under this Clause 16.5 shall not extend beyond waiver of the aforesaid 

80% (eighty per cent).  It is also agreed that in the event of a dispute, the Dispute 

Resolution Procedure shall apply. 

16.5.2 For determining the obligations of the Concessionaire under this Clause 16.5, the 

provisions of Clauses 16.1, 16.2 and 16.4 shall apply mutatis mutandis, and upon issue 

of Change of Scope Order by the Authority hereunder, the Concessionaire shall pay 

forthwith the sum specified therein. 
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ARTICLE 17. COMPLIANCE CERTIFICATE  

 
DELETED 
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ARTICLE 18. OPERATION AND MAINTENANCE 

18.1 O&M obligations of the Concessionaire 

 

18.1.1 During the Operation Period, the Concessionaire shall operate and maintain the Project 

in accordance with this Agreement either by itself, or through the O&M Contractor and if 

required, modify, repair or otherwise make improvements to the Proposed Multi Level 

Car Parking cum Commercial Complex at T.P. 8 (Umarwada), F.P. 150, Surat site to 

comply with the provisions of this Concession Agreement, Applicable Laws and 

Applicable Permits, and conform to Specifications and Standards and Good Industry 

Practice. The obligations of the Concessionaire hereunder shall include: 

 

a) carrying out periodic preventive maintenance of the Project;  

b) preventing, with the assistance of concerned law enforcement agencies, any 

unauthorised use of the Project; 

c) preventing, with the assistance of the concerned law enforcement agencies, any 

encroachments on the Project; 

d) protection of the environment and provision of equipment and materials therefore; 

e) operation and maintenance of all communication, control and administrative 

systems necessary for the efficient operation of the Project; 

f) maintaining a public relations unit to interface with and attend to suggestions from 

the Users, government agencies, media and other agencies; and 

g) Complying with Safety Requirements in accordance with Article 19. 

 

18.1.2 The Concessionaire shall remove promptly from the Project all surplus construction 

machinery and materials, waste materials (including hazardous materials and waste 

water), rubbish and other debris (including, without limitation, accident debris) and 

keep the Project in a clean, tidy and orderly condition, and in conformity with the 

Applicable Laws, Applicable Permits and Good Industry Practice. For the avoidance of 

doubt, it is agreed that the debris and material excavated shall be carried to and 

deposited at _________ (at the Site to be decided in consultation with the Independent 

Engineer before entering into concession agreement). 

 

18.1.3 The Concessionaire shall maintain, in conformity with Good Industry Practice, all other 

structures situated on the Site but not forming part of the project if any. 

 

18.2 Maintenance Requirements 

The Concessionaire shall procure that at all times during the Operation Period, the Project 

conforms to the maintenance requirements set forth in Schedule-K (the “Performance & 

Maintenance Standards”). 
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18.3 Maintenance Manual 

 

18.3.1 No later than 180 (one hundred and eighty) days prior to the Scheduled project 

commencement Date, the Concessionaire shall, in consultation with the Independent 

Engineer, evolve a repair and maintenance manual (the “Maintenance Manual”) for the 

regular and preventive maintenance of the Project in conformity with the Specifications 

and Standards, Maintenance Requirements, Safety Requirements and Good Industry 

Practice, and shall provide 5 (five) copies thereof to the Procuring Entity and 2 (two) 

copies to the Independent Engineer. The Maintenance Manual shall be revised and 

updated once every 3 (three) years and the provisions of this Clause 18.3 shall apply, 

mutatis mutandis, to such revision. 

 

18.3.2 Without prejudice to the provision of Clause 18.3.1, the Maintenance Manual shall, in 

particular, include provisions for maintenance of Project Assets and shall provide for life 

cycle maintenance, routine maintenance and reactive maintenance which may be 

reasonably necessary for maintenance and repair of the Project Assets, including 

replacement thereof, such that their overall condition conforms to Good Industry 

Practice. 

 

18.4 Maintenance Program 

 

18.4.1 On or before COD and no later than 45 (forty five) days prior to the beginning of each 

Accounting Year during the Operation Period, as the case may be, the Concessionaire 

shall provide to the Procuring Entity and the Independent Engineer, its proposed annual 

programme of preventive, urgent and other scheduled maintenance (the “Maintenance 

Programme”) to comply with the Maintenance Requirements, Maintenance Manual and 

Safety Requirements. Such Maintenance Programme shall include: 

 

a) preventive maintenance schedule; 

b) arrangements and procedures for carrying out urgent repairs; 

c) criteria to be adopted for deciding maintenance needs; 

d) intervals and procedures for carrying out inspection of all elements of the Project; 

e) intervals at which the Concessionaire shall carry out periodic maintenance; 

f) arrangements and procedures for carrying out safety related measures; and 

g) intervals for major maintenance works and the scope thereof. 
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18.4.2 Within 15 (fifteen) days of receipt of the Maintenance Programme, the Independent 

Engineer shall review the same and convey its comments to the Concessionaire with 

particular reference to its conformity with the Maintenance Requirements, Maintenance 

Manual and Safety Requirements. 

 

18.4.3 The Concessionaire may modify the Maintenance Programme as may be reasonable in 

the circumstances, and the procedure specified in Clauses 18.4.1 and 18.4.2 shall apply 

mutatis mutandis to such modifications. 

 

18.5 Damages for breach of maintenance obligations 

 

18.5.1 In the event that the Concessionaire fails to repair or rectify any defect or deficiency set 

forth in the Maintenance Requirements within the period specified therein, it shall be 

deemed to be in breach of this Agreement and the Procuring Entity shall be entitled to 

recover Damages, to be calculated and paid for each day of delay until the breach is 

cured, at the higher of (a) 0.5% (zero point five per cent) of O&M Performance Security, 

and (b) 0.1% (zero point one per cent) of the cost of such repair or rectification as 

estimated by the Independent Engineer. Recovery of such Damages shall be without 

prejudice to the rights of the Procuring Entity under this Agreement, including the right 

of Termination thereof. 

 

18.5.2 The Damages set forth in Clause 18.5.1 may be assessed and specified forthwith by the 

Independent Engineer; provided that the Procuring Entity may, in its discretion, demand 

a smaller sum as Damages, if in its opinion, the breach has been cured promptly and the 

Concessionaire is otherwise in compliance with its obligations hereunder. The 

Concessionaire shall pay such Damages forthwith and in the event that it contests such 

Damages, the Dispute Resolution Procedure shall apply. 

 

18.6 Safety, Breakdowns and Accidents 

 

18.6.1 The Concessionaire shall ensure safe conditions for the Users, and in the event of unsafe 

conditions, breakdowns and accidents, it shall follow the relevant operating procedures 

and undertake removal of obstruction and debris without delay. Such procedures shall 

conform to the provisions of this Agreement, Applicable Laws, Applicable Permits and 

Good Industry Practice. 

 

18.6.2 The Concessionaire’s responsibility for rescue operations on the Project shall include 

safe evacuation of all Users and staff from the affected area as initial responses to any 

particular incident and shall also include prompt removal of debris or any other 

obstruction, which may endanger or interrupt the smooth flow of users.  
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18.7 De-commissioning due to Emergency 

 

18.7.1 If, in the reasonable opinion of the Concessionaire, there exists and Emergency which 

warrants de-commissioning and enclosure of the whole or any part of the Project, the 

Concessionaire shall be entitled to de-commission and close the whole or any part of the 

Project to Users for so long as such Emergency and the consequences thereof warrant; 

provided that such decommissioning and particulars thereof shall be notified by the 

Concessionaire to the Procuring Entity without any delay, and the Concessionaire shall 

diligently carryout and abide by any reasonable directions that the Procuring Entity may 

give for dealing with such Emergency. 

 

18.7.2 The Concessionaire shall re-commission the Project or the affected part thereof as 

quickly as practicable after the circumstances leading to its decommissioning and 

closure have ceased to exists or have so abated as to enable the Concessionaire to re-

commission the Project and shall notify the Project of the same without any delay. 

 

18.7.3 Any de-commissioning or closure of any part of the Project and the re-commissioning 

thereof shall, as soon as practicable, be brought to the notice of affected persons by 

means of public announcements/notice. 

 

18.8 Procuring Entity’s right to take remedial measures 

 

18.8.1 In the event the Concessionaire does not maintain and/or repair the Project or any part 

thereof in conformity with the Maintenance Requirements, the Maintenance Manual or 

the Maintenance Programme, as the case may be, and fails to commence remedial works 

within 15 (fifteen) days of receipt of the O&M Inspection Report or a notice in this behalf 

from the Procuring Entity or the Independent Engineer, as the case may be, the 

Procuring Entity shall, without prejudice to its rights under this Agreement including 

Termination thereof, be entitled to undertake such remedial measures at the risk and 

cost of the Concessionaire, and to recover its cost from the Concessionaire. In addition to 

recovery of the aforesaid cost, a sum equal to 20% (twenty per cent) of such cost shall be 

paid by the Concessionaire to the Procuring Entity as Damages. For the avoidance of 

doubt, the right of the Procuring Entity under this Clause 18.6.1 shall be without 

prejudice to its rights and remedies provided under Clause 18.5. 

 

18.8.2 The Procuring Entity shall have the right, and the Concessionaire hereby expressly 

grants to the Procuring Entity the right, to recover the costs and Damages specified in 

Clause 18.6.1 directly from the Escrow Account as if such costs and Damages were O&M 

Expenses, and for that purpose, the Concessionaire hereby agrees to give irrevocable 
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instructions to the Escrow Bank to make payment from the Escrow Account in 

accordance with the instructions of the Procuring Entity under this Clause 18.6.2 and 

debit the same to O&M Expenses. 

 

18.9 Overriding powers of the Procuring Entity 

 

18.9.1 If in the reasonable opinion of the Procuring Entity, the Concessionaire is in material 

breach of its obligations under this Concession Agreement and, in particular, the 

Maintenance Requirements, and such breach is causing or likely to cause material 

hardship or danger to the Users, the Procuring Entity may, without prejudice to any of 

its rights under this Concession Agreement including Termination thereof, by notice 

require the Concessionaire to take reasonable measures immediately for rectifying or 

removing such hardship or danger, as the case may be.  

 

18.9.2 In the event that the Concessionaire, upon notice under Clause 18.7.1, fails to rectify or 

remove any hardship or danger within a reasonable period, the Procuring Entity may 

exercise overriding powers under this Clause 18.7.2 and take over the performance of 

any or all the obligations of the Concessionaire to the extent deemed necessary by it for 

rectifying or removing such hardship or danger; provided that the exercise of such 

overriding powers by the Procuring Entity shall be of no greater scope and of no longer 

duration than is reasonably required hereunder; provided further that any costs and 

expenses incurred by the Procuring Entity in discharge of its obligations hereunder shall 

be deemed to be O&M Expenses, and the Procuring Entity shall be entitled to recover 

them from the Concessionaire in accordance with the provisions of Clause 18.6 along 

with the Damages specified therein. 

 

18.9.3 In the event of a national emergency, civil commotion or any other act specified in Clause 

30.3, the Procuring Entity may take over the performance of any or all the obligations of 

the Concessionaire to the extent deemed necessary by it or as directed by the 

Government, and exercise such control over the Proposed Project at T.P. 8 (Umarwada), 

F.P. 150, Surat belonging to the General Manager  Surat Smart City Development Limited  

or give such directions to the Concessionaire as may be deemed necessary; provided that 

the exercise of such overriding powers by the Procuring Entity shall be of no greater 

scope and of no longer duration than is reasonably required in the circumstances which 

caused the exercise of such overriding power by the Procuring Entity. For the avoidance 

of doubt, it is agreed that the consequences of such action shall be dealt in accordance 

with the provisions of Article 30. It is also agreed that the Concessionaire shall comply 

with such instructions as the Procuring Entity may issue in pursuance of the provisions 

of this Clause 18.7, and shall provide assistance and cooperation to the Procuring Entity, 

on a best effort basis, for performance of its obligations hereunder. 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat      Page 86 

 

18.10 Excuse from performance of obligations 

 

The Concessionaire shall not be considered in breach of its obligations under this Concession 

Agreement if any part of the Project site is not available on account of any of the following for 

the duration thereof: 

 

(a) an event of Force Majeure; 

(a) measures taken to ensure the safe use of the Project except when unsafe conditions 

occurred because of failure of the Concessionaire to perform its obligations under this 

Agreement; or 

(b) compliance with a request from the Procuring Entity or the directions of any 

Government Instrumentality, the effect of which is to close all or any part of the Project. 

 

Notwithstanding the above, the Concessionaire shall keep all unaffected parts of the Project site 

open to work/business activity provided they can be operated safely. 

 

18.11 Barriers and diversions 

 

The Procuring Entity shall procure that during the Operation Period, no barriers are erected or 

placed by any Government Instrumentality on the Project site except for reasons of Emergency, 

national security, law and order or collection of taxes. The Procuring Entity shall also make best 

endeavours to procure that no Government Instrumentality shall undertake or cause to be 

undertaken, except for reasons of Emergency, national security or law and order in the Project 

site that may cause a material adverse effect on the work flow, to and from the Proposed Project 

Site. 

 

18.12 Advertising on the Site 

 

The Concessionaire shall not undertake or permit any form of commercial advertising,  display 

or hoarding at any place on the Site  if such advertising, display or hoarding  shall be  visible to  

the Users while driving in& around  the parking area; provided that this restriction shall not 

apply to the commercial areas developed on the Project site  if the advertising thereon does not, 

in the opinion of the Authority,  distract the Users or violates extent guidelines of the competent 

authority.  All advertising on the Project site shall conform to Good Industry Practice. For the 

avoidance of doubt, it is agreed that the rights of the Concessionaire hereunder shall be subject 

to Applicable Laws, as in force and effect from time to time, and no compensation shall be 

claimed on account thereof. 
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18.13 Modifications of the Project 

 

The Concessionaire shall not carry out any material modifications to the Project save and 

except where such modifications are necessary for the Project to operate in conformity with the 

Specifications and Standards, Maintenance Requirement. Good Industry Practice and Applicable 

Laws; provided that the Concessionaire shall notify the Independent Engineer of the proposed 

modifications along with particulars thereof at least 15 (fifteen) days before commencing work 

on such modifications and shall reasonably consider any suggestions that the Independent 

Engineer may make within 15 (fifteen) days of receiving the Concessionaire’s proposal. For the 

avoidance of doubt, if any modification to the Project has a material effect on the safety of Users, 

the same shall be subject to safety related certification in accordance with Applicable Laws and 

the procedure. For the avoidance of doubt, all modifications made hereunder shall comply with 

the Specifications and Standards, Applicable Laws and the provisions of this Agreement. 

 

18.14 Excuse from performance of Obligations 

 

The Concessionaire shall not be considered in breach of its obligations under this Agreement if 

any part of the Project is not available to Users on account of any of the following for the 

duration thereof; 

 

(a) an event of force Majeure 

(b) measures taken to ensure the safe use of the Project except when unsafe conditions 

occurred because of failure of the Concessionaire to perform its obligations under this 

Agreement; or 

(c) compliance with a request form the Procuring Entity or the directions of any 

Government Instrumentality, the effect of which is to close all or any part of the Project;’ 

 

Notwithstanding the above, the Concessionaire shall keep all unaffected parts of the Project 

open to Users provided they can be operated safely. 
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ARTICLE 19. SAFETY REQUIREMENTS 

 

19.1Safety Requirements 

 

19.1.1 The Concessionaire shall comply with the provisions of this Concession Agreement, 

Applicable Laws and Applicable Permits and conform to Good Industry Practice for 

securing the safety of the Users. In particular, the Concessionaire shall develop, 

implement and administer a surveillance and safety programme for providing a safe 

environment on or about the Project site, and shall comply with the safety requirements 

set forth in Schedule-K (the “Performance & Maintenance Standards”). 

 

19.1.2 The Concessionarie shall appoint an experienced and qualified firm or organisation (the 

“Safety Consultant”) for carrying out safety audit of the Project in accordance with the 

Safety Requirements, and shall take all other actions necessary for securing compliance 

with the Safety Requirements. 

 

19.2Expenditure on Safety Requirements 

 
All costs and expenses arising out of or relating to Safety Requirements shall be borne by the 

Concessionaire to the extent such costs and expenses form part of the works and services 

included in the Scope of the Project, and works and services, if any, not forming part of the 

Scope of the Project shall be undertaken in accordance with the provisions of Article 19. Costs 

and expenses on works and services not covered hitherto before and arising out of Safety 

Requirements shall, subject to the provisions of Clause 19.3.2, be borne from out of a dedicated 

safety fund (the “Safety Fund”) to be funded, owned and operated by the Procuring Entity or a 

substitute thereof. 

 

19.3Safety Certification during Concession Period 

 
The Concessionaire, shall during the subsistence of the Concession Period, comply to the Safety 

Requirements for the Project and carry out the periodic testing, mock drills, etc of its safety 

equipment and maintain the validity of its safety clearance as applicable from the respective 

statutory agencies. 
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ARTICLE 20. NODAL OFFICER 

20.1Nodal Officer 

 

The Procuring Entity shall within thirty (30) days of the date of execution of this Agreement 

nominate a Person who shall have the overall responsibility, to oversee the Project, coordinate 

with all relevant agencies of the Procuring Entity, approve all development 

schemes/proposals/plans, prepared as per Specification & Standards, in relevant to the Project 

and to monitor the implementation of the Project by the Concessionaire for compliance with the 

provisions of this Concession Agreement  (herein the “Nodal Officer”); provided that the 

Procuring Entity shall not be liable in any manner for such monitoring undertaken by it or the 

Nodal Officer or his representative and the Concessionaire shall remain liable for performing its 

obligations, duties and liabilities under this Concession Agreement as well as conformity of all 

development schemes/ proposals/plans with the Specification & Standards.  

 

Provided further that any failure on the part of the Nodal Officer or his representative in 

respect of such monitoring shall not amount to any consent or approval by the Procuring Entity 

of the Concessionaire’s activities and shall not amount to a certification of the compliance, by 

the Procuring Entity that the Concessionaire has complied with Applicable Law. 

 

20.2Approval of Plans 

 

20.2.1 The Concessionaire shall as per the terms hereof submit to the Nodal Officer, appointed 

by the Procuring Entity, the application containing:  

 

i. Complete layout schemes and plans for the Project Site shown clearly (as required for 

approval by the local authorities) in conformity with local bye-laws and Master Plan, if 

any; 

ii. The detailed plans, elevations, area statements, designs & specifications of MLCP, Project 

Assets etc to be constructed on the Project Site shall also conform to the Specification & 

Standards and provisions as per this Concession Agreement; 

iii. A construction phasing plan for the development of the MLCP, Project Assets etc to be 

constructed on the Project Site and a demolition plan for dismantling the existing 

structures thereon, if any. Any construction or demolition activity shall only commence 

after the receipt of approval for the same from the Procuring Entity through its Nodal 

Officer. 

 

20.2.2 All plans/schemes/designs shall be accompanied by a certificate from a reputed 

professional architect/consultant who shall also approve the structural designs of all 

MLCP, Project Assets etc to be constructed on the Project Site. 
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20.2.3 The Concessionaire shall, at its own cost and as often as it may be called upon to do so, 

amend all or any such plans and elevations and, if so required, shall produce the same 

before the Procuring Entity and shall supply in such details, as may be called for, of 

plans, elevations and specifications for the approval of such plans by the Procuring 

Entity. 

 

20.2.4 It is expressly clarified that the Concessionaire shall not be permitted to apply for 

approvals from municipal/local authorities or commence any work in relation to the 

Project until it has obtained the approval of the Nodal Officer/ the Procuring Entity in 

accordance with Article 20.2 hereof, and thereafter the Concessionaire shall not be 

permitted to make any alterations or additions to its approval plans without the prior 

approval in writing of the Nodal Officer/ the Procuring Entity. 

 

20.2.5 No work physically shall commence without prior approval of Nodal Officer/ the 

Procuring Entity. The work of MLCP, Project Assets etc to be constructed on the Project 

Site shall not commence until approval of all concerned municipal/local authorities and 

Nodal Officer/ the Procuring Entity is obtained, except land development, fencing, site 

clearance, demolition of redundant structures etc. which can be permitted on express 

request of the Concessionaire. 

 

20.2.6 The Concessionaire shall, as its cost and expense, be responsible for obtaining and 

maintaining all Applicable Permits which are required by Applicable Law to undertake 

the Project. 

 

20.2.7 The Concessionaire shall duly submit a certified copy of all approvals/Applicable 

Permits received by it to the Procuring Entity. 
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ARTICLE 21. SUB CONTRACTS 

 

The Concessionaire shall have the right to appoint Sub-Contractors by awarding sub-contracts 

and entering into agreements for any EPC Contract and/or, O & M Contract for construction, 

operation and/or management of the MLCP, Project Assets etc to be constructed on the Project 

Site or any other activity relating to the Project or matters incidental thereto subject to prior 

approval of sub contracting by Procuring entity or Independent Engineer and the 

Concessionaire shall share the agreement entered with subcontractors with Procuring entity / 

Independent engineer for their review. Notwithstanding any such sub-contract, the 

Concessionaire shall retain the overall responsibility, obligation and liability in relation to the 

Project. It is clarified that Concessionaire shall remain liable and responsible for any acts, 

omissions or defaults of any Contractor for construction and shall identify the Procuring Entity 

in respect thereof. 
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ARTICLE 22. MONITORING OF OPERATION AND 
MAINTENANCE 

 

22.1Monthly Status Reports 

 

During Operation Period, the Concessionaire shall, no later than 7 (seven) days after the close of 

each month, furnish to the Procuring Entity and the Independent Engineer a monthly report 

stating in reasonable detail the condition of the Project including its compliance or otherwise 

with the Maintenance Requirements, Maintenance Manual, Maintenance Programme and Safety 

Requirements, and shall promptly give such other relevant information as may be required by 

the Independent Engineer. In particular, such report shall separately identify and state in 

reasonable detail the defects and deficiencies that require rectification. 

 

22.2Inspection 

 

The Independent Engineer shall inspect the Project at least once a month. It shall make a report 

of such inspection (the “O&M Inspection Report”) stating in reasonable detail the defects or 

deficiencies, if any, with particular reference to the Maintenance Requirements, Maintenance 

Manual, the Maintenance Programme and Safety Requirements, and send a copy thereof to the 

Procuring Entity and the Concessionaire within 7 (seven) days of such inspection. 

 

22.3Tests 

 

For determining that the Project conforms to the Maintenance Requirements, the Independent 

Engineer shall require the Concessionaire to carry out, or cause to be carried out, tests specified 

by it in accordance with Good Industry Practice. The Concessionaire shall, with due diligence, 

carry out or cause to be carried out all such tests in accordance with the instructions of the 

Independent Engineer and furnish the results of such tests forthwith to the Independent 

Engineer. The costs incurred on such tests, shall be borne by the Concessionaire. Any repeat 

test after rectification works carried out as determined by IE shall also be at the cost of 

Concessionaire. 

 

22.4 Remedial measures 

 

22.4.1 The Concessionaire shall repair or rectify the defects or deficiencies, if any, set forth in 

the O&M Inspection Report or in the test results referred to in Clause 22.3 and furnish a 

report in respect thereof to the Independent Engineer and the Procuring Entity within 

15 (fifteen) days of receiving the O&M Inspection Report or the test results, as the case 
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may be; provided that where the remedying of such defects or deficiencies is likely to 

take more than 15 (fifteen) days, the Concessionaire shall submit progress reports of the 

repair works once every week until such works are completed in conformity with this 

Agreement. 

 

22.4.2 The Independent Engineer shall require the Concessionaire to carry out or cause to be 

carried out tests, at its own cost, to determine that such remedial measures have 

brought the Project into compliance with the Maintenance Requirements and the 

procedure set forth in this Clause 22.4 shall be repeated until the Project conforms to the 

Maintenance Requirements. In the event that remedial measures are not completed by 

the Concessionaire in conformity with the provisions of this Agreement, the Procuring 

Entity shall be entitled to recover Damages from the Concessionaire under and in 

accordance with the provisions of Clause 4.3. 

 

22.5Reports of unusual occurrence 

 

The Concessionaire shall, prior to the close of each day, send to the Procuring Entity and the 

Independent Engineer, by facsimile or e-mail, a report stating accidents and unusual 

occurrences on the Project relating to the safety and security of the Users and Project. A weekly 

and monthly summary of such reports shall also be sent within 3 (three) days of the closing of 

each week and month, as the case may be. For the purposes of this Clause 22.5, accidents and 

unusual occurrences on the Project shall include: 

 

(a) death or injury to any person; 

(b) damaged or dislodged fixed equipment; 

(c) any obstruction on the Project, which results in slow down of the services being 

provided by the Concessionaire; 

(d) disablement of any equipment during operation; 

(e) communication failure affecting the operation of Project; 

(f) smoke or fire; 

(g) flooding of Project; and 

(h) such other relevant information as may be required by the Procuring Entity or the 
Independent Engineer. 
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ARTICLE 23. INDEPENDENT ENGINEER & DESIGN 
CONSULTANT 

 
23.1 Appointment of Independent Engineer 

 

The Procuring Entity shall appoint a consulting engineering firm from a panel of 10 (ten) firms 

or bodies corporate, constituted by the Procuring Entity substantially in accordance with the 

selection criteria set forth in Schedule-O, to be the independent consultant under this 

Agreement (the “Independent Engineer”). The appointment shall be made no later than 90 

(ninety) days from the date of this Agreement and shall be for a period of 3 (three) years. On 

expiry or termination of the aforesaid period, the Procuring Entity may in its discretion renew 

the appointment, or appoint another firm from a fresh panel constituted pursuant to Schedule-

O to be the Independent Engineer for a term of 3 (three) years, and such procedure shall be 

repeated after expiry of each appointment. 

 

23.2 Duties and functions 

 

23.2.1 The Independent Engineer shall discharge its duties and functions substantially in 

accordance with the terms of reference set forth in Schedule-O 

 

23.2.2 The Independent Engineer shall submit regular periodic reports (at least once every 

month) to the Procuring Entity in respect of its duties and functions set forth in 

Schedule-O. 

 

23.3 Remuneration 

 

The remuneration, cost and expenses of the Independent Engineer shall be borne and paid by 

the Procuring Entity. 

 

23.4 Termination of appointment 

 

23.4.1 The Procuring Entity may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another Independent 

Engineer in accordance with Clause 23.1. 

 

23.4.2 If the Concessionaire has reason to believe that the Independent Engineer is not 

discharging its duties and functions in a fair, efficient and diligent manner, it may make a 

written representation to the Procuring Entity and seek termination of the appointment 
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of the Independent Engineer. Upon receipt of such representation, the Procuring Entity 

shall hold a tripartite meeting with the Concessionaire and Independent Engineer for an 

amicable resolution of the Dispute, and if any difference or disagreement between the 

Procuring Entity and the Concessionaire remains unresolved, the Dispute shall be settled 

in accordance with the Dispute Resolution Procedure. In the event that the appointment 

of the Independent Engineer is terminated hereunder, the Procuring Entity shall appoint 

forthwith another Independent Engineer in accordance with Clause 23.1. 

 

23.5 Authorized Signatories 

 

The Procuring Entity shall require the Independent Engineer to designate and notify to the 

Procuring Entity and the Concessionaire up to 2 (two) persons employed in its firm to sign for 

and on behalf of the Independent Engineer, and any communication or document required to be 

signed by the Independent Engineer shall be valid and effective only if signed by any of the 

designated persons; provided that the Independent Engineer may, by notice in writing, 

substitute any of the designated persons by any of its employees. 

 

23.6 Dispute Resolution 

 

If either Party disputes any advice, instruction, decision, direction or award of the Independent 

Engineer, or, as the case may be, the assertion or failure to assert jurisdiction, the Dispute shall 

be resolved in accordance with the Dispute Resolution Procedure. 

 

23.7 Appointment of Design Consultant 

 
The concessionaire shall appoint Design consultant at its own expense for preparation of 

Architectural, Structural Design and Drawings for the Mechanized Multi level Parking including 

foundations, substructure, superstructure, miscellaneous items, temporary works such as 

staging, cantering, shuttering etc. The appointment of such Design consultant shall be approved 

by the SMC. 

 
23.8  Proof Checking by SVNIT 

 

The designs & drawings prepared by the Design Consultant shall be got proof checked 

from Sardar Vallabhabhai National Institute of Technology (SVNIT), Surat.  Regarding the 

applicability of codes/codal provisions, the decision of SVNIT, Surat shall be final and binding to 

all. It will be the responsibility of the Concessionaire to submit the Design Calculations and 

Drawings in the format required by the Proof checking authority. In case of the designs being 

done through software, the Concessionaire will have to provide a licensed version of the same 

to the Proof checking authority. The design calculations shall cover all steps and all cases as 
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required by the codes. SMC will not entertain any claim with regard to inaccuracy of data 

provided for bid purpose. Proof checking charge of SVNIT, Surat shall be borne by 

Concessionaire.  

 
 
 
DESIGN AND CONSTRUCTION OF THE WORK 

 

23.9 General Design Obligations 

 

The Concessionaire shall carry out, and be responsible for, the design of work. Design shall be 

prepared by qualified designers who are Engineer or other professionals who comply with the 

criteria (if any) stated in the Bidding Data. Unless otherwise stated in the Contract, the 

Concessionaire shall submit to the Engineer for consent the name and particulars of each 

proposed designer and design Consultant. 

 

The Concessionaire warrants that he, his design consultant have the experience and capability 

necessary for the design. The Concessionaire undertakes that the designers shall be available to 

attend discussions with the Engineer’s Representative at all reasonable times, until the expiry 

date of the relevant Defects Notification Period. 

   
 
23.10 Design and Drawings 

 

Design and drawings shall be developed in conformity with the specifications and standards set 

out in the contract. Such design shall have to meet the approval requirement of the designated 

authority of State Government and shall be responsible for obtaining final approval from the 

approving authority. 

 

In the event, the Concessionaire requires any relaxation in design standards due to certain 

restrictions in any section, the alternative design criteria for such section shall be provided for 

review of the SMC’s Engineer. 

 
In respect of the Concessionaire’s obligations with respect to the design and Drawings of work, 
the following shall apply: 
 

(a) by submitting the proof checked Drawings for review to the SMC’s Engineer, the 
Concessionaire shall be deemed to have represented that it has determined and 
verified that the design and engineering, including field construction criteria related 
thereto, are in conformity with the Scope of the Project, the Specifications and 
Standards and the Applicable Laws; 
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(b) Within 15 (fifteen) days of the receipt of the Drawings, the SMC’s Engineer shall 
review the same and convey its observations if any to the Concessionaire with 
particular reference to their conformity or otherwise with the Scope of the Project 
and the Specifications and Standards. The Concessionaire shall not be obliged to await 
the observations of the SMC’s Engineer on the Drawings submitted pursuant hereto 
beyond the period of 15 (fifteen) days and may begin or continue Works at its own 
discretion and risk; Provided, however that in case of a major  Structure, the aforesaid 
period of 15 (fifteen) days may be extended upto 30 (thirty) days; 

 

(c) if the aforesaid observations of the SMC’s Engineer indicate that the Drawings are not 
in conformity with the Scope of the Project or the Specifications and Standards, such 
Drawings shall be revised by the Concessionaire in conformity with the provisions of 
this Agreement and resubmitted to the SMC’s Engineer for review. The SMC’s 
Engineer shall give its observations, if any, within 10 (ten) days of receipt of the 
revised Drawings. 

 

(d) no review and/or observation of the SMC’s Engineer and/or its failure to review 
and/or convey its observations on any Drawings shall relieve the Concessionaire of its 
obligations and liabilities under this Agreement in any manner nor shall the SMC’s 
Engineer or the SMC be liable for the same in any manner; and if errors, omissions, 
ambiguities, inconsistencies, inadequacies or other Defects are found in the Drawings, 
they and the construction works shall be corrected at the Concessionaire's cost, 
notwithstanding any review; 

 

(e) the Concessionaire shall be responsible for delays in submitting the Drawing as set 
forth caused by reason of delays in surveys and field investigations, and shall not be 
entitled to seek any relief in that regard from the SMC; and 

 

(f) the Concessionaire warrants that its designers, including any third parties engaged by 
it, shall have the required experience and capability in accordance with Good Industry 
Practice and it shall indemnify the SMC against any damage, expense, liability, loss or 
claim, which the SMC might incur, sustain or be subject to arising from any breach of 
the Concessionaire’s design responsibility and/or warranty set out in this Clause. 

   
Any cost or delay in construction arising from review by the SMC’s Engineer shall be borne by 
the Concessionaire. 
 
Within 90 (ninety) days of the Project Completion Date, the Concessionaire shall furnish to the 
SMC and the SMC’s Engineer a complete set of as-built Drawings, in 5 (Five) hard copies and in 
micro film form or in such other medium as may be acceptable to the SMC, reflecting work as 
actually designed, engineered and constructed.  
 
Concessionaires clearly understand that notwithstanding all the statements above including its 
responsibility in respect of designs and drawings confirming to the requirements and relevant 
specifications, being checked and approved by proof checking agency as also having been 
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scrutinized by SMC it is responsibility of the Concessionaires that the final approval before 
commencement of execution shall have to be based on the drawings and design cleared and 
approved by the concerned authority of Government of Gujarat. All Designs and drawings shall 
be furnished of SMC in 5 copies. 
 
 
23.11 Design Error 

 
 If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found in the 
Concessionaire’s documents, they and work shall be corrected at the Concessionaire’s cost, 
notwithstanding any consent or approval under this Clause. 
 
 
23.12 Intellectual property rights 

 
The intellectual property rights in respect of drawings, designs and all that is relevant to the 
concept of rights shall be vested in SMC. 
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CHAPTER 4 – FINANCIAL COVENANTS 
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ARTICLE 24. FINANCIAL CLOSE 

 
24.1Financial Close 

 

24.1.1 The Concessionaire hereby agrees and undertakes that it shall achieve Financial Close 

within 180 (one hundred and eighty) days from the date of this Agreement and in the 

event of delay, it shall be entitled to a further period not exceeding 120 (one hundred 

and twenty) days, subject to payment of Damages to the Procuring Entity in a sum 

calculated at the rate of 0.1% (zero point one per cent) of the Performance Security for 

each day of delay, or for a further period not exceeding 300 (three hundred) days, 

subject to payment of Damages specified in Clause 4.3; provided that the Damages 

specified herein shall be payable every week in advance and the period beyond the said 

180 (one hundred and eighty) days shall be granted only to the extent of Damages so 

paid; provided further that no Damages shall be payable if such delay in Financial Close 

has occurred solely as a result of any default or delay by the Procuring Entity in 

procuring satisfaction of the Conditions Precedent specified in Clause 4.1.2 or due to 

Force Majeure. For the avoidance of doubt, the Damages payable hereunder by the 

Concessionaire shall be in addition to the Damages, if any, due and payable under the 

provisions of Clause 4.3. 

 

24.1.2 The Concessionaire shall, upon occurrence of Financial Close, notify the Procuring Entity 

forthwith, and shall have provided to the Procuring Entity, at least 2 (two) days prior to 

Financial Close, 3 (three) true copies of the Financial Package and the Financial Model, 

duly attested by a Director of the Concessionaire, along with 3 (three) soft copies of the 

Financial Model in MS Excel version or any substitute thereof, which is acceptable to the 

Senior Lenders. 

 

 

24.2Termination due to failure to achieve Financial Close 

 

24.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to 

Clause 30.6.1, in the event that Financial Close does not occur, for any reason 

whatsoever, within the period set forth in Clause 24.1.1 or the extended period provided 

there under, all rights, privileges, claims and entitlements of the Concessionaire under or 

arising out of this Agreement shall be deemed to have been waived by, and to have 

ceased with the concurrence of the Concessionaire, and the Concession Agreement shall 

be deemed to have been terminated by mutual agreement of the Parties. For the 

avoidance of doubt, it is agreed that in the event the Parties hereto have, by mutual 
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consent, determined the Appointed Date to precede the Financial Close, the provisions of 

this Clause 24.2.1 shall not apply. 

 

24.2.2 Upon Termination under Clause 24.2.1, the Procuring Entity shall be entitled to en cash 

the Bid Security and appropriate the proceeds thereof as Damages; provided, however, 

that if Financial Close has not occurred solely as a result of the Procuring Entity being in 

default of any of its obligations under Clause 4.2, it shall, upon Termination, return the 

Bid Security forthwith along with the Damages due and payable under Clause 4.2. For 

the avoidance of doubt, it is expressly agreed that if the Bid Security shall have been 

substituted by Performance Security, the Procuring Entity shall be entitled to encash 

there from an amount equal to Bid Security. 
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ARTICLE 25. PAYMENTS BETWEEN THE PROCEDURE 
ENTITY & THE CONCESSIONAIRE 

 
25.1Upfront Premium  

 

The Concessionaire shall pay the premium OF Rs. _______________________________( Rupees 

_____________________________________________________)being the highest upfront premium, at the time 

of signing of Concession Agreement.  

 

 

 

25.2Annual  Concession Fees 

 

25.2.1 In consideration of the lease of the Site and the rights appurtenant thereto in favour of 

the Concessionaire, the Concessionaire shall, pay Annual Concession Fees (which is the 

fixed payout) for the first year of Rs. 5,10,000.00 (Rupees Five Lakhs Ten Thousand  

Only) shall be paid by the Successful Bidder 15 days prior to  the commercial operation 

date (COD) or the completion of the scheduled construction completion date, whichever 

is earlier. Further this will be realized on subsequent anniversaries of such a date with 

an annual escalation at CAGR of 5% for the first 15 years of Concession Period. For the 

period of 30 years beyond the first 13 years of Concession Period, Annual Concession 

Fees will be 5% of the enhanced Guideline Value as on completion of the 15th 

Anniversary from the date of signing of Concession Agreement or the Applicable Annual 

Concession Fee, whichever is higher provided that the Guideline Value to be adopted has 

been revised within one year immediately preceding the 15th anniversary from the date 

of signing of the Concession Agreement. In case such revision of Guideline Value has not 

been done within the preceding one year, the Annual Concession Fee will be reset after 

the Guideline Value has been revised post the 15th anniversary from the date of signing 

of the Concession Agreement. 

 

 

25.2.2 The Annual Concession Fees shall be due from the Commercial Operation Date and 

accordingly the Concessionaire shall deposit the Annual Concession Fees on the same 

date every year. The first Annual Concession Fees shall be payable before 15 days prior 

to Commercial Operation Date. 

 

 

25.2.3 The Parties hereto acknowledge and agree that the Annual Concession Fee as specified 

in Clause 25.2.1  (the “Base Annual Concession Fee”) shall be revised annually on April 1; 
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provided, however, that such revision shall not be effected until a period of 6 (six) 

months has elapsed from the date of the immediately preceding determination of Annual 

Concession Fee hereunder. for e.g if the concession agreement is signed after 6 months 

of the financial year (say October 10, 2016) the next revision with 5% CAGR will take 

place  wef April 1, 2018 , at  the same time for agreement executed on or before 30th 

September 2016 the revision of ACF  with 5% CAGR will be effective from April 1, 2017 .    

 

25.2.4 The Authority hereby acknowledges and agrees that it is not entitled to any revision of 

Annual Concession Fee except in accordance with the express provisions of this 

Agreement. 

 

25.3 Delay and default in payment of the Annual Concession Fee. 

 

25.3.1 In the event that (i) the Concessionaire does not  fulfill the payment obligation set forth 

in Clause 25.2.1  and (ii) the delay has not occurred as a result of failure to fulfill the 

obligations or other breach of this Agreement by the Authority, or due to Force Majeure, 

the Concessionaire shall pay to the Authority Damages in an amount calculated at the 

rate of 0.2% (zero point two per cent) of the Performance Security for each day’s delay 

until the fulfillment of such aforementioned payment obligations specified in Clause 

25.2.1, subject to a maximum of 20% (twenty percent) of the Performance Security. 
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ARTICLE 26. COMMERCIAL CHARGES & PARKING CHARGES   

 
26.1Commercial Charges 

 

26.1.1 The concessionaire shall levy, collect, retain and appropriate commercial Charges from 

the lease holder  

 

26.2Parking Charges  

 

26.2.1 The concessionaire shall levy, collect and appropriate four wheelers Charges and Two 

Wheelers Parking charges from the user of parking facility.  
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ARTICLE 27. ESCROW ACCOUNT 

27.1 Escrow Account 

 

27.1.1 The Concessionaire shall, prior to the Appointed Date, open and establish an Escrow 

Account with a Bank (the “Escrow Bank”) in accordance with this Agreement read with 

the Escrow Agreement. 

 

27.1.2 The  nature  and  scope  of the  Escrow  Account  are  fully  described   in the agreement 

(the "Escrow Agreement") to be entered into amongst the Concessionaire,   the  

Authority,  the  Escrow  Bank  and  the  Senior  Lenders through the Lenders'  

Representative, which shall be substantially  in the form set forth in Schedule-S. 

 

27.2 Deposits into Escrow Account 

 

The Concessionaire shall deposit or cause to be deposited the following inflows and receipts 

into the Escrow Account: 

 

a) all funds constituting the Financial Package; 

b) all defined revenues and any other revenues from or in respect of the Project, including 

the proceeds of any rentals, deposits, capital receipts or insurance claims; 

 

Provided that the Senior Lenders may make direct disbursements to the EPC Contractor in 

accordance with the express provisions contained in this behalf in the Financing Agreements. 

 

27.3 Withdrawals during Concession Period 

 

27.3.1 The Concessionaire shall, at the time of opening the Escrow Account, give irrevocable 

instructions, by way of an Escrow Agreement, to the Escrow Bank instructing, inter alia, 

that deposits in the Escrow Account shall be appropriated in the following order every 

month, or at shorter intervals as necessary, and if not due in a month then appropriated 

proportionately in such month and retained in the Escrow Account and paid out there 

from in the month when due:  

 

(a) all taxes due and payable by the Concessionaire for and in respect of the Project; 

(b) all payments relating to construction of the Project, subject to and in accordance with 

the conditions, if any, set forth in the Financing Agreements;  

(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements; 
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(d) O&M Expenses and other costs and expenses incurred by the Procuring Entity in 

accordance with the provisions of this Agreement, and certified by the Procuring Entity 

as due and payable to it;  

(e) Payment due and payable to the Procuring Entity; 

(f)  monthly proportionate provision of Debt Service due in an Accounting Year; 

(g) all payments and Damages certified by the Procuring Entity as due and payable to it by 

the Concessionaire; 

(h) monthly proportionate provision of debt service payments due in an Accounting Year in 

respect of Subordinated Debt; 

(i) any reserve requirements set forth in the Financing Agreements; and 

(j) balance, if any, in accordance with the instructions of the Concessionaire. 

 

27.3.2 The Concessionaire shall not in any manner modify the order of payment specified in 

Clause 27.3.1, except with the prior written approval of the Procuring Entity. 

 

27.4 Withdrawals upon Termination 

 

27.4.1 Notwithstanding anything to the contrary contained in this Agreement, all amounts 

standing to the credit of the Escrow Account shall, upon Termination, be appropriated in 

the following order: 

 

(a) all taxes due and payable by the Concessionaire for and in respect of the Project; 

(b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt; 

(c) outstanding Payment to the Authority; 

(d) all payments and Damages certified by the Procuring Entity as due and payable to it by 

the Concessionaire; 

(e) retention and payments relating to the liability for defects and deficiencies set forth in 

Article 35; 

(f) outstanding Debt Service including the balance of Debt Due; 

(g) outstanding Subordinated Debt; 

(h) incurred or accrued O&M Expenses; 

(i) any other payments required to be made under this Agreement; and 

(j) balance, if any, in accordance with the instructions of the Concessionaire: 

Provided that no appropriations shall be made under Sub-clause (j) of this Clause 34.4.1 

until a Vesting Certificate has been issued by the Procuring Entity under the provisions of 

Article 34. 

 

27.4.2 The provisions of this Article 27 and the instructions contained in the Escrow Agreement 

shall remain in full force and effect until the obligations set forth in Clause 27.4.1 have 

been discharged. 
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ARTICLE 28. INSURANCE 

 
28.1 Insurance during Concession Period 

 
28.1.1 The Concessionaire shall effect and maintain at its own cost, during the Construction Period 

and the Operation Period, such insurances for such maximum sums as may be required under 

the Financing Agreements, and the Applicable Laws, and such insurances as may be necessary 

or prudent in accordance with Good Industry Practice. The Concessionaire shall also effect and 

maintain such insurances as may be necessary for mitigating the risks that may devolve on the 

Procuring Entity as a consequence of any act or omission of the Concessionaire during the 

Construction Period. The Concessionaire shall procure that in each insurance policy, the 

Procuring Entity shall be a co-insured and that the insurer shall pay the proceeds of insurance 

into the Escrow Account. For the avoidance of doubt, the level of insurance to be maintained 

by the Concessionaire after repayment of Senior Lenders’ dues in full shall be determined on 

the same principles as applicable for determining the level of insurance prior to such 

repayment of Senior Lenders’ dues. 

 
28.1.2 Without prejudice to the provisions contained in Clause 28.1.1, the Concessionaire shall, 

during the Operation Period, procure and maintain Insurance Cover including but not limited 

to the following: 
i. Loss, damage or destruction of the Project Assets, including assets handed over by the 

Procuring Entity to the Concessionaire, at replacement value;  

ii. Comprehensive third party liability insurance including injury to or death of personnel of the 

Procuring Entity or others who may enter the Project. 

iii. The Concessionaire’s general liability arising out of the Concession; 

iv. Liability to third parties for goods or property damage; 

v. Workmen’s compensation insurance; and 

vi. Any other insurance that may be necessary to protect the Concessionaire and its employees, 

including all Force Majeure Events that are insurable at commercially reasonable premiums 

and not otherwise covered in terms (i) to (v) above. 

 
28.1.3 Notice to the Procuring Entity 

No later than 45 (forty-five) days prior to commencement of the Construction Period or the 

Operation Period, as the case may be, the Concessionaire shall by notice furnish to the 

Procuring Entity, in reasonable detail, information in respect of the insurances that it proposes 

to effect and maintain in accordance with this Article 28. Within 30 (thirty) days of receipt of 

such notice, the Procuring Entity may require the Concessionaire to effect and maintain such 

other insurances as may be necessary pursuant hereto, and in the event of any difference or 

disagreement relating to any such insurance, the Dispute Resolution Procedure shall apply. 

28.1.4 Evidence of Insurance Cover 
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All insurances obtained by the Concessionaire in accordance with this Article 28 shall be 

maintained with insurers on terms consistent with Good Industry Practice. Within  15 (fifteen) 

days of obtaining any insurance cover, the Concessionaire shall furnish to the Procuring 

Entity, notarized true copies of the certificate(s) of insurance, copies of insurance policies and 

premium payment receipts in respect of such insurance, and no such insurance shall be 

cancelled, modified, or allowed to expire or lapse until the expiration of at least 45 (forty five) 

days after notice of such proposed cancellation, modification or non-renewal has been 

delivered by the Concessionaire to the Procuring Entity.  

 

28.1.5 Remedy for failure to insure 

 

If the Concessionaire shall fail to effect and keep in force all insurances for which it is 

responsible pursuant hereto, the Procuring Entity shall have the option to either keep in force 

any such insurances, and pay such premium and recover the costs thereof from the 

Concessionaire, or in the event of computation of a Termination Payment, treat an amount 

equal to the Insurance Cover as deemed to have been received by the Concessionaire. 

 

28.1.6 Waiver of subrogation 

 
All insurance policies in respect of the insurance obtained by the Concessionaire pursuant to 

this Article 28 shall include a waiver of any and all rights of subrogation or recovery of the 

insurers there under against, inter alia, the Procuring Entity, and its assigns, successors, 

undertakings and their subsidiaries, affiliates, employees, insurers and underwriters, and of 

any right of the insurers to any set-off or counterclaim or any other deduction, whether by 

attachment or otherwise, in respect of any liability of any such person insured under any such 

policy or in any way connected with any loss, liability or obligation covered by such policies of 

insurance. 

 
28.1.7 Concessionaire’s waiver 

 
The Concessionaire hereby further releases, assigns and waives any and all rights of 

subrogation or recovery against, inter alia, the Procuring Entity and its assigns, undertakings 

and their subsidiaries, affiliates, employees, successors, insurers and underwriters, which the 

Concessionaire may otherwise have or acquire in or from or in any way connected with any 

loss, liability or obligation covered by policies of insurance maintained or required to be 

maintained by the Concessionaire pursuant to this Agreement (other than third party liability 

insurance policies) or because of deductible clauses in or inadequacy of limits of any such 

policies of insurance. 
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28.1.8 Application of insurance proceeds 

 
The proceeds from all insurance claims, except life and injury, shall be paid to the 

Concessionaire by credit to the Escrow Account and it shall, notwithstanding anything to the 

contrary contained in Clause 27.3, apply such proceeds for any necessary repair, 

reconstruction, reinstatement, replacement, improvement, delivery or installation of the 

Project, and the balance remaining, if any, shall be applied in accordance with the provisions 

contained in this behalf in the Financing Agreements. 
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ARTICLE 29. ACCOUNTS AND AUDIT 

29.1 Audited accounts 

 

29.1.1 The Concessionaire shall maintain books of accounts recording all its receipts (including all 

Annuities and other revenues derived/collected by it from or on account of the Project 

and/or its use), income, expenditure, payments (including payments from the Escrow 

Account), assets and liabilities, in accordance with this Agreement, Good Industry Practice, 

Applicable Laws and Applicable Permits. The Concessionaire shall provide 2 (two) copies of 

its Balance Sheet, Cash Flow Statement and Profit and Loss Account, along with a report 

thereon by its Independent Auditors (“Independent Auditors”), within 90 (ninety) days of 

the close of the Accounting Year to which they pertain and such audited accounts, save and 

except where expressly provided to the contrary, shall form the basis of payments by either 

Party under this Agreement. The Procuring Entity shall have the right to inspect the records 

of the Concessionaire during office hours and require copies of relevant extracts of books of 

accounts, duly certified by the Independent Auditors, to be provided to the Procuring Entity 

for verification of basis of payments, and in the event of any discrepancy or error being 

found, the same shall be rectified and such rectified account shall form the basis of payments 

by either Party under this Agreement.  

 

29.1.2 The Concessionaire shall, within 30 (thirty) days of the close of each quarter of an 

Accounting Year, furnish to the Procuring Entity its unaudited financial results in respect of 

the preceding quarter, in the manner and form prescribed by the Securities and Exchange 

Board of India for publication of quarterly results by the companies listed on a stock 

exchange. 

 
29.1.3 On or before the thirty-first day of May each Year, the Concessionaire shall provide to the 

Procuring Entity, for the preceding Accounting Year, a statement duly audited by its 

Independent Auditors giving summarized information on (a) O&M expenses including the 

Payment made to the Procuring Entity (b) Earnings received, and (c) such other information 

as the Procuring Entity may reasonably require. 

 

29.2 Appointment of Auditors 

 

29.2.1 The Concessionaire shall appoint, and have during the subsistence of this Agreement as its 

Independent Auditors, a firm chosen by it from the mutually agreed list of 10 (ten) reputable 

firms of chartered accountants (the “Panel of Chartered Accountants”), such list to be 

prepared substantially in accordance with the criteria set forth in Schedule-N. All fees and 

expenses of the Statutory Independent shall be borne by the Concessionaire. 
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29.2.2 The Concessionaire may terminate the appointment of its Independent Auditors after a 

notice of 45 (forty five) days to the Procuring Entity, subject to the replacement Independent 

Auditors being appointed from the Panel of Chartered Accountants. 

 

29.2.3 Notwithstanding anything to the contrary contained in this Agreement, the Procuring Entity 

shall have the right, but not the obligation, to appoint at its cost from time to time and at 

anytime, another firm (the “Additional Auditors”) from the Panel of Chartered Accountants 

to audit and verify all those matters, expenses, costs, realizations and things which the 

Independent Auditors are required to do, undertake or certify pursuant to this Agreement. 
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ARTICLE 30. FORCE MAJEURE 

30.1 Force Majeure 

 

30.1.1 As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event” shall 

mean occurrence in India of any or all of Non-Political Event, Indirect Political Event and 

Political Event, as defined in Clauses 30.2, 30.3 and 30.4 respectively, if it affects the 

performance by the Party claiming the benefit of Force Majeure (the “Affected Party”) of its 

obligations under this Agreement and which act or event (i) is beyond the reasonable 

control of the Affected Party, and (ii) the Affected Party could not have prevented or 

overcome by exercise of due diligence and following Good Industry Practice, and (iii) has 

Material Adverse Effect on the Affected Party.  

 

30.2 Non-Political Event 

 

A Non-Political Event shall mean one or more of the following acts or events: 

a) act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, 

landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination or 

ionising radiation, fire or explosion (to the extent of contamination or radiation or fire or 

explosion originating from a source external to the Site); 

b) strikes or boycotts (other than those involving the Concessionaire, Contractors or their 

respective employees/representatives, or attributable to any act or omission of any of 

them) interrupting supplies and services to the Project for a continuous period of 24 

(twenty four) hours and an aggregate period exceeding 7 (seven) days in an Accounting 

Year, and not being an Indirect Political Event set forth in Clause 30.3; 

c) any failure or delay of a Contractor but only to the extent caused by another Non-

Political Event and which does not result in any offsetting compensation being payable 

to the Concessionaire by or on behalf of such Contractor; 

d) any judgment or order of any court of competent jurisdiction or statutory Procuring 

Entity made against the Concessionaire in any proceedings for reasons other than (i) 

failure of the Concessionaire to comply with any Applicable Law or Applicable Permit, or 

(ii) on account of breach of any Applicable Law or Applicable Permit or of any contract, 

or (iii) enforcement of this Agreement, or (iv) exercise of any of its rights under this 

Agreement by the Procuring Entity; 

e) the discovery of geological conditions, toxic contamination or archaeological remains on 

the Site that could not reasonably have been expected to be discovered through a site 

inspection; or 

f) any event or circumstances of a nature analogous to any of the foregoing. 
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30.3 Indirect Political Event 

 

An Indirect Political Event shall mean one or more of the following acts or events: 

a) an act of war (whether declared or undeclared), invasion, armed conflict or act of foreign 

enemy, blockade, embargo, riot, insurrection, terrorist or military action, civil 

commotion or politically motivated sabotage; 

b) industry-wide or State-wide strikes or industrial action for a continuous period of 24 

(twenty four) hours and exceeding an aggregate period of 7 (seven) days in an 

Accounting Year; 

c) any civil commotion, boycott or political agitation which prevents the Affected Party 

from performing any of its obligations for an aggregate period exceeding 7 (seven) days 

in an Accounting Year; 

d) any failure or delay of a Contractor to the extent caused by any Indirect Political Event 

and which does not result in any offsetting compensation being payable to the 

Concessionaire by or on behalf of such Contractor; 

e) any Indirect Political Event that causes a Non-Political Event; or 

f) any event or circumstances of a nature analogous to any of the foregoing. 

 

30.4 Political Event 

 

A Political Event shall mean one or more of the following acts or events by or on 

a) account of any Government Instrumentality: 

b) Change in Law, only if consequences thereof cannot be dealt with under and in 

accordance with the provisions of Article 37 and its effect, in financial terms, exceeds the 

sum specified in Clause 37.1; 

c) compulsory acquisition in national interest or expropriation of any Project 

d) Assets or rights of the Concessionaire or of the Contractors;  

e) unlawful or unauthorized or without jurisdiction revocation of, or refusal to 

f) renew or grant without valid cause, any clearance, license, permit, authorization, no 

objection certificate, consent, approval or exemption required by the Concessionaire or 

any of the Contractors to perform their respective obligations under this Agreement and 

the Project Agreements; provided that such delay, modification, denial, refusal or 

revocation did not result from the Concessionaire’s or any Contractor’s inability or 

failure to comply with any condition relating to grant, maintenance or renewal of such 

clearance, license, authorization, no objection certificate, exemption, consent, approval 

or permit;  

g) any failure or delay of a Contractor but only to the extent caused by another Political 

Event and which does not result in any offsetting compensation being payable to the 

Concessionaire by or on behalf of such Contractor; or 

h) any event or circumstance of a nature analogous to any of the foregoing. 
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30.5 Duty to report Force Majeure Event 

 

30.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report 

such occurrence to the other Party forthwith. Any notice pursuant hereto shall include 

full particulars of: 

a) the nature and extent of each Force Majeure Event which is the subject of any claim 

for relief under this Article 30 with evidence in support thereof; 

b) the estimated duration and the effect or probable effect which such Force 

c) Majeure Event is having or will have on the Affected Party’s performance of its 

d) obligations under this Agreement; 

e) the measures which the Affected Party is taking or proposes to take for 

f) alleviating the impact of such Force Majeure Event; and 

g) any other information relevant to the Affected Party’s claim. 

 
 

30.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force Majeure 

Event unless it shall have notified the other Party of the occurrence of the Force 

Majeure Event as soon as reasonably practicable, and in any event no later than 7 

(seven) days after the Affected Party knew, or ought reasonably to have known, of its 

occurrence, and shall have given particulars of the probable material effect that the 

Force Majeure Event is likely to have on the performance of its obligations under this 

Agreement. 

 

30.5.3 For so long as the Affected Party continues to claim to be materially affected by such 

Force Majeure Event, it shall provide the other Party with regular (and not less than 

weekly) reports containing information as required by Clause 30.5.1, and such other 

information as the other Party may reasonably request the Affected Party to provide. 

 

30.6 Effect of Force Majeure Event on the Concession 

 

30.6.1 Upon the occurrence of any Force Majeure Event prior to the Appointed Date, the period 

set forth in Clause 24.1.1 for achieving Financial Close shall be extended by a period 

equal in length to the duration of the Force Majeure Event. 

 

30.6.2 At any time after the Appointed Date, if any Force Majeure Event occurs before COD, the 

Concession Period and the dates set forth in the Project Completion Schedule shall be 

extended by a period equal in length to the duration for which such Force Majeure Event 

subsists; 
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30.7 Allocation of costs arising out of Force Majeure 

 

30.7.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the Parties 
shall bear their respective costs and no Party shall be required to pay to the other Party 
any costs thereof. 
 

30.7.2 Upon occurrence of a Force Majeure Event after the Appointed Date, the costs incurred 
and attributable to such event and directly relating to the Project (the “Force Majeure 
Costs”) shall be allocated and paid as follows: 
 

a) upon occurrence of a Non-Political Event, the Parties shall bear their respective 
Force Majeure Costs and neither Party shall be required to pay to the other Party any 
costs thereof; 

b) upon occurrence of an Indirect Political Event, all Force Majeure Costs attributable to 
such Indirect Political Event, and not exceeding the Insurance Cover for such Indirect 
Political Event, shall be borne by the Concessionaire, and to the extent Force Majeure 
Costs exceed such Insurance Cover, one half of such excess amount shall be 
reimbursed by the Procuring Entity to the Concessionaire; and 

c) upon occurrence of a Political Event, all Force Majeure Costs attributable to such 
Political Event shall be reimbursed by the Procuring Entity to the Concessionaire. For 
the avoidance of doubt, Force Majeure Costs may include interest payments on debt, 
O&M Expenses, any increase in the cost of Construction Works on account of 
inflation and all other costs directly attributable to the Force Majeure Event, but shall 
not include debt repayment obligations, and for determining such costs, information 
contained in the Financial Package may be relied upon to the extent that such 
information is relevant. 

 
30.7.3 Save and except as expressly provided in this Article 30, neither Party shall be liable in 

any manner whatsoever to the other Party in respect of any loss, damage, cost, expense, 
claims, demands and proceedings relating to or arising out of occurrence or existence of 
any Force Majeure Event or exercise of any right pursuant hereto. 
 

30.8 Termination Notice for Force Majeure Event 

 

If a Force Majeure Event subsists for a period of 180 (one hundred and eighty) days or 

more within a continuous period of 365 (three hundred and sixty five) days, either Party 

may in its discretion terminate this Agreement by issuing a Termination Notice to the 

other Party without being liable in any manner whatsoever, save as provided in this 

Article 30, and upon issue of such Termination Notice, this Agreement shall, 

notwithstanding anything to the contrary contained herein, stand terminated forthwith; 

provided that before issuing such Termination Notice, the Party intending to issue the 

Termination Notice shall inform the other Party of such intention and grant 15 (fifteen) 

days time to make a representation, and may after the expiry of such 15 (fifteen) days 
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period, whether or not it is in receipt of such representation, in its sole discretion issue the 

Termination Notice. 

 

30.9 Termination Payment for Force Majeure Event 

 

30.9.1 If Termination is  on  account  of a Non-Political  Event,  the  Authority  shall make  a 

Termination Payment   to the  Concessionaire  in  an  amount   equal  to 90% (ninety  per 

cent)  of the Debt  Due Jess  Insurance Cover. 

30.9.2 If Termination  is  on  account  of an  Indirect  Political   Event,  the  Authority shall make  

a Termination Payment to the Concessionaire in  an amount equal to: 

a. Debt  Due less  Insurance  Cover;  provided that  if any  insurance  claims 

forming  part  of the Insurance  Cover  are  not admitted  and paid,  then 

b. 80%  ( eighty  per cent)  of such  unpaid  claims  shall  be included  in  the 

computation of Debt Due; and 

c. 110% (one hundred  and ten per cent) of the Adjusted Equity. 

 

30.9.3 If Termination is on account of a Political Event, the Procuring Entity shall make a 

Termination Payment to the Concessionaire in an amount that would be payable under 

Clause 33.3.2 as if it were an Procuring Entity Default. 

 

30.10 Dispute Resolution 

 

In the event that the Parties are unable to agree in good faith about the occurrence or 

existence of a Force Majeure Event, such Dispute shall be finally settled in accordance with 

the Dispute Resolution Procedure; provided that the burden of proof as to the occurrence 

or existence of such Force Majeure Event shall be upon the Party claiming relief and/or 

excuse on account of such Force Majeure Event. 

 

30.11 Excuse from performance of obligations 

 

30.11.1 If the Affected Party is rendered wholly or partially unable to perform its obligations 

under this Agreement because of a Force Majeure Event, it shall be excused from 

performance of such of its obligations to the extent it is unable to perform on account of 

such Force Majeure Event; provided that:  

a) the suspension of performance shall be of no greater scope and of no longer 

duration than is reasonably required by the Force Majeure Event; 

b) the Affected Party shall make all reasonable efforts to mitigate or limit damage to 

the other Party arising out of or as a result of the existence or occurrence of such 

Force Majeure Event and to cure the same with due diligence; and 
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c) when the Affected Party is able to resume performance of its obligations under 

this Agreement, it shall give to the other Party notice to that effect and shall 

promptly resume performance of its obligations hereunder. 
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ARTICLE 31. COMPENSATION FOR BREACH OF AGREEMENT 

31.1Compensation for default by the Concessionaire 

 

Subject to the provisions of Clause 31.5, in the event of the Concessionaire being in material 

default or breach of this Agreement, it shall pay to the Procuring Entity by way of 

compensation, all direct costs suffered or incurred by the Procuring Entity as a 

consequence of such material default, within 30 (thirty) days of receipt of the demand 

supported by necessary particulars thereof; provided that no compensation shall be 

payable under this Clause 31.1 for any breach or default in respect of which Damages are 

expressly specified and payable under this Agreement or for any consequential losses 

incurred by the Procuring Entity. 

 
 
31.2Compensation for default by the Procuring Entity 

 

Subject to the provisions of Clause 31.5 in the event of the Procuring Entity being in 

material default or breach of this Agreement at any time after the Appointed Date, it shall 

pay to the Concessionaire by way of compensation, all direct costs suffered or incurred by 

the Concessionaire as a consequence of such material default within 30 (thirty) days of 

receipt of the demand supported by necessary particulars thereof; provided that no such 

compensation shall be payable for any breach or default in respect of which Damages have 

been expressly specified in this Agreement. For the avoidance of doubt, compensation 

payable may include interest payments on debt, O&M Expenses, any increase in capital 

costs on account of inflation and all other costs directly attributable to such material 

default but shall not include debt repayment obligations or other consequential losses, and 

for determining such compensation, information contained in the Financial Package and 

the Financial Model may be relied upon to the extent it is relevant. 

 
31.3Extension of Concession Period 

 

Subject to the provisions of Clause 31.5, in the event that a material default or breach of 

this Agreement set forth in Clause 31.2 causes delay in achieving COD, the Procuring Entity 

shall, in addition to payment of compensation under Clause 31.2, extend the Concession 

Period, such extension being equal in duration to the period by which COD was delayed 

 
31.4Compensation to be in addition 

 

Compensation payable under this Article 31 shall be in addition to, and not in substitution 

for, or derogation of, Termination Payment, if any. 
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31.5Mitigation of costs and damage 

 

The Affected Party shall make all reasonable efforts to mitigate or limit the costs and 

damage arising out of or as a result of breach of Agreement by the other Party. 
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ARTICLE 32. SUSPENSION OF CONCESSIONAIRE’S RIGHTS 

32.1Suspension upon Concessionaire Default 

 

Upon occurrence of a Concessionaire Default, the Procuring Entity shall be entitled, without 

prejudice to its other rights and remedies under this Agreement including its rights of 

Termination hereunder, to (i) suspend all rights of the Concessionaire under this Agreement 

including the Concessionaire’s right and other revenues pursuant hereto, and (ii) exercise such 

rights itself and perform the obligations hereunder or authorize any other person to exercise or 

perform the same on its behalf during such suspension (the “Suspension”). Suspension 

hereunder shall be effective forthwith upon issue of notice by the Procuring Entity to the 

Concessionaire and may extend up to a period not exceeding 180 (one hundred and eighty) days 

from the date of issue of such notice; provided that upon written request from the 

Concessionaire and the Lenders’ Representative, the Procuring Entity shall extend the 

aforesaid period of 180 (one hundred and eighty) days by a further period not exceeding 90 

(ninety) days. 

 

 

32.2Procuring Entity to act on behalf of Concessionaire 

 

32.2.1 During the period of Suspension, the Procuring Entity shall, on behalf of the 

Concessionaire, operate and maintain the Project under and in accordance with this 

Agreement. The Procuring Entity shall be entitled to make withdrawals from the Escrow 

Account for meeting the costs incurred by it for remedying and rectifying the cause of 

Suspension, and thereafter for defraying the expenses specified. 

 

32.2.2 During the period of Suspension hereunder, all rights and liabilities vested in the 

Concessionaire in accordance with the provisions of this Agreement shall continue to 

vest therein and all things done or actions taken, including expenditure incurred by the 

Procuring Entity for discharging the obligations of the Concessionaire under and in 

accordance with this Agreement and the Project Agreements, shall be deemed to have 

been done or taken for and on behalf of the Concessionaire and the Concessionaire 

undertakes to indemnify the Procuring Entity for all costs incurred during such period. 

The Concessionaire hereby licences and sub-licences respectively, the Procuring Entity 

or any other person authorised by it under Clause 32.1 to use during Suspension, all 

Intellectual Property belonging to or licenced to the Concessionaire with respect to the 

Project and its design, engineering, construction, operation and maintenance, and which 

is used or created by the Concessionaire in performing its obligations under the 

Agreement. 
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32.3Revocation of Suspension 

 

32.3.1 In the event that the Procuring Entity shall have rectified or removed the cause of 

Suspension within a period not exceeding 90 (ninety) days from the date of Suspension, 

it shall revoke the Suspension forthwith and restore all rights of the Concessionaire 

under this Agreement. For the avoidance of doubt, the Parties expressly agree that the 

Procuring Entity may, in its discretion, revoke the Suspension at any time, whether or 

not the cause of Suspension has been rectified or removed hereunder. 

  

32.3.2 Upon the Concessionaire, having cured the Concessionaire Default within a period not 

exceeding 90 (ninety) days from the date of Suspension, the Procuring Entity shall 

revoke the Suspension forthwith and restore all rights of the Concessionaire under this 

Agreement. 

 

32.4Substitution of Concessionaire 

 

At any time during the period of Suspension, the Lenders’ Representative, on behalf of 

Senior Lenders, shall be entitled to substitute the Concessionaire under and in accordance 

with the Substitution Agreement, and upon receipt of notice there under from the Lenders’ 

Representative there under, the Procuring Entity shall withhold Termination for a period 

not exceeding 180 (one hundred and eighty) days from the date of Suspension, and any 

extension thereof under Clause 32.1, for enabling the Lenders’ Representative to exercise 

its rights of substitution on behalf of Senior Lenders. 

 
32.5Termination 

 

32.5.1 At any time during the period of Suspension under this Article 32, the Concessionaire 

may by notice require the Procuring Entity to revoke the Suspension and issue a 

Termination Notice. Subject to the rights of the Lenders’ Representative to undertake 

substitution in accordance with the provisions of this Agreement and within the period 

specified in Clause 32.4, the Procuring Entity shall, within 15 (fifteen) days of receipt of 

such notice, terminate this Agreement under and in accordance with Article 33. 

 

32.5.2 Notwithstanding anything to the contrary contained in this Agreement, in the event that 

Suspension is not revoked within 180 (one hundred and eighty) days from the date of 

Suspension hereunder or within the extended period, if any, set forth in Clause 32.1, the 

Concession Agreement shall, upon expiry of the aforesaid period, be deemed to have 

been terminated by mutual agreement of the Parties and all the provisions of this 

Agreement shall apply, mutatis mutandis, to such Termination as if a Termination Notice 

had been issued by the Procuring Entity upon occurrence of a Concessionaire Default. 
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ARTICLE 33. TERMINATIONS 

33.1Termination for Concessionaire Default 

 

33.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults 

specified below shall have occurred, and the Concessionaire fails to cure the default 

within the Cure Period set forth below, or where no Cure Period is specified, then within 

a Cure Period of 60 (sixty) days, the Concessionaire shall be deemed to be in default of 

this Agreement (the “Concessionaire Default”), unless the default has occurred solely as 

a result of any breach of this Agreement by the Procuring Entity or due to Force Majeure. 

The defaults referred to herein shall include: 

a) the Performance Security has been encashed and appropriated in accordance with 

Clause 9.2 and the Concessionaire fails to replenish or provide fresh Performance 

Security within a Cure Period of 30 (thirty) days; 

b) subsequent to the replenishment or furnishing of fresh Performance Security in 

accordance with Clause 9.2, the Concessionaire fails to cure, within a Cure Period of 

90 (ninety) days, the Concessionaire Default for which whole or part of the 

Performance Security was appropriated; 

c) The Concessionaire does not achieve the latest outstanding Project Milestone due in 

accordance with the provisions of Schedule C and continues to be in default for 120 

(one hundred and twenty) days; 

d) the Concessionaire abandons or manifests intention to abandon the construction or 

operation of the Project without the prior written consent of the Procuring Entity; 

e) Project Completion Date does not occur within the period specified in Clause 12.7; 

f) the Punch List items have not been completed within the period set forth in Clause 

14.4.1; 

g) the Concessionaire is in breach of the Maintenance Requirements or the Safety 

Requirements, as the case may be; 

h) the Concessionaire has failed to make any payment to the Procuring Entity within the 

period specified in this Agreement; 

i) an Escrow Default has occurred and the Concessionaire fails to cure the default 

within a Cure Period of 15 (fifteen) days; 

j) upon occurrence of a Financial Default, the Lenders’ Representative has by notice 

required the Procuring Entity to undertake Suspension or Termination, as the case 

may be, in accordance with the Substitution Agreement and the Concessionaire fails 

to cure the default within the Cure Period specified hereinabove; 

k) a breach of any of the Project Agreements by the Concessionaire has caused a 

Material Adverse Effect; 

l) the Concessionaire creates any Encumbrance in breach of this Agreement; 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat      Page 123 

m) the Concessionaire repudiates this Agreement or otherwise takes any action or 

evidences or conveys an intention not to be bound by the Agreement; 

n) a Change in Ownership has occurred in breach of the provisions of Clause 5.3; 

o) there is a transfer, pursuant to law either of (i) the rights and/or obligations of the 

Concessionaire under any of the Project Agreements, or of (ii) all or part of the assets 

or undertaking of the Concessionaire, and such transfer causes a Material Adverse 

Effect; 

p) an execution levied on any of the assets of the Concessionaire has caused a Material 

Adverse Effect; 

q) the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or receiver is 

appointed for the Concessionaire or for the whole or material part of its assets that 

has a material bearing on the Project; 

r) the Concessionaire has been, or is in the process of being liquidated, dissolved, 

wound-up, amalgamated or reconstituted in a manner that would cause, in the 

reasonable opinion of the Procuring Entity, a Material Adverse Effect; 

s) a resolution for winding up of the Concessionaire is passed, or any petition for 

winding up of the Concessionaire is admitted by a court of competent jurisdiction 

and a provisional liquidator or receiver is appointed and such order has not been set 

aside within 90 (ninety) days of the date thereof or the Concessionaire is ordered to 

be wound up by Court except for the purpose of amalgamation or reconstruction; 

provided that, as part of such amalgamation or reconstruction, the entire property, 

assets and undertaking of the Concessionaire are transferred to the amalgamated or 

reconstructed entity and that the amalgamated or reconstructed entity has 

unconditionally assumed the obligations of the Concessionaire under this Agreement 

and the Project Agreements; and provided that: 

i. the amalgamated or reconstructed entity has the capability and operating 

experience necessary for the performance of its obligations under this 

Agreement and the Project Agreements; 

ii. the amalgamated or reconstructed entity has the financial standing to perform its 

obligations under this Agreement and the Project Agreements and has a credit 

worthiness at least as good as that of the Concessionaire as at the Appointed 

Date; and 

iii. each of the Project Agreements remains in full force and effect; 

t) any representation or warranty of the Concessionaire herein contained which is, as 

of the date hereof, found to be materially false or the Concessionaire is at any time 

hereafter found to be in breach thereof; 

u) the Concessionaire submits to the Procuring Entity any statement, notice or other 

document, in written or electronic form, which has a material effect on the Procuring 

Entity’s rights, obligations or interests and which is false in material particulars; 
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v) the Concessionaire has failed to fulfill any obligation, for which failure Termination 

has been specified in this Agreement; or 

w) the Concessionaire commits a default in complying with any other provision of this 

Agreement if such a default causes a Material Adverse Effect on the Procuring Entity. 

 

33.1.2 Without prejudice to any other rights or remedies which the Procuring Entity may have 

under this Agreement, upon occurrence of a Concessionaire Default, the Procuring Entity 

shall be entitled to terminate this Agreement by issuing a Termination Notice to the 

Concessionaire; provided that before issuing the Termination Notice, the Procuring 

Entity shall by a notice inform the Concessionaire of its intention to issue such 

Termination Notice and grant 15 (fifteen) days to the Concessionaire to make a 

representation, and may after the expiry of such 15 (fifteen) days, whether or not it is in 

receipt of such representation, issue the Termination Notice, subject to the provisions of 

clause 33.1.3. 

 

33.1.3 The Procuring Entity shall, if there be Senior Lenders, send a copy of its notice of 

intention to issue a Termination Notice referred to in Clause 33.1.2 to inform the 

Lenders’ Representative and grant 15 (fifteen) days to the Lenders’ Representative, for 

making a representation on behalf of the Senior Lenders stating the intention to 

substitute the Concessionaire in accordance with the Substitution Agreement. In the 

event the Procuring Entity receives such representation on behalf of Senior Lenders, it 

shall, in its discretion, either withhold Termination for a period not exceeding 180 (one 

hundred and eighty) days from the date of such representation or exercise its right of 

Suspension, as the case may be, for enabling the Lenders’ Representative to exercise the 

Senior Lenders’ right of substitution in accordance with the Substitution Agreement: 

 

Provided that the Lenders’ Representative may, instead of exercising the Senior Lenders’ 

right of substitution, procure that the default specified in the notice is cured within the 

aforesaid period of 180 (one hundred and eighty) days, and upon such curing thereof, 

the Procuring Entity shall withdraw its notice referred to above and restore all the rights 

of the Concessionaire. 

 

Provided further that upon written request from the Lenders’ Representative and the 

Concessionaire, the Procuring Entity shall extend the aforesaid period of 180 (one 

hundred and eighty) days by such further period not exceeding 90 (ninety) days, as the 

Procuring Entity may deem appropriate. 
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33.2Termination for Procuring Entity Default 

 

33.2.1 In the event that any of the defaults specified below shall have occurred, and the 

Procuring Entity fails to cure such default within a Cure Period of 90 (ninety) days or 

such longer period as has been expressly provided in this Agreement, the Procuring 

Entity shall be deemed to be in default of this Agreement (the “Procuring Entity Default”) 

unless the default has occurred as a result of any breach of this Agreement by the 

Concessionaire or due to Force Majeure. The defaults referred to herein shall include: 

a) The Procuring Entity commits a material default in complying with any of the 

provisions of this Agreement and such default has a Material Adverse Effect on the 

Concessionaire; 

b) the Procuring Entity has failed to make any payment to the Concessionaire within the 

period specified in this Agreement; 

c) the Procuring Entity repudiates this Agreement or otherwise takes any action that 

amounts to or manifests an irrevocable intention not to be bound by this Agreement; 

or 

 

33.2.2 Without prejudice to any other right or remedy which the Concessionaire may have 

under this Agreement, upon occurrence of an Procuring Entity Default, the 

Concessionaire shall, subject to the provisions of the Substitution Agreement, be entitled 

to terminate this Agreement by issuing a Termination Notice to the Procuring Entity; 

provided that before issuing the Termination Notice, the Concessionaire shall by a notice 

inform the Procuring Entity of its intention to issue the Termination Notice and grant 15 

(fifteen) days to the Procuring Entity to make a representation, and may after the expiry 

of such 15 (fifteen) days, whether or not it is in receipt of such representation, issue the 

Termination Notice. 

 

33.3Termination Payment 

 

33.3.1 Upon Termination on account of a Concessionaire Default during the Operation Period, 

the Concessionaire shall pay to the Procuring Entity, by way of Termination Payment, an 

amount equal to the discounted value of future earnings of the Procuring Entity, the 

discounting factor applied being the then SBI PLR +(plus) 3% less Insurance Cover; 

provided that if any insurance claims forming part of the Insurance Cover are not 

admitted and paid, then 80% (eighty per cent) of such unpaid claims shall be deducted 

from the termination payment so assessed. For the avoidance of doubt, the 

Concessionaire hereby acknowledges that no Termination Payment shall be due or 

payable on account of a Concessionaire Default occurring prior to COD. 
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33.3.2 Upon Termination on account of an Procuring Entity Default, the Procuring Entity shall 

pay to the Concessionaire, by way of Termination Payment, an amount equal to the 

discounted value of future earnings of the revenues proposed as certified by the 

independent auditor, the discounting factor applied being the then SBI PLR -(minus) 3%: 

 

33.3.3 Termination Payment shall become due and payable to the Concessionaire within 15 

(fifteen) days of a demand being made by the Concessionaire to the Procuring Entity 

with the necessary particulars, and in the event of any delay, the Procuring Entity shall 

pay interest at a rate equal to 3% (three per cent) above the Bank Rate on the amount of 

Termination Payment remaining unpaid; provided that such delay shall not exceed 90 

(ninety) days. For the avoidance of doubt, it is expressly agreed that Termination 

Payment shall constitute full discharge by the Procuring Entity of its payment 

obligations in respect thereof hereunder. 

 

33.3.4 The Concessionaire expressly agrees that Termination Payment under this Article 33 

shall constitute a full and final settlement of all claims of the Concessionaire on account 

of Termination of this Agreement for any reason whatsoever and that the Concessionaire 

or any shareholder thereof shall not have any further right or claim under any law, 

treaty, convention, contract or otherwise. 

 

In the above case, if there is lien on the Project by the Lender, the Procuring Entity shall 

pay to the Concessionaire, within 180 (one hundred and eighty) days from the Transfer 

Date, either of the following amounts, whichever is lower: 

 

a) 25% (twenty five percent) of the Depreciated Historical Cost of the capital assets of the 

Project as at the date of expiry of the Termination Notice Period. 

Or 

b) 50% (fifty percent of the outstanding debt which has directly funded the construction of 

capital assets of the Project as at the date of expiry of the Termination Notice Period;  

Subject to deduction o f such amounts as may be due and payable by the Concessionaire or 

the Lenders to the Procuring Entity under this Agreement and the Lender shall have no 

further claim on the Procuring Entity. 

 

Upon Termination on account of Procuring Entity Default during the Operation Period, the 

Procuring Entity shall pay to the Concessionaire, by way of Termination Payment, an 

amount equal to: 

a) Debt Due;(excluding Overdue of Principal & Interest) 

b) 100% (one hundred percent) of the Adjusted Equity; 

 

Subject to deduction of amounts due to the Procuring Entity 
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Annual Lease Premium and the Bank Guarantee towards Operations & Maintenance 

Performance Security shall be returned to the Concessionaire, after appropriating the 

amounts due to the Procuring Entity. 

 

33.4 Certain limitations on Termination Payment 

 

Termination Payment, not being Additional Termination Payment, due and payable under 

this Agreement shall be limited to the Debt Due and Adjusted Equity, as the case may be, 

which form part of the Total Project Cost in accordance with the provisions of this 

Agreement; provide that the amount payable in respect of any Debt Due expressed in 

foreign currency shall be computed at the Reference Exchange Rate for conversion into 

the relevant foreign currency as on the date of Termination Payment. For the avoidance 

of doubt, it is agreed that within a period of 60 (sixty) days from COD, the Concessionaire 

shall notify to the Procuring Entity, the Total Project Cost as on COD and its 

disaggregation between Debt Due and Equity, and only the amounts so conveyed shall 

form the basis of computing Termination Payment, and it is further agreed that in ht 

event such disaggregation is not notified to the Procuring Entity, Equity shall be deemed 

to be the product arrived at by subtracting Debt Due from Total Project Cost. 

 

33.5 Other rights and obligations of the Procuring Entity 

 

Upon Termination for any reason whatsoever, the Procuring Entity shall: 
 

a) be deemed to have taken possession and control of the Project forthwith; 

b) take possession and control of all materials, stores, implements, construction plants and 

equipment on or about the Site; 

c) be entitled to restrain the Concessionaire and any person claiming through or under the 

Concessionaire from entering upon the Site or any part of the Project; 

d) require the Concessionaire to comply with the Divestment Requirements set forth in 

Clause 34.1; and 

e) succeed upon election by the Procuring Entity, without the necessity of any further 

action by the Concessionaire, to the interests of the Concessionaire under such of the 

Project Agreements as the Procuring Entity may in its discretion deem appropriate, and 

shall upon such election be liable to the Contractors only for compensation accruing and 

becoming due and payable to them under the terms of their respective Project 

Agreements from and after the date the Procuring Entity elects to succeed to the 

interests of the Concessionaire. For the avoidance of doubt, the Concessionaire 

acknowledges and agrees that all sums claimed by such Contractors as being due and 

owing for works and services performed or accruing on account of any act, omission or 

event prior to such date shall constitute debt between the Concessionaire and such 
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Contractors, and the Procuring Entity shall not in any manner be liable for such sums. It 

is further agreed that in the event the Procuring Entity elects to cure any outstanding 

defaults under such Project Agreements, the amount expended by the Procuring Entity 

for this purpose shall be deducted from the Termination Payment. 

 

33.6 Survival of rights 

 

Notwithstanding anything to the contrary contained in this Agreement, but subject to the 

provisions of Clause 33.3.4, any Termination pursuant to the provisions of this Agreement 

shall be without prejudice to the accrued rights of either Party including its right to claim 

and recover money damages, insurance proceeds, security deposits, and other rights and 

remedies, which it may have in law or contract. All rights and obligations of either Party 

under this Agreement, including Termination Payments and Divestment Requirements, 

shall survive the Termination to the extent such survival is necessary for giving effect to 

such rights and obligations. 
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ARTICLE 34. DIVESTMENT OF RIGHTS & INTERESTS 

34.1 Divestment Requirements 

 

34.1.1 Upon Termination, the Concessionaire shall comply with and conform to the following 

Divestment Requirements: 

a) notify to the Procuring Entity forthwith the location and particulars of all Project 

Assets; 

b) deliver forthwith the actual or constructive possession of the Project, free and clear 

of all Encumbrances, save and except to the extent set forth in the Substitution 

Agreement; 

c) cure all Project Assets, including the structures and equipment, of all defects and 

deficiencies so that the Project is compliant with the Maintenance Requirements; 

provided that in the event of Termination during the Construction Period, all Project 

Assets shall be handed over on ‘as is where is’ basis after bringing them to a safe 

condition; 

d) deliver and transfer relevant records, reports, Intellectual Property and other 

licences pertaining to the Project and its design, engineering, construction, operation 

and maintenance, including all programmes and manuals pertaining thereto, and 

complete ‘as built’ Drawings as on the Transfer Date. For the avoidance of doubt, the 

Concessionaire represents and warrants that the Intellectual Property delivered 

hereunder shall be adequate and complete for the design, engineering, construction, 

operation and maintenance of the Project and shall be assigned to the Procuring 

Entity free of any encumbrance; 

e) transfer and/or deliver all Applicable Permits to the extent permissible under 

Applicable Laws; 

f) execute such deeds of conveyance, documents and other writings as the Procuring 

Entity may reasonably require for conveying, divesting and assigning all the rights, 

title and interest of the Concessionaire in the Project, including manufacturers’ 

warranties in respect of any plant or equipment and the right to receive outstanding 

insurance claims to the extent due and payable to the Procuring Entity, absolutely 

unto the Procuring Entity or its nominee; and 

g) comply with all other requirements as may be prescribed or required under 

Applicable Laws for completing the divestment and assignment of all rights, title and 

interest of the Concessionaire in the Project, free from all Encumbrances, absolutely 

unto the Procuring Entity or to its nominee. 

 

34.1.2 Subject to the exercise by the Procuring Entity of its rights under this Agreement or 

under any of the Project Agreements to perform or procure the performance by a third 
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party of any of the obligations of the Concessionaire, the Parties shall continue to 

perform their obligations under this Agreement, notwithstanding the giving of any 

Termination Notice, until the Termination of this Agreement becomes effective in 

accordance with its terms. 

 

34.2 Inspection and cure 

 

Not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) days 

prior to the effective date of such Termination, the Independent Engineer shall verify, after 

giving due notice to the Concessionaire of the time, date and venue of such verification, 

compliance by the Concessionaire with the Maintenance Requirements, and if required, 

cause appropriate tests to be carried out at the Concessionaire’s cost for this purpose. 

Defaults, if any, in the Maintenance Requirements shall be cured by the Concessionaire at its 

cost and the provisions of Article 31 shall apply, mutatis mutandis, in relation to curing of 

defects or deficiencies under this Article 34. 

 

34.3 Cooperation and assistance on transfer of Project 

 

34.3.1 The Parties shall cooperate on a best effort basis and take all necessary measures, in 

good faith, to achieve a smooth transfer of the Project in accordance with the provisions 

of this Agreement so as to protect the safety of and avoid undue delay or inconvenience 

to the Users, other members of the public or the lawful occupiers of any part of the Site. 

 

34.3.2 The Parties shall provide to each other, 9 (nine) months prior to the Transfer Date in the 

event of Termination by efflux of time and immediately in the event of either Party 

conveying to the other Party its intent to issue a Termination Notice, as the case may be, 

as much information and advice as is reasonably practicable regarding the proposed 

arrangements for operation of the Project following the Transfer Date. The 

Concessionaire shall further provide such reasonable advice and assistance as the 

Procuring Entity, its concessionaire or agent may reasonably require for operation of the 

Project until the expiry of 6 (six) months after the Transfer Date. 

 

34.3.3 The Procuring Entity shall have the option to purchase or hire from the Concessionaire 

at a fair market value and free from any encumbrance all or any part of the plant and 

machinery used in connection with the Project but which does not form part of the 

assets specified in Clause 34.1.1 and is reasonably required in connection with operation 

of the Project. For the avoidance of doubt, in the event of dispute or difference relating to 

fair market value, the Dispute Resolution Procedure shall apply. 
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34.4 Vesting Certificate 

The divestment of all rights, title and interest in the Project shall be deemed to be 

complete on the date when all of the Divestment Requirements have been fulfilled, and the 

Procuring Entity shall, without unreasonable delay, thereupon issue a certificate 

substantially in the form set forth in Schedule-Q (the “Vesting Certificate”), which will 

have the effect of constituting evidence of divestment by the Concessionaire of all of its 

rights, title and interest in the Project, and their vesting in the Procuring Entity pursuant 

hereto. It is expressly agreed that any defect or deficiency in the Divestment Requirements 

shall not in any manner be construed or interpreted as restricting the exercise of any 

rights by the Procuring Entity or its nominee on, or in respect of, the Project on the footing 

that all Divestment Requirements have been complied with by the Concessionaire. 

 

34.5 Additional Facilities 

Notwithstanding anything to the contrary contained in this Agreement, all Additional 

Facilities shall continue to vest in the Concessionaire upon and after Termination. 

 

34.6 Divestment costs etc. 

 

34.6.1 The Concessionaire shall bear and pay all costs incidental to divestment of all of the 

rights, title and interest of the Concessionaire in the Project in favour of the Procuring 

Entity upon Termination, save and except that all stamp duties payable on any deeds or 

Documents executed by the Concessionaire in connection with such divestment shall be 

borne by the Procuring Entity. 

 

34.6.2 In the event of any dispute relating to matters covered by and under this Article 34, the 

Dispute Resolution Procedure shall apply. 
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ARTICLE 35. DEFECTS LIABILITY AFTER TERMINATION 

 

35.1 Liability for defects after Termination 

 

The Concessionaire shall be responsible for all defects and deficiencies in the Project for a 

period of 120 (One hundred and twenty) days after Termination, and it shall have the 

obligation to repair or rectify, at its own cost, all defects and deficiencies observed by the 

Independent Engineer in the Project during the aforesaid period. In the event that the 

Concessionaire fails to repair or rectify such defect or deficiency within a period of 15 

(fifteen) days from the date of notice issued by the Procuring Entity in this behalf, the 

Procuring Entity shall be entitled to get the same repaired or rectified at the 

Concessionaire’s risk and cost so as to make the Project conform to the Maintenance 

Requirements. All costs incurred by the Procuring Entity hereunder shall be reimbursed 

by the Concessionaire to the Procuring Entity within 15 (fifteen) days of receipt of demand 

thereof, and in the event of default in reimbursing such costs, the Procuring Entity shall be 

entitled to recover the same from the Escrow Account. 

 

35.2 Retention in Escrow Account 

 

35.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to 

the provisions of Clause 35.2.3, a sum equal to 5% (five per cent) of the Revenue 

immediately preceding the Transfer Date shall be retained in the Escrow Account for a 

period of 120 (one hundred and twenty) days after Termination for meeting the 

liabilities, if any, arising out of or in connection with the provisions of Clause 35.1. 

 

35.2.2 Without prejudice to the provisions of Clause 35.2.1, the Independent Engineer shall 

carry out an inspection of the Project at any time between 210 (two hundred and ten) 

and 180 (one hundred and eighty) days prior to the Termination and if it recommends 

that the status of the Project is such that a sum larger than the amount stipulated in 

Clause 35.2.1 should be retained in the Escrow Account and for a period longer than the 

aforesaid 120 (one hundred and twenty) days, the amount recommended by the 

Independent Engineer shall be retained in the Escrow Account for the period specified 

by it. 

 

35.2.3 The Concessionaire may, for the performance of its obligations under this Article 35, 

provide to the Procuring Entity a guarantee from a Bank for a sum equivalent to the 

amount determined under Clause 35.2.1 or 35.2.2, as the case may be, and for the period 

specified therein, substantially in the form set forth in Schedule-M (the “Operation * 

Performance Guarantee”), to be modified, mutatis mutandis, for this purpose, and the 
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Procuring Entity shall, without prejudice to its other rights and remedies hereunder or 

in law, be entitled to encash and appropriate the required amounts from the 

Performance Guarantee for undertaking the repairs or rectification at the 

Concessionaire’s risk and cost in accordance with the provisions of this Article 35. Upon 

furnishing of a Performance Guarantee under this Clause 35.2.3, the retention of funds in 

the Escrow Account in terms of Clause 35.2.1 or 35.2.2, as the case may be, shall be 

dispensed with. 
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ARTICLE 36. ASSIGNMENT AND CHARGES 

36.1 Restrictions on Assignment and Charges 

 

36.1.1 Subject to Clauses 36.2 and 36.3, this Agreement shall not be assigned by the 

Concessionaire to any person, save and except with the prior consent in writing of the 

Procuring Entity, which consent the Procuring Entity shall be entitled to decline without 

assigning any reason. 

 

36.1.2 Subject to the provisions of Clause 36.2, the Concessionaire shall not create nor permit 

to subsist any Encumbrance, or otherwise transfer or dispose of all or any of its rights 

and benefits under this Agreement or any Project Agreement to which the 

Concessionaire is a party except with prior consent in writing of the Procuring Entity, 

which consent the Procuring Entity shall be entitled to decline without assigning any 

reason. 

 

36.2 Permitted Assignment and Charges 

 

The restraints set forth in Clause 36.1 shall not apply to: 

 

a) liens arising by operation of law (or by an agreement evidencing the same) in the 

ordinary course of business of the Project; 

b) mortgages/pledges/hypothecation of goods/assets other than Project Assets and their 

related documents of title, a charge on the Escrow Account, arising or created in the 

ordinary course of business of the Project, and as security only for indebtedness to the 

Senior Lenders under the Financing Agreements and/or for working capital 

arrangements for the Project; 

c) assignment of rights, interest and obligations of the Concessionaire to or in favour of the 

Lenders’ Representative as nominee and for the benefit of the Senior Lenders, to the 

extent covered by and in accordance with the Substitution Agreement as security for 

financing provided by Senior Lenders under the Financing Agreements; and 

d) liens or encumbrances required by any Applicable Law. 

 

36.3 Substitution Agreement 

 

36.3.1 The Lenders’ Representative, on behalf of Senior Lenders, may exercise the right to 

substitute the Concessionaire pursuant to the agreement for substitution of the 

Concessionaire (the “Substitution Agreement”) to be entered into amongst the 

Concessionaire, the Procuring Entity and the Lenders’ Representative, on behalf of 

Senior Lenders, substantially in the form set forth in Schedule-P. 
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36.3.2 Upon substitution of the Concessionaire under and in accordance with the Substitution 

Agreement, the Nominated Company substituting the Concessionaire shall be deemed to 

be the Concessionaire under this Agreement and shall enjoy all rights and be responsible 

for all obligations of the Concessionaire under this Agreement as if it were the 

Concessionaire; provided that where the Concessionaire is in breach of this Agreement 

on the date of such substitution, the Procuring Entity shall by notice grant a Cure Period 

of 120 (one hundred and twenty) days to the Concessionaire for curing such breach. 

 

36.4 Assignment by the Procuring Entity 

 

Notwithstanding anything to the contrary contained in this Agreement, the Procuring 

Entity may, after giving 60 (sixty) days’ notice to the Concessionaire, assign and/ or 

transfer any of its rights and benefits and/or obligations under this Agreement to an 

assignee who is, in the reasonable opinion of the Procuring Entity, capable of fulfilling all 

of the Procuring Entity’s then outstanding obligations under this Agreement. 
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ARTICLE 37. CHANGE IN LAW 

 

37.1 Increase in costs 

 

If as a result of Change in Law, the Concessionaire suffers an increase in costs or reduction 

in net after-tax return or other financial burden, the Concessionaire may so notify the 

Procuring Entity and propose amendments to this Agreement so as to place the 

Concessionaire in the same financial position as it would have enjoyed had there been no 

such Change in Law resulting in the cost increase, reduction in return or other financial 

burden as aforesaid. Upon notice by the Concessionaire, the Parties shall meet, as soon as 

reasonably practicable as but no later than 30 (thirty) days from the date of notice and 

either agree on amendments to this Agreement or on any other mutually agreed 

arrangement: 

 

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, 

the Concessionaire may by notice require the Procuring Entity to pay an amount that 

would place the Concessionaire in the same financial position that it would have enjoyed 

had there been no such Change in Law, and within 15 (fifteen) days of receipt of such 

notice, along with particulars thereof, the Procuring Entity shall pay the amount specified 

therein; provided that if the Procuring Entity shall dispute such claim of the 

Concessionaire, the same shall be settled in accordance with the Dispute Resolution 

Procedure. For the avoidance of doubt, it is agreed that this Clause 37.1 shall be restricted 

to changes in law directly affecting the Concessionaire’s costs of performing its obligations 

under this Agreement. 

 

37.2 Reduction in costs 

 

If as a result of Change in Law, the Concessionaire benefits from a reduction in costs or 

increase in net after-tax return or other financial gains, the Procuring Entity may so notify 

the Concessionaire and propose amendments to this Agreement so as to place the 

Concessionaire in the same financial position as it would have enjoyed had there been no 

such Change in Law resulting in the decreased costs, increase in return or other financial 

gains as aforesaid. Upon notice by the Procuring Entity, the Parties shall meet, as soon as 

reasonably practicable as but no later than 30 (thirty) days from the date of notice and 

either agree on such amendments to this Agreement or on any other mutually agreed 

arrangement: 

 

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, 

the Procuring Entity may by notice require the Concessionaire to pay an amount that 
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would place the Concessionaire in the same financial position that it would have enjoyed 

had there been no such Change in Law, and within 15 (fifteen) days of receipt of such 

notice, along with particulars thereof, the Concessionaire shall pay the amount specified 

therein to the Procuring Entity; provided that if the Concessionaire shall dispute such 

claim of the Procuring Entity, the same shall be settled in accordance with the Dispute 

Resolution Procedure. For the avoidance of doubt, it is agreed that this Clause 37.2 shall be 

restricted to changes in law directly affecting the Concessionaire’s costs of performing its 

obligations under this Agreement. 

 

37.3 Protection of NPV 

 

Pursuant to the provisions of Clauses 37.1 and 37.2 and for the purposes of placing the 

Concessionaire in the same financial position as it would have enjoyed had there been no 

Change in Law affecting the costs, returns or other financial burden or gains, the Parties 

shall rely on the Financial Model to establish a net present value (the “NPV”) of the net 

cash flow and make necessary adjustments in costs, revenues, compensation or other 

relevant parameters, as the case may be, to procure that the NPV of the net cash flow is the 

same as it would have been if no Change in Law had occurred. 

 

37.4 Restriction on cash compensation 

 

The Parties acknowledge and agree that the demand for cash compensation under this 

Article 37 shall be restricted to the effect of Change in Law during the respective 

Accounting Year and shall be made at any time after commencement of such year, but no 

later than one year from the close of such Accounting Year. Any demand for cash 

compensation payable for and in respect of any subsequent Accounting Year shall be made 

after the commencement of the Accounting Year to which the demand pertains, but no 

later than 2 (two) years from the close of such Accounting Year. 

 

37.5 No claim in the event of recovery from Users 

 

Notwithstanding anything to the contrary contained in this Agreement, the Procuring 

Entity shall not in any manner be liable to reimburse to the Concessionaire any sums on 

account of a Change in Law if the same are recoverable from the Users. 
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ARTICLE 38. LIABILITY AND INDEMNITY 

 

38.1 General Indemnity 

 

38.1.1 The Concessionaire will indemnify, defend, save and hold harmless the Procuring Entity 

and its officers, servants, agents, Government Instrumentalities and Government owned 

and/or controlled entities/enterprises, (the “Procuring Entity Indemnified Persons”) 

against any and all suits, proceedings, actions, demands and claims from third parties for 

any loss, damage, cost and expense of whatever kind and nature, whether arising out of 

any breach by the Concessionaire of any of its obligations under this Agreement or any 

related agreement or on account of any defect or deficiency in the provision of services 

by the Concessionaire to any User or from any negligence of the Concessionaire under 

contract or tort or on any other ground whatsoever, except to the extent that any such 

suits, proceedings, actions, demands and claims have arisen due to any negligent act or 

omission, or breach or default of this Agreement on the part of the Procuring Entity 

Indemnified Persons. 

 

38.1.2 The Procuring Entity will indemnify, defend, save and hold harmless the Concessionaire 

against any and all suits, proceedings, actions, demands and claims from third parties for 

any loss, damage, cost and expense of whatever kind and nature arising out of (i) defect 

in title and/or the rights of the Procuring Entity in the land comprised in the Site, and/or 

(ii) breach by the Procuring Entity of any of its obligations under this Agreement or any 

related agreement, which materially and adversely affect the performance by the 

Concessionaire of its obligations under this Agreement, save and except that where any 

such claim, suit, proceeding, action, and/or demand has arisen due to a negligent act or 

omission, or breach of any of its obligations under any provision of this Agreement or 

any related agreement and/or breach of its statutory duty on the part of the 

Concessionaire, its subsidiaries, affiliates, contractors, servants or agents, the same shall 

be the liability of the Concessionaire. 

 

38.2 Indemnity by the Concessionaire 

 

38.2.1 Without limiting the generality of Clause 38.1, the Concessionaire shall fully indemnify, 

hold harmless and defend the Procuring Entity and the Procuring Entity Indemnified 

Persons from and against any and all loss and/or damages arising out of or with respect 

to: 

a) failure of the Concessionaire to comply with Applicable Laws and Applicable 

Permits;  
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b) payment of taxes required to be made by the Concessionaire in respect of the 

income or other taxes of the Concessionaire’s contractors, suppliers and 

representatives; or 

c) non-payment of amounts due as a result of materials or services furnished to the 

Concessionaire or any of its contractors which are payable by the Concessionaire 

or any of its contractors. 

 

38.2.2 Without limiting the generality of the provisions of this Article 38, the Concessionaire 

shall fully indemnify, hold harmless and defend the Procuring Entity Indemnified 

Persons from and against any and all suits, proceedings, actions, claims, demands, 

liabilities and damages which the Procuring Entity Indemnified Persons may hereafter 

suffer, or pay by reason of any demands, claims, suits or proceedings arising out of 

claims of infringement of any domestic or foreign patent rights, copyrights or other 

intellectual property, proprietary or confidentiality rights with respect to any materials, 

information, design or process used by the Concessionaire or by the Concessionaire’s 

Contractors in performing the Concessionaire’s obligations or in any way incorporated 

in or related to the Project. If in any such suit, action, claim or proceedings, a temporary 

restraint order or preliminary injunction is granted, the Concessionaire shall make every 

reasonable effort, by giving a satisfactory bond or otherwise, to secure the revocation or 

suspension of the injunction or restraint order. If, in any such suit, action, claim or 

proceedings, the Project, or any part thereof or comprised therein, is held to constitute 

an infringement and its use is permanently enjoined, the Concessionaire shall promptly 

make every reasonable effort to secure for the Procuring Entity a licence, at no cost to 

the Procuring Entity, authorizing continued use of the infringing work. If the 

Concessionaire is unable to secure such license within a reasonable time, the 

Concessionaire shall, at its own expense, and without impairing the Specifications and 

Standards, either replace the affected work, or part, or process thereof with non-

infringing work or part or process, or modify the same so that it becomes non-infringing. 

 

38.3 Notice and contest of claims 

 

38.3.1 In the event that either Party receives a claim or demand from a third party in respect of 

which it is entitled to the benefit of an indemnity under this Article 38 (the “Indemnified 

Party”) it shall notify the other Party (the “Indemnifying Party”) within 15 (fifteen) days 

of receipt of the claim or demand and shall not settle or pay the claim without the prior 

approval of the Indemnifying Party, which approval shall not be unreasonably withheld 

or delayed. In the event that the Indemnifying Party wishes to contest or dispute the 

claim or demand, it may conduct the proceedings in the name of the Indemnified Party, 

subject to the Indemnified Party being secured against any costs involved, to its 

reasonable satisfaction. 
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38.4 Defense of claims 

 

38.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend and 

litigate any claim, action, suit or proceeding by any third party alleged or asserted 

against such Party in respect of, resulting from, related to or arising out of any matter for 

which it is entitled to be indemnified hereunder, and reasonable costs and expenses 

thereof shall be indemnified by the Indemnifying Party. If the Indemnifying Party 

acknowledges in writing its obligation to indemnify the Indemnified Party in respect of 

loss to the full extent provided by this Article 38, the Indemnifying Party shall be 

entitled, at its option, to assume and control the defence of such claim, action, suit or 

proceeding, liabilities, payments and obligations at its expense and through the counsel 

of its choice; provided it gives prompt notice of its intention to do so to the Indemnified 

Party and reimburses the Indemnified Party for the reasonable cost and expenses 

incurred by the Indemnified Party prior to the assumption by the Indemnifying Party of 

such defence. The Indemnifying Party shall not be entitled to settle or compromise any 

claim, demand, action, suit or proceeding without the prior written consent of the 

Indemnified Party, unless the Indemnifying Party provides such security to the 

Indemnified Party as shall be reasonably required by the Indemnified Party to secure the 

loss to be indemnified hereunder to the extent so compromised or settled. 

 

38.4.2 If the Indemnifying Party has exercised its rights under Clause 38.3, the Indemnified 

Party shall not be entitled to settle or compromise any claim, action, suit or proceeding 

without the prior written consent of the Indemnifying Party (which consent shall not be 

unreasonably withheld or delayed). 

 

38.4.3 If the Indemnifying Party exercises its rights under Clause 38.3, the Indemnified Party 

shall nevertheless have the right to employ its own counsel, and such counsel may 

participate in such action, but the fees and expenses of such counsel shall be at the 

expense of the Indemnified Party, when and as incurred, unless: 

 

a) the employment of counsel by such party has been authorised in writing by the 

Indemnifying Party; or 

b) the Indemnified Party shall have reasonably concluded that there may be a 

conflict of interest between the Indemnifying Party and the Indemnified Party in 

the conduct of the defence of such action; or 

c) the Indemnifying Party shall not, in fact, have employed independent counsel 

reasonably satisfactory to the Indemnified Party, to assume the defence of such 

action and shall have been so notified by the Indemnified Party; or 
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d) the Indemnified Party shall have reasonably concluded and specifically notified 

the Indemnifying Party either: 

i. that there may be specific defences available to it which are different from 

or additional to those available to the Indemnifying Party; or  

ii. that such claim, action, suit or proceeding involves or could have a 

material adverse effect upon it beyond the scope of this Agreement: 

 

Provided that if Sub-clauses (b), (c) or (d) of this Clause 38.4.3 shall be applicable, the 

counsel for the Indemnified Party shall have the right to direct the defence of such claim, 

demand, action, suit or proceeding on behalf of the Indemnified Party, and the 

reasonable fees and disbursements of such counsel shall constitute legal or other 

expenses hereunder. 

 

38.5 No Consequential Claims 

 

Notwithstanding anything to the contrary contained in this Article 38, the indemnities 

herein provided shall not include any claim or recovery in respect of any cost, expense, 

loss or damage of an indirect, incidental or consequential nature, including loss of profit, 

except as expressly provided in this Agreement. 

 

38.6 Survival on Termination 

 

The provisions of this Article 38 shall survive Termination. 
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ARTICLE 39. RIGHTS AND TITLE OVER THE SITE 

39.1 Licensee Rights 

 

For the purpose of this Agreement, the Concessionaire shall have rights to the use of the 

Site as sole licensee subject to and in accordance with this Agreement, and to this end, it 

may regulate the entry and use of the Project by third parties in accordance with and 

subject to the provisions of this Agreement. 

 

39.2 Access rights of the Procuring Entity and others 

 

39.2.1 The Concessionaire shall allow free access to the Site at all times for the authorized 

representatives and vehicles of the Procuring Entity, Senior Lenders, and the 

Independent Engineer, and for the persons and vehicles duly authorised by any 

Government Instrumentality to inspect the Project or to investigate any matter within 

their authority, and upon reasonable notice, the Concessionaire shall provide to such 

persons reasonable assistance necessary to carry out their respective duties and 

functions. 

39.2.2 The Concessionaire shall, for the purpose of operation and maintenance of any utility or 

road specified in Article 11, allow free access to the Site at all times for the authorized 

persons and vehicles of the controlling body of such utility or road. 

 
 

39.3 Property Taxes 

 

All property taxes on the Site shall be payable by the Procuring Entity as owner of the 

Site; provided, however, that any such taxes payable by the Concessionaire under 

Applicable Laws for use of the Site shall not be reimbursed or payable by the Procuring 

Entity. 

 

39.4 Restriction on sub-letting 

 

The Concessionaire shall not sublicense or sublet the whole or any part of the Site, save 

and except as may be expressly set forth in this Agreement; provided that nothing 

contained herein shall be construed or interpreted as restricting the right of the 

Concessionaire to appoint Contractors for the performance of its obligations hereunder 

including for operation and maintenance of all or any part of the Project. 
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ARTICLE 40. DISPUTE RESOLUTION 

 

40.1 Dispute Resolution 

 

40.1.1 Any dispute, difference or controversy of whatever nature howsoever arising under or 

out of or in relation to this Agreement (including its interpretation) between the Parties, 

and so notified in writing by either Party to the other Party (the “Dispute”) shall, in the 

first instance, be attempted to be resolved amicably in accordance with the conciliation 

procedure set forth in Clause 40.2. 

40.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or in 

respect of this Agreement promptly, equitably and in good faith, and further agree to 

provide each other with reasonable access during normal business hours to all non-

privileged records, information and data pertaining to any Dispute. 

 

40.2 Conciliation 

 

In the event of any Dispute between the Parties, either Party may call upon the 

Independent Engineer to mediate and assist the Parties in arriving at an amicable 

settlement thereof. Failing mediation by the Independent Engineer or without the 

intervention of the Independent Engineer, either Party may require such Dispute to be 

referred to the Chairman of the Procuring Entity and the Chairman of the Board of 

Directors of the Concessionaire for amicable settlement, and upon such reference, the 

said persons shall meet no later than 7 (seven) days from the date of reference to discuss 

and attempt to amicably resolve the Dispute. If such meeting does not take place within 

the 7 (seven) day period or the Dispute is not amicably settled within 15 (fifteen) days of 

the meeting or the Dispute is not resolved as evidenced by the signing of written terms 

of settlement within 30 (thirty) days of the notice in writing referred to in Clause 40.1.1 

or such longer period as may be mutually agreed by the Parties, either Party may refer 

the Dispute to arbitration in accordance with the provisions of Clause 40.3. 

 

40.3 Arbitration 

 

40.3.1 Any Dispute which is not resolved amicably by conciliation, as provided in Clause 40.2, 

shall be finally decided by reference to arbitration by a Board of Arbitrators appointed in 

accordance with Clause 40.3.2. Such arbitration shall be held in accordance with the 

Rules of Arbitration of the International Centre for Alternative Dispute Resolution, Surat 

(the “Rules”), or such other rules as may be mutually agreed by the Parties, and shall be 

subject to the provisions of the Arbitration Act. The venue of such arbitration shall be  

Surat, and the language of arbitration proceedings shall be English. 
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40.3.2 There shall be a Board of three arbitrators, of whom each Party shall select one, and the 

third arbitrator shall be appointed by the two arbitrators so selected and in the event of 

disagreement between the two arbitrators, the appointment shall be made in accordance 

with the Rules. 

 

40.3.3 The arbitrators shall make a reasoned award (the “Award”). Any Award made in any 

arbitration held pursuant to this Article 40 shall be final and binding on the Parties as 

from the date it is made, and the Concessionaire and the Procuring Entity agree and 

undertake to carry out such Award without delay. 

 

40.3.4 The Concessionaire and the Procuring Entity agree that an Award may be enforced 
against the Concessionaire and/or the Procuring Entity, as the case may be, and their 
respective assets wherever situated. 
 

40.3.5 This Agreement and the rights and obligations of the Parties shall remain in full force 
and effect, pending the Award in any arbitration proceedings hereunder. 
 

40.4 Adjudication by Regulatory Authority or Commission 
 

In the event of constitution of a statutory Regulatory Authority or Commission with 

powers to adjudicate upon disputes between the Concessionaire and the Procuring 

Entity, all Disputes arising after such constitution shall, instead of reference to 

arbitration under Clause 40.3, be adjudicated upon by such Regulatory Authority or 

Commission in accordance with the Applicable Law and all references to Dispute 

Resolution Procedure shall be construed accordingly. For the avoidance of doubt, the 

Parties hereto agree that the adjudication hereunder shall not be final and binding until 

an appeal against such adjudication has been decided by an appellate tribunal or High 

Court, as the case may be, or no such appeal has been preferred within the time specified 

in the Applicable Law. 
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ARTICLE 41. DISCLOSURE 

41.1 Disclosure of Specified Documents 
 

The Concessionaire shall make available for inspection by any person, copies of this Concession 

Agreement, the Maintenance Manual, the Maintenance Programme and the Maintenance 

Requirements (hereinafter collectively referred to as the “Specified Documents”), free of charge, 

during normal business hours on all working days at the office of  General Manager, Surat Smart 

City Development Limitedand Concessionaire’s Registered Office. 

 

41.2 Disclosure of Documents relating to safety 
 

The Concessionaire shall make available for inspection by any person copies of all Documents 

and data relating to safety of the Project, free of charge, during normal business hours on all 

working days, at the Concessionaire’s Registered Office. The Concessionaire shall make copies 

of the same available to any person upon payment of copying charges on a ‘no profit no loss’ 

basis. 

 

41.3 Withholding of the Disclosure 
 

Notwithstanding the provisions of Clauses 41.1 and 41.2, the Procuring Entity shall be entitled 

to direct the Concessionaire, from time to time, to withhold the disclosure of Protected 

Documents (as defined herein below) to any person in pursuance of the aforesaid Clauses.  

 

Explanation: 

The expression Protected Documents shall mean such of the Specified Documents or documents 

referred to in Clauses 41.1 and 41.2, or portions thereof, the disclosure of which the Procuring 

Entity is entitled to withhold under the provisions of the Right to Information Act, 2005. 
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ARTICLE 42. REDRESSAL OF PUBLIC GRIEVANCES 

 

42.1 Complaints Register 
 

42.1.1 The Concessionaire shall maintain a public relations office in the proposed development 
where it shall keep a register (the “Complaint Register”) open to public access at all 
times for recording of complaints by any person (the “Complainant”). Information 
relating to the availability of and access to the Complaint Register shall be prominently 
displayed by the Concessionaire so as to bring it to the attention of all Users. 

 

42.1.2 The Complaint Register shall be securely bound and each page thereof shall be duly 
numbered. It shall have appropriate columns including the complaint number, date, 
name and address of the Complainant, substance of the complaint and the action taken 
by the Concessionaire. Immediately after a complaint is registered, the Concessionaire 
shall give a receipt to the Complainant stating the date and complaint number. 

 

42.1.3 Without prejudice to the provisions of Clauses 42.1.1 and 42.1.2, the Procuring Entity 
may, in consultation with the Concessionaire, specify the procedure for making 
complaints in electronic form and for responses thereto. 

 

42.2 Redressal of Complaints 
 

42.2.1 The Concessionaire shall inspect the Complaint Register every day and take prompt and 
reasonable action for redressal of each complaint. The action taken shall be briefly noted 
in the Complaint Register and a reply stating the particulars thereof shall be sent by the 
Concessionaire to the Complainant under a certificate of posting.  
 

42.2.2 Within 7 (seven) days of the close of each month, the Concessionaire shall send to the 
Procuring Entity and to the Independent Engineer a true photocopy each of all the pages 
of the Complaint Register on which any entry has been recorded during the course of 
such month, and upon perusal thereof, the Procuring Entity may, in its discretion, advise 
the Concessionaire to take such further action as the Procuring Entity may deem 
appropriate for a fair and just redressal of any grievance. The Concessionaire shall 
consider such advice and inform the Procuring Entity of its decision thereon, and if the 
Procuring Entity is of the opinion that the Complainant is entitled to further relief, it may 
refer the matter to the competent forum for its disposal under the Consumer Protection 
Act, 1986, and advise the Complainant to pursue the complaint at his own risk and cost. 
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ARTICLE 43. MISCELLANEOUS 

 

43.1 Governing Law and Jurisdiction 
 

This Agreement shall be construed and interpreted in accordance with and governed by the 

laws of India, and the courts at  Surat,  Gujrat shall have exclusive jurisdiction over matters 

arising out of or relating to this Agreement.  

 

43.2 Waiver of Immunity 
 

Each Party unconditionally and irrevocably: 

(a) agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose;  

(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 

contemplated by this Agreement, no immunity (whether by reason of sovereignty or 

otherwise) from such proceedings shall be claimed by or on behalf of the Party with 

respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues now has, may 

acquire in the future or which may be attributed to it in any jurisdiction; and 

(d) consents generally in respect of the enforcement of any judgment or award against it in 

any such proceedings to the giving of any relief or the issue of any process in any 

jurisdiction in connection with such proceedings (including the making, enforcement or 

execution against it or in respect of any assets, property or revenues whatsoever 

irrespective of their use or intended use of any order or judgment that may be made or 

given in connection therewith).  

 

 

43.3 State Support Agreement -DELETED 
 

 

43.4 Depreciation and Interest 
 

43.4.1 For the purposes of depreciation under the Applicable Laws, the property representing 
the capital investment made by the Concessionaire in the Project shall be deemed to be 
acquired and owned by the Concessionaire. For the avoidance of doubt, the Procuring 
Entity shall not in any manner be liable in respect of any claims for depreciation to be 
made by the Concessionaire under the Applicable Laws.  
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43.4.2 Unless otherwise specified, any interest payable under this Agreement shall accrue on a 
daily outstanding basis and shall be compounded on the basis of quarterly rests.  

 

43.5 Delayed payments 
  

The Parties hereto agree that payments due from one Party to the other Party under the 

provisions of this Agreement shall be made within the period set forth therein, and if no such 

period is specified, within 30 (thirty) days of receiving a demand along with the necessary 

particulars. In the event of delay beyond such period, the defaulting Party shall pay interest for 

the period of delay calculated at a rate equal to 5% (five per cent) above the Bank Rate, and 

recovery thereof shall be without prejudice to the rights of the Parties under this Agreement 

including Termination thereof. 

 

43.6 Waiver 
 

43.6.1 Waiver, including partial or conditional waiver, by either Party of any default by the 

other Party in the observance and performance of any provision of or obligations under 

this Agreement:- 

 

(a) shall not operate or be construed as a waiver of any other or subsequent default hereof 

or of other provisions of or obligations under this Agreement;  

(b) shall not be effective unless it is in writing and executed by a duly authorized 

representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner.  

 

43.6.2 Neither the failure by either Party to insist on any occasion upon the performance of the 

terms, conditions and provisions of this Agreement or any obligation thereunder nor 

time or other indulgence granted by a Party to the other Party shall be treated or 

deemed as waiver of such breach or acceptance of any variation or the relinquishment of 

any such right hereunder. 

 

43.7 Liability for review of Documents and Drawings 
 

Except to the extent expressly provided in this Agreement:  

(a) no review, comment or approval by the Procuring Entity or the Independent Engineer of 

any Project Agreement, Document or Drawing submitted by the Concessionaire nor any 

observation or inspection of the construction, operation or maintenance of the Project 

nor the failure to review, approve, comment, observe or inspect hereunder shall relieve 

or absolve the Concessionaire from its obligations, duties and liabilities under this 

Agreement, the Applicable Laws and Applicable Permits; and 
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(b) the Procuring Entity shall not be liable to the Concessionaire by reason of any review, 

comment, approval, observation or inspection referred to in Sub-clause (a) above. 

 

43.8 Exclusion of implied warranties etc. 
 

This Agreement expressly excludes any warranty, condition or other undertaking implied at 

law or by custom or otherwise arising out of any other agreement between the Parties or any 

representation by either Party not contained in a binding legal agreement executed by both 

Parties. 

 

43.9 Survival 
 

43.9.1 Termination shall: 
(a) not relieve the Concessionaire or the Procuring Entity, as the case may be, of any 

obligations hereunder which expressly or by implication survive Termination hereof; 

and 

(b) except as otherwise provided in any provision of this Agreement expressly limiting the 

liability of either Party, not relieve either Party of any obligations or liabilities for loss or 

damage to the other Party arising out of, or caused by, acts or omissions of such Party 

prior to the effectiveness of such Termination or arising out of such Termination. 

 

43.9.2 All obligations surviving Termination shall only survive for a period of 3 (three) years 
following the date of such Termination. 

 

43.10 Entire Agreement 
 

This Agreement and the Schedules together constitute a complete and exclusive statement of 

the terms of the agreement between the Parties on the subject hereof, and no amendment or 

modification hereto shall be valid and effective unless such modification or amendment is 

agreed to in writing by the Parties and duly executed by persons especially empowered in this 

behalf by the respective Parties. All prior written or oral understandings, offers or other 

communications of every kind pertaining to this Agreement are abrogated and withdrawn. For 

the avoidance of doubt, the Parties hereto agree that any obligations of the Concessionaire 

arising from the Request for Qualification or Request for Proposals, as the case may be, shall be 

deemed to form part of this Agreement and treated as such. 

 

43.11 Severability 
 

If for any reason whatever, any provision of this Agreement is or becomes invalid, illegal or 

unenforceable or is declared by any court of competent jurisdiction or any other 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability of 
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the remaining provisions shall not be affected in any manner, and the Parties will negotiate in 

good faith with a view to agreeing to one or more provisions which may be substituted for such 

invalid, unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or 

unenforceable provision. Failure to agree upon any such provisions shall not be subject to the 

Dispute Resolution Procedure set forth under this Agreement or otherwise.  

 

43.12 No partnership 
 

This Agreement shall not be interpreted or construed to create an association, joint venture or 

partnership between the Parties, or to impose any partnership obligation or liability upon 

either Party, and neither Party shall have any right, power or Procuring Entity to enter into any 

agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative 

of, or to otherwise bind, the other Party.  

 

43.13 Third Parties 
 

This Agreement is intended solely for the benefit of the Parties, and their respective successors 

and permitted assigns, and nothing in this Agreement shall be construed to create any duty to, 

standard of care with reference to, or any liability to, any person not a Party to this Agreement. 

 

43.14 Successors and Assigns 
 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

 

43.15 Notices 
 

Any notice or other communication to be given by any Party to the other Party under or in 

connection with the matters contemplated by this Agreement shall be in writing and shall: 

(a) in the case of the Concessionaire, be given by facsimile or e-mail and by letter delivered 

by hand to the address given and marked for attention of the person set out below or to 

such other person as the Concessionaire may from time to time designate by notice to 

the Procuring Entity; provided that notices or other communications to be given to an 

address outside  Surat may, if they are subsequently confirmed by sending a copy 

thereof by registered acknowledgement due, air mail or by courier, be sent by facsimile 

or e-mail to the number as the Concessionaire may from time to time designate by 

notice to the Procuring Entity; 

 

(b) in the case of the Procuring Entity, be given by facsimile or e-mail and by letter delivered 

by hand and be addressed to the Chairman of the Procuring Entity with a copy delivered 
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to the Procuring Entity Representative or such other person as the Procuring Entity may 

from time to time designate by notice to the  Concessionaire; provided that if the 

Concessionaire does not have an office in  Surat it may send such notice by facsimile or 

e-mail and by registered acknowledgement due, air mail or by courier; and 

 

(c) any notice or communication by a Party to the other Party, given in accordance 

herewith, shall be deemed to have been delivered when in the normal course of post it 

ought to have been delivered and in all other cases, it shall be deemed to have been 

delivered on the actual date and time of delivery; provided that in the case of facsimile 

or e-mail, it shall be deemed to have been delivered on the working day following the 

date of its delivery.  

 

43.16 Language 
 

All notices required to be given by one Party to the other Party and all other communications, 

Documentation and proceedings which are in any way relevant to this Agreement shall be in 

writing and in English language. 

 

43.17 Counterparts 
 

This Agreement may be executed in two counterparts, each of which, when executed and 

delivered, shall constitute an original of this Agreement. 
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Surat Smart City Development Limited (SSCDL) 

 

 
 

 

Volume -3:  Schedules of Draft Concession Agreement 

 
 
 
 
 
 
 
 
 
 

Development of Multi Level Car Parking Cum Commercial Complex 

at  Umarwada in  Surat in PPP Mode on Design Build Finance 

Operate and Transfer (DBFOT) basis 
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SCHEDULE A- PROJECT SITE 
 

 

 Effective traffic and transport planning is a key requirement for land use planning and 

development of cities. Emerging Cities like Surat need traffic and transport 

infrastructure such as roads, junctions, signaling and parking facilities for effective 

mobility. Availability of proper parking facilities particularly in central business district 

and commercial areas is a prerequisite for effective traffic and transportation planning. 

Multi-Level Car Parking (MLCP) is a strategic way of increasing the Equivalent Car 

Space (ECS) at a parking site. Off-street or on-street parking does not enable optimum 

utilization of the land and leads to a capacity shortage in certain cases. However, a MLCP 

can accommodate many more vehicles than a land parking lot can depend on the 

number of floors, development control norms etc.  

 

 Government of Gujarat is also encouraging urban local bodies to implement parking 

projects through PPP as they can be completely financed by the private developer, do 

not require grant support for construction as well as operation and maintenance and 

part of the revenues earned by the developer can be shared with the ULB which brings 

in additional revenues. 

 

 In among those ULBs, SURAT SMART CITY DEVELOPMENT LIMITED (SSCDL)has 

taken preventive steps to tackle the deteriorating condition and cope with increased 

demand for commuters’ parking space on Main market places of city, intends to develop 

efficient Multi-level Mechanized Parking facility through Public Private Partnership 

(PPP) Basis in order to attract large scale private participation in the project at different 

identified 06 (six) location of Surat City. 

 

 To fructify this objective, the Surat Municipal Corporation has appointed a’XYKno Capital 

Services Pvt. Ltd. as the Transaction Advisors for conceptualizing the Project and 

examining its techno-financial feasibility for implementing the same in Public – Private 

Partnership (PPP) Mode. This bidding document is for the purpose of the 

Development of Robotic Multi Level Car Parking (MLCP) Cum Commercial Project 

at Umarwada - Final Plot no. 150, T.P. 8., Surat, Gujarat. 

 

 Surat is a city located on the western part of India in the state of Gujarat. It is one of the 
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most dynamic city of India with one of the fastest growth rate due to immigration from 

various part of Gujarat and other states of India.  Surat is India's eighth and Gujarat's 

second most populous city with a population of 4.4million (2011). It is one of the 

economic power-house of Gujarat. The city's economy is essentially based on two 

industries, textile and diamond cutting and polishing industry. For this reason the city 

has been a huge magnet for migration from all over the state and the country. Surat has 

been experiencing an average annual growth of population, more than 6% making it the 

8thlargest city in terms of population. With the growth of number of SEZs in the region, it 

is expected that the population of the city would reach 80 to 90 lakh by 2031.Surat is one 

of the cleanest cities of India and is also known by several other names like "THE SILK 

CITY", "THE DIAMOND CITY", "THE GREEN CITY", etc. Still today, Surat continues the 

same tradition as people from all around the country flock in for business and jobs. Surat 

has practically zero percent unemployment rate and jobs are easier to get here due to 

very fast development of various industries in and around Surat City. 

 

 The Site is located beside Umarwada Area, which is one of the most happening areas of 

the Surat and which is the hub of the textile market for all over the India. The site is 

centrally located at the biggest wholesale textile market and is surrounded by major 

textile markets which act as major catalyst for the textile market industry in India. Apart 

from the domination of the wholesale textile market, there also few retail textile markets 

present in the vicinity. The area of the site is 2724.5 Sq.mtr. The scanned copy of Site 

Plan, Location of Site and Site Pics is attached below in Exhibit No. 1, Exhibit No. 2 and 

Exhibit No. 3 respectively. 
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Exhibit No. 1 - Scanned Copy of Site 
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site location of Umarwada 
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Exhibit No. 2 Location of Site and Details 
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Outcome of Topographical Survey –  

With reference to the Topo-survey conducted and physical examination by a’XYKno capital 

services following is the outcomes of topographical survey –  

Abhishek Market Road Topographical Survey 

Sr. 
No. 

Particulars Details 

1. Location of Propose Plot 
Latitude-21°11'17.69"N  Longitude-
72°50'43.01"E 

2. Shape of Plot Rectangular 

3. Area of Plot (as per Survey) 2724.50 Sq Mts. 

4. Existing Roads 
On the East Side adjoining the plot 9mtr. 
Named Abhishek Market  

5. Entry / Exit to the site 
East Side adjoining the plot 9 mtr. Named 
Abhishek Market 

6. Surroundings Highly Commercial with Wholesale Markets 

7. Traffic Movement Loading and Unloading of vehicles  

8. 
Existing Use of Proposed site 
Plot 

For Pay & Park facility and for loading and 
unloading of trucks 

9. Visibility: Good  
10. Land Use: Commercial  

11. 

Applicable FSI: Permissible FSI -1.80 

FSI considered and allowed - 1.80 (as per 
Approach Road width and Prevailing GDCR 
norms), 0.9 additional FSI can be purchased 
which is chargeable (at 40% of Jantri Rate). 
(Please refer prevailing GDCR for more clarity) 

12. Ground Coverage 2548.74 Sq.mts (94%) 

13. 
Setbacks  4 mtr. front side, 4 mtr. from back side, 3 mtr. 

from front (Please refer prevailing GDCR for 
more clarity) 

14. Administration: SMC  

15. Land Ownership:  SMC 

16. Government rate of land 

 For Vacant Land Rs. 37,250/- 

 For Residential Apartment Rs. 29,500/- 

 For Offices Rs. 38,350/- 

 For Shops Rs. 44,625/- 
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Exhibit No. 3 Site Pictures 

  

Parking at site Parking at site 

  

Abhishek Market road  Parkingsite 

  

 

Site Entrance Parking office at site 
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Existing Demand on 500 meters: 

 The site can be accessed through Abhishek Market Ring road and currently the site has 

been leased out for open pay parking. The site catering the demand of 91 four 

wheelers, 96 two wheelers and also allowing the parking of 31 Autos and 13 Heavy 

Commercial Vehicles (HCV) per day. The connectivity and the location advantage 

provide scope for development Multi-level cum commercial project. 

 

Projected Demand:   

 The Present demand is projected with 5% of traffic growth till 2040 and the average of 

those demands was considered as the proposed demand for MLCP. The demand was 

projected as per the survey performed in the influence area of 300m radius. 

 

SL NO Future Proposed Demand Particulars Numbers 

1. Number of four wheelers ECS proposed at 

site 

240 ECS 

2. Number of two wheelers proposed at site 120 Nos. 

3. Number of HCV’s proposed at site 12 Nos. 

4 Number of Auto’s proposed at site 70 Nos. 

 

Proposed development as per study: 

 The parking project was analyzed both from commercial as standalone perspective. 

Considering the demand for car parking along with the commercial development in the 

locality the site has good potential for developing a Multi-Level car parking and 

commercial project. 

 

Table No.1 – Proposed Capacity 

SL NO Particulars Public Parking Numbers* 

1. Number of four wheelers ECS proposed at 

site 

200 

2. Number of two wheelers proposed at site 40 

3. Number of HCV’s proposed at site 12 

4. Area for Commercial Development Built-up area 5097.48 Sq.mtr. 

*Note: selected Concessionaire can increase the number of Public Parking space as per his 

approved drawing and viability  

 

The parking slots for Commercial Space in the project shall be the responsibility of the 

Concessionaire and the same should be provided by the Concessionaire as per the 

Applicable Laws. Under any circumstances, the parking slots for public parking shall not 

be considered for commercial purpose. There shall not be any exemption of taxes and 

duties 
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Broad Scope of Developer 

 Design, Construct and Finance the  

 1) Multi Level Car Parking Structure as well as  

 2) Commercial Complex, which may include: 

 Office spaces for Commercial Organizations Eg. Bank, Insurance Companies etc.  

 Retail Showrooms for Consumer goods / Garments / Electronics etc.  

 Hotels, Restaurants. 

 Operation and Maintenance of Parking Cum Commercial Complex along with fixed 

Annual Concession Fee to be paid to SSCDL for the entire Concession Period. 

 Developer to build the Car Parking Complex with ECS Capacity of 200 Nos. of Four 

Wheelers and 40 Nos. of Two wheelers & 12 No. of HCV’s parking space excluding 

commercial parking and develop the remaining built up space for Commercial 

Complex usage as per their business plans. 

 The Parking as well as Commercial Structure to be handed over to SSCDL free of cost 

and all encumbrances at the end of Concession Period. 
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SCHEDULE B- PROJECT FACILITIES 

The Concessionaire is required to plan, design, finance, engineer, demolish, construct, 

develop, equip, operate, maintain and manage the Project and derive its commercial benefits 

for the predetermined Concession Period (lease period).  

The total area for the development and implementation of the Project is approx. 2724.50  Sqm  

wherein the Concessionaire shall be given full discretion to plan and design the Multi Level Car 

Parking Cum Commercial Complex complying with the provisions of this Concession 

Agreement and conforming to the applicable Building Bye-Laws and regulations/ norms/ 

standards as per Applicable laws for respective Project Components subject to the approval of 

Design Approval Committee including arranging approval from the Competent Authority.  

The main Project Components to be developed at the Project Site are: 

 Multi Level Car Parking Cum Commercial Complex with minimum 240 Nos. of Four 

wheelers and 120 Nos. of Two wheelers with a construction period of 2 years 

which will include financial closure, obtaining necessary approvals from town 

planning departments and local authority and all other statutory clearances if 

required.. 

 Commercial Complex meeting the design parameters, area requirement with 

modern facilities for public. 

   Provision of bare minimum Services and facilities which shall include provision of  

Fire fighting system 

Adequate Light & Ventilation 

Security System like CCTV provision 

Sanitation & Hygiene 

Wash Rooms 

Drinking Water 

  The nature of the activities and facilities that can be allowed for the Commercial 

Complex includes:  

o Shopping Mall 

o Multiplex 

o Food Courts 

o Hotel, Restaurants 

o Hypermarket  

o Retail Showrooms for Consumer goods / Garments / Electronics etc.  
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o Banks and Bank’s ATMs 

o Office spaces for Commercial Organizations eg. insurance companies etc. 

o Railways Reservation Office. 

The Concessioning Authority shall have the right to refuse any such proposal. However, the 

decision of the Concessioning Authority shall be final and binding in this regard. 

The Multi Level Car Parking Cum Commercial Complex shall be planned and designed with 

efficient floor areas, wide column spans/ spacing , maintaining adequate floor clearance with 

good circulation area to meet with the requirements as laid in this Concession Agreement and 

meeting the stipulations of National Building Code and local building bye-laws and regulations 

in all respects including arranging approval of Competent Authority and subject to the 

approval of Design Approval Committee at the conceptual and design stage, Independent 

Engineer during the construction, operation and maintenance stage and the Concessioning 

Authority throughout the Concession Period. 

The first step, which the Concessionaire shall be required to adhere, is the submission of 

Conceptual drawings for all components for approval of Design Approval Committee followed 

by detailed plans, designs and drawings of the Parking Complex. This shall also include the 

floor wise plans, cross sections, elevations, working drawings, layout of all type of services to 

be provided   for the development and implementation of the Multi Level Car Parking Cum 

Commercial Complex. This shall be followed by arranging approval of Competent Authority 

under Applicable laws. The good for construction drawing for building work, service and 

facilities shall be approved by the Independent Engineer/Design Approval 

Committee/Concessioning Authority.  In addition to this, the shall be developed as per the 

applicable Development Controls. The Concessionaire shall have the right to plan, design and 

built the Commercial Complex with separate entry, exit and meeting the development controls, 

building byelaws and norms after seeking approval of the Competent Authority as per 

Specifications and Standards. The Concessioning Authority/ Design Approval Committee shall 

approve the overall exterior/ façade of the Project. 

The Concessionaire shall construct the Complex and related public amenities as stated in the 

respective Schedules, within a period of 24 (twenty four) months, from the Date of signing of 

Concession Agreement and should be ready to use in all respect. The Concessionaire shall have 

the discretion to complete the construction works of the Project in a phased manner, however 

with certain limitations. 

The Concessionaire shall ensure that the Project is constructed and implemented in 

accordance with the design approved by the Design Approval Committee, constituted by the 

Concessioning Authority and in conformity to the standard Technical Specifications and 

Standards approved by SSCDL. The scope of work shall include all the building works for multi 

level car parking structure, internal plumbing and sanitary services and installation, internal 

electrical services and installations/fitting, fire detection, fire alarm and fire-fighting system, 

Electrical Sub-station, Stand-by power system for essential services and security of public, 

HVAC system in specified areas, mechanical ventilation for toilets and related areas, 
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communication system, public address system, security and automation system complete, 

boundary wall around the campus with proper lockable gates and check posts complete in all 

respects as per Specifications and Standards and as approved by Independent Engineer. It 

shall also include planning, development, providing and implementing Estate Services i.e. 

water supply distribution (including development of source, if municipal system is not 

available), storm water collection and disposal (including ground water re-charge system), 

sewage collection and disposal, solid waste collection and disposal along-with Municipal 

Services; campus electrification including arranging service connection (if required) from 

concern Electricity Department/authorities. Any work or service not specifically mentioned 

here or covered in this Schedule and other Schedules appended to this Concession Agreement 

but is complementary, essential and implied to consider the Project complete and to make the 

Project/ buildings functional and operational shall be deemed to have been included in the 

obligations of the Concessionaire to be executed as per relevant Specifications, Standards and 

Good Industry Practice and as per layouts, designs and drawings approved by the Design 

Approval Committee and the Independent Engineer.  

 

The Concessionaire shall plan and construct adequate parking structure with the proposed car 

parking capacity of 240 ECS and 120 Two wheelers along with Commercial Complex.  The 

Concessionaire can develop additional parking after fulfilling the minimum requirements of 

parking for the Project as per laid down norms and applicable bye-laws. The Concessionaire 

shall have to plan the two wheeler parking as underground (basement) parking. However, it is 

to clarify here that any additional parking, as developed by the Concessionaire, shall be as per 

applicable bye-laws. 

 

The parking slots for Commercial Space in the project shall be the responsibility of the 

Concessionaire and the same should be provided by the Concessionaire as per the Applicable 

Laws. Under any circumstances, the parking slots for public parking shall not be considered for 

commercial purpose.  The parking slots for public parking shall not be shown as the parking 

slots to be statutorily provided by any surrounding commercial, residential, institutional 

buildings and the public parking slots should be a net additional to the parking facilities to be 

provided in the area.  

 

All benefits arising out of any future increase at any time during the Concession period, in FSI 

beyond 1.8 which is considered for the purpose of the project shall accrue to Surat Smart City 

Development Limited without any rights to the Concessionaire. 

 

It is further clarified herewith that in addition to the above-stated “Scope of Work”, the 

Concessionaire shall be required to carry out any incidental works and services as required 

and to comply with all the provisions of the Concession Agreement, for meeting any functional 

requirements as laid by Concessioning Authority, the Schedules to the Concession Agreement 

and the Technical Specifications of the Concession Agreement and as per the requirements of 

applicable byelaws/ norms etc, while construction, operation and maintenance of the Project.  
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SCHEDULE C- PROJECT IMPLEMENTATION SCHEDULE 

 

The selected Concessionaire is required to meet the project implementation schedule as shown 

in the table below 

S. No. Activities Schedule 

1 Preliminary assessment of client requirement M1 

2 Initial offer based on preliminary assessment and customer 

approval 
M1 

3 Detailed Data Collection & Analysis M1-M2 

4 Planning & Conceptual  Designs  M3 

5 Drawings & Approvals M3-M4 

6 Construction and testing M4-M9 

7 Piling and Foundation M10-M14 

8 Installation M15-M24 

9 Project Commissioning M25 

   

 M---> Month  
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SCHEDULE D- APPLICABLE PERMITS 
 

The Concessionaire shall obtain or cause to be obtained the Applicable Permits necessary to 

commence construction works. The indicative list is given in table below 

S. No. Clearance / Approval Agency 

1 Permission for Land Use Town Planning Dept,  Surat 

2 Approval of Building Plan Town Development Dept,  Surat 

3 
“Consent to Establish” and “Consent to Operate” 

under The Water Act 

 Gujrat Pollution 

Control Board(GJPCB) 

5 
“Consent to Establish” and the “Consent to 

Operate” under The Air Act 

 Gujrat Pollution 

Control Board(GJPCB) 

6 NOC from Fire Department 
Fire Services Dept., 

 Surat 

7 Electrical System Approval 
Electrical Inspectorate, 

 Surat 

8 Approval of building after Construction Town Development Dept,  Surat 

9 Sanction of Power 
Electrical Inspectorate, 

 Surat 

10 Water Supply 
Water Resources Dept, 

 Surat 

11 Labour / Workmen license  Labour & Employment Dept.  

12 Clearance for Elevator operation 
Electrical Inspectorate, PWD 

 Surat 

 

 

 

 

 

 

 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat    Page 169 
 

 

SCHEDULE E- PAYMENT SCHEDULE 
(To be provided by the Concessionaire) 
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SCHEDULE F- PROJECT SITE LEASE DEED 
 

THIS PROJECT SITE LEASE DEED made on the ______ day of _________ 2017 by and among 

 

BETWEEN 

 

Surat Smart City Development Limited, established under Government of  Gujarat, principal 
offices at 115, Smart City Cell, Surat Municipal Corporation (H.Q.), Mahanagar Seva Sadan, 
Muglisara, Surat - 395 003, Gujarat (India) - (hereinafter referred to as the “Procuring Entity” 
which expression shall, unless repugnant to the context or meaning thereof, include its 
administrators, successors and assigns) incorporated under the Companies Act 2013, having 
its registered office at______________________________________________(hereinafter referred to as the 
“Procuring Entity”, which expression shall, unless the context otherwise requires, include its 
successors and assigns) 
 

And 

 

M/S ________________________________________, a Special Purpose Vehicle (SPV) incorporated under 

the Companies Act, 2013 and having its registered office 

at________________________________________________________________ (hereinafter referred to as the 

“Concessionaire”, which expression shall, unless the context otherwise requires, includes its 

successors and permitted assigns); 

WHEREAS 

A. The Procuring Entity has vide the Concession Agreement dated _________ (hereinafter 

“Concession Agreement”) granted Development Rights to _______ (the Concessionaire or the 

Lessee herein) to implement the Project at Project Site, involving development, financing, 

design, construction, operation and maintenance of Project on the Design-Build- Finance-

Operate-Transfer Basis (DBFOT) in accordance with the provisions of the Concession 

Agreement. 

 

B. Pursuant to and under the Concession Agreement the Lessor is required to vest with the 

Lessee the land comprising the Project Site and all rights relating thereto for a period 

coterminous with the Term of the Agreement (as defined in Clause 10.1 of the Concession 

Agreement) under a valid and binding Project Site Lease Deed for the purpose of 

implementing the Project. 

 

C. Being the owner of the Project Site with a good title thereto and having lawful possession 

thereof, the Lessor is desirous of leasing the Project Site unto the Lessee and vesting 

unencumbered possession thereof with the Lessee, on the terms and conditions hereinafter 

contained. 
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NOW THIS INDENTURE OF LEASE WITNESSETH AS FOLLOWS: 

1. The words and expressions used in this Deed but not defined shall, unless the context 

otherwise requires, have the meaning as defined/assigned to them respectively in the 

Concession Agreement. 

 

2. The interpretation Clause 1.2 of the Concession Agreement shall be deemed to be 

incorporated in this Deed in extenso mutatis mutandis. 

 

3. The following words and expressions shall, except where the context otherwise requires, 

have the meaning as hereunder: 

 

a. “Project Site Lease Deed” or “Deed” means this Project Site Lease Deed; 

b. "Concession Agreement” shall mean the Concession Agreement dated _____________ 

entered into between the Procuring Entity and Concessionaire; 

c. “Term of the Agreement” means the period specified under Article 3 of the Concession 

Agreement; 

d. “Premises” means all the lands comprising the Project Site, more particularly delineated 

in Schedule A of this document and demarcated on the site plan attached thereto; 

e. “Parties” shall mean Lessor and Lessee herein, and where the context admits or 

requires, the Prospective Bidder ; 

f. “Procuring Entity” means  Surat Smart City Development Limited; 

g. “Concessionaire” means the Developer/Bidder; 

h. “Annexure” means any of the Annexure, supplements and documents annexed to this 

Agreement. 

 

4. The Procuring Entity hereby leases the Premises unto the Concessionaire as a “vacant 

possession” under the terms of this Deed from the ___ day of 2017 (the Appointed Date) for 

a period of Forty Five (45) Years, which period shall be co-terminus with the Term of the 

Agreement and shall be extended or terminated at a prior date to coincide with the Term of 

Agreement. The Procuring Entity hereby undertakes that it shall not terminate this Deed, 

except upon the due and valid termination of the Term of Agreement. 

 

5. In consideration of the Concession Agreement between the Procuring Entity and the 

Concessionaire , with the Prospective Tenderer, and in consideration of the lease premium 

herein reserved and the covenants on the part of the Concessionaire, the Procuring Entity 

hereby leases unto the Concessionaire the Premises without interruption or interference, 

free from Encumbrances and together with the full and free right and liberty of way and 

passage, the Easementary Rights and other rights in relation thereto with delivery of 

vacant possession thereof. 
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6. In consideration of the Procuring Entity leasing the Project Site to the Concessionaire, the 

Concessionaire shall, 

 

i. simultaneously with or prior to the execution of the Project Site Lease Deed, pay to the  

Surat Smart City Development Limited, the Annual concession fees at the rate of Rs. 

5,10,000 per annum for the duration of the Term of the Agreement. The first 

installment shall be paid with the execution of the Lease Deed and concession 

agreement and the subsequent Annual Installments of the Annual Lease Premium shall 

be paid on every anniversary of the date of the execution of the Lease Deed  and 

Concession Agreement in accordance with clause 25.2.1. 

 

7. The Lessor hereby vests the Premises with the Concessionaire along with all Easementary 

Rights, free from any Encumbrance. Any liability arising out of providing the Premises free 

of Encumbrances shall be borne solely by the Procuring Entity. 

8. The Procuring Entity hereby vests the Premises with the Concessionaire under this Deed 

for the purpose of implementing the Project, including the design, finance, construction, 

and operation and maintenance of the Project Facility thereat in accordance with the terms 

and conditions of the Concession Agreement. 

9. The Concessionaire shall not sub-lease the whole or any part of the land comprising the 

Project Site, leased to it by Procuring Entity under this Deed, to any person in any form or 

under any arrangement, device or method, provided that the Concessionaire shall be 

entitled to: 

a. enter into Contractual Arrangements, including the sub-leasing, letting, subletting, 

licensing, franchising or similar arrangements in respect of the built up area, which, 

however, shall not involve the transfer of the leasehold rights therein or thereof 

b. appoint Subcontractors for the implementation of the Project at the Premises in 

accordance with the provisions of the Concession Agreement. 

 

10. The Procuring Entity hereby agrees that for the purpose of raising financial assistance for 

the Project, the Concessionaire may assign all its rights, title, interest and benefits under 

the Concession Agreement, limited to the extent of such rights therein, to or in favour of the 

Lenders in accordance with the provisions of the Concession Agreement, provided that: 

a. in the event of the termination of the Concession Agreement such assignment shall 

stand extinguished. 

b. the Concessionaire shall not have the right and authority to mortgage, encumber or 

create any security interest whatsoever on the Project Site, the Project Facility or any 

other built up area thereat or therein, in full or part, in favour of the Lenders or any 

person in any form, manner, device or method. 
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11. Upon the occurrence of an Event of Default under the Concession Agreement, the Parties 

shall in consultation with the Lenders and in accordance with the provisions of the 

Concession Agreement have the right to replace the Concessionaire by the Substitute Entity 

for performing the Concessionaire’s obligations hereunder. Upon appointment of the 

Substitute Entity, the Substitute Entity shall be deemed to be the Concessionaire for all the 

purposes and shall be entitled to all the rights and be bound by all the representations, 

covenants and obligations of the Concessionaire under this Deed. 

12. In the event of termination of the Concession Agreement by efflux of time or otherwise, this 

Deed shall be terminated and the lease of the Premises and all rights in relation thereto 

shall be determined, the Concessionaire, the Transferees and Persons claiming through or 

under it/them shall hand over the vacant possession of the Premises to the Procuring 

Entity and forthwith vacate the Premises without any demur or delay. 

13. The Procuring Entity hereby covenants with the Concessionaire as under: 

a. That it shall not increase the Annual Concession Fees due and payable by the 

Concessionaire under Clause 6 hereof in accordance with Article 25 

b. That the Annual Concession Fees is paid by the Concessionaire to the Procuring Entity 

as per Article 25 of the Concession Agreement; 

c. That it shall not interfere with or impede in any manner or otherwise limit, restrict or 

impose conditions in relation to: (i) the complete, free and full enjoyment of the 

Premises by the Concessionaire for the purpose of the implementation of the Project 

and all rights related thereto; (ii) the design, construction, operation and maintenance 

of the Project Facility; (ii) the implementation of the Project by the Concessionaire ; and 

(iii) the possession, control and use by the Concessionaire of the Premises, the Project 

Facility constructed thereon and any other facilities developed in the course of 

implementation of the Project; provided that the same are in compliance with the terms 

and conditions of the Concession Agreement and this Deed. 

d. That it shall not terminate this Deed, except upon the due and valid termination of the 

Concession Agreement in accordance with the terms thereof; 

e. That there are no litigations, claims, demands or any proceedings pending before any 

authority in respect of acquisition of the Premises or in respect of any other land-

dispute, and that the Concessionaire shall have complete, lawful and uninterrupted 

possession, control and use of the Premises. 

 

14. The Lessee hereby covenants with the Procuring Entity as follows: 

a. That it shall develop, establish, design, construct and operate and maintain the Project 

Facility/Project at the Premises as per its obligations under and the terms and 

conditions of the Concession Agreement; 

b. That it shall operate and maintain the Project Facility or cause it to be operated and 

maintained in accordance with the Concession Agreement; 

c. That it shall observe and perform all terms, covenants, conditions and stipulations of 

this Deed and the Concession Agreement; 
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d. That it shall keep the Premises free from encroachments during the Term of the 

Agreement and carry out its maintenance and repairs in accordance with the provisions 

of the Concession Agreement; 

e. That in respect of the Premises it shall pay/cause payment of all municipal rates (other 

than property tax, the payment of which shall be exempted), levies, taxes, rents, 

including penalties etc for late payment, at the applicable rates from time to time, to the 

concerned Competent Authorities/persons and be liable for payments of all rates and 

charges for the use of utilities and services at the Premises. 

 

15. Each Party hereto represents and warrants that: 

a. It has full power and authority to execute, deliver and perform its obligations under this 

Deed and to carry out the transactions contemplated hereby; 

b. It has taken all necessary actions to authorize the execution, delivery and performance 

of this Deed; and 

c. This Deed constitutes its legal, valid and binding obligations that shall be enforceable 

against it in accordance with the terms hereof. 

 

16. The Parties agree that 

a. The failure of the Concessionaire to perform its obligations under this Deed and any 

breach of covenants or undertakings given and provided for in this Deed by the 

Concessionaire shall amount to a Concessionaire’s Event of Default under the 

Concession Agreement. 

b. Any dispute, controversy or claim arising out of or in relation to this Deed or the 

interpretation of any of its provisions shall be settled in accordance with the provision 

of Article 40 of the Concession Agreement. 

c. The stamp duty and registration charges for the execution and registration of this Deed 

shall be borne by the Lessee in accordance with the provisions of the Applicable Laws. 

d. In case of ambiguities, conflicts or discrepancies between the Concession Agreement 

and this Deed, the Concession Agreement shall prevail. 

e. All notices under the terms of this Deed shall be sent either by hand, facsimile or 

courier to the following addresses: 

Procuring Entity: 

Concessionaire: 

17. The Prospective Bidder  agrees to and confirms the provisions of this Deed and undertakes 

that it shall ensure, at its cost and consequence, that the Concessionaire abides by the 

provisions hereof. The Prospective  Bidder is a confirming Party to this Deed. 

 

IN WITNESS WHEREOF the Parties have executed and delivered this Deed by their duly 

authorized representative on the date first above written: 
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SIGNED ON BEHALF OF PROCURING 

ENTITY 

Signature : 

 

Name: 

 

Designation : 

SIGNED, SEALED AND DELIVERED 

Concessionaire by the hand of its 

authorized representatives 

Signature : 

 

Name: 

 

Designation : 

Pursuant to Resolution dated__________ 

of its Board of Directors 

 

Signed, Sealed and Delivered 

 

For and on behalf of the Concessionaire 

 

We agree to be bound by the terms and conditions of this Deed 

Signature: 

 

Name: 

 

Designation: 

 

Signature: 

 

Name: 
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Designation: 

 

In the presence of Witness: 

i.  

 

ii.  

 

Date:        Place: 
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SCHEDULE G- MINIMUM PROJECT REQUIREMENTS 
 

The expanse of the site is sufficient to develop Multi level automated parking along with the 

Commercial Complex in view of catering the parking need of 120 nos. of two wheelers, 240 

nos. of four wheelers. 

The parking slots for Commercial Space in the project shall be the responsibility of the 

Concessionaire and the same should be provided by the Concessionaire as per the Applicable 

Laws. Under any circumstances, the parking slots for public parking shall not be considered for 

commercial purpose.   

The parking slots for public parking shall not be shown as the parking slots to be statutorily 

provided by any surrounding commercial, residential, institutional buildings and the public 

parking slots should be a net additional to the parking facilities to be provided in the area.  
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SCHEDULE H- SPECIFICATIONS AND STANDARDS 
 

The use of standards and specifications for use of material, construction technology and 

operations for construction of Multi Level Car Parking shall adhere to the national and 

international set of specifications and the best practices in the industry.  

All basic necessity like drinking water, toilets, DG sets, Fire fighting facility, security should be 

provided  

Specifications for Multilevel Car Parking  

The design should be considering the standards for Mechanized Multi‐level with lift. A 

minimum number of 3 car-lifts each for entry and exit with at least one lift each for entry and 

exit as stand by a modern state of the art toll collection system such as Mechanized Parking 

Ticket Issuing Machine shall be designed for computation and collection of toll. The toll shall 

be collected from the vehicles at the exit point. A mechanized barrier gate shall be designed 

and synchronized with the toll collection system for regulating entry/exit of vehicles into and 

out of the parking area. The Ticketing Station or access system shall be located outside the 

Entry and Exit Areas on the right side of the inbound traffic.  

The entry/exit point shall be located away from the traffic junctions and exit locations. The 

entry/exit of vehicles shall be provided so that it does not hinder pedestrian movements and 

shall under no circumstances be from Walkways. The minimum clear width of Entry Area shall 

be designed according to the respective needs and leaving adequate space to the left and right 

of the car for passengers to leave/enter the car. Adequate area for queuing of the inbound and 

out bound vehicles shall be provided.  

The Entry areas shall be equipped with sensors to ensure the right positioning of the vehicle to 

be transported as well as determine the presence of oversized vehicles, protruding mirrors or 

racks, which exceed the size limitations of the system. 

 Motion detectors and CCTV cameras or similar devices shall be installed inside the Entry and 

Exit Areas to ensure that no person or animals are inside the Entry and Exit Areas or the 

vehicle when the machine starts moving. Cameras shall be installed to record digital photos of 

the physical condition of the car entering and exiting the premises. The images are also helpful 

to locate cars for drivers with a lost ticket and to validate damage claims. All Entry and Exit 

Areas must comply with disability requirements.  

Toll Plaza 

‘Closed’ system of toll collection shall be required to be adopted for the Project. Toll collection 

is proposed to be fully automatic/semi‐Multi‐level tolling system comprising registering of 

vehicle classification, ticket issuing, data processing etc. The multiple numbers of toll lanes 

shall be provided so that no more than 3 vehicles per lane queue up during the peak hours. The 

design for toll plaza shall conform to the standards.  
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Civil and Structural Requirement 

o The building shall be designed in accordance with the latest Indian Standard Codes and 

shall be designed to resist wind and seismic forces RCC Structures shall be designed as per 

IS 456: 2000.  

o Steel Structures shall be designed in accordance with the provision of IS 800:1984.  

o Structural steel shall conform to IS 2062.  

o Tubular section shall conform to IS 4923.  

o Architectural design norms as per NBC (National Building Code – 2005)  

o Structural Design norms as per NBC and BIS (Bureau of Indian Standards)  

 

Components of Entry & Exit 

For Automated parking, the entry and exit area entrance shall be mounted secured and 

operated safely, isolating the passengers from the entry and exit areas during movement of the 

machinery and vehicles safety locks/Emergency switches shall be installed to stop any 

machinery if a person or animal is detected in this area. Cameras shall be installed to record 

digital photos of the Physical condition of the car entering and exiting premises. The images 

are also helpful to locate cars from drivers with a lost ticket and to validate damage claims.  

Recesses in the floor area shall be minimized to the need of guiding the drivers in the drive-in 

process. All other shall be flat for pedestrian traffic Flaps between moving parts and platforms 

need to be limited as per applicable codes and standards, All entry and Exit areas must comply 

with disability requirements. 

Services and Facilities  

A fully mechanized Multi‐level parking lot at shall be designed for a minimum capacity of 

parking as defined above.  

Adequate underground water storage shall be provided to cater for one day requirement of 

domestic flushing requirements. An additional separate underground storage shall be 

provided exclusively for fire fighting purposes. The design and detailing for the provision of 

plumbing and sanitary facilities for the parking complex shall be done in accordance with 

National Building Code & Hand Book of Water Supply & Drainage  

Adequate public convenience and drinking water facility should be provided for the support 

staff as well as the drivers. Drainage facilities shall be constructed and designed in such a 

manner that there is no stagnation of water in the Project Site. The internal drainage system 

shall be connected to main common drain at an appropriate location in accordance with the 

existing network Worker/ employee amenities shall be provided in accordance with Good 

Industry Practice  

Safety barriers, at appropriate locations, shall be provided to effectively manage pedestrian 

and vehicular traffic.  
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Illuminated signage in accordance with National Building Code (NBC)/ Indian Road Congress 

(IRC) Norms shall be provided at suitable locations within the Parking Facility.  

Fire Fighting Facilities 

The Concessionaire shall provide the required fire fighting equipment and facilities 

conforming to relevant standards and the applicable rules and regulations. Fire safety 

measures as recommended in applicable codes (Indian as well as international) listed in Point 

3 shall be implemented. Specifically, the fire fighting system shall be adequate to control 

petroleum fires. Construct the Parking Facilities’ structure with non‐combustible material 

without a specified fire resistance. In addition, those portions of the facility used for the 

transport and / or storage shall have a finish of non‐absorbent, non‐combustible material.  

Specifically, the fire fighting system shall be adequate to control petroleum fires. Provisions 

shall be made in a Mechanized Parking Facility that leakage of gasoline tanks or other 

flammable fluids are collected during transportation and storage of the vehicle.  

Where the Mechanized Parking Facility is located below a building, a 2‐hour fire resistance 

rated separation shall be provided between the Mechanized Parking Facility and the adjacent 

space use.  

As the nature of a Mechanized Parking Facility provides the means to transport a vehicle 

without human interference, provisions shall be provided to detect a vehicle on fire and to 

transport it to a fire extinguishing cell at a space on ground floor, easily accessible for fire 

fighters.  

Light and ventilation  

Proper ventilation should be provided for all parking floors. Mechanical ventilation must be 

provided to permit a minimum of 15 air changes per hour for normal ventilation and 30 air 

changes per hour in case of fire or distress call.  

Adequate lighting system in parking facility area will have to be provided to achieve a 

minimum lux level of 70 for ramps, parking and pedestrian movement area and a minimum lux 

level of 100 for stairways, toilets, entrance and exit areas of parking  

The Entry Areas for Parking shall be provided with auxiliary emergency lighting system such 

that in the event of failure in general power supply the auxiliary emergency lighting system is 

activated immediately.  

Power back up adequate for 100% of the designed power load of the Parking Facility (except 

Walkways) and Toilet Area shall be provided. The generator shall be equipped to have a 

switch‐over mechanism so as to be activated automatically in the event of power failure. The 

generator shall be installed in a separate sound‐proof enclosure.  
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Safety Measures 

 

Automation and Process Control  

The automation system shall be suitable for acquiring data / information from various systems 

/ sub‐systems and process them to execute the functions as required for the operations.  

The level of automation shall satisfy the requirements of the promised specification for the 

Parking system like human interface, ticketing, tracking of the car, choice of least time critical 

path for parking, retrieval and metering etc. A computer CPU with appropriate software will 

act through the PLC. The software will be based on the state‐of‐the art operating system and 

will be time tested for the type of parking installed.  

The required UPS (Uninterrupted Power Supply) will be provided. The equipment and 

component parts shall conform to the relevant standards by Bureau of Indian Standards 

wherever available. They shall further conform to the latest Indian Standards. 

The Concessionaire, while designing the Commercial Complex of the Project shall 

consider and comply with the following planning & design parameters. 

The most important design consideration for Commercial Complex with modern facilities is 

the safety requirements, which shall be met by segregating the traffic movements (vehicular 
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and public). There shall be separate entry and exit facility for users. Pedestrian circulation 

inside the Commercial Complex shall be designed in such a manner to give maximum comfort 

to public. 

The pavement for parking areas shall be in Pavement Quality Concrete (PQC) on account of 

least maintenance, least life cycle cost, low dust, its pleasing appearance and least needs of 

booming and cleaning requirement.  No other substitute shall be considered and accepted in 

this regard. The pavement markings shall be in hot-applied thermoplastic paint meeting the 

relevant standards.  

Wash Rooms (Toilets)  

One of the most important components of such project are the toilets/wash rooms for gents 

and ladies for visitors & staff.   That each toilet/ wash room for gents and ladies shall have 

adequate number of Indian WC’s, European WC’s and minimum two bath rooms. Wash Rooms 

should also be provided with hand dryers and towel tissues etc for the facility of users. All 

wash rooms and related areas shall be provided with mechanical ventilation system of 

adequate capacity so as to prevent undesirable smells and pollution. 

Public Vehicle movement 

The entry & exit of the public vehicles should be separate from that of service vehicles. The 

‘Drive-Way’ Concept should be adopted wherein the public vehicle’s carrying the passenger’s 

enters the Commercial Complex though a drive-way, which leads to the Concourse of the 

Commercial Complex. The Parking facility for private vehicles and taxis shall be near the 

entry/exit of Drive-way. This concept shall help in saving, (i) the walking distance for a public, 

(ii) walking time of the public, and (iii) conflict of public vehicles with other vehicles. 

Security System 

A closed circuit system shall be strategically designed, planned and installed to keep track of 

pickpockets, thieves & general surveillance of the Project/ facility. Zoom Cameras with 360 

Degree revolving angle as well as fix focused telescopic cameras (Minimum 15 cameras) be 

installed, apart from manual security, to monitor the various activities of the Commercial 

Complex from a control room.  

Sanitation & Hygiene 

For keeping the proper hygiene of the Commercial Complex, the sanitation facilities shall be 

well equipped with preferably following (but not limited to):  

 Sweepers for cleaning the surface 

 Vacuum Cleaners 

 Dust Bins and Spittoons  

 Mechanical Ventilation of Toilet/ Washrooms including circulation of fresh air. 

 

 

Passenger 

Vehicle Drive-

Ways 
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Drinking Water at the Commercial Complex shall be provided with water coolers with 

attached water purifiers at strategic locations easily identifiable by the public. 

Fire Fighting System  

The Commercial Complex shall have automatic addressable fire-detection, fire alarm and fire 

fighting system. The campus shall have adequate number of fire hydrant as per the bye-laws of 

the region/city with easy access by fire tenders.  

The Concessionaire shall adhere to the Technical Specifications of the Concession 

Agreement while construction of the facility and has the option to upgrade the 

specifications and standards in consultation with the Concessioning Authority without any 

extra consideration. The Concessionaire shall be under obligation to follow Good Industry 

Practice for construction of the Project, wherever specifications and standards are not 

stipulated in the Concession Agreement, Schedules as appended and Technical 

Specifications etc. 
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SCHEDULE I-DRAWINGS 
 

The Concessionaire has to provide the following drawings as listed below: 

1. General Layout and construction details such as building, sectional view etc. 

2. General Arrangement (GA) drawings of the Machinery required for development of the 

Parking structure. 

3. Architectural Drawings 

4. Structural Drawings 

5. Working Drawings 

6. Facilities drawings such as internal roads, maneuvering of vehicles, etc 

7. Electric Supply, Water Treatment Plant, Storm Water Drainage  

8. Utilities Drawings such as Security Arrangement, Rest Room etc 

9. MEP Drawings 

10. Any additional facilities provided by Concessionaire such as rainwater harvesting, solar 

power or/wind power etc. 

11. As Built Drawings 

 

Further, the Concessionaire shall prepare the project drawings such that the design of Multi-

Level Car Parking system accommodates maximum use of project site and also capacity 

augmentation in future.   
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SCHEDULE J- PROVISIONAL / COMPLETION CERTIFICATE 
PROVISIONAL CERTIFICATE 

1. I/We ……………………………………………. (Name of the Independent engineer), acting as 

Independent Engineer, for the Project - Development Multi Level Car Parking Cum 

Commercial Complex at T.P. 8 (Umarwada), F.P. 150, Surat under and in accordance with 

the Concession Agreement dated ………………………..( the “Agreement”), for the Project land 

on Design, Build, Finance, Operate And Transfer (DBFOT) basis, through 

………………………………………. (Name of Concessionaire), hereby certify that the tests specified 

in Article 14 of the Agreement have been undertaken to determine compliance of the 

Project with the previous of the Agreement. 

 

2. Construction Works that were found to be incomplete and/or deficient have been specified 

in the Punch List appended hereto, and the Concessionaire has agreed and accepted that it 

shall complete and/or rectify all such works in the time and manner set forth in the 

Agreement. (Some of the incomplete works have been delayed as a result of reasons 

attributable to the Procuring Entity or due to Force Majeure and the Provisional Certificate 

cannot be withheld on this account.  The remaining incomplete works  delayed as a result 

of reasons attributable to the Concessionaire however  shall attract Liquidated Damages  as 

per the provisions of this agreement ,) I am satisfied that having regard to the nature and 

extent of such incomplete works, it would not be prudent to without commercial operation 

of the Project, pending completion thereof. 

 

3. In view of the foregoing, I am satisfied that the Project can be safely and reliably placed in 

commercial service of the Users thereof, and in terms of the Agreement, the Project is 

hereby provisionally ready for entry into commercial operation on this the ………………………. 

day of …………….., 20….. 
 

ACCEPTED, SIGNED, SEALED      ACCEPTED, 

SIGNED, SEALED 

AND DELIVERED             AND DELIVERED 

For and on behalf of        For and on behalf of 

CONCESSIONAIRE by:             INDEPENDENT ENGINEER by: 

(Signature)               (Signature) 

(Name and Designation)             (Name and Designation) 

(Address)                              (Address)
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COMPLETION CERTIFICATE 

 

1. I, …………………………………………..(Name of the Independent Engineer), acting as Independent 

Engineer, for the Project - Development of Multi Level Car Parking Cum Commercial 

Complex at T.P. 8 (Umarwada), F.P. 150, Surat under and in accordance with the 

Concession Agreement dated ………………………………..(the “ Agreement”), for the Project [on 

Design, Build, Finance, Operate And Transfer (DBFOT) basis, through 

……………………………………….(Name of Concessionaire), hereby certify that the Tests specified 

in Article 14 of the Agreement have been successfully undertaken to determine compliance 

of the Project with the provisions of the Agreement, and I am satisfied that the Project can 

be safely and reliably placed in commercial service of the Users thereof. 

 

2. It is certified that, in terms of the aforesaid Agreement, all works forming part of Project 

have been completed, and the Project is ready for entry into commercial operation on this 

the ……………………………. Day of ...............…... 20………….. 
 

 

 

SIGNED, SEALED AND DELIVERED 

For and on behalf of 

INDEPENDENT ENGINEER by: 

 

 

 

 

(Signature) 

(Name) 

(Designation) 

(Address) 
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SCHEDULE K- PERFORMANCE AND MAINTENANCE STANDARDS 
 

1. Brief Scope of Work for Construction: 
 

(a) Taking over of the site on “as is where is” basis; and planning, designing, engineering  

and developing the Project so as to meet the laid down requirements for the 

development of a Multi Level Parking Cum Commercial Complex and arranging 

approval of Competent Authorities. 

(b) Construction of Multi Level Car Parking Cum Commercial Complex with an ECS Capacity 

of 240 and Two Wheeler Capacity of 120 and as per the approved plans, drawings, 

specifications and standards. 

(c) Construction of Cement Concrete Pavement (Pavement Quality Concrete) for 

circulation, parking of two wheeler in basement as per IRC (Indian Roads Congress) 

specifications and standards including pavement markings in hot-applied thermoplastic 

paint as per approved layout. 

(d) Construction of Multi Level Car Parking Cum Commercial Complex building as per 

approved plans and specifications with separate entry and exit to the Commercial 

Complex. 

(e) Providing and installation of all internal and external services in the Complex viz. 

internal sanitary and plumbing, internal electrical works; analogous addressable fire 

detection, fire alarm ad fire fighting system, HVAC and mechanical ventilation system, 

security system, and other facilities as described in Schedule B for all components of 

Complex complete as per approved drawings, specifications and standards. 

(f) Procure, installation, testing and commissioning of machinery, equipment, materials 

and other things required for the providing of the Project Facilities. 

(g) Arrangement of all the material requirements for the project and disposal of all the 

material wastes and debris. 

(h) Planning, providing and laying  of all Estates Services for development of land namely 

water supply source and distribution; sewerage collection and disposal, storm water 

collection and disposal; campus electrification; landscaping and horticulture works as 

per approved designs, drawings, specifications  and standards. 

(i) Construction of Gates and gate pillars, check posts as per approved designs and 

drawings.  

(j) Reporting, accounting and any other works set out in the Concession Agreement.  

  

The various elements of works delineated above shall be carried out as per approved designs, 

drawings, Specifications, Standards and Good Industry Practices to meet the performance 

standards.  
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2. Performance Standards in Construction Phase 
 
During construction phase performance standards to be met shall conform to provisions of 

relevant BIS Codes, PWD Specifications, National Building Code, the Multi level car parking 

norms and as approved by Independent Engineer, as outlined in the Concession Agreement. 

Where any of the standards are silent, Good Industry Practice shall be followed in consultation 

with Independent Engineer. Requisite safety measures shall be taken to avoid injury to 

workmen, work as executed, materials, plants, machinery and equipment whether to be 

incorporated in work or used for construction purposes. Before undertaking any construction 

process, safety measures being followed shall be got approved from the Independent Engineer.  

 

The materials, equipments, appliances and machinery to be used and installed shall be tested 

by taking out samples and testing as per relevant Standards including arranging of test 

certificates from the suppliers and manufactures. The samplings of materials shall be carried 

out under the supervision of Independent Engineer. The testing of samples, work as executed 

shall be in the presence of Independent Engineer under intimation to the Concessioning 

Authority who shall have the right to depute its representative to observe the testing and 

recording of results. The test results shall be submitted by the Concessionaire to the 

Independent Engineer and Concessioning Authority. The Independent Engineer shall submit 

its observations and comments to the Concessionaire with a copy to the Concessioning 

Authority. The Independent Engineer shall have the authority to ask for any re-test of any 

materials or works. Wherever required Load Tests shall be conducted on structural elements 

by the Concessionaire under supervision of the Independent Engineer. In case of piling work 

for foundation, vertical load tests and lateral load tests shall be conducted as per I.S.2911 (Part 

IV) towards initial load and routine tests for approval of Load carrying capacity of Pile.  All 

equipments, appliances and machinery to be incorporated in the Project works shall be tested 

as per manufacture’s recommendation in the presence of Independent Engineer (or his 

representative) and representative of Concessioning authority, if deputed before 

commissioning thereof. 

The Concessionaire shall be required to comply with the standard Technical Specifications & 

standards as approved by SSCDL. 

 

3. PERFORMANCE STANDARDS FOR OPERATIONS & MAINTENANCE 
 

The Operation and Maintenance (O & M) of Project premises, facilities and services of the Multi 

Level Car Parking Cum Commercial Complex shall be carried out to maintain the performance 

standards, which shall comprise, but shall not be limited to that described below.   

The performance levels define the level at which the Project is to be operated & maintained by 

the Concessionaire throughout the Concession Period. Performance standards are defined for 

both the operation and maintenance. 
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The obligation of the Concessionaire with respect to Maintenance requirements shall include 

the rectification of the defects and deficiencies specified below within the time limit set forth 

against such deficiency or defect. For maintenance works, a Operations and Maintenance 

(O&M) Manual shall be framed by the Independent Engineer which shall be strictly followed by 

the Concessionaire throughout the Concession Period and shall be up-dated during the 

Concession Period by the Maintenance Board as per requirements. For any non-compliance 

with the operation and maintenance obligations, the Concessionaire shall be liable to pay 

damages as sated hereinafter.  

Notwithstanding anything contrary to specified in this Schedule, if the nature and extent of any 

defect justifies more time for its repair or rectification as compared to time specified herein, 

the Concessionaire shall be entitled to additional time in conformity with good industry 

practice. However, the Concessionaire shall get prior approval from the Concessioning 

Authority, for such additional requirement of time. 

Notwithstanding anything to the contrary contained in this Schedule, if any defect, deficiency 

or deterioration in the Project poses danger to the life and property of the Users thereof, the 

Concessionaire shall promptly take all reasonable measures in consultation with 

Concessioning Authority for elimination or minimizing such danger. 

 

4. Performance Standard for Operations 
 

The operations management shall include the following operations: 

1. Regular Operations 
2. Emergency Operations 

 

5. Regular Operations 
 

Regular operations include the following: 

a. Permitting smooth and uninterrupted flow of traffic during normal operating 

conditions, by maintaining proper turnaround time for the parking of vehicle in order 

to avoid heavy traffic congestion. 

b. Public movement/circulation management for movement around the Car Parking 

Structure and within the Commercial Complex during routine operations. 

c. Proper provision for hassle free working of the car parking structure during regular 

maintenance of the structure and power backup for the smooth running of structure in 

case of power failure. 

d. Functioning of the public amenities, facilities as provided in the Commercial Complex 

along with the parking facilities. 

e. Functioning of the various building services and estate services. 
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The Concessionaire shall adhere to the following Performance Indicators: 

Component Operation Performance Indicator 

Multi Level Car 
Parking and Two 
Wheeler basement 
Area 

The Concessionaire has to ensure that 

the vehicles (both two wheelers and 

cars) are parked at the designated 

parking areas smoothly without any 

hassle and also ensure ease of entry/ 

exit of vehicles.  

The multi level parking 

area shall be open to the 

private vehicles for 24 

hours throughout the year. 

There shall be 24 hours 

staffing for parking fee 

collection. 

Security in Car 

Parking and 

Commercial Complex 

area 

A closed circuit system shall be 

strategically installed to keep track of 

pickpockets, thieves & general 

surveillance of the Project. Zoom 

Cameras with 360 Degree revolving 

angle as well as fix focused telescopic 

cameras (Minimum 15 no.) shall be 

installed, apart from manual security, 

to monitor various activities of the 

Commercial Complex from a control 

room.  

The Project security staff 

shall be on duty and all 

equipments related to 

security/surveillance of the 

Project shall be 

operational, for 24 hours 

throughout the year. Any 

malfunctioning of any 

camera shall be set right 

within 3 (three) Hours. 

Water Supply  Water Supply shall be 

available for 24 hours at all 

the desired places like 

toilets, shops, other 

commercial facilities, fire 

fighting tank (if any), 

drinking water chambers, 

offices of the Project. 

Toilets  To remain operational 24 

hours a day throughout the 

year. Mechanical 

ventilation system for 

toilets and related areas 

shall be functional 24 hours 

a day throughout the year 

and any failure shall be 

restored within 2 (two) 

hours. 

Electricity and  Electricity shall be 

available for 24 hours. 
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Component Operation Performance Indicator 

Lighting 

Standby Generator 

Sets 

Separate Provision for generators 

should be kept for operation of the 

Multi Level Car Parking Structure and 

Commercial Complex.  

Standby generator sets to 

supply power to the Project 

must be available at all 

times in case of disruption 

or breakdown in power 

supply. 

Telecommunication 

and Networking 

Equipments 

 These shall remain 

functional throughout to 

ensure and maintain 

interconnectivity between 

the various components of 

the Project. 

Multi Level Car 

Parking Cum 

Commercial Complex 

Operation and 

Maintenance Office 

 This shall remain open for 

12 hours (8:00 AM – 8:00 

PM) a day and throughout 

the year to ensure the 

supervisory functioning of 

the regular operations of 

the Project 

 

 Notwithstanding the Performance Indicators as detailed above, for any other 

building component, internal and external services, public amenities and facilities 

not included above, the Performance Indicators shall be as under: 

(i)  Functional/ public related utility/services which affects the functioning of 

Multi Level Car Parking Cum Commercial Complex shall be functional 

throughout 24 hours a day and throughout the year. 

(ii)  Any major default/ mal-functioning of any utility/ services/ facilities/ 

amenities for the public which do not affect the functioning of the Commercial 

Complex shall be set right in period not more than 6 (six) hours. 

(iii)  Any default which relates to the aesthetics of the Commercial Complex shall be 

set right in period not more than 15 (fifteen) days.  

 

6. Emergency Operations 
 
The Concessionaire shall be responsible for minimizing discomfort to the users`  in the 
event of accidents / breakdowns and/or incidents affecting the safety, functionality and use 
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of the Project by providing adequate warnings, informatory signs etc. and by maintaining 
liaison procedures with emergency services. This is achieved by the provision of the 
following: 
 
(a) Declare a state of emergency and inform the Maintenance Board and the Concessioning 

Authority. 

(b) Remove public from the affected area. 

(c)   Co-ordinate with the emergency services and informing them about the situation. 

(d) Reorganize the operations with proper information, sufficient number or warning, 

regulatory, information signs, displays or temporary change in bus circulation or 

public circulation. 

(e) Attend to the affected area using manpower, machinery at Concessionaire’s disposal. 

(f)  Clear the affected site, isolation/ segregation/separation of the affected site/area and 

arrange for repairs. 

(g) Make a report of the incident to the Maintenance Board, and the Concessioning 

Authority indicating details of incident, likely reasons and measures being taken along 

with time to restore to original condition and use. 

 

The Concessionaire shall evolve a comprehensive recovery plan for the restoration of the 

breakdown in the operations. The plan must be documented by record keeping procedures. 

The recovery plan shall include the following components: 

 

(a) Identify and prioritize essential facility functions for recovery. 

(b) Procedures for repairs / re-building / modifications, if any 

(c) Contingencies for alternate data processing / protection of vital records. 

(d) Identify possible alternative traffic circulation / parking plans. 

(e) Documentation process for after action reports. 

 

Liasioning with the nearby emergency services such as Trauma centers, Hospitals, Police 

station, Fire Brigade office etc. 

7. Performance Standards for Maintenance 
 

Routine Maintenance Performance Standards 

S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

MULTILEVEL CAR PARKING STRUCTURE 

1 Breakdown in Parking 

Structure Operations 

Minimum 100% standby 

Generator to be available for 

every power breakdown for 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

ease of removal of parked 

car 

2 Major technical 

breakdown in machinery 

Presence of maintenance 

staff and provision of 

alternate/manual way to for 

removal of parked car for 

smooth removal of car 

parked  

Within 2 days of 

breakdown 

3 Damage to Car while 

parking or retrieving of 

vehicle 

Adequate markings to be 

present on park-lift and 

necessary insurance against 

such risks  

 

CIVIL WORKS 

1 Cracks in building, roofs, 

terraces, walls and water 

tanks 

 Cracks shall be repaired 

within 7 days after their 

detection 

2 Worn out areas, holes in 

floors, damaged edges and 

joints of concrete/ cement 

works 

No broken floor tiles in 

Public Concourse 

Shall be repaired within 7 

days after their detection, 

however, period for 

replacement of flooring 

tiles shall be 2 days only 

3 Boundary Walls   Any damage/ breach to 

the boundary wall of the 

Project shall be rectified 

within three (3) days 

after their detection. 

4 Walls shall be clean 

without any paint 

wearing. 

No stains, splits, weathered 

paint to be left exposed 

Any stains, splits, 

weathered paint on the 

walls of the Project shall 

be cleaned within 2 days 

5 Parking Pavement Surface 

shall be clean, without 

debris 

Nil Soil debris, trash and 

other objects on the 

surface shall be removed 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

within 2 hours 

6 Flooring, skirting, dado 

finishes should be intact 

Maximum 5% per 1000 sqm 

area 

Any damaged, missing, 

crack tiles in Flooring, 

Skirting, Dado finishes 

shall be repaired, 

replaced within seven 

days of detection 

7 Distress Cement Concrete 

Pavement 

Cracking/ settlement 

exceeding 5 mm 

The distressed panel to 

be completely replaced 

within 30 days including 

proper filling of Joint 

Sealant in the all around. 

8 Staircases shall be clean 

and functional 

All stair cases must be 

functional and available to 

public at all times. In case of 

repairs, shall be suitably 

enclosed with proper 

indications and warning 

boards. 

The staircases shall be 

cleaned at least twice a 

day. Damaged handrails, 

risers or treads shall be 

repaired within 3 (three) 

days after detection. 

8 Cracks, spalling / scaling, 

blistering of plaster and 

damages to walls or 

façade 

Maximum 5% per 1000 sqm 

area 

Shall be rectified within 

15 days. 

9 Damages to painting and 

finishes 

Maximum 5% per 1000 sqm 

area 

Timely intervention as 

and when necessary to 

maintain façade 

aesthetics. 

10 Traffic/directional signs, 

pavement markings shall 

be visible and legible 

Directional signs must be 

functional all times. 

Any damages/ wearing 

shall be repaired and 

rectified within three 

days. The damaged and 

missing signs shall be 

replaced within 7 (seven) 

days. 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

WATER SUPPLY AND SANITATION 

1. All drinking water 

chambers shall be cleaned 

and functional 

A minimum of 95% drinking 

water chambers shall be 

functional 

These shall be cleaned 

daily. Water supply shall 

be maintained for 24 

hours. Drinking water 

quality in all the seasons 

shall be as per WHO 

standards. These 

chambers shall be 

cleaned after every six 

hours. Any damaged 

fixtures or tiles in the 

water chambers shall be 

replaced, repaired within 

seven days of detection. 

2. Water supply pumps, 

pressure vessels and 

related components. 

 Maintained as per 

manuals furnished by 

manufacturers/ original 

installation contractors. 

3. Water valves and 

conveyance network 

(pipes). 

 Do away with leakages 

within 3 days and 

blockages within 24 

hours. Check the water 

pressure regularly. 

4. Clean and disinfect 

underground and 

overhead tanks. 

Ensure that there is no 

deposition of sediments, 

organic/ pathogenic growth. 

Cleaning of water tanks 

should be done every 

month. 

5. Sanitary fittings A minimum of 95% toilets 

and urinals shall be 

functional 

All toilets shall be 

cleaned, using 

disinfectants, properly 

every 4 hours from 5.00 

am to 9.00 pm. Ensure 

that all sanitary fittings 

are intact and in running 

condition. All leakages 

from the taps, flush 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

cistern or pipes should be 

stopped within 24 hours. 

Ensure that washbasin 

and sanitary fittings 

should not get chocked at 

any point of time. 

Damaged toilets and 

urinal pots, washbasins, 

cisterns, mirrors, taps 

shall be replaced with the 

new one of the same 

specification within seven 

days of detection. Non-

functional toilets, Urinals, 

bathrooms shall be 

demarked with suitable 

signboards. 

6 External Drainage System 

shall be functional free 

from clogging 

Nil Obstructions must be 

cleared within two days 

after detection. Damages 

must be repaired within 

seven days after 

detection by 

reconstructing to the 

adequate shape and size. 

De-silting operations 

should be done once in a 

six months time and 

before monsoons with 

minor repairs, if needed. 

During Monsoon, any 

blocked vent ways shall 

be cleaned immediately. 

All filth or any other 

offensive matter collected 

during the cleaning shall 

be disposed-off properly 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

but in no case allowed to 

collect/ accumulate in the 

campus. 

All gratings and covers 

should be in place at all 

times and during regular 

maintenance operation, 

these locations should be 

kept out of bound from 

users.  

7. Water Logging in common 

areas (passenger 

concourse, Commercial 

Complex, toilets, 

bathrooms, tap points 

etc.) 

 Timely intervention. 

Nowhere in the common 

area should any form of 

water (drinking / 

washing and sewage) be 

allowed to be collected at 

any time. 

Temporary restoration 

within four hours and 

permanent restoration 

within 24 hours. 

8. Solid Waste A minimum of 95% Dustbins 

shall be functional 

To prevent any refuse or 

solid waste from being 

deposited on or in the 

premises (other   than at 

the refuse collection 

points/bins (trash or 

garbage collector 

provided for such 

purpose) and to arrange 

for its disposal daily to 

secondary collection 

centres or designated 

disposal site. Closed 

plastic litter bins of about 

30-40 litres capacity 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

would be provided in the 

Commercial Complex as 

‘community bins’ with 

handles on the top or on 

the sides, which would be 

used by the commuters, 

visitors and the tenants of 

the Project. These bins 

would be located at 

regular intervals (about 

50 meters). The dustbin 

shall be emptied after 

every six hours or earlier 

if it is full or if creates foul 

smell in the 

neighborhood 

ELECTRICAL 

1 Power Supply Nil Any disruption in power 

supply shall be rectified 

in six hours. Standby 

power supply by DG sets 

shall be ready to be 

operated and should be 

available 24 hours. 

2 Electrical rooms, 

electrical equipments in 

public areas 

 Inspect daily to ensure 

that these areas are 

locked at all times and 

limited access is 

available/ provided to 

authorized persons only. 

3. Cables and wires  Inspect every week to see 

cable and wire 

connections are 

insulated, clean and 

firm/intact. 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

4. Electric Meter  Check all meters once in a 

month time to ensure 

that they are functioning 

and are showing correct 

readings. 

5. Light fittings, includes 

fluorescent, incandescent, 

high and or low-pressure 

sodium, mercury vapour 

and normal bulbs. 

A minimum of 95% light 

fittings and fixtures shall be 

functional 

Temporary measures 

within 4 hours. 

Permanent restoration 

within 3 days. 

Replacement of lamps 

and allied fixtures should 

be carried out promptly.  

6. Switchgear, motor control 

centres and circuit 

breaker panels 

 Ensure that all 

switchgears, motor 

control centres and 

circuit breaker panels are 

in a good condition. 

Timely intervention with 

temporary measures 

within 4 hours, 

permanent restoration 

within 7 days, depending 

on nature and intensity of 

work required as decided 

by the Maintenance 

Board and any faulty 

equipment should be 

replaced with the same 

specification equipment. 

7. Other electrical 

equipments like switches, 

receptacles, wiring, 

conduit, junction boxes, 

lighting protection 

equipment etc 

A minimum of 95% of 

fittings and fixtures shall be 

functional 

Replace faulty electrical 

equipments, if required, 

with the same 

specification within 24 

hours after detection. 

8. All Information Signages Maximum 2% number of These shall be cleaned 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

and Display Boards shall 

be visible, legible and 

functional 

damaged signages and 

boards 

once in a week. Damaged 

signages and boards shall 

be replaced, repaired 

within seven days of their 

detection 

9. Public Address System Minimum of 95% of the 

public address system 

components should be 

functional. 

Regular inspection and 

maintenance of public 

address system to ensure 

its functionality at all 

times. In case of any fault, 

temporary measures 

should be taken within 4 

hours and permanent 

restoration within 7 days 

10. Earthing System  Regular maintenance of 

earthing system to ensure 

earth continuity at all 

points in the electrical 

system upto the main 

distribution board in each 

module. 

11. Pumps  The Concessionaire shall 

ensure that there 

shouldn’t be any leaking 

at mechanical seal. Also 

check the coupling for 

alignment and make sure 

that mounting bolts are 

secure. Check gauges for 

proper operation. Also 

check bearing 

temperature/s, whether 

any undue noise or 

vibration is observed and 

readings of pressure, 

voltage and current. 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

Any defects in pumps 
should be given priority 
and temporary 
restoration should take 
place within 6 hours and 
permanent restoration 
within 3 days. 
 

VENTILATION AND LIGHTING 

1. Lighting shall be 

functional 

 The ventilators, sky-lits 

etc. serving as source of 

natural ventilation and 

other lighting shall be 

cleaned once in seven 

days. 

  

2 Natural and Mechanical 

Ventilation. 

Nil Any disruption to 

mechanical ventilation, if 

provided shall be 

rectified within 24 hours. 

Sky-lits, ventilators, 

shafts etc shall be cleaned 

after every 15 days. 

Minimize noise level of 

the ventilation system 

through regular greasing 

of parts and machinery 

and ensure that there is 

no excessive vibration. 

 

CARPENTARY AND RELATED SERVICES 

1. Seating arrangements 

shall not be damaged 

Maximum 5% number of 

damaged seats 

Any damaged seat shall 

be repaired, replaced 

within three days of 

detection. These shall be 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

cleaned 6 times daily and 

checked that they are 

firmly fixed/grouted to 

the platform with the 

base. 

2. Other wooden furniture 

like Cup-boards, office 

tables, chairs, shelf etc 

 Any damaged wooden 

furniture shall be 

repaired, replaced within 

seven days of detection.  

3. Anti-termite treatment  Take proactive action in 

order to save the wooden 

furniture and structure 

from termite attack. Anti-

termite treatment shall 

be undertaken at regular 

interval (once in a month 

time). 

4. Maintenance of Doors and 

Windows 

 Any loose hinges of the 

doors and windows 

should be taken care off 

immediately after their 

detection. 

If window glass are 

making sound or 

vibrating in the windy 

atmosphere then make 

sure that there should be 

no gap between the 

beading and glass and 

measures to fill up putty 

shall be taken within 3 

days. 

Any broken glass should 

be replaced within 3 

days. 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

5. Holes and depression in 

the wooden structure 

 Any holes and depression 

in the wooden structure 

should be immediately 

filled with epoxy putty 

after their detection. 

6. Servicing of rolling 

shutter 

 Regular maintenance of 

rolling shutter to ensure 

reduction in noise from 

opening and closing of 

the shutter. If rolling 

shutter is not functioning 

then replace the defective 

spring or/ gear 

mechanism within seven 

days. 

MISCELLANEOUS 

1. Telecommunication and 

Networking Systems shall 

be functional 

Nil Temporary measures 

within 8 hours, and 

permanent restoration 

within 3 days 

2. Barriers shall be 

functional 

Nil Any failure in the 

functioning of the 

barriers shall be rectified 

within 6 hours. 

3. Defects in all other 

utilities like water 

supply/tap/tap 

connections/pipe/sewer 

and drainage pipes/tanks 

& 

overflow/glasses/window 

panes/all other building 

furniture 

Nil Timely intervention with 

temporary measures 

within 8 hours, 

permanent restoration 

within 7 days, depending 

on nature and intensity of 

work required. 

4. Complaint Register shall Nil Shall be available in the 

Commercial Complex 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

be functional Supervisor’s office at all 

the times. 

The Complaint Register 

shall be produced before 

the Maintenance Board as 

and when asked for. 

5. Security  Provide security system 

and adequate security 

staff, so as to ensure 

safety of Project and 

masses, especially 

women and children. 

6. Rodents/ Pest Control  Routine disinfections, 

once in 15 days time, by 

usage of chemicals of all 

common areas to 

maintain hygiene and 

prevent any air or water 

borne diseases. Special 

care should be taken 

during rainy/monsoon or 

any other season when 

the incidence of 

epidemics are likely and 

announced. 

7. Fire Detection, Fire Alarm 

and Fire Fighting System 

 Shall be functional at all 

times.  

Defective detectors shall 

be replaced within 24 

hours. 

Designed water pressure 

shall be maintained in the 

fire fighting system at all 

times and any leakage 

shall be checked within 
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S. No. Serviceability Indicator Required Maintenance 

Level 

Permissible Time Limit 

for 

repairs/rectifications 

24 hours. 

Notwithstanding the Serviceability Indicators, required Maintenance Level and 

Permissible Time Limit for repairs /rectification as detailed above, for any other 

building part/component (building /civil works), internal and external services, 

passenger amenities and facilities not included above, the permissible time for repairs / 

rectification shall be as under: 

(i) functional/ users/visitors related utility/services/amenities which affects the 

safety and serviceability for the public, the response time shall not exceed 6 (six) 

hours in any case.  

(ii) any major default in the building work, services and /or mal-functioning of any 

utility/ services/ facilities/ amenities for the public which do not affect the 

functioning of the Commercial Complex, the response time shall not exceed 3 

(three) days in any case.  

(iii) any default/event  which relates to the aesthetics of the Commercial Complex 

shall be set right in period not more than 1 (one) month. 

 

8. MAJOR MAINTENANCE WORK 
 

The Concessionaire shall be responsible at his own cost, for all maintenance and repairs of the 

Project and all its components including parking structure, building /civil works, pavements, 

all internal services and installations, all external services, all facilities and amenities as 

provided and allied works etc.  

The above and the other necessary standards shall conform to norms as laid out in relevant 
BIS codes/National Building Code for functional requirements of building, services and 
installations, facilities and amenities as provided etc. The performance standards shall match 
the service standard of comparable International practice for buildings, services, facilities, 
amenities and allied works etc.  

 
9. MAINTENANCE OF CAR PARKING COMPLEX 
 
The Concessionaire shall be responsible, at his cost, for all maintenance and repair works of 
the Car Parking Complex including that of services as per provision of relevant BIS codes, 
National Building Code etc. to meet the functional requirement and to maintain aesthetics of 
the Parking Complex, and campus as a whole.  The Maintenance Board shall have the right to 
inspect the Complex at any time to observe the extent, level and standards of maintenance. The 
Concessionaire shall be under obligation to comply with any directions as may be issued by the 
Maintenance Board in this regard as his cost and within time period as specified by the Board.  
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However before taking back the Multi Level Car Parking Cum Commercial Complex, on 
termination of the Concession Agreement, the Structure shall be inspected by an Independent 
Engineer (appointed for the purpose by the Concessioning Authority)  and any engineer 3 
(three) months prior to the expiry date and furnish the Inspection Report detailing out the 
defects, deficiencies in the building, services and facilities for which necessary measures are to 
be taken by the Concessionaire and copy of the Report shall be submitted to Concessioning 
Authority.  The Concessionaire shall undertake and complete the requisite measures 15 days 
prior to the date of termination of the Concession Agreement to the entire satisfaction of the 
Independent Engineer (appointed for the purpose by the Concessioning Authority) and any 
engineer. It is to be understood that Buildings to be taken over by Concessioning Authority 
shall be structurally sound and durable, finishing as per acceptable standards, services are 
fully functional and operational, equipments, appliances and machinery as incorporated in the 
Complex is in working condition supported with requisite certificate in this regard from 
original manufactures.  The O&M Performance Security shall be returned 6 (six) months after 
the Termination of the Concession Agreement.  The Concessioning Authority shall have the 
right to undertake any necessary measures to bring the building, finishing, services and 
facilities to desired standards through other agencies and cost thereof shall be reimbursed by 
the Concessionaire or alternately Concessioning Authority shall appropriate the amount  from 
O&M Performance Security. 
   
10. DEVELOPMENT CONTROLS 

 
The Concessionaire shall adhere to the Development Controls as per the Construction 

Specifications, Building Material, Building requirements, Building services, Safety 

Specifications shall be as per National Building code, 2005 and Building Regulations shall be as 

per guidelines of GDCR,  Surat Municipal Corporation. 

The Specifications for the proposed project  

 Minimum three or more Parklifts each for Car Entry and Exit 

 Provision of Lighting on all Parking Floors 

 Power Backup Facility in the form of DG sets 

 CCTV cameras and Motion detectors inside Entry and Exit areas 

 Provisions to air-condition all shops. 

 Lift & Large goods elevators. 

 Superior quality flooring 

 Spacious Toilets in all Commercial floors. 

 Fire Detection & Fire fighting System as per norms.  

 Special Facilities for Physically Challenged.  

 Waste Disposal System  

 Usage of Bio-Degradable & Eco friendly Materials.  

 Qualified & Trained staff for management.  

 Professional Management.  
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SCHEDULE L- CONSTRUCTION PERFORMANCE SECURITY 
 

PERFORMANCE BANK GUARANTEE OF CONCESSIONAIRE 

 

Bank Guarantee No.:        Dated: _____________ 

  

Issuer of Bank Guarantee: 

__________________(Name of the Bank) 

__________________________________ 

__________________________________ 

(Hereinafter referred to as the “Bank”) 

Beneficiary of Bank Guarantee: 

Surat Smart City Development Limited 

Nature of Bank Guarantee: 

Unconditional and irrevocable Bank Guarantee. 

Context of Bank Guarantee 
Performance during Construction Period in respect of  Concession Agreement (hereinafter 

referred to as the “Agreement”) to be executed between the  Surat Smart City Development 

Limited (“hereinafter referred to as the “ SSCDL”) and________________(hereinafter referred to 

as the “Concessionaire”) for the Development of Multilevel Car Parking Cum Commercial 

Complex at  Umarwada, Surat -  Gujrat under PPP mode (hereinafter referred to as the 

“Project”), provided however, such context of the Bank Guarantee or reference to the 

Agreement in this Bank Guarantee shall in no manner be relied upon at any stage to 

adversely affect or dilute the unconditional and irrevocable nature of this Bank Guarantee. 

The title of this Guarantee i.e. “Construction Performance Security” shall in no manner and 

at no stage be relied upon to adversely affect or dilute the unconditional and irrevocable 

nature of this Bank Guarantee. The Contract of Bank Guarantee is an independent Contract 

between the Bank and SSCDL and is not dependent upon execution or performance of any 

Agreement between SSCDL and ____________________________ (name of the Concessionaire). 

Operative part of the Bank Guarantee: 

1. At the request of the Concessionaire, we ________________________, ___________________ (name 
and address of the bank), (hereinafter referred to as the “Bank”), do hereby 
unconditionally and irrevocably affirm and undertake that we are the Guarantor and are 
responsible to the  SSCDL i.e. the beneficiary on behalf of the Concessionaire, upto a total 
sum of Rs. ____ Crores (Rupees _____ Crores Only), such sum being payable by us to CMMC 
immediately upon receipt of first written demand from the  SSCDL. 
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2. We unconditionally and irrevocably undertake to pay to the  SSCDL on an immediate 
basis, upon receipt of first written demand from the SSCDL and without any cavil or 
argument or delaying tactics or reference by us to Concessionaire and without any need 
for the  SSCDL to convey to us any reasons for invocation of the Guarantee or to prove the 
failure to perform on the part of the Concessionaire or to show grounds or reasons for the 
demand or the sum specified therein, the entire sum or sums within the limits of Rs.____ 
Crores (Rupees _____ Crores Only). 

3. We hereby waive the necessity of the SSCDL demanding the said amount from 
Concessionaire prior to serving the Demand Notice upon us. 

4. We further agree and affirm that no change or addition to or other modification to the 
terms of the Agreement, shall in any way release us from any liability under this 
unconditional and irrevocable Guarantee and we hereby waive notice of any such change, 
addition or modification. We further agree with the SSCDL that the SSCDL shall be the 
sole and the exclusive judge to determine that whether or not any sum or sums are due 
and payable to him by Concessionaire, which are recoverable by the GHB by invocation of 
this Guarantee. 

5. This Guarantee will not be discharged due to the change in constitution of the Bank or the 
Concessionaire. We undertake not to withdraw or revoke this Guarantee during its 
currency/ validity period, except with the previous written consent of the SSCDL. 

6. We unconditionally and irrevocably undertake to pay to the SSCDL, any amount so 
demanded not exceeding Rs. _____Crores (Rupees _____ Crores Only) notwithstanding any 
dispute or disputes raised by Concessionaire or anyone else in any suit or proceedings 
before any dispute review expert, arbitrator, court, tribunal or other authority, our 
liability under this Guarantee being absolute, unconditional and unequivocal. The 
payment so made by us under this Guarantee to the SSCDL, shall be a valid discharge of 
our liability for payment under this Guarantee and the Concessionaire shall have no claim 
against us for making such payment. 

7. This unconditional and irrevocable Guarantee shall remain in full force and effect and 
shall remain valid until ______________ 

 

Notwithstanding anything contained herein: 

1. Our liability under this Bank Guarantee shall not exceed Indian Rs. ____Crores (Rupees 
_____ Crores Only). 

2. This unconditional and irrevocable Bank Guarantee shall be valid w.e.f. __________to 
____________. 

3. We are liable to pay the guaranteed amount or any part thereof under this unconditional 
and irrevocable Bank Guarantee only and only if the GHB serves upon us a written claim 
or demand on or before ______________________________   

__________________ 

     Authorized Signatory For Bank 
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SCHEDULE M- O&M PERFORMANCE SECURITY 
 

PERFORMANCE BANK GUARANTEE OF CONCESSIONAIRE 

 

Bank Guarantee No.:        Dated: _____________ 

  

Issuer of Bank Guarantee: 

 

__________________ (Name of the Bank) 

__________________________________ 

__________________________________ 

(Hereinafter referred to as the “Bank”) 

Beneficiary of Bank Guarantee: 

 Surat Smart City Development Limited 

Nature of Bank Guarantee: 

Unconditional and irrevocable Bank Guarantee. 

Context of Bank Guarantee 
 

Performance during Operation & Maintenance Period in respect of Concession Agreement 

dated…… (hereinafter referred to as the “Agreement” between the  Surat Smart City 

Development Limited (“hereinafter referred to as the “SSCDL”) and________________(hereinafter 

referred to as the “Concessionaire”) for the Development of Multi Level Car Parking Cum 

Commercial Complex at Umarwada, Surat - Gujrat under PPP mode (hereinafter referred to as 

the “Project”), provided however, such context of the Bank Guarantee or reference to the 

Agreement in this Bank Guarantee shall in no manner to relied upon at any stage to adversely 

affect or dilute the unconditional and irrevocable nature of this Bank Guarantee. The title of 

this Guarantee i.e. “Performance Bank Guarantee” shall in no manner and at no stage be relied 

upon to adversely affect or dilute the unconditional and irrevocable nature of this Bank 

Guarantee. The Contract of Bank Guarantee is an independent Contract between the Bank and 

SSCDL and is not dependent upon execution or performance of any Agreement between SSCDL 

and __________ (name of the Concessionaire). 

 

Operative part of the Bank Guarantee: 

1. At the request of the Concessionaire, we ________________________, ___________________ (name 

and address of the bank), (hereinafter referred to as the “Bank”), do hereby 
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unconditionally and irrevocably affirm and undertake that we are the Guarantor and are 

responsible to the SSCDL i.e. the beneficiary on behalf of the Concessionaire, upto a total 

sum of Rs. ____ __Crores (Rupees _____ Crores Only), such sum being payable by us to 

SSCDL immediately upon receipt of first written demand from the SSCDL. 

2. We unconditionally and irrevocably undertake to pay to the SSCDL on an immediate 

basis, upon receipt of first written demand from the SSCDL and without any cavil or 

argument or delaying tactics or reference by us to Concessionaire and without any need 

for the SSCDL to convey to us any reasons for invocation of the Guarantee or to prove the 

failure to perform on the part of the Concessionaire or to show grounds or reasons for the 

demand or the sum specified therein, the entire sum or sums within the limits of Rs.____ 

Crores (Rupees _____ Crores Only). 

3. We hereby waive the necessity of the SSCDL demanding the said amount from 

Concessionaire prior to serving the Demand Notice upon us. 

4. We further agree and affirm that no change or addition to or other modification to the 

terms of the Agreement, shall in any way release us from any liability under this 

unconditional and irrevocable Guarantee and we hereby waive notice of any such change, 

addition or modification. We further agree with the SSCDL that the SSCDL shall be the 

sole and the exclusive judge to determine that whether or not any sum or sums are due 

and payable to him by Concessionaire, which are recoverable by the SSCDL by invocation 

of this Guarantee. 

5. This Guarantee will not be discharged due to the change in constitution of the Bank or the 

Concessionaire. We undertake not to withdraw or revoke this Guarantee during its 

currency/ validity period, except with the previous written consent of the SSCDL. 

6. We unconditionally and irrevocably undertake to pay to the SSCDL, any amount so 

demanded not exceeding Rs. _____Crore (Rupees _____ Crore Only) notwithstanding any 

dispute or disputes raised by Concessionaire or anyone else in any suit or proceedings 

before any dispute review expert, arbitrator, court, tribunal or other authority, our 

liability under this Guarantee being absolute, unconditional and unequivocal. The 

payment so made by us under this Guarantee to the SSCDL, shall be a valid discharge of 

our liability for payment under this Guarantee and the Concessionaire shall have no claim 

against us for making such payment. 

7. This unconditional and irrevocable Guarantee shall remain in full force and effect and 

shall remain valid until ______________ 

Notwithstanding anything contained herein: 

1. Our liability under this Bank Guarantee shall not exceed Indian Rs. ____Crores (Rupees 

_____ Crores Only). 

2. This unconditional and irrevocable Bank Guarantee shall be valid w.e.f. __________to 

____________. 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat    Page 211 
 

3. We are liable to pay the guaranteed amount or any part thereof under this unconditional 

and irrevocable Bank Guarantee only and only if the SSCDL serves upon us a written 

claim or demand on or before __________.                                      

                        __________________ 

Authorized Signatory For Bank 
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SCHEDULE N- TERMS OF REFERENCE FOR INDEPENDENT AUDITOR 

 

1. An Independent Auditor shall be appointed with the specific prior concurrence of the 

Procuring Entity and shall not be removed or replaced without the prior approval of the 

Procuring Entity. The audit of the Project shall be based on the information available to the 

Procuring Entity. For the purpose of audit, the Procuring Entity shall make available the 

following documentation and information: 

a) Data and documents, relating to the Bids, Bid evaluation and the proceedings of the 

Procuring Entity; 

b) Concession Agreement; 

c) Correspondence between Contracting Procuring Entity and the Concessionaire; 

d) Reports submitted by the Independent Engineers, Project Committee and Coordination 

Committee, as the case may be; 

e) All communication and documentation providing for the exception circumstances that 

relating to post award negotiations and/or contract modifications. 

2. The appointment of the Independent Auditor would be for a period of three years initially 

and could be extendable as mutually agreed between the parties concerned. 

3. The Independent Auditor would employ a team of qualified Charted Accountants/ Cost 

Accountants/other professions as may be relevant to carry out the assignment besides 

other support personnel as may be desirable. 

4. The scope of work as envisaged will be carried out during two different stages of the 

project viz. Construction Stage Operation Stage 

5. The Independent Auditor would carry out the work specified as scheduled above and 

would employ qualified and experienced person of the type and nature as desirable to 

carry out the assignment. 

6. The Independent Auditor shall advise the Procuring Entity in the calculation of all financial 

parameters of the Project including the Total Cost of the Project, Returns and Recovery 

accounting and shall provide, at the end of each financial year, a certificate confirming the 

accuracy of all calculation made during the relevant financial year. 

7. The Independent Auditor shall audit the accounts of the Concessionaire for the Project on a 

quarterly basis and during the subsistence of this Agreement. The Independent Auditor 

shall advise the results of his quarterly audit within one month after the end of the relevant 

quarter. 

8. The Independent Auditor shall verify any claims or documents provided by the 

Concessionaire to the Procuring Entity relating to receipts, income, payments, costs, 

expenses, accounts or audit, and any matter incidental thereto, in connection with the 

Project. The claim or document shall be valid and effective only if certified by the 

Independent Auditors. 

9. The Concessionaire will be required to provide all the necessary information as may be 

required by the Independent Auditor and will provide access to all the records as may be 

necessary to enable the Independent Auditor to carry out their responsibilities 
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10. The Independent Auditor shall maintain that the Project Facilities adhere to the Concession 

Agreement in terms of ensuring fulfillment of conditions precedent, performance 

assessments, and imposition of penalties for non-performance and reckoning of 

termination payments. 

11. Exercising of its rights as conferred by the Procuring Entity from time to time under this 

Concession Agreement. 

12. Verification of its fulfillment of Obligations by the Concessionaire under this Concession 

Agreement. 
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SCHEDULE O- TERMS OF REFERENCE FOR INDEPENDENT ENGINEER 
 

The tenure of the Independent Engineer (IE) shall be tilled, when the Concessionaire receives 

the Completion Certificate. The terms of reference shall apply to construction, operation, 

maintenance of the project and project assets. The IE shall undertake the following functions: 

1. The role and functions of the Independent Engineer shall include the following: 

a) Review of Drawings and Documents; 

b) Review, inspection and monitoring of construction works; 

c) Review, inspection and testing of civil works, plant and machinery; 

d) Conducting tests on completion of construction and issuing completion / provisional 

certificate; 

e) Review, inspection and monitoring of Operation & Maintenance (O&M); 

f) Determining the costs of any works or services and / or their reasonableness; 

g) Determining the period or any extension thereof, for performing any duty or obligation; 

and 

h) Assisting the parties in resolution of disputes 

 

2. The Independent Engineer’s scope of work shall be specified in the Concession Agreement 

and shall inter-alia include: 

a) Review, inspection and monitoring of construction works, examination of the 

designs/drawings and conduct of tests; 

b) Issue of progress reports and completion certificates during and after completion of the 

construction period; 

c) Review and inspection of the operations and maintenance arrangements and 

monitoring compliance with the performance and maintenance standards, during the 

operations period; 

d) Identifying delays and lapses that require action on part of the Procuring Entity for 

enforcing the agreement terms; 

e) Determining the reasonableness of costs for any works or services, as required under 

the Concession Agreement; 

f) Determining the period or extension thereof, for performing any duty or obligations, as 

required under the Concession Agreement; 

g) Carrying out such responsibilities as are assigned by the Procuring Entity; 

 

3. The Independent Engineer shall discharge his duties in a fair, impartial and efficient 

manner, consistent with the highest standards of professional integrity and good industry 

practice 
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4. The Independent Engineer shall review the designs and drawings submitted by the 

Concessionaire and shall also submit the design review report to the Project Committee. 

 

5. The Independent Engineer shall certify that the specifications and standards meet the 

Minimum Technical Requirements as per Schedule G and Minimum Standards & 

Specifications as per the Schedule H. 

 

6. In case the Concessionaire desires any substitution, Independent Engineer will ensure that 

the said substitution is of higher quality than that mentioned in the Minimum Technical 

Requirement/ Minimum Technical Specification and will certify that the said substitution is 

of higher specification. 

 

7. The Independent Engineer shall inspect the project assets in accordance with the exit 

strategy. 

 

8. The Independent Engineer shall prepare and submit to the Project Management Facility 

(PMF) of Procuring Entity 3 (three) copies and Concessionaire 2 (two) copies each of the 

following reports: 

 

a) Design Review Phase: Monthly Progress Report 

b) Construction Phase: Monthly and Quarterly Inspection Report covering all aspects such 

as Progress Monitoring, Quality Assurance (QA) / Quality Control (QC) etc. 

c) Operation and Maintenance Phase: 

i. Monthly and Quarterly report on existing condition of facility including advise on 

all aspects of Operation and Maintenance.; and 

ii. ii. Monthly report on audit of the traffic using the Public Private Partnership 

(PPP) Project at least once a month; 

d) Various other reports as provided in the Concession Agreement such as Completion 

Report. 

 

9. Ensure that the Concessionaire submits to the Independent Engineer with due regard to 

the Project Implementation Schedule and Scheduled Construction Completion Date, its 

design, engineering and construction time schedule and shall formulate and provide 

Critical Path Method (CPM)/ Project Evaluation and Review Technique (PERT) charts for 

the completion of the said activities. 

 

10. Provide supervision to ensure that the Concessionaire carries out with due diligence the 

Tests in accordance with the Independent Engineer’s instructions in this behalf. The 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat    Page 216 
 

Independent Engineer shall monitor the results of the Tests to determine the compliance of 

the Project with the Specifications and Standards and shall provide to the Maintenance 

Board of all Test data including detailed Test results. 

 

11. The Independent Engineer shall furnish the results of Tests and Tests Data to the 

Maintenance Board within the specified period in the Term of Agreement and also 

promptly report to the Maintenance Board the remedial measures taken by the 

Concessionaire to cure the defects/deficiencies, if any, indicated in the Test results. 

 

12. Recommend to the Maintenance Board /the suspension of the whole or any part of the 

Construction Works. 

 

13. Inspect and check the quality and quantity of the materials and their storage in compliance 

with the Concession Agreement 

 

14.  The Independent Engineer shall inspect periodically or at random the records, documents 

and data etc. of the Concessionaire and verify the samples or take measurements as per the 

Concession Agreement. 

 

15. Inspect the Project Site during the Construction Period at all reasonable times and upon 

reasonable notice and the Concessionaire and have access to all parts of the Project Site as 

per the Agreement. 

 

16. Perform such functions as may be provided in the Agreement or authorized by SSCDL 

during the Construction Period from time to time. 

 

17. To monitor progress of the Works and compliance by the Concessionaire with the PERT 

charts, CPM and the project milestones set forth in the Project Implementation Schedule 

 

18. To seek explanations from the Concessionaire for delays or non-compliance with the 

quality control parameters; 

 

19. To notify Procuring Entity of delays and non compliances and the explanations relating 

thereto provided by the Concessionaire along with the Independent Engineer’s suggestions 

and recommended remedial measures in this behalf. 
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20. To notify Procuring Entity of delays and non compliances and the explanations relating 

thereto provided by the Concessionaire along with the Independent Engineer’s suggestions 

and recommended remedial measures in this behalf and duly note the same in the 

Hindrance Register maintained at the site. 

 

21. Independent Engineer would certify and calculate the liquidated damages payable by the 

Concessionaire to the Procuring Entity in the event of not completing the project within the 

Construction period as per the Project Implementation schedule (Schedule C of the 

Concession Agreement). 
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SCHEDULE P- SUBSTITUTION AGREEMENT 
 

THIS SUBSTITUTION AGREEMENT is entered into on this the ________day of 20________. 

AMONGST 

1. Surat Smart City Development Limited (hereinafter referred to as the “Concessioning 

Authority” which expression shall unless repugnant to the context or meaning thereof 

include its administrators, successors and assigns); 

2. [_______________Limited], a company incorporated under the provisions of the Companies 

Act, 2013 and having its registered office at ****, (hereinafter referred to as the 

“Concessionaire” which expression shall unless repugnant to the context or meaning 

thereof include its successors and permitted assigns and substitutes); 

3. ****[NAME AND PARTICULARS OF Lenders’ Representative] and having its registered 

office at ****,acting for and on behalf of the Senior Lenders as their duly authorized 

agent with regard to matters arising out of  or relation to this Agreement (hereinafter 

referred to as the “Lenders’ Representative”, which expression shall unless repugnant 

to the context or meaning thereof include its successors and substitutes); 

WHEREAS: 

(A) The Concessioning Authority has entered into a Concession Agreement dated ***with 
the Concessionaire (the “Concession Agreement”) on design, build, finance, operate and 
transfer basis (DBFOT)/ (Called Project), and a copy of which is annexed hereto and 
marked as Annex-A to form part of this Agreement. 

(B) Senior Lenders have agreed to finance the Project in accordance with the terms and 
conditions set forth in the Financing Agreements. 

(C) Senior Lenders have requested the Concessioning Authority to enter into this 
Substitution Agreement for securing their interests through assignment, transfer and 
substitution of the Concession to a Substitute Entity in accordance with the provisions 
of this Agreement and the Concession Agreement. 

(D) In order to enable implementation of the Project including its planning, designing, 
engineering, financing, construction, operation and maintenance, the Concessioning 
Authority has agreed and undertaken to transfer and assign the Concession to a 
Substitute Entity in accordance with the terms and conditions set forth in this 
Agreement and the Concession Agreement. 

NOW IT IS HEREBY AGREED as follows: 
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1 DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

In this Substitution Agreement, the following words and expressions shall, unless 
repugnant to the context or meaning thereof, have the meaning hereinafter respectively 
assigned to them: 

“Agreement” means this Substitution agreement and any amendment thereto made in 

accordance with the provisions contained in this Agreement; 

“Financial Default” means occurrence of a material breach of the terms and conditions 

of the Financing Agreements or a continuous default in Debt Service by the 

Concessionaire for a minimum period of 3 (three) months; 

“Lenders’ Representative” means the person referred to as the Lenders’ 

Representative in the foregoing Recitals; 

“Substitute Entity” means a company, incorporated under the provisions of the 

Companies Act, 1956, selected by the Lenders’ Representative, on behalf of Senior 

Lenders, and proposed to the Concessioning Authority for assignment/transfer of the 

Concession as provided in this Agreement; 

“Notice of Financial Default” shall have the meaning ascribed thereto in Clause 3.2.1; 

and 

“Parties” Means the parties to this agreement collectively and “Party” shall mean any of 

the Parties to this Agreement individually. 

1.2 Interpretation 

1.2.1 References to Lenders' Representative shall, unless repugnant to the context or 
meaning thereof, mean references to the Lenders' Representative, acting for and on 
behalf of Senior Lenders. 

1.2.2 References to Clauses are, unless stated otherwise, references to Clauses of this 
Agreement. 

1.2.3 The words and expressions beginning with capital letters and defined in this 
Agreement shall have the meaning ascribed thereto herein, and the words and 
expressions used in this Agreement and not defined herein but defined in the 
Concession Agreement shall, unless repugnant to the context, have the meaning 
ascribed thereto in the Concession Agreement. 

1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession 
Agreement shall apply, mutatis mutandis, to this Agreement. 
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2 ASSIGNMENT 

2.1 Assignment of rights and title 

The Concessionaire hereby assigns the rights, title and interest in the Concession to, and 

in favour of, the Lenders' Representative pursuant to and in accordance with the 

provisions of this Agreement and the Concession Agreement by way of security in 

respect of financing by the Senior Lenders under the Financing Agreements. 

 

3 SUBSTITUTION OF THE CONCESSIONAIRE 

3.1 Rights of substitution 

3.1.1 Pursuant to the rights, title and interest assigned under Clause 2.1, the Lenders' 
Representative shall be entitled to substitute the Concessionaire by a Substitute Entity 
under and in accordance with the provisions of this Agreement and the Concession 
Agreement. 

3.1.2 The Concessioning Authority hereby agrees to substitute the Concessionaire by 
endorsement on the Concession Agreement in favour of the Substitute Entity selected 
by the Lenders' Representative in accordance with this Agreement. (For the avoidance 
of doubt, the Senior Lenders or the Lenders' Representative shall not be entitled to 
operate and maintain the Project as Concessionaire either individually or collectively). 

3.2 Substitution upon occurrence of Financial Default 

3.2.1 Upon occurrence of a Financial Default, the Lenders' Representative may issue a 
notice to the Concessionaire (the "Notice of Financial Default") along with 
particulars thereof, and send a copy to the Concessioning Authority for its 
information and record. A Notice of Financial Default under this Clause 3 shall be 
conclusive evidence of such Financial Default and it shall be final and binding 
upon the Concessionaire for the purposes of this Agreement. 

3.2.2 Upon issue of a Notice of Financial Default hereunder, the Lenders' Representative may, 
without prejudice to any of its rights or remedies under this Agreement or the 
Financing Agreements, substitute the Concessionaire by a Substitute Entity in 
accordance with the provisions of this Agreement. 

3.2.3 At any time after the Lenders' Representative has issued a Notice of Financial 
Default, it may by notice require the Concessioning Authority to suspend all the 
rights of the Concessionaire and undertake the operation and maintenance of the Project 
in accordance with the provisions of the Concession Agreement, and upon receipt 
of such notice, the Concessioning Authority shall undertake Suspension under and 
in accordance with the provisions of the Concession Agreement. The aforesaid 
Suspension shall be revoked upon substitution of the Concessionaire by a Substitute 
Entity, and in the event such substitution is not completed within 180 (one hundred and 
eighty) days from the date of such Suspension, the Concessioning Authority may 
terminate the Concession Agreement forthwith by issuing a Termination Notice in 
accordance with the provisions of the Concession Agreement; provided that upon 
written request from the Lenders' Representative and the Concessionaire, the 
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Concessioning Authority may extend the aforesaid period of 180 (one hundred and 
eighty) days by a period not exceeding 90 (ninety) days. 

3.3 Substitution upon occurrence of Concessionaire Default 

3.3.1 Upon occurrence of a Concessionaire Default, the Concessioning Authority shall by a 
notice inform the Lenders' Representative of its intention to issue a Termination Notice 
and grant 15 (fifteen) days time to the Lenders' Representative to make a 
representation, stating the intention to substitute the Concessionaire by a Substitute 
Entity. 

3.3.2 In the event that the Lenders' Representative makes a representation to the 
Concessioning Authority within the period of 15 (fifteen) days specified in Clause 
3.3.1, stating that it intends to substitute the Concessionaire by a Substitute Entity, the 
Lenders' Representative shall be entitled to undertake and complete the substitution 
of the Concessionaire by a Substitute Entity in accordance with the provisions of this 
Agreement within a period of 180 (one hundred and eighty) days from the date of 
such representation, and the Concessioning Authority shall either withhold 
Termination or undertake Suspension for the aforesaid period of 180 (one hundred 
and eighty) days; provided that upon written request from the Lenders' 
Representative and the Concessionaire, the Concessioning Authority shall extend the 
aforesaid period of 180 (one hundred and eighty) days by a period not exceeding 90 
(ninety) days. 

3.4 Procedure for substitution 

3.4.1 The Concessioning Authority and the Concessionaire hereby agree that on or after 
the date of Notice of Financial Default or the date of representation to the 
Concessioning Authority under Clause 3.3.2, as the case may be, the Lenders' 
Representative may, without prejudice to any of the other rights or remedies of the 
Senior Lenders, invite, negotiate and procure offers, either by private negotiations or 
public auction or tenders for the take over and transfer of the Project including the 
Concession to the Substitute Entity upon such Substitute Entity's assumption of the 
liabilities and obligations of the Concessionaire towards the Concessioning 
Authority under the Concession Agreement and towards the Senior Lenders under the 
Financing Agreements. 

3.4.2 To be eligible for substitution in place of the Concessionaire, the Substitute Entity 
shall be required to fulfill the eligibility criteria that were laid down by the 
Concessioning Authority for short listing the bidders for award of the Concession; 
provided that the Lenders' Representative may represent to the Concessioning 
Authority that all or any of such criteria may be waived in the interest of the Project, 
and if the Concessioning Authority determines that such waiver shall not have any 
material adverse effect on the Project, it may waive all or any of such eligibility 
criteria. 

3.4.3 Upon selection of a Substitute Entity, the Lenders' Representative shall request the 
Concessioning Authority to: 

(a) accede to transfer to the Substitute Entity the right to construct, operate and 

maintain the Project in accordance with the provisions of the Concession 

Agreement; 
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(b) endorse and transfer the Concession to the Substitute Entity, on the same terms 
and conditions, for the residual Concession Period; and 

(c) enter into a Substitution Agreement with the Lenders' Representative and the 
Substitute Entity on the same terms as are contained in this Agreement. 

3.4.4 If the Concessioning Authority has any objection to the transfer of Concession in favour 

of the Substitute Entity in accordance with this Agreement, it shall within 15 (fifteen) 

days from the date of proposal made by the Lenders' Representative, give a reasoned 

order after hearing the Lenders' Representative. If no such objection is raised by the 

Concessioning Authority, the Substitute Entity shall be deemed to have been accepted. 

The Concessioning Authority thereupon shall transfer and endorse the Concession 

within 7 (seven) days of its acceptance/deemed acceptance of the Substitute Entity; 

provided that in the event of such objection by the Concessioning Authority, the 

Lenders' Representative may propose another Substitute Entity whereupon the 

procedure set forth in this Clause 3.4 shall be followed for substitution of such 

Substitute Entity in place of the Concessionaire. 

 

3.5 Selection to be binding 

The decision of the Lenders' Representative and the Concessioning Authority in 

selection of the Substitute Entity shall be final and binding on the Concessionaire. The 

Concessionaire irrevocably agrees and waives any right to challenge the actions of the 

Lenders' Representative or the Senior Lenders or the Concessioning Authority taken 

pursuant to this Agreement including the transfer/assignment of the Concession in 

favour of the Substitute Entity. The Concessionaire agrees and confirms that it shall not 

have any right to seek revaluation of assets of the Project or the Concessionaire's 

shares. It is hereby acknowledged by the Parties that the rights of the Lenders' 

Representative are irrevocable and shall not be contested in any proceedings before any 

court or Concessioning Authority and the Concessionaire shall have no right or remedy 

to prevent, obstruct or restrain the Concessioning Authority or the Lenders' 

Representative from effecting or causing the transfer by substitution and endorsement 

of the Concession as requested by the Lenders' Representative. 

 

 

4. PROJECT AGREEMENTS 

4.1 Substitution of Substitute Entity in Project Agreements 

The Concessionaire shall ensure and procure that each Project Agreement contains 

provisions that entitle the Substitute Entity to step into such Project Agreement, in its 

discretion, in place and substitution of the Concessionaire in the event of such 
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Substitute Entity's assumption of the liabilities and obligations of the Concessionaire 

under the Concession Agreement. 

5. TERMINATION OF CONCESSION AGREEMENT 

5.1 Termination upon occurrence of Financial Default 

At any time after issue of a Notice of Financial Default, the Lenders' Representative may 

by a notice in writing require the Concessioning Authority to terminate the 

Concession Agreement forthwith, and upon receipt of such notice, the 

Concessioning Authority shall - undertake Termination under and in accordance 

with the provisions of Article 22 and 23 of the Concession Agreement. 

5.2 Termination when no Substitute Entity is selected 

In the event that no Substitute Entity acceptable to the Concessioning Authority is 

selected and recommended by the Lenders' Representative within the period of 180 

(one hundred and eighty) days or any extension thereof as set forth in Clause 3.3.2, the 

Concessioning Authority may terminate the Concession Agreement forthwith in 

accordance with the provisions thereof. 

5.3 Realization of Debt Due 

The Concessioning Authority and the Concessionaire hereby acknowledge and agree 

that, without prejudice to their any other right or remedy, the Lenders' 

Representative is entitled to receive from the Concessionaire, without any further 

reference to or consent of the Concessionaire, the Debt Due upon Termination of the 

Concession Agreement. 

6. DURATION OF THE AGREEMENT 

6.1 Duration of the Agreement 

This Agreement shall come into force from the date hereof and shall expire at the 

earliest to occur of the following events: 

(a) Termination of the Agreement; or 

(b) no sum remains to be advanced, or is outstanding to the Senior Lenders, under the 
Financing Agreements. 

 

7. INDEMNITY 

7.1 General indemnity 

7.1.1 The Concessionaire will indemnify, defend and hold the Concessioning Authority 
and the Lenders' Representative harmless against any and all proceedings, actions and 
third party claims for any loss, damage, cost and expense of whatever kind and 
nature arising out of any breach by the Concessionaire of any of its obligations under 
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this Agreement or on account of failure of the Concessionaire to comply with Applicable 
Laws and Applicable Permits. 

7.1.2 The Concessioning Authority will indemnify, defend and hold the Concessionaire 
harmless against any and all proceedings, actions and third party claims for any 
loss, damage, cost and expense arising out of failure of the Concessioning Authority 
to fulfil any of its obligations under this Agreement, materially and adversely 
affecting the performance of the Concessionaire's obligations under the Concession 
Agreement or this Agreement, other than any loss, damage, cost and expense, arising out 
of acts done in discharge of their lawful functions by the Concessioning Authority, its 
officers, servants and agents. 

7.1.3 The Lenders' Representative will indemnify, defend and hold the Concessionaire 
harmless against any and all proceedings, actions and third party claims for any loss, 
damage, cost and expense arising out of failure of the Lenders' Representative to fulfil 
its obligations under this Agreement, materially and adversely affecting the performance 
of the Concessionaire's obligations under the Concession Agreement, other than any 
loss, damage, cost and expense, arising out of acts done in discharge of their lawful 
functions by the Lenders' Representative, its officers, servants and agents. 

 

7.2 Notice and contest of claims 

In the event that any Party hereto receives a claim from a third party in respect of 

which it is entitled to the benefit of an indemnity under Clause 7.1 or in respect of 

which it is entitled to reimbursement (the "Indemnified Party"), it shall notify the other 

Party responsible for indemnifying such claim hereunder (the "Indemnifying Party") 

within 15 (fifteen) days of receipt of the claim and shall not settle or pay the claim 

without the prior approval of the Indemnifying Party, such approval not to be 

unreasonably withheld or delayed. In the event that the Indemnifying Party wishes to 

contest or dispute the claim, it may conduct the proceedings in the name of the 

Indemnified Party and shall bear all costs involved in contesting the same. The 

Indemnified Party shall provide all cooperation and assistance in contesting any claim 

and shall sign all such writings and documents as the Indemnifying Party may 

reasonably require. 

8. DISPUTE RESOLUTION 

8.1 Dispute resolution 

Any dispute, difference or claim arising out of or in connection with this Agreement, 

which is not resolved amicably, shall be referred for Arbitration under Arbitration & 

Conciliation Act 1996. The place of Arbitration shall be Surat. 

9. MISCELLANEOUS PROVISIONS  

9.1 Governing law and jurisdiction 
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This Agreement shall be construed and interpreted in accordance with and governed by 

the laws of India, and the Courts at Gujrat shall have jurisdiction over all matters arising 

out of or relating to this Agreement. 

9.2 Waiver of sovereign immunity 

The Concessioning Authority unconditionally and irrevocably: 

(a) agrees that the execution, delivery and performance by it of this Agreement 
constitute commercial acts done and performed for commercial purpose; 

(b) agrees that, should any proceedings be brought against it or its assets, 
property or revenues in any jurisdiction in relation to this Agreement or any 
transaction contemplated by this Agreement, no immunity (whether by reason of 
sovereignty or otherwise) from such proceedings shall be claimed by or on behalf 
of the Concessioning Authority with respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues now 
has, may acquire in the future or which may be attributed to it in any 
jurisdiction; and 

(d) consents generally in respect of the enforcement of any judgement or award 
against it in any such proceedings to the giving of any relief or the issue of any 
process in any jurisdiction in connection with such proceedings (including the 
making, enforcement or execution against it or in respect of any assets, property 
or revenues whatsoever irrespective of their use or intended use of any order or 
judgement that may be made or given in connection therewith). 

9.3 Priority of agreements 

In the event of any conflict between the Concession Agreement and this Agreement, the 

provisions contained in the Concession Agreement shall prevail over this Agreement. 

 

9.4 Alteration of terms 

All additions, amendments, modifications and variations to this Agreement shall be 

effectual and binding only if in writing and signed by the duly authorised 

representatives of the Parties. 

9.5 Waiver 

9.5.1 Waiver by any Party of a default by another Party in the observance and performance of 
any provision of or obligations under this Agreement: 

(a) shall not operate or be construed as a waiver of any other or subsequent default 
hereof or of other provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly authorised 
representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 
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9.5.2 Neither the failure by either Party to insist on any occasion upon the performance of the 
terms, conditions and provisions of this Agreement or any obligation there under nor 
time or other indulgence granted by a Party to another Party shall be treated or deemed 
as waiver of such breach or acceptance of any variation or the relinquishment of any 
such right hereunder. 

 

9.6 No third party beneficiaries 

This Agreement is solely for the benefit of the Parties and no other person or entity shall 

have any rights hereunder. 

9.7 Survival 

9.7.1 Termination of this Agreement: 

a) shall not relieve the Parties of any obligations hereunder which expressly or by 

implication survive termination hereof; and 

b) except as otherwise provided in any provision of this Agreement expressly limiting 

the liability of either Party, shall not relieve either Party of any obligations or 

liabilities for loss or damage to the other Party arising out of or caused by acts or 

omissions of such Party prior to the effectiveness of such termination or arising out 

of such termination. 

9.7.2 All obligations surviving the cancellation, expiration or termination of this 
Agreement shall only survive for a period of 3 (three) years following the date of 
such termination or expiry of this Agreement. 

 

9.8 Severability 

If for any reason whatever any provision of this Agreement is or becomes invalid, illegal 

or unenforceable or is declared by any court of competent jurisdiction or any other 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or 

enforceability of the remaining provisions shall not be affected in any manner, and the 

Parties will negotiate in good faith with a view to agreeing to one or more provisions 

which may be substituted for such invalid, unenforceable or illegal provisions, as nearly 

as is practicable to such invalid, illegal or unenforceable provision. Failure to agree 

upon any such provisions shall not be subject to dispute resolution under Clause 8 of 

this Agreement or otherwise. 

9.9 Successors and assigns 

This Agreement shall be binding on and shall inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

9.10 Notices 
All notices or other communications to be given or made under this Agreement shall be 

in writing, shall either be delivered personally or sent by courier or registered post 
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with an additional copy to be sent by facsimile. The address for service of each Party 

and its facsimile number are set out under its name on the signing pages hereto. A notice 

shall be effective upon actual receipt thereof, save that where it is received after 5.00 

(five) p.m. on any day, or on a day that is a public holiday, the notice shall be deemed to 

be received on the first working day following the date of actual receipt. It is hereby 

agreed and acknowledged that any Party may by notice change the address to which 

such notices and communications to it are to be delivered or mailed. Such change shall 

be effective when all the Parties have notice of it. 

9.11 Language 
All notices, certificates, correspondence and proceedings under or in connection with 

this Agreement shall be in English. 

9.12 Authorised representatives 
Each of the Parties shall by notice in writing designate their respective authorised 

representatives through whom only all communications shall be made. A Party hereto 

shall be entitled to remove and/or substitute or make fresh appointment of such 

authorised representative by similar notice. 

9.13 Original Document 

This Agreement may be executed in three counterparts, each of which were executed 

and delivered shall constitute an original of this Agreement. 

 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

SIGNED, SEALED AND DELIVERED SIGNED, SEALED AND DELIVERED 

  

For and on behalf of For and on behalf of 

CONCESSIONAIRE by: CONCESSIONING AUTHORITY OF [***] by: 

(Signature) (Signature) 

(Name) (Name) 

(Designation) (Designation) 

(Address) (Address) 

(Fax No.) (Fax No.) 
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SIGNED, SEALED AND DELIVERED 

 

For and on behalf of 

SENIOR LENDERS by the Lenders' Representative: 

 

(Signature) 

(Name) 

(Designation) 

(Address) 

(Fax) 

In the presence of: 

1. 

2.  
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SCHEDULE Q- VESTING CERTIFICATE 
 

1. Surat Smart City Development Limited (SSCDL) refers to the Concession Agreement 

dated __________ (the “Agreement”) entered into between the Procuring Entity and 

____________ (the “Concessionaire”) for Development of Multi Level Car Parking Cum 

Commercial Complex at Umarwada in Surat (the “Project”) on Design-Build-Finance-

Operate-Transfer (“D.B.F.O.T.”) basis. 

 

2. Procuring Entity hereby certifies the compliance and fulfillment by the Concessionaire of 

the divestment requirements set forth in sub sections of Clause 34.4 of the Concession 

Agreement upon the issuance of this Vesting Certificate, Procuring Entity shall be deemed 

to have acquired all title and interest of the Concessionaire in or about the Project / Project 

Site, which shall be deemed to have vested unto the Procuring Entity, free from 

encumbrances, charges and liens whatsoever. 

 

3. Notwithstanding anything to the contrary contained herein above, it shall be a condition of 

this vesting certificate that nothing contained herein shall be constructed or interpreted as 

waiving the obligation of the Concessionaire to rectify and remedy any defect or deficiency 

in any of the divestment requirements and/or relieving the Concessionaire in any manner 

of the same. 

 

Signed this _______________ day of ____________ 2017 at Surat, Gujrat 

AGREED, ACCEPTED AND SIGNED, SEALED AND DELIVERED 

For and on behalf of     For and on behalf of PROCURING 

CONCESSIONAIRE by:    Entity by: 

(Signature)      (Signature) 

(Name)      (Name) 

(Designation)      (Designation) 

(Address)      (Address) 

In the presence of:     In the presence of: 

1.        1. 

2.       2. 
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SCHEDULE R- PARENT / HOLDING COMPANY CERTIFICATE 
 

THIS DEED OF GUARANTEE executed at ________________ this _______ day of_____________ by M/s 

__________________________(mention complete name) a company duly organized and existing under 

the laws of ________________(insert jurisdiction / country), having its Registered Office at 

____________hereinafter called “the Guarantor” which expression shall, unless excluded by the 

repugnant to the subject or context thereof, be deemed to include its successors and permitted 

assigns. 

 

WHEREAS: 

 

Surat Smart City Development Limited, established under the Government of Gujarat, having 
its principal office at  Mahanagar SevaSadan, Muglisara, Surat - 395 003 Gujarat (India)  
(hereinafter referred to as the “Procuring Entity” which expression shall, unless repugnant to 
the context or meaning thereof, include its administrators, successors and assigns) 
 

M/s _____, a Special Purpose Vehicle incorporated under the Companies Act, 1956 / a Trust Act 

/ Society Act and having its registered office at ______, (hereinafter referred to as the 

“Concessionaire”, which expression shall, unless excluded by or repugnant to the subject or 

context thereof, be deemed to include its successor and permitted assigns, is a Subsidiary of 

the Guarantor, which had in response to the above mentioned RFP document (including its 

addendums) invited by the SSCDL had submitted its Bid / proposal ____________to Surat Smart 

City Development Limited (SSCDL) (hereinafter called “SSCDL” ) with one of the condition that 

the Subsidiary shall arrange a guarantee from its Parent /Holding company, guaranteeing due 

and satisfactory performance of the work covered under the said RFP document (including its 

addendums if any) or any change made in may be deemed appropriate by the SSCDL at any 

stage. 

 

A. The Bid / proposal submitted by ______________, ______________, ______________ & _____________, to 

which the Subsidiary is a part of, was accepted by SSCDL and this Consortium was declared 

as the “Prospective Tenderer”. Accordingly, the Guarantor is executing this Deed of 

Guarantee towards / in favor of its Subsidiary after the issuance of Notice of Award (NOA) 

dated ______ by SSCDL to the Prospective Tenderer. 

B. The Guarantor represents that they have gone through and understood the requirement of 

the above said RFP document (including its addendums if any) and are capable of and 

committed to provide technical, financial, and such other supports as may be required by 

the Subsidiary for the successful execution of the same. 
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C. The Guarantor is executing this Deed of Guarantee in favor of SSCDL, wherein the 

Guarantor and the Subsidiary shall be jointly and severally liable towards the Project and 

the Guarantor shall also be pledging / providing technical, financial and other such 

supports as may be necessary to the Subsidiary for the performance of the work relating to 

the said project as per the RFP document (including its addendums if any) and as per the 

Concession Agreement contained in the RFP document. 

D. Accordingly, at the request of the Subsidiary and in consideration of and as a requirement 

for SSCDL to enter into agreement(s) with the Subsidiary, the Guarantor hereby agrees to 

give this guarantee and undertakes as follows: 

 

*Subsidiary shall mean and include – in case of a company or corporation, which is directly or 

indirectly owned by the Guarantor / Parent / Holding Company, by way of ownership of more 

than 51%(Fifty One percent) of the voting share of such Subsidiary company. In case of a 

person (which is not a company or corporation), the power to direct the management and 

policies of such person, whether by operation of law or by contract or otherwise. 

 
22. The Guarantor (Parent / Holding Company) unconditionally agrees that in case of 

nonperformance by the Subsidiary of any of its obligations in any respect, the Guarantor 

shall, immediately on receipt of notice of demand by SSCDL, take up the Project without 

any demur or objection, in continuation and without loss of time and without any cost to 

SSCDL and duly perform the obligations and responsibilities of the Subsidiary to the 

satisfaction of SSCDL. In case the Guarantor also fails to discharge its obligations herein and 

is not able to complete the Project satisfactorily; SSCDL shall have absolute rights for 

effecting the execution of the Project from any other person at the risks and costs of the 

Guarantor. The Guarantor also undertakes to make good any loss that may be caused to 

SSCDL for any non-performance or unsatisfactory performance by the Guarantor or the 

Subsidiary of any of their obligations. 

 

23. The Guarantor agrees that the Guarantee herein contained shall remain valid and 

enforceable till the satisfactory execution and completion of the project (including 

discharge of Warranty obligations) awarded to the Subsidiary till the completion of the 

Concession Period (including any extension). 

 

24. The Guarantor shall be jointly with the Subsidiary, as also severely responsible for the 

satisfactory execution and performance of the project during the currency of the 

“Concession Agreement” to be entered amongst the Subsidiary, SSCDL. 

 

25. The liability of the Guarantor, under this Guarantee, shall be limited to the value / scope of 

Concession Agreement to be entered. In case the Subsidiary is part of any SPV (to be so 

formed for the Project); the liability of the Guarantor shall be limited to its Subsidiaries 

proportional share in any such SPV. In no event shall the Guarantor ‘s liability hereunder 

either in its capacity of Guarantor or as a Concessionaire – should it perform the Contract 

Agreements in the event of the Subsidiaries non-performance exceed that of the 
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Subsidiary’s liability under the mutually agreed contract awarded to the Subsidiary. This 

will, however in addition to the forfeiture of the Performance Guarantee furnished by the 

Subsidiary 

 

26. The Guarantor represents that this Guarantee has been issued after due observance of the 

appropriate Laws enforced in India. The Guarantor hereby undertakes that the Guarantor 

shall obtain and maintain in full force and effect all the governmental and other approvals, 

permits and consents that are necessary and do all other acts and things necessary or 

desirable in connection therewith or for the due performance of the Guarantor’s 

obligations hereunder. 

 

27. The Guarantor also agrees that this Guarantee shall be governed and construed in 

accordance with the laws in force in India and subject to the exclusive jurisdiction of the 

courts of only Gujrat. 

 

28. The Guarantor hereby declares and represents that this Guarantee has been given without 

any undue influence or coercion from any person and that the Guarantor has fully 

understood the implications of the same. 

 

29. The Guarantor represents and confirms that the Guarantor has the legal capacity, power 

and authority to issue this Guarantee and that giving of this Guarantee and the 

performance and observations of the obligations hereunder do not contravene any existing 

law or any judgment. 

 

30. The Guarantor represents and confirms that they have submitted and provided to SSCDL 

(with this Deed of Guarantee), a valid Board Resolution duly authorizing the Guarantor to 

pledge / provide technical, financial, and such other supports as may be necessary for the 

performance of the work relating to the said Project as per the RFP and Concession 

Agreement. 

 

For & on behalf of (Parent / Holding Company) 

M/S__________________________________ 

Witness: 

1. 

2. 
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SCHEDULE S - ESCROW AGREEMENT 
(See  Clause  27.1.2). 

THIS E S C R O W  AGREEMENT is entered   into on this the_____day of  20______ 

 

AMONGST 

1. ................................................................ LIMITED, a company  incorporated  under  the 
provisions of the  Companies Act,  1956  and having  its  registered office  at                        
. (hereinafter  referred  to  as  the  "Concessionaire"  which   expression  shall, 
unless  repugnant to  the  context  or  meaning  thereof,   include  its  successors, 

permitted assigns  and substitutes); 

 

2. name    and   particulars   of   Lenders'    
Representative and having its registered office at acting for and on behalf of the Senior  
Lenders as their duly authorised agent with regard to matters arising out of or in relation   
to this Agreement (hereinafter referred to as the "Lenders' Representative" which  

expression shall, unless repugnant to the context or meaning thereof, include its 

successors and substitutes); 

 

3. name and particulars of the Escrow Bank and 
having its registered office at (hereinafter referred to as the "Escrow Bank" which 
expression shall, unless repugnant to the context or meaning thereof, include its 
successors and substitutes); and 

 

4. Surat Smart City Development Limited, established 
under the Government of Gujarat, having its principal offices at Surat Smart City 
Development Limited, 115, Smart City Cell, Surat Municipal Corporation (H.Q.), 
Mahanagar Seva Sadan, Muglisara, Surat - 395 003, Gujarat (India) (hereinafter referred 
to as the “Procuring Entity” which expression shall, unless repugnant to the context or 

meaning thereof, include its administrators, successors and assigns) 

 

WHEREAS: 

(A) The Procuring Entity has entered into a Concession Agreement dated 

.....................with the Concessionaire (the "Concession Agreement") for Development of 

Multilevel Car Parking & commercial complex on design, build, finance,  operate and 

transfer (DBFOT) basis, and a copy of which is annexed hereto and marked as Annex-A to 

form part of this Agreement. 
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(B) Senior Lenders have agreed to finance the Project in accordance with the terms 

and conditions set forth in the Financing Agreements. 

(C) The Concession Agreement requires the Concessionaire to establish an Escrow 

Account inter alia, on the terms and conditions stated therein. NOW THEREFORE, in 

consideration of the foregoing and the respective covenants and agreements set forth in 

this Agreement, the receipt and sufficiency of which is hereby acknowledged, and 

intending to be legally bound hereby, the Parties agree as follows: 

 

1              DEFINITIONS AND INTERPRETATION 

1.1        Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to the 

context or meaning thereof, have the meaning hereinafter respectively assigned to them: 

"Agreement" means this Escrow Agreement and any amendment thereto made in 

accordance with the provisions contained herein; 

"Concession Agreement"  means the Concession  Agreement  referred to  in Recital (A) 

above and annexed hereto as Annex-A, and shall include all of its Recitals and Schedules 

and any amendments made thereto in accordance with the provisions contained in this 

behalf therein; 

"Cure Period" means the period specified in this Agreement for curing any breach or 

default of any provision of this Agreement by the Concessionaire, and shall commence 

from the date on which a notice is delivered by the Procuring Entity or the Lenders' 

Representative, as the case may be, to the Concessionaire asking the latter to cure the 

breach or default specified in such notice; 

"Escrow Account" means an escrow account established in terms of and under this 

Agreement, and shall include the Sub-Accounts; 

"Escrow Default" shall have the meaning ascribed thereto in Clause 6.1; 

"Lenders' Representative" means the person referred to as the Lenders' Representative 

in the foregoing Recitals; 

"Parties" means the parties to this Agreement collectively and "Party" shall mean any of 

the Parties to this Agreement individually; 

"Payment Date" means, in relation to any payment specified in Clause 4.1, the date(s) 

specified for such payment; and 

"Sub-Accounts" means the respective Sub-Accounts of the Escrow Account, into which 

the monies specified in Clause 4.1 would be credited every month and paid out if due, 
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and if not due in a month then appropriated proportionately in such month and retained 

in the respective Sub Accounts and paid out therefrom on the Payment Date(s). 

1.2      Interpretation 

1.2. 1 References to Lenders' Representative shall, unless repugnant to the context or 

meaning thereof, mean references to the Lenders' Representative, acting for and on 

behalf of Senior Lenders. 

1.2.2 The words and expressions beginning with capital letters and defined in this 

Agreement shall have the meaning ascribed thereto herein,  and the words and 

expressions used in this Agreement and not defined herein but defined in the Concession 

Agreement shall, unless repugnant to the context, have the meaning ascribed thereto in 

the Concession Agreement. 

1.2.3 References to Clauses are, unless stated otherwise, references to Clauses of this 

Agreement. 

1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession 

Agreement shall apply, mutatis mutandis, to this Agreement. 

 

2          ESCROW ACCOUNT 

2.1      Escrow Bank to act as trustee 

2.1.1 The Concessionaire hereby appoints the Escrow Bank to act as trustee for the 

Procuring Entity, the Lenders' Representative and the Concessionaire in connection 

herewith and authorises the Escrow Bank to  exercise such rights, powers, authorities 

and discretion as are specifically  delegated to the Escrow Bank by the terms hereof 

together with all such  rights, powers, authorities and discretion as are reasonably 

incidental hereto, and the Escrow Bank accepts such appointment pursuant to the terms 

hereof 

2.1.2 The Concessionaire hereby declares that all rights, title and interest in and to the 

Escrow Account shall be vested in the Escrow Bank and held in trust for  the Procuring 

Entity, the Lenders' Representative and the Concessionaire, and applied in accordance 

with the terms of this Agreement.  No person other than the Procuring Entity, the 

Lenders' Representative and the Concessionaire shall have any rights hereunder as the 

beneficiaries of, or as third party beneficiaries under this Agreement. 

2.2     Acceptance of Escrow Bank 

The Escrow Bank hereby agrees to act as such and to accept all payments and other 

amounts to be delivered to and held by the Escrow Bank pursuant to the provisions of 

this Agreement. The Escrow Bank shall hold and safeguard the Escrow Account during 

the term of this Agreement and shall treat the amount in the Escrow Account as monies 
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deposited by the Concessionaire, Senior Lenders or the Authority with the Escrow Bank. 

In performing its functions and duties under this Agreement, the Escrow Bank shall act 

in trust for the benefit of, and as agent for, the Authority, the Lenders' Representative 

and the Concessionaire or their nominees, successors or assigns, in accordance with the 

provisions of this Agreement 

 2.3 Establishment & Operation of Escrow account 

2.3.1 Within 30 (thirty) days from the date of this Agreement, and in any case  prior to 

the Appointed Date, the Concessionaire shall open and establish the Escrow  Account  

with the                                          (name of Branch) Branch of the Escrow Bank, The Escrow 

Account shall be denominated in Rupees. 

2.3.2 The Escrow Bank shall maintain the Escrow Account in accordance with the 

terms of this Agreement and its usual practices and applicable regulations, and pay the 

maximum rate of interest payable to similar customers on the balance in the said account 

from time to time. 

2.3.3 The Escrow Bank and the Concessionaire shall, after consultation with the 

Lenders' Representative, agree on the detailed mandates, terms and conditions, and 

operating procedures for the Escrow Account, but in the event of any conflict or 

inconsistency between this Agreement and such mandates, terms and conditions, or 

procedures, this Agreement shall prevail. 

2.4         Escrow Bank's fee 

The Escrow Bank shall be entitled to receive its fee and expenses in an amount, and at 

such times, as may be agreed between the Escrow Bank and the Concessionaire. For the 

avoidance of doubt, such fee and expenses shall form part of the O&M Expenses and shall 

be appropriated from the Escrow Account in accordance with Clause 4.1. 

2.5       Rights of the parties 

The rights of the Procuring Entity, the Lenders' Representative and the Concessionaire in 

the monies held in the Escrow Account are set forth in their entirety in this Agreement 

and the Procuring Entity, the Lenders' Representative and the Concessionaire shall have 

no other rights against or to the monies in the Escrow Account. 

2.6       Substitution of the Concessionaire 

The Parties hereto acknowledge and agree that upon substitution of the Concessionaire 

with the Nominated Company, pursuant to the Substitution Agreement, it shall be 

deemed for the purposes of this Agreement that the Nominated Company is a Party 

hereto and the Nominated Company shall accordingly be deemed to have succeeded to 

the rights and obligations of the Concessionaire under this Agreement on and with effect 

from the date of substitution of the Concessionaire with the Nominated Company. 
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3          DEPOSITS INTO ESCROW ACCOUNT 

3.1       Deposits by the Concessionaire

3.1.1 The Concessionaire agrees and undertakes that it shall deposit into 

and/or credit the Escrow Account with: 

(a) all monies received in relation to the Project from any source, including 

the Senior Lenders, lenders of Subordinated Debt and the Procuring Entity; 

 

 

 

 

 

 
(b) all funds received by the Concessionaire from its share-holders, in 

any manner or form; 

(c) all Fee levied and collected by the Concessionaire; 

(d) any other revenues, rentals, deposits or capital receipts, as the 

case may be,  from or in respect of the Project ; and 

(e) all proceeds received pursuant to any insurance claims. 
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3.1.2 The Concessionaire may at any time make deposits of its other funds into the 

Escrow Account, provided that the provisions of this Agreement shall apply to such 

deposits. 

3.2       Deposits by the Procuring Entity 

The Procuring Entity agrees and undertakes that, as and when due and payable, it shall 

deposit into and/or credit the Escrow Account with: 

(a) Grant and any other monies disbursed by the Procuring Entity to the Concessionaire; 

(b) Revenue Shortfall Loan; 

(c) all Fee collected by the Procuring Entity in exercise of its rights under the Concession 

Agreement; and 

  (d) Termination Payments: 

Provided that, notwithstanding the provisions of Clause 4.1.1, the Procuring Entity shall 

be entitled to appropriate from the aforesaid amounts, any Concession Fee due and 

payable to it by the Concessionaire, and the balance remaining shall be deposited into 

the Escrow Account. 

3.3 Deposits by Senior Lenders 

The Lenders' Representative agrees, confirms and undertakes that the Senior Lenders 

shall deposit into and/or credit the Escrow Account with all disbursements made by 

them in relation to or in respect of the Project; provided that notwithstanding anything 

to the contrary contained in this Agreement, the Senior Lenders shall be entitled to make 

direct payments to the EPC Contractor under and in accordance with the express 

provisions contained in this behalf in the Financing Agreements. 

3.4 Interest on deposits 

The Escrow Bank agrees and undertakes that all interest accruing on the balances of the 

Escrow Account shall be credited to the Escrow Account; provided that the Escrow Bank 

shall be entitled to appropriate therefrom the fee and expenses due to it from the 

Concessionaire in relation to the Escrow Account and credit the balance remaining to the 

Escrow Account. 

 

4          WITHDRAWALS FROM ESCROW ACCOUNT 

4.1       Withdrawals during Concession Period 

4.1.1   At the beginning of every month, or at such shorter intervals as the Lenders' 

Representative and the Concessionaire may by written instructions determine,   the 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat    Page 239 
 

Escrow Bank shall withdraw amounts from the Escrow Account and appropriate  them 

in the following order by depositing such amounts in the relevant Sub-Accounts for 

making due payments, and if such payments  are not due in any month, then retain  such 

monies in such Sub Accounts and pay out therefrom on the Payment Date(s): 

(a) all taxes due and payable by the Concessionaire for and in respect of the Project; 

(b) all payments relating to construction of the Project, subject to and in  accordance with 

the conditions, if any, set forth in the Financing Agreements; 

(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements; 

(d) O&M Expenses incurred by the Procuring Entity, provided it certifies to the Escrow 

Bank that it had incurred such expenses in accordance with the  provisions of the 

Concession Agreement and that the amounts claimed are due to it from the 

Concessionaire; 

(e) Concession Fee due and payable to the Procuring Entity; 

(f) monthly proportionate provision of Debt Service due in an Accounting Year; 

(g) premium due and payable to the Procuring Entity; 

(h) all payments and Damages 'certified by the Procuring Entity as due and payable to it 

by the Concessionaire pursuant to the Concession Agreement,  including repayment of 

Revenue Shortfall Loan; 

(i) monthly proportionate provision of debt service payments due in an Accounting Year 

in respect of Subordinated Debt; 

(j) any reserve requirements set forth in the Financing Agreements; and 

(k) balance, if any, in accordance with the instructions of the Concessionaire. 

4.1.2    No later than 60 (sixty) days prior to the commencement of each Accounting Year, 

the Concessionaire shall provide to the Escrow Bank, with prior written approval of the 

Lenders' Representative, details of the amounts likely to be required for each of the 

payment obligations set forth in this Clause 4.1; 

provided that such amounts may be subsequently modified, with prior written   approval 

of  the Lenders' Representative, if fresh information received during the course of the 

year makes such modification  necessary. 

4.2 Withdrawals upon Termination 

Upon Termination of the Concession Agreement, all amounts standing to the credit  of the 

Escrow Account shall, notwithstanding anything in this Agreement, be appropriated and 

dealt with in the following order: 
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(a) all taxes due and payable by the Concessionaire for and in respect of the Project.; 

(b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt; 

(c) outstanding Concession Fee; 

(d) all payments and Damages certified by the Procuring Entity as due and payable to it 

by the Concessionaire pursuant to the Concession Agreement,   including {Premium,} 

repayment of Revenue Shortfall, Loan and any claims    in connection with or arising out 

of Termination; 

(e) retention and payments arising out of, or in relation to, liability for defects  and 

deficiencies set forth in Article 39 of the Concession Agreement; 

(f) outstanding Debt Service including the balance of Debt Due; 

(g) outstanding Subordinated Debt; 

(h) incurred or accrued O&M Expenses; 

(i) any other payments required to be made under the Concession Agreement;  and 

(j) balance, if any, in accordance with the instructions of the Concessionaire: 

Provided that the disbursements specified in Sub-clause (j) of this Clause 4.2 shall be 

undertaken only after the Vesting Certificate has been issued by the Procuring Entity. 

4.3 Application of insufficient funds 

Funds in the Escrow Account shall be applied in the serial order of priority set forth in 

Clauses 4.1 and 4.2, as the case may be. If the funds available are not sufficient to meet 

all the requirements, the Escrow Bank shall apply such funds in the serial order of 

priority until exhaustion thereof 

4.4 Application of insurance proceeds 

Notwithstanding anything in this Agreement, the proceeds from all insurance claims, 

except life and injury, shall be deposited into and/or credited to the Escrow Account and 

utilised for any necessary repair, reconstruction, reinstatement, replacement,   

improvement, delivery or installation of the Project, and the balance remaining, if any, 

shall be applied in accordance with the provisions contained in this behalf in the 

Financing Agreements. 

4.5 Withdrawals during Suspension 

Notwithstanding anything to the contrary contained in this Agreement, the Procuring 

Entity may exercise all or any of the rights of the Concessionaire during the period of 

Suspension under Article 36 of the Concession Agreement. Any instructions given by the 

Procuring Entity to the Escrow Bank during such period shall be complied with as  if 
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such instructions were given by the Concessionaire under this Agreement and all  

actions of the Procuring Entity hereunder shall be deemed to have been taken for and  

on behalf of the Concessionaire. 

 

5 OBLIGATIONS OF THE ESCROW BANK 

5.1 Segregation of funds 

Monies and other property received by the Escrow Bank under this Agreement shall, until 

used or applied in accordance with this Agreement, be held by the Escrow Bank  in trust 

for the purposes for which they were received, and shall be segregated from  other funds 

and property of the Escrow Bank. 

5.2 Notification of balances 

7 (seven) business days prior to each Payment Date (and for this purpose the Escrow   

Bank shall be entitled to rely on an affirmation by the Concessionaire and/or the   

Lenders' Representative as to the relevant Payment Dates), the Escrow Bank shall notify 

the Lenders' Representative of the balances in the Escrow Account and Sub-Accounts as 

at the close of business on the immediately preceding business day. 

5.3 Communications and notices 

In discharge of its duties and obligations hereunder, the Escrow Bank: 

(a) may, in the absence of bad faith or gross negligence on its part, rely as to any matters 

of fact which might reasonably be expected to be within the knowledge of the 

Concessionaire upon a certificate signed by or on behalf of the Concessionaire; 

(b) may, in the absence of bad faith or gross negligence on its part, rely upon the 

authenticity of any communication or document believed by it to be authentic; 

(c) shall, within 5 (five) business days after receipt, deliver a copy to the Lenders' 

Representative of any notice or document received by it in its capacity as the Escrow 

Bank from the Concessionaire or any other person hereunder or in connection herewith; 

and 

(d) shall, within 5 (five) business days after receipt, deliver a copy to the Concessionaire 

of any notice or document received by it from the Lenders'  Representative in connection 

herewith. 

5.4 No set off 

The Escrow Bank agrees not to claim or exercise any right of set off, banker's lien or other 

right or remedy with respect to amounts standing to the credit of the Escrow Account. 

For the avoidance of doubt, it is hereby acknowledged and agreed by the Escrow Bank 
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that the monies and properties held by the Escrow Bank in the Escrow Account shall not 

be considered as part of the assets of the Escrow Bank and being trust property, shall in 

the case of bankruptcy or liquidation of the Escrow Bank, be wholly excluded from the 

assets of the Escrow Bank in such bankruptcy or liquidation. 

5.5 Regulatory approvals 

The Escrow Bank shall use its best efforts to procure, and thereafter maintain and comply 

with, all regulatory approvals required for it to establish and operate the Escrow 

Account. The Escrow Bank represents and warrants that it is not aware of any reason 

why such regulatory approvals will not ordinarily be granted to the Escrow Bank. 

 

6 ESCROW DEFAULT 

6.1 Escrow Default 

6.1.1 Following events shall constitute an event of default by the Concessionaire (an 

"Escrow Default") unless such event of default has occurred as a result of Force Majeure 

or any act or omission of the Procuring Entity or the Lenders' Representative: 

(a) the Concessionaire commits breach of this Agreement by failing to deposit  any 

receipts into the Escrow Account as provided herein and fails to cure  such breach by 

depositing the same into the Escrow Account within a Cure Period of 5 (five) business 

days; 

(b) the Concessionaire causes the Escrow Bank to transfer funds to any account of the 

Concessionaire in breach of the terms of this Agreement and rails to cure such breach by 

depositing the relevant funds into the Escrow  Account or any Sub-Account in which 

such transfer should have been made,  within a Cure Period of 5 (five) business days; or 

 (c) the Concessionaire commits or causes any other breach of the provisions of this 

Agreement and fails to cure the same within a Cure Period of 5 (five) business days. 

6.1.2 Upon occurrence of an Escrow Default, the consequences thereof shall be 

dealt with under and in accordance with the provisions of the Concession Agreement. 

 

7          TERMINATION OF ESCROW AGREEMENT 

7.1       Duration of the Escrow Agreement 

This Agreement shall remain in full force and effect so long as any sum remains to be 

advanced or is outstanding from the Concessionaire in respect of the debt, guarantee or 

financial assistance received by it from the Senior Lenders, or any of its obligations to 
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the Procuring Entity remain to be discharged, unless terminated earlier by consent of all 

the Parties or otherwise in accordance with the provisions of this Agreement. 

 

7.2       Substitution of Escrow Bank 

The Concessionaire may, by not less than 45 (forty five) days prior notice to the Escrow 

Bank, the Procuring Entity and the Lenders' Representative, terminate this Agreement 

and appoint a new Escrow Bank, provided that the new Escrow Bank is acceptable to the 

Lenders' Representative and arrangements are made satisfactory to the Lenders' 

Representative for transfer of amounts deposited in the Escrow Account to a new 

Escrow Account established with the successor Escrow Bank. The termination of this 

Agreement shall take effect only upon coming into force of an Escrow Agreement with 

the substitute Escrow Bank. 

7.3 Closure of Escrow Account 

The Escrow Bank shall, at the request of the Concessionaire and the Lenders' 

Representative made on or after the payment by the Concessionaire of all outstanding 

amounts under the Concession Agreement and the Financing Agreements including the 

payments specified in Clause 4.2, and upon confirmation of receipt of such payments, 

close the Escrow Account and Sub-Accounts and pay any amount standing to the credit 

thereof to the Concessionaire. Upon closure of the Escrow Account hereunder, the 

Escrow Agreement shall be deemed to be terminated. 

 

8 SUPPLEMENTARY ESCROW AGREEMENT 

8.1 Supplementary escrow agreement 

The Lenders' Representative and the Concessionaire shall be entitled to enter into a 

supplementary escrow agreement with the Escrow Bank providing, inter alia, for  

detailed procedures and documentation for withdrawals from Sub-Accounts  pursuant 

to Clause 4.1.1 and for matters not covered under this Agreement such as the rights and 

obligations of Senior Lenders and lenders of Subordinated Debt,  investment of surplus 

funds, restrictions on withdrawals by the Concessionaire in the event of breach of this 

Agreement or upon occurrence of an Escrow Default, procedures relating to operation of 

the Escrow Account and withdrawal therefrom,  reporting requirements and any 

matters incidental thereto; provided that such supplementary escrow agreement shall 

not contain any provision which is  inconsistent with this Agreement and in the event of 

any conflict or inconsistency  between provisions of this Agreement and such 

supplementary escrow agreement, the provisions of this Agreement shall prevail. 
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9 INDEMNITY  

9.1 General indemnity 

9.1.1 The Concessionaire will indemnify, defend and hold the Procuring Entity, 

Escrow Bank and the Senior Lenders, acting through the Lenders' Representative, 

harmless against any and all proceedings, actions and third party claims for any loss, 

damage, cost and expense arising out of any breach by the Concessionaire of any of its 

obligations under this Agreement or on account of failure of the Concessionaire to 

comply with Applicable Laws and Applicable Permits. 

9.1.2 The Procuring Entity will indemnify, defend and hold the Concessionaire  

harmless against any and all proceedings, actions and third party claims for any loss, 

damage, cost and expense arising out of failure of the Procuring Entity to fulfil any of its 

obligations under this Agreement materially and adversely affecting the performance of 

the Concessionaire's obligations under the Concession Agreement or this Agreement 

other than any loss, damage, cost and expense arising out of acts done  in discharge of 

their lawful functions by the Procuring Entity, its officers, servants and agents. 

9.1.3 The Escrow Bank will indemnify, defend and hold the Concessionaire 

harmless against any and all proceedings, actions and third party claims for any loss,  

damage, cost and expense arising out of failure of the Escrow Bank to fulfil its  

obligations under this Agreement materially and adversely affecting the performance  of 

the Concessionaire's obligations under the Concession Agreement other than any  loss, 

damage, cost and expense, arising out of acts done in discharge of their lawful  functions 

by the Escrow Bank, its officers, servants and agents. 

9.2 Notice and contest of claims 

In the event that any Party hereto receives a claim from a third party in respect of which 

it is entitled to the benefit of an indemnity under Clause 9.1 or in respect of which it is 

entitled to reimbursement (the "Indemnified Party"), it shall notify the  other Party 

responsible for indemnifying such claim hereunder (the "Indemnifying  Party") within 

15 (fifteen) days of receipt of the claim and shall not settle or pay the claim without the 

prior approval of the Indemnifying Party, which approval shall not    be unreasonably 

withheld or delayed. In the event that the Indemnifying Party wishes to contest or 

dispute the claim, it may conduct the proceedings in the name of the Indemnified Party 

and shall bear all costs involved in contesting the same. The Indemnified Party shall 

provide all cooperation and assistance in contesting any claim and shall sign all such 

writings and documents as the Indemnifying Party may reasonably require. 

10 DISPUTE RESOLUTION 

10.1Dispute resolution 
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10.1.1 Any dispute, difference or claim arising out of or in connection with this 

Agreement, which is not resolved amicably, shall be decided finally by reference to 

arbitration to a Board of Arbitrators comprising one nominee of each Party to the 

dispute, and where the number of such nominees is an even number, the nominees   

shall elect another person to such Board. Such arbitration shall be held in accordance  

with the Rules of Arbitration of the International Centre for Alternative Dispute  

Resolution, Surat  (the "Rules") or such other rules as may be mutually agreed by the 

Parties, and shall be subject to the provisions of the Arbitration and Conciliation  Act, 

1996. 

10.1.2 The Arbitrators shall issue a reasoned award and such award shall be final 

and binding on the Parties.  The venue of arbitration shall be Surat and the language of 

arbitration shall be English. 

 

11 MISCELLANEOUS PROVISIONS 

11.1Governing law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed by 

the laws of India, and the Courts at Surat shall have jurisdiction over all matters arising 

out of or relating to this Agreement. 

11.2Waiver of sovereign immunity 

The Procuring Entity unconditionally and irrevocably: 

(a) agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose; 

(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction  in relation to this Agreement or any transaction 

contemplated by this Agreement, no immunity (whether by   reason of sovereignty or 

otherwise) from such proceedings shall be claimed  by or on behalf of the Procuring 

Entity with respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues now has,  

may acquire in the future or which may be attributed to it  in any jurisdiction;  and 

(d) consents generally in respect of the enforcement of any judgement or award against it 

in any such proceedings to the giving of any relief or the  issue of any process in any 

jurisdiction in connection with such proceedings  (including the making, enforcement or 

execution against it or in respect of  any assets, property or revenues whatsoever 

irrespective of their use or  intended use of any order or judgement that may be made or 

given in connection therewith). 
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11.3Priority of agreements 

In the event of any conflict between the Concession Agreement and this Agreement, the 

provisions contained in the Concession Agreement shall prevail over this Agreement. 

11.4Alteration of terms 

All additions, amendments, modifications and variations to this Agreement shall be 

effectual and binding only if in writing and signed by the duly authorized 

representatives of the Parties. 

11.5Waiver 

11.5.1 Waiver by any Party of a default by another Party in the observance and 

performance of any provision of or obligations under this Agreement: 

(a) shall not operate or be construed as a waiver of  any other or subsequent  default 

hereof or of other provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly authorised 

representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 

11.5.2 Neither the failure by any Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement or any obligation 

thereunder nor time or other indulgence granted by any Party to another  Party shall be 

treated or deemed as waiver of such breach or acceptance of any   variation or the 

relinquishment of any such right hereunder. 

11.6No third party beneficiaries 

This Agreement is solely for the benefit of the Parties and no other person or entity shall 

have any rights hereunder. 

11.7Survival 

11.7.1 Termination of this Agreement: 

(a) shall not relieve the Parties of any obligations hereunder which expressly or by 

implication survive termination hereof; and 

(b) except as otherwise provided in any provision of this Agreement expressly limiting 

the liability of either Party, shall not relieve either Party of any obligations or liabilities 

for loss or damage to the other Party arising out of, or caused by, acts or omissions of 

such Party prior to the effectiveness of such termination or arising out of such 

termination. 



Surat Smart City Development Limited (SSCDL)                          Concession Agreement  

 

Development of MLCP cum Commercial Complex in T.P. 8 (Umarwada), F.P.150, Surat    Page 247 
 

11. 7 .2 All obligations surviving the cancellation, expiration or termination of this 

Agreement shall only survive for a period of 3 (three) years following the date of such 

termination or expiry of this Agreement. 

11.8Severability 

If for any reason whatever any provision of this Agreement is or becomes invalid,  illegal 

or unenforceable or is declared by any court of competent jurisdiction or any   other 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or 

enforceability of the remaining provisions shall not be affected in any manner, and the 

Parties will negotiate in good faith with a view to agreeing to one or more provisions 

which may be substituted for such invalid, unenforceable or illegal provisions, as nearly 

as is practicable to such invalid, illegal or unenforceable provision. Failure to agree upon 

any such provisions shall not be subject to dispute resolution under Clause 10.1 of this 

Agreement or otherwise. 

11.9Successors and assigns 

This Agreement shall be binding on and shall inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

11.10 Notices 

All notices or other communications to be given or made under this Agreement shall be in 

writing and shall either be delivered personally or sent by courier or registered post 

with an additional copy to be sent by facsimile or e-mail.  The address for service of each 

Party, its facsimile number or e-mail are set out under its name on the signing pages 

hereto. A notice shall be effective upon actual receipt thereof, save that where it is 

received after 5.30 (five thirty) p.m. on a business day, or on a day that is not a business 

day, the notice shall be deemed to be received on the first business day following the 

date of actual receipt. Without prejudice to the foregoing, a Party giving or making a 

notice or communication by facsimile or e-mail shall promptly deliver a copy thereof 

personally, or send it by courier or registered post to the addressee of such notice or 

communication. It is hereby agreed and acknowledged that any Party may by notice 

change the address to which such notices and communications to it are to be delivered 

or mailed. Such change shall be effective when all the Parties have notice of it. 

11.11 Language 

All notices, certificates, correspondence and proceedings under or in connection with this 

Agreement shall be in English. 

1.12Authorised representatives 

Each of the Parties shall, by notice in writing, designate their respective authorised 

representatives through whom only all communications shall be made. A Party hereto 
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shall be entitled to remove and/or substitute or make fresh appointment of such 

authorised representative by similar notice. 

11.13 Original Document 

This Agreement may be executed in four counterparts, each of which when executed and 

delivered shall constitute an original of this Agreement. 

 

 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

 

THE COMMON SEAL OF CONCESSIONAIRE has been affixed pursuant to the resolution 

passed by the Board of Directors of the Concessionaire at its meeting held on the 

_______________ day  of ___________________ hereunto  affixed  in the presence  of 

 

1.1.1. ......... ,    Director,  who  has  signed  these presents    in   token    thereof  and                , 

Company   Secretary  I Authorised  Officer who  has  countersigned the  same  in  token  

thereof  

SIGNED, SEALED AND DELIVERED For and on behalf of 

SENIOR LENDERS by the 

Lenders'  Representative: 

 

(Signature) (Name) (Designation) (Address) (Fax No.) 

(e-mail  address) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

) 

 

 

 

 

) 
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,.) SIGNED,  SEALED AND 

DELIVERED 

For and on behalf of 

ESCROW  BANK  by: 

 

 

 

 

 

 

 

 

 

 

 

 

In the presence of: 

1. 

(Signature) (Name) 

(Designatio (Address) 

(Fax No.) 

(e-mail address)

 

SIGNED, 
SEALED  AND 
DELIVERED 
For and on behalf 
of Surat Smart City 
Development 
Limited 

by: 

(Signature) 
(Name) 
(Designation) 
(Address) (Fax 
No.) 

(e-mail  address) 

 

 

 

 

 

2. 
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sTo be affixed  in accordance with the articles of association of the Concessionaire. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 


