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Surat Municipal Corporation

(SMART CITY MISSION)

Supply and Installation of  Modern Underground Waste Collection System by 

Using Smart Bins for Collection 

Locations In in Surat City and other related  Misc

Collection and Transfer of Waste during 

of Five Years  Under “SMART CITY MISSION” on Procurement and 

Construction Basis including Preparation

 

TENDER NOTICE (ON LINE) NO D

Downloading of tender Documents  

Pre-Bid Meeting  & Time  

Online Submission (Last Date) 

Submission of Tender fee& EMD  

Original Demand Draft against Tender Fee and 

EMD and Original Affidavit’s as mentioned in 

Tender Document. (Physical Submission only)

Deputy Commissioner (Health & hospital)

Surat Municipal Corporation
Phone: 91-

 

 

 

NAME OF WORK: 
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Modern Underground Waste Collection System by using Smart Bins

 

Surat Municipal Corporation 

(SMART CITY MISSION) 

Tender 
For 

Supply and Installation of  Modern Underground Waste Collection System by 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

and other related  Miscellaneous works along with 

Collection and Transfer of Waste during Operation and  Maintenance of Period 

of Five Years  Under “SMART CITY MISSION” on Procurement and 

Preparation of Working Drawings. 

DCHH/PHD/2016-17/ 

VOLUME - I 

TECHNICAL BID 

 
 From 03/03/2017to 24/03/2017up to

10/03/2017 from  12.00 Hrs  

Bidder shall have to post their queries on E

address moh.health.surat@gmail.com

mnaskar@tce.co.in on or before 

17.00 hrs.  

On or before date 24/03/2017 up to

Original Demand Draft against Tender Fee and 

mentioned in 

(Physical Submission only) 

Upto 31/03/2017   till 17.00 hrs at the Offi

“Chief Accountant, Surat Municipal Corporation,

Muglisara. Surat – 395003 by R.P.A.D. / Speed 

post only” 

 

CLIENT 
Deputy Commissioner (Health & hospital), 

Municipal Corporation, MUGLISARA, SURAT – 395 003. 

-261-2423751-56, Fax: 91-261-2451935 

                                             
 

round Waste Collection System by using Smart Bins 

Supply and Installation of  Modern Underground Waste Collection System by 

Municipal Solid Waste at Designated 

ellaneous works along with 

Operation and  Maintenance of Period 

of Five Years  Under “SMART CITY MISSION” on Procurement and 

up to 17:00 Hrs. 

Bidder shall have to post their queries on E-mail 

h.surat@gmail.com and 

on or before 08/03/2017 up to 

up to 18:00 hrs 

till 17.00 hrs at the Office of 

Municipal Corporation, 

395003 by R.P.A.D. / Speed 
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Supply and Installation of Modern

Smart Bins for Collection of Municipal Solid Waste at Designated Locations In Surat 

City other related Miscellaneous works along with 

during Operation and  Maintenance Period of Five Years on Procurement and 

Construction Basis including Preparation

 

 

Section. No. 

 

1 Notice Inviting Tender

2 Bidding Data 

3 Qualification Information

4 Reference Drawings

 

5 Instruction to Bidders

6 General Instructions

7 Conditions of Contract (Draft Agreement)

 Article -1  Definitions and Interpretation

 Article-2  Scope of Project

 Article-3  Obligations of the contractor

 Article-4  Representations and warranties

 Article-5  Performance security and retention money

 Article-6  Right of way

 Article-7  Utilities and trees

 Article-8 Design and co

 Article-9  Quality assurance, monitoring and supervision

 Article-10  Completion certificate

 Article-11  Change of scope

 Article-12  Defects liability

 Article-13  SMC’s Engineer

 Article-14  Payments

 Article-15  Insurance

 Article-16  Force majeure

 Article-17  Suspension of contractor’s rights

 Article-18  Termination

 Article-19  Liability and indemnity

 Article-20  Labour laws

 Article-21  Safety code
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dern Underground Waste Collection System by Using 

Municipal Solid Waste at Designated Locations In Surat 

Miscellaneous works along with Collection and Transfer of Waste 

Operation and  Maintenance Period of Five Years on Procurement and 

Preparation of Working Drawings. 

INDEX 

Description 

Volume-1 -  Part 1 

Notice Inviting Tender 

ualification Information 

Reference Drawings 

Volume-1 -  Part 2 

Instruction to Bidders 

General Instructions 

Conditions of Contract (Draft Agreement) 

1  Definitions and Interpretation 

e of Project 

3  Obligations of the contractor 

4  Representations and warranties 

5  Performance security and retention money 

6  Right of way 

7  Utilities and trees 

8 Design and construction of the work 

9  Quality assurance, monitoring and supervision 

10  Completion certificate 

11  Change of scope 

12  Defects liability 

’s Engineer 

14  Payments 

15  Insurance 

16  Force majeure 

17  Suspension of contractor’s rights 

18  Termination 

19  Liability and indemnity 

20  Labour laws 

21  Safety code 
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Underground Waste Collection System by Using 

Municipal Solid Waste at Designated Locations In Surat 

ansfer of Waste 

Operation and  Maintenance Period of Five Years on Procurement and 

Page 

No. 
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46 
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 Article-22  Miscellaneous

 Article-23  Dispute resolution mechanism

8 Forms of Security and Contract Forms

9 Approved List of Banks

10 Memorandum 

 Vol – II Price Bid 

 
Vol – III  Employers Requirement and Technical  

Specifications

 Vol – IV Drawings
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22  Miscellaneous 

23  Dispute resolution mechanism 

Forms of Security and Contract Forms 

Approved List of Banks 

 

III  Employers Requirement and Technical  

Specifications 

Drawings 
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145 

151 

153 

161 

162 
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VOLUME 
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VOLUME - I 

Part -1 
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SURAT MUNICIPAL CORPORATION

Section I 

Tender Notice No.  DCHH/PHD/2016

Organization Name Surat Municipal Corpora

Department Name Public Health 

Name of Work Supply and Installation of 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Locations in Surat City 

Collection and Transfer

of Five Years on Procurement and Construction Basis 

of Working Drawings.

Tender Type Procurement and Construction Basis

Bidder Nationality NCB 

Product Supply and Installation of 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Locations in Surat City 

Collection and Transfer of Waste during

of Five Years on Procurement and Construction Basis 

of Working Drawings.

Type of Contract Single Work 

Bidding Currency Single- Indian National Rupees

Joint Venture Allowed 

Schedule of E-Tender Downloading of Tender 

Documents 

Pre-Bid Meeting Date & Time

Last date of online submission of 

Tender documents (Technical Bid 

with duly filled & duly signed forms 

and Price Bid) 
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SURAT MUNICIPAL CORPORATION 

Section I - Notice Inviting Tender 

DCHH/PHD/2016-17/ 

Surat Municipal Corporation (SMC)  

Supply and Installation of Modern Underground Waste Collection System by 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

n Surat City other related Miscellaneous works along with 

Collection and Transfer of Waste during Operation and  Maintenance Period 

of Five Years on Procurement and Construction Basis including

of Working Drawings. 

Procurement and Construction Basis 

Supply and Installation of Modern Underground Waste Collection System by 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

n Surat City other related Miscellaneous works along with 

Collection and Transfer of Waste during Operation and  Maintenance Perio

of Five Years on Procurement and Construction Basis including

of Working Drawings. 

Indian National Rupees 

Downloading of Tender From 03/03/2017 to 24/03/2017

17:00 Hrs. 

Bid Meeting Date & Time 10/03/2017 from  12.00 Hrs

Bidder shall have to post their queries 

on E-mail address 

moh.health.surat@gmail.com

mnaskar@tce.co.in on or before 

08/03/2017 up to 17.00 hrs.

Last date of online submission of 

Tender documents (Technical Bid 

th duly filled & duly signed forms 

 

 

On or before date 24/03/2017 up to 

18:00 hrs 
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Underground Waste Collection System by 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

other related Miscellaneous works along with 

Operation and  Maintenance Period 

including Preparation 

Underground Waste Collection System by 

Using Smart Bins for Collection of Municipal Solid Waste at Designated 

other related Miscellaneous works along with 

Operation and  Maintenance Period 

including Preparation 

24/03/2017 up to 

from  12.00 Hrs  

Bidder shall have to post their queries 

moh.health.surat@gmail.com and 

on or before 

/2017 up to 17.00 hrs.  

03/2017 up to 
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Submission of Tender fee, EMD& 

Addenda-Corrigendum if any in 

Hard copy.  

Original Demand Draft against 

Tender Fee and EMD and Original 

Affidavit’s  as men

Document 

(Physical Submission only)

Opening of  Bid (Online) & PQ 

documents submitted 

electronically 

Opening of Price Bid (Online)

Bid validity period

Project Duration

Payment Details Document Fee 

 EMD 

(BID SECURITY)
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Submission of Tender fee, EMD& 

Corrigendum if any in 

Original Demand Draft against 

Tender Fee and EMD and Original 

Affidavit’s  as mentioned in Tender 

(Physical Submission only) 

Upto 31/03/2017   till 18.00 hrs at the 

Office of “Chief Accountant, Surat 

Municipal Corporation, Muglisara. 

Surat – 395003 by R.P.A.D. / Speed 

post only” 

Opening of  Bid (Online) & PQ 

bmitted 

If possible on 04/04/2016 at 16:00 hrs

Opening of Price Bid (Online) Will be intimated later on.

Bid validity period 120 days from the opening of the price 

bid 

Project Duration 09 months including monsoon

 

 Rs.18,000/- In form of 

Account Payee Demand Draft payable 

in favor of Surat Municipal Corporation

payable at Surat with bid submission.

(BID SECURITY) 

 

Rs  13.31 Lacs (Rupees 

only) by the way of Pay order / 

Demand Draft issued in favor

Municipal Corporation, Surat through 

Nationalized Bank only payable at 

Surat.  

Or  

The Bidder shall pay Fifty

percent amount of EMD in the form of 

Bank Guarantee from the 

Bank only , whose branch must be 

located at Surat only. 

The balance of the EMD 

Fifty (50%) is to be deposited by way of 

pay order / Demand Draft issued in 

favor Surat Municipal Corporation

Surat through Nationalized Bank only 

payable at Surat. 

EMD in no other form shall 
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.00 hrs at the 

Office of “Chief Accountant, Surat 

Municipal Corporation, Muglisara. 

395003 by R.P.A.D. / Speed 

/2016 at 16:00 hrs. 

Will be intimated later on. 

days from the opening of the price 

09 months including monsoon 

Account Payee Demand Draft payable 

Surat Municipal Corporation 

payable at Surat with bid submission. 

Rupees Thirteen Lacs 

Pay order / 

favor of Surat 

, Surat through 

Nationalized Bank only payable at 

pay Fifty (50%) 

in the form of 

Bank Guarantee from the Nationalized 

Bank only , whose branch must be 

The balance of the EMD - Remaining 

is to be deposited by way of 

pay order / Demand Draft issued in 

Municipal Corporation 

Surat through Nationalized Bank only 

EMD in no other form shall be 
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Estimated Value

years O&M Period)

General Terms & 

Conditions 

Bidders who wish to participate in this E

digital certificate as per information Technology Act 2000.Bidders can 

procure this certificate from any of the Government approved certifying 

agency i.e. (n) Code Solution. Bidders 

after submitting the DD details for tender fees and EMD details online. 

The Demand Draft toward Tender Document fees can be submitted 

along with Earnest Money Deposit 

online (by scanning) 

that EMD and tender fee are received for purpose of opening the bid. 

Accordingly, offer of those shall be opened whose EMD 

received electronically. However, for the purpose of realizatio

Bidder shall send the DD as original through RPAD/ Speed Post so as to 

reach to “Chief Accountant” Surat Municipal Corporation, Muglisara, 

Surat 395003

not submitting DD in origi

Bidder shall

registration and cancelation of E

document in support 

be in electronic format only through 

will not be accepted separately.

This should be as per details given online and it should be drawn before 

last date of the uploading of the tender. The intending bidders shall have 

to submit the following documents along with the EMD (BID SECURITY) 

and tender fees. The Bidder should submit all the forms electronically 

only. 

1. The technical & financial details required for evaluation dully digitally 

signed (As per section II & III of volume

2. Power of attorney.

3. Company’s profile and certificate of registration of company under 

the law.

DOWNLOAD OF TENDER DOCUMENT :

The tender document for these work are available only in Electronic 

format. 

 

SUBMISSION OF TENDER :

Bidder shall submit their offer in electronic format on below mentioned 
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accepted. 

Estimated Value ( including 5 

years O&M Period) 

Rs.13,31,00,000/- 

  

Thirteen Crore Thirty one  

 

dders who wish to participate in this E-Tender will have to procure valid 

digital certificate as per information Technology Act 2000.Bidders can 

procure this certificate from any of the Government approved certifying 

agency i.e. (n) Code Solution. Bidders shall upload the tender documents 

after submitting the DD details for tender fees and EMD details online. 

The Demand Draft toward Tender Document fees can be submitted 

along with Earnest Money Deposit in electronic format only through 

online (by scanning) while uploading the bid. This submission shall mean 

and tender fee are received for purpose of opening the bid. 

Accordingly, offer of those shall be opened whose EMD and tender

received electronically. However, for the purpose of realizatio

Bidder shall send the DD as original through RPAD/ Speed Post so as to 

reach to “Chief Accountant” Surat Municipal Corporation, Muglisara, 

Surat 395003 before 31/03/2017 up to 18.00 hrs. Penaltative action for 

not submitting DD in original to Account Department (Main Office) by 

Bidder shall be initiated and action shall be taken for an

registration and cancelation of E-tendering code for one year. Any 

document in support including addendum and corrigendum if any 

lectronic format only through online (by scanning) and hard copy 

will not be accepted separately. 

This should be as per details given online and it should be drawn before 

last date of the uploading of the tender. The intending bidders shall have 

the following documents along with the EMD (BID SECURITY) 

and tender fees. The Bidder should submit all the forms electronically 

The technical & financial details required for evaluation dully digitally 

signed (As per section II & III of volume-1, part-1 of the tender).

Power of attorney. 

Company’s profile and certificate of registration of company under 

the law. 

DOWNLOAD OF TENDER DOCUMENT : 

The tender document for these work are available only in Electronic 

SUBMISSION OF TENDER : 

Bidder shall submit their offer in electronic format on below mentioned 
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Thirty one  Lacs only 

Tender will have to procure valid 

digital certificate as per information Technology Act 2000.Bidders can 

procure this certificate from any of the Government approved certifying 

shall upload the tender documents 

after submitting the DD details for tender fees and EMD details online. 

The Demand Draft toward Tender Document fees can be submitted 

in electronic format only through 

while uploading the bid. This submission shall mean 

and tender fee are received for purpose of opening the bid. 

and tender fee is 

received electronically. However, for the purpose of realization of DD the 

Bidder shall send the DD as original through RPAD/ Speed Post so as to 

reach to “Chief Accountant” Surat Municipal Corporation, Muglisara, and 

.00 hrs. Penaltative action for 

(Main Office) by 

an abeyance of 

tendering code for one year. Any 

including addendum and corrigendum if any shall 

scanning) and hard copy 

This should be as per details given online and it should be drawn before 

last date of the uploading of the tender. The intending bidders shall have 

the following documents along with the EMD (BID SECURITY) 

and tender fees. The Bidder should submit all the forms electronically 

The technical & financial details required for evaluation dully digitally 

1 of the tender). 

Company’s profile and certificate of registration of company under 

The tender document for these work are available only in Electronic 

Bidder shall submit their offer in electronic format on below mentioned 
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website on or before the scheduled date and time as mentioned, after 

Digitally Signing the same. No Price bid in physical form will be accepted

and any such offer if received 

outrightly rejected. Bidders need not to submit Technical Bid in Hard 

Copy in physical form at this stage .Bidder shall have to submit separate 

account payee DD for Tender Fee & EMD dr

Municipal Corporation

Both the envelopes shall be placed in another envelope with due mention 

of Tender notice No., Name of 

 

and to be submitted in the office of the 

Surat Municipal Corporation, Muglisara. Surat 

period mentioned 

bidders shall be considered for 

Earnest money deposit, tender fee and other docum

Corrigendum if any) placed in the envelope are found in order.

 

OPENING OF TENDER:

The Tender Bids will be opened on the specified date & venue. Bidders 

who wish to remain present at the Office

Muglisara. Sura

one representative of each firmwill be allowed to remain present.

Information for online 

participation 

1. Internet site address for e

https://smc.nprocure.com

2. Interested bidders can view detailed tender notice and download tender 

document from the above mentioned website.

3.  Bidders who wish to participate in online tender have to register with the 

website through the ‘’New User Registration’’ link    

home page. Bidder will create login id & password on the own in 

registration process.

4.  Bidders who wish to participate in this tender need to procure Digital 

Certificate as per Information Technology Act

digitally sign their ele

any of the CCA approved certifying    agencies, or they may contact (n) 

code Solution at below mentioned address and they will assist them in 

procuring the 

need not to procure the same. In case bidders need any clarification 

regarding online participation, they can contact :

M/s (n)code solution

301, G.N.F.C. Info Tower,

Near Grant Bhagwati Hotel,

Ahmedabad 380 015 INDIA

Tel: +91 79 26857316

Tel: +91 79 26857317

Tel: +91 79 26857318

e-Mail:URL: https://smc.nprocure.com

5.     Bidders who wish to participate in e
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website on or before the scheduled date and time as mentioned, after 

Digitally Signing the same. No Price bid in physical form will be accepted

and any such offer if received by Surat Municipal Corporation 

outrightly rejected. Bidders need not to submit Technical Bid in Hard 

Copy in physical form at this stage .Bidder shall have to submit separate 

account payee DD for Tender Fee & EMD drawn in favor of 

Municipal Corporation” 

Both the envelopes shall be placed in another envelope with due mention 

of Tender notice No., Name of work, date and time of opening of tenders

and to be submitted in the office of the To, The Chief Accountant

Surat Municipal Corporation, Muglisara. Surat – 395003

period mentioned above. Tender documents submitted by intending 

bidders shall be considered for evaluation only of those bidders, whose

Earnest money deposit, tender fee and other docum

Corrigendum if any) placed in the envelope are found in order.

OPENING OF TENDER:- 

The Tender Bids will be opened on the specified date & venue. Bidders 

who wish to remain present at the Office, Surat Municipal Corporation

Muglisara. Surat -395003, at the time of tender opening can do so. Only 

one representative of each firmwill be allowed to remain present.

1. Internet site address for e-Tendering activities will be 

https://smc.nprocure.com 

ted bidders can view detailed tender notice and download tender 

document from the above mentioned website. 

3.  Bidders who wish to participate in online tender have to register with the 

website through the ‘’New User Registration’’ link    provided on

home page. Bidder will create login id & password on the own in 

registration process. 

4.  Bidders who wish to participate in this tender need to procure Digital 

Certificate as per Information Technology Act-2000 using that

digitally sign their electronic bids. Bidders can procure   the same from 

any of the CCA approved certifying    agencies, or they may contact (n) 

code Solution at below mentioned address and they will assist them in 

procuring the same. Bidders who already have a valid Digital Cer

need not to procure the same. In case bidders need any clarification 

regarding online participation, they can contact : 

M/s (n)code solution 

301, G.N.F.C. Info Tower, 

Near Grant Bhagwati Hotel, 

Ahmedabad 380 015 INDIA 

Tel: +91 79 26857316 

79 26857317 

Tel: +91 79 26857318 

Mail:URL: https://smc.nprocure.com 

5.     Bidders who wish to participate in e-Tender need to fill data in 
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website on or before the scheduled date and time as mentioned, after 

Digitally Signing the same. No Price bid in physical form will be accepted 

urat Municipal Corporation  will be 

outrightly rejected. Bidders need not to submit Technical Bid in Hard 

Copy in physical form at this stage .Bidder shall have to submit separate 

awn in favor of “Surat 

Both the envelopes shall be placed in another envelope with due mention 

and time of opening of tenders 

Chief Accountant,   

395003, during the 

documents submitted by intending 

bidders, whose 

Earnest money deposit, tender fee and other documents(Addenda, 

Corrigendum if any) placed in the envelope are found in order. 

The Tender Bids will be opened on the specified date & venue. Bidders 

Surat Municipal Corporation, 

395003, at the time of tender opening can do so. Only 

one representative of each firmwill be allowed to remain present. 

ted bidders can view detailed tender notice and download tender 

3.  Bidders who wish to participate in online tender have to register with the 

provided on the 

home page. Bidder will create login id & password on the own in 

4.  Bidders who wish to participate in this tender need to procure Digital 

using that they can 

ctronic bids. Bidders can procure   the same from 

any of the CCA approved certifying    agencies, or they may contact (n) 

code Solution at below mentioned address and they will assist them in 

who already have a valid Digital Certificate 

need not to procure the same. In case bidders need any clarification 

Tender need to fill data in pre-
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defined forms of tender fee, EMD, Volume

PQ(Technical) Or experience details and Price bid.(

only). 

6.    Bidder should upload scan copies of reference documents in support of 

their eligibility of the bid.

7.    After filling data in 

submission link to submit their encrypted bid. 

Document Fees, EMD, Volume

Documents in hard copy 

authority in writing
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forms of tender fee, EMD, Volume-1 of tender i.e. 

PQ(Technical) Or experience details and Price bid.(In electronic form 

6.    Bidder should upload scan copies of reference documents in support of 

their eligibility of the bid. 

7.    After filling data in pre-defined forms bidders need to click on final 

submission link to submit their encrypted bid. Bidder can also submit 

Document Fees, EMD, Volume-1, 2, 3 of tender document& Reference 

Documents in hard copy only if such instructions is given by tendering 

in writing. 

                                                                      Deputy Commissioner (Health & hospital)

                                                                      SURAT MUNICIPAL CORPORATION 
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1 of tender i.e. 

In electronic form 

6.    Bidder should upload scan copies of reference documents in support of 

forms bidders need to click on final 

Bidder can also submit 

of tender document& Reference 

if such instructions is given by tendering 

Deputy Commissioner (Health & hospital) 

CORPORATION  
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SECTION II 

 
The following specific data for the Works to be procured shall c

provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is 

provisions herein shall prevail over those in the Instructions to Bidders.

 
Tender Notice No.  DCHH/PHD/2016

Work No. 01 

Bids to be submitted to “Chief Accountant, 

395003 by 

Name of Employer and 

Address 

Deputy Commissioner (Health & Hospital)

 Surat Municipal Corporation

Muglisara, Surat

Phone : 91-

 

Name of Work Supply and Installation of 

by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Locations In Surat City 

Collection and Transfer of Waste during

Period of Five Years on Procurement and Construction Basis 

Preparation

Period of Completion  9 Months including Monsoon

 

Estimated Cost of 

Project 

Rs.13,31,00,000
  
Thirteen Crore 

Earnest Money(Bid 

Security) 

Rs 13 Lacs 
Demand Draft issued in 
through Nationali
Or  
The Bidder shall 
Lacs ( Rupees 
from the Nationalized Bank only , whose branch must be located at Surat 
only. 
The balance of the EMD 
Lacs ( Rupees Six Lacs Fifty Thousand) 
order / Demand Draft issued in 
through Nationalized Bank only pay
EMD in no other form shall 
 

Tender Fees Rs. 12,000/

Account Payee Demand Draft payable in favor of 

Corporation
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SECTION II - BIDDING DATA 

The following specific data for the Works to be procured shall complement, amend, or 

provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is 

provisions herein shall prevail over those in the Instructions to Bidders. 

 
DCHH/PHD/2016-17/ 

“Chief Accountant,   Surat Municipal Corporation, Muglisara

395003 by Speed Post/RPAD only.” 

eputy Commissioner (Health & Hospital) 

Surat Municipal Corporation 

Muglisara, Surat-395 003 

-261-2423751 – 56,   Fax : 91-261-2451935 

Supply and Installation of Modern Underground Waste Collection System 

by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Locations In Surat City other related Miscellaneous works along with 

Collection and Transfer of Waste during Operation and  Maintenance 

Period of Five Years on Procurement and Construction Basis 

Preparation of Working Drawings. 

Months including Monsoon  

13,31,00,000/- 

Thirteen Crore Thirty one Lacs only 

13 Lacs (Rupees  Thirteen Lacs only) by the way of Pay order / 
Demand Draft issued in favor of Surat Municipal Corporation
through Nationalized Bank only payable at Surat.  

The Bidder shall pay Fifty (50%) percent amount of EMD i.e.
Lacs ( Rupees  Six lacs Fifty Thousand )  in the form of Bank Guarantee 
from the Nationalized Bank only , whose branch must be located at Surat 

The balance of the EMD - Remaining Fifty (50%) percent   
Lacs ( Rupees Six Lacs Fifty Thousand) is to be deposited by way of pay 
order / Demand Draft issued in favor of Surat Municipal Corporation
through Nationalized Bank only payable at Surat. 
EMD in no other form shall be accepted. 

/- In form of 

Account Payee Demand Draft payable in favor of 

Corporation payable at Surat with bid submission. 
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omplement, amend, or supplement the 

provisions in the Instructions to Bidders and Conditions of Contract. Whenever there is a conflict, the 

, Muglisara, Surat – 

Underground Waste Collection System 

by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

scellaneous works along with 

Operation and  Maintenance 

Period of Five Years on Procurement and Construction Basis including 

Pay order / 
Surat Municipal Corporation, Surat 

i.e.  Rs. 6.50  
)  in the form of Bank Guarantee 

from the Nationalized Bank only , whose branch must be located at Surat 

50%) percent   i.e.  Rs. 96.50 
is to be deposited by way of pay 

Surat Municipal Corporation, Surat 

Account Payee Demand Draft payable in favor of Surat Municipal 



                                                                                                                
Volume I – Technical Bid                                               

 

  

                                                                                                                
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

                                             
 

round Waste Collection System by using Smart Bins 



                                                                                                                
Volume I – Technical Bid                                               

 

Performance 

Security 

10% of Contract Value. 

initial Performance

bidder in the form of FDR/BG of listed nationalized Bank within 15 days on 

acceptance of tender and remaining Perform

the each R.A. Bill at rate of 5%)

 

The successful Bidder

stamp paper of Rs. 100/

order or on stamp paper of 

F.D. as per the format of 

 

The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/

 

(i) Initial performance security deposit  i.e. Bank guarantee will be 

released as below 

� Afte

(within 60 days from the date

 

(ii) Remaining performance

during defect liability period

� After 3 years of completion 

� After 5 years of completion 

 

provided that any defect if found shall have to 

direction given by 

 

Retention 

Money 

7% from each Running bill.

Defect Liability 

Period 

 05 ( Five)  years after issue of Completion Certifi

Operation 

Maintenance 

Period 

05 ( Five) years after issue of Completion certificate

Brief Scope of 

work 

The work to be carried out under this contract shall consist of various items as 

generally described in Tender Documents

 

The works under Contrac

Underground Waste Collection System by 

Miscellaneous works 

and Maintenance period of Five years. It is in the

the Smart Underground 

Maintenance period

 

The Work Shall be 

and Construction Basis

information purpose only and successful bidder shall undertake confirmatory 

survey for accuracy and completeness of data.  
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10% of Contract Value. Out of total Performance Security (10% of contract value), 

Performance Security at 5% of the contract value shall be deposited by the 

bidder in the form of FDR/BG of listed nationalized Bank within 15 days on 

acceptance of tender and remaining Performance Security shall be deducted from 

the each R.A. Bill at rate of 5%) 

Bidder shall have to enter into an agreement on a non

stamp paper of Rs. 100/- if S.D. is paid in the form of Bank guarantee/D.D/Pay 

order or on stamp paper of Rs. 4.25% of S.D. Amount if it is paid in the form of 

F.D. as per the format of SMC. 

The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/

performance security deposit  i.e. Bank guarantee will be 

released as below  

After completion of project 

(within 60 days from the date of  the final bill payment 

Remaining performance security deposit will be released as below 

during defect liability period 

After 3 years of completion - 2.5 % 

After 5 years of completion - 2.5 % 

provided that any defect if found shall have to be rectified /complied as per the 

direction given by E.I.C, within the said periods. 

7% from each Running bill. 

05 ( Five)  years after issue of Completion Certificate 

05 ( Five) years after issue of Completion certificate 

The work to be carried out under this contract shall consist of various items as 

generally described in Tender Documents 

The works under Contract comprises the Supply and Installation of Mode

Underground Waste Collection System by using Smart Bins and other related  

Miscellaneous works along with Collection and Transfer of Waste during

and Maintenance period of Five years. It is in the scope of Contractor to maintain 

Smart Underground waste collection system during the Operation and 

period 

The Work Shall be executed on Preparation of Working Drawings,

and Construction Basis. Details and drawings given in Tender document is for 

information purpose only and successful bidder shall undertake confirmatory 

survey for accuracy and completeness of data.  It is in scope of successful Bidder 
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Security (10% of contract value), 

Security at 5% of the contract value shall be deposited by the 

bidder in the form of FDR/BG of listed nationalized Bank within 15 days on 

ance Security shall be deducted from 

shall have to enter into an agreement on a non-judicial 

if S.D. is paid in the form of Bank guarantee/D.D/Pay 

Rs. 4.25% of S.D. Amount if it is paid in the form of 

The Surety & Undertaking shall be executed on stamp paper worth Rs. 100/- each. 

performance security deposit  i.e. Bank guarantee will be 

of  the final bill payment - 5 % 

security deposit will be released as below 

/complied as per the 

The work to be carried out under this contract shall consist of various items as 

t comprises the Supply and Installation of Modern 

Smart Bins and other related  

Collection and Transfer of Waste during Operation 

scope of Contractor to maintain 

waste collection system during the Operation and 

Drawings, Procurement 

der document is for 

information purpose only and successful bidder shall undertake confirmatory 

It is in scope of successful Bidder 
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to undertake all Site surveys, Geotechnical investigations,  obtaining all re

approvals from the relevant authorities, Carry out Design and Drawings for all the 

components of the work

client for review and approval, Prepare Good for Construction Drawings, submit 

Operation and M

Maintenance period.

 

The successful bidder shall have to prepare and submit ‘As Built Drawings’ 

depicting the exact construction carried out on site, in soft and hard copy format. 

 

Statutory and other charges for getting various required approvals shall be in 

scope of Successful bidder

 

The scope of work  also includes : 

 

Construction and completion of the 

Collection System by Smart bin at designated loc

major components of 

1. Underground

lifting hook on top for unloading purpose 

2. Precast reinforced cement concrete bunker with 

accommodate the waste collection bins

3. Bins to have Intelligent Remote Monitoring sensors to identify waste filling 

levels and data transmission after achieving decided waste fill level. The 

data transmission software which provides 

effective waste collection system.

accessed by designated officer

integrated at SMC Centre

4. Waste collection trucks with Knuckle Boon Truck Mounted Crane

the waste from bin to truck.

5. All other works and services ancillary or related to the full completion of the 

Works in accordance with the Employer‘s requirements 

 

6. The Contractor‘s responsibility for the design and build works includes the 

submissions to relevant government authorities / technical departments for 

obtaining all necessary clearances/approvals.

 

7. Assured waste quantity is 

 
8. The Contractor shall Purchase brand new 

machinery/equipments/facilities required for collection and tran

waste as mentioned below of approved 

accordance with tender specifications and employers requirement and 

as approved by Engineer

a. Waste Collection Truck (Minimum quantity 
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to undertake all Site surveys, Geotechnical investigations,  obtaining all re

approvals from the relevant authorities, Carry out Design and Drawings for all the 

components of the work as per Employers requirement and submit the same to 

client for review and approval, Prepare Good for Construction Drawings, submit 

d Maintenance manual to client for approval before start of 

Maintenance period. 

The successful bidder shall have to prepare and submit ‘As Built Drawings’ 

depicting the exact construction carried out on site, in soft and hard copy format. 

other charges for getting various required approvals shall be in 

scope of Successful bidder 

The scope of work  also includes :  

Construction and completion of the implementation of Modern Underground Waste 

Collection System by Smart bin at designated locations and its execution.

major components of this system comprises following components.

Underground waste collection bins which have bottom close container

lifting hook on top for unloading purpose  

Precast reinforced cement concrete bunker with 75 mm thickness wall to 

accommodate the waste collection bins 

have Intelligent Remote Monitoring sensors to identify waste filling 

levels and data transmission after achieving decided waste fill level. The 

data transmission software which provides Optimize Rout Planning for cost

effective waste collection system.  The Monitoring Software 

accessed by designated officer by SMC over internet & also all to be 

integrated at SMC Centre. 

Waste collection trucks with Knuckle Boon Truck Mounted Crane

the waste from bin to truck. 

All other works and services ancillary or related to the full completion of the 

Works in accordance with the Employer‘s requirements  

The Contractor‘s responsibility for the design and build works includes the 

ssions to relevant government authorities / technical departments for 

obtaining all necessary clearances/approvals. 

Assured waste quantity is 50 TPD. 

The Contractor shall Purchase brand new 

machinery/equipments/facilities required for collection and tran

waste as mentioned below of approved makes, completely

accordance with tender specifications and employers requirement and 

as approved by Engineer-in-Charge. 

Waste Collection Truck (Minimum quantity 

                                             
 

round Waste Collection System by using Smart Bins 

to undertake all Site surveys, Geotechnical investigations,  obtaining all required 

approvals from the relevant authorities, Carry out Design and Drawings for all the 

submit the same to 

client for review and approval, Prepare Good for Construction Drawings, submit 

aintenance manual to client for approval before start of 

The successful bidder shall have to prepare and submit ‘As Built Drawings’ 

depicting the exact construction carried out on site, in soft and hard copy format.  

other charges for getting various required approvals shall be in 

implementation of Modern Underground Waste 

ations and its execution.The 

comprises following components. 

close container with 

75 mm thickness wall to 

have Intelligent Remote Monitoring sensors to identify waste filling 

levels and data transmission after achieving decided waste fill level. The 

Optimize Rout Planning for cost-

Monitoring Software must be 

over internet & also all to be 

Waste collection trucks with Knuckle Boon Truck Mounted Crane to unload 

All other works and services ancillary or related to the full completion of the 

The Contractor‘s responsibility for the design and build works includes the 

ssions to relevant government authorities / technical departments for 

The Contractor shall Purchase brand new 

machinery/equipments/facilities required for collection and transfer of 

makes, completely in 

accordance with tender specifications and employers requirement and 

Waste Collection Truck (Minimum quantity – 3 nos)  with 
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capability to install PTO gear 

fully automated crane and mobile compactor Unit. 16 Ton GVW 

Chassis with Driver's Day Cabin and provision for P.T.O.

( TATA or

specification trucks

b. Special purpose Vehi

(Minimum quantity 

with PTO and Hydraulic Assembly etc. 

Specification (With Special Attachment for Underground Bin 

Lifter) 

c. Crane of capacity 

nos) which can be mounted on truck and which can be 

operated 

Radio Remote Control, Overload Protection, 3

Hydraulic Boom, Telescopic Outriggers medium as per the 

Technical Spec

Hiab or 

 

9. The Contractor shall co

other contractors, subcontractors

and achieve the completion of the Wo

 

10. The Contractor shall verify the proposed road reserve, cadastral boundary 

and contract boundary and all dimensions on Site prior to submission of 

Tender. The Contractor is responsible for clarifying any discrepancy

between the Drawings and actual condition on Site.

 

11. The Contractor shall make good all works including road surfaces, drains, 

concrete slabs, gratings, kerbs, pavements, turfing, railing, fence, boundary 

wall, etc. affected or damaged during the course of

satisfaction of the Engineer. The costs of making good all these defects 

shall be borne solely by the Contractor and deemed included in his Contract 

Sum 

 

12. All works specified shall include the provision of all labour, tools, equipment,

material, traffic

satisfactory completion of the Work by the Contractor to the satisfaction of 

the Engineer.

 

13. Description of the Works involved in this Contract is given in the 

Specifications for th

solely and fully responsible for investigating 

and nature of the Works comprised in this Contract prior to submission of 

his Tender.

 

14. Construction, management and quality 

Drawings, Specifications
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capability to install PTO gear box on chassis for installation of 

fully automated crane and mobile compactor Unit. 16 Ton GVW 

Chassis with Driver's Day Cabin and provision for P.T.O.

( TATA or Ashok Leyland  or  Mahindra or Eicher make 

specification trucks)  

Special purpose Vehicle Mounted Refuse Compactor Machine 

(Minimum quantity – 3 nos) Mounted on 16 Ton GVW Chassis 

with PTO and Hydraulic Assembly etc. - As per Technical 

Specification (With Special Attachment for Underground Bin 

Lifter)  

Crane of capacity 10 ton/meter crane (Minimum quantity 

nos) which can be mounted on truck and which can be 

operated through a remote control. Crane with Lifting Hook, 

Radio Remote Control, Overload Protection, 3

Hydraulic Boom, Telescopic Outriggers medium as per the 

Technical Specifications (PALFINGER SPK PK10000

Hiab or  similar) 

The Contractor shall co-ordinate and interfaces his works with that of all 

contractors, subcontractors, utility services, statutory authorities, etc. 

and achieve the completion of the Works to the satisfaction of the Engineer 

The Contractor shall verify the proposed road reserve, cadastral boundary 

and contract boundary and all dimensions on Site prior to submission of 

Tender. The Contractor is responsible for clarifying any discrepancy

between the Drawings and actual condition on Site. 

The Contractor shall make good all works including road surfaces, drains, 

concrete slabs, gratings, kerbs, pavements, turfing, railing, fence, boundary 

wall, etc. affected or damaged during the course of construction, to the 

satisfaction of the Engineer. The costs of making good all these defects 

shall be borne solely by the Contractor and deemed included in his Contract 

All works specified shall include the provision of all labour, tools, equipment,

material, traffic control, transport and everything else necessary for the 

satisfactory completion of the Work by the Contractor to the satisfaction of 

the Engineer. 

Description of the Works involved in this Contract is given in the 

Specifications for the guidance of the Contractor. The Contractor shall be 

solely and fully responsible for investigating and ensuring

and nature of the Works comprised in this Contract prior to submission of 

his Tender. 

Construction, management and quality of the Works shall comply with the  

Drawings, Specifications and Employers requirement 
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box on chassis for installation of 

fully automated crane and mobile compactor Unit. 16 Ton GVW 

Chassis with Driver's Day Cabin and provision for P.T.O. 

Mahindra or Eicher make similar 

cle Mounted Refuse Compactor Machine 

3 nos) Mounted on 16 Ton GVW Chassis 

As per Technical 

Specification (With Special Attachment for Underground Bin 

Minimum quantity – 3 

nos) which can be mounted on truck and which can be 

Crane with Lifting Hook, 

Radio Remote Control, Overload Protection, 3-Section 

Hydraulic Boom, Telescopic Outriggers medium as per the 

PK10000 or Hyva or 

ordinate and interfaces his works with that of all 

, utility services, statutory authorities, etc. 

rks to the satisfaction of the Engineer  

The Contractor shall verify the proposed road reserve, cadastral boundary 

and contract boundary and all dimensions on Site prior to submission of 

Tender. The Contractor is responsible for clarifying any discrepancy 

The Contractor shall make good all works including road surfaces, drains, 

concrete slabs, gratings, kerbs, pavements, turfing, railing, fence, boundary 

construction, to the 

satisfaction of the Engineer. The costs of making good all these defects 

shall be borne solely by the Contractor and deemed included in his Contract 

All works specified shall include the provision of all labour, tools, equipment, 

control, transport and everything else necessary for the 

satisfactory completion of the Work by the Contractor to the satisfaction of 

Description of the Works involved in this Contract is given in the 

the Contractor. The Contractor shall be 

and ensuring the actual extent 

and nature of the Works comprised in this Contract prior to submission of 

of the Works shall comply with the  
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Priority of 

Works and 

General 

Responsibilitie

s of Contractor 

 

(1) Contractor shall take care to un install the old utilities that need to be 

replaced by new suggested util

the material  such 

etc obtained after Demolition / Removal / Shifting of 

properly stacked at Designated 

instruction of 

disposed of

charges for Stacking and dismantling of such material shall be borne by the 

Contractor 

 

(2) In case of Damage to Service c

Gas, Telephone, Electric 

same shall be repaired / reinstalled by the Contractor at his own cost.

 
(3) The Employer 

/ decrease the Scope of Tendered Works. It is in Contractor’s obligation to 

execute the work as instructed by 

will not be compensated for such removal / decrease in scope of Tendered 

works. 

 

(4) Quantities mentioned in Bi
shall not be compensated for any increase or decrease in such Quantities 
and shall be paid as per actual executed and certified by Engineer
Charge. 

Qualifying 

Criteria 

Similar nature of Work : Supply an
experience of collection of municipal solid waste by means of container lifting by 
hook lifter / mechanical lifting arrangements, transportation and depositing the 
same to transfer station/dumpsite
 
or  
 
Supply and Erection of underground bins including
waste from transfer station / collection point to final dumpsite including compacting 
of waste at transfer station/collection point before transporting to final site
 

 

A. Technical Experienc

 
 
The Bidder must have completed similar nature of work 

last seven financial years i.e. for a period starting from 01/04/2010 and  ending one 

month prior to Bid Submission Date 

One contract of Rs 10.00

Or 
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Contractor shall take care to un install the old utilities that need to be 

replaced by new suggested utilities so as not to damage the same and all 

the material  such as Manhole Frame cover, Street Pole, Street Furniture. 

etc obtained after Demolition / Removal / Shifting of 

properly stacked at Designated location and handed over to 

instruction of SMC such dismantled material (C& D)

of at location within City limits as approved by 

charges for Stacking and dismantling of such material shall be borne by the 

Contractor 

In case of Damage to Service connections like drainage, Water supply, 

Telephone, Electric cables for the properties along the 

same shall be repaired / reinstalled by the Contractor at his own cost.

The Employer Surat Municipal Corporation (SMC) reserves right to remove

/ decrease the Scope of Tendered Works. It is in Contractor’s obligation to 

execute the work as instructed by Surat Municipal Corporation

will not be compensated for such removal / decrease in scope of Tendered 

Quantities mentioned in Bill of Quantity are approximate and the Contractor 
shall not be compensated for any increase or decrease in such Quantities 
and shall be paid as per actual executed and certified by Engineer

Similar nature of Work : Supply and Erection of underground bins including 
experience of collection of municipal solid waste by means of container lifting by 
hook lifter / mechanical lifting arrangements, transportation and depositing the 
same to transfer station/dumpsite  

Erection of underground bins including Mechanized transfer of solid 
waste from transfer station / collection point to final dumpsite including compacting 
of waste at transfer station/collection point before transporting to final site

Technical Experience (Similar nature of Work): 

The Bidder must have completed similar nature of work in India / abroad 

last seven financial years i.e. for a period starting from 01/04/2010 and  ending one 

month prior to Bid Submission Date  

One contract of Rs 10.00 Cr  (80% of the estimated cost)  
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Contractor shall take care to un install the old utilities that need to be 

ities so as not to damage the same and all 

Frame cover, Street Pole, Street Furniture. 

etc obtained after Demolition / Removal / Shifting of Utilities shall be 

handed over to SMC. On 

D) waste shall be 

approved by SMC. All the 

charges for Stacking and dismantling of such material shall be borne by the 

onnections like drainage, Water supply, 

the properties along the roads, the 

same shall be repaired / reinstalled by the Contractor at his own cost. 

) reserves right to remove 

/ decrease the Scope of Tendered Works. It is in Contractor’s obligation to 

Surat Municipal Corporation (SMC) and 

will not be compensated for such removal / decrease in scope of Tendered 

ll of Quantity are approximate and the Contractor 
shall not be compensated for any increase or decrease in such Quantities 
and shall be paid as per actual executed and certified by Engineer-In-

d Erection of underground bins including 
experience of collection of municipal solid waste by means of container lifting by 
hook lifter / mechanical lifting arrangements, transportation and depositing the 

Mechanized transfer of solid 
waste from transfer station / collection point to final dumpsite including compacting 
of waste at transfer station/collection point before transporting to final site 

in India / abroad  within 

last seven financial years i.e. for a period starting from 01/04/2010 and  ending one 
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Two contracts of Rs 6.00 Cr each 

Or 

Three contracts of Rs 5.00 Cr  each  

B. Operation and Maintenance Experience :
 
The Bidder must have satisfactory completed operat

underground bins 

from period starting from 01/04/2010 and ending one month prior to Bid 

submission date. 

Operation and Mantenance experience includes 
municipal solid waste by means of container lifting by hook lifter / mechanical lifting 
arrangements, transportation and depositing the same to transfer station/dumpsite  
 
or   
 
Mechanized transfer of solid waste from transfer station / collecti
dumpsite including compacting of waste at transfer station/collection point before 
transporting to final site
 
. 

C. Memorandum of Understanding 
service of equipment

Bidder shall submit Memorandum of Underst
manufacturer’s for supply
and Maintenance

a) Software 
b) Sensor 
c) Bins 
 

Bidder shall submit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

along with  Bid 

In support of Technical Experience

mentioned above, the Bidder shall produce

Satisfactory Installation and Trouble Free Operation of Installed Bins.

In Support of O & M Experience a

Produce Operation and Maintenance certificate from Client 

D. Financial Experience

 

The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of the 
 

The bidder must attach a certificate from a Chartered Accountant/ Certified Public 
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Two contracts of Rs 6.00 Cr each (50% of the estimated cost) 

Three contracts of Rs 5.00 Cr  each  (40% of the estimated cost)

Operation and Maintenance Experience : 

The Bidder must have satisfactory completed operation and maintenance of 

underground bins for atleast five years within last seven years in India / abroad 

from period starting from 01/04/2010 and ending one month prior to Bid 

 

Operation and Mantenance experience includes experience of coll
municipal solid waste by means of container lifting by hook lifter / mechanical lifting 
arrangements, transportation and depositing the same to transfer station/dumpsite  

Mechanized transfer of solid waste from transfer station / collection point to final 
dumpsite including compacting of waste at transfer station/collection point before 
transporting to final site 

Memorandum of Understanding  with manufacturer for supply
equipment- 

submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply and service during construction as well as Operation 

Maintenance period  

 

Bidder shall submit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

of Technical Experience ( Similar nature of work)  for Criteria (

mentioned above, the Bidder shall produce Certificate from the Client regarding 

Satisfactory Installation and Trouble Free Operation of Installed Bins.

In Support of O & M Experience as mentioned in Criteria (B) above the bidder shall 

Produce Operation and Maintenance certificate from Client  

Financial Experience( Turnover ) 

The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of the estimated amount put to tender 

must attach a certificate from a Chartered Accountant/ Certified Public 
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(40% of the estimated cost) 

ion and maintenance of 

for atleast five years within last seven years in India / abroad 

from period starting from 01/04/2010 and ending one month prior to Bid 

experience of collection of 
municipal solid waste by means of container lifting by hook lifter / mechanical lifting 
arrangements, transportation and depositing the same to transfer station/dumpsite   

on point to final 
dumpsite including compacting of waste at transfer station/collection point before 

with manufacturer for supply and 

anding (MOU) with following 
and service during construction as well as Operation 

Bidder shall submit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

for Criteria (A) as 

Certificate from the Client regarding 

Satisfactory Installation and Trouble Free Operation of Installed Bins. 

) above the bidder shall 

The average annual financial turnover during the last 3 years ending 2015-16 
estimated amount put to tender  

must attach a certificate from a Chartered Accountant/ Certified Public 
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Accountant along with his Technical Proposal.

  

AND 

C) In view of the latest circular of IT Department IT clearance certificate is not 

required.  However the contractor shall submit copy of the PAN card.

 

 It is further to clarify that if any of work(s)is/are on hand with the

applicant, but if the amount of the work done at the site is more than

total Project / Tender cost as on 

then those work(s) will also be taken into consideration while evaluation.

 

Following enhancement factors will be used for the cost of 

financial figures to a common base for the value 

 

Applicant should indicate actual figures of costs and amount for 

executed by them

factors. 

Joint Venture 
Bidder 

Joint venture consortium of 

partners shall be allowed for the works. 

All the Members of the JV shall be jointly and sever

Contract. The Member of the JV holding highest stake shall be the Lead Partner. 

The JV shall comply with the following requirements: 

(a) A Joint venture agreement must be submitted along with the 

documents in which minimum share of l

51% and share of other member, individually shall not be less than 

25% 

(b) All the members of the Joint Venture firms shall have to collectively 

satisfy all the criteria mentioned.

Note:

In case, the applicant/JV partner has achie

performance for the criteria mentioned above in past, in joint venture 

with other Contractor (other than present JV partner), the portion of 

the work (physically and financially) of the contractor included in their 

Joint Venture Ag

considered for evaluation purpose.
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Accountant along with his Technical Proposal. 

 

view of the latest circular of IT Department IT clearance certificate is not 

ired.  However the contractor shall submit copy of the PAN card.

It is further to clarify that if any of work(s)is/are on hand with the 

applicant, but if the amount of the work done at the site is more than

total Project / Tender cost as on Last date of Submission of Tender document 

work(s) will also be taken into consideration while evaluation.

Following enhancement factors will be used for the cost of works executed

financial figures to a common base for the value of the works completed 

Sr.No Year Enhancing 

factor 

1 2016-17 1.00 

2 2015-16 1.10 

3 2014-15 1.21 

4 2013-14 1.32 

5 2012-2013 1.46 
6 2011-2012 1.61 
7 2010-2011 1.77 

Applicant should indicate actual figures of costs and amount for 

executed by them in the schedule without accounting for the above

Joint venture consortium of Maximum Two firms/ members / companies, as 

partners shall be allowed for the works.  

All the Members of the JV shall be jointly and severally responsible for this 

Contract. The Member of the JV holding highest stake shall be the Lead Partner. 

The JV shall comply with the following requirements:  

A Joint venture agreement must be submitted along with the 

documents in which minimum share of lead member shall have to be 

% and share of other member, individually shall not be less than 

 

All the members of the Joint Venture firms shall have to collectively 

satisfy all the criteria mentioned.  

Note: 

In case, the applicant/JV partner has achieved physical & financial 

performance for the criteria mentioned above in past, in joint venture 

with other Contractor (other than present JV partner), the portion of 

the work (physically and financially) of the contractor included in their 

Joint Venture Agreement in original contract work shall only be 

considered for evaluation purpose. 
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view of the latest circular of IT Department IT clearance certificate is not 

ired.  However the contractor shall submit copy of the PAN card. 

applicant, but if the amount of the work done at the site is more than 90% of the 

ast date of Submission of Tender document 

work(s) will also be taken into consideration while evaluation. 

works executed and the 

works completed  

Applicant should indicate actual figures of costs and amount for the works 

the above-mentioned 

firms/ members / companies, as 

ally responsible for this 

Contract. The Member of the JV holding highest stake shall be the Lead Partner. 

A Joint venture agreement must be submitted along with the 

ead member shall have to be 

% and share of other member, individually shall not be less than  

All the members of the Joint Venture firms shall have to collectively 

ved physical & financial 

performance for the criteria mentioned above in past, in joint venture 

with other Contractor (other than present JV partner), the portion of 

the work (physically and financially) of the contractor included in their 

reement in original contract work shall only be 
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(c) The individual members who join in JV shall have to give an 

undertaking that they will maintain status

work, if the work is awarded to the JV 

Consortium shall be maintained till the satisfactory completion of the 

work. This undertaking shall be submitted on Stamp paper Rs. 100. 

Duly signed by authorized signatory, which shall be notarized. 

(d) In case of Bidder participating

award of contract, all the partners/members of the Joint Venture will 

have to sign the Contract with the employer and will be jointly and 

severally liable for performance of the contract. Award of Contract will 

be in the name of Joint Venture consortium which will be considered 

as “Legal Entity” as far as this Bid/ Contract is concerned.

(e) The Bid, and in case of a successful bid, the Form of Contract 

Agreement, shall be signed with the name of Joint Venture which wil

be legally binding on all the partners;

(f) Lead partner shall be declared as Prime Bidder authorized to be in 

charge; and this authorization shall be evidenced by submitting a 

Power of Attorney signed by legally authorized signatories of all the 

partners; 

(g) The member in charge shall be authorized to incur liabilities, receive 

payments and receive instructions for and on behalf of any or all 

partners of the Joint Venture and the entire execution of the contract 

including defect liability period;

(h) All members o

for the execution of the Contract in accordance with the Contract 

terms, and a relevant statement to this effect shall be included in the 

Authorization mentioned under (d) above as well as in the Fo

Contract Agreement (in case of a successful Bid); and, 

(i) A copy of the stamped and notarized agreement entered into by the 

Joint Venture partners shall be submitted with the Bid. Roles, 

responsibilities and financial stakes of all members of the Joint

Venture consortium shall be clearly and unambiguously prescribed in 

the Joint Venture agreement. In case of non

agreement will be declared as invalid and the bid will be treated as 

non-responsive. 

(j) Each JV member shall 

India and required solvency certificate 

(k) The contractors participating in the name and form of a Joint Venture 

consortium shall have to clearly and unambiguously define the role, 

responsibilities and financial stake of each 

partner shall also have to be defined. On award of contract to such a 

Joint Venture consortium, each of the members of the Joint Venture 

consortium shall have to sign the Contract. Each member of the JV 

shall be jointly and severa
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The individual members who join in JV shall have to give an 

undertaking that they will maintain status-quo till the completion of the 

work, if the work is awarded to the JV Consortium, the same JV 

Consortium shall be maintained till the satisfactory completion of the 

work. This undertaking shall be submitted on Stamp paper Rs. 100. 

Duly signed by authorized signatory, which shall be notarized. 

In case of Bidder participating as a Joint Venture, on his selection for 

award of contract, all the partners/members of the Joint Venture will 

have to sign the Contract with the employer and will be jointly and 

severally liable for performance of the contract. Award of Contract will 

in the name of Joint Venture consortium which will be considered 

as “Legal Entity” as far as this Bid/ Contract is concerned.

The Bid, and in case of a successful bid, the Form of Contract 

Agreement, shall be signed with the name of Joint Venture which wil

be legally binding on all the partners; 

Lead partner shall be declared as Prime Bidder authorized to be in 

charge; and this authorization shall be evidenced by submitting a 

Power of Attorney signed by legally authorized signatories of all the 

partners;  

The member in charge shall be authorized to incur liabilities, receive 

payments and receive instructions for and on behalf of any or all 

partners of the Joint Venture and the entire execution of the contract 

including defect liability period; 

All members of the Joint Venture shall be jointly and severally liable 

for the execution of the Contract in accordance with the Contract 

terms, and a relevant statement to this effect shall be included in the 

Authorization mentioned under (d) above as well as in the Fo

Contract Agreement (in case of a successful Bid); and, 

A copy of the stamped and notarized agreement entered into by the 

Joint Venture partners shall be submitted with the Bid. Roles, 

responsibilities and financial stakes of all members of the Joint

Venture consortium shall be clearly and unambiguously prescribed in 

the Joint Venture agreement. In case of non-prescription, the JV 

agreement will be declared as invalid and the bid will be treated as 

responsive.  

Each JV member shall have certificate of registration of company in 

India and required solvency certificate  

The contractors participating in the name and form of a Joint Venture 

consortium shall have to clearly and unambiguously define the role, 

responsibilities and financial stake of each of the partners, the lead 

partner shall also have to be defined. On award of contract to such a 

Joint Venture consortium, each of the members of the Joint Venture 

consortium shall have to sign the Contract. Each member of the JV 

shall be jointly and severally responsible for the performance of the 
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The individual members who join in JV shall have to give an 

quo till the completion of the 

Consortium, the same JV 

Consortium shall be maintained till the satisfactory completion of the 

work. This undertaking shall be submitted on Stamp paper Rs. 100. 

Duly signed by authorized signatory, which shall be notarized.  

as a Joint Venture, on his selection for 

award of contract, all the partners/members of the Joint Venture will 

have to sign the Contract with the employer and will be jointly and 

severally liable for performance of the contract. Award of Contract will 

in the name of Joint Venture consortium which will be considered 

as “Legal Entity” as far as this Bid/ Contract is concerned. 

The Bid, and in case of a successful bid, the Form of Contract 

Agreement, shall be signed with the name of Joint Venture which will 

Lead partner shall be declared as Prime Bidder authorized to be in 

charge; and this authorization shall be evidenced by submitting a 

Power of Attorney signed by legally authorized signatories of all the 

The member in charge shall be authorized to incur liabilities, receive 

payments and receive instructions for and on behalf of any or all 

partners of the Joint Venture and the entire execution of the contract 

f the Joint Venture shall be jointly and severally liable 

for the execution of the Contract in accordance with the Contract 

terms, and a relevant statement to this effect shall be included in the 

Authorization mentioned under (d) above as well as in the Form of 

Contract Agreement (in case of a successful Bid); and,  

A copy of the stamped and notarized agreement entered into by the 

Joint Venture partners shall be submitted with the Bid. Roles, 

responsibilities and financial stakes of all members of the Joint 

Venture consortium shall be clearly and unambiguously prescribed in 

prescription, the JV 

agreement will be declared as invalid and the bid will be treated as 

e of registration of company in 

The contractors participating in the name and form of a Joint Venture 

consortium shall have to clearly and unambiguously define the role, 

of the partners, the lead 

partner shall also have to be defined. On award of contract to such a 

Joint Venture consortium, each of the members of the Joint Venture 

consortium shall have to sign the Contract. Each member of the JV 

lly responsible for the performance of the 
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contract. 

(l) An original notarized copy of the agreement as prescribed in Tender 

document entered into by the joint venture partners shall be 

submitted with the bid. It should also distinctly show the financial 

participation of each member of the joint venture and the 

responsibility of each member as regards planning and execution of 

the work.

(m)  In  case  of  conflict  between  the  terms  in  contract  agreement   
and  the  Joint  Venture documents, the terms in the 
agreement shall prevail.

 

Bid Evaluation 

Criteria 

A. Average Annual financial turnover during the last 3  years:
 
1. The average annual financial turnover during the last 3 years ending 2015

should not be less than 30% of the estimated amount put to
 

2. Attested copies of balance sheet with adequate document/proof shall be 
attached 
 

3. The details shall be furnished in prescribed Statement 
 

B. Statement- A1 (for Similar 

One contract of Rs 

Or 

Two contracts of Rs 

Or 

Three contracts of Rs 

 

 

C. Statement – A2
 
The Bidder must have satisfactory completed operation and maintenance

underground bins 

from period starting from 01/04/2010 and ending one month prior to Bid 

submission date. 

Operation and Mantenance experience includes 
municipal solid waste by means of container lifting by hook lifter / mechanical lifting 
arrangements, transportation and depositing the same to transfer station/dumpsite
 
or   
 
Mechanized transfer of solid waste from transfer station / collection point to final 
dumpsite including compacting of waste at transfer station/collection point before 
transporting to final site
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contract.  

An original notarized copy of the agreement as prescribed in Tender 

document entered into by the joint venture partners shall be 

submitted with the bid. It should also distinctly show the financial 

icipation of each member of the joint venture and the 

responsibility of each member as regards planning and execution of 

the work. 

In  case  of  conflict  between  the  terms  in  contract  agreement   
and  the  Joint  Venture documents, the terms in the 
agreement shall prevail. 

Average Annual financial turnover during the last 3  years:

The average annual financial turnover during the last 3 years ending 2015
should not be less than 30% of the estimated amount put to tender.

Attested copies of balance sheet with adequate document/proof shall be 

The details shall be furnished in prescribed Statement - D: 

A1 (for Similar Nature of Work ) 

One contract of Rs 10.00 Cr  (80% of the estimated cost)  

Two contracts of Rs 6.00 Cr each (50% of the estimated cost 

Three contracts of Rs 5.00 Cr  each  (40% of the estimated cost)

A2 ( Operation and Maintenance Experience)

The Bidder must have satisfactory completed operation and maintenance

underground bins for atleast five years within last seven years in India / abroad 

from period starting from 01/04/2010 and ending one month prior to Bid 

 

Operation and Mantenance experience includes experience of collection of 
solid waste by means of container lifting by hook lifter / mechanical lifting 

arrangements, transportation and depositing the same to transfer station/dumpsite

Mechanized transfer of solid waste from transfer station / collection point to final 
umpsite including compacting of waste at transfer station/collection point before 

transporting to final site 
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An original notarized copy of the agreement as prescribed in Tender 

document entered into by the joint venture partners shall be 

submitted with the bid. It should also distinctly show the financial 

icipation of each member of the joint venture and the 

responsibility of each member as regards planning and execution of 

In  case  of  conflict  between  the  terms  in  contract  agreement   
and  the  Joint  Venture documents, the terms in the contract 

Average Annual financial turnover during the last 3  years: 

The average annual financial turnover during the last 3 years ending 2015-16 
tender. 

Attested copies of balance sheet with adequate document/proof shall be 

(40% of the estimated cost) 

( Operation and Maintenance Experience) 

The Bidder must have satisfactory completed operation and maintenance of 

within last seven years in India / abroad 

from period starting from 01/04/2010 and ending one month prior to Bid 

experience of collection of 
solid waste by means of container lifting by hook lifter / mechanical lifting 

arrangements, transportation and depositing the same to transfer station/dumpsite   

Mechanized transfer of solid waste from transfer station / collection point to final 
umpsite including compacting of waste at transfer station/collection point before 
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1. Attested copies of completion certificates for each completed work  from 

the client mentioned above shall have to be attached.
 

D. Memorandum of Und
service of equipment

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 
and Maintenance period 

a. Software 

b. Sensor 

c. Bins 

 
Bidder shall submit MOU on 
along with  Bid 
 
 

E. Solvency Certificate of Nationalized Bank.
1. Solvency Certificate of Nationalized Bank for Rs. 

six months)

2. Attested copies of sam

Financial Bid shall be opened only of that bidder, who satisfies the prescribed 
eligibility criteria mentioned  in tender 
Contract to the bidder whose bid has been determined t
responsive in terms of minimum qualification requirement and technical 
requirements to the bidding documents and who has offered the Lowest Evaluated 
Bid Price. All the rights reserves for rejecting any or all the bids with the owner
Surat Municipal Corporation
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Attested copies of completion certificates for each completed work  from 
the client mentioned above shall have to be attached. 

Memorandum of Understanding  with manufacturer for supply and 
service of equipment- 

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 

period  

Bidder shall submit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

Solvency Certificate of Nationalized Bank. 
Solvency Certificate of Nationalized Bank for Rs.  4.0 Crore 

six months) 

Attested copies of same certificates shall have to be attached.

Financial Bid shall be opened only of that bidder, who satisfies the prescribed 
eligibility criteria mentioned  in tender document. The Employer will award the 
Contract to the bidder whose bid has been determined to be substantially 
responsive in terms of minimum qualification requirement and technical 
requirements to the bidding documents and who has offered the Lowest Evaluated 

All the rights reserves for rejecting any or all the bids with the owner
Municipal Corporation without assigning any reason thereof.
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Attested copies of completion certificates for each completed work  from 

erstanding  with manufacturer for supply and 

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 

or equivalent 

Crore .(Not older than 

e certificates shall have to be attached. 

Financial Bid shall be opened only of that bidder, who satisfies the prescribed 
Employer will award the 

o be substantially 
responsive in terms of minimum qualification requirement and technical 
requirements to the bidding documents and who has offered the Lowest Evaluated 

All the rights reserves for rejecting any or all the bids with the owner  
without assigning any reason thereof. 
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 S. 

No. 
Subject 

1. 
Financial 

Experience
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 Requirement 
Single 

Bidder 

Joint 

Venture  

Financial 

Experience 

The average 

annual financial 

turnover during the 

last 3 years ending 

2015-16 should not 

be less than 30% 

of the estimated 

amount put to 

tender 

Shall 

meet 

on its 

own 

Shall be 

met by any 

single 

partner or 

collectively 
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Documentation 

met by any 

 

In order to 

prove the 

Financial 

Experience as 

above, the 

Bidder shall 

attach a 

certificate from 

a Chartered 

Accountant/ 

Certified Public 

Accountant 

along with his 

Technical 

Proposal. 
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2 

Technical 
Experience 

(Similar 
nature of 

work) 
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Technical 
Experience 

nature of 

The Bidder must 

have completed 

similar nature of 

work in India / 

abroad  within last 

seven financial 

years i.e. for a 

period starting from 

01/04/2010 and  

ending one month 

prior to Bid 

Submission Date  

One contract of Rs 

10.00 Cr  (80% of 

the estimated 

cost)  

Or 

Two contracts of 
Rs 6.00 Cr each 
(50% of the 
estimated cost) 

Or 

Three contracts of 
Rs 5.00 Cr  each  
(40% of the 
estimated cost) 

 

Shall 
meet 
on its 
own 

Shall meet 
collectively 
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Shall meet 
 

The Bidder shall 

produce 

Certificate from 

the Client 

regarding 

Satisfactory 

Installation and 

Trouble Free 

Operation of 

Installed Bins. 
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3 

Operation 
and 

Maintenance 
Experience

 

Memorandum of 
Understanding 
(MOU)  

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 
and Maintenance period 

a. Software 
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Operation 

Maintenance 
Experience 

The Bidder must 

have satisfactory 

completed 

operation and 

maintenance of 

underground bins 

for atleast five 

years within last 

seven years in 

India / abroad from 

period starting from 

01/04/2010 and 

ending one month 

prior to Bid 

submission date. 

Operation and 
Mantenance 
experience 
includes 
experience of 
collection of 
municipal solid 
waste by means of 
container lifting by 
hook lifter / 
mechanical lifting 
arrangements, 
transportation and 
depositing the 
same to transfer 
station/dumpsite   
 
or   
 
Mechanized 
transfer of solid 
waste from transfer 
station / collection 
point to final 
dumpsite including 
compacting of 
waste at transfer 
station/collection 
point before 
transporting to final 
site 

Shall 
meet 
on its 
own 

Shall meet 
collectively 

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 

period  
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Shall meet 
 

Bidder shall 

Produce 

Operation and 

Maintenance 

certificate from 

Client  

Bidder shall submit Memorandum of Understanding (MOU) with following 
manufacturer’s for supply  and service during construction as well as Operation 
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b. Sensor 

c. Bins 

Bidder shall submit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 
along with  Bid 
 

Water Charges Surat Municipal Corporation

during Maintenance 

shall have to make his 

case, the quality of water shall meet with the 

Project 

Milestones 

 

 

 

 

 

 

 

Mile 

Stone 

No. 

Duration from the date of issue of 

Notice to Proceed with the wor

percentage of time limit (9 months)

1 

2 

3 

4 

 

 

 

Liquidated 

Damages 

In event of these Milestones not having being achieved, an amount computed at 

0.2% of Remaining Amount o

Contract Value shall be retained.

Liquidated Damages shall start being retained as per contract on value of 

Remaining work on not achieving intermediate Milestones 1

The Liquidated damages shall b

Contractor achieves Milestone 

extension of time limit

Bid Language English 

Country INDIA 

Currency India Rupees (INR)

Design Criteria The Drawing attached

carried out as per latest I.S. Codes and As per Employers Requirement as 

mentioned in Tender Document

Design Codes 

Applicable 

Latest IS codes published by Bureau 

relevant codes shall be applicable

Insurance The contractor shall take " contractors all risk insurance policy" for the estimated 
cost of the  Project viz. “Rs. 
workers and labours of contrac
Insurance Policy" to fully cover all third party type risk.
 
All the insurance policies shall remain in 
years from the date of possession/from the date of the inaugural 
of completion of all works as instructed by Engineer
 
During Operation and Maintenance 
the individuals ,who are employed for 
the rectification of works (if any) 
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ubmit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

Surat Municipal Corporation shall not provide any water for the construction and 

during Maintenance Period or any other purpose for the said works. The contract

shall have to make his own arrangements for supply of water.

case, the quality of water shall meet with the standard requirements

Duration from the date of issue of 

Notice to Proceed with the work as a 

percentage of time limit (9 months) 

Financial Target
(% of contract
value) 

25% 10%

40% 50%

70% 75%

100% 100%

In event of these Milestones not having being achieved, an amount computed at 

0.2% of Remaining Amount of Work per day subject to a Maximum of 10% of Total 

Contract Value shall be retained. 

Liquidated Damages shall start being retained as per contract on value of 

Remaining work on not achieving intermediate Milestones 1, 2, 3. 

The Liquidated damages shall be released without interest or charges if

achieves Milestone 4 before completion of approved time limit including 

limit, if approved. 

India Rupees (INR) 

g attached with tender are for reference only. The design shall be 

carried out as per latest I.S. Codes and As per Employers Requirement as 

mentioned in Tender Document 

Latest IS codes published by Bureau of Indian Standards (BIS) 

codes shall be applicable 

The contractor shall take " contractors all risk insurance policy" for the estimated 
cost of the  Project viz. “Rs. 13 Crore , " Workmen compensation policy" for all 
workers and labours of contractor and client working at site and "Third Party 
Insurance Policy" to fully cover all third party type risk. 

All the insurance policies shall remain in force, up to the completion of two (2) 
years from the date of possession/from the date of the inaugural 
of completion of all works as instructed by Engineer-in-Charge. 

Operation and Maintenance  period  and the Insurance shall be covered for 
the individuals ,who are employed for Operation and Maintenance services and for 

of works (if any)  
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ubmit MOU on Non Judicial Stamp Paper of  Rs.100 or equivalent 

shall not provide any water for the construction and 

for the said works. The contractor 

. However in any 

standard requirements. 

Financial Target 
(% of contract 

10% 

50% 

75% 

100% 

In event of these Milestones not having being achieved, an amount computed at 

f Work per day subject to a Maximum of 10% of Total 

Liquidated Damages shall start being retained as per contract on value of 

.  

e released without interest or charges if 

completion of approved time limit including 

with tender are for reference only. The design shall be 

carried out as per latest I.S. Codes and As per Employers Requirement as 

Standards (BIS) and all other 

The contractor shall take " contractors all risk insurance policy" for the estimated 
" Workmen compensation policy" for all 

tor and client working at site and "Third Party 

the completion of two (2) 
years from the date of possession/from the date of the inaugural function i.e. date 

the Insurance shall be covered for 
Operation and Maintenance services and for 
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The insurance policy so taken by the contractor for such purposes shall be in the 
joint name of the contractor and the client and the policy shall be deposited with 
the client. 
 

The Contractor All Risk (CAR) policy with third pa

for (1) Construction period and (2) 

years from the issue of final bill of contractor.

Bid validity 

period 

120 days from the opening of the price bid
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The insurance policy so taken by the contractor for such purposes shall be in the 
joint name of the contractor and the client and the policy shall be deposited with 

The Contractor All Risk (CAR) policy with third party insurance shall be submitted 

for (1) Construction period and (2) Operation and Maintenance period 

years from the issue of final bill of contractor. 

120 days from the opening of the price bid 
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The insurance policy so taken by the contractor for such purposes shall be in the 
joint name of the contractor and the client and the policy shall be deposited with 

rty insurance shall be submitted 

Operation and Maintenance period i.e. up to 5 
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SECTION III -

1. Copies of original documents defining the 

and principal place of business; written power of attorney of the signatory of the Bid to 

commit the bidder 

 

2. Technical qualifications and experience of the proprietor or partners and leading technical 

employees in the firm (Statement

(a) Name: 

(b) Qualification: 

(c) Status: 

(d) Experience in years: 

(e) From which date appointed in this firm, in case of employee:

 (f) Date of joining the firm: 

3. Whether the applicant maintains an office capable of preparing bills (Give Address):

4. Details of workshop, machines tools and plant held by the Applicant, as prescribed in Statement 

“M” precise number/quantum of equipment has to b

(A) Similar works completed in last 

(B)  Operation and Maintenance Experience 

(C) Statement showing the similar works on hand / in progress

a. Details shall be furnished in prescribed Statement 

b. N.B. Attested copies of work order from the client shall be attached for each of the work 

mentioned 

 Whether enlisted in any other dept

tender: 

5. Total Turnover of the firm per year with adequate documents for la

 (The details shall be furnished in 

(i) Rs. _________________ 

(ii) Rs. _________________ 

(iii) Rs. _________________ 

 

6. Balance sheets with profit and loss statement for the last five financial years duly certified by 

Chartered 

Accountant along with auditor’s report

7. Has the applicant or his partners or 

Government department of any other body:

8. Details of work if any abandoned by the Contra

9. Name of the Bank of which solvency certificate attached for a sum 

10. Date of submission of application:

11. Details about Tender Fee of Rs.

12. Amount in arrears if to be paid to Government as per the demand from an

Department or Corporation: 
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- QUALIFICATION INFORMATION 

 

Copies of original documents defining the constitution or legal status, place of registration 

and principal place of business; written power of attorney of the signatory of the Bid to 

al qualifications and experience of the proprietor or partners and leading technical 

employees in the firm (Statement-C) 

(e) From which date appointed in this firm, in case of employee: 

Whether the applicant maintains an office capable of preparing bills (Give Address):

Details of workshop, machines tools and plant held by the Applicant, as prescribed in Statement 

” precise number/quantum of equipment has to be mentioned. 

completed in last 7 years. Statement – “A1” 

Operation and Maintenance Experience Statement “A2”” 

Statement showing the similar works on hand / in progress 

ails shall be furnished in prescribed Statement –“B” 

ies of work order from the client shall be attached for each of the work 

Whether enlisted in any other dept. / Organization if so, which class showing amount qualified to 

Total Turnover of the firm per year with adequate documents for last 3 years 

(The details shall be furnished in prescribed Statement –D) 

Balance sheets with profit and loss statement for the last five financial years duly certified by 

Accountant along with auditor’s report. (Attested copies shall be attached) 

Has the applicant or his partners or shareholders been black listed in the past by any 

Government department of any other body: 

Details of work if any abandoned by the Contractor 

Name of the Bank of which solvency certificate attached for a sum  

Date of submission of application: 

Details about Tender Fee of Rs.12,000/- as application fee (Non-refundable) : 

Amount in arrears if to be paid to Government as per the demand from any Government 
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constitution or legal status, place of registration 

and principal place of business; written power of attorney of the signatory of the Bid to 

al qualifications and experience of the proprietor or partners and leading technical 

Whether the applicant maintains an office capable of preparing bills (Give Address): 

Details of workshop, machines tools and plant held by the Applicant, as prescribed in Statement 

ies of work order from the client shall be attached for each of the work 

if so, which class showing amount qualified to 

Balance sheets with profit and loss statement for the last five financial years duly certified by 

been black listed in the past by any 

 

y Government 
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Information regarding any litigation or arbitration resulting from contracts executed by the 

in the last five years or currently under execution. The information shall include the names of 

the parties concerned, the disputed amount, cause of litigation, 

 

13. DECLARATION 

1. I / We hereby certify that I / We am/are not partner(s) in the firm(s) blacklisted or

with firm blacklisted Debarred

Corporation: At present I/We am/are partner(s) in the following firms which is/are registered 

as approved contractor(s), firm(s) in any State, C.P.W.D., M.E.S., or Railways:

2. We, the partners of this firm, hereby give an undertaking that we are jointly an

responsible to meet all the liabilities over and above the business of this firm and make 

good the above financial loss sustained by the 

our abandoning the works entrusted to us i.e. this firm:

 

 

(Partnership firm, all partners are required to sign)

Signatory’s Name 

 

 

Place: 

Date: 
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Information regarding any litigation or arbitration resulting from contracts executed by the 

last five years or currently under execution. The information shall include the names of 

d, the disputed amount, cause of litigation, and matter in dispute

I / We hereby certify that I / We am/are not partner(s) in the firm(s) blacklisted or

Debarred in any State, C.P.W.D., M.E.S., or Railways or an

At present I/We am/are partner(s) in the following firms which is/are registered 

as approved contractor(s), firm(s) in any State, C.P.W.D., M.E.S., or Railways:

We, the partners of this firm, hereby give an undertaking that we are jointly an

to meet all the liabilities over and above the business of this firm and make 

above financial loss sustained by the Surat Municipal Corporation

the works entrusted to us i.e. this firm: 

nership firm, all partners are required to sign) 

 

                                                                                                       Dy. Commissioner (H&H) 

Surat Municipal Corporation 

                                             
 

round Waste Collection System by using Smart Bins 

Information regarding any litigation or arbitration resulting from contracts executed by the bidder 

last five years or currently under execution. The information shall include the names of 

and matter in dispute 

I / We hereby certify that I / We am/are not partner(s) in the firm(s) blacklisted or connected 

in any State, C.P.W.D., M.E.S., or Railways or any 

At present I/We am/are partner(s) in the following firms which is/are registered 

as approved contractor(s), firm(s) in any State, C.P.W.D., M.E.S., or Railways: 

We, the partners of this firm, hereby give an undertaking that we are jointly and severally 

to meet all the liabilities over and above the business of this firm and make 

Surat Municipal Corporation as a result of 

 

Dy. Commissioner (H&H)  

Surat Municipal Corporation  
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The bidders qualifying the initial criteria will be evaluated for the following criteria and the

said details to be submitted on prescribed forms appended with tender documents whose 

brief details are as under: 

 

i) Statement showing the similar works complete

Seven years. i.e. for a period starting from 01/04/201

ending one month prior to Bid Submission Date

ii) Statement showing the details of  Operation & Maintenance 
Experience in the last 
from 01/04/2010 and ending one month prior to Bid 
Submission Date 
  

iii) Statement showing the similar works on hand / in progress

i.e.  for a period starting from 01/04/2010 and  ending one 

month prior to Bid Submission Date

iv) List of Main Technical Staff Employed by the firm on Date

v) Details of Financial Information

vi) Statement  of Bankers Certificate from a Nationalized Bank

vii) Projects under Execution 

viii) Performance report of works referred in form C & D should be 

duly authenticated/certified by an officer not below the rank of 

EE or equivalent should

completed or in progress

ix) Details of structure and organization

x) Details of technical & administrative personal to be employed 

for the work 

xi) Litigation Details 

xii) Site visit certificate 

xiii) Intended brand by Contractor

                                                                                                                
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

 
STATEMENTS 

The bidders qualifying the initial criteria will be evaluated for the following criteria and the

said details to be submitted on prescribed forms appended with tender documents whose 

Statement showing the similar works completed in the last  

years. i.e. for a period starting from 01/04/2010 and 

ending one month prior to Bid Submission Date 

Statement showing the details of  Operation & Maintenance 
n the last  Seven years. i.e. for a period starting 

and ending one month prior to Bid 

Statement showing the similar works on hand / in progress. 

i.e.  for a period starting from 01/04/2010 and  ending one 

month prior to Bid Submission Date 

of Main Technical Staff Employed by the firm on Date 

Details of Financial Information 

Statement  of Bankers Certificate from a Nationalized Bank 

Execution or Awarded/LoI Issued. 

report of works referred in form C & D should be 

/certified by an officer not below the rank of 

equivalent should be furnished separately for each work 

completed or in progress 

Details of structure and organization 

Details of technical & administrative personal to be employed 

Intended brand by Contractor 

                                             
 

round Waste Collection System by using Smart Bins 

The bidders qualifying the initial criteria will be evaluated for the following criteria and the 

said details to be submitted on prescribed forms appended with tender documents whose 

Statement A1  

Statement A2 

Statement B 

Statement C 

Statement D 

Statement E 

Statement F 

report of works referred in form C & D should be 

/certified by an officer not below the rank of 

be furnished separately for each work 

Statement G 

Statement H 

Statement I 

Statement J 

Statement K 

Statement L 
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Signature of Contractor   

 TCE.10196A-H-335-481

Statement showing the similar 

i.e. for a period starting from 01/04/

Sr.No. Name of 

Department / 

Client with 

Address 

Name 

of 

work 

Estimated 

cost of 

work put 

to tender 

Tendered 

Amount 

1 2 3 4 5 

     

Note: -(1) Attested Copies of Work Order and Completion Certificates from issuing authority ha

(2) It is mandatory to furnish details in this format only.

Signature of contractor 
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Surat Municipal Corporation 

STATEMENT – A1 
ement showing the similar  nature of works completed in the last 7 years. 

i.e. for a period starting from 01/04/2010and ending one month prior to Bid Submission Date

Tendered 

 

Date of 

award 

of 

contract 

Target date of 

completion of work 

as per contract and 

date of completion 

of work if completed 

Actual 
Amount of 

work 
completed 

Time limit in year 
and months

Target 

Date 

Completion 

Date 

Original 

Y     M 

Extended 

Y     M

6 7a 7b 8 9a 

     

(1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.

(2) It is mandatory to furnish details in this format only. 

                                                                                     
Underground Waste Collection System by using Smart Bins

years.  

and ending one month prior to Bid Submission Date 

Time limit in year 
and months 

Percentage 
rate and 

amount of 
Penalty 

Reasons 
for delay 

in 
completion 

of work 

Remarks

Extended 

Y     M 

9b 10 11 12

    

ve to be   attached. 
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Signature of Contractor   

 TCE.10196A-H-335-481

Statement showing the details of 

i.e. for a period starting from 01/0

Sr.No. Name of 

Department 

/ Client with 

Address 

Name 

of 

work 

Estimated 

cost of 

work put 

to tender 

Tendered 

Amount 

Date of 

award 

contract

1 2 3 4 5 

     

Note : (1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.
 
            (2) It is mandatory to furnish details in this format only.

 

                                                                                                                                                                                                                                                  
   Modern Under

30 

481 Surat Municipal Corportion 

Surat Municipal Corporation 

STATEMENT – A-2 

Statement showing the details of  Operation & Maintenance Experience 

i.e. for a period starting from 01/04/2010 and  ending one month prior to Bid Submission Date 

 

Date of 

award 

of 

contract 

Target date of 

completion of work 

as per contract and 

date of completion 

of work if completed 

Actual 

Amount of 

work 

completed 

 Time limit in year 

and months

Target 

Date 

Completion 

Date 

 Original 

Y     M 

Extended 

Y     
6 7a 7b 8  9a 

      

Note : (1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached.

(2) It is mandatory to furnish details in this format only. 

 

                                                                                     
Underground Waste Collection System by using Smart Bins

 

and  ending one month prior to Bid Submission Date  

Time limit in year 

and months 

Percentage 

rate and 

amount of 

Penalty 

Reasons 

for delay 

in 

completion 

of work 

Remarks

Extended 

Y     M 
9b 10 11 12

    

Note : (1) Attested Copies of Work Order and Completion Certificates from issuing authority have to be   attached. 
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Signature of Contractor   

 TCE.10196A-H-335-481

Statement showing the similar 

i.e. for a period starting from 01/04/2010 

Sr.No. Name of 

Department / 

Client with 

Address 

Name of 

work 

Estimated 

cost of 

work put 

to tender 

Tendered 

Amount

1 2 3 4 

    

Note: -(1) Attested Copies of Work Order and detail progress Certificates from issuing authori

              (2) It is mandatory to furnish details in this format only.

Signature of the Contractor:- 

                                                                                                                                                                                                                                                  
   Modern Under
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Surat Municipal Corporation 

STATEMENT - B 

Statement showing the similar nature of works on hand / in progress.

i.e. for a period starting from 01/04/2010 and ending one month prior to Bid Submission Date

Tendered 

Amount 

Date of 

award of 

contract 

Target date of 

completion of work as 

per contract and date 

of completion of work 

if completed 

Actual 

Amount of 

work done 

Time limit in year and 

Target 

Date 

% Progress 

till  Date 

 Original 

Y     M

5 6 7a 7b 8 

     

(1) Attested Copies of Work Order and detail progress Certificates from issuing authority have to be   attached.

(2) It is mandatory to furnish details in this format only. 

                                                                                     
Underground Waste Collection System by using Smart Bins

works on hand / in progress. 

one month prior to Bid Submission Date 

Time limit in year and 

months 

Reasons 

for delay 

in 

completion 

of work 

Remarks

Original 

Y     M 

Extended 

(if any)   Y     

M 

 

9a 9b 10 11

   

ty have to be   attached. 
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Signature of Contractor  

 

 

Surat Municipal Corporation

List of Main Technical Staff 

 

Sr. 

No. 

Name Designatio

1  Project Manager 

( Graduate Engineer)

2  Senior Site

Engineer

3  IT Engineer

4  Instrumenta

Engineer

5  Mechanical

Engineer

 

 

 

 

 

Place :                                                                                

 

Date :                                                                                  with full address

 

Note : (1) Attested Copies of Educational & expe

              (2) It is mandatory to furnish details in this format only.

Enclosure :  

1) Photograph 

2) Educational Certificates 

3) Experience Certificates 
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TCE.10196A-H-335-481 Surat Municipal Corportion

Surat Municipal Corporation STATEMENT - C

Technical Staff Employed by the firm on Date

Designation Educational 

Qualification 

Experience 

in the field 

Project Manager  

( Graduate Engineer) 
  

Senior Site 

Engineer 

  

Engineer   

Instrumentation 

Engineer 

  

Mechanical 

Engineer 

  

                                                                        Signature of the Contractor

Date :                                                                                  with full address

Note : (1) Attested Copies of Educational & experienced Certificates attached.

(2) It is mandatory to furnish details in this format only. 
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C 

Employed by the firm on Date 

Experience 

 

Duration of 

Service in the 

firm 

 

 

 

 

 

Signature of the Contractor 

Date :                                                                                  with full address 

rienced Certificates attached. 
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Signature of Contractor  

 

 

FINANCIAL INFORMATION 

Financial analysis, Details to be furnished duly supported by figures in balance sheet / profit 

account for the last five years duly certified by the Chartered accountant, 

applicant to the income Tax Department copies to be attached.

 

General Construction Experience Record

All individual firms are requested to complete the information in this form with regard to 

management of Works contracts generally. The information supplied shall be the 

the Applicant, in terms of the amount

completed. A brief note on each contract should be appended, describing the nature of the 

duration and amount of contract, managerial arrangements, employer and other 

 

Sr.No Description of Item 

i. Gross annual turnover on 

Construction work. 

ii. Annual Net worth 

iii. Profit/loss 

iv Financial arrangements for carrying 

out the proposed work. 

v Solvency certificate from bankers of 

applicant. Form ‘B’ 

vi. Tax clearance certificate under the 

relevant act 

 

Note :  

1. Figures to be taken from audited balance sheets.

2. Copies of the balance sheet to be 

3. The bidder shall have to provide that for a period of a

sustain negative cash balance and how he proposes 

4. Cash Plan / Cash flow Statement.

 

Signature of the Bidder 

Name & Designation of the bidder

Name of company 

Rubber stamp of company 

Date 
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TCE.10196A-H-335-481 Surat Municipal Corportion

STATEMENT - D 

etails to be furnished duly supported by figures in balance sheet / profit 

account for the last five years duly certified by the Chartered accountant, as submitted

to the income Tax Department copies to be attached. 

ruction Experience Record 

All individual firms are requested to complete the information in this form with regard to 

of Works contracts generally. The information supplied shall be the 

the Applicant, in terms of the amounts billed to clients for each year for work 

brief note on each contract should be appended, describing the nature of the 

and amount of contract, managerial arrangements, employer and other relevant details

2011-12 2012-

13 

2013-14 

Gross annual turnover on    

   

   

Financial arrangements for carrying    

rom bankers of    

Tax clearance certificate under the    

Figures to be taken from audited balance sheets. 

Copies of the balance sheet to be attached 

The bidder shall have to provide that for a period of at least 4 months the bidder

sustain negative cash balance and how he proposes to meet with the same. 

Cash Plan / Cash flow Statement. 

Name & Designation of the bidder 
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etails to be furnished duly supported by figures in balance sheet / profit and loss 

as submitted by the 

All individual firms are requested to complete the information in this form with regard to the 

of Works contracts generally. The information supplied shall be the annual turnover of 

s billed to clients for each year for work in progress or 

brief note on each contract should be appended, describing the nature of the work, 

relevant details. 

2014-15 2015-16 

  

  

  

  

  

  

the bidder has ability to 
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Signature of Contractor  

 

Sign. Of Chartered Accountant 

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK
 

(Solvency

This is to certify to the best of our knowledge and information that M/S 

/Sh._________________________

customer of our bank are/is respectable and can be treated financially capable of any 

engagements up to a limit of 

INR__________(INR________________________________________)

 

Though this certificate is issued without any guarantee or responsibility on the bank or any of 

its officers, it is based on careful opinion formed taking care of financial conduct of their 

transactions through the bank.  

 

 

 

(Signature) For the Bank 

 

 

NOTE: 

 

1. Bankers certificates should be on letter head of the Bank, sealed in cover addressed 

tendering authority. 

 

2. In case of partnership firm, certificate should include names of all partners as recorded 

with the Bank. 
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Modern Underground Waste Collection System by using Smart Bins

 

TCE.10196A-H-335-481 Surat Municipal Corportion

 with seal.   

 

STATEMENT - E 

FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK

Solvency certificate from a schedule bank) 

the best of our knowledge and information that M/S 

/Sh.________________________________________ having marginally noted address, a 

bank are/is respectable and can be treated financially capable of any 

INR__________(INR________________________________________) 

ued without any guarantee or responsibility on the bank or any of 

its officers, it is based on careful opinion formed taking care of financial conduct of their 

 

uld be on letter head of the Bank, sealed in cover addressed 

2. In case of partnership firm, certificate should include names of all partners as recorded 
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FORM OF BANKERS CERTIFICATE FROM A NATIONALIZED BANK 

the best of our knowledge and information that M/S 

_______________ having marginally noted address, a 

bank are/is respectable and can be treated financially capable of any 

ued without any guarantee or responsibility on the bank or any of 

its officers, it is based on careful opinion formed taking care of financial conduct of their 

uld be on letter head of the Bank, sealed in cover addressed to 

2. In case of partnership firm, certificate should include names of all partners as recorded 
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Signature of Contractor  

 

PROJECTS UNDER EXECUTION OR AWARDED/LOI IS

TILL LAST DATE OF SUBMISSION OF TENDER

 

Sr.N

o 

Name 

of 

work/ 

Project 

. 

And 

Locatio

n. 

Owner or 

sponsorin

g 

organizati

on 

Cost 

of 

work 

in 

Crore

s. 

1 2 3 4 

 

 

 

Certified that above list of works are under execution or awarded/LOI issued and the 

information given is correct to my/our knowledge and belief
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STATEMENT - F 

PROJECTS UNDER EXECUTION OR AWARDED/LOI IS

TILL LAST DATE OF SUBMISSION OF TENDER 

Date of 

commencem

ent 

As per 

contract 

Stipulated 

date of 

Completio

n. 

Up to 

date 

amount 

of 

the 

work 

execut

ed 

(INR) 

Slow 

progre

ss if 

any & 

reason 

Thereo

f. 

5 6 7 8 

Certified that above list of works are under execution or awarded/LOI issued and the 

ct to my/our knowledge and belief 

Signature of Applicant(s)
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PROJECTS UNDER EXECUTION OR AWARDED/LOI ISSUED. 

 

Thereo

Name & 

address

/ 

telepho

ne of 

officer 

to 

whom 

referenc

e may 

be 

made. 

Remar

ks 

9 10 

Certified that above list of works are under execution or awarded/LOI issued and the 

Signature of Applicant(s) 
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Signature of Contractor  

 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A&B”

 

1. Sr No. 

2. Name of work/Project and Location

a. Waste Collection bin Supply and Installation

     b. Operation and Maintenance experience

4. Agreement No. 

5. Client name: 

6. Amount of Work: 

7. Date of Starting of project: 

8. Stipulated date of completion:

9. Actual date of completion: 

10. Completion cost: 

11. Justification for Delay, if any:

12. Amount of compensation 

a. Levied for delayed completion if any

b. Amount of reduced rate items, if any

13. Litigation tendency: 

14. Feedback from client: 

(i) Quality of work    

(ii) Finance Soundness  

(iii) Technical Proficiency  

(iv) Resourcefulness  

(v) General behaviour   

 

Third party feedback, if any:- 

 

Signature of applicant   

 

Note: This Form shall be submitted notarized and scan copy of each work entered shall be 

uploaded. 
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STATEMENT - G 

PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A&B”

Name of work/Project and Location 

Waste Collection bin Supply and Installation 

Maintenance experience 

Stipulated date of completion: 

Justification for Delay, if any: 

Levied for delayed completion if any 

Amount of reduced rate items, if any 

Very good   Good      Fair  

  Very good   Good       Fair  

  Very good   Good       Fair  

  Very good   Good       Fair  

  Very good   Good      Fair  

   Signature & stamp of client

This Form shall be submitted notarized and scan copy of each work entered shall be 
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PERFORMANCE REPORT OF WORKS REFERRED TO IN FOR “A&B” 

  Poor 

  Poor 

  Poor 

  Poor 

  Poor 

Signature & stamp of client 

This Form shall be submitted notarized and scan copy of each work entered shall be 
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Signature of Contractor  

 

 

DETAILS OF STRUCTURE & ORGANISATION

1. Name & address of the applicant

2 Telephone No./Telex No./Fax n

3 Legal status of the applicant(attach copies 

document defining the legal status(s).

(a) an individual. 

(b) A proprietary firm 

(c) A firm in partnership 

(d) A limited company or corporation.

4 Particulars of Registration with various 

bodies (attach attested photocopy).

(a) Registration number. 

(b) Organization/Place of Registration

1. 

2. 

3. 

5 Name and titles of Directors & officers 

to be concerned with this work.

6 Designation of individuals authorized to a

organization. 

7 Was the applicant ever required to 

for a period of more than six 

you commenced the construction

the project and reason of suspension of work.

8 Has the applicant or any constituent partner in 

partnership firm every abandoned the 

before its completion? If so, give name 

and reason for abandonment.

9 Has the applicant or any partnership firm, 

debarred/black listed for tendering in 

any time? If so give details.

10 Has the applicant or any constituent partner 

partnership firm ever been convicted 

so, give details 

11 In which field of Civil engineering 

specialization and interest. 

12 Any other information considered 

included above. 

Sign of the applicant 
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STATEMENT – H 

DETAILS OF STRUCTURE & ORGANISATION 

Name & address of the applicant  

Telephone No./Telex No./Fax no.  

Legal status of the applicant(attach copies of original 

document defining the legal status(s). 

(d) A limited company or corporation. 

 

Particulars of Registration with various Government 

(attach attested photocopy). 

(b) Organization/Place of Registration 

 

Name and titles of Directors & officers with designation 

to be concerned with this work. 

 

Designation of individuals authorized to act for the  

Was the applicant ever required to suspend construction 

for a period of more than six months continuously after 

the construction? If so give the name of 

of suspension of work. 

 

plicant or any constituent partner in case of 

partnership firm every abandoned the awarded work 

before its completion? If so, give name of the project 

and reason for abandonment. 

 

Has the applicant or any partnership firm, ever been 

d for tendering in any organization at 

any time? If so give details. 

 

Has the applicant or any constituent partner in case of 

partnership firm ever been convicted by court of law? If 

 

In which field of Civil engineering construction you claim 

 

 

Any other information considered necessary but not  
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Signature of Contractor  

 

 

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR 

THE WORK 

 

Sr

N

o 

Designatio

n 

Total 

Numbe

r 

Number

availabl

e for 

this

work

1 2 3 

    

    

    

    

    

 

 

 

 

Sign of the applicant 
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STATEMENT – I 

DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR 

Number 

availabl

e for 

this 

work 

Nam

e 

Qualification

. 

Profession

al 

experience 

of 

details of 

work 

carried out. 

4 5 6 7 
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DETAILS OF TECHNICAL AND ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR 

How 

these 

would 

be 

involve

d in this 

work. 

Remarks

. 

8 9 
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Signature of Contractor  

 

 

Name of applicant / or parties :: 

Applicant should provide information on any History of litigation or arbitration 

executed in last five years or currently under execution:

 

Sr. 

No. 

Year Award for/against

applicant 

   

   

 

NOTE:- 

1. The above information shall be supported with necessary documents otherwise the 

treated as null & void. 

2. If the information to be furnished in this schedule will not be given & come to the 

subsequently will result in disqualification of bidder.

 

 

 

Sign of the applicant 
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STATEMENT –  J 

LITIGATION DETAILS 

 

Applicant should provide information on any History of litigation or arbitration resulting from

executed in last five years or currently under execution: 

Award for/against Name of client, 

cause of litigation & 

matter of dispute 

Disputed 

Amount 

in INR 

  

  

The above information shall be supported with necessary documents otherwise the 

the information to be furnished in this schedule will not be given & come to the 

will result in disqualification of bidder. 
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resulting from contracts 

 

 

 

The above information shall be supported with necessary documents otherwise the same shall be 

the information to be furnished in this schedule will not be given & come to the notice 
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Signature of Contractor  

 

I/we__________________________________

___________________________ have visited the site of the proposed; 

Supply and Installation of Modern Underground Waste Collection System by Using Smart Bins for 

Collection of Municipal Solid Waste at Designat

Miscellaneous works along with Collection and Transfer of Waste during 

Period of Five Years on Procurement and Construction Basis including Preparation of Working 

Drawings. 

 

We have inspected and evaluated  all the Roads as mentioned in Tender document  with reference to 

its location, topography, soil conditions,  shifting of services, and all other works as mentioned in 

tender document . We have understood  the Scope of Work and shall 

terms and Conditions. We have submitted this offer after satisfying ourselves about the local 

conditions, local costs, etc.  

 

 

 

 

Sign of the applicant 

To be given on Non-judicial stamp paper of 
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STATEMENT – K 

Site Visit Certificate 

I/we______________________________________________, authorized representative of M/s 

___________________________ have visited the site of the proposed;  

Supply and Installation of Modern Underground Waste Collection System by Using Smart Bins for 

Collection of Municipal Solid Waste at Designated Locations In Surat City and 

Collection and Transfer of Waste during Operation and  Maintenance 

Period of Five Years on Procurement and Construction Basis including Preparation of Working 

spected and evaluated  all the Roads as mentioned in Tender document  with reference to 

, soil conditions,  shifting of services, and all other works as mentioned in 

tender document . We have understood  the Scope of Work and shall carry the work as per Tender 

have submitted this offer after satisfying ourselves about the local 

 
judicial stamp paper of Rs 100 duly signed by authorized notary
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____________, authorized representative of M/s 

Supply and Installation of Modern Underground Waste Collection System by Using Smart Bins for 

ed Locations In Surat City and other related 

Operation and  Maintenance 

Period of Five Years on Procurement and Construction Basis including Preparation of Working 

spected and evaluated  all the Roads as mentioned in Tender document  with reference to 

, soil conditions,  shifting of services, and all other works as mentioned in 

carry the work as per Tender 

have submitted this offer after satisfying ourselves about the local 

notary 
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Signature of Contractor  

 

 

Intended brand by Contractor

Sr.No. Item  

1. Cement – 53 Grade OPC

2 White Cement 

3. Steel – Fe-500 

4 Structural Steel 

5 Bins 

6 Sensor 

7 Software 

Seal & Sign of the applicant 
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STATEMENT – L 

Intended brand by Contractor 

 

Intended brand by Contractor 

53 Grade OPC  

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

round Waste Collection System by using Smart Bins 

41 

Surat Municipal Corportion 

Intended brand by Contractor  
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Signature of Contractor  

 

Photographs 

 

 

 

 

 

 

 

 

Name 

 

 

 

Designation  

Specimen Signature  

 
Names, Photographs and Specimen Signature of Partners, Managing Director

1. I/We agree that the decision of the 

applicants/contractor, Phasing of work and in any 

binding to me/us. 

2. All the information and date furnished herewith are correct to my/our best 

3.  I/We agree that we have no objection if inquiries are made about our works, its related 

and any other inquiry regarding all details, projects and works listed by us in the

qualification document at any state.

4. I/We agree to submit signed and sealed original tender docume

and other documents intimation from 
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UNDERTAKING 

 
  

  

  

  

Names, Photographs and Specimen Signature of Partners, Managing Director

 

I/We agree that the decision of the Surat Municipal Corporation in prequalification/selection of 

applicants/contractor, Phasing of work and in any other project related matter, will be final and 

All the information and date furnished herewith are correct to my/our best 

no objection if inquiries are made about our works, its related 

and any other inquiry regarding all details, projects and works listed by us in the

qualification document at any state. 

I/We agree to submit signed and sealed original tender documents or qualification formats    

and other documents intimation from Surat Municipal Corporation. 

 

 

 

 

Signature with seal of the company 
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Names, Photographs and Specimen Signature of Partners, Managing Director 

ualification/selection of 

related matter, will be final and 

All the information and date furnished herewith are correct to my/our best of knowledge. 

no objection if inquiries are made about our works, its related areas 

and any other inquiry regarding all details, projects and works listed by us in the pre-

nts or qualification formats    
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Signature of Contractor  

 

NAME OF WORK :Supply and Installation of 

Using Smart Bins for Collection of Municipal Solid Waste at Designated Locations In Surat City 

other related Miscellaneous works along with 

Maintenance Period of Five Years on Procurement and Construction Basis 

Working Drawings. 

‘DECLARATION OF THE CONTRACTOR’

• I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based my / our

rates for this tender.  

• The specifications and leads on this work have been carefully 

submitting this tender. 

• I / We undertake to use only the best 

authorized representative during execu

and to abide by the decision.

• I/We undertake to best workmanship/line

abide by the decision. 

• I/We have understood the schedule of payments and other terms of payments which is 

accepted by we/us . 

• We further testify all information

Statement A to Statement 

discovered, we understand the same shall result in disqu

of the Municipal Commissioner,  
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Supply and Installation of Modern Underground Waste Collection System by 

ection of Municipal Solid Waste at Designated Locations In Surat City 

other related Miscellaneous works along with Collection and Transfer of Waste during

Maintenance Period of Five Years on Procurement and Construction Basis including

 
‘DECLARATION OF THE CONTRACTOR’ 

 
 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with

the local conditions including all materials and labour on which I / We have based my / our

The specifications and leads on this work have been carefully studied and

I / We undertake to use only the best materials approved by the Engineer or his duly 

authorized representative during execution of the work 

and to abide by the decision. 

I/We undertake to best workmanship/line-level/plumb etc. during  execution of the work and to 

I/We have understood the schedule of payments and other terms of payments which is 

information provided in the Tender including the statements made from 

 M are factually correct and any misrepresentation or concealment if 

discovered, we understand the same shall result in disqualification as Bidder and the decision 

Municipal Commissioner,  Surat Municipal Corporation shall be final and binding

 

 

 

 

 

 

Signature of Applicant
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Underground Waste Collection System by 

ection of Municipal Solid Waste at Designated Locations In Surat City and 

Collection and Transfer of Waste during Operation and  

including Preparation of 

I / We hereby declare that I / We have made myself / ourselves thoroughly conversant with 

the local conditions including all materials and labour on which I / We have based my / our 

studied and understood before 

by the Engineer or his duly 

level/plumb etc. during  execution of the work and to 

I/We have understood the schedule of payments and other terms of payments which is 

provided in the Tender including the statements made from  

are factually correct and any misrepresentation or concealment if  

alification as Bidder and the decision 

be final and binding.  

Signature of Applicant 
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Signature of Contractor  

 

 

1. I, the undersigned, do hereby certify that all the statements made in the 

are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor 

constituent partners are blacklisted by any of the Govt./Semi Govt. 

abandoned any work of multis

works have been rescinded, during

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm 

furnish pertinent information deemed necessary and requested by 

this statement or regarding my (our) competence and 

4. The undersigned understands and agrees that further qualifying information may 

requested, and  agrees to furnish any such information at the request of  

 

 

________________________________________________________________________*

To be given on Non-judicial stamp paper of 
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AFFIDAVIT * 

 
I, the undersigned, do hereby certify that all the statements made in the r

The undersigned also hereby certifies that neither our firm M/s. ___________ nor 

constituent partners are blacklisted by any of the Govt./Semi Govt. institutions

abandoned any work of multistoried buildings  in India nor any contract awarded to us for such 

rescinded, during last five years prior to the date of this application.

The undersigned hereby authorize(s) and request(s) any bank, person, firm 

pertinent information deemed necessary and requested by the Department

this statement or regarding my (our) competence and general reputation. 

The undersigned understands and agrees that further qualifying information may 

s to furnish any such information at the request of  SMC

__________________________________________

Signed by an Authorized Officer of the Firm

__________________________________________

Title of Officer 

__________________________________________

Name of Firm 

__________________________________________

Date 

 

 

 

 

________________________________________________________________________*

judicial stamp paper of Rs 100 duly signed by authorized notary.
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required attachments 

The undersigned also hereby certifies that neither our firm M/s. ___________ nor any of its 

institutions and not have 

toried buildings  in India nor any contract awarded to us for such 

last five years prior to the date of this application. 

The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to 

the Department to verify 

 

The undersigned understands and agrees that further qualifying information may be 

SMC 

__________________________________________ 

Signed by an Authorized Officer of the Firm 

__________________________________________ 

__________________________________________ 

__________________________________________ 

________________________________________________________________________* 

signed by authorized notary. 
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Signature of Contractor  

 

 

 

 

 

 

NAME OF WORK:- Supply and Installation of Modern Underground Waste Collection System by 
Using Smart Bins for Collection of Municipal Solid Waste at Designated Locations 
other related Miscellaneous works along with
and Maintenance Period of Five Years on Procurement and Construction Basis 
Preparation of Working Drawings 
 
1.0 I, the undersigned, do hereby certify that all the statements made in the required attachments are 

true  and correct. 

2.0 The undersigned also hereby certifies that neither our firm M/s ____________                                                  

________________  nor any of its constituent partners have abandoned any work in India nor 

any contract awarded to us for such works has been rescinded during last five years, prior to the 

date of this bid. 

3.0 The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 

or public limited institutions, firm or corporation t

and requested by the  SMC

4.0 The undersigned understands and agrees that further qualifying information may be requested, 

and agrees to furnish any such information at the request of the 

5.0 The SMC and its authorized

investigations to verify the statements, documents, and information submitted in connection with 

this application and to seek clarification from our bankers and clients regarding any financial and 

technical aspects. This Affidavit will also serve as 

representative of any institution referred to in the supporting inf

information deemed necessary and requested by yourselves to verify statements and information 

provided in the Tender or with regard to the resources, experience and competence of the 

Applicant. 
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AFFIDAVIT 

Supply and Installation of Modern Underground Waste Collection System by 
Using Smart Bins for Collection of Municipal Solid Waste at Designated Locations 
other related Miscellaneous works along with Collection and Transfer of Waste during
and Maintenance Period of Five Years on Procurement and Construction Basis 

 

I, the undersigned, do hereby certify that all the statements made in the required attachments are 

he undersigned also hereby certifies that neither our firm M/s ____________                                                  

________________  nor any of its constituent partners have abandoned any work in India nor 

ct awarded to us for such works has been rescinded during last five years, prior to the 

The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 

or public limited institutions, firm or corporation to furnish pertinent information deemed necessary 

SMC to verify our statements or our competence and general reputation.

The undersigned understands and agrees that further qualifying information may be requested, 

nish any such information at the request of the SMC 

authorized representatives are hereby authorized to conduct any inquiries or 

investigations to verify the statements, documents, and information submitted in connection with 

cation and to seek clarification from our bankers and clients regarding any financial and 

technical aspects. This Affidavit will also serve as authorization to any individual or 

representative of any institution referred to in the supporting information, to provide such 

information deemed necessary and requested by yourselves to verify statements and information 

provided in the Tender or with regard to the resources, experience and competence of the 

____________________________________ 

Signed by the authorized signatory of  the firm 

____________________________________ 

Title of the office  

____________________________________ 
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Supply and Installation of Modern Underground Waste Collection System by 
Using Smart Bins for Collection of Municipal Solid Waste at Designated Locations in Surat City and 

Collection and Transfer of Waste during Operation 
and Maintenance Period of Five Years on Procurement and Construction Basis including 

I, the undersigned, do hereby certify that all the statements made in the required attachments are 

he undersigned also hereby certifies that neither our firm M/s ____________                                                  

________________  nor any of its constituent partners have abandoned any work in India nor 

ct awarded to us for such works has been rescinded during last five years, prior to the 

The undersigned hereby authorize(s) and request(s) any bank, person, authorities, government 

o furnish pertinent information deemed necessary 

to verify our statements or our competence and general reputation. 

The undersigned understands and agrees that further qualifying information may be requested, 

to conduct any inquiries or 

investigations to verify the statements, documents, and information submitted in connection with 

cation and to seek clarification from our bankers and clients regarding any financial and 

to any individual or authorized 

ormation, to provide such 

information deemed necessary and requested by yourselves to verify statements and information 

provided in the Tender or with regard to the resources, experience and competence of the 
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Signature of Contractor  

 

  

      

      

  

      

 

Note:   The affidavit format as indicated above to be furnished on 

Paper of Rs.100.And duly notarized.

…………………………………………………………

1.0 E.M.D. & Tender fee shall be submitted in electronic format only through online (by s

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

purpose of opening the bid. 

fee is received electronically,

and Tender fee, bidder shall send the EMD as well as Tender fee in required format in original 

through RPAD / Speed post so

from the last date of submissi

of EMD& Tender fees in original to Account Department (Main office) by 

abeyance of registration and cancellation 

supporting of bid shall be in electronic format only through online (by scanning) during the bidding 

period & hard copy will not be accepted 

2.0 All Documents must be coloured scanned to be seen as original. Scanning in black and white or 

gravy shall not be acceptable.

3.0 All the document must be notarised with clearly displaying stamp , number and name of the 

notary. 

“Following Document shall only be submitted in Hard copy to 

by all Bidders.” 

1.0 Earnest Money Deposit as mentioned in the tender. ( i.e. D.D. / Bank Guarantee )

2.0 Tender Fees as  Mentioned in the tender.

3.0 Affidavit on Non Judicial Stamp Paper of  Rs.100/
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Name of the firm 

____________________________________ 

Date 

The affidavit format as indicated above to be furnished on non-judicial stamp 

And duly notarized.  

………………………………………………………… 

ANNEXURE - B 

E.M.D. & Tender fee shall be submitted in electronic format only through online (by s

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

purpose of opening the bid. Accordingly, offer / tenders of those Bidders whose E.M.D. & tender 

received electronically, shall be opened. However, for the purpose of 

shall send the EMD as well as Tender fee in required format in original 

post so as to reach to Account Department (Main 

from the last date of submission of price bid. Punitive action shall be initiated for 

& Tender fees in original to Account Department (Main office) by 

abeyance of registration and cancellation of E-tendering code for one year. All document in 

rting of bid shall be in electronic format only through online (by scanning) during the bidding 

period & hard copy will not be accepted separately. 

must be coloured scanned to be seen as original. Scanning in black and white or 

l not be acceptable. 

All the document must be notarised with clearly displaying stamp , number and name of the 

“Following Document shall only be submitted in Hard copy to Surat Municipal Corporation

mentioned in the tender. ( i.e. D.D. / Bank Guarantee )

Tender Fees as  Mentioned in the tender. 

Affidavit on Non Judicial Stamp Paper of  Rs.100/- 
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stamp  

E.M.D. & Tender fee shall be submitted in electronic format only through online (by scanning ) 

while uploading the bid. This submission shall mean that E.M.D. & Tender fee are received for 

/ tenders of those Bidders whose E.M.D. & tender 

for the purpose of realization of EMD 

shall send the EMD as well as Tender fee in required format in original 

as to reach to Account Department (Main Office) within 7 Days 

on of price bid. Punitive action shall be initiated for non-submission 

& Tender fees in original to Account Department (Main office) by bidder including 

for one year. All document in 

rting of bid shall be in electronic format only through online (by scanning) during the bidding 

must be coloured scanned to be seen as original. Scanning in black and white or 

All the document must be notarised with clearly displaying stamp , number and name of the 

Surat Municipal Corporation 

mentioned in the tender. ( i.e. D.D. / Bank Guarantee ) 
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Signature of Contractor  

 

 

 

 

 

 

SECTION IV 

Sr.No. Title of Drawing

1 Schematic Diagram of 3 m
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SECTION IV – TENDER DRAWINGS 

FOR REFERENCE ONLY 

Title of Drawing Drawing No.

Diagram of 3 m3 size Smart Bins TCE.10196A

39009-P0
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Drawing No. 

TCE.10196A-ST-3000-SI-

P0 
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Signature of Contractor  
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VOLUME - I 

Part -2 
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Signature of Contractor  

 

1. Scope of Bid  

 

1.1. The Employer, as defined in the Bidding Data, hereinafter 

bids for the Planning, Designing

referred to as “the Works.” 

1.2. The successful bidder will be expected to complete the 

Works within the period stated 

of the Works. 

1.3. Throughout these bidding documents, the terms “bid” and “

(“bidder/Bidder”, “bid/tender”, “bidding

day. Singular also means plural.

 

2. Eligible Bidders This invitation to bid is open to any bidder meeting the 

requirements specified in the Bidding data.

 

A. Bidders shall provide such evidence of their continued 

Employer shall reasonably request.

B. To be qualified for award of the Contract, bidders shall as part of 

to the Employer of their capability and 

Bids shall include the documentation

under qualification information.

C. The proposed methodology and program of Design & 

Plan (EMP), backed with equipment 

calculations and quality control procedures

execution and completion of work as per technical specifications  and Employer’s Requirements 

within stipulated period of completion.

 

3. Qualification of the Bidders shall, as part of their bid: 

a) Submit a written power of attorney authorizing the sig

b) To be qualified for award of the Contract, bidders shall as part of 

to the Employer of their capability 

 

4. One Bid per Bidder  

A firm shall submit only one bid in the same bidding process. A bidder who submits or 

participates in more than one b

to be disqualified. 

 

5. Cost of Bidding  

The bidder shall bear all costs associated with the preparation 

all cost necessary for site inspection and whate
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Section V 

Instructions to Bidders 
 

The Employer, as defined in the Bidding Data, hereinafter “the Employer,”

Planning, Designing& Construction of Works as described in the contract hereinafter 

The successful bidder will be expected to complete the Planning, Designing

ed in the Bidding Data and contract from the date of commencement 

Throughout these bidding documents, the terms “bid” and “tender “and

tender”, “bidding/tendering”,etc.)are synonymous, and day means 

. Singular also means plural. 

Eligible Bidders This invitation to bid is open to any bidder meeting the 

in the Bidding data. 

Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer 

Employer shall reasonably request. 

To be qualified for award of the Contract, bidders shall as part of their bid, furnish the information 

to the Employer of their capability and adequacy of resources to carry out the contract effectively. 

the documentation and information on the relevant Information Forms 

qualification information. 

The proposed methodology and program of Design & Construction, Environmental

Plan (EMP), backed with equipment planning and deployment, duly supported with broad 

control procedures proposed to be adopted, justifying their capability of 

completion of work as per technical specifications  and Employer’s Requirements 

completion. 

Qualification of the Bidders shall, as part of their bid:  

Submit a written power of attorney authorizing the signatory of the bid to commit the bidder; and

To be qualified for award of the Contract, bidders shall as part of their bid, furnis

the Employer of their capability and adequacy of resources to carry out the contract effectively

A firm shall submit only one bid in the same bidding process. A bidder who submits or 

participates in more than one bid will cause all the proposals in which the bidder has participated 

The bidder shall bear all costs associated with the preparation and submission

all cost necessary for site inspection and whatever investigations that may be necessary and the 
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“the Employer,” wishes to receive 

as described in the contract hereinafter 

Planning, Designing& Construction of 

Bidding Data and contract from the date of commencement 

tender “and their derivatives 

/tendering”,etc.)are synonymous, and day means calendar 

Eligible Bidders This invitation to bid is open to any bidder meeting the 

to the Employer as the 

, furnish the information 

resources to carry out the contract effectively. 

and information on the relevant Information Forms attached 

Construction, Environmental Management 

ployment, duly supported with broad 

proposed to be adopted, justifying their capability of 

completion of work as per technical specifications  and Employer’s Requirements 

to commit the bidder; and 

, furnish the information 

of resources to carry out the contract effectively 

A firm shall submit only one bid in the same bidding process. A bidder who submits or 

the bidder has participated 

and submission of its bid, including 

ver investigations that may be necessary and the 
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Signature of Contractor  

 

Employer will in no case be responsible or liable for those costs, regardless of the conduct 

outcome of the bidding process.

 

6. Site Visit  

The bidder will be deemed to have visited and examined the Site of

and obtained for itself at its own risk and 

necessary for preparing the bid 

Works 

 

7. Content of Bidding 

The Bid Document-Volume-I comprise the following sections and should be 

with Volume II and Volume III of this bid document.

Documents : 

 

Section No. 

1  Notice Inviting Tender

2 Bidding Data

3 Qualification I

4  Drawings

5 Instruction to Bidders

6 General Instructions

7 Conditions of Contract (Draft Agreement)

 Article 

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article

 Article
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be responsible or liable for those costs, regardless of the conduct 

of the bidding process. 

The bidder will be deemed to have visited and examined the Site of Works and

and obtained for itself at its own risk and responsibility and liability, all information that may 

for preparing the bid and entering into a contract for Design & Construction of the 

I comprise the following sections and should be read in

with Volume II and Volume III of this bid document. 

Particulars 

Volume –I – Part 1 

Notice Inviting Tender 

Bidding Data 

ualification Information 

Drawings 

Volume –I – Part 2 

Instruction to Bidders 

General Instructions 

Conditions of Contract (Draft Agreement) 

Article -1  Definitions and Interpretation 

Article-2  Scope of Project 

Article-3  Obligations of the contractor 

Article-4  Representations and warranties 

Article-5  Performance security and retention money

Article-6  Right of way 

Article-7  Utilities and trees 

Article-8 Design and construction of the work 

Article-9  Quality assurance, monitoring and supervision

Article-10    Completion certificate 

Article-11  Change of scope 

Article-12  Defects liability 

Article-13   SMC’s Engineer 

Article-14  Payments 

Article-15  Insurance 

Article-16  Force majeure 

Article-17  Suspension of contractor’s rights 

Article-18  Termination 

Article-19  Liability and indemnity 

Article-20  Labour laws 
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be responsible or liable for those costs, regardless of the conduct or 

Works and its surroundings 

liability, all information that may be 

into a contract for Design & Construction of the 

read in conjunction 

5  Performance security and retention money 

rvision 
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Signature of Contractor  

 

 Article

 Article

 Article

8 Forms of Security and Contract Forms

9 Approved List of Ban

10 Abbreviation

11 Memorandum

13 IS Codes

 Vol –

 Vol –

Works 

 Vol –

 

Note:  

a. In addition to all the information as contained in the 

information or clarification; it shall

submission of the bid. 

b. It shall be duty of the bidder to invite attention of the Employer 

ambiguity that may be noticed 

c. Any omission, mistake, ambiguity or anomaly shall if 

consistent with Trade practice.

d. Addendum, corrigendum is as a part of tender and it shall be submitted by the contractor.

 

8. Amendment of Documents

8.1 At any time prior to the deadline for submission of bids, the Employer 

documents by issuing Addend

the Bidder and for the same may extend the deadline for submission o

 

8.2 Any Addendum thus issued shall be part of the bidding documents and shall 

website. 

 

9. Language of Bid  

The bid, and all correspondence and documents related to the bid 

the Employer shall be written in the bid 

Conditions of Contract. Supporting

be in another language provided they are accompanied by an accurate 

passages in the above stated language, in which case, 

the translation shall prevail. 

 

10. Documents Comprising the Bid

The bid submitted by the bidder shall comprise the following: Tender 

Qualification information, and any information or 

submitted by bidders in accordance with
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Article-21  Safety code 

Article-22  Miscellaneous 

Article-23  Dispute resolution mechanism 

Forms of Security and Contract Forms 

Approved List of Banks 

Abbreviation 

Memorandum 

IS Codes 

– II   Price Bid 

– III General Technical Specifications For Building 

Works  

– IV Drawings 

In addition to all the information as contained in the above documents requires supplementa

it shall be duty of the Bidder to obtain this from the Employer 

It shall be duty of the bidder to invite attention of the Employer to any omission, mistake or 

ambiguity that may be noticed before submission of the bid. 

Any omission, mistake, ambiguity or anomaly shall if subsequently noticed

consistent with Trade practice. 

, corrigendum is as a part of tender and it shall be submitted by the contractor.

ts 

8.1 At any time prior to the deadline for submission of bids, the Employer may amend

Addendum and giving adequate notice for complying with the same by 

the Bidder and for the same may extend the deadline for submission of the Bidder.

8.2 Any Addendum thus issued shall be part of the bidding documents and shall be uploaded

The bid, and all correspondence and documents related to the bid exchanged by

itten in the bid language stipulated in the Bidding Data and Particular 

Contract. Supporting documents and printed literature furnished by the bidder may 

another language provided they are accompanied by an accurate translation of

passages in the above stated language, in which case, for purposes of interpretation of the bid, 

Comprising the Bid 

The bid submitted by the bidder shall comprise the following: Tender 

ualification information, and any information or other materials required to be completed and 

accordance with these instruction to Bidders 

 
 

round Waste Collection System by using Smart Bins 

51 

Surat Municipal Corportion 

III General Technical Specifications For Building 

requires supplementary 

be duty of the Bidder to obtain this from the Employer before 

omission, mistake or 

subsequently noticed, be resolved 

, corrigendum is as a part of tender and it shall be submitted by the contractor. 

may amend the bidding 

and giving adequate notice for complying with the same by 

f the Bidder. 

be uploaded to the 

exchanged by the bidder and 

in the Bidding Data and Particular 

documents and printed literature furnished by the bidder may 

translation of the relevant 

of interpretation of the bid, 

The bid submitted by the bidder shall comprise the following: Tender Fees, Bid Security, 

required to be completed and 
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Signature of Contractor  

 

11. Bid Prices  

All duties, taxes, Royalty, cess and other levies payable to the govt.as in vogu

submission of the bid) by the 

included  in the cost submitted by the bidder. Any change therein shall reasonably and equitably 

be compensated / reimbursed  on basis of str

satisfaction of the Commissioner,  

 

12. Bid Validity Bids shall remain valid for the period stipulated in the Bidding Data.

 

13. Bid Security 

13.1 The bidder shall furnish, as p

Data in the currency of the Employer’s country.

 

13.2 Any bid not accompanied by an acceptable bid security shall be treated 

nonresponsive. 

 

13.3 The bid securities of unsuccessful bidders will be returned as promptly 

than 30 days after the expiration of the original 

bid validity or after successful 

 

13.4 The bid security of the successful bidder will be returned when the bidder 

Agreement and furnished the required performance security.

 

13.5 The bid security may be forfeited

a) If the bidder withdraws its bid before the period of its 

disqualified from tendering for further works under the  SURAT MUNICIPAL CORPORATION  

b) In the case of a successful bidder, if he fails within the 

Agreement completing all necessary

of performance security 

 

14. Pre-Bid Meeting 

Pre Bid Meeting shall be held as Specified in Notice Invited in 

submit any questions in writing or by

Notice Inviting Tender. It may not be practicable to answer questions received late, but response 

to questions, including the text of the questions raised and the responses given, will be uploaded 

on the website. Any modification of the 

result of the pre-bid queries shall

Addendum. 

 

15. Format and Signing of Bid

15.1 The successful bidder shall submit one copy of 

the issuance of work order. 

 

15.2 The bid shall contain no alterations, omissions, or additions, unless 

by the person or persons signing the bid.
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All duties, taxes, Royalty, cess and other levies payable to the govt.as in vogu

submission of the bid) by the contractor under the Contract, or for any other cause, shall be 

included  in the cost submitted by the bidder. Any change therein shall reasonably and equitably 

be compensated / reimbursed  on basis of strict evidence being provided by the Contractor to the 

satisfaction of the Commissioner,  Surat Municipal Corporation (SMC) 

Bid Validity Bids shall remain valid for the period stipulated in the Bidding Data.

13.1 The bidder shall furnish, as part of its bid, a bid security in the  amount stipulated in the Bidding 

Data in the currency of the Employer’s country. 

13.2 Any bid not accompanied by an acceptable bid security shall be treated 

of unsuccessful bidders will be returned as promptly as possible

than 30 days after the expiration of the original period, or any subsequently extended period of 

bid validity or after successful bidder enters into agreement. 

curity of the successful bidder will be returned when the bidder 

Agreement and furnished the required performance security. 

The bid security may be forfeited 

If the bidder withdraws its bid before the period of its validity expires and  the

disqualified from tendering for further works under the  SURAT MUNICIPAL CORPORATION  

In the case of a successful bidder, if he fails within the specified timelimit

Agreement completing all necessary formalities for the purpose including

Pre Bid Meeting shall be held as Specified in Notice Invited in Tender. The bidder is requested, to 

submit any questions in writing or by-mail, to reach the Employer not later than dat

e Inviting Tender. It may not be practicable to answer questions received late, but response 

to questions, including the text of the questions raised and the responses given, will be uploaded 

Any modification of the bidding documents that may become necessary as a 

queries shall be made by the Employer exclusively through the issue of 

Format and Signing of Bid 

15.1 The successful bidder shall submit one copy of the signed  bid (All Volumes)within 15 days from 

 

15.2 The bid shall contain no alterations, omissions, or additions, unless such corrections

by the person or persons signing the bid. 
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All duties, taxes, Royalty, cess and other levies payable to the govt.as in vogue  (till the date of 

the Contract, or for any other cause, shall be 

included  in the cost submitted by the bidder. Any change therein shall reasonably and equitably 

ict evidence being provided by the Contractor to the 

Bid Validity Bids shall remain valid for the period stipulated in the Bidding Data. 

art of its bid, a bid security in the  amount stipulated in the Bidding 

13.2 Any bid not accompanied by an acceptable bid security shall be treated by the Employer as 

as possible, but not later 

any subsequently extended period of 

curity of the successful bidder will be returned when the bidder has signed the 

and  the Bidder may be 

disqualified from tendering for further works under the  SURAT MUNICIPAL CORPORATION    

timelimit to sign the 

including furnishing/ payment 

Tender. The bidder is requested, to 

mail, to reach the Employer not later than date specified in 

e Inviting Tender. It may not be practicable to answer questions received late, but response 

to questions, including the text of the questions raised and the responses given, will be uploaded 

that may become necessary as a 

be made by the Employer exclusively through the issue of an 

es)within 15 days from 

such corrections are initialed 
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16. Sealing and Marking of Bids

16.1 The Bidder shall pay Earnest money Deposit to the extent of 50% in the form of Bank 

Guarantee from the enlisted / approved Bank as per Section

Earnest Money Deposit is to be deposited by pay order/Demand Draft issued in favour of  

Surat Municipal Corporation

only payable at Surat. 

 

16.2 Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft for Tender fee shall 

be submitted in electronic format only through online (by scannin

This submission shall mean that E.M.D & tender fee are received for purpose of opening of 

bid. Accordingly offer of those shall be opened whose E.M.D & Tender fee is received 

electronically. However for the purpose of realizatio

Draft/Pay order for E.M.D and demand draft for tender fee bidder shall send them in original 

through RPAD/Speed Post so as to reach to Chief Accountant,

Surat, Muglisara, Surat. Within 7 days from

tender notice. Penaltative action for not submitting Bank Guarantee and Demand Draft/Pay 

order for E.M.D. and Demand Draft for Tender fee in original 

Municipal Corporation, Surat

for abeyance of registration and cancellation of E

in supporting of bid shall be in electronic format only through online ( by scanning ) & 

copy will not be accepted separately.

 

17. Deadline for Submission of Bids                                

17.1 Bids (EMD & Tender Fees as mentioned in above

address specified in Notice Inviting

Inviting Tender. 

 

17.2 The Employer may, in exceptional circumstances and at its discretion, 

submission of bids by issuing an Addendum, in which 

Employer and the bidders previously 

the deadline as extended. 

 

18. Late Bids 

Any bid received by the Employer after the deadline for submission of 

unopened to the bidder. 

 

19. Modification and Withdrawal of Bids

19.1  The bidder may modify or withdraw its bid after bid submission, 

the modification or withdrawal is received by 

of bids. 

 

19.2  The bidder’s modification or withdrawal notice shall be prepared, 

with envelope additionally marked “modification
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Sealing and Marking of Bids 

arnest money Deposit to the extent of 50% in the form of Bank 

Guarantee from the enlisted / approved Bank as per Section-IX . The balance 50 % of the 

Earnest Money Deposit is to be deposited by pay order/Demand Draft issued in favour of  

rporation, Surat, through the enlisted / approved Bank as per Section

Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft for Tender fee shall 

be submitted in electronic format only through online (by scanning) while uploading the bid. 

This submission shall mean that E.M.D & tender fee are received for purpose of opening of 

bid. Accordingly offer of those shall be opened whose E.M.D & Tender fee is received 

However for the purpose of realization of Bank Guarantee and Demand 

Draft/Pay order for E.M.D and demand draft for tender fee bidder shall send them in original 

RPAD/Speed Post so as to reach to Chief Accountant, Surat Municipal Corporation

Within 7 days from the last date of online submission of the bid as per 

tender notice. Penaltative action for not submitting Bank Guarantee and Demand Draft/Pay 

order for E.M.D. and Demand Draft for Tender fee in original to Chief

urat(Main Office) by bidder shall be initiated and action 

for abeyance of registration and cancellation of E-tendering code for one year

in supporting of bid shall be in electronic format only through online ( by scanning ) & 

copy will not be accepted separately. 

Deadline for Submission of Bids                                 

17.1 Bids (EMD & Tender Fees as mentioned in above-16) must be received by the Employer at the 

Notice Inviting Tender not later than the time and date stipulated in Notice 

17.2 The Employer may, in exceptional circumstances and at its discretion, extend the

submission of bids by issuing an Addendum, in which case all rights and obligations of the 

loyer and the bidders previously subject to the original deadline will thereafter be subject to 

Any bid received by the Employer after the deadline for submission of bids will

cation and Withdrawal of Bids 

The bidder may modify or withdraw its bid after bid submission, provided that

modification or withdrawal is received by the Employer prior to the deadline for submission 

modification or withdrawal notice shall be prepared, sealed, marked

marked “modification” or “withdrawal,” as appropriate.
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arnest money Deposit to the extent of 50% in the form of Bank 

IX . The balance 50 % of the 

Earnest Money Deposit is to be deposited by pay order/Demand Draft issued in favour of  

, Surat, through the enlisted / approved Bank as per Section-IX 

Bank Guarantee and Demand Draft /Pay order for E.M.D & Demand Draft for Tender fee shall 

g) while uploading the bid. 

This submission shall mean that E.M.D & tender fee are received for purpose of opening of 

bid. Accordingly offer of those shall be opened whose E.M.D & Tender fee is received 

n of Bank Guarantee and Demand 

Draft/Pay order for E.M.D and demand draft for tender fee bidder shall send them in original 

Surat Municipal Corporation, 

the last date of online submission of the bid as per 

tender notice. Penaltative action for not submitting Bank Guarantee and Demand Draft/Pay 

to Chief Accountant,  Surat 

(Main Office) by bidder shall be initiated and action shall be taken 

one year. Any documents 

in supporting of bid shall be in electronic format only through online ( by scanning ) & hard 

16) must be received by the Employer at the 

than the time and date stipulated in Notice 

extend the deadline for 

rights and obligations of the 

the original deadline will thereafter be subject to 

bids will be returned 

provided that written notice of 

prior to the deadline for submission 

sealed, marked, and delivered 

” or “withdrawal,” as appropriate. 
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19.3 No bid may be modified by the bidder after the deadline for submission of

 

20. Bid Opening 

20.1 The bids as received  on line shall be opened in presence of authorized representative 

bidders who chose to remain present on date of opening.

20.2 The Employer will carry out

documents / data submitted 

20.3 A suitable date and time for opening of the Price bid will be intimated 

qualified. 

20.4 On the specified date the Price bid of the successful 

20.5 The Employer shall prepare minutes of the bid opening, including 

those present. 

20.6 Bids not opened and read out at bid opening shall not be considered for 

20.7 Where there is a discrepancy between the amounts in figures and in 

words will govern. 

 

21. Process to be Confidential                

Information relating to the examination, clarification, evaluation, and comparison 

recommendations for the award of a contract, shall not be disclosed 

persons not officially concerned with such process until 

been announced. Any effort by a bidder 

decisions may result in the rejection

 

22. The Employer will award the Contract to the bidder whose bid has been 

substantially responsive to the bidding documents and sanctioned by 

Authority. 

 

23. Employer’s Right to Accept Any

The Employer reserves the right to accept or reject any bid, and to annul the bidding

reject all bids, at any time prior to award of Contract without 

without thereby incurring any liability to the affected 

the affected bidder or bidders on the 

 

24. Notification of Award 

24.1 Prior to expiration of the period of bid validi

notify the successful bidder by letter that its bid has 

24.2  The notification of award will constitute the formation of the Contract.

 

25. Signing of Agreement 

At the same time that the Employer 

the Employer will send the bidder the Agreement in 

incorporating all agreements between

 

26. Performance Security 
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No bid may be modified by the bidder after the deadline for submission of bids.

20.1 The bids as received  on line shall be opened in presence of authorized representative 

bidders who chose to remain present on date of opening. 

carry out the process of scrutiny to determine the responsiveness

documents / data submitted electronically and qualify the bidders for further action.

A suitable date and time for opening of the Price bid will be intimated to those

On the specified date the Price bid of the successful qualified bidder shall be opened

The Employer shall prepare minutes of the bid opening, including the information

Bids not opened and read out at bid opening shall not be considered for further evaluation

Where there is a discrepancy between the amounts in figures and in words, the

Process to be Confidential                 

Information relating to the examination, clarification, evaluation, and comparison 

dations for the award of a contract, shall not be disclosed to bidders

persons not officially concerned with such process until the award to the successful bidder has 

been announced. Any effort by a bidder to influence the Employer’s processin

the rejection of the bidder’s bid. 

The Employer will award the Contract to the bidder whose bid has been 

substantially responsive to the bidding documents and sanctioned by 

Accept Any Bid and to Reject Any oral Bids 

The Employer reserves the right to accept or reject any bid, and to annul the bidding

reject all bids, at any time prior to award of Contract without assigning any

without thereby incurring any liability to the affected bidder or bidders or any obligation to inform 

the affected bidder or bidders on the grounds for the Employer’s action. 

Prior to expiration of the period of bid validity prescribed by the Employer, 

notify the successful bidder by letter that its bid has been accepted. 

The notification of award will constitute the formation of the Contract. 

At the same time that the Employer notifies the successful bidder that its bid has

the Employer will send the bidder the Agreement in the form provided in the bidding documents, 

agreements between the parties. 
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bids. 

20.1 The bids as received  on line shall be opened in presence of authorized representative of the 

the responsiveness of 

electronically and qualify the bidders for further action. 

to those, who is found 

be opened online. 

the information disclosed to 

further evaluation. 

words, the amount in 

Information relating to the examination, clarification, evaluation, and comparison of bids, and 

to bidders or any other 

to the successful bidder has 

the Employer’s processing of bids or award 

The Employer will award the Contract to the bidder whose bid has been determined to be 

substantially responsive to the bidding documents and sanctioned by the Competent 

The Employer reserves the right to accept or reject any bid, and to annul the bidding process and 

assigning any reason thereof and 

bidders or any obligation to inform 

ty prescribed by the Employer, the Employer will 

bid has been accepted, 

provided in the bidding documents, 
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Within 15 days of receipt of the Letter of Acceptance from the Employer, the

shall furnish to the Employer a performance security and

unbalanced offer quoted by the 

Conditions of Contract. 

 

27. Unbalanced offer 

In event of bid price being considered unbalanced in case of rates being higher or lower than 15 

% of the reasonable rates as may be considered by 

deposit separately performan

addition to regular performance/ security deposit. This deposit shall be released only on 

completion of the work along with

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                                     
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

 

TCE.10196A-H-335-481 Surat Municipal Corportion

of the Letter of Acceptance from the Employer, the

shall furnish to the Employer a performance security and additional Performance Security for 

unbalanced offer quoted by the contractor in the form stipulated in the Bidding Data and the 

In event of bid price being considered unbalanced in case of rates being higher or lower than 15 

% of the reasonable rates as may be considered by  SMC than  SMC may direct the bidder to 

deposit separately performance security deposit of 15% of the amount of unbalanced contract in 

addition to regular performance/ security deposit. This deposit shall be released only on 

along with the balance of performance deposit being released. 
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of the Letter of Acceptance from the Employer, the successful bidder 

additional Performance Security for 

the form stipulated in the Bidding Data and the 

In event of bid price being considered unbalanced in case of rates being higher or lower than 15 

may direct the bidder to 

ce security deposit of 15% of the amount of unbalanced contract in 

addition to regular performance/ security deposit. This deposit shall be released only on 

the balance of performance deposit being released.  
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SECTION VI 

The following general instructions are not exclusive and the same are issued for general guidance of 

the bidder and shall in no way constitute any promise or Covenant on part of   

CORPORATION but shall be binding obligations for all intents and purposes, the same are included 

in the Bid. 

 

1.0 PLANNING ,DESIGNING AND EXECUTION OF THE WORKS

The Contractor shall carry out, and be responsible for the design of the Works, including any 
site surveys, subsoil investigations, materials testing, and all other things necessary for proper 
planning and design. 
 
With 15 days from Award of work, the Contractor shall start 
documents, etc., for review and approval by the Employer’s Represe
be fully responsible for ensuring that its designs, drawings, and construction documents satisfy 
all requirements for constructing Works that are complete and fully functional in all respects. 
The Contractor shall prepare, and
execution of the Works, showing the exact as
executed. These records shall be kept on the Site and Two sets of such records shall be 
Submitted to Employer. 
 
In addition, the Contractor shall supply to the Employer's Representative as
the Works, showing all Works as executed. 
 
 Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the 
Baseline Programme by the 
ensure that preparation, updating and revision of programme of works are carried out by 
experienced and qualified personnel.

 

 

2.0 ELECTRIC POWER SUPPLY

The Contractor shall mak

power required for the work. The Contractor shall submit his requirement of Electric 

Power Supply for carrying out permanent works, operating plants and equipments, 

labourers camp and field office

employer will issue the necessary 

Contractor for obtaining the power supply. 

responsibility for any delays in ob

Contractor shall maintain standby diesel generators of adequate 

availability of electric power will not be considered as a reason for delay in progress.

 

3.0 WATER SUPPLY FOR CONSTRUCTION, LABOUR CAM

The Contractor shall make all necessary arrangements for the procurement of water 

required for construction and labour. The employer shall issue on request from 

contractor, the necessary 

necessary permissions. The employer shall assume no responsibility for delay in 
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SECTION VI – GENERAL INSTRUCTIONS 

 
The following general instructions are not exclusive and the same are issued for general guidance of 

the bidder and shall in no way constitute any promise or Covenant on part of   SURAT MUNICIPAL 

be binding obligations for all intents and purposes, the same are included 

PLANNING ,DESIGNING AND EXECUTION OF THE WORKS 

The Contractor shall carry out, and be responsible for the design of the Works, including any 
stigations, materials testing, and all other things necessary for proper 

days from Award of work, the Contractor shall start submitting  drawings, construction 
documents, etc., for review and approval by the Employer’s Representative. The Contractor will 
be fully responsible for ensuring that its designs, drawings, and construction documents satisfy 
all requirements for constructing Works that are complete and fully functional in all respects. 
The Contractor shall prepare, and keep up-to-date, a complete set of "as
execution of the Works, showing the exact as-built locations, sizes and details of the work as 
executed. These records shall be kept on the Site and Two sets of such records shall be 

In addition, the Contractor shall supply to the Employer's Representative as
the Works, showing all Works as executed.  

Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the 
ramme by the SMC, the Contractor shall adhere to it strictly. The Contractor shall 

ensure that preparation, updating and revision of programme of works are carried out by 
experienced and qualified personnel. 

ELECTRIC POWER SUPPLY 

The Contractor shall make all the necessary arrangement for procurement of electric 

required for the work. The Contractor shall submit his requirement of Electric 

carrying out permanent works, operating plants and equipments, 

field offices etc., as a part of his work plan. If necessary the 

employer will issue the necessary certificates, letters of recommendation etc., to the 

Contractor for obtaining the power supply. However, the employer shall accept no 

responsibility for any delays in obtaining the power connections. In

Contractor shall maintain standby diesel generators of adequate 

availability of electric power will not be considered as a reason for delay in progress.

WATER SUPPLY FOR CONSTRUCTION, LABOUR CAMPS, OFFICES ETC.

The Contractor shall make all necessary arrangements for the procurement of water 

construction and labour. The employer shall issue on request from 

 certificates, letters of recommendation etc., for ob

. The employer shall assume no responsibility for delay in 

 
 

round Waste Collection System by using Smart Bins 

56 

Surat Municipal Corportion 

The following general instructions are not exclusive and the same are issued for general guidance of 

SURAT MUNICIPAL 

be binding obligations for all intents and purposes, the same are included 

The Contractor shall carry out, and be responsible for the design of the Works, including any 
stigations, materials testing, and all other things necessary for proper 

drawings, construction 
ntative. The Contractor will 

be fully responsible for ensuring that its designs, drawings, and construction documents satisfy 
all requirements for constructing Works that are complete and fully functional in all respects.  

date, a complete set of "as-built" records of the 
built locations, sizes and details of the work as 

executed. These records shall be kept on the Site and Two sets of such records shall be 

In addition, the Contractor shall supply to the Employer's Representative as-built drawings of 

Contractor shall be responsible for Preparing Baseline Programme , upon acceptance of the 
, the Contractor shall adhere to it strictly. The Contractor shall 

ensure that preparation, updating and revision of programme of works are carried out by 

e all the necessary arrangement for procurement of electric 

required for the work. The Contractor shall submit his requirement of Electric 

carrying out permanent works, operating plants and equipments, 

etc., as a part of his work plan. If necessary the 

of recommendation etc., to the 

employer shall accept no 

connections. In addition, the 

Contractor shall maintain standby diesel generators of adequate capacity. On-

availability of electric power will not be considered as a reason for delay in progress. 

PS, OFFICES ETC. 

The Contractor shall make all necessary arrangements for the procurement of water 

construction and labour. The employer shall issue on request from 

certificates, letters of recommendation etc., for obtaining the 

. The employer shall assume no responsibility for delay in 
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progress due to delaying

wells as a source of construction water

Contractor at approved laboratory at his 

suitability for construction shall be submitted to the

regularly as per his requirements.

 

4.0 TELEPHONES / WIRELESS COMMUNICATION FACILITIES

These will be arranged by Contractor at his own cost. The employer shall give the 

necessary certificates and letters of recommendation if necessary etc., to the 

Contractor. 

 

5.0 LAND FOR TEMPORARY USE

Land for labour camps, storage yards temporary site 

yard shall be arranged by the contractor at the site or nearby plot with the consent of 

EIC/ SMC at his own cost. 

 

6.0 CONTRACTOR’S MATERIALS, LABOUR ETC.

The Contractor shall provide everything necessary for the proper execution of the 

works according to the intent and meaning of the Drawings, Notes, and 

Specifications taken together

described therein; provided 

Contractor finds any discrepan

same to the Engineer’s Representative. 

Representative shall be final and binding on the 

be followed and the drawings shall not be s

 

7.0 MATERIALS: 

1. Steel, cement and other materials necessary for execution of this work shall not be 

supplied by SMC and 

Procurement of and testing

bars or high yield strength

the contractor at his own cost from standard, reputed manufacturers only as per 

approved list. The contractor shall submit statement of sources for procurement of 

materials. The suitability of the same for the required quality, quantity, transport 

facilities etc. may be ascertained by the 

rates be quoted accordingly. The

Table-1 is for general guidance

2. Procurement of all constructional materials as required shall be arranged 

contractor at his own cost from standard, reputed manufacturers / 

may be approved by the client. 

submitted by the contractor from time to time 
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delaying obtaining the permissions. The Contractor may drill bore 

construction water. The water shall be got tested by the 

ractor at approved laboratory at his own expense and certificates regarding the 

suitability for construction shall be submitted to the Engineer’s Representative 

regularly as per his requirements. 

TELEPHONES / WIRELESS COMMUNICATION FACILITIES 

e arranged by Contractor at his own cost. The employer shall give the 

and letters of recommendation if necessary etc., to the 

LAND FOR TEMPORARY USE 

Land for labour camps, storage yards temporary site sheds, batching

yard shall be arranged by the contractor at the site or nearby plot with the consent of 

at his own cost.  

CONTRACTOR’S MATERIALS, LABOUR ETC. 

The Contractor shall provide everything necessary for the proper execution of the 

to the intent and meaning of the Drawings, Notes, and 

taken together, whether the same is or is not particularly shown or 

described therein; provided the same can be reasonably enforced there from. If the 

Contractor finds any discrepancy therein he shall immediately and in writing refer the 

same to the Engineer’s Representative. The decision of the Engineer’s 

Representative shall be final and binding on the Contractor. Figured dimensions shall 

be followed and the drawings shall not be scaled from. 

Steel, cement and other materials necessary for execution of this work shall not be 

 same shall be procured by the contractor at his own cost. 

and testing certificates for cement and reinforcement s

yield strength steel deformed bars as required shall be arranged by 

own cost from standard, reputed manufacturers only as per 

contractor shall submit statement of sources for procurement of 

suitability of the same for the required quality, quantity, transport 

. may be ascertained by the Bidder themselves before tendering and 

accordingly. The source of fine and coarse aggregates given in 

general guidance only. 

Procurement of all constructional materials as required shall be arranged 

contractor at his own cost from standard, reputed manufacturers / 

may be approved by the client. The royalty receipts, Challans etc., sh

submitted by the contractor from time to time to the  SMC. 
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obtaining the permissions. The Contractor may drill bore 

. The water shall be got tested by the 

and certificates regarding the 

Engineer’s Representative 

e arranged by Contractor at his own cost. The employer shall give the 

and letters of recommendation if necessary etc., to the 

sheds, batching plant, casting 

yard shall be arranged by the contractor at the site or nearby plot with the consent of 

The Contractor shall provide everything necessary for the proper execution of the 

to the intent and meaning of the Drawings, Notes, and 

, whether the same is or is not particularly shown or 

can be reasonably enforced there from. If the 

shall immediately and in writing refer the 

of the Engineer’s 

dimensions shall 

Steel, cement and other materials necessary for execution of this work shall not be 

same shall be procured by the contractor at his own cost. 

cement and reinforcement steel round 

steel deformed bars as required shall be arranged by 

own cost from standard, reputed manufacturers only as per 

contractor shall submit statement of sources for procurement of 

suitability of the same for the required quality, quantity, transport 

themselves before tendering and 

source of fine and coarse aggregates given in 

Procurement of all constructional materials as required shall be arranged by the 

contractor at his own cost from standard, reputed manufacturers / suppliers as 

etc., shall have to be 
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3. The contractor will have to make his own arrangement for plants, 

machineries to be used in the execution of this work well in time after 

contract. 

4. The approved makes for various materials to be used in the project shall be as

per the table given in tender.

 

Statement of sources of procurement of coarse and fine aggregates

Sr. 

No. 

Name of the 

materials 

1 Rubble 

2 Crushed coarse 

aggregate 

3 Crushed coarse 

aggregate 

4 Sand 

Note: The above distances and locations are for general guidance only. The

shall have to verify himself the sources, its distances etc. 

8.0 NIGHT WORK & WORK ON SU

&SUNRISE: 

No work shall be carried out on Sundays and 

carried out before and after office hours except with special permission of Engineer

charge in writing previously obtained. W

of complaint on the part of contractor for cause for compensation of them. Working 

period shall be maximum eight (8) hours per day. Permission to work 

and to work on Sundays and holidays will be

in-charge and cannot be claimed by the contractor as a matter of right and the refusal to 

grant such permission will be not be set up as a ground for not completing the work 

within the contract period. Further to

necessary to give permission to contractor to carry out the work on Sundays, 

Corporation holidays and before 
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The contractor will have to make his own arrangement for plants, 

to be used in the execution of this work well in time after 

ed makes for various materials to be used in the project shall be as

per the table given in tender. 

TABLE –I 

Statement of sources of procurement of coarse and fine aggregates

 

 

Name of the place 

where sources of 

supply is available. 

Approximate

lead from 

site of work 

Areth 65 Km. 

Areth 65 Km. 

Songadh/Chikhli 85 Km. 

Tapi River/Narmada 

River 

From standard 

approved 

stretches to 

have materials 

as per 

specifications 

 

Note: The above distances and locations are for general guidance only. The

shall have to verify himself the sources, its distances etc. before tendering

 
NIGHT WORK & WORK ON SUNDAY & HOLIDAYS& BETWEEN SUNSET 

No work shall be carried out on Sundays and Corporation Holidays and no work shall be 

carried out before and after office hours except with special permission of Engineer

charge in writing previously obtained. Withholding such permission shall be no ground 

of complaint on the part of contractor for cause for compensation of them. Working 

period shall be maximum eight (8) hours per day. Permission to work 

and to work on Sundays and holidays will be entirely at the discretion of the Engineer

charge and cannot be claimed by the contractor as a matter of right and the refusal to 

grant such permission will be not be set up as a ground for not completing the work 

within the contract period. Further to above condition, when Engineer in charge feels 

necessary to give permission to contractor to carry out the work on Sundays, 

holidays and before 8 hours, extra supervision charges arising due to 
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The contractor will have to make his own arrangement for plants, equipments, 

to be used in the execution of this work well in time after award of the 

ed makes for various materials to be used in the project shall be as 

Statement of sources of procurement of coarse and fine aggregates 

Approximate 

 

Remarks 

if 

Any 

- 

- 

- 

 

 

Source to 

be beyond 

tidal 

influence. 

Note: The above distances and locations are for general guidance only. The contractor 

before tendering 

NDAY & HOLIDAYS& BETWEEN SUNSET 

Holidays and no work shall be 

carried out before and after office hours except with special permission of Engineer-in-

ithholding such permission shall be no ground 

of complaint on the part of contractor for cause for compensation of them. Working 

period shall be maximum eight (8) hours per day. Permission to work beyond 8 hours  

entirely at the discretion of the Engineer-

charge and cannot be claimed by the contractor as a matter of right and the refusal to 

grant such permission will be not be set up as a ground for not completing the work 

above condition, when Engineer in charge feels 

necessary to give permission to contractor to carry out the work on Sundays, 

, extra supervision charges arising due to 
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overtime working of corporation supervisory staff

prevailing rates from time to time.

 

Such extra supervision charges shall be deducted by corporation from running 

contract at  SMC discretion

 

No  work   shall   be  carried out   between  sunset  and   sunrise

special    permission    of   Engineer

withholding   such  permissions shall be no ground of complaint   on  the   part  of 

contractor  or cause for compensation  to   them. Workin

eight (8) hours per days. 

NIGHT WORK: Subject to any provisions to the contrary contained in the contract, no 

work shall be carried out after office hours without the prior permission of the Engineer

in-charge except when the work

or property or for the safety of the work, in which case, the contractor 

inform the Engineer-in-charge or his representative, provided 

of this clause shall not be applicable in the case of any work 

carry out by double or rotary shifts in which case 

given of the intention to work at night to the Engineer

arrangements and management of areas, 

any emergency etc. The contractor can carry on work after office hours if so required, 

subject to provide undertaking

any other reasons of technical safety. Whenever 

at night in the interest of structural safety or 

supervise, adequate lighting and other arrangement shall be made 

contractor for proper execution and supervision of such work. 

be however entitled to any extra payments for night work. The responsibilities of all kind 

shall be of contractor. 

 

PRECAUTIONS TO AVOID ANY NUISANCE TO THE 

NEIGHBORHOOD/SURROUND

the development of the project (either during day or night) ,to avoid any nuisance or any 

harm causing to the neighbourhood

complaint should be arise 

development work by contractor or any of the persons directly or indirectly related to the 

site work. In case of any such conditions the contractor shall be fully responsible for the 

settlement. 

 

 

9.0 ENABLING WORKS 
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overtime working of corporation supervisory staff shall be borne by the contractor at 

prevailing rates from time to time. 

Such extra supervision charges shall be deducted by corporation from running 

discretion 

No  work   shall   be  carried out   between  sunset  and   sunrise.  Except   with   the   

special    permission    of   Engineer-in-charge  in  writing  previously

such  permissions shall be no ground of complaint   on  the   part  of 

contractor  or cause for compensation  to   them. Working period shall be maximum 

to any provisions to the contrary contained in the contract, no 

out after office hours without the prior permission of the Engineer

when the work is unavoidable or absolutely necessary, for saving life 

or for the safety of the work, in which case, the contractor 

charge or his representative, provided always that

not be applicable in the case of any work which it

carry out by double or rotary shifts in which case sufficient advance

given of the intention to work at night to the Engineer-in charge after making all requisite 

nts and management of areas, materials and equipments, required under 

contractor can carry on work after office hours if so required, 

provide undertaking in writing, for expediting the progress 

r reasons of technical safety. Whenever any work is required to be carried out 

at night in the interest of structural safety or any other reason with authorized to 

supervise, adequate lighting and other arrangement shall be made 

r for proper execution and supervision of such work. The contractor

be however entitled to any extra payments for night work. The responsibilities of all kind 

PRECAUTIONS TO AVOID ANY NUISANCE TO THE 

NEIGHBORHOOD/SURROUNDING: All the necessary precautions to be 

the development of the project (either during day or night) ,to avoid any nuisance or any 

neighbourhood/surrounding areas of proposed construction 

complaint should be arise by the neighbourhood/society dwellers ,during the 

development work by contractor or any of the persons directly or indirectly related to the 

site work. In case of any such conditions the contractor shall be fully responsible for the 
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shall be borne by the contractor at 

Such extra supervision charges shall be deducted by corporation from running bills of 

.  Except   with   the   

previously  obtained  and  

such  permissions shall be no ground of complaint   on  the   part  of 

g period shall be maximum 

to any provisions to the contrary contained in the contract, no 

out after office hours without the prior permission of the Engineer-

is unavoidable or absolutely necessary, for saving life 

or for the safety of the work, in which case, the contractor shall immediately 

always that the provision 

which it is customary to 

sufficient advance notice shall be 

after making all requisite 

equipments, required under 

contractor can carry on work after office hours if so required, 

 on the works or for 

is required to be carried out 

reason with authorized to 

supervise, adequate lighting and other arrangement shall be made in advance by the 

The contractor shall not 

be however entitled to any extra payments for night work. The responsibilities of all kind 

PRECAUTIONS TO AVOID ANY NUISANCE TO THE 

All the necessary precautions to be taken during 

the development of the project (either during day or night) ,to avoid any nuisance or any 

of proposed construction site. No 

by the neighbourhood/society dwellers ,during the 

development work by contractor or any of the persons directly or indirectly related to the 

site work. In case of any such conditions the contractor shall be fully responsible for the 
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The Contractor shall supply, fix and maintain at his own cost during the execution of 

works, all the necessary centering, and scaffolding, staging, planking, timbering, 

strutting, shoring, pumping

the necessary equipment 

railway lines. The Contractor

planking and equipment when ordered to do so by the Engineer’s Represen

make good all matters and things disturbed during the execution of works to the 

satisfaction of the Engineer’s

 

10.0 TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC 

MANAGEMENT 

This will be responsibility of the contractor

 

11.0 OPPORTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.

The Contractor shall, in accordance with the requirements of the Engineer’s  

Representative afford all reasonable opportunities for carrying out their work to any 

other Contractors employed by th

the Employer and of any other duly constituted authorities who may be employed in the 

execution on or near the site of any work not included in the Contract or of any contract 

which the Employer may enter 

however, the Contractor shall on the written request of the Engineer or Engineer’s 

representative make available to any such other Contractor or to the Employer or any 

such authority any roads or ways 

responsible or permit the use of by any such of the 

plant on the site or provide any other service of whatsoever 

Employer shall pay to the Contrac

sums as shall in the opinion of the Engineer be reasonable.

 

12.0 ENVIRONMENTAL SAFEGUARDS

The Contractor shall take action of following points and note the stipulations as under 

regards environmental safegua

Forests. 

12.1 Appropriate measures shall be undertaken while undertaking digging activities 

avoid degradation of water quality.

12.2 Borrow pits and other scars created during the road construction sh

leveled and treated.

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, sanitation, 

etc. shall be ensured for labourers during construction period in order to avoid 

damage to the environment.

12.4 No excavation from or dumping of waste materials into any water body / 

shall be done. 
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The Contractor shall supply, fix and maintain at his own cost during the execution of 

the necessary centering, and scaffolding, staging, planking, timbering, 

shoring, pumping, fencing, hoarding, watching and lighting by night as

 for protection of public and safety of any adjacent roads and 

The Contractor shall remove any or all such centering scaffolding, staging 

when ordered to do so by the Engineer’s Represen

and things disturbed during the execution of works to the 

the Engineer’s Representative. 

TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC 

This will be responsibility of the contractor. 

RTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC.

The Contractor shall, in accordance with the requirements of the Engineer’s  

Representative afford all reasonable opportunities for carrying out their work to any 

other Contractors employed by the Employer and their workmen and to the workmen of 

the Employer and of any other duly constituted authorities who may be employed in the 

execution on or near the site of any work not included in the Contract or of any contract 

which the Employer may enter into in connection with or ancillary to the works. If, 

however, the Contractor shall on the written request of the Engineer or Engineer’s 

representative make available to any such other Contractor or to the Employer or any 

such authority any roads or ways for the maintenance of which the Contractor is 

responsible or permit the use of by any such of the Contractor’s scaffolding

plant on the site or provide any other service of whatsoever nature, for

Employer shall pay to the Contractor in respect of such use of service 

sums as shall in the opinion of the Engineer be reasonable. 

ENVIRONMENTAL SAFEGUARDS 

The Contractor shall take action of following points and note the stipulations as under 

environmental safeguards as stipulated by the Ministry of Environment and 

12.1 Appropriate measures shall be undertaken while undertaking digging activities 

degradation of water quality. 

12.2 Borrow pits and other scars created during the road construction sh

and treated. 

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, sanitation, 

be ensured for labourers during construction period in order to avoid 

environment. 

from or dumping of waste materials into any water body / 
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The Contractor shall supply, fix and maintain at his own cost during the execution of 

the necessary centering, and scaffolding, staging, planking, timbering, 

, fencing, hoarding, watching and lighting by night as well as 

for protection of public and safety of any adjacent roads and 

shall remove any or all such centering scaffolding, staging 

when ordered to do so by the Engineer’s Representative and 

and things disturbed during the execution of works to the 

TEMPORARY DIVERSIONS, MAINTANENCE OF SAME AND TRAFFIC 

RTUNITIES AND FACILITIES FOR OTHER CONTRACTORS AGENCIES ETC. 

The Contractor shall, in accordance with the requirements of the Engineer’s  

Representative afford all reasonable opportunities for carrying out their work to any 

e Employer and their workmen and to the workmen of 

the Employer and of any other duly constituted authorities who may be employed in the 

execution on or near the site of any work not included in the Contract or of any contract 

into in connection with or ancillary to the works. If, 

however, the Contractor shall on the written request of the Engineer or Engineer’s 

representative make available to any such other Contractor or to the Employer or any 

for the maintenance of which the Contractor is 

Contractor’s scaffolding or any other 

nature, for any such the 

tor in respect of such use of service such sum or 

The Contractor shall take action of following points and note the stipulations as under as 

rds as stipulated by the Ministry of Environment and 

12.1 Appropriate measures shall be undertaken while undertaking digging activities to 

12.2 Borrow pits and other scars created during the road construction shall be properly 

12.3 Adequate provision for infrastructures facilities, i.e. water supply, fuel, sanitation, 

be ensured for labourers during construction period in order to avoid 

from or dumping of waste materials into any water body / wetlands 
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12.5 Borrow sites for earth, quarry sites for road construction and dump site shall 

identified keeping in view:

a) No excavation or dumping on private property is carried 

consent of the owner.

b) No excavation or dumping shall be allowed or wetlands, forests areas or 

ecologically valuable or sensitive locations.

c) The excavation work shall be done in consultation with soil conservation 

watershed development agencies working in the area:

d) Construction spoil/soil including bituminous material and other hazardous

material must not be allowed to contaminate water course and the dump 

such materials must be identified well in advances bef

properly so that they do not leach into the ground water.

e) Any approvals required for the same shall be arranged by the contractor.

 

13.0 SITE OFFICE 

 

Contractor shall provide and maintain a furnished site office for  supervisory st
PMC/TPI/Consultants. It shall be constructed at location as approved by Engineer
charge. Area of site office as well as required amenities inside it shall be as approved 
by Engineer-in-charge 
 The site office with all services,furniture,fixtu
Electric bills will be paid by the contractor for entire period of contract.
shall be for entire duration of Contract and shall be maintain by contractor at his own 
cost 

 

 

14.0 SHIFTING OF UTILITIES 

(a) Any damages by the contractor while carrying outwork to the utilities shall be 

repaired at his own cost.

 

15.0 REMOVAL / DIVERSION OF UTILITY SERVICE

Deleted  

 

16.0 UTILITY SERVICES 

Deleted  

 

17.0  TAXES 

In no case, octroi exemption shall be granted for any of the material

brought by contractor for execution of the work.

 

 Surat Municipal Corporation
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12.5 Borrow sites for earth, quarry sites for road construction and dump site shall 

keeping in view: 

a) No excavation or dumping on private property is carried out without written

consent of the owner. 

b) No excavation or dumping shall be allowed or wetlands, forests areas or 

valuable or sensitive locations. 

c) The excavation work shall be done in consultation with soil conservation 

development agencies working in the area: 

d) Construction spoil/soil including bituminous material and other hazardous

material must not be allowed to contaminate water course and the dump 

such materials must be identified well in advances before construction and

properly so that they do not leach into the ground water. 

e) Any approvals required for the same shall be arranged by the contractor.

Contractor shall provide and maintain a furnished site office for  supervisory st
PMC/TPI/Consultants. It shall be constructed at location as approved by Engineer
charge. Area of site office as well as required amenities inside it shall be as approved 

The site office with all services,furniture,fixtures shall be property of the contractor. 
Electric bills will be paid by the contractor for entire period of contract.

or entire duration of Contract and shall be maintain by contractor at his own 

 

y damages by the contractor while carrying outwork to the utilities shall be 

repaired at his own cost. 

REMOVAL / DIVERSION OF UTILITY SERVICE 

In no case, octroi exemption shall be granted for any of the material

for execution of the work. 

Surat Municipal Corporation shall not provide “C” Form for the tax purposes.
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12.5 Borrow sites for earth, quarry sites for road construction and dump site shall be 

out without written 

b) No excavation or dumping shall be allowed or wetlands, forests areas or other 

c) The excavation work shall be done in consultation with soil conservation and 

d) Construction spoil/soil including bituminous material and other hazardous 

material must not be allowed to contaminate water course and the dump sites for 

construction and lined 

e) Any approvals required for the same shall be arranged by the contractor. 

Contractor shall provide and maintain a furnished site office for  supervisory staff of the 
PMC/TPI/Consultants. It shall be constructed at location as approved by Engineer-in-
charge. Area of site office as well as required amenities inside it shall be as approved 

res shall be property of the contractor. All 
Electric bills will be paid by the contractor for entire period of contract.The Site office 

or entire duration of Contract and shall be maintain by contractor at his own 

y damages by the contractor while carrying outwork to the utilities shall be 

In no case, octroi exemption shall be granted for any of the materials, equipment 

shall not provide “C” Form for the tax purposes. 



                                                                                                     
Volume I – Technical Bid                                               

 

Signature of Contractor  

 

The rates to be quoted by the 

labor, construction cess, income tax, duties, etc., including such other taxes, duties, 

tolls, octroi, freshly levied taxes under any rules and no claim whatsoever in this context 

shall be entertained. 

 

Goods/ equipments/ materials will be permitted for unloading after the submis

octroi receipts (if any) 

 

Out of the “amount payable/creditable to contractor’s account, the Central Govt.,/State 

Govt., taxes including VAT shall be deducted at source in accordance with the relevant 

laws/ rules prevailing from time to time.

 

If any Work Contract Tax or 

Government during the course of execution of this contract, the same shall not be borne 

by contractor and the same shall be reimbursed on proof of payment to be appropriate 

authority being produced. 

 

17.1   IMPACT OF GST LAW

If any change in existing tax liability is created, the same shall 

reimbursed/recovered to/from the contractor, on proof of payments.

 

18.0 LABOUR EMPLOYMENT

The Contractor shall furnish to the Engineer

of the works classified weekly returns of the number of the people employed on 

work during the week. The report of skilled and unskilled labors shall be given in 

prescribed form. The contractor shall have to obtain 

Government department and shall have to submit to Employer.

 

The contractor shall strictly observe all the requirements laid down in the 

(Regulation and Abolition) Act, 1979 and the contract labor (Regulation 

(Gujarat) Rules, 1972 and other acts as amended from time to time so 

 

19.0 TREASURE TROVE 

In the event of the discovery by the Contractor or his employees during the 

the works of any treasure, coins, antiquities, foss

of value or interest, whether geological, 

other things shall be deemed to be 

 

The contractor shall take all reasonable precautions to pr

other persons from removing such things as above and shall immediately 

discovery thereof and before removal, acquaint the Engineer
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The rates to be quoted by the Bidder shall be inclusive of all taxes like VAT, sales tax, 

, income tax, duties, etc., including such other taxes, duties, 

freshly levied taxes under any rules and no claim whatsoever in this context 

Goods/ equipments/ materials will be permitted for unloading after the submis

Out of the “amount payable/creditable to contractor’s account, the Central Govt.,/State 

including VAT shall be deducted at source in accordance with the relevant 

from time to time. 

ny Work Contract Tax or Labour welfare Tax or any other tax

Government during the course of execution of this contract, the same shall not be borne 

and the same shall be reimbursed on proof of payment to be appropriate 

 

IMPACT OF GST LAW 

If any change in existing tax liability is created, the same shall 

/recovered to/from the contractor, on proof of payments.

LABOUR EMPLOYMENT 

The Contractor shall furnish to the Engineer-in-charge every week during the 

the works classified weekly returns of the number of the people employed on 

during the week. The report of skilled and unskilled labors shall be given in 

form. The contractor shall have to obtain labor license from concerned 

Government department and shall have to submit to Employer. 

The contractor shall strictly observe all the requirements laid down in the 

(Regulation and Abolition) Act, 1979 and the contract labor (Regulation 

(Gujarat) Rules, 1972 and other acts as amended from time to time so 

In the event of the discovery by the Contractor or his employees during the 

the works of any treasure, coins, antiquities, fossils, minerals or other articles 

of value or interest, whether geological, archaeological or any other 

other things shall be deemed to be the absolute property of client. 

The contractor shall take all reasonable precautions to prevent his workmen or 

persons from removing such things as above and shall immediately 

thereof and before removal, acquaint the Engineer-in-charge/
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shall be inclusive of all taxes like VAT, sales tax, 

, income tax, duties, etc., including such other taxes, duties, 

freshly levied taxes under any rules and no claim whatsoever in this context 

Goods/ equipments/ materials will be permitted for unloading after the submission of 

Out of the “amount payable/creditable to contractor’s account, the Central Govt.,/State 

including VAT shall be deducted at source in accordance with the relevant 

or any other tax  is levied by the 

Government during the course of execution of this contract, the same shall not be borne 

and the same shall be reimbursed on proof of payment to be appropriate 

If any change in existing tax liability is created, the same shall be 

/recovered to/from the contractor, on proof of payments. 

e every week during the progress 

the works classified weekly returns of the number of the people employed on the 

during the week. The report of skilled and unskilled labors shall be given in the 

labor license from concerned 

The contractor shall strictly observe all the requirements laid down in the contract labour 

(Regulation and Abolition) Act, 1979 and the contract labor (Regulation and Abolition) 

(Gujarat) Rules, 1972 and other acts as amended from time to time so far as applicable. 

In the event of the discovery by the Contractor or his employees during the progress of 

ils, minerals or other articles or things 

or any other such treasure or 

event his workmen or any 

persons from removing such things as above and shall immediately upon 

charge/ SMC of such 
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discovery and carry out his orders as to the disposal of the same which 

contractor’s expense. 

 

20.0 ADDITIONAL CONDITIONS

(a) Any damage caused to either private or public property, services, structures etc. 

shall be made good by Contractor without any extra cost to the employer

(b) Contractor need to ensure proper a

barricades, lighting at night shall be displayed during day and night to ensure that 

no accidents take place.

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series 

to form the basis evol

activities. 

(d) No excavated material shall allowed to be stacked on roadside/ footpaths/

premises without written permission from competent authority.

(e) Whenever new drains are constructe

suitably diverted to maintain the continuity of flow.

 

 

21.0 GENERAL INFORMATION

Canvassing in connection with the tender is strictly prohibited, and such canvassed 

tenders submitted by the contractor will be liable 

shall be absolutely forfeited.

 

On acceptance of the tender, the name of the accredited representative of the 

contractor who will be responsible for taking instructions from the 

(H & H ), SMC shall be communicated to the 

writing. 

 

Surat Municipal Corporation

Consultant &/or third Party Inspection agency to Engineering Review, monitor & 

supervise the said work. PMC

of works /TOR of RFP proposed by 

contractor has to submit DBR (design basis report), drawings etc. to  

Corporation -PMC and to take

selected contractor has to submit all the 

essential to carry out the assignment/project for the better performance to the 

Municipal Corporation, along

 

Tenders which do not fulfill all or any of conditions or are submitted incomplete in any 

respect will be rejected. SMC

work and contract without assigning any

been entertained. 
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and carry out his orders as to the disposal of the same which 

ADDITIONAL CONDITIONS 

(a) Any damage caused to either private or public property, services, structures etc. 

made good by Contractor without any extra cost to the employer

(b) Contractor need to ensure proper and adequate traffic safety signboards, 

at night shall be displayed during day and night to ensure that 

place. 

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series 

form the basis evolving the quality system, applicable for all quality 

(d) No excavated material shall allowed to be stacked on roadside/ footpaths/

without written permission from competent authority. 

(e) Whenever new drains are constructed, the flow in the old drain will have to 

diverted to maintain the continuity of flow. 

GENERAL INFORMATION 

Canvassing in connection with the tender is strictly prohibited, and such canvassed 

tenders submitted by the contractor will be liable to the rejected and his earnest money 

shall be absolutely forfeited. 

On acceptance of the tender, the name of the accredited representative of the 

contractor who will be responsible for taking instructions from the Deputy Commissioner 

be communicated to the  Deputy Commissioner (H & H ), SMC  

Surat Municipal Corporation reserves the right to engage suitable Project Management 

Consultant &/or third Party Inspection agency to Engineering Review, monitor & 

ork. PMC-TPI will performs its duties caring out jobs as per scope 

of works /TOR of RFP proposed by Surat Municipal Corporation

contractor has to submit DBR (design basis report), drawings etc. to  

PMC and to take approval well in advance before start of the work. The 

selected contractor has to submit all the details, drawings and materials, which

essential to carry out the assignment/project for the better performance to the 

along with the set of copies to PMC –TPI also.

Tenders which do not fulfill all or any of conditions or are submitted incomplete in any 

SMC, Reserves the rights to increase / decrease the scope of 

work and contract without assigning any reason thereof. No claim to that effect shall 
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and carry out his orders as to the disposal of the same which will be at the 

(a) Any damage caused to either private or public property, services, structures etc. 

made good by Contractor without any extra cost to the employer 

nd adequate traffic safety signboards, 

at night shall be displayed during day and night to ensure that 

(c) Contractor shall submit Quality Assurance plan based on ISO 9000 series document 

ving the quality system, applicable for all quality related 

(d) No excavated material shall allowed to be stacked on roadside/ footpaths/public 

d, the flow in the old drain will have to be 

Canvassing in connection with the tender is strictly prohibited, and such canvassed 

to the rejected and his earnest money 

On acceptance of the tender, the name of the accredited representative of the 

Deputy Commissioner 

Deputy Commissioner (H & H ), SMC  in 

reserves the right to engage suitable Project Management 

Consultant &/or third Party Inspection agency to Engineering Review, monitor & 

TPI will performs its duties caring out jobs as per scope 

Surat Municipal Corporation. The selected 

contractor has to submit DBR (design basis report), drawings etc. to  Surat Municipal 

approval well in advance before start of the work. The 

materials, which is 

essential to carry out the assignment/project for the better performance to the Surat 

TPI also. 

Tenders which do not fulfill all or any of conditions or are submitted incomplete in any 

, Reserves the rights to increase / decrease the scope of 

reason thereof. No claim to that effect shall 
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Conditional tenders will not be accepted and will be rejected outright.

 

In case of any dispute or clarification in specification of any tender items the decision of 

Surat Municipal Corporation 

 

No advance such as machinery advance, mobilization advance or materials advance 

will be given.(Except specified in the tender).

 

The technical bid shall be opened first on due date and time as mentioned above. The 

time and date of opening of financial bid of contractors qualifying the technical bid shall 

be communicated to them later on.
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Conditional tenders will not be accepted and will be rejected outright. 

In case of any dispute or clarification in specification of any tender items the decision of 

 shall be final. 

No advance such as machinery advance, mobilization advance or materials advance 

will be given.(Except specified in the tender). 

The technical bid shall be opened first on due date and time as mentioned above. The 

ing of financial bid of contractors qualifying the technical bid shall 

be communicated to them later on. 
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In case of any dispute or clarification in specification of any tender items the decision of 

No advance such as machinery advance, mobilization advance or materials advance 

The technical bid shall be opened first on due date and time as mentioned above. The 

ing of financial bid of contractors qualifying the technical bid shall 
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 CONDITIONS OF CONTRACT

ARTICLE 1 

DEFINITIONS AND INTERPRETATION

The following definitions and interpretatio

trade practice and rules of interpretation as 

 

1.1. Interpretation 

1.1.1. In this Agreement, unless the context otherwise requires,

a. references to any legislation or any provision thereof sha

or consolidation of such legislation or any provision thereof so far 

enactment or consolidation applies or is capable 

hereunder; 

b. references to laws of India or Indian law or regulation having the force of 

laws, acts, ordinances, rules, regulations, bye laws 

in the territory of India and as from 

extended or re-enacted; 

c. references to a “person” and words denoting a natural person shall be construed 

to any individual, firm, company, corporation, society, 

state or any association or part

or more of the above and shall include

d. the table of contents, headings or sub

reference only and shall not be used i

this Agreement; 

e. the words “include” and “including” are to be construed without limitation 

be followed by “without limitation” or “but not limited to”

phrases; 

f. references to “Scope of Work” include, unless the context otherwise 

investigation, design, developing, engineering, procurement, supply 

equipment, labour, delivery, transportation, 

measures, testing, and commissioning of 

Construction Period, removing 

construction and “construct” or

g. references to “development” include, unless the context otherwise 

renovation, refurbishing, augmentation, up

during the Construction Period, and “d

h. any reference to any period of time shall mean a reference to that according to Indian standard 

time; 

i. any reference to day shall mean a reference to a calendar day;

j. any reference to month shall mean a reference to a 

calendar; 
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SECTION VII  

CONDITIONS OF CONTRACT 

DEFINITIONS AND INTERPRETATION 

The following definitions and interpretations shall be inclusive of the scope of definitions

trade practice and rules of interpretation as acknowledge by law.  

In this Agreement, unless the context otherwise requires, 

references to any legislation or any provision thereof shall include amendment or

or consolidation of such legislation or any provision thereof so far as such

enactment or consolidation applies or is capable of applying to any transaction entered into 

India or Indian law or regulation having the force of 

laws, acts, ordinances, rules, regulations, bye laws or notifications which have the force of law 

in the territory of India and as from time to time may be amended, modified, suppl

references to a “person” and words denoting a natural person shall be construed 

to any individual, firm, company, corporation, society, trust, government, state or agency of a 

state or any association or partnership (whether or not having separate legal personality) of two 

shall include successors and assigns; 

the table of contents, headings or sub-headings in this Agreement are 

reference only and shall not be used in, and shall not affect, the construction

the words “include” and “including” are to be construed without limitation and shall

be followed by “without limitation” or “but not limited to” whether or not they 

references to “Scope of Work” include, unless the context otherwise requires, survey

investigation, design, developing, engineering, procurement, supply 

equipment, labour, delivery, transportation, installation, processing, fabrication, safety 

measures, testing, and commissioning of the Project, including maintenance during the 

Construction Period, removing of defects, if any, and other activities incidental to the 

construct” or “build” shall be construed accordingly; 

references to “development” include, unless the context otherwise requires, construction

renovation, refurbishing, augmentation, up-gradation and other activities

during the Construction Period, and “develop” shall be construed accordingly;

any reference to any period of time shall mean a reference to that according to Indian standard 

any reference to day shall mean a reference to a calendar day; 

any reference to month shall mean a reference to a calendar month as per 
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definitions as per 

ll include amendment or re-enactment 

as such amendment or re-

to any transaction entered into 

India or Indian law or regulation having the force of law shall include the 

which have the force of law 

time may be amended, modified, supplemented, 

references to a “person” and words denoting a natural person shall be construed as a reference 

, state or agency of a 

not having separate legal personality) of two 

headings in this Agreement are for convenience of 

the construction or interpretation of 

and shall be deemed to 

 are followed by such 

requires, survey and 

investigation, design, developing, engineering, procurement, supply of plant, materials, 

, fabrication, safety 

, including maintenance during the 

, if any, and other activities incidental to the 

requires, construction, 

other activities incidental thereto 

accordingly; 

any reference to any period of time shall mean a reference to that according to Indian standard 

calendar month as per the Gregorian 
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k. references to any date, period or Project Milestone shall mean and include 

Project Milestone as may be extended pursuant to this Agreement;

l. any reference to any period commencing “from” a s

specified day or date shall include both such days or dates; 

period computed under this Agreement is not a 

end of the next business day;

m. the words importing singular shall include plural and vice versa;

n. references to any gender shall include the other and the neutral gender;

o. “lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);

p. “indebtedness” shall be construed so as to include any obligation (

or surety) for the payment or repayment of money, 

contingent; 

q. references to the “winding-up”, “dissolution”, “insolvency”, or “reorganisation

corporation shall be construed so as to include any equivalent 

the law of the jurisdiction in which such company 

jurisdiction in which such company 

liquidation, winding-up, reorganisation

r. save and except as otherwise provided in this Agreement, any reference, at 

agreement, deed, instrument, licence or document of any 

reference to that agreement, deed, instrument, licence 

supplemented, modified or suspended at 

shall not operate so as to increase liabilities

hereto in any manner whatsoever

s. any agreement, consent, approval, 

required under or pursuant to this Ag

be valid and effective only if it is in 

such Party or the  SMC’s Engineer, as the case may be, in this behalf and not otherwise;

t. all the documents forming part of the contract shall be treated as integral 

shall be in addition to being supplementary shall also be treated 

parts to the extent that the overall meaning 

the intention and purpose of 

u. time shall be of the essence in the performance of the Parties’ 

period specified herein is extended for the 

time shall also be of the essence, inviting

performance in terms of Liquidated Damages.

1.1.2. Unless expressly provided otherwise in this Agreement, any Documentation 

provided or furnished by the Contractor to the  

copies. 

 

1.2. Definitions 

The words and expressions beginning with capital letters and defined in 

unless the context otherwise requires, have the meaning as

words and expressions defined in the Schedules and 

ascribed thereto in the Schedules.

words and terms shall have the

have well-known technical or trade meanings are used in the Contract Documents in accordance 
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references to any date, period or Project Milestone shall mean and include 

Project Milestone as may be extended pursuant to this Agreement; 

any reference to any period commencing “from” a specified day or date and “till”

specified day or date shall include both such days or dates; provided that 

period computed under this Agreement is not a business day, then the period shall run until the 

usiness day; 

the words importing singular shall include plural and vice versa; 

references to any gender shall include the other and the neutral gender; 

“lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000);

l be construed so as to include any obligation (whether incurred

or surety) for the payment or repayment of money, whether present 

up”, “dissolution”, “insolvency”, or “reorganisation

corporation shall be construed so as to include any equivalent or analogous

the law of the jurisdiction in which such company or corporation is incorporated or any 

jurisdiction in which such company or corporation carries on business including the seeking of 

up, reorganisation, dissolution, arrangement, protection or relief of debtors;

save and except as otherwise provided in this Agreement, any reference, at 

nt, licence or document of any description shall

reference to that agreement, deed, instrument, licence or other document as amended, varied, 

supplemented, modified or suspended at the time of such reference; provided that this Clause 

increase liabilities or obligations of the  SMC hereunder or pursuant 

manner whatsoever; 

any agreement, consent, approval, authorization, notice, communication, information

required under or pursuant to this Agreement from or by any Party or the  SMC

be valid and effective only if it is in writing under the hand of a duly authorized

Engineer, as the case may be, in this behalf and not otherwise;

documents forming part of the contract shall be treated as integral 

shall be in addition to being supplementary shall also be treated as complimentary

parts to the extent that the overall meaning and interpretation thereof shall be in conformity with 

the intention and purpose of this agreement. 

time shall be of the essence in the performance of the Parties’ respective obligations

period specified herein is extended for the reasons specified in the Agreement, suc

essence, inviting all the liabilities attached to the requirement to the 

Liquidated Damages. 

Unless expressly provided otherwise in this Agreement, any Documentation 

rnished by the Contractor to the  SMC shall be provided free of 

The words and expressions beginning with capital letters and defined in this Agreement

unless the context otherwise requires, have the meaning as described thereto herein, and the 

words and expressions defined in the Schedules and used therein shall have the meaning 

ascribed thereto in the Schedules. For the purposes of the Contract Documents, the following 

have the meanings specified below (other words and abbreviations that 

or trade meanings are used in the Contract Documents in accordance 
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references to any date, period or Project Milestone shall mean and include such date, period or 

pecified day or date and “till” or “until” a 

 if the last day of any 

, then the period shall run until the 

“lakh” means a hundred thousand (100,000) and “crore” means ten million(10,000,000); 

whether incurred as principal 

 or future, actual or 

up”, “dissolution”, “insolvency”, or “reorganisation” of a company or 

or analogous proceedings under 

is incorporated or any 

s on business including the seeking of 

, dissolution, arrangement, protection or relief of debtors; 

save and except as otherwise provided in this Agreement, any reference, at any time, to any 

description shall be construed as 

document as amended, varied, 

of such reference; provided that this Clause 

hereunder or pursuant 

communication, information or report 

SMC’s Engineer shall 

authorized representative of 

Engineer, as the case may be, in this behalf and not otherwise; 

documents forming part of the contract shall be treated as integral whole and each one 

as complimentary to all other 

shall be in conformity with 

respective obligations. If any time 

in the Agreement, such extended 

all the liabilities attached to the requirement to the 

Unless expressly provided otherwise in this Agreement, any Documentation required to be 

shall be provided free of costing Five 

this Agreement shall, 

thereto herein, and the 

shall have the meaning 

For the purposes of the Contract Documents, the following 

ed below (other words and abbreviations that 

or trade meanings are used in the Contract Documents in accordance 
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with such recognized meanings), provided, however, that the terms defined in attached

Documents, including but not lim

document. 

 

1.2.1. Definitions( for incorporated words) 

 

In this Agreement, the following words and expressions shall, unless repugnant to 

meaning thereof, have the meaning hereinafte

“Accounting Year” means the financial year commencing from the first day of April 

calendar year and ending on the thirty

“Affiliate” means, in relation to either Party 

controlled by, or is under the common control with such Party {or Member} (as 

definition, the expression “control” means, with respect to a person which is 

corporation, the ownership, di

shares of such person, and with respect to a person which is 

power to direct the management and policies of 

contract or otherwise); 

“Agreement” means this Agreement, its Recitals, the Schedules hereto and 

thereto made in accordance with the provisions contained in 

“Applicable Laws” means all laws, brought into force and effect 

including rules, regulations and notifications made there under, 

injunctions, writs and orders of any court of record, applicable 

exercise, performance and discharge of the r

hereunder, as may be in force and effect during 

“Applicable Permits” means all clearances, licences, permits, authorisations, 

certificates, consents, approvals

Applicable Laws in connection with the construction, operation 

during the subsistence of this Agreement;

“Bank” means a bank incorporated in India and having a minimum

(Rupees one thousand crore) or any other bank acceptable to the  

“Base Date” means the last date of that 

by at least 28 (twenty eight) days;

“Bid” means the documents in their entirety comprised in the bid submitted by the[selected 

bidder/Consortium] in response to the Request for Proposals in 

thereof; 
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recognized meanings), provided, however, that the terms defined in attached

Documents, including but not limited to the Agreement, shall have the meanings

Definitions( for incorporated words)  

In this Agreement, the following words and expressions shall, unless repugnant to 

meaning thereof, have the meaning hereinafter respectively assigned to them

“Accounting Year” means the financial year commencing from the first day of April 

calendar year and ending on the thirty-first day of March of the next calendar year;

“Affiliate” means, in relation to either Party {and/or Members}, a person who 

controlled by, or is under the common control with such Party {or Member} (as 

definition, the expression “control” means, with respect to a person which is 

corporation, the ownership, directly or indirectly, of more than 50% (fifty percent) of the voting 

shares of such person, and with respect to a person which is not a company or corporation, the 

power to direct the management and policies of such person, whether by operation of law or b

“Agreement” means this Agreement, its Recitals, the Schedules hereto and 

thereto made in accordance with the provisions contained in this Agreement

“Applicable Laws” means all laws, brought into force and effect by GOI or the 

including rules, regulations and notifications made there under, and judgements

injunctions, writs and orders of any court of record, applicable to this 

exercise, performance and discharge of the respective rights and obligations of the Parties 

hereunder, as may be in force and effect during the subsistence of this Agreement;

“Applicable Permits” means all clearances, licences, permits, authorisations, 

certificates, consents, approvals and exemptions required to be obtained 

Applicable Laws in connection with the construction, operation and maintenance

during the subsistence of this Agreement; 

“Bank” means a bank incorporated in India and having a minimum net worth of Rs.1,000 crore 

(Rupees one thousand crore) or any other bank acceptable to the  Surat Municipal Corporation

“Base Date” means the last date of that calendar month, which date precedes the 

by at least 28 (twenty eight) days; 

id” means the documents in their entirety comprised in the bid submitted by the[selected 

bidder/Consortium] in response to the Request for Proposals in accordance with
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recognized meanings), provided, however, that the terms defined in attached 

ited to the Agreement, shall have the meanings specified in such 

In this Agreement, the following words and expressions shall, unless repugnant to the context or 

to them: 

“Accounting Year” means the financial year commencing from the first day of April of any 

first day of March of the next calendar year; 

{and/or Members}, a person who controls, is 

controlled by, or is under the common control with such Party {or Member} (as used in this 

definition, the expression “control” means, with respect to a person which is accompany or 

percent) of the voting 

company or corporation, the 

, whether by operation of law or by 

“Agreement” means this Agreement, its Recitals, the Schedules hereto and any amendments 

this Agreement; 

by GOI or the State Government 

and judgements, decrees, 

 Agreement and the 

obligations of the Parties 

of this Agreement; 

“Applicable Permits” means all clearances, licences, permits, authorisations, no objection 

and exemptions required to be obtained or maintained under 

and maintenance of the Work 

net worth of Rs.1,000 crore 

Surat Municipal Corporation; 

month, which date precedes the Bid Due Date 

id” means the documents in their entirety comprised in the bid submitted by the[selected 

accordance with the provisions 
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“Bid Security” means the bid security provided by the Contracto

Corporation in accordance with the Request for Proposal, and which is to remain in force 

substituted by the Performance Security;

 

“Change in Law” means the occurrence of any of the following after the Base Date:

(a) the enactment of any new Indian law;

(b) the repeal, modification or re

(c) the commencement of any Indian law which has not entered into effect until the

Base Date; 

(d) a change in the interpretation or application of any In

court of record which has become final, conclusive and binding, as compared to

such interpretation or application by a court of record prior to the Base Date; or

“Commencement Date” means the first date on which the contractor

resources Men and/or Machineries and/or Material at site.

“Consortium” means the consortium of entities which have formed a joint venture 

implementation of this Project;

“Contractor” shall have the meaning attributed thereto in

forth in the Recitals; 

“Defect” means any defect or deficiency in Construction of work or any part 

not conform with the Specifications and Standards.

“Document” or “Documentation” means documen

discs, drawings, computer programmes, writings, reports, photographs,

expressed in any other written, electronic, audio or visual form;

“Emergency” means a condition or situation that is

the individuals on or about the Work, including Users thereof, 

threat of material damage to any of the Project Assets;

“Encumbrances” means, in relation to the Work, any encumbrance

pledge, lien, hypothecation, security interest, assignment, 

the effect of security or other such obligations, 

or beneficiaries or any similar 

 

The “EIC” shall mean the Engineer in charge i.e. officer of 

the time being in whose jurisdiction the work lies.

“Good Industry Practice” means the pr

diligence, efficiency, reliability and prudence which are 

a reasonably skilled and experienced 

envisaged under this Agreement 
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“Bid Security” means the bid security provided by the Contractor to the  

with the Request for Proposal, and which is to remain in force 

by the Performance Security; 

“Change in Law” means the occurrence of any of the following after the Base Date:

ctment of any new Indian law; 

(b) the repeal, modification or re-enactment of any existing Indian law; 

(c) the commencement of any Indian law which has not entered into effect until the

(d) a change in the interpretation or application of any Indian law by a judgement of a

court of record which has become final, conclusive and binding, as compared to

such interpretation or application by a court of record prior to the Base Date; or

“Commencement Date” means the first date on which the contractor 

resources Men and/or Machineries and/or Material at site. 

“Consortium” means the consortium of entities which have formed a joint venture 

of this Project; 

“Contractor” shall have the meaning attributed thereto in the array of Parties hereinabove

“Defect” means any defect or deficiency in Construction of work or any part 

not conform with the Specifications and Standards. 

“Document” or “Documentation” means documentation in printed or written form, or

discs, drawings, computer programmes, writings, reports, photographs, 

expressed in any other written, electronic, audio or visual form; 

“Emergency” means a condition or situation that is likely to endanger the safety 

the individuals on or about the Work, including Users thereof, or which 

threat of material damage to any of the Project Assets; 

“Encumbrances” means, in relation to the Work, any encumbrances such as mortgage

pledge, lien, hypothecation, security interest, assignment, privilege or priority of any kind having 

the effect of security or other such obligations, and shall include any designation of loss payees 

lar \ arrangement under any insurance policy pertaining to the works.

The “EIC” shall mean the Engineer in charge i.e. officer of  SMC who is designated as such for 

jurisdiction the work lies. 

“Good Industry Practice” means the practices, methods, techniques, designs, standards

diligence, efficiency, reliability and prudence which are generally and reasonably expected from 

a reasonably skilled and experienced contractor engaged in the same type of undertaking as 

under this Agreement and which would be expected to result in the performance of 
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r to the  Surat Municipal 

with the Request for Proposal, and which is to remain in force until 

“Change in Law” means the occurrence of any of the following after the Base Date: 

(c) the commencement of any Indian law which has not entered into effect until the 

dian law by a judgement of a 

court of record which has become final, conclusive and binding, as compared to 

such interpretation or application by a court of record prior to the Base Date; or 

 starts mobilizing his 

“Consortium” means the consortium of entities which have formed a joint venture for 

Parties hereinabove as set 

“Defect” means any defect or deficiency in Construction of work or any part thereof, which does 

tation in printed or written form, or in tapes, 

 films, cassettes, or 

likely to endanger the safety or security of 

 poses an immediate 

as mortgage, charge, 

priority of any kind having 

include any designation of loss payees 

arrangement under any insurance policy pertaining to the works. 

who is designated as such for 

designs, standards, skills, 

reasonably expected from 

in the same type of undertaking as 

would be expected to result in the performance of 
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its obligations by the Contractor

Applicable Permits in reliable, safe, economical and efficient manner;

“Government Instrumentality” means any department, division or sub

Government or the State Government and includes any commission, board, SMC,

or municipal and other local SMC or statutory body including panchayat 

Government or the State Government, as the case may be, 

any part of the Work or the performance of all or any 

Contractor under or pursuant to this Agreement;

“Insurance Cover” means the

taken out by the Contractor and includes all insurances required to be 

Contractor but not actually taken, and when used in the context of any act 

mean the aggregate of the maximum sums insured and payable 

payable in relation to such act or event;

“Intellectual Property” means all patents, trademarks, service marks, logos, get

names, internet domain names, rights in designs, 

drawings, copyright (including rights in computer software),  database 

topography rights, utility models, rights in know

each case whether registere

rights or forms of protection 

“Interim Payment Certificate” or “IPC” means the interim payment certificate 

Municipal Corporation  for payment to the Contractor in respect of Contractor’s 

payment raised in accordance with the provisions of this Agreement;

“Lead Member” shall, in the case of a consortium, mean the member of 

shall have the Surat Municipal Corporation

Consortium; and shall be deemed to be the Contractor for the purposes of 

 

“LOA” or “Letter of Acceptance” means the letter of acceptance of offer.

“Material Adverse Effect” means a material adverse effect of any act or event on 

either Party to perform any of its obligations under and in accordance 

Agreement and which act or event causes a material 

 

“MEPF” shall mean Mechanical,

designated as such for the time being in whose jurisdiction the work lies.

“Materials” are all the supplies used by the Contractor for 

maintenance of the Work; 

“Parties” means the parties to this Agreement collectively and “Party” shall mean 

parties to this Agreement individually;
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the Contractor in accordance with this Agreement, Applicable Laws and 

in reliable, safe, economical and efficient manner; 

strumentality” means any department, division or sub

or the State Government and includes any commission, board, SMC,

or municipal and other local SMC or statutory body including panchayat under the

rnment or the State Government, as the case may be, and having jurisdiction over all or 

the performance of all or any of the services or obligations of the 

Contractor under or pursuant to this Agreement; 

“Insurance Cover” means the aggregate of the maximum sums insured under 

taken out by the Contractor and includes all insurances required to be 

Contractor but not actually taken, and when used in the context of any act 

gate of the maximum sums insured and payable or deemed

payable in relation to such act or event; 

“Intellectual Property” means all patents, trademarks, service marks, logos, get

names, internet domain names, rights in designs, blue prints, programmes 

drawings, copyright (including rights in computer software),  database rights, semi

topography rights, utility models, rights in know-how and other intellectual

each case whether registered or unregistered and including applications for registration, and all 

rights or forms of protection having equivalent or similar effect anywhere in the world;

“Interim Payment Certificate” or “IPC” means the interim payment certificate 

for payment to the Contractor in respect of Contractor’s 

payment raised in accordance with the provisions of this Agreement; 

“Lead Member” shall, in the case of a consortium, mean the member of such consortium

Surat Municipal Corporation to bind the contractor and each member of 

; and shall be deemed to be the Contractor for the purposes of this Agreement

“LOA” or “Letter of Acceptance” means the letter of acceptance of offer. 

al Adverse Effect” means a material adverse effect of any act or event on 

either Party to perform any of its obligations under and in accordance with the

Agreement and which act or event causes a material financial burden or loss to either Party;

shall mean Mechanical, Electrical, Plumbing and Fire fighting system consultant who is 

designated as such for the time being in whose jurisdiction the work lies. 

“Materials” are all the supplies used by the Contractor for incorporation in work or 

“Parties” means the parties to this Agreement collectively and “Party” shall mean 

parties to this Agreement individually; 
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in accordance with this Agreement, Applicable Laws and 

strumentality” means any department, division or sub-division of the 

or the State Government and includes any commission, board, SMC, SMC agency 

under the control of the 

jurisdiction over all or 

services or obligations of the 

aggregate of the maximum sums insured under the insurances 

taken out by the Contractor and includes all insurances required to be taken out by the 

Contractor but not actually taken, and when used in the context of any act or event, it shall 

or deemed to be insured and 

“Intellectual Property” means all patents, trademarks, service marks, logos, get-up, trade 

blue prints, programmes and manuals, 

rights, semi-conductor, 

other intellectual property rights, in 

applications for registration, and all 

or similar effect anywhere in the world; 

“Interim Payment Certificate” or “IPC” means the interim payment certificate issued by the  Surat 

for payment to the Contractor in respect of Contractor’s claims for 

such consortium who 

to bind the contractor and each member of the 

this Agreement; 

al Adverse Effect” means a material adverse effect of any act or event on the ability of 

with the provisions of this 

or loss to either Party; 

Plumbing and Fire fighting system consultant who is 

incorporation in work or for the 

“Parties” means the parties to this Agreement collectively and “Party” shall mean any of the 
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“Performance Security” shall have the meaning as given in the c

“Plant” means the apparatus and machinery intended to form or forming part of work;

“Project” means the construction and maintenance of the Work in accordance with the

provisions of this Agreement, and includes all works, services and equipment 

respect of the Scope of the Project;

“Project Completion Date” means the date on which the Provisional Certificate 

the event no Provisional Certificate is issued, the date on which 

issued; 

“Project Completion Schedule” means the progressive Project Milestones 

Work on or before the Scheduled Completion Date;

 

“PMC” shall mean Project management consultant who is designated supervision agency during 

execution of this project. 

 

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.

“SSCDL” shall mean Surat Smart City Development Limited 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of 

“Right of Way” means the constructive possession of the Site free 

encumbrances, together with all way leaves, 

way, howsoever described, necessary 

accordance with this Agreement;

“Specifications and Standards” means the specifications and 

quantity, capacity and other requirements for the Work, and 

additions thereto, as included in the de

Contractor to, and expressly approved by, the 

“Sub-contractor” means any person or persons to whom a part of work or 

been subcontracted by the Contractor and the permitted 

but not an assignee to such person;

 

“Termination” means the expiry or termination of this Agreement;

“Termination Notice” means the communication issued in accordance with 

one Party to the other Party terminating this Agreement;

 

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of 

material & workmanship during execution of this project.
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“Performance Security” shall have the meaning as given in the contract 

“Plant” means the apparatus and machinery intended to form or forming part of work;

“Project” means the construction and maintenance of the Work in accordance with the

provisions of this Agreement, and includes all works, services and equipment 

respect of the Scope of the Project; 

“Project Completion Date” means the date on which the Provisional Certificate 

the event no Provisional Certificate is issued, the date on which the Completion

Project Completion Schedule” means the progressive Project Milestones 

Work on or before the Scheduled Completion Date; 

“PMC” shall mean Project management consultant who is designated supervision agency during 

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies.

“SSCDL” shall mean Surat Smart City Development Limited  

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic

means the constructive possession of the Site free from encroachments

encumbrances, together with all way leaves, easements, unrestricted access and other rights of 

way, howsoever described, necessary for construction and maintenance of the Work in 

cordance with this Agreement; 

“Specifications and Standards” means the specifications and standards relating

quantity, capacity and other requirements for the Work, and any modifications

additions thereto, as included in the design and engineering for the Work submitted by the 

Contractor to, and expressly approved by, the   SMC; 

contractor” means any person or persons to whom a part of work or the Maintenance

been subcontracted by the Contractor and the permitted legal successors in title to such person, 

but not an assignee to such person; 

“Termination” means the expiry or termination of this Agreement; 

“Termination Notice” means the communication issued in accordance with 

y terminating this Agreement; 

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of 

material & workmanship during execution of this project. 
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“Plant” means the apparatus and machinery intended to form or forming part of work; 

“Project” means the construction and maintenance of the Work in accordance with the 

provisions of this Agreement, and includes all works, services and equipment relating to or in 

“Project Completion Date” means the date on which the Provisional Certificate is issued and in 

the Completion Certificate is 

Project Completion Schedule” means the progressive Project Milestones for completion of the 

“PMC” shall mean Project management consultant who is designated supervision agency during 

“SMC” shall mean Surat Municipal Corporation in whose jurisdiction the work lies. 

the Republic of India; 

from encroachments and 

access and other rights of 

and maintenance of the Work in 

standards relating to the quality, 

any modifications thereof, or 

the Work submitted by the 

the Maintenance has 

in title to such person, 

“Termination Notice” means the communication issued in accordance with this Agreement by 

“TPI” shall mean Third party inspection consultant who is designated for quality monitoring of 
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“WPI” means the wholesale price index for various commodities as publish

Commerce and Industry, GOI and shall include any index 

reference to WPI shall, unless the context 

the WPI published for the period ending 

 

1.3. Measurements and arithmetic conventions

1.3.1. All measurements and calculations shall be in the metric system and calculations 

(two) decimal places, with the third digit of 5 (five) or above being rounded 

being rounded down. 

1.4. Priority of agreements and errors/discrepancies

1.4.1. This Agreement, and all other agreements and documents forming part of or referred to

in this Agreement are to be taken as mutually explanatory and, unless 

provided elsewhere in this Agreement, the priority of this Agreement 

agreements forming part hereof or referred to herein shall, in 

them, be in the following order:

(a) this Agreement; and 

(b) all other agreements and 

Agreement at (a) above shall prevail over the agreements and 

 

1.4.2. In case of ambiguities or discrepancies within this Agreement, the following 

a) between two or more Cla

relevant to the issue under consideration shall prevail over those in 

b) between the Clauses of this Agreement and the Schedules, the Clauses 

between Schedules and An

c) between any two Schedules, the Schedule relevant to the issue shall prevail;

d) between the written description on the Drawings and the Specifications 

latter shall prevail; 

e) between the dimension scaled fr

latter shall prevail; and 

f) between any value written in numerals and that in words, the latter shall prevail.
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“WPI” means the wholesale price index for various commodities as publish

Commerce and Industry, GOI and shall include any index which substitutes

reference to WPI shall, unless the context otherwise requires, be construed as a reference to 

the WPI published for the period ending with the preceding month. 

Measurements and arithmetic conventions 

All measurements and calculations shall be in the metric system and calculations 

(two) decimal places, with the third digit of 5 (five) or above being rounded up and

Priority of agreements and errors/discrepancies 

This Agreement, and all other agreements and documents forming part of or referred to

in this Agreement are to be taken as mutually explanatory and, unless otherwise expressly

n this Agreement, the priority of this Agreement and other

agreements forming part hereof or referred to herein shall, in the event of any conflict between 

them, be in the following order: 

(b) all other agreements and documents forming part hereof or referred to herein;

Agreement at (a) above shall prevail over the agreements and documents at

In case of ambiguities or discrepancies within this Agreement, the following 

between two or more Clauses of this Agreement, the provisions of a 

relevant to the issue under consideration shall prevail over those in other Clauses

between the Clauses of this Agreement and the Schedules, the Clauses 

between Schedules and Annexes, the Schedules shall prevail; 

between any two Schedules, the Schedule relevant to the issue shall prevail;

between the written description on the Drawings and the Specifications 

between the dimension scaled from the Drawing and its specific written dimension

 

between any value written in numerals and that in words, the latter shall prevail.
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“WPI” means the wholesale price index for various commodities as published by the Ministry of 

which substitutes the WPI, and any 

, be construed as a reference to 

All measurements and calculations shall be in the metric system and calculations done to 2 

up and below 5 (five) 

This Agreement, and all other agreements and documents forming part of or referred to 

otherwise expressly 

and other documents and 

of any conflict between 

herein; i.e. this 

documents at (b). 

In case of ambiguities or discrepancies within this Agreement, the following shall apply: 

uses of this Agreement, the provisions of a specific Clause 

other Clauses; 

between the Clauses of this Agreement and the Schedules, the Clauses shall prevail and 

between any two Schedules, the Schedule relevant to the issue shall prevail; 

between the written description on the Drawings and the Specifications and Standards, the 

written dimension, the 

between any value written in numerals and that in words, the latter shall prevail. 
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ARTICLE 2 

SCOPE OF THE PROJECT 

 

2.1. Scope of the Project 

Under this Agreement, the scope of

include: 

(a) Supply and Installation of Smart Underground Waste Collection System for Municipal Solid 

Waste at Designated Locations in Surat City 

Collection and Transfer of Waste during

on Procurement and Construction Basis 

maintenance of the Project in accordance with the provisions of this 

the requirements. 

(b) performance and fulfilment of all other obligations of the Contractor 

provisions of this Agreement and matters incidental there

performance of any or all of the obligations of 

(c) If due to any unavoidable circumstances, it needs to shift the location of project partly or 

fully, the contractor shall carry out the work partly or fully at another alternative locations 

without any extra claim. The expenditure to

contractor shall be reimbursed by 

of Payment-pre construction activities

whichever is less). 

(d) Scope of work contained in the paragraphs mentioned below is only indicative and not 

exhaustive. In addition the contractor shall be responsible for executing all items required 

for completing the work as per direction of Engineer

include all the items and covers all details as may be required to meet the 

intents of the contract. 

 

2.2. SCOPE OF WORK : (As described in Bidding Data)

 

A. Scope of Work :-  

1 Contractors are requested to visit the site prior to fill/submit the tende

necessary attributes/matters related for completion of this project.

2 All the activities required to be carried out for successful and timely completion of this 

project shall be carried out by the successful contractor. 

 

Detail Scope of work :  The detail scope of work is as under :

The works under Contract comprises the 

Collection System for Municipal Solid Waste at Designated Locations in Surat City

Miscellaneous works  along with 

Maintenance Period of Five Years

The Work Shall be Executed on 

Working Drawings including Maintenance of 

Period of 5(Five) Years. Details and  drawings given in Tender document is for information 

purpose only and successful bidder shall undertake confirmatory survey for accuracy and 

completeness of data.  It is in scope of successful Bidder 
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Agreement, the scope of the Project (the “Scope of the Project”) shall 

Supply and Installation of Smart Underground Waste Collection System for Municipal Solid 

Waste at Designated Locations in Surat City and other Miscellaneous works along with 

ransfer of Waste during Operation and  Maintenance Period of Five Years 

on Procurement and Construction Basis including Preparation of Working Drawings

maintenance of the Project in accordance with the provisions of this Agreement and

performance and fulfilment of all other obligations of the Contractor in accordance

of this Agreement and matters incidental there to or necessary for the 

performance of any or all of the obligations of the Contractor under this Agreement.

If due to any unavoidable circumstances, it needs to shift the location of project partly or 

fully, the contractor shall carry out the work partly or fully at another alternative locations 

without any extra claim. The expenditure towards preliminary activities if carried out by the 

contractor shall be reimbursed by  SMC.(Actual expenditure or payment shown in Schedule 

pre construction activities-as per stage of work carried out by the contractor 

f work contained in the paragraphs mentioned below is only indicative and not 

exhaustive. In addition the contractor shall be responsible for executing all items required 

for completing the work as per direction of Engineer-in-charge. The price quoted shal

include all the items and covers all details as may be required to meet the 

SCOPE OF WORK : (As described in Bidding Data) 

Contractors are requested to visit the site prior to fill/submit the tende

necessary attributes/matters related for completion of this project. 

All the activities required to be carried out for successful and timely completion of this 

project shall be carried out by the successful contractor.  

work :  The detail scope of work is as under : 

The works under Contract comprises the Supply and Installation of Smart Underground Waste 

Collection System for Municipal Solid Waste at Designated Locations in Surat City

g with Collection and Transfer of Waste during

Maintenance Period of Five Years. 

Executed on Procurement and Construction Basis including

cluding Maintenance of Smart underground waste coll

Period of 5(Five) Years. Details and  drawings given in Tender document is for information 

purpose only and successful bidder shall undertake confirmatory survey for accuracy and 

completeness of data.  It is in scope of successful Bidder to undertake all Site surveys, 
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the Project (the “Scope of the Project”) shall mean and 

Supply and Installation of Smart Underground Waste Collection System for Municipal Solid 

and other Miscellaneous works along with 

Operation and  Maintenance Period of Five Years 

of Working Drawings on  

Agreement and in conformity with 

in accordance with the 

or necessary for the 

under this Agreement. 

If due to any unavoidable circumstances, it needs to shift the location of project partly or 

fully, the contractor shall carry out the work partly or fully at another alternative locations 

wards preliminary activities if carried out by the 

.(Actual expenditure or payment shown in Schedule 

as per stage of work carried out by the contractor 

f work contained in the paragraphs mentioned below is only indicative and not 

exhaustive. In addition the contractor shall be responsible for executing all items required 

charge. The price quoted shall 

include all the items and covers all details as may be required to meet the purpose and 

Contractors are requested to visit the site prior to fill/submit the tender and check all the 

All the activities required to be carried out for successful and timely completion of this 

Supply and Installation of Smart Underground Waste 

Collection System for Municipal Solid Waste at Designated Locations in Surat City and other, 

Collection and Transfer of Waste during Operation and  

including Preparation of 

Smart underground waste collection system for 

Period of 5(Five) Years. Details and  drawings given in Tender document is for information 

purpose only and successful bidder shall undertake confirmatory survey for accuracy and 

to undertake all Site surveys, 
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Geotechnical investigations, obtaining

out Design and Drawings for all the components of the work

submit the same to client for rev

submit maintenance manual to client for approval before start of Maintenance period.

The successful bidder shall have to prepare and submit ‘As Built Drawings’ depicting the exact 

construction carried out on site, in soft and hard copy format. 

Statutory and other charges for getting various required approvals shall be in scope of Successful 

bidder 

    The scope of work  also includes :

 

1.1 Construction and completion of the following

 

a. Site clearance, demolition works, earthworks, temporary 

the construction site, utility shifting and all ancillary works  deemed necessary for the carrying 

out of temporary & permanent construction works.

 

b. Component 1: 3 cubic meter ca

 
BIS / International standard 
concrete bunker having water proof, good quality closed construction. The top cover lid to be 
hydraulically fixable in water tight condition wit
having inter-genius design, secured garbage storage, longer empty intervals, improved 
hygiene and space saving above ground profiles with suitable lifting light weight MDPE/HDPE 
close bottom container with 
for collecting municipal solid waste including paper glass and organic waste with a provision 
2 separate opening to receive the mixed solid waste by the user/municipal workers at street
level and door-to-door collection from households and commercial establishments 
hand/tri-cycle cart and with provision 
on the compactor truck for emptying through standard compactor din l
bin should be free from fire risk, vandalism and safety. 
 
The space on the external part above the ground
it will be used for running awareness among the users/citizen for safe garbage d
desired colour stickers/logo’s and the awareness message
Municipal Corporation. 

 
Specification for 3 Cubic meter model
 
1) One high quality stainless steel intake column with appropriate lids to a

user and also directly from hand/tri

2) One Steel lid with a lock for locking the raise including hinges, gas cylinders which are necessary 
to help the operator to open and 
support a minimum load of 450 kg/m² not occupying more space than 2 x 2 meters that ensures 
tightness of the underground container when closed with top layer of anti
equivalently matching to the pavement
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investigations, obtaining all required approvals from the relevant 

out Design and Drawings for all the components of the work as per Employers requirement and 

submit the same to client for review and approval, Prepare Good for Construction Drawings, 

submit maintenance manual to client for approval before start of Maintenance period.

The successful bidder shall have to prepare and submit ‘As Built Drawings’ depicting the exact 

ed out on site, in soft and hard copy format.  

Statutory and other charges for getting various required approvals shall be in scope of Successful 

The scope of work  also includes :  

Construction and completion of the following 

demolition works, earthworks, temporary works, traffic diversion, barricading 

the construction site, utility shifting and all ancillary works  deemed necessary for the carrying 

out of temporary & permanent construction works. 

Component 1: 3 cubic meter capacity Underground bin 

BIS / International standard Underground vertical waste bins made of precast reinforced 
concrete bunker having water proof, good quality closed construction. The top cover lid to be 
hydraulically fixable in water tight condition with necessary provision to lock the filling lid 

genius design, secured garbage storage, longer empty intervals, improved 
hygiene and space saving above ground profiles with suitable lifting light weight MDPE/HDPE 

with 2 mm galvanised metallic internal casing to prevent fire 
for collecting municipal solid waste including paper glass and organic waste with a provision 
2 separate opening to receive the mixed solid waste by the user/municipal workers at street

door collection from households and commercial establishments 
cycle cart and with provision suitable to lift the container through a 1 hook crane fitted 

on the compactor truck for emptying through standard compactor din lifting device. The entire 
bin should be free from fire risk, vandalism and safety.  

The space on the external part above the ground of Underground bin may be so designed that
be used for running awareness among the users/citizen for safe garbage d

desired colour stickers/logo’s and the awareness message shall be provided by 

Specification for 3 Cubic meter model as per Tender Drawing 
 

stainless steel intake column with appropriate lids to accept the waste by the 
user and also directly from hand/tri-cycle cart. 

with a lock for locking the raise including hinges, gas cylinders which are necessary 
and close the cover of underground bin. The lid must be

a minimum load of 450 kg/m² not occupying more space than 2 x 2 meters that ensures 
tightness of the underground container when closed with top layer of anti
equivalently matching to the pavement. 
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all required approvals from the relevant authorities, Carry 

as per Employers requirement and  

iew and approval, Prepare Good for Construction Drawings, 

submit maintenance manual to client for approval before start of Maintenance period. 

The successful bidder shall have to prepare and submit ‘As Built Drawings’ depicting the exact 

Statutory and other charges for getting various required approvals shall be in scope of Successful 

diversion, barricading 

the construction site, utility shifting and all ancillary works  deemed necessary for the carrying 

vertical waste bins made of precast reinforced 
concrete bunker having water proof, good quality closed construction. The top cover lid to be 

h necessary provision to lock the filling lid 
genius design, secured garbage storage, longer empty intervals, improved 

hygiene and space saving above ground profiles with suitable lifting light weight MDPE/HDPE 
galvanised metallic internal casing to prevent fire suitable 

for collecting municipal solid waste including paper glass and organic waste with a provision of 
2 separate opening to receive the mixed solid waste by the user/municipal workers at street-

door collection from households and commercial establishments collected by 
through a 1 hook crane fitted 

ifting device. The entire 

bin may be so designed that 
be used for running awareness among the users/citizen for safe garbage disposal. The 

shall be provided by Surat 

ccept the waste by the 

with a lock for locking the raise including hinges, gas cylinders which are necessary 
The lid must be designed  to 

a minimum load of 450 kg/m² not occupying more space than 2 x 2 meters that ensures 
tightness of the underground container when closed with top layer of anti-skid material or 
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3) One 3m³ with close bottom MDPE container 
not exceeding 150kg with 2mm galvanised metallic internal casing to prevent fire and
lifting system assembled on the outside part of the container. The thickness of MDPE container
must be of 7mm and 10mm on flat and reinforced side respectively.

4) One reinforced concrete bunker to be installed 

bin/container must be prefabricated to be completely waterproof to surface and underground 

water. 

Dimensions 

� Opening 1.35 x 1.30 m 

� Height of 3 m³ container 1.7 m

Weights  

� 3 m³ closed bottom container: 100 Kg

5) The entire system must be in accordance to the standard EN13071

reports and results by an accredited domestic or forei

Sealing and Stickering: The space on the external part above the ground
be so designed that it’ll be used for running awareness among the users/citizen for safe garbage 
disposal. The desired colour stickers/logo’s and the awareness 
The bins shall be distinctively marked for easy identification. The marking and pictograms writings on 
the Underground bins must be designed to help people clearly identify the bins for its u
depositing general waste in the bins. 
 
Component 2: Bin Levelling System and its automated software 
The operator shall install bin levelling system on each bin and shall provide a software solution for 
tracking the levelling of waste filled in unde
software solution must be mobile compatible and must also to provide the optimal route management 
solution with a provision for alerting the operator for emptying a specific bin by keying in the cod
Software should have the capabilities to generate data log as and when required. The software 
should be modular to be able to add or remove additional components as required and provide 
administrator users to the SMC. The Monitoring Software must be ac
SMC over internet & also all to be integrated at SMC Centre.

 

Bin Levelling System and its automated 

software 

Sensor Type 

Signal distribution technology

Accuracy of volume indication

Operating Parameter Range 

Housing 
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ottom MDPE container of 1350 x 1300 x 1700mm size 
2mm galvanised metallic internal casing to prevent fire and

lifting system assembled on the outside part of the container. The thickness of MDPE container
must be of 7mm and 10mm on flat and reinforced side respectively. 

One reinforced concrete bunker to be installed Underground that provide space to store waste 

bin/container must be prefabricated to be completely waterproof to surface and underground 

 

Height of 3 m³ container 1.7 m 

3 m³ closed bottom container: 100 Kg 

The entire system must be in accordance to the standard EN13071-1 EN 13071

reports and results by an accredited domestic or foreign laboratory must be provided.

The space on the external part above the ground of Underground
be so designed that it’ll be used for running awareness among the users/citizen for safe garbage 

ckers/logo’s and the awareness message shall be provided by 
bins shall be distinctively marked for easy identification. The marking and pictograms writings on 

bins must be designed to help people clearly identify the bins for its u
depositing general waste in the bins.  

Component 2: Bin Levelling System and its automated software  
The operator shall install bin levelling system on each bin and shall provide a software solution for 
tracking the levelling of waste filled in underground bins at various locations on real time basis. The 
software solution must be mobile compatible and must also to provide the optimal route management 
solution with a provision for alerting the operator for emptying a specific bin by keying in the cod
Software should have the capabilities to generate data log as and when required. The software 
should be modular to be able to add or remove additional components as required and provide 

The Monitoring Software must be accessed by designated officer by 
SMC over internet & also all to be integrated at SMC Centre. 

Bin Levelling System and its automated Specification

Ultrasonic 

Signal distribution technology 

GPRS over GSM (Quad band –

MHz) with internal SIM Card. No user 

accounts required. 

Accuracy of volume indication +/-5% 

-30°C to +70°C 

Plastic – IP66 Weather proof, non

PA66 
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of 1350 x 1300 x 1700mm size having empty weight 
2mm galvanised metallic internal casing to prevent fire and 1-hook 

lifting system assembled on the outside part of the container. The thickness of MDPE container 

that provide space to store waste 

bin/container must be prefabricated to be completely waterproof to surface and underground 

1 EN 13071-2 and the test 

gn laboratory must be provided. 

Underground bin may 
be so designed that it’ll be used for running awareness among the users/citizen for safe garbage 

be provided by SMC. 
bins shall be distinctively marked for easy identification. The marking and pictograms writings on 

bins must be designed to help people clearly identify the bins for its use of 

The operator shall install bin levelling system on each bin and shall provide a software solution for 
rground bins at various locations on real time basis. The 

software solution must be mobile compatible and must also to provide the optimal route management 
solution with a provision for alerting the operator for emptying a specific bin by keying in the codes. 
Software should have the capabilities to generate data log as and when required. The software 
should be modular to be able to add or remove additional components as required and provide 

cessed by designated officer by 

Specification 

– 850/900/1800 

with internal SIM Card. No user 

IP66 Weather proof, non-corrosive 
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Power Management 

Technology for route optimisation

GIS integration 

Driver management module 

Bin Management 

Incident Management 

 
Component 3: Crane 
Knuckle boom truck mounted Crane with remote control operation to lift the Underground Bins. The 
CRANE must have minimum Lifting Capacity of 1.5 Tons from approx. 6 Meter horizontal & vertical 
outreach along with manual outriggers hydraulic stabilizers, including sub
& installation and commissioning on compactor Truck.
 

Knuckle Boom truck mounted Crane with the 

following specification 

Max. lifting moment 

Max. lifting capacity 

Max. Hydraulic outreach 

Slewing angle 

Stabilizer spread 

Width folded 

Max. Operating pressure 

 
Crane should have remote control and manual overdrive so the operator can operate the crane 
safely. Crane shall be securely fitted between the truck cabin and compactor body with required 
reinforcements so that the truck chassis or the sub frame is not damaged or c
operations. 
 
 
Component 4: Civil Work 
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3.6V C Cell Lithium Thionly Chloride 6.5Ahr 

capacity Replacable Battery  

Technology for route optimisation Google API 

Google Maps 

Mobile App 

Configured fill-level, temperature and geo

positioning reports, map view of bin 

locations, filling graph of each monitored bin, 

app feature to symbolise authorised 

collection. Configured Alerts: Batter power, 

fill-level drop, cell tower locations, full/empty, 

days to full. 

Over-full alert, temperature alert, proximity to 

cell tower change alert, unauthorised 

emptying alert 

Knuckle boom truck mounted Crane with remote control operation to lift the Underground Bins. The 
CRANE must have minimum Lifting Capacity of 1.5 Tons from approx. 6 Meter horizontal & vertical 

ach along with manual outriggers hydraulic stabilizers, including sub-frame fabrication, mounting 
& installation and commissioning on compactor Truck. 

Knuckle Boom truck mounted Crane with the Palfinger/Hyva/Hiab make or similar 

9.5 mt/93.5 kNm 

5700 kg/55.9 kN 

14.4 meters 

400° 

3.3 m standard and 5.6 m max.

2.5 m 

315 bar 

uld have remote control and manual overdrive so the operator can operate the crane 
safely. Crane shall be securely fitted between the truck cabin and compactor body with required 
reinforcements so that the truck chassis or the sub frame is not damaged or cracked in due course of 
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3.6V C Cell Lithium Thionly Chloride 6.5Ahr 

 

level, temperature and geo-

positioning reports, map view of bin 

of each monitored bin, 

app feature to symbolise authorised 

collection. Configured Alerts: Batter power, 

level drop, cell tower locations, full/empty, 

full alert, temperature alert, proximity to 

e alert, unauthorised 

Knuckle boom truck mounted Crane with remote control operation to lift the Underground Bins. The 
CRANE must have minimum Lifting Capacity of 1.5 Tons from approx. 6 Meter horizontal & vertical 

frame fabrication, mounting 

make or similar 9.5tm crane 

3.3 m standard and 5.6 m max. 

uld have remote control and manual overdrive so the operator can operate the crane 
safely. Crane shall be securely fitted between the truck cabin and compactor body with required 

racked in due course of 
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Civil/Earth work excavation in all type of soil including removing the same to the nearest low
area and after refilling the surrounding gap between the concrete bunker for filling, strutti
barricading, shuttering, safety measures, balling out of water wherever necessary as per standard 
specifications.  
 
 
Component 5: Compactor Truck for Collection of Municipal Solid Waste
Commissioning of Compactor Truck with company fitted PTO gear box
(TATA/EICHER/MAHINDRA or similar) with cabin and hydraulically controlled compactor body for 
easy collection and disposal of municipal solid waste collection along with
system for regular cleaning of undergrou
should be intended to fit a crane between the driver cabin and compactor body suitable for emptying 
the underground bins through standard compactor din lifting device. 
waste from smart bins to designated
Consultant. 
 
SPECIFICATION OF COMPACTOR TRUCK CHASSIS & BODY FOR COLLECTION OF 
MUNICIPAL SOLID WASTE 
 
Truck Chassis and Compactor with 

following Body Specification Details

Truck: 

Engine 

Loading Capacity (GVW) 

Axles 

Payload 

Wheelbase 

Steering 

Cabin & Chassis 

Emissions 

PTO  

Compactor Body: 

Main Container Body 
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Civil/Earth work excavation in all type of soil including removing the same to the nearest low
area and after refilling the surrounding gap between the concrete bunker for filling, strutti
barricading, shuttering, safety measures, balling out of water wherever necessary as per standard 

Compactor Truck for Collection of Municipal Solid Waste 
Commissioning of Compactor Truck with company fitted PTO gear box on 16 Ton GVW Chassis 

or similar) with cabin and hydraulically controlled compactor body for 
easy collection and disposal of municipal solid waste collection along with an in

for regular cleaning of underground bins. The compactor body must be so fabricated that it 
should be intended to fit a crane between the driver cabin and compactor body suitable for emptying 
the underground bins through standard compactor din lifting device. The truck used for collection 

designated location must be new and it has been approved by SMC and 

SPECIFICATION OF COMPACTOR TRUCK CHASSIS & BODY FOR COLLECTION OF 

Truck Chassis and Compactor with 

ion Details 
TATA/EICHER/MAHINDRA or Similar 

6 Cylinders Inline 

16 Tonnes or above  

Heavy duty, Forged 1 beam, Reverse Elliot Type

10 Tonnes or above 

4800mm or above 

Power Steering 20.2:1 

YES 

BSIV or as applicable at the time of supply

As recommended or supplied by the truck chassis 

manufacturer 

St-52/Equivalent 

Side Sheet Thickness: 3mm 

Roof Sheet Thickness: 3mm 

Floor Sheet Thickness: 5mm 
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Civil/Earth work excavation in all type of soil including removing the same to the nearest low-lying 
area and after refilling the surrounding gap between the concrete bunker for filling, strutting,  
barricading, shuttering, safety measures, balling out of water wherever necessary as per standard 

on 16 Ton GVW Chassis 
or similar) with cabin and hydraulically controlled compactor body for 

an in-built bin washing 
nd bins. The compactor body must be so fabricated that it 

should be intended to fit a crane between the driver cabin and compactor body suitable for emptying 
The truck used for collection of 

must be new and it has been approved by SMC and 

SPECIFICATION OF COMPACTOR TRUCK CHASSIS & BODY FOR COLLECTION OF 

 

Heavy duty, Forged 1 beam, Reverse Elliot Type 

BSIV or as applicable at the time of supply 

As recommended or supplied by the truck chassis 
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Refuse Ejection Barrier 

Tailgate Floor 

Sweeping plate 

Body Volume 

Type of operation 

Hydraulic Cylinders 

Hydraulic Pump 

Hydraulic Tank 

Operating Pressure of the System

Operating Pressure of the Pump 

Max. peak pressure produced by 

pump 

Hydraulic Oil Specifications 

Leachate Collection 

Hydraulic fitting, rubber and other 

metal fittings 

Hydraulic Tank with Structure 

Check Valve, Central Valve and 

Compound Valve 

Channel size (Bottom) 

Hydraulic Oil 

Complete Painted Body 

Accessories 
Pump 

Flow Rate 
Pressure 

Gun 
Water Tank 

 
The Tipper Truck, Body and Crane must consist of the following:
 
1. Truck chassis with suitable sub
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St-52/Equivalent of 3mm 

Hardox 400/Equivalent of 5mm 

Hardox 400/Equivalent of 5mm 

12 - 14 m3 

Loading with hydraulic operation 

9 double acting cylinders for all operation 

including bin lift & emptying 

Gear/Vane pump (52 cc/rev) 

60 to 80 litres 

Operating Pressure of the System 165 – 175 bar 

 165 – 175 bar 

. peak pressure produced by 
275 bar 

ISO grade 68 AW 

Built in sump for collection of leachate 

Hydraulic fitting, rubber and other 
All complete 

Complete 

As required 

4 x 6” 

60 - 80 Litres 

Colour as specified by the tender inviting authority

Bin Washing System 
Jetting pump driven by auxiliary engine

15 Lpm 
96 bar 

Pressurewasher gun 
1000 litre  

The Tipper Truck, Body and Crane must consist of the following: 

Truck chassis with suitable sub-frame fabrication. 
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9 double acting cylinders for all operation 

 

Colour as specified by the tender inviting authority 

xiliary engine 
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2. Knuckle Boon Truck mounted Crane with re
3. Compactor -  

a. Main body or Container. 
b. Hopper. 
c. Packing Mechanism 
d. Refuse Ejection Barrier 
e. Hydraulic Operating System
f. Control Station 
g. Bin Washing System 
h. Bin cleaning system 

 
a) Main Body or the Container

i. Smooth and rounded side wall and rook design
ii. Constructed with structural steel with solid sub frame
iii. Compactor container body with good aesthetics look and improved features.
iv. The body must be with combination of Ejector plate, Hopper, Sweeper, Packer and Bin 

Lifters. 
b) Hopper: 

i. Optimised 1.6 or more m3 swept vo
consumption 

ii. Full 1.9m uncluttered loading width.
iii. Integral full height body/hopper seal fitted to prevent liquid leakage from bottom edge 

and hopper sides 
iv. High wear resistant steel for hopper plate.

c) Packing Mechanism: 
i. Proven two-plate fabricated packer/sweeper design
ii. Sweeper plate manufactures using high tensile abrasion resistant steel.
iii. Packing mechanism by dual packer cylinder and dual sweeper cylinder.

d) Hydraulic operating system
i. Rugged PTO mounted standard gea
ii. Body mounted tank
iii. Pneumatic throttle control system with push button provided in chassis cabin
iv. Separate 2 spool hydraulic directional control valves with manual levers control for all 

system function. 
v. Over centre valve on each tailgate cylinder to a

condition. 
vi. Body side mounted hopper lift cylinders

e) Bin Washing System: 
i. Jet spray system to be provided to clean bins, equipment and work place.

ii. Jetting pump driven by auxillary engine to be provided spray gun

iii. Flow rate & Pressure 

iv. 1000 litres water tank to be fitted in the compactor truck 

f) Control Station: 
i. Compaction mechanism control station to be provided at the rear of the vehicle. 

Control station must be location outside the body to 
the whole operation.

ii. External discharge control station to be provided at the front of the body for ejection 

mechanism and lifting the tailgate
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Knuckle Boon Truck mounted Crane with remote. 

 

Hydraulic Operating System 

Main Body or the Container: 
Smooth and rounded side wall and rook design 

cted with structural steel with solid sub frame 
Compactor container body with good aesthetics look and improved features.
The body must be with combination of Ejector plate, Hopper, Sweeper, Packer and Bin 

Optimised 1.6 or more m3 swept volume capacity to reduce wear & tear and fuel 

Full 1.9m uncluttered loading width. 
Integral full height body/hopper seal fitted to prevent liquid leakage from bottom edge 

High wear resistant steel for hopper plate. 

plate fabricated packer/sweeper design 
Sweeper plate manufactures using high tensile abrasion resistant steel.
Packing mechanism by dual packer cylinder and dual sweeper cylinder.

Hydraulic operating system: 
Rugged PTO mounted standard gear pump 
Body mounted tank 
Pneumatic throttle control system with push button provided in chassis cabin
Separate 2 spool hydraulic directional control valves with manual levers control for all 

Over centre valve on each tailgate cylinder to avoid sudden fall of tailgate with in raised 

Body side mounted hopper lift cylinders 

Jet spray system to be provided to clean bins, equipment and work place.

Jetting pump driven by auxillary engine to be provided spray gun 

w rate & Pressure – 15Lpm and 96 bar pressure 

1000 litres water tank to be fitted in the compactor truck  

Compaction mechanism control station to be provided at the rear of the vehicle. 
Control station must be location outside the body to enable the operator to supervise 
the whole operation. 

External discharge control station to be provided at the front of the body for ejection 

mechanism and lifting the tailgate. 
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Compactor container body with good aesthetics look and improved features. 
The body must be with combination of Ejector plate, Hopper, Sweeper, Packer and Bin 

lume capacity to reduce wear & tear and fuel 

Integral full height body/hopper seal fitted to prevent liquid leakage from bottom edge 

Sweeper plate manufactures using high tensile abrasion resistant steel. 
Packing mechanism by dual packer cylinder and dual sweeper cylinder. 

Pneumatic throttle control system with push button provided in chassis cabin 
Separate 2 spool hydraulic directional control valves with manual levers control for all 

void sudden fall of tailgate with in raised 

Jet spray system to be provided to clean bins, equipment and work place. 

Compaction mechanism control station to be provided at the rear of the vehicle. 
enable the operator to supervise 

External discharge control station to be provided at the front of the body for ejection 
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c. All other works and services ancillary or related to the full completion of t

accordance with the Employer‘s requirements 

 

 

1.2 The Contractor shall support and protect services that need not be diverted or pending diversion

 

1.3 The Contractor‘s responsibility for the design and build works includes the submissions to 

relevant government authorities / technical departments for obtaining all necessary 

clearances/approvals. 

 

1.4 The Contractor shall co-ordinate and interfaces his works with that of all other contractors,

subcontractors, utility services, statutory authorities, etc. a

to the satisfaction of the Engineer 

 

1.5 The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 

and all dimensions on Site prior to submission of Tender. The Contractor is respons

clarifying any discrepancy between the Drawings and actual condition on Site.

 

1.6 The Contractor shall make good all works including road surfaces, drains, concrete slabs, 

gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affec

the course of construction, to the satisfaction of the Engineer. The costs of making good all these 

defects shall be borne solely by the Contractor and deemed included in his Contract Sum

 

1.7 All works specified shall include the provisi

control, transport and everything else necessary for the satisfactory completion of the Work by 

the Contractor to the satisfaction of the Engineer.

 

1.8 Description of the Works involved in this Contract is

of the Contractor. The Contractor shall be solely and fully responsible for investigating and

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 

of his Tender. 

 

1.9 Construction, management and quality of the Works shall comply with the  

Specifications and Employers requirement

 

 

D.   Approved / Expected Brands

Sr.No. Item  

1. Cement  Ambuja, Ultratech, 

2 White Cement J.K. W

3. Steel TMT Bars Fe

2004)
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All other works and services ancillary or related to the full completion of t

accordance with the Employer‘s requirements  

The Contractor shall support and protect services that need not be diverted or pending diversion

The Contractor‘s responsibility for the design and build works includes the submissions to 

government authorities / technical departments for obtaining all necessary 

ordinate and interfaces his works with that of all other contractors,

subcontractors, utility services, statutory authorities, etc. and achieve the completion of the Works 

to the satisfaction of the Engineer  

The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 

and all dimensions on Site prior to submission of Tender. The Contractor is respons

clarifying any discrepancy between the Drawings and actual condition on Site.

The Contractor shall make good all works including road surfaces, drains, concrete slabs, 

gratings, kerbs, pavements, turfing, railing, fence, boundary wall, etc. affected or damaged during 

the course of construction, to the satisfaction of the Engineer. The costs of making good all these 

defects shall be borne solely by the Contractor and deemed included in his Contract Sum

All works specified shall include the provision of all labour, tools, equipment, 

control, transport and everything else necessary for the satisfactory completion of the Work by 

the Contractor to the satisfaction of the Engineer. 

Description of the Works involved in this Contract is given in the Specifications for the guidance

of the Contractor. The Contractor shall be solely and fully responsible for investigating and

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 

nstruction, management and quality of the Works shall comply with the  

and Employers requirement 

Approved / Expected Brands :- 

Recommended/Suggested Brands 

Ambuja, Ultratech,  

J.K. White, Birla White, Nihon White 

TMT Bars Fe-500 conforming to IS-1786:1985(reaffirmed 

2004)  
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All other works and services ancillary or related to the full completion of the Works in 

The Contractor shall support and protect services that need not be diverted or pending diversion 

The Contractor‘s responsibility for the design and build works includes the submissions to 

government authorities / technical departments for obtaining all necessary 

ordinate and interfaces his works with that of all other contractors, 

nd achieve the completion of the Works 

The Contractor shall verify the proposed road reserve, cadastral boundary and contract boundary 

and all dimensions on Site prior to submission of Tender. The Contractor is responsible for 

clarifying any discrepancy between the Drawings and actual condition on Site. 

The Contractor shall make good all works including road surfaces, drains, concrete slabs, 

ted or damaged during 

the course of construction, to the satisfaction of the Engineer. The costs of making good all these 

defects shall be borne solely by the Contractor and deemed included in his Contract Sum 

on of all labour, tools, equipment, material, traffic 

control, transport and everything else necessary for the satisfactory completion of the Work by 

given in the Specifications for the guidance 

of the Contractor. The Contractor shall be solely and fully responsible for investigating and 

ensuring the actual extent and nature of the Works comprised in this Contract prior to submission 

nstruction, management and quality of the Works shall comply with the  Drawings, 

Recommended/Suggested Brands  

1786:1985(reaffirmed 
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Reinforcement Steel made by Primary Steel Plants like 

TATA 

4 Structural Steel Reinforcement Steel made 

TATA Steel,

5 Waste collection 
truck 

TATA

6 Crane  PALFINGER SPK PK10000 or 
   

Notes: 

The following guidelines are to be noted with regard to use

a) The contractor shall produce samples of the materials for approval of the EIC. The materials of the 

makes, out of the above as approved by the EIC shall be used on the work.

b) In respect of materials for which approved makes 

decided by the EIC. 

c) Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the 

samples of materials approved from consultant and EIC.

d) All cost towards the testing shall be borne by the contractor.

e) For all the material of approved brands necessary testing as per IS standards shall be done by the 

agency and no extra payment shall be paid for that.

F.   General :-  

(1) All electrification work shall be executed

(2) All plumbing and sanitation work shall be executed by SMC/R & B license plumber.

(3) All water proofing work shall be executed by experienced agency. 

(4) PMC / TPI  may be appointed for monitoring of 
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Reinforcement Steel made by Primary Steel Plants like 

TATA Steel, SAIL, Rastriya Ispat, Jindal, Vaizag steel.

Reinforcement Steel made by Primary Steel Plants like 

TATA Steel, SAIL, Rastriya Ispat, Jindal, Vaizag steel.

TATA / EICHER / MAHINDRA  

PALFINGER SPK PK10000 or Hyva or Hiab 

The following guidelines are to be noted with regard to use of materials in the work:

The contractor shall produce samples of the materials for approval of the EIC. The materials of the 

makes, out of the above as approved by the EIC shall be used on the work. 

In respect of materials for which approved makes are not specified above, the make/brand will be 

Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the 

samples of materials approved from consultant and EIC. 

ting shall be borne by the contractor. 

For all the material of approved brands necessary testing as per IS standards shall be done by the 

agency and no extra payment shall be paid for that. 

All electrification work shall be executed through SMC/R & B license electrical contractor. 

All plumbing and sanitation work shall be executed by SMC/R & B license plumber.

All water proofing work shall be executed by experienced agency.  

PMC / TPI  may be appointed for monitoring of quality of the work  by  SMC
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Reinforcement Steel made by Primary Steel Plants like 

Ispat, Jindal, Vaizag steel. 

by Primary Steel Plants like 

Rastriya Ispat, Jindal, Vaizag steel. 

of materials in the work: 

The contractor shall produce samples of the materials for approval of the EIC. The materials of the 

are not specified above, the make/brand will be 

Before bulk purchase of quantities of materials, it is the responsibility of the Contractor to get the 

For all the material of approved brands necessary testing as per IS standards shall be done by the 

through SMC/R & B license electrical contractor.  

All plumbing and sanitation work shall be executed by SMC/R & B license plumber. 

SMC. 
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ARTICLE 3 

OBLIGATIONS OF THE CONTRACTOR

 

3.1. Obligations of the Contractor

3.1.1. Subject to and on the Terms, Conditions. Provisions and Representation of 

Contractor shall undertake the survey, investiga

construction, and maintenance of the Work and 

obligations set out in this Agreement or 

3.1.2. The Contractor shall comply with all Applicable Laws and Appl

as required) in the performance of its obligations under 

3.1.3. The Contractor shall discharge its obligations in accordance with Good 

a reasonable and prudent person.

3.1.4. The Contractor shall remedy any and all loss or damage to work from 

the end of the Construction Period at the Contractor’s cost, 

any such loss or damage shall have arisen from 

Corporation 

3.1.5. The Contractor shall remedy any and all loss or damage to work during the 

Period at the Contractor’s cost to the extent that such loss or damage 

the reasons specified in contract.

3.1.6. The Contractor shall remedy any and all loss or damage to work during 

at the Contractor’s cost, save and except to the extent that 

arisen on account of any default or neglect of the 

a Force Majeure Event. 

3.1.7. The Contractor shall, at its own cost and expense, in addition to and not in 

obligations elsewhere set out in this Agreement: 

3.1.8.  Ensure that the Contractor and its Sub

measures for labour in accordance with the Applicable Laws and 

on the Site, a copy of this Agreement, publications named in this 

Documents relating to the Project, and Change of Scope Order

given under this Agreement. The 

have the right of access to all these documents at 

contractors employed by the SMC and pers

unnecessarily or improperly with the convenience of the public, or 

occupation of all roads and footpaths, irrespective of 

possession of the SMC or of oth

3.1.9.  The Contractor shall undertake all necessary superintendence to plan, 

inspect and test work. 

3.1.10. The Contractor shall maintain all records as per Instructions of Engineer in Charge.

 

3.2. Obligations relating to sub-contracts and any 

 

3.2.1. The Contractor shall not sub contract any part or portion of the actual construction 

contractor without prior permission of the  

reasonable request thereof if the same is found in opi
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OBLIGATIONS OF THE CONTRACTOR 

Obligations of the Contractor 

Subject to and on the Terms, Conditions. Provisions and Representation of 

Contractor shall undertake the survey, investigation, design, engineering

construction, and maintenance of the Work and observe, fulfil, comply with and perform all its 

obligations set out in this Agreement or arising hereunder. 

The Contractor shall comply with all Applicable Laws and Applicable Permits(including renewals 

as required) in the performance of its obligations under this Agreement. 

The Contractor shall discharge its obligations in accordance with Good Industry Practice

a reasonable and prudent person. 

remedy any and all loss or damage to work from the commencement

the end of the Construction Period at the Contractor’s cost, save and except to the extent that 

any such loss or damage shall have arisen from any default or neglect of the 

The Contractor shall remedy any and all loss or damage to work during the 

Period at the Contractor’s cost to the extent that such loss or damage shall have

the reasons specified in contract. 

all remedy any and all loss or damage to work during the Maintenance

at the Contractor’s cost, save and except to the extent that any such loss or damage shall have 

arisen on account of any default or neglect of the Surat Municipal Corporation

The Contractor shall, at its own cost and expense, in addition to and not in 

obligations elsewhere set out in this Agreement: - 

Ensure that the Contractor and its Sub-contractors comply with the safety 

measures for labour in accordance with the Applicable Laws and Good Industry

on the Site, a copy of this Agreement, publications named in this Agreement, the

Documents relating to the Project, and Change of Scope Orders and other

given under this Agreement. The Surat Municipal Corporation and its authorised

have the right of access to all these documents at all reasonable times; Cooperate

contractors employed by the SMC and personnel of any public SMC; 

unnecessarily or improperly with the convenience of the public, or the access

occupation of all roads and footpaths, irrespective of whether they are public or in the 

possession of the SMC or of others. 

The Contractor shall undertake all necessary superintendence to plan, arrange, direct

The Contractor shall maintain all records as per Instructions of Engineer in Charge.

contracts and any other agreements 

The Contractor shall not sub contract any part or portion of the actual construction 

contractor without prior permission of the  SMC which shall ordinarily 

reasonable request thereof if the same is found in opinion of SMC to be 
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Subject to and on the Terms, Conditions. Provisions and Representation of this Agreement, the 

design, engineering, procurement, 

, comply with and perform all its 

icable Permits(including renewals 

Industry Practice and as 

the commencement until 

except to the extent that 

or neglect of the Surat Municipal 

The Contractor shall remedy any and all loss or damage to work during the Defects Liability 

shall have arisen out of 

the Maintenance Period 

loss or damage shall have 

Surat Municipal Corporation or on account of 

The Contractor shall, at its own cost and expense, in addition to and not in derogation of its 

contractors comply with the safety and welfare 

Good Industry Practice; Keep, 

Agreement, the Drawings, 

and other communications 

its authorised personnel shall 

times; Cooperate with other 

SMC; and Not interfere 

the access to and use and 

are public or in the 

arrange, direct, manage, 

The Contractor shall maintain all records as per Instructions of Engineer in Charge. 

The Contractor shall not sub contract any part or portion of the actual construction to any sub 

which shall ordinarily not withhold any 
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in interest of the work. 

3.2.2. In event any sub contract is approved by  

in the original contract shall continue to remain unaltered and diluted and the

completely and fully responsible to 

contractor. 

3.2.3. It is expressly agreed that the Contractor shall, at all times, be responsible and 

obligations under this Agreement notwithstanding anything co

Sub-contractors or any other agreement that may be entered 

default under any such agreement shall excuse 

hereunder. 

 

3.3. Contractor’s personnel 

 

3.3.1. The Contractor shall ensure that the personnel engaged by it or by its Sub

performance of its obligations under this Agreement are at all 

skilled and experienced in their respective functions inconformity w

3.3.2. The  SMC’s  Engineer may, for reasons to be specified in writing, direct the 

remove any member of the Contractor’s or Sub

the SMC’s Engineer shall specify the reasons

3.3.3. The Contractor shall on receiving such a direction from the 

removal of such person or persons with immediate effect. The Contractor 

that such persons have no further connect

The Contractor shall then appoint (or cause to be appointed) are

 

3.4. Contractor's care of work 

The Contractor shall bear full risk in and take full responsibility for the care of 

Materials, goods and equipment for incorporation therein, from the Date 

until the date of completion, defect liability, maintenance period 

over certificate whichever is the last date.

 

3.5. Electricity, water and other services

The Contractor shall be responsible for procuring of all power, water and 

may require. 
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In event any sub contract is approved by  SMC the entire responsibility and liability 

in the original contract shall continue to remain unaltered and diluted and the

fully responsible to SMC as is SMC is having no privacy of contract with the sub 

It is expressly agreed that the Contractor shall, at all times, be responsible and 

obligations under this Agreement notwithstanding anything contained in the agreements

contractors or any other agreement that may be entered into by the Contractor, and 

under any such agreement shall excuse the Contractor from its obligations or liability 

The Contractor shall ensure that the personnel engaged by it or by its Sub

performance of its obligations under this Agreement are at all times appropriately

skilled and experienced in their respective functions inconformity with Good Industry Practice.

Engineer may, for reasons to be specified in writing, direct the 

remove any member of the Contractor’s or Sub-contractor’s personnel. Any direction

Engineer shall specify the reasons for the removal of such person.

The Contractor shall on receiving such a direction from the SMC’s Engineer order 

removal of such person or persons with immediate effect. The Contractor 

that such persons have no further connection with work or Maintenance under

The Contractor shall then appoint (or cause to be appointed) are placement.

The Contractor shall bear full risk in and take full responsibility for the care of 

, goods and equipment for incorporation therein, from the Date of entry

until the date of completion, defect liability, maintenance period as specified

over certificate whichever is the last date. 

ater and other services 

The Contractor shall be responsible for procuring of all power, water and other services
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the entire responsibility and liability as contained 

in the original contract shall continue to remain unaltered and diluted and the contractor shall be 

of contract with the sub 

It is expressly agreed that the Contractor shall, at all times, be responsible and liable for all its 

the agreements with its 

the Contractor, and no 

from its obligations or liability 

The Contractor shall ensure that the personnel engaged by it or by its Sub-contractors in the 

times appropriately qualified, 

ith Good Industry Practice. 

Engineer may, for reasons to be specified in writing, direct the Contractor to 

Any direction issued by 

person. 

’s Engineer order for the 

removal of such person or persons with immediate effect. The Contractor shall further ensure 

Maintenance under this Agreement. 

placement. 

The Contractor shall bear full risk in and take full responsibility for the care of work, and of the 

of entry upon the site 

as specified or date of final take 

other services that it 
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ARTICLE 4 

REPRESENTATIONS AND WARRANTIES

 

4.1. Representations and warranties of the Contractor

The Contractor represents and warrants to the  

a. It is duly organised and validly existing under the laws of India, and has 

Municipal Corporation to execute and perform its obligations under this 

carry out the transactions contemplated hereby;

b. it has taken all necessary corporate and/or other actions under Applicable 

the execution and delivery of this Agreement and to validly 

obligations under this Agreement;

c. this Agreement constitutes its legal, valid and binding obligation, 

accordance with the terms hereof, and its obligations under 

valid, binding and enforceable obligations against 

d. it is subject to the laws of India, and hereby expressly and irrevocably 

in any jurisdiction in respect of this Agreement or matters 

obligation, liability or responsibility 

e. the information furnished in the Bid and as updated on or before the date of 

is true and accurate in all respects as on the date of this Agreement;

f. the execution, delivery and performance of this Agreement will not 

breach of, constitute a default under, or 

of its memorandum and articles 

contract, agreement, arrangement

which it or any of its properties or assets is bound or affected;

g. there are no actions, suits, proceedings, or investigations pending or, to 

threatened against it at law or in equity before any court or 

judicial or other ULB's, the outcome of which may 

which individually or in the aggregate 

perform any of its obligations under

h. it has no knowledge of any violation or default with respect to any order, 

decree of any court or any legally binding order of 

may result in any material adverse effect 

Agreement and no fact or circumstance

would adversely affect the performance of its obligations under this Agreement;

i. it has complied with Applicable Laws in all material

fines, penalties, injunctive relief or any other civil or 

have or may have a material adverse effect 

Agreement; 

j. no representation or warranty by it contained herein or in any other 

to the  SMC or to any Government Instrumentality in relation 

or will contain any untrue or misleading 

a material fact necessary to 

k. no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, 

by way of fees, commission or otherwise for securing t
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REPRESENTATIONS AND WARRANTIES 

Representations and warranties of the Contractor 

presents and warrants to the  Surat Municipal Corporation that:

t is duly organised and validly existing under the laws of India, and has 

to execute and perform its obligations under this 

out the transactions contemplated hereby; 

it has taken all necessary corporate and/or other actions under Applicable 

the execution and delivery of this Agreement and to validly exercise its rights and perform its 

reement; 

this Agreement constitutes its legal, valid and binding obligation, enforceable against

accordance with the terms hereof, and its obligations under this Agreement

valid, binding and enforceable obligations against it in accordance with the terms hereof;

it is subject to the laws of India, and hereby expressly and irrevocably waives any

in any jurisdiction in respect of this Agreement or matters arising there

obligation, liability or responsibility hereunder; 

the information furnished in the Bid and as updated on or before the date of 

is true and accurate in all respects as on the date of this Agreement; 

the execution, delivery and performance of this Agreement will not conflict with

breach of, constitute a default under, or accelerate performance required by any of the terms 

of its memorandum and articles of association or any Applicable Laws or any covenant, 

agreement, arrangement, understanding, decree or order to which it is a party or by 

any of its properties or assets is bound or affected; 

there are no actions, suits, proceedings, or investigations pending or, to 

threatened against it at law or in equity before any court or before any 

, the outcome of which may result in the breach of this Agreement or 

which individually or in the aggregate may result in any material impairment of its ability to 

obligations under this Agreement; 

it has no knowledge of any violation or default with respect to any order, 

decree of any court or any legally binding order of any Government Instrumentality which 

may result in any material adverse effect on its ability to perform its obligations under this 

or circumstance exists which may give rise to such proceedings that 

affect the performance of its obligations under this Agreement;

it has complied with Applicable Laws in all material respects and has not 

fines, penalties, injunctive relief or any other civil or criminal liabilities which in the aggregate 

have or may have a material adverse effect on its ability to perform its obligations under this 

presentation or warranty by it contained herein or in any other document furnished

or to any Government Instrumentality in relation to Applicable

or will contain any untrue or misleading statement of material fact or omit

a material fact necessary to make such representation or warranty not misleading;

no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, 

by way of fees, commission or otherwise for securing the contract 
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that: 

t is duly organised and validly existing under the laws of India, and has full power and  Surat 

to execute and perform its obligations under this Agreement and to 

it has taken all necessary corporate and/or other actions under Applicable Laws to authorise 

rights and perform its 

enforceable against it in 

this Agreement will be legally 

dance with the terms hereof; 

waives any immunity 

arising there under including any 

the information furnished in the Bid and as updated on or before the date of this Agreement 

conflict with, result in the 

required by any of the terms 

or any Applicable Laws or any covenant, 

er to which it is a party or by 

there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

 other judicial, quasi-

the breach of this Agreement or 

in any material impairment of its ability to 

it has no knowledge of any violation or default with respect to any order, writ, injunction or 

Instrumentality which 

erform its obligations under this 

exists which may give rise to such proceedings that 

affect the performance of its obligations under this Agreement; 

respects and has not been subject to any 

which in the aggregate 

ability to perform its obligations under this 

document furnished by it 

to Applicable Permits contains 

material fact or omits or will omit to state 

representation or warranty not misleading; 

no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any person 

he contract or entering into this 
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Signature of Contractor  

 

Agreement or for influencing or attempting to influence 

SMC in connection therewith;

l. all information provided by the {selected bidder/ members of the Consortium}in response to 

the Request for Qualification and Request for Proposals 

knowledge and belief, true and accurate in 

m. nothing contained in this Agreement shall create any contractual relationship 

between the Surat Municipal Corporation

agents of the Contractor. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                                     
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

 

TCE.10196A-H-335-481 Surat Municipal Corportion

Agreement or for influencing or attempting to influence any officer or employee of the SMC ,

in connection therewith; 

all information provided by the {selected bidder/ members of the Consortium}in response to 

st for Qualification and Request for Proposals or otherwise, is to the best of its 

knowledge and belief, true and accurate in all material respects; and 

nothing contained in this Agreement shall create any contractual relationship 

Surat Municipal Corporation and any Sub-contractors, designers, consultants 
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or employee of the SMC , 

all information provided by the {selected bidder/ members of the Consortium}in response to 

, is to the best of its 

nothing contained in this Agreement shall create any contractual relationship or obligation 

contractors, designers, consultants or 
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Signature of Contractor  

 

 

ARTICLE  5 

PERFORMANCE SECURITY AND RETENTION MONEY

 

5.1. Performance Security 

5.1.1. The Contractor shall for the performa

Period shall provide to  Surat Municipal Corporation

work order, an irrevocable and unconditional guarantee for an 

percent) of the Contract Price from a listed bank in the form set forth 

“Performance Security”). The such

days after the payment of final bill. Till such Performance Security is obtained fr

Municipal Corporation, the 

forfeited if performance security is not deposited within 15 

addition,  Surat Municipal Corporation

each R.A. Bill as submitted by the Contractor. 

 

On completion of work to the satisfaction of  

performance security, out of the aforesaid 10% shall be released while, the balance 5% shall

retained by  SMC toward performance of obligations pertaining to defect liability. For release of 

this balance 5% of performance security ,a condition precedent and 

5% of performance security shall be released as per the clause 5

contractor is obliged to have the Bank 

to the date of the expiry discharged by the  

obligation to remind the contractor

 

5.1.2. In addition as and when directed additional performance security as indicated Section V 

clause 27.1 also will be required to be deposited in event of  

because it finds the offer unbalanced.

 

5.1.3. Notwithstanding anything to th

the event of failure of the Contractor to provide the Performance Security in accordance with the 

provisions and within the time specified therein or such extended period as may be provided 

the  SMC, in accordance with the provisions, the  

appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, claims and 

entitlements of the Contractor under or arising out of this Agreement sha

been waived by, and to have ceased with the concurrence of the Contractor, and this 

Agreement shall be deemed to have been terminated by mutual agreement of the Parties.

5.1.4. Delay Penalty - 0.065 % per day.

 

5.2. Extension of Performance Securi

The Contractor may initially provide the Performance Security for a period of 2 (two)years; 

provided that it shall procure the extension of the validity of the 

necessary, at least 1 (one) month prior to the date of expiry thereo

 

5.3. Release of Performance Security
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PERFORMANCE SECURITY AND RETENTION MONEY 

The Contractor shall for the performance of obligations hereunder during 

Surat Municipal Corporation, within 15 (Fifteen) days 

work order, an irrevocable and unconditional guarantee for an amount equal

ract Price from a listed bank in the form set forth in Schedule

“Performance Security”). The such Performance Security deposit shall be valid

days after the payment of final bill. Till such Performance Security is obtained fr

 EMD will not be released and the said amount of EMD may be 

forfeited if performance security is not deposited within 15 days from the date of work order. In 

Surat Municipal Corporation shall deduct an amount of 5 % of the amount due from 

each R.A. Bill as submitted by the Contractor.  

On completion of work to the satisfaction of  Surat Municipal Corporation

performance security, out of the aforesaid 10% shall be released while, the balance 5% shall

toward performance of obligations pertaining to defect liability. For release of 

this balance 5% of performance security ,a condition precedent and mandatory. The

5% of performance security shall be released as per the clause 5.3. It is further agreed that the 

contractor is obliged to have the Bank Guarantee /Guarantees revalidated at least 30 days prior 

to the date of the expiry discharged by the  SMC. For such revalidation  

obligation to remind the contractor to do so. 

In addition as and when directed additional performance security as indicated Section V 

clause 27.1 also will be required to be deposited in event of  SMC demanding the same 

because it finds the offer unbalanced. 

anything to the contrary contained in this Agreement, the Parties agree that in 

the event of failure of the Contractor to provide the Performance Security in accordance with the 

provisions and within the time specified therein or such extended period as may be provided 

, in accordance with the provisions, the  SMC may encash the Bid Security and 

appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, claims and 

entitlements of the Contractor under or arising out of this Agreement shall be deemed to have 

been waived by, and to have ceased with the concurrence of the Contractor, and this 

Agreement shall be deemed to have been terminated by mutual agreement of the Parties.

0.065 % per day. 

Extension of Performance Security 

The Contractor may initially provide the Performance Security for a period of 2 (two)years; 

provided that it shall procure the extension of the validity of the Performance Security

necessary, at least 1 (one) month prior to the date of expiry thereof. 

Release of Performance Security 
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nce of obligations hereunder during the Construction 

, within 15 (Fifteen) days from issuance of 

amount equal to 5% (five 

in Schedule attached (the 

be valid until 60 (sixty) 

days after the payment of final bill. Till such Performance Security is obtained from  Surat 

EMD will not be released and the said amount of EMD may be 

the date of work order. In 

of 5 % of the amount due from 

Surat Municipal Corporation, 5% of the 

performance security, out of the aforesaid 10% shall be released while, the balance 5% shall be 

toward performance of obligations pertaining to defect liability. For release of 

mandatory. The balance 

.3. It is further agreed that the 

/Guarantees revalidated at least 30 days prior 

revalidation  SMC shall have no 

In addition as and when directed additional performance security as indicated Section V 

demanding the same 

e contrary contained in this Agreement, the Parties agree that in 

the event of failure of the Contractor to provide the Performance Security in accordance with the 

provisions and within the time specified therein or such extended period as may be provided by 

may encash the Bid Security and 

appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, claims and 

ll be deemed to have 

been waived by, and to have ceased with the concurrence of the Contractor, and this 

Agreement shall be deemed to have been terminated by mutual agreement of the Parties. 

The Contractor may initially provide the Performance Security for a period of 2 (two)years; 

Performance Security, as 
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Signature of Contractor  

 

Initial performance guarantee will be released as below 

� After completion of project 

Remaining performance guarantee will be released as below during defect l

� After 3 years of completion 

� After 5 years of completion 

provided that there is no defect detected or rectified /complied as per the direction given by 

E.I.C,within the said periods. 

However, after the total completion of wor

convert the same to FDR of any Nationalized Bank at Surat in 

Surat, for 3 years. Provided the contractor shall have to pay additional stamp duty of Rs. 4.25% 

of F.D.R.  

 

The  SMC shall return the 5% Performance Security as per above break up to the Contractor 

within60 (sixty) days of the date of the expiry of the Maintenance Period or the 

Period under this Agreement. Notwithstanding the aforesaid, the Part

shall not be obliged to release the Performance Security until all 

Defects Liability Period have been rectified. 

caused in release/ return of the perfor

 

5.4. Retention Money 

5.4.1. From every payment for Works due to the Contractor in accordance with 

SMC shall deduct 7% (seven per cent) thereof as guarantee money 

obligations of the Contractor during the Construction Period.

5.4.2. Upon occurrence of a Contractor’s Default, the  

prejudice to its other rights and remedies hereunder or in law, be entitled to appropriate the 

relevant amounts from the Retention Money as Damages for such Contractor’s Default.

5.4.3. The Contractor may, upon furnishing an irrevocable and unconditional bank 

2 years and to be extended from time to time as per direction of 

provided , require the  SMC

provisions. The refund hereunder shall be made 

of the Contract Price. 

5.4.4. The Retention money will released with payment of Final Bill
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performance guarantee will be released as below  

 within 60 days from the date of  the final bill payment 

Remaining performance guarantee will be released as below during defect l

After 3 years of completion - 2.5 % 

After 5 years of completion - 2.5 % 

provided that there is no defect detected or rectified /complied as per the direction given by 

 

However, after the total completion of work & after payment of final bill, the contractor may 

convert the same to FDR of any Nationalized Bank at Surat in favor of Municipal Commissioner, 

Surat, for 3 years. Provided the contractor shall have to pay additional stamp duty of Rs. 4.25% 

shall return the 5% Performance Security as per above break up to the Contractor 

within60 (sixty) days of the date of the expiry of the Maintenance Period or the 

Period under this Agreement. Notwithstanding the aforesaid, the Parties agree that

shall not be obliged to release the Performance Security until all Defects identified

Defects Liability Period have been rectified. SMC shall have no liability in event of any delay 

caused in release/ return of the performance security on any ground what so ever.

From every payment for Works due to the Contractor in accordance with 

shall deduct 7% (seven per cent) thereof as guarantee money for performance

Contractor during the Construction Period. 

Upon occurrence of a Contractor’s Default, the  Surat Municipal Corporation

rights and remedies hereunder or in law, be entitled to appropriate the 

Retention Money as Damages for such Contractor’s Default.

The Contractor may, upon furnishing an irrevocable and unconditional bank 

2 years and to be extended from time to time as per direction of SMC substantially in the form 

SMC to refund the Retention Money deducted by the 

provisions. The refund hereunder shall be made in tranches of not less than 1% (one per cent) 

The Retention money will released with payment of Final Bill. 
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of  the final bill payment - 5 % 

Remaining performance guarantee will be released as below during defect liability period 

provided that there is no defect detected or rectified /complied as per the direction given by 

k & after payment of final bill, the contractor may 

of Municipal Commissioner, 

Surat, for 3 years. Provided the contractor shall have to pay additional stamp duty of Rs. 4.25% 

shall return the 5% Performance Security as per above break up to the Contractor 

within60 (sixty) days of the date of the expiry of the Maintenance Period or the Defects Liability 

agree that the  SMC 

Defects identified during the 

in event of any delay 

ground what so ever.  

From every payment for Works due to the Contractor in accordance with the provisions, the 

for performance of the 

Surat Municipal Corporation shall, without 

rights and remedies hereunder or in law, be entitled to appropriate the 

Retention Money as Damages for such Contractor’s Default. 

The Contractor may, upon furnishing an irrevocable and unconditional bank guarantee valid for 

substantially in the form 

by the SMC under the 

of not less than 1% (one per cent) 
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Signature of Contractor  

 

 

ARTICLE 6 

RIGHT OF WAY 

 

6.1. The Site 

The site of the Work (the “Site”) shall comprise the site described in contract in 

the Right of Way shall be provided by the  

 

6.2. Special/temporary Right of Way

The Contractor shall bear all costs and charges for any special or temporary right 

by it in connection with access to the Site. The Contractor shall obtain 

or outside the Site as may be require

its obligations under this Agreement.

 

6.3. Access to the  Employer and his  Engineer

 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the 

access of the SMC and the 

viewing and exercise of their rights and performance of their 

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the  

restricted access to the Site during any emergency situation, as decided by the

Engineer. 

 

6.4. Geological and archaeological finds

It is expressly agreed that mining, geological or archaeological rights do not form 

Agreement with the Contractor for work, and the Contractor hereby

have any mining rights or interest in the 

other remnants or things either of 

rights, interest and property on 

Corporation or the concerned 

reasonable precautions to prevent 

such interest or property and

discovery thereof and comply with 

Instrumentality may reasonably give f

it is agreed that any reasonable expenses

reimbursed by the  Surat Municipal Corporation

Corporation shall procure that the instructions hereunder are issued by 

Government Instrumentality within a reasonable period.
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The site of the Work (the “Site”) shall comprise the site described in contract in 

the Right of Way shall be provided by the  Surat Municipal Corporation to the Contractor

ry Right of Way 

The Contractor shall bear all costs and charges for any special or temporary right 

by it in connection with access to the Site. The Contractor shall obtain at its cost such facilities on 

or outside the Site as may be required by it for the purposes of the Work and the performance of 

its obligations under this Agreement. 

Access to the  Employer and his  Engineer 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the 

and the SMC’s Engineer and their employees and agents 

viewing and exercise of their rights and performance of their obligations under

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the  

restricted access to the Site during any emergency situation, as decided by the

Geological and archaeological finds 

It is expressly agreed that mining, geological or archaeological rights do not form 

the Contractor for work, and the Contractor hereby acknowledges that it shall not 

have any mining rights or interest in the underlying minerals, fossils, antiquities, structures or 

other remnants or things either of particular geological or archaeological interest and that such 

rights, interest and property on or under the Site shall vest in and belong to the  

or the concerned Government Instrumentality. The Contractor shall take all 

reasonable precautions to prevent its workmen or any other person from removing or damaging 

property and shall inform the  Surat Municipal Corporation

discovery thereof and comply with such instructions as the concerned Government 

Instrumentality may reasonably give for the removal of such property. For the avoidance of doubt, 

reasonable expenses incurred by the Contractor hereunder shall be 

Surat Municipal Corporation. It is also agreed that the  

ll procure that the instructions hereunder are issued by 

Government Instrumentality within a reasonable period. 
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The site of the Work (the “Site”) shall comprise the site described in contract in respect of which 

the Contractor.  

The Contractor shall bear all costs and charges for any special or temporary right of way required 

cost such facilities on 

the Work and the performance of 

6.3.1 The Right of Way given to the Contractor hereunder shall always be subject to the right of 

Engineer and their employees and agents for inspection, 

obligations under this Agreement. 

6.3.2 The Contractor shall ensure, subject to all relevant safety procedures, that the  SMC has un-

restricted access to the Site during any emergency situation, as decided by the SMC ‘s 

It is expressly agreed that mining, geological or archaeological rights do not form part of this 

acknowledges that it shall not 

, fossils, antiquities, structures or 

interest and that such 

the Site shall vest in and belong to the  Surat Municipal 

. The Contractor shall take all 

or any other person from removing or damaging 

Surat Municipal Corporation forthwith of the 

as the concerned Government 

of such property. For the avoidance of doubt, 

incurred by the Contractor hereunder shall be 

agreed that the  Surat Municipal 

ll procure that the instructions hereunder are issued by the concerned 
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Signature of Contractor  

 

 

ARTICLE 7 

UTILITIES AND TREES 

 

7.1. Existing utilities and roads 

Notwithstanding anything to the contrary contained herein, th

respective entities owning the existing roads, right of way, level 

on, under or above the Site are enabled by it to keep them 

necessary, by providing suitable temporary 

the controlling body of that road, right of way or utility.

 

7.2. Shifting of obstructing utilities

The Contractor shall, in accordance with Applicable Laws cause shifting of  utility (inclu

electric lines, water pipes and 

Contractor shall not be paid separately for the same.

 

7.3. Felling of trees 

The SMC shall assist the Contractor in obtaining the Applicable Permits for felling 

identified by the SMC  for this purpose if and only if such trees cause 

on the construction or maintenance of the Work. The cost 

contractor. The Parties hereto agree that the felled 

shall be disposed in such manner 

discretion deem appropriate. For

trees hereunder is in a forest area, the Applicable Permit thereof shall be procured by the 

within the time specified in the Agreement.
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Notwithstanding anything to the contrary contained herein, the Contractor shall 

respective entities owning the existing roads, right of way, level crossings, structures

on, under or above the Site are enabled by it to keep them in continuous

suitable temporary diversions with the  Surat Municipal Corporation

the controlling body of that road, right of way or utility. 

Shifting of obstructing utilities 

The Contractor shall, in accordance with Applicable Laws cause shifting of  utility (inclu

electric lines, water pipes and telephone cables) to an  approved location or alignment. 

Contractor shall not be paid separately for the same. 

shall assist the Contractor in obtaining the Applicable Permits for felling 

for this purpose if and only if such trees cause a Material

on the construction or maintenance of the Work. The cost of such felling shall be borne by the 

contractor. The Parties hereto agree that the felled trees shall be deemed to be owned by the and 

shall be disposed in such manner and subject to such conditions as the SMC

discretion deem appropriate. For the avoidance of doubt, the Parties agree that if any felling of 

forest area, the Applicable Permit thereof shall be procured by the 

specified in the Agreement. 
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e Contractor shall ensure that the 

crossings, structures, or utilities 

in continuous satisfactory use, if 

Surat Municipal Corporation of 

The Contractor shall, in accordance with Applicable Laws cause shifting of  utility (including 

) to an  approved location or alignment. 

shall assist the Contractor in obtaining the Applicable Permits for felling of trees to be 

a Material Adverse Effect 

felling shall be borne by the 

be deemed to be owned by the and 

SMC may in its sole 

the avoidance of doubt, the Parties agree that if any felling of 

forest area, the Applicable Permit thereof shall be procured by the SMC 
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Signature of Contractor  

 

ARTICLE 8 

DESIGN AND CONSTRUCTION OF THE WORK

 

8.1. General Design Obligations

8.1.1. The Contractor shall carry out, and be respon

prepared by qualified designers who are Engineer or other professionals 

criteria (if any) stated in the Bidding Data. Unless otherwise stated 

Contractor shall submit to the Engineer for consent the name 

designer and design Consultant.

8.1.2. The Contractor warrants that he, his design consultant have the experience 

necessary for the design. The Contractor undertakes that the desig

attend discussions with the Engineer’s Representative at all 

date of the relevant Defects Notification Period.

8.1.3. Contractor shall submit detailed calculations, Drawings & designs for review  of th

Design and drawings shall be developed in conformity with the Employers requirement and 

specifications and standards set out in the contract. Such design shall have to meet the 

approval requirement of the designated authority of State Governmen

for obtaining final approval from the approving authority.

 

8.2. Design and Drawings 

 Submission of Design and Drawings:

 

within 15 days from the Commencement Date the Contractor shall start 

drawings, construction documents, etc., for review and approval by the Employer’s 

Representative. 

 

Contractor shall prepare detail Programme for same and get it approved from Employer 

Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer.

• Structural drawings will be submitted by the agency as per schedule approved by 

SMC, which will be got proof checked from the Structural designer/institutions appointed by 

SMC / SMC. All service plans should be got approved from the concern

Authority/department/consultant. It is entirely the responsibility of the contractor to get the 

above designs approved and finalized within aforesaid period. Any delay on this account will 

attract penaltative actions as decided by E.I.C/

 

• The contractor(s) shall supply 2 copies of / laminated approved structural 

drawings/architectural drawings to the Engineer

Corporation after having approved from the competent authority within 7 days from the 

receipt of approval. And the contractor(s) shall supply required copies  / laminated copies 

approved structural drawings/architectural drawings to the PMC/TPI/Consultants.

 

• In addition to above sets of drawings, contractor shall keep necessary sets of drawings 

required at site for its execution as directed by the Engineer
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DESIGN AND CONSTRUCTION OF THE WORK 

General Design Obligations 

The Contractor shall carry out, and be responsible for, the design of work. Design 

prepared by qualified designers who are Engineer or other professionals 

criteria (if any) stated in the Bidding Data. Unless otherwise stated in the

the Engineer for consent the name and particulars

designer and design Consultant. 

The Contractor warrants that he, his design consultant have the experience 

necessary for the design. The Contractor undertakes that the designers 

attend discussions with the Engineer’s Representative at all reasonable times

date of the relevant Defects Notification Period. 

Contractor shall submit detailed calculations, Drawings & designs for review  of th

and drawings shall be developed in conformity with the Employers requirement and 

specifications and standards set out in the contract. Such design shall have to meet the 

approval requirement of the designated authority of State Government and shall be responsible 

for obtaining final approval from the approving authority. 

Submission of Design and Drawings: 

within 15 days from the Commencement Date the Contractor shall start 

documents, etc., for review and approval by the Employer’s 

Contractor shall prepare detail Programme for same and get it approved from Employer 

Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer.

Structural drawings will be submitted by the agency as per schedule approved by 

be got proof checked from the Structural designer/institutions appointed by 

/ SMC. All service plans should be got approved from the concern

hority/department/consultant. It is entirely the responsibility of the contractor to get the 

above designs approved and finalized within aforesaid period. Any delay on this account will 

attract penaltative actions as decided by E.I.C/SMC. 

) shall supply 2 copies of / laminated approved structural 

drawings/architectural drawings to the Engineer-in-charge for the use of the  

after having approved from the competent authority within 7 days from the 

al. And the contractor(s) shall supply required copies  / laminated copies 

approved structural drawings/architectural drawings to the PMC/TPI/Consultants.

In addition to above sets of drawings, contractor shall keep necessary sets of drawings 

site for its execution as directed by the Engineer-in-charge. 

 
 

round Waste Collection System by using Smart Bins 

89 

Surat Municipal Corportion 

sible for, the design of work. Design shall be 

prepared by qualified designers who are Engineer or other professionals who comply with the 

in the Contract, the 

and particulars of each proposed 

The Contractor warrants that he, his design consultant have the experience and capability 

ners shall be available to 

reasonable times, until the expiry 

Contractor shall submit detailed calculations, Drawings & designs for review  of the Engineer, 

and drawings shall be developed in conformity with the Employers requirement and 

specifications and standards set out in the contract. Such design shall have to meet the 

t and shall be responsible 

within 15 days from the Commencement Date the Contractor shall start submitting designs, 

documents, etc., for review and approval by the Employer’s 

Contractor shall prepare detail Programme for same and get it approved from Employer - 

Contractor shall submit all the Drawings and Design as per Schedule approved by the Employer. 

Structural drawings will be submitted by the agency as per schedule approved by 

be got proof checked from the Structural designer/institutions appointed by 

/ SMC. All service plans should be got approved from the concern-Government 

hority/department/consultant. It is entirely the responsibility of the contractor to get the 

above designs approved and finalized within aforesaid period. Any delay on this account will 

) shall supply 2 copies of / laminated approved structural 

charge for the use of the  Surat Municipal 

after having approved from the competent authority within 7 days from the 

al. And the contractor(s) shall supply required copies  / laminated copies 

approved structural drawings/architectural drawings to the PMC/TPI/Consultants. 

In addition to above sets of drawings, contractor shall keep necessary sets of drawings 
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Signature of Contractor  

 

• It is entirely the responsibility of the contractor to get the design approval, within aforesaid 

period with liaisoning for the, water supply & drainage work, electrical work,

N.O.C., with appropriate organization, not limited but includes all essential Certificates

approvals-licences-NOC related to complete the project.  Any delay on this account will 

attract penalty 

 

8.2.1. Design and Drawings shall be developed in conformity with the Spe

the event, the Contractor requires any relaxation in design standards 

Way in any section, the alternative design criteria for such 

of the SMC’s  Engineer. 

 

8.2.2. In respect of the Contractor’s obligations with respect to the design and Drawings 

following shall apply: 

a. The contractor shall submit structural drawings 

b. After submission of structural 

Drawings, the SMC’s shall review

observations if any to the Contractor 

otherwise with the Scope of the 

Contractor shall not be obliged to 

submitted pursuant hereto beyond

Works at its own discretion

c. if the aforesaid observations of the 

with the Scope of the Project or the Specifications and 

revised by the Contractor in conformity with the 

resubmitted to the  SMC

(ten) days of receipt of the revised

d. no review and/or observation of the 

convey its observations on any Drawings shall relieve the Contrac

liabilities under this Agreement in any manner nor shall the 

Employer be liable for the same in any manner; and if 

inconsistencies, inadequacies or other Defects are found 

construction works shall be corrected at the 

e. the Contractor shall be responsible for delays in submitting the Drawing as 

by reason of delays in surveys and field in

relief in that regard from the  

f. the Contractor warrants that its designers, including any third parties engaged by 

have the required experience and capability in accordance with Good I

it shall indemnify the SMC

SMC might incur, sustain or be subject to arising from 

design responsibility and/or warranty set out in this

8.2.3. Any cost or delay in construction arising from review by the 

the Contractor. 

8.2.4. Within  30  ( Thirty) days of the Project Completion Date, the Contractor shall furnish 

and the SMC’s Engineer a complete set of 

micro film form or in such other medium as may be acceptable to the 

actually designed, engineered and constructed.
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It is entirely the responsibility of the contractor to get the design approval, within aforesaid 

period with liaisoning for the, water supply & drainage work, electrical work,

with appropriate organization, not limited but includes all essential Certificates

NOC related to complete the project.  Any delay on this account will 

Design and Drawings shall be developed in conformity with the Specifications 

the event, the Contractor requires any relaxation in design standards due to

Way in any section, the alternative design criteria for such section shall be provided for review 

pect of the Contractor’s obligations with respect to the design and Drawings 

The contractor shall submit structural drawings  

After submission of structural drawings. Within 15 (fifteen) days of the receipt of the 

shall review the same by its proof check consultant and convey its 

observations if any to the Contractor with particular reference to their conformity or 

otherwise with the Scope of the Project and the Specifications and Standards. The 

ctor shall not be obliged to await the observations of the  SMC

hereto beyond the period of 15 (fifteen) days and may begin or continue 

own discretion and risk;  

if the aforesaid observations of the SMC’s  indicate that the Drawings 

with the Scope of the Project or the Specifications and Standards, such

revised by the Contractor in conformity with the provisions of this Agreement and 

SMC for review. The SMC shall give its observations, if any, within 10 

the revised Drawings. 

no review and/or observation of the SMC’s  Engineer and/or its failure to 

convey its observations on any Drawings shall relieve the Contractor of 

liabilities under this Agreement in any manner nor shall the SMC

Employer be liable for the same in any manner; and if errors, omissions

inconsistencies, inadequacies or other Defects are found in the Drawings, they and the 

construction works shall be corrected at the Contractor’s cost, notwithstanding any review;

the Contractor shall be responsible for delays in submitting the Drawing as 

by reason of delays in surveys and field investigations, and shall not be

relief in that regard from the  SMC ; and 

the Contractor warrants that its designers, including any third parties engaged by 

have the required experience and capability in accordance with Good I

SMC against any damage, expense, liability, loss

might incur, sustain or be subject to arising from any breach

design responsibility and/or warranty set out in this Clause. 

Any cost or delay in construction arising from review by the SMC’s Engineer shall 

) days of the Project Completion Date, the Contractor shall furnish 

’s Engineer a complete set of as-built Drawings, in 3 (Three) hardcopies and in 

micro film form or in such other medium as may be acceptable to the SMC

actually designed, engineered and constructed. 
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It is entirely the responsibility of the contractor to get the design approval, within aforesaid 

period with liaisoning for the, water supply & drainage work, electrical work, Environment 

with appropriate organization, not limited but includes all essential Certificates-

NOC related to complete the project.  Any delay on this account will 

cifications and Standards. In 

due to restricted Right of 

be provided for review 

pect of the Contractor’s obligations with respect to the design and Drawings of work, the 

15 (fifteen) days of the receipt of the 

the same by its proof check consultant and convey its 

reference to their conformity or 

the Specifications and Standards. The 

SMC’s on the Drawings 

the period of 15 (fifteen) days and may begin or continue 

indicate that the Drawings are not in conformity 

Standards, such Drawings shall be 

this Agreement and 

shall give its observations, if any, within 10 

’s  Engineer and/or its failure to review and/or 

tor of its obligations and 

SMC’s Engineer or the  

errors, omissions, ambiguities, 

Drawings, they and the 

, notwithstanding any review; 

the Contractor shall be responsible for delays in submitting the Drawing as set forth caused 

not be entitled to seek any 

the Contractor warrants that its designers, including any third parties engaged by it, shall 

have the required experience and capability in accordance with Good Industry Practice and 

liability, loss or claim, which the 

any breach of the Contractor’s 

’s Engineer shall be borne by 

) days of the Project Completion Date, the Contractor shall furnish to the SMC  

built Drawings, in 3 (Three) hardcopies and in 

SMC, reflecting work as 
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8.2.5. Contractors clearly understand that notwithstanding all the stateme

responsibility in respect of designs and drawings confirming to the 

specifications, being checked and approved by proof checking agency 

scrutinized by  Surat Municipal Corporation

approval before commencement of execution shall have to be based on the 

design cleared and approved by the concerned authority of Government of 

and drawings shall be furnished 

 

8.3. Design Error 

8.3.1. If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects 

Contractor’s documents, they and work shall be corrected at 

notwithstanding any consent or appro

 

8.4. Intellectual property rights 

8.4.1. The intellectual property rights in respect of drawings, designs and all that is 

concept of rights shall be vested in 

 

8.5. Construction of the Work 

8.5.1. The Contractor shall construct the wor

and Standards set forth in the contract. The Contractor shall 

positioning of all parts of work, and shall rectify any 

alignment of work. and the Contractor 

completed on or before the scheduled Completion

8.5.2. The total price of the works shall be the price as indicated in the offer accept

the same is modified or changed by 

change brought about after final approval of drawing, design and scheme of the work. It 

clearly understood that the price quoted is the tota

work as agreed. 

 

8.6. Construction Programme 

The contractor shall submit a detailed programme within 15 days after receiving 

acceptance. Whenever necessary contractor shall also submit a 

how he plans to catch up with the slippages. Each 

intends to carry out the work including 

procurement, deployment of resources 

as Bar Chart / CPM – Network

future events or circumstance

include deployment of financial res

any time actual progress is too slow to achieve target programme and/or 

behind the current programme then the engineer may instruct the 

programme with plan to mitigate time.

 

8.7. Extension of time for completion

8.7.1. The work shall have to be completed within originally stipulated period as indicated 

contract. Time is essence of contract and failure to adhere to the time of 

liability for the contractor to pay Liquidated Damages as 
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Contractors clearly understand that notwithstanding all the statements above 

responsibility in respect of designs and drawings confirming to the requirements and

specifications, being checked and approved by proof checking agency as also

Surat Municipal Corporation, it is responsibility of the contractors that the 

before commencement of execution shall have to be based on the 

design cleared and approved by the concerned authority of Government of 

hed to SMC in 5 copies. 

If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects 

Contractor’s documents, they and work shall be corrected at the Contractor’s

notwithstanding any consent or approval under this Clause. 

 

The intellectual property rights in respect of drawings, designs and all that is 

concept of rights shall be vested in SMC. 

The Contractor shall construct the works as specified, and in conformity with 

and Standards set forth in the contract. The Contractor shall be responsible

positioning of all parts of work, and shall rectify any error in the positions, levels, dimensions or 

ignment of work. and the Contractor agrees and undertakes that the construction shall be 

scheduled Completion Date, including any extension thereof.

The total price of the works shall be the price as indicated in the offer accept

the same is modified or changed by Surat Municipal Corporation in view of any modification or 

about after final approval of drawing, design and scheme of the work. It 

understood that the price quoted is the total per unit D.U price for the entire scope 

The contractor shall submit a detailed programme within 15 days after receiving 

acceptance. Whenever necessary contractor shall also submit a revised pro

how he plans to catch up with the slippages. Each programme shall include the order in which he 

intends to carry out the work including the anticipated timing of each stage of design, 

procurement, deployment of resources and quantities involved. The programme will be projected 

Network presentation. Contractor shall promptly give notice of probable 

or circumstance which may adversely affect the work. The programme should 

of financial resources commensurate with the work planned each 

any time actual progress is too slow to achieve target programme and/or 

behind the current programme then the engineer may instruct the contractor to

ith plan to mitigate time. 

Extension of time for completion 

The work shall have to be completed within originally stipulated period as indicated 

contract. Time is essence of contract and failure to adhere to the time of completion shall

bility for the contractor to pay Liquidated Damages as specified separately
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nts above including its 

requirements and relevant 

as also having been 

responsibility of the contractors that the final 

before commencement of execution shall have to be based on the drawings and 

design cleared and approved by the concerned authority of Government of Gujarat. All Designs 

If errors, omissions, ambiguities, inconsistencies, inadequacies or other defects are found in the 

the Contractor’s cost, 

The intellectual property rights in respect of drawings, designs and all that is relevant to the 

ks as specified, and in conformity with the Specifications 

be responsible for the correct 

the positions, levels, dimensions or 

undertakes that the construction shall be 

Date, including any extension thereof. 

The total price of the works shall be the price as indicated in the offer acceptance letter unless 

in view of any modification or 

about after final approval of drawing, design and scheme of the work. It is 

l per unit D.U price for the entire scope of the 

The contractor shall submit a detailed programme within 15 days after receiving the letter of 

revised programme indicating 

include the order in which he 

timing of each stage of design, 

volved. The programme will be projected 

. Contractor shall promptly give notice of probable 

which may adversely affect the work. The programme should 

ources commensurate with the work planned each month. If at 

any time actual progress is too slow to achieve target programme and/or progress has fallen 

contractor to submit revised 

The work shall have to be completed within originally stipulated period as indicated in the 

completion shall attract 

specified separately. However it has 
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been agreed between the parties that in event of 

the time of completion, time 

no additional cost will be payable. Such 

adverse climatic conditions, 

impediment or prevention caused 

8.7.2. If contractor considered himself to be entitled to an extension of time for 

contractor shall give engineer a notice within 7 days from the cause justifying 

indicating the period justified. The engineer o

an adjustment in time for completion. Such extension, it is 

any compensation or claim for delay being pressed by the contractor.

 

8.8. Liquidated Damage/Delay Damages

If contractors fails to comply with time for completion the contractor being 

good the time fails to do so to the satisfaction of engineer he shall be

Damages for the default. The Delay Damages shall be the 

be payable for delay for each day that is caused incompletion. The total amount of such delay 

damages shall not exceed the 

that the amount so named 

estimated damage caused to 

which otherwise is not subject to 

the contractor from its obligation

he may have under the contract.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                                                                     
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

 

TCE.10196A-H-335-481 Surat Municipal Corportion

been agreed between the parties that in event of any variation or change taking place affecting 

the time of completion, time adjustment shall be made by  Surat Municipal Corporation

no additional cost will be payable. Such time extension shall ordinarily be for exceptionally 

adverse climatic conditions, enforceable shortage in availability of materials or any delay, 

impediment or prevention caused by or attributable to the SMC. 

If contractor considered himself to be entitled to an extension of time for 

contractor shall give engineer a notice within 7 days from the cause justifying 

indicating the period justified. The engineer of SMC shall evaluate the Time Impact

an adjustment in time for completion. Such extension, it is reiterated shall not be associated with 

any compensation or claim for delay being pressed by the contractor. 

Liquidated Damage/Delay Damages 

actors fails to comply with time for completion the contractor being given notice

good the time fails to do so to the satisfaction of engineer he shall be liable to pay LD/Delay 

Damages for the default. The Delay Damages shall be the sum stated in Bidding data which shall 

be payable for delay for each day that is caused incompletion. The total amount of such delay 

damages shall not exceed the amount named in the contract. It is agreed between the parties 

that the amount so named and the limit so fixed as compensation is the true and correct 

estimated damage caused to Surat Municipal Corporation resulting from extension of time and 

which otherwise is not subject to any arithmetic computation. These damages shall not release 

igation to complete the job or from any duties or responsibilities which 

under the contract. 
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or change taking place affecting 

cipal Corporation for which 

shall ordinarily be for exceptionally 

in availability of materials or any delay, 

If contractor considered himself to be entitled to an extension of time for completion, the 

contractor shall give engineer a notice within 7 days from the cause justifying such extension 

Time Impact and make 

not be associated with 

given notice to make 

liable to pay LD/Delay 

Bidding data which shall 

be payable for delay for each day that is caused incompletion. The total amount of such delay 

in the contract. It is agreed between the parties 

ed as compensation is the true and correct 

resulting from extension of time and 

computation. These damages shall not release 

to complete the job or from any duties or responsibilities which 
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ARTICLE 9 

QUALITY ASSURANCE, MONITORING AND SUPERVISION

 

9.1. Quality of Materials and workmanship

The Contractor shall ensure that

with the requirements specified in this Agreement, Specifications 

Industry Practice. 

 

9.2. Quality control system 

9.2.1. The Contractor shall establish a quality control mechanism to

provisions of this Agreement (the “Quality Assurance Plan” or “QAP”).

9.2.2. The Contractor shall, within 30 (thirty) days of the commencement Date, submits 

Engineer its Quality Assurance Plan which shall include the follo

(a) organisation, duties and responsibilities, procedures, inspections 

(b)  quality control mechanism including sampling and testing of Materials, 

standards, acceptance criteria, testing facilities, reporting, 

test results, approvals, check list for site activities, and

in accordance with Good Industry 

(c) Internal quality audit system.

 The SMC’s Engineer shall convey its comments to the Contra

(twenty-one) days stating the modifications, if any, required, 

incorporate those in the QAP to the extent required 

contract. 

9.2.3. The Contractor shall procure all docume

water, electricity, labour, Materials, samples, and qualified personnel 

examining and testing the Project Assets and workmanship 

Assurance Plan. 

9.2.4. The cost of testing of Construction, Materials and workmanship shall be borne by 

Contractor. 

 

9.3. Methodology 

9.3.1. The Contractor shall, at least 15 (fifteen) days prior to the commencement of 

submit to the SMC’s Engineer for review the methodology pr

work, giving details of equipment to be deployed, 

ensuring safety. The SMC’s Engineer shall complete the

Contractor within a period of 10 (ten) 

from the Contractor. 

 

9.4. Inspection and technical audit by the 

9.4.1. The SMC or any representative 

the progress and quality of the construction of

SMC’s Engineer and the Contractor for taking remedial action in 

accordance with the provisions of this Agreement.

 

 

9.5. External technical audit 
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QUALITY ASSURANCE, MONITORING AND SUPERVISION 

Quality of Materials and workmanship 

The Contractor shall ensure that the Construction, Materials and workmanship are 

with the requirements specified in this Agreement, Specifications and Standards

The Contractor shall establish a quality control mechanism to ensure compliance 

provisions of this Agreement (the “Quality Assurance Plan” or “QAP”). 

The Contractor shall, within 30 (thirty) days of the commencement Date, submits 

Engineer its Quality Assurance Plan which shall include the following: 

organisation, duties and responsibilities, procedures, inspections and documentation

quality control mechanism including sampling and testing of Materials, 

standards, acceptance criteria, testing facilities, reporting, recording a

test results, approvals, check list for site activities, and proforma for testing and calibration 

in accordance with Good Industry Practice; and 

Internal quality audit system. 

’s Engineer shall convey its comments to the Contractor within 

one) days stating the modifications, if any, required, and the

incorporate those in the QAP to the extent required for conforming with the provisions in the 

The Contractor shall procure all documents, apparatus and instruments, 

water, electricity, labour, Materials, samples, and qualified personnel as are

examining and testing the Project Assets and workmanship in accordance

of testing of Construction, Materials and workmanship shall be borne by 

The Contractor shall, at least 15 (fifteen) days prior to the commencement of 

’s Engineer for review the methodology proposed to be adopted for executing 

work, giving details of equipment to be deployed, traffic management

’s Engineer shall complete the review and convey its comments to the 

Contractor within a period of 10 (ten) days from the date of receipt of the proposed methodology 

Inspection and technical audit by the SMC 

or any representative authorized by the SMC in this behalf may inspect 

the progress and quality of the construction of Work and issue appropriate directions

’s Engineer and the Contractor for taking remedial action in the event

accordance with the provisions of this Agreement. 
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the Construction, Materials and workmanship are in accordance 

and Standards and Good 

ensure compliance with the 

The Contractor shall, within 30 (thirty) days of the commencement Date, submits to the SMC’s 

and documentation; 

quality control mechanism including sampling and testing of Materials, test frequencies, 

recording and interpretation of 

proforma for testing and calibration 

ctor within period of 21 

and the Contractor shall 

with the provisions in the 

nts, apparatus and instruments, fuel, consumables, 

as are necessary for 

in accordance with the Quality 

of testing of Construction, Materials and workmanship shall be borne by the 

The Contractor shall, at least 15 (fifteen) days prior to the commencement of the construction, 

adopted for executing 

traffic management and measures for 

review and convey its comments to the 

the date of receipt of the proposed methodology 

in this behalf may inspect and review 

appropriate directions to the  

the event work are not in 
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9.5.1. At any time during construction, the  

an audit of the quality of work. The findings of the audit, to the 

be notified to the Contractor and the  

with this Agreement. The Contractor 

auditor in the conduct of its audit hereunder

the external technical audit shall not affect any obligations of the Con

Engineer under this Agreement.

 

9.6. Inspection of construction records

9.6.1. The SMC shall have the right to inspect the records of the Contractor relating to work.

9.7. Monthly progress reports 

9.7.1. During the Construction Period, the Contractor shall, 

of each month, furnish to the 

by SMC‘s  engineer and shall 

by the  SMC‘s  Engineer. 

 

9.8. Inspection 

9.8.1. The  SMC‘s Engineer and its 

(a) have full access to all parts of the Site and to all places from which natural

obtained for use in work; and

(b) during production, manufacture and construction at the Site and at the place 

entitled to examine, inspect, measure and test the Materials and

the progress of manufacture of Materials.

9.8.2. The Contractor shall give the 

safety equipment for carrying out their obligations under this Agreement.

9.8.3. The Contractor shall submit a monthly inspection report (the “Inspection

and the Contractor bringing out the result

Contractor in respect of Defects or deficiencies. For 

submission of Inspection Report by the Contractor shall not relieve or absolve the Contractor of 

its obligations and liabilities under

 

9.9. Samples 

9.9.1. The Contractor shall submit the following samples of Materials and 

SMC‘s Engineer for pre-construction review:

(a) manufacturer's test reports and 

(b) samples of such other Materials as the  

 

9.10. Tests 

9.10.1. For determining that work conform to the Specifications and Standards, the 

Engineer shall require the Contractor to carry 

and frequency and in such manner as specified in this Agreement, and 

Industry Practice for quality assurance.

9.10.2. In the event that results of any tests conducted establish any Defects 

work, the Contractor shall carry out remedial measures and furnish a report to the in this behalf. 

The  SMC‘s  Engineer shall require the Contractor 
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At any time during construction, the   SMC may appoint an external technical auditor 

an audit of the quality of work. The findings of the audit, to the extent accepted

be notified to the Contractor and the  SMC’s  Engineer for taking remedial action in accordance 

his Agreement. The Contractor shall provide all assistance as may be required by the 

audit hereunder. Notwithstanding anything contained in the contract, 

audit shall not affect any obligations of the Contractor or the 

Agreement. 

Inspection of construction records 

shall have the right to inspect the records of the Contractor relating to work.

During the Construction Period, the Contractor shall, no later than 10 (ten) days 

of each month, furnish to the SMC a monthly report on progress of work in the format approved 

‘s  engineer and shall promptly give such other relevant information as may be required 

Engineer and its authorized representative shall at all reasonable times:

(a) have full access to all parts of the Site and to all places from which natural

obtained for use in work; and 

nufacture and construction at the Site and at the place 

entitled to examine, inspect, measure and test the Materials and workmanship, and to check 

the progress of manufacture of Materials. 

The Contractor shall give the SMC‘s Engineer and its authorized agents access, facilities

equipment for carrying out their obligations under this Agreement. 

The Contractor shall submit a monthly inspection report (the “Inspection Report”) to the  

and the Contractor bringing out the results of inspections and there medial action taken by the 

Contractor in respect of Defects or deficiencies. For the avoidance of doubt, such inspection or 

submission of Inspection Report by the Contractor shall not relieve or absolve the Contractor of 

liabilities under this Agreement in any manner whatsoever.

The Contractor shall submit the following samples of Materials and relevant information

construction review: 

(a) manufacturer's test reports and standard samples of manufactured Materials; and

(b) samples of such other Materials as the  SMC‘s Engineer may require. 

For determining that work conform to the Specifications and Standards, the 

Engineer shall require the Contractor to carry out or cause to be carried out tests, 

and frequency and in such manner as specified in this Agreement, and in accordance

Industry Practice for quality assurance. 

In the event that results of any tests conducted establish any Defects 

, the Contractor shall carry out remedial measures and furnish a report to the in this behalf. 

‘s  Engineer shall require the Contractor to carry out or cause to be carried out tests to 
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may appoint an external technical auditor to conduct 

extent accepted by the SMC shall 

taking remedial action in accordance 

all assistance as may be required by the 

. Notwithstanding anything contained in the contract, 

tractor or the SMC’s 

shall have the right to inspect the records of the Contractor relating to work. 

no later than 10 (ten) days after the close 

progress of work in the format approved 

such other relevant information as may be required 

representative shall at all reasonable times: 

(a) have full access to all parts of the Site and to all places from which natural Materials are being 

nufacture and construction at the Site and at the place of production, be 

workmanship, and to check 

access, facilities and 

Report”) to the   SMC 

medial action taken by the 

of doubt, such inspection or 

submission of Inspection Report by the Contractor shall not relieve or absolve the Contractor of 

this Agreement in any manner whatsoever. 

relevant information to the  

standard samples of manufactured Materials; and 

 

For determining that work conform to the Specifications and Standards, the SMC‘s  

out or cause to be carried out tests, at such time 

in accordance with Good 

In the event that results of any tests conducted establish any Defects or deficiencies in 

, the Contractor shall carry out remedial measures and furnish a report to the in this behalf. 

out or cause to be carried out tests to 
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determine that such remedial measures 

Specifications and Standards, and 

the Specifications and Standards

9.10.3. All expenditure including travel, lodging boarding of  

representatives shall be borne by the contractor.

Testing of materials: 

When required by the Engineer

testing samples of all materials proposed to be used in the works. Samples submitted either 

to govern bulk supplies or required for testing before use shall be in suitable packages to 

contain them and shall be provided free of charge by the contractor. The cost of testing 

shall be borne by the contractor even if the result of the sample confirm or do not

the relevant BIS code and specifications.

I. The test certificates regarding its property including indication of its Thermo

Mechanically treated must accompany every lot and shall be submitted to 

Municipal Corporation 

submitted, the steel procure at site will not be allowed to be used.

II. All expenditure required to be incurred for taking the samples conveyance, packing 

shall be borne by the contactor himself.

III. The failed material 

within a week time of written order of the Engineer

 

9.11. ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP : 

If  it  shall appear to the  Engineer

of inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 

workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing 

from  Engineer-in-charge   or   his   

materials   or   articles complained

inadvertently  passed, certified and  paid  for  forthwith    rectify  or  remove  and  reconstruct   

the   work,  specified and in the event of failure to do so within a period to be  specified by 

Engineer- in-charge in his aforesaid demand, contractor   shall be liable to pay compensation at 

the rate  of one   (1)  percent of  the tendered cost of work for  ev

maximum of Ten (10%) Percent of the value of work  while  his  failure  to do so continue and in  

the case of any  such  failure  the Engineer

rectify and remove and re-exec

cost  of   the Contractor.   The decision of  the Engineer

arising under  this  clause shall be  final  and conclusive.

 

 

STANDARD NORMS FOR QUALITY CON

Sr 

No 

Test  

1 Cement  

a) Setting time initial  

 Final  
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determine that such remedial measures have brought work into compliance with the 

Specifications and Standards, and the procedure shall be repeated until such Works conform to 

and Standards. 

All expenditure including travel, lodging boarding of  SMC Engineers

shall be borne by the contractor. 

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of 

testing samples of all materials proposed to be used in the works. Samples submitted either 

n bulk supplies or required for testing before use shall be in suitable packages to 

contain them and shall be provided free of charge by the contractor. The cost of testing 

shall be borne by the contractor even if the result of the sample confirm or do not

the relevant BIS code and specifications. 

The test certificates regarding its property including indication of its Thermo

Mechanically treated must accompany every lot and shall be submitted to 

Municipal Corporation before utilizing the same. Unless and until such certificate is 

submitted, the steel procure at site will not be allowed to be used. 

All expenditure required to be incurred for taking the samples conveyance, packing 

by the contactor himself. 

The failed material shall be removed from the site by the contractor at his own cost 

within a week time of written order of the Engineer-in-charge. 

ACTION AND COMPENSATION IN CASE OF BAD WORKMANSHIP :  

If  it  shall appear to the  Engineer-in-charge  that  any  work  has  been executed with materials 

of inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 

workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing 

charge   or   his   authorized  representative   specifying  the   work,   

complained  of,  notwithstanding  that   the   same  may   have  been 

passed, certified and  paid  for  forthwith    rectify  or  remove  and  reconstruct   

work,  specified and in the event of failure to do so within a period to be  specified by 

charge in his aforesaid demand, contractor   shall be liable to pay compensation at 

the rate  of one   (1)  percent of  the tendered cost of work for  every  Ten   (10) days limited to a 

maximum of Ten (10%) Percent of the value of work  while  his  failure  to do so continue and in  

the case of any  such  failure  the Engineer-in- charge may on  expiry of  the  notice period 

execute the work  or remove  and replace with  other at  the risk and  

cost  of   the Contractor.   The decision of  the Engineer-in- charge   as   to any   question  

arising under  this  clause shall be  final  and conclusive. 

STANDARD NORMS FOR QUALITY CONTROL 

Frequency of tests as per 

I.S. 

Acceptance Criteria

  

50 -100 T- 2 sample Not less than 30 minutes

100-200 T-3 sample Not more than 600 minutes

200-300 T-4 sample  
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work into compliance with the 

shall be repeated until such Works conform to 

Engineers and/or its 

charge the contractor(s) shall supply for the purpose of 

testing samples of all materials proposed to be used in the works. Samples submitted either 

n bulk supplies or required for testing before use shall be in suitable packages to 

contain them and shall be provided free of charge by the contractor. The cost of testing 

shall be borne by the contractor even if the result of the sample confirm or do not confirm to 

The test certificates regarding its property including indication of its Thermo-

Mechanically treated must accompany every lot and shall be submitted to  Surat 

same. Unless and until such certificate is 

 

All expenditure required to be incurred for taking the samples conveyance, packing 

shall be removed from the site by the contractor at his own cost 

en executed with materials 

of inferior   description,  or quality  or are unsound or with unsound imperfect  or  unskilled 

workmanship  or otherwise not in accordance with the  contract shall,  no demand in writing 

representative   specifying  the   work,   

of,  notwithstanding  that   the   same  may   have  been 

passed, certified and  paid  for  forthwith    rectify  or  remove  and  reconstruct   

work,  specified and in the event of failure to do so within a period to be  specified by 

charge in his aforesaid demand, contractor   shall be liable to pay compensation at 

ery  Ten   (10) days limited to a 

maximum of Ten (10%) Percent of the value of work  while  his  failure  to do so continue and in  

charge may on  expiry of  the  notice period 

the work  or remove  and replace with  other at  the risk and  

charge   as   to any   question  

Acceptance Criteria 

Not less than 30 minutes 

Not more than 600 minutes 
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b) Fineness by Sieve  

c) Consistency  

d) Compressive 

strength 

 

   

   

e) Fineness test 

through Specific 

surface 

 

f) Chemical Analysis 

IS 4032-986 

 

2 Sand  

a) Silt Content  

b) Fineness modulus  

3 Kapachi - Grit for 

Bituminous work 

 

a) Gradation  

b) Flakiness index  

c) Impact  

d) Abrasion  

e) Bit. Extraction  

f) Bitumin 

(penetration 

test) 

 

g) Stripping value  

3 Kapachi - Grit for 

Building work 

 

a) Gradation  

b) Impact  

c) Abrasion  

d) Soundness  

4 Bricks  

a) Efflorescence  
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300 - 500 T-5 sample  

500- 800 T-6 sample  

810- 1300 T-7sample  

1 in 5 samples 90% passed from

One sample(Each sample 

as above) 

Above 30percent

One sample(Each sample 

as above 

160 kg / cm2 

day 

 220 kg / cm2 for OPC & PPC on 

seventh day 

 310 kg / cm2 for OPC & PPC on 

twenty eight day

1 in 5 samples 2250 kg/Cm2 and above for OPC 

FOR PPC 3000 kg/Cm2

1 in 5 samples Mgo less than 6 percentSO3 less 

than 2.75 percent

to 5 percent 

  

1sample of 10 kg/150 cu. 

mt. 

Up to 3 percent

- Do- Specification as per specified 

standard. No sand 

shall be used.

  

1/200 m3  

1/200 m3 Max 30 % 

1/100 m3 Max 30 % 

1/100 m3 Max 35 % 

100 MT - 1 0.80 to 4 % 

100 MT - 1  

50 -100 m3 one test Max. 25 % 

 As per IS 183

2 test / Season As per relevant specifications 

provision 

2 test / Season wearing surface overlaid surface 

(IS18.5-1972)30 % 45 %

2 test / Season 30 % 5 % 

2 test / Season Loss with Loss with

  

20 bricks out of Moderate 
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passed from 90micron sieve 

Above 30percent 

160 kg / cm2 for OPC & PPC on third 

220 kg / cm2 for OPC & PPC on 

 

310 kg / cm2 for OPC & PPC on 

twenty eight day 

2250 kg/Cm2 and above for OPC 

FOR PPC 3000 kg/Cm2 

Mgo less than 6 percentSO3 less 

than 2.75 percent less on ignition up 

 

Up to 3 percent 

Specification as per specified 

o sand of fourth zone 

shall be used. 

As per IS 183-1970 standards 

As per relevant specifications 

aring surface overlaid surface 

1972)30 % 45 % 

Loss with Loss with 
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b) Water absorption  

c) Compressive 

strength 

 

5 Cement Concrete 

flooring/Mosaic 

tiles 

 

a) Water absorption  

b) Transverse 

strength 

 

   

c) Abrasion  

6 Water Chemical 

Analysis 

 

a) PH  

b) Chlorides  

c) Organic (matter)  

d) Inorganic (matter)  

e) Sulphate (mg/L)  

f) TDS  

7 Cement Concrete 

cubes ordinary 

and 

controlled 

concrete 

  work m3

  1-5 m3

  6-15 m3

  16

m3

  31

m3

  51 m3 &

above

  add sample for each50 m3 par

 ordinary and 

controlled concrete 

suces /60m3 

each
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2000 

32 bricks out of 

3500 

 

50 bricks out of 

50000 

 

-DO- Less than 20 Percent

-DO- Minimum average 35 Kg/cm2 & 

individual result 

20 percent 

  

6 tiles /2000 tiles Maximum 10 percent

12 tiles /2000 tiles Wet Dry 

 80 Kg/cm2 120 Kg/cm2

6 tiles /2000 tiles Average wear shall not exceed 3.5 

mm 

Once for approval 

source 

 

" 6 to 8 

" 2000 mg/L (PCC) & 500 mg/L for 

RCC 

" 200 mg/L Max.

" 3000 mg/L Max.

" 500 mg/L Max.

" 2000 mg/L Max.

As per IS 456-2000 Grade 

designation 

work m3 No. of sample M10 

5 m3 1 M15 

15 m3 2 M20 

16-30 

m3 

3 M25 

31-50 

m3 

4 M30 

51 m3 & 

above 

4+ one M35 

add sample for each50 m3 part there 

of 

M40 

suces /60m3 

each for 7 and 

Average compressive strength of each day should 

less than specified strengths subject to that 20%cubes per 
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Less than 20 Percent 

Minimum average 35 Kg/cm2 & 

individual result may fall below up to 

10 percent 

80 Kg/cm2 120 Kg/cm2 

Average wear shall not exceed 3.5 

mg/L (PCC) & 500 mg/L for 

200 mg/L Max. 

3000 mg/L Max. 

500 mg/L Max. 

2000 mg/L Max. 

 

Specified 

characteristic cube 

compressive strength. 

At 28 days  N/mm2 

10 

15 

20 

25 

30 

35 

40 

Average compressive strength of each day should not be 

strengths subject to that 20%cubes per 
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for road bridge 28 days

that every day

for first six 

and

three

days 

8 Steel 

a) Mild steel bar 1 test /40 MT

  

  

  

  

b) TMT bars 

c) steel for general 

structural purpose 

specification IS 

2062-1992 

d) steel wires for 

pressurised 

consete IS 1785 

part-1 19 lab 

  

9 Teakwood As per LOT

a) Colour 

b) Hardness 

c) Density 

d) Weight 

e) Moisture cement 

f) Porosity 

g) Rasin 

h) I.D. Mark 

10 All Other Material As suggested by

Consultant/EIC/ 

TPIas 

relevant

NOTE : 

(1)      For  Sand and Coarse aggregate two Nos. of full bag  for  one  sample shall be supplied by 

agency. 
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28 days further 

every day 

for first six days 

and once in 

three 

thereafter. 

day (i.e.) 1 per 5 may fall below specified strength

85 percent

    

1 test /40 MT Nominal 

dia of 

bars in 

mm 

Ultimatetensile 

Strength Kg/cm2 

Yield stress

 0-20 42 26

 20-40 42 26

 over 40 42 26

 All size 49.5 42.5

 Fe-500 Quenched and Tempered (TMT) bars of 

different diameters satisfying IS : 1786, with Yield 

stress > 500 N/mm2 , Tensile strength > 545 N/mm2 

And elongation more than 12.00 %

 Gr.A Fe410 WS 410 N/mm2(All size)

Gr.B. Fe410 WB 410 N/mm2(All size)

Gr.C. Fe410 WC 410 N/mm2(All size)

 8.0 140 Kg/mm2

7.0 150 Kg/mm2

5.0 160 Kg/mm2

4.0 175 Kg./mm2

3.0 190 Kg./mm2

 85 % the minimum specific tensiled strength

As per LOT  

  

  

  

  

  

  

  

  

As suggested by 

Consultant/EIC/ 

TPIas per 

relevant IS code 

 

For  Sand and Coarse aggregate two Nos. of full bag  for  one  sample shall be supplied by 
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specified strength up to its 

85 percent 

 

Yield stress Elongation 

(in%) 

26 23 

26 23 

26 23 

42.5 14.5 

500 Quenched and Tempered (TMT) bars of 

different diameters satisfying IS : 1786, with Yield 

stress > 500 N/mm2 , Tensile strength > 545 N/mm2 

e than 12.00 % 

Gr.A Fe410 WS 410 N/mm2(All size) 

Gr.B. Fe410 WB 410 N/mm2(All size) 

Gr.C. Fe410 WC 410 N/mm2(All size) 

40 Kg/mm2 

7.0 150 Kg/mm2 

5.0 160 Kg/mm2 

4.0 175 Kg./mm2 

3.0 190 Kg./mm2 

85 % the minimum specific tensiled strength 

For  Sand and Coarse aggregate two Nos. of full bag  for  one  sample shall be supplied by 
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(2)      For  water  test 5:00 litters 

sources. 

(3)      Sample   from  the  lot  shall  be  selected  by   authorized  representative   along   with   

representative   of    SMC or TPI or PMC.

(4)      Selected   sample   shall  be  

PMC in sealed condition with letter containing sample No. and sampling date.

 (5)      Test  report should be received by the department  containing   reference  of department's 

letter, sample No.  sampling  date  and date of testing.

(6)       Tests as may be directed by Engineer in charge as shown above shall have to be Conducted

(7)     Above mentioned all the tests of the materials and others shall be carried out for in construction 

of each and every different lot in External Laboratory.

 

LIST OF APPROVED LABORATORY

Sr.no 

1 Gujarat Engineering Research 

Institute (GERI) 

2 Unique Engineering Testing & 

Advisory Service 

 

3 Bhoomi research

4 SVNIT 

5 Vidyabharti Trust 

Technology and Research 

Note : During course of the execution if any other laboratory is approved by  

can send the material in that laboratory also.

either of the laboratories) shall be decided by 

 

9.12. Examination of work before covering up

In respect of the work which the  

and/or test before it is covered up or put out of view or any part of the work 

the Contractor shall give notice to the  

before it is covered up. The  

inspection or testing without unreasonable delay 

the   SMC‘s  Engineer does not require to 

continuous nature where it is 

Contractor shall notify the schedule

being less than 3(three) business days’ notice, to the 

measurement or test while the work is continuing. Provided further that in the event 

Contractor receives no response from the 

days from the date on which the Contractor’s notice hereunder is delivered 

Engineer, the Contractor shall be entitled to assume that the  

undertake the said inspection.
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 of water shall  be  supplied  by  agency in plastic container for each 

Sample   from  the  lot  shall  be  selected  by   authorized  representative   along   with   

or TPI or PMC. 

Selected   sample   shall  be  handed   over   personally   by  representative of  

PMC in sealed condition with letter containing sample No. and sampling date.

Test  report should be received by the department  containing   reference  of department's 

sample No.  sampling  date  and date of testing. 

(6)       Tests as may be directed by Engineer in charge as shown above shall have to be Conducted

(7)     Above mentioned all the tests of the materials and others shall be carried out for in construction 

of each and every different lot in External Laboratory. 

LIST OF APPROVED LABORATORY 

Name Address

Gujarat Engineering Research 

 

Katargam ,Surat. 

Unique Engineering Testing & 

Service  

216, road 6F, New Estate, Udhyog 

nagar, Udhna, Surat,

394210 

Bhoomi research Centre 2/1362, "Bhumi House", 

Sagrampura, Opp. Sub

Road, Surat, 395005 

Ichchhanath, Surat. 

Vidyabharti Trust Institute of 

Technology and Research Centre  

Umrakh Bardoli, Surat, Guj

394345 

Note : During course of the execution if any other laboratory is approved by  

can send the material in that laboratory also. The frequency for testing of samples (in 

either of the laboratories) shall be decided by  SMC/E.I.C. 

Examination of work before covering up 

In respect of the work which the  SMC‘s  Engineer is entitled to examine, 

and/or test before it is covered up or put out of view or any part of the work 

e notice to the  SMC‘s  Engineer whenever any such

before it is covered up. The  SMC‘s Engineer shall then either carry out the examination, 

inspection or testing without unreasonable delay or promptly give notice to the Contractor that 

‘s  Engineer does not require to do so. Provided, however, that if any work is of a 

continuous nature where it is not possible or prudent to keep it uncovered or incomplete, the 

the schedule of carrying out such work to give sufficient opportunity, not 

being less than 3(three) business days’ notice, to the SMC‘s Engineer to conduct its 

or test while the work is continuing. Provided further that in the event 

receives no response from the SMC‘s Engineer within a period of 3 (three)business 

days from the date on which the Contractor’s notice hereunder is delivered 

Engineer, the Contractor shall be entitled to assume that the  SMC‘s  Engineer would not 

tion. 
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hall  be  supplied  by  agency in plastic container for each 

Sample   from  the  lot  shall  be  selected  by   authorized  representative   along   with   

by  representative of  SMC. or TPI or     

PMC in sealed condition with letter containing sample No. and sampling date. 

Test  report should be received by the department  containing   reference  of department's 

(6)       Tests as may be directed by Engineer in charge as shown above shall have to be Conducted 

(7)     Above mentioned all the tests of the materials and others shall be carried out for in construction 

Address 

216, road 6F, New Estate, Udhyog 

gar, Udhna, Surat, Gujarat 

2/1362, "Bhumi House", 

Sagrampura, Opp. Sub-Jail, Ring 

 

, Surat, Gujarat 

Note : During course of the execution if any other laboratory is approved by  SMC, the contractor 

The frequency for testing of samples (in 

‘s  Engineer is entitled to examine, inspect, measure 

and/or test before it is covered up or put out of view or any part of the work is placed thereon, 

any such work is ready and 

out the examination, 

give notice to the Contractor that 

. Provided, however, that if any work is of a 

or prudent to keep it uncovered or incomplete, the 

sufficient opportunity, not 

Engineer to conduct its inspection, 

or test while the work is continuing. Provided further that in the event the 

Engineer within a period of 3 (three)business 

days from the date on which the Contractor’s notice hereunder is delivered to the  SMC‘s  

‘s  Engineer would not 
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9.13. Rejection 

9.13.1. If, as a result of an examination, inspection, measurement or testing, any 

design or workmanship is found to be defective or otherwise not 

provisions of this Agreement, the  

workmanship by giving notice to the Contractor, 

promptly make good the Defect and ensure that the

requirements of this Agreement.

 

9.13.2. If the  SMC‘s Engineer requires the Plant, Materials, design or workmanship to be

retested, the tests shall be repeated under the same terms and conditions, as 

case. If the rejection and retesting cause the  

be recoverable by the   SMC

any monies due to be paid to the Contractor.

 

9.14. Remedial work 

9.14.1. Notwithstanding any previous test or certification, the  

Contractor to: 

(a) remove from the Site and replace any Plant or Materials which are not 

the provisions of this Agreement;

(b) remove and re-execute any work which is not in accordance with the 

Agreement and the Specification and Standard

required for the safety of the Work, 

otherwise; provided that in 

Event., 

9.14.2. If the Contractor fails to 

within the time specified in the  

Engineer may advise the  SMC

incurred by the SMC for undertaking such work shall, without prejudice 

SMC‘s  to recover Damages in accordance with the provisions of 

recoverable from the Contractor and may be deducted by the  

be paid to the Contractor. 

 

9.15. Quality control records and Documents

The Contractor shall hand over to the 

and documents before the Completion Certificate is issued.

 

9.16. Video recording and Photography

During the Construction Period, the Contractor shall provide to the  

quarter, photographs and a video recording, which will be compiled into a 3(three)

disc or digital video disc, as the case may be, covering the 

quarter. The video recording shall be provided to the 

the close of each quarter after 

 

9.17. Suspension of unsafe Construction Works
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If, as a result of an examination, inspection, measurement or testing, any 

design or workmanship is found to be defective or otherwise not in accordance

provisions of this Agreement, the  SMC‘s  Engineer shall reject the Plant, Materials, design or 

workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 

promptly make good the Defect and ensure that the replaced item complies with the 

requirements of this Agreement. 

gineer requires the Plant, Materials, design or workmanship to be

retested, the tests shall be repeated under the same terms and conditions, as 

case. If the rejection and retesting cause the  SMC to incur any additional costs,

SMC‘s  from the Contractor; and may be deducted by

any monies due to be paid to the Contractor. 

Notwithstanding any previous test or certification, the  SMC‘s Engineer may 

remove from the Site and replace any Plant or Materials which are not 

the provisions of this Agreement; 

execute any work which is not in accordance with the 

Agreement and the Specification and Standards; and(c) execute any work which is urgently 

required for the safety of the Work, whether because of an accident, unforeseeable event or 

otherwise; provided that in case of any work required on account of a Force Majeure 

If the Contractor fails to comply with the instructions issued by the  

the time specified in the  SMC‘s  Engineer’s notice or as mutually agreed, the 

SMC to have the work executed by another agency. The

for undertaking such work shall, without prejudice 

‘s  to recover Damages in accordance with the provisions of 

recoverable from the Contractor and may be deducted by the  SMC‘s  from any monies due to 

Quality control records and Documents 

The Contractor shall hand over to the SMC’s Engineer a copy of all its quality 

and documents before the Completion Certificate is issued. 

Video recording and Photography 

Construction Period, the Contractor shall provide to the  SMC

quarter, photographs and a video recording, which will be compiled into a 3(three)

disc or digital video disc, as the case may be, covering the status and progre

quarter. The video recording shall be provided to the SMC no later than 15 (fifteen) days after 

the close of each quarter after the commencement date. 

Suspension of unsafe Construction Works 
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If, as a result of an examination, inspection, measurement or testing, any Plant, Materials, 

in accordance with the 

, Materials, design or 

. The Contractor shall then 

replaced item complies with the 

gineer requires the Plant, Materials, design or workmanship to be 

retested, the tests shall be repeated under the same terms and conditions, as applicable in each 

to incur any additional costs, such cost shall 

deducted by the  SMC from 

Engineer may instruct the 

remove from the Site and replace any Plant or Materials which are not in accordance with 

execute any work which is not in accordance with the provisions of this 

s; and(c) execute any work which is urgently 

of an accident, unforeseeable event or 

any work required on account of a Force Majeure 

comply with the instructions issued by the  SMC‘s  Engineer, 

‘s  Engineer’s notice or as mutually agreed, the SMC‘s  

agency. The cost so 

for undertaking such work shall, without prejudice to the rights of the  

‘s  to recover Damages in accordance with the provisions of this Agreement, be 

‘s  from any monies due to 

’s Engineer a copy of all its quality control records 

SMC for every calendar 

quarter, photographs and a video recording, which will be compiled into a 3(three)-hour compact 

progress of Works in that 

no later than 15 (fifteen) days after 
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9.17.1. In event it’s come to the notice of  

and around the project site, the  

forthwith the whole or any part of work if, in the reasonable opinion of the 

such work threatens the safet

9.17.2. The Contractor shall, pursuant to the notice under contract, suspend work or any 

thereof for such time and in such manner as may be specified by the  

carry out remedial measures to secure the safety of

pedestrians. The Contractor may by notice require the  

remedial measures forthwith and make a report to the  

the suspension hereunder may be revoked. 

SMC’s Engineer, the SMC

carry out such other and further 

opinion of the  SMC, shall be 

9.17.3. All costs incurred for maintaining and protecting work or part thereof during 

suspension shall be borne by the Contractor; provided that if the 

as a result of any breach of this Agr

SMC. However cost for maintaining and protecting the work for first30 days, in any event 

shall be borne by Contractor irrespective of  

convenience. The quant

payable to the contractor shall be subject to approval of 

9.17.4. If suspension of Works is for reasons not attributable to the Contractor, the  

Engineer shall determine any Time Extens

entitled. 

 

9.18. Setting of site Laboratories:

The contractor shall install testing equipment at site. The contractor shall ensure and certify the 

calibration of the equipment so installed and shall maintain the same in 

throughout the period of construction. The contractor shall also provide necessary trained staff 

for carrying out such tests for using such equipment. The tests shall be carried out under the 

supervision of the Engineer-

 

9.19. Instructions for Composite Contract:

 It will be obligatory on the part of the 

components. (The schedule of quantities, conditions and specials conditions etc.).

 

In case of breakage of any existing service lin

contractor failing which  SMC

contractor over and above repairing charges, penalty as decided by the Engineer in charge shall 

be imposed and deducted from Bill of the contractor.

9.20. Condition for Cement: 

9.20.1. Cement required for the work shall be procured by the 

procure, only Ordinary Portland Cement (conforming to IS:8112). 

from reputed manufacturers o

annum or more as approved by Ministry of Industry, Government of 

to use IS certification make for their product whose name shall be 
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In event it’s come to the notice of  SMC any impending risk to the work or the personnel on 

and around the project site, the  SMC may by notice require the Contractor to suspend 

forthwith the whole or any part of work if, in the reasonable opinion of the 

such work threatens the safety of the Users and pedestrians. 

The Contractor shall, pursuant to the notice under contract, suspend work or any 

for such time and in such manner as may be specified by the  

carry out remedial measures to secure the safety of suspended works, 

pedestrians. The Contractor may by notice require the  SMC’s Engineer 

remedial measures forthwith and make a report to the  SMC recommending whether or not 

the suspension hereunder may be revoked. Upon receiving the recommendations of the  

SMC shall either revoke such suspension or instruct the Contractor to 

carry out such other and further remedial measures as may be necessary in the reasonable 

, shall be repeated until the suspension hereunder is revoked.

All costs incurred for maintaining and protecting work or part thereof during 

suspension shall be borne by the Contractor; provided that if the suspension has

as a result of any breach of this Agreement by the  SMC, the Costs shall be

. However cost for maintaining and protecting the work for first30 days, in any event 

shall be borne by Contractor irrespective of  SMC bringing about the suspension for its own 

convenience. The quantum of cost for maintenance and protection

payable to the contractor shall be subject to approval of SMC engineer.

If suspension of Works is for reasons not attributable to the Contractor, the  

Engineer shall determine any Time Extension to which the Contractor is 

Setting of site Laboratories: 

The contractor shall install testing equipment at site. The contractor shall ensure and certify the 

calibration of the equipment so installed and shall maintain the same in 

throughout the period of construction. The contractor shall also provide necessary trained staff 

for carrying out such tests for using such equipment. The tests shall be carried out under the 

-in-charge/PMC/TPI. 

structions for Composite Contract: 

It will be obligatory on the part of the Bidder to sign the tender documents for all the 

components. (The schedule of quantities, conditions and specials conditions etc.).

In case of breakage of any existing service lines, it shall be immediately attended by the 

SMC has full liberty to get work done at the cost and risk of the 

contractor over and above repairing charges, penalty as decided by the Engineer in charge shall 

from Bill of the contractor. 

Cement required for the work shall be procured by the contractor. The

procure, only Ordinary Portland Cement (conforming to IS:8112). This procurement

from reputed manufacturers of cement having a production capacity of one

annum or more as approved by Ministry of Industry, Government of India and

to use IS certification make for their product whose name shall be 
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impending risk to the work or the personnel on 

may by notice require the Contractor to suspend 

forthwith the whole or any part of work if, in the reasonable opinion of the SMC’s Engineer, 

The Contractor shall, pursuant to the notice under contract, suspend work or any part 

for such time and in such manner as may be specified by the  SMC and thereupon 

suspended works, the Users and 

’s Engineer to inspect such 

recommending whether or not 

the recommendations of the  

suspension or instruct the Contractor to 

as may be necessary in the reasonable 

the suspension hereunder is revoked. 

All costs incurred for maintaining and protecting work or part thereof during the period of 

suspension has occurred 

shall be borne by the  

. However cost for maintaining and protecting the work for first30 days, in any event 

suspension for its own 

and protection of the work when 

engineer. 

If suspension of Works is for reasons not attributable to the Contractor, the  SMC’s 

ion to which the Contractor is reasonably 

The contractor shall install testing equipment at site. The contractor shall ensure and certify the 

calibration of the equipment so installed and shall maintain the same in working order 

throughout the period of construction. The contractor shall also provide necessary trained staff 

for carrying out such tests for using such equipment. The tests shall be carried out under the 

to sign the tender documents for all the 

components. (The schedule of quantities, conditions and specials conditions etc.). 

es, it shall be immediately attended by the 

has full liberty to get work done at the cost and risk of the 

contractor over and above repairing charges, penalty as decided by the Engineer in charge shall 

contractor. The contractor shall 

This procurement shall be 

of one million tons per 

India and holding license 

to use IS certification make for their product whose name shall be got approved from 
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Engineer-in-charge. Supply of cement shall be taken in 50 Kg. bags 

name or his registered trademark, if any and grade and type of cement as 

marking. 

 

9.20.2. The account of daily receipt and issue of cement shall be maintained in a register in the 

prescribed Performa and signed daily by the contractor or his authorized agent in token of its 

correctness. 

 

9.20.3. Samples of cement arranged by the contractor shall be taken by the Engineer

got tested in accordance with provisions of relevant BIS 

that the cement arranged by the contractor does not conform to the relevant BIS codes the 

same shall stand rejected and shall be removed from the site by the contractor at his own 

cost within a week’s time of written ord

 

9.20.4. The contractor shall supply free of charge the cement required for testing. The cost of testing   

charges shall be borne by the contractor.

 

9.20.5. The actual issue and consumption of cement on work shall be regulated and proper a

maintained. 

 

9.20.6. For non-scheduled items, the decision of the Executive Engineer regarding 

quantity of cement which should have been actually used shall be final and binding on 

contractor. 

 

9.20.7. Cement brought to site and remaining unused af

from site without written permission of the Engineer

 

9.21. Condition for Steel: 

a. The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS 

Bars Fe-500 conforming to IS

submit documentary proof to the satisfaction of the Engineer

the steel reinforcement. The contractor shall have to obtain and furnish test certificates to 

the Engineer-in-charge a

specifications. In case, test results indicate that the steel arranged by the contractor does 

not confirm to the specifications, the same shall stand rejected and shall be removed from 

the site of work by the contractor at his own cost within 7 days of written order from the 

Engineer-in-charge to do so.

 

b. The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more 

or as directed by the Engineer

 

c. The steel reinforcement shall be stored by the contractor at site of work in such a way as 

prevent distortion and corrosion and nothing extra shall be paid on this account. Bars 

different sizes and lengths shall be stored separately to facilitate easy counting and 

checking. 
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. Supply of cement shall be taken in 50 Kg. bags bearing manufacturer’s

name or his registered trademark, if any and grade and type of cement as 

The account of daily receipt and issue of cement shall be maintained in a register in the 

and signed daily by the contractor or his authorized agent in token of its 

Samples of cement arranged by the contractor shall be taken by the Engineer

tested in accordance with provisions of relevant BIS Code. In case test results indicate 

cement arranged by the contractor does not conform to the relevant BIS codes the 

stand rejected and shall be removed from the site by the contractor at his own 

a week’s time of written order from the Engineer-in-charge. 

The contractor shall supply free of charge the cement required for testing. The cost of testing   

charges shall be borne by the contractor. 

The actual issue and consumption of cement on work shall be regulated and proper a

scheduled items, the decision of the Executive Engineer regarding 

of cement which should have been actually used shall be final and binding on 

Cement brought to site and remaining unused after completion of work shall not be removed 

from site without written permission of the Engineer-in-charge. 

The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS 

500 conforming to IS-1786:1985(reaffirmed 2004). The contractor shall have to 

proof to the satisfaction of the Engineer-in-charge of having procured 

. The contractor shall have to obtain and furnish test certificates to 

charge and get tested in accordance with provision of relevant 

specifications. In case, test results indicate that the steel arranged by the contractor does 

not confirm to the specifications, the same shall stand rejected and shall be removed from 

by the contractor at his own cost within 7 days of written order from the 

charge to do so. 

The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more 

directed by the Engineer-in-charge. 

rcement shall be stored by the contractor at site of work in such a way as 

distortion and corrosion and nothing extra shall be paid on this account. Bars 

sizes and lengths shall be stored separately to facilitate easy counting and 
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bearing manufacturer’s 

name or his registered trademark, if any and grade and type of cement as well as IS 

The account of daily receipt and issue of cement shall be maintained in a register in the 

and signed daily by the contractor or his authorized agent in token of its 

Samples of cement arranged by the contractor shall be taken by the Engineer-in-charge and 

Code. In case test results indicate 

cement arranged by the contractor does not conform to the relevant BIS codes the 

stand rejected and shall be removed from the site by the contractor at his own 

The contractor shall supply free of charge the cement required for testing. The cost of testing   

The actual issue and consumption of cement on work shall be regulated and proper accounts 

scheduled items, the decision of the Executive Engineer regarding theoretical 

of cement which should have been actually used shall be final and binding on the 

ter completion of work shall not be removed 

The contractor shall procure steel reinforcement of Thermo Mechanically Treated TMT/CRS 

(reaffirmed 2004). The contractor shall have to 

charge of having procured 

. The contractor shall have to obtain and furnish test certificates to 

nd get tested in accordance with provision of relevant 

specifications. In case, test results indicate that the steel arranged by the contractor does 

not confirm to the specifications, the same shall stand rejected and shall be removed from 

by the contractor at his own cost within 7 days of written order from the 

The steel reinforcement bars shall be brought to the site in bulk supply of 10 tons or more 

rcement shall be stored by the contractor at site of work in such a way as to 

distortion and corrosion and nothing extra shall be paid on this account. Bars of 

sizes and lengths shall be stored separately to facilitate easy counting and 
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d. For checking nominal mass tensile strength, bend test, rebound test etc. specimen 

sufficient length shall be cut from each size of the bar at random at frequency not less 

that specified below:- 

 

Size of Bar. 

Under 10mm dia bars 

10mm to 16mm dia. 

Bars 

Over 16mm dia bars 

 

The contractor shall supply free of charge the steel required for testing. The cost 

be borne by the contractor.

 

e. Steel brought to site and steel remaining unused shall not be removed from site without

written permission of Engineer

 

f. Every care should be taken to avoid mixing different types of grades of bars in the 

structural members as main reinforcement to satisfy 

buildings wherever the situation necessitates the changeover shall be made only from 

anyone level onwards. In case of foundation, all foundation elements (footing and grade 

beams)shall have the same kind of steel. In ca

the level of change where the changeover is taking place should have the same kind of 

steel as those in columns

 

g. The reinforcing steel brought to site of work, shall be stored on brick / timber platform 

of30/40cm. height. Nothing extra shall be paid on this account

 

h. During the execution of work contractor should maintained BAR BENDING SCHEDULE 

(BBS). 

 

9.22. Condition for water: 

a. The contractor shall make his own arrangement for providing water for construction 

drinking purpose. Contactor shall get the water tested from any approved laboratory of 

SMC as per direction of Engineer

collection of samples, packing, transportation and testing charges etc. shall be borne by 

contractors. 

b. The contractor shall arrange at his own cost and nothing extra shall be paid to the

on this account. The water shall be got tested at SMC /

c. In the event of any difference of opinion among site representatives in carr

of work in accordance with the agreement the Engineer

and his decision shall be final and binding on the contactor and the contactor shall be 
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For checking nominal mass tensile strength, bend test, rebound test etc. specimen 

length shall be cut from each size of the bar at random at frequency not less 

For consignment below100 

tons 

For consignment above100 Tons.

One sample for each 

25tons or part thereof. 

One sample for each 40tons or 

part thereof. 

One sample for each 35 

tons or part thereof. 

One sample for each 45tons or 

part thereof. 

One sample for each 45 

tons or part thereof. 

One sample for each 50tons or 

part thereof. 

The contractor shall supply free of charge the steel required for testing. The cost 

be borne by the contractor. 

e and steel remaining unused shall not be removed from site without

written permission of Engineer-in-charge. 

Every care should be taken to avoid mixing different types of grades of bars in the 

members as main reinforcement to satisfy relevant latest IS Codes. In case 

wherever the situation necessitates the changeover shall be made only from 

anyone level onwards. In case of foundation, all foundation elements (footing and grade 

beams)shall have the same kind of steel. In case of columns all structural elements up to 

where the changeover is taking place should have the same kind of 

in columns, 

The reinforcing steel brought to site of work, shall be stored on brick / timber platform 

m. height. Nothing extra shall be paid on this account 

During the execution of work contractor should maintained BAR BENDING SCHEDULE 

The contractor shall make his own arrangement for providing water for construction 

purpose. Contactor shall get the water tested from any approved laboratory of 

as per direction of Engineer-in-Charge at regular interval All expenses towards 

, packing, transportation and testing charges etc. shall be borne by 

The contractor shall arrange at his own cost and nothing extra shall be paid to the

on this account. The water shall be got tested at SMC /  laboratory. 

In the event of any difference of opinion among site representatives in carr

work in accordance with the agreement the Engineer-in-charge shall decide the issue 

and his decision shall be final and binding on the contactor and the contactor shall be 

 
 

round Waste Collection System by using Smart Bins 

103 

Surat Municipal Corportion 

For checking nominal mass tensile strength, bend test, rebound test etc. specimen of 

length shall be cut from each size of the bar at random at frequency not less than 

For consignment above100 Tons. 

One sample for each 40tons or 

One sample for each 45tons or 

One sample for each 50tons or 

The contractor shall supply free of charge the steel required for testing. The cost of tests shall 

e and steel remaining unused shall not be removed from site without the 

Every care should be taken to avoid mixing different types of grades of bars in the same 

relevant latest IS Codes. In case of 

wherever the situation necessitates the changeover shall be made only from 

anyone level onwards. In case of foundation, all foundation elements (footing and grade 

se of columns all structural elements up to 

where the changeover is taking place should have the same kind of 

The reinforcing steel brought to site of work, shall be stored on brick / timber platform 

During the execution of work contractor should maintained BAR BENDING SCHEDULE 

The contractor shall make his own arrangement for providing water for construction and 

purpose. Contactor shall get the water tested from any approved laboratory of 

Charge at regular interval All expenses towards 

, packing, transportation and testing charges etc. shall be borne by the 

The contractor shall arrange at his own cost and nothing extra shall be paid to the contactor 

In the event of any difference of opinion among site representatives in carrying out the item 

charge shall decide the issue 

and his decision shall be final and binding on the contactor and the contactor shall be 
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bound to carry out the instruction to complete work in time. At

contractor shall stop execution of the work on any ground whatsoever.

 

9.23. WORK IMPLEMENTATION :

 SERVICES FOR MANAGEMENT OF PROJECT 

 

The Services for management of project  will include planning, scheduling monitoring 

progress reporting, quality assurance and quality control and overall Project Management 

functions. Contractor shall nominate Project Manager who will be responsible for the total 

scope of work under this contract and shall respond to 

and/or their representative.  

 

The Contractor is expected to execute the work services under this contract on TASK 

FORCE concept with a dedicated team of specialists 

responsible and respond to the Project Manager.  The Task 

give effective management and control of various services to the Project Manager.

 

9.23.1. PROJECT PLANNING :

 

a)  CONTRACTOR shall provide additional resources whenever the scheduling 

shown on the 

completion date. Such additional effort may require an increase in equipment 

and/or personnel and / or work in excess of the normal working time.  All extra 

costs incurred by the CONTRACTOR in order to prevent a possible delay in the 

completion date will be to CONTRACTOR's account.

 

b)  CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which 

will adversely affect the completion date of the project. In addition, the Contractor 

shall include statement of proposed rem

 

c)  While preparing network diagrams, monsoon period from June mid to September 

mid shall be kept in view. Internal roads, drains and other civil works should be 

planned such that rains do not have impact on the pr

 

d)  BAR CHART should be supported by resource based network for proper 

planning, monitoring, and control of the project execution, keeping the overall 

schedule unchanged.

 

e) A joint programme of execution of WORK will be prepared by the 

Charge and CONTRACTOR which will take into account the Time Schedule of 

completion. 

 

f) Monthly / weekly construction programme will be drawn up by Engineer

Charge/CONSULTANT jointly with the CONTRACTOR based on availability of 

work fronts. The
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bound to carry out the instruction to complete work in time. At no point of time the 

contractor shall stop execution of the work on any ground whatsoever. 

WORK IMPLEMENTATION : 

SERVICES FOR MANAGEMENT OF PROJECT  

The Services for management of project  will include planning, scheduling monitoring 

, quality assurance and quality control and overall Project Management 

functions. Contractor shall nominate Project Manager who will be responsible for the total 

scope of work under this contract and shall respond to  Surat Municipal Corporation 

 

The Contractor is expected to execute the work services under this contract on TASK 

FORCE concept with a dedicated team of specialists –Experienced persons

responsible and respond to the Project Manager.  The Task Force shall be so organized as to 

give effective management and control of various services to the Project Manager.

PROJECT PLANNING : 

CONTRACTOR shall provide additional resources whenever the scheduling 

shown on the BAR CHART/ S Curve indicates a possible delay in the 

completion date. Such additional effort may require an increase in equipment 

and/or personnel and / or work in excess of the normal working time.  All extra 

costs incurred by the CONTRACTOR in order to prevent a possible delay in the 

ompletion date will be to CONTRACTOR's account. 

CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which 

will adversely affect the completion date of the project. In addition, the Contractor 

shall include statement of proposed remedial action for expediting these items.

While preparing network diagrams, monsoon period from June mid to September 

mid shall be kept in view. Internal roads, drains and other civil works should be 

planned such that rains do not have impact on the progress of the Work.

BAR CHART should be supported by resource based network for proper 

planning, monitoring, and control of the project execution, keeping the overall 

schedule unchanged. 

A joint programme of execution of WORK will be prepared by the 

Charge and CONTRACTOR which will take into account the Time Schedule of 

Monthly / weekly construction programme will be drawn up by Engineer

Charge/CONSULTANT jointly with the CONTRACTOR based on availability of 

work fronts. The CONTRACTOR shall scrupulously adhere to these Targets / 
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no point of time the 

 

The Services for management of project  will include planning, scheduling monitoring 

, quality assurance and quality control and overall Project Management 

functions. Contractor shall nominate Project Manager who will be responsible for the total 

Surat Municipal Corporation and EIC 

The Contractor is expected to execute the work services under this contract on TASK 

Experienced persons, who will be 

Force shall be so organized as to 

give effective management and control of various services to the Project Manager. 

CONTRACTOR shall provide additional resources whenever the scheduling 

ossible delay in the 

completion date. Such additional effort may require an increase in equipment 

and/or personnel and / or work in excess of the normal working time.  All extra 

costs incurred by the CONTRACTOR in order to prevent a possible delay in the 

CONTRACTOR shall notify the E.I.C. within 24 hours after any occurrence which 

will adversely affect the completion date of the project. In addition, the Contractor 

edial action for expediting these items. 

While preparing network diagrams, monsoon period from June mid to September 

mid shall be kept in view. Internal roads, drains and other civil works should be 

ogress of the Work. 

BAR CHART should be supported by resource based network for proper 

planning, monitoring, and control of the project execution, keeping the overall 

A joint programme of execution of WORK will be prepared by the Engineer-in-

Charge and CONTRACTOR which will take into account the Time Schedule of 

Monthly / weekly construction programme will be drawn up by Engineer-in-

Charge/CONSULTANT jointly with the CONTRACTOR based on availability of 

CONTRACTOR shall scrupulously adhere to these Targets / 
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programme by deploying adequate personnel and construction tools and tackles 

and he shall also supply  all materials included his scope of supply in time to 

achieve the targets set out in the weekly 

concerning the extent of targets set out in the weekly and monthly 

programmes/targets and the degree of achievements, the decision of the 

Engineer-in-Charge / CONSULTANT shall be final and binding on the 

CONTRACTOR.

 

9.23.2. PROGRESS REPORTS DURING CONSTRUCTION

 

a)  CONTRACTOR shall make every effort to keep the Dept. adequately informed 

as to the progress of the WORK throughout the Contract period.

 

b)  CONTRACTOR shall keep the Dept. informed well in advance  of the 

construction schedule so as to permit the Dept. to arrange for requisite 

inspection to be carried out in such a manner as to minimize interference with 

the progress of WORK. It is imperative that close co

with the E.I.C. / Dept. during all ph

 

c) Contractor shall give every day report on category

deployed along with

prescribed by EIC.

d)  All important events shall be photographed by the contractor and

to Dept. for records.

 

9.23.3. PROGRESS MEASUREMENT METHODOLOGY :

 

The contractor is required to submit within 

progress measurement of sub ordering, manufacturing / delivery, sub

basis of computation of overall service / physical progress achieved. The Owner reserves the 

right to modify  the same in part or in full.

 

9.23.4. FUNCTIONAL SCHEDULES :

 

The contractor shall prepare detailed functional schedules in line with Bar

monitoring and control and submit scheduled progress curves for each function viz. Ordering, 

delivery and construction. 

 

9.23.5. PROGRESS REVIEW MEETING :

 

 The contractor shall present the program and status at various review meeting as & when 

required. 
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programme by deploying adequate personnel and construction tools and tackles 

and he shall also supply  all materials included his scope of supply in time to 

achieve the targets set out in the weekly and monthly programmes. In all matters 

concerning the extent of targets set out in the weekly and monthly 

programmes/targets and the degree of achievements, the decision of the 

Charge / CONSULTANT shall be final and binding on the 

CONTRACTOR. 

PROGRESS REPORTS DURING CONSTRUCTION 

CONTRACTOR shall make every effort to keep the Dept. adequately informed 

as to the progress of the WORK throughout the Contract period.

CONTRACTOR shall keep the Dept. informed well in advance  of the 

n schedule so as to permit the Dept. to arrange for requisite 

inspection to be carried out in such a manner as to minimize interference with 

the progress of WORK. It is imperative that close co-ordination be maintained 

with the E.I.C. / Dept. during all phases of Work. 

Contractor shall give every day report on category-wise labour & equipment 

along with the progress of work done on previous  day in the 

prescribed by EIC. 

All important events shall be photographed by the contractor and

to Dept. for records. 

PROGRESS MEASUREMENT METHODOLOGY : 

The contractor is required to submit within Two Weeks of award of work, the methodology of 

progress measurement of sub ordering, manufacturing / delivery, sub-

asis of computation of overall service / physical progress achieved. The Owner reserves the 

right to modify  the same in part or in full. 

FUNCTIONAL SCHEDULES : 

The contractor shall prepare detailed functional schedules in line with Bar-

monitoring and control and submit scheduled progress curves for each function viz. Ordering, 

 

PROGRESS REVIEW MEETING : 

The contractor shall present the program and status at various review meeting as & when 
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programme by deploying adequate personnel and construction tools and tackles 

and he shall also supply  all materials included his scope of supply in time to 

and monthly programmes. In all matters 

concerning the extent of targets set out in the weekly and monthly 

programmes/targets and the degree of achievements, the decision of the 

Charge / CONSULTANT shall be final and binding on the 

CONTRACTOR shall make every effort to keep the Dept. adequately informed 

as to the progress of the WORK throughout the Contract period. 

CONTRACTOR shall keep the Dept. informed well in advance  of the 

n schedule so as to permit the Dept. to arrange for requisite 

inspection to be carried out in such a manner as to minimize interference with 

ordination be maintained 

wise labour & equipment 

the progress of work done on previous  day in the proforma 

All important events shall be photographed by the contractor and to be submitted 

of award of work, the methodology of 

-contracting and the 

asis of computation of overall service / physical progress achieved. The Owner reserves the 

-Diagram for function 

monitoring and control and submit scheduled progress curves for each function viz. Ordering, 

The contractor shall present the program and status at various review meeting as & when 
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Level of Participation

Agenda 

(B) Monthly Review Meeting

Level of Participation

Agenda 

Venue 

 

 

PROGRESS REPORTING. 

 

  The contractor shall submit the following progress reports on a regular basis for 

information: 

 

i) Monthly Progress Report.

 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut

off date, as agreed upon covering overall scenario of the project. The report shall 

include, but not limited to the following:

 

- Executive Summa

the period being reported.

 

- Schedule versus actual percentage progress and progress curves for Sub

ordering, Sub

 

- Area of concern / problem / hold

 

- Activities executed, achievements during the month and targets for the 

following months.

 

- Analysis of critical activities and impact on overall completion.
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(A) Review Meetings 

Level of Participation Contractor, Engineer-in-Charge, PMC

Consultants 

a) Weekly Program V/S actual achieved in the 

post week & program for next week. 

b) Remedial action and hold up analysis.

c) Client query  / Approval / Site Officer.

(B) Monthly Review Meeting 

Level of Participation Senior Officers of Dept. / Consultant & 

Contractors, Engineer-in Charge, PMC/TPI,

Consultants 

a) Progress Status / Statistics. 

b) Completion Outlook. 

c) Major Hold Ups / Slippage’s. 

d) Assistance Required. 

e) Critical Issues. 

 Client Query / Approval. 

/ Site Office or as decided by EIC. 

The contractor shall submit the following progress reports on a regular basis for 

thly Progress Report. 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut

off date, as agreed upon covering overall scenario of the project. The report shall 

include, but not limited to the following: 

Executive Summary – Summary of major events / activities, completed during 

the period being reported. 

Schedule versus actual percentage progress and progress curves for Sub

ordering, Sub-Contracting, Constructing and Overall Project.

Area of concern / problem / hold-ups, impacts and action plans.

Activities executed, achievements during the month and targets for the 

following months. 

Analysis of critical activities and impact on overall completion.
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PMC/TPI, 

Weekly Program V/S actual achieved in the 

 

Remedial action and hold up analysis. 

ite Officer. 

Senior Officers of Dept. / Consultant & 

PMC/TPI, 

The contractor shall submit the following progress reports on a regular basis for SMC’s 

This report shall be submitted on a monthly basis within 5(five) calendar days from cut-

off date, as agreed upon covering overall scenario of the project. The report shall 

Summary of major events / activities, completed during 

Schedule versus actual percentage progress and progress curves for Sub-

Contracting, Constructing and Overall Project. 

ups, impacts and action plans. 

Activities executed, achievements during the month and targets for the 

Analysis of critical activities and impact on overall completion. 
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- Chronological achievement of key events indicating scheduled and ac

occurrence dates.

 

- Annexures giving status summary for drawings, MRs, equipment and materials 

delivery, Sub

herewith for contractor’s reference)

 

- Resources deployment status against planned.

 

- Change order status.

 

- Construction photographs.

 

ii) Weekly Reports. 

 

This report will be prepared for Division Office and Construction site in summarized 

fashion and submitted on every Tuesday taking status as of Sunday by the contractor 

on weekly basis and will cover following items :

 

- Activities completed (Sub

 

- Resource deployed 

 

- Quantities and Productivity achieved in Key area of work.

 

- Programme of work for the next week.

 

- Record of Man

 

- Constraints.

 

- The report / information may be transmitted preferably through Fax/mail.

 

iii) Daily Progress report. 

 

- Important activities for the day at site.

 

- Receipt of major Equipment / Materials received at site.

 

REQUIREMENT OF COPI

         _________________________________________________

 Sr.No.  Name of Document

      

 ________________________________________

1.       Overall Project Schedule                3

 2. Detailed Activity Network
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Chronological achievement of key events indicating scheduled and ac

occurrence dates. 

Annexures giving status summary for drawings, MRs, equipment and materials 

delivery, Sub-contracting and construction. ( Typical formats are enclosed 

herewith for contractor’s reference) 

Resources deployment status against planned. 

Change order status. 

Construction photographs. 

This report will be prepared for Division Office and Construction site in summarized 

fashion and submitted on every Tuesday taking status as of Sunday by the contractor 

and will cover following items : 

Activities completed (Sub-contracting, Construction etc.)\ 

Resource deployed – men and machines. 

Quantities and Productivity achieved in Key area of work. 

Programme of work for the next week. 

Man days lost, with the reasons. 

Constraints. 

The report / information may be transmitted preferably through Fax/mail.

 

Important activities for the day at site. 

Receipt of major Equipment / Materials received at site. 

REQUIREMENT OF COPIES FOR SUBMISSION OF SCHEDULES & REPORTS.

_________________________________________________ 

Name of Document No. of Copies. 

   

________________________________________ .   

1.       Overall Project Schedule                3   

tailed Activity Network  3   
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Chronological achievement of key events indicating scheduled and actual 

Annexures giving status summary for drawings, MRs, equipment and materials 

contracting and construction. ( Typical formats are enclosed 

This report will be prepared for Division Office and Construction site in summarized 

fashion and submitted on every Tuesday taking status as of Sunday by the contractor 

The report / information may be transmitted preferably through Fax/mail. 

ES FOR SUBMISSION OF SCHEDULES & REPORTS. 
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 3. Functional Schedules 

 4. Construction Network 

 5. Monthly Progress Reports

 6. Weekly Progress Report

 7. Daily Bulletin  

  

 Various typical formats for planning and reporting various activities of the Project are enclosed 

as Annexure. The format can be changed as per requirement of 
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                    3   

                    3   

Monthly Progress Reports  3   

Weekly Progress Report          3   

                   3__  

pical formats for planning and reporting various activities of the Project are enclosed 

as Annexure. The format can be changed as per requirement of SMC. 
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pical formats for planning and reporting various activities of the Project are enclosed 
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JOB NO. : 

__________________________ 

PROJECT NAME : 

___________________ 

LOI DATE : 

________________________ 

START DATE : 

_______________________ 

CONT. COM. DATE : 

__________________ 

ANT. COM. DATE 

:____________________ 

 

S.N

O 

ACTIVITY 

DESCRIPTION 

UNI

T 

ESTIMATE

D 

QUANTITY 

REVISE

D 

QUANTI

TY 
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MONTHLY PROGRAMME 

 

PROGRAM FOR THE LAST MONTH : 

___________

ACHIEVED IN THE LAST MONTH : 

____________

CUMMULATIVE SCHEDULE : 

___________

CUMMULATIVE ACTUAL : 

___________________

WORK FRONT AVAILABLE : 

__________________

SCH. FOR THE MONTH : 

______________________

PROGRAMME FOR THE MONTH : 

_____________

REVISE

QUANTI

WID. 

VALU

E. 

QTY 

PLANNE

D 

IN LAST 

MONTH

S 

QTY. 

ACHD. 

IN LAST 

MONTH 

CUMM

.. 

QTY 

ACHD 

WOR

K 

FRON

T 

QTY 

PLANNE

D 

IN THIS 

MONTH 

WEEK WISE PROGRAMME

11-

18 

       

n Underground Waste Collection System by using Smart 

Bins

PROGRAM FOR THE LAST MONTH : 

___________ 

ACHIEVED IN THE LAST MONTH : 

____________ 

CUMMULATIVE SCHEDULE : 

________________ 

CUMMULATIVE ACTUAL : 

___________________ 

WORK FRONT AVAILABLE : 

__________________ 

SCH. FOR THE MONTH : 

______________________ 

PROGRAMME FOR THE MONTH : 

_____________ 

WEEK WISE PROGRAMME CONSTRAIN

TS 

 

19-

16 

27-

03 

04-

10 
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JOB NO.                     : 

_________________________ 

LOI DATE                  : 

_________________________ 

START DATE            : 

_________________________ 

CONT. COM. DATE : 

_________________________ 

ANT. COM. DATE    : 

__________________________ 

 

WEEKLY PROGRESS : FROM __________TO _________

WEEKLY PROGRESS : FROM __________TO __________

S.N

O. 
ACTIVITY DESCRIPTION 

UNI

T 

ESTIMATE

D 

QUANTITY 

REVISED

QUANTIT

Y
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WEEKLY PROGRESS REPORT 

 

DESCIPLINE : _____________________ 

 

EKLY PROGRESS : FROM __________TO _________ 

WEEKLY PROGRESS : FROM __________TO __________ 

REVISED 

QUANTIT

Y 

WTD. 

VALUE. 

PROGRA

M 

FOR THE  

WEEK 

ACHIEV

ED 

DURING 

WEEK 

CUMM. 

QUANTIT

Y. 

WTD.VALU

E 

ACHIEVED

      

      

n Underground Waste Collection System by using Smart 

Bins

PROGRAM FOR THE 

WEEK : _________ 

ACHIEVED DURING WEEK 

: _________ 

CUMM. SCH. PROGRESS : 

___________ 

CUMM. ACT. PROGRESS : 

___________ 

PROGRAM FOR NEXT 

WEEK : _______ 

WTD.VALU

ACHIEVED 

WORK 

FRONT 

PROGRA

M  

FOR 

NEXT 

WEEK 

HOLD-

UPS/ 

REMARK

S. 
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DAILY  PROGR

1 SKILLED LABOUR STRENGTH :

Today 1. MASON 2. CARPENT

ER 

   

 7.GETTYM

AN 

8.OPERATO

R 

   

2 UNSKILLED LABOUR STRENGTH:

 9.  LABOUR 

      (M/C) 

10. LABOUR 

  (F/C) 

Today   

   

3 EQUIPMENT IN OPERATION

 a) CONCRETE BETCHING PLANT

 b) CONCRETE MIXER 

 c) VIBRATOR 

 d) HOIST 

 e) J.C.B. 

 f) TRACTORS 

 g) DIGITAL WEIGH BATCHER MACHINE

 h) WELDING MACHINE 

 i) PUMP 

4 MATERIAL STATUS 

 a) Cement b) Steel c) Bricks

Today   

This 

Month 

  

Upto 

Date 

  

   

5 ACTIVITIES IN PROGRESS

SR. 

NO. 

NAME OF WORK LOCATION

  

  

6 REMARKS 
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DAILY  PROGRESS REPORT 

SKILLED LABOUR STRENGTH : 

3. FITTER 4. ELECTRICIA

N 

5. PLUMBER

   

   

   

UNSKILLED LABOUR STRENGTH: 

 11. 

CARPENTER ‘S 

HELPER 

12. FITTER ‘S 

HELPER 

13. WIREMAN

   

   

EQUIPMENT IN OPERATION STATUS WORKING / NOT WORKING

CONCRETE BETCHING PLANT  

 

 

 

 

 

DIGITAL WEIGH BATCHER MACHINE  

 

 

Bricks d) Fine Aggregate e) Coarse 

Aggregate 

   

   

   

   

ACTIVITIES IN PROGRESS 

LOCATION APPROX.QTY. 

EXECUTED 

WHETHER AS TARGETED 

MORE / LESS
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PLUMBER 6. WELDER 

 

 

 

13. WIREMAN 14. 

OTHERS 

 

 

STATUS WORKING / NOT WORKING 

f) Shuttering 

 

 

 

 

WHETHER AS TARGETED 

MORE / LESS 
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Project Manager    

(Contractor)    

 

9.24. QUALITY CONTROL, TESTS AND INSPECTION

 

9.24.1 The CONTRACTOR shall carry out the various tests as enumerated in the 

technical specifications of the 

furnished to him during the performance of the work and no separate payment 

shall be made unless otherwise specified in schedule of Prices.

 

9.24.2  All the tests either on the field or at outside laborator

execution of the work and supply of materials by the CONTRACTOR shall be 

carried out by CONTRACTOR at his own cost.

 

9.24.3  The work is subject to inspection at all times by the Engineer

CONTRACTOR shall carry out all ins

ensure that the work is being carried out according to the technical 

specifications of the Contract, the technical documents and the relevant codes 

of practice furnished to him during the performance of the work(

 

9.24.4  Any work not conforming to the execution drawings, specifications or codes shall 

be rejected forthwith and the CONTRACTOR shall carry out the rectifications / 

replacement at his own cost.

 

9.24.5  All results of inspection and test

proforma of which will be approved by the Engineer

shall form part of the completion documents.

 

9.24.6  Inspection and acceptance of the work shall not relieve the CONTRACTOR from 

any of his responsibilities under this Contract.

 

9.24.7  The contractor at his cost should make arrangement for the required testing 

facilities such as cube testing, sieve analysis apparatus, cement testing device, 

slump cone, cube moulds, weighing machines e

check on works, materials used etc.

 

9.24.8  If any tests are required to be carried out in conjunction with the  work or 

materials or workmanship not  supplied by the contractor such tests shall be 

carried out by the c

be reimbursed by the 

 

9.25. FINAL INSPECTION 

 After completion of all tests as per specifications, the whole work will be subject to a final 

inspection to ensure that WORK

noticed in the work are attributable to CONTRACTOR these shall be attended by the 
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     Const. Manager

                (Consultant) 

QUALITY CONTROL, TESTS AND INSPECTION 

.1 The CONTRACTOR shall carry out the various tests as enumerated in the 

technical specifications of the Contract and the technical documents that will be 

furnished to him during the performance of the work and no separate payment 

shall be made unless otherwise specified in schedule of Prices. 

All the tests either on the field or at outside laboratories concerning the 

execution of the work and supply of materials by the CONTRACTOR shall be 

carried out by CONTRACTOR at his own cost. 

The work is subject to inspection at all times by the Engineer-in

CONTRACTOR shall carry out all instructions given during inspection and shall 

ensure that the work is being carried out according to the technical 

specifications of the Contract, the technical documents and the relevant codes 

of practice furnished to him during the performance of the work( If necessary).

Any work not conforming to the execution drawings, specifications or codes shall 

be rejected forthwith and the CONTRACTOR shall carry out the rectifications / 

replacement at his own cost. 

All results of inspection and tests will be recorded in the inspection reports, 

proforma of which will be approved by the Engineer-in-Charge. These reports 

shall form part of the completion documents. 

Inspection and acceptance of the work shall not relieve the CONTRACTOR from 

of his responsibilities under this Contract. 

.7  The contractor at his cost should make arrangement for the required testing 

facilities such as cube testing, sieve analysis apparatus, cement testing device, 

slump cone, cube moulds, weighing machines etc. at site in order to have regular 

check on works, materials used etc. 

.8  If any tests are required to be carried out in conjunction with the  work or 

materials or workmanship not  supplied by the contractor such tests shall be 

carried out by the contractor as per instruction of EIC & cost of such costs shall 

be reimbursed by the Surat Municipal Corporation 

After completion of all tests as per specifications, the whole work will be subject to a final 

inspection to ensure that WORK has been completed as per requirement. If any defects 

noticed in the work are attributable to CONTRACTOR these shall be attended by the 
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Const. Manager 

 

.1 The CONTRACTOR shall carry out the various tests as enumerated in the 

Contract and the technical documents that will be 

furnished to him during the performance of the work and no separate payment 

ies concerning the 

execution of the work and supply of materials by the CONTRACTOR shall be 

in-Charge. The 

tructions given during inspection and shall 

ensure that the work is being carried out according to the technical 

specifications of the Contract, the technical documents and the relevant codes 

If necessary). 

Any work not conforming to the execution drawings, specifications or codes shall 

be rejected forthwith and the CONTRACTOR shall carry out the rectifications / 

s will be recorded in the inspection reports, 

Charge. These reports 

Inspection and acceptance of the work shall not relieve the CONTRACTOR from 

.7  The contractor at his cost should make arrangement for the required testing 

facilities such as cube testing, sieve analysis apparatus, cement testing device, 

tc. at site in order to have regular 

.8  If any tests are required to be carried out in conjunction with the  work or 

materials or workmanship not  supplied by the contractor such tests shall be 

ontractor as per instruction of EIC & cost of such costs shall 

After completion of all tests as per specifications, the whole work will be subject to a final 

has been completed as per requirement. If any defects 

noticed in the work are attributable to CONTRACTOR these shall be attended by the 
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CONTRACTOR at his own cost, as and when they are brought to his notice by the

Municipal Corporation. The  

defects rectified at the risk and cost of the CONTRACTOR, if he fails to attend to these 

defects immediately. 

 

9.26. Recovery for lesser material issued/consumed.

Quantity of cement & steel shall be calcula

required for different items or work as per standard consumption, with up to date overall 

consumption will be checked at the time of final bill, if any material consumed is less than 

standard norms, same amount shall be recovered from final bill.

 

Cement, Reinforcement steel and other materials:

(1) Penalty for Cement and

variation than the actual  consumption:

(a)  No penalty if actual total consumption is

theoretical total  consumption. For over consumption of cement no extra 

payment shall be made.

(b)  Twice the Basic Rate of

consumption less than standard theoretical consumpt

(c)  Twice the Basic Rate of Rs. 31,000/

per MT for CRS steel

theoretical consumption.

(2) No separate payment shall be made for any kind of wastage/excess consumpt

the materials. 
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CONTRACTOR at his own cost, as and when they are brought to his notice by the

. The  Surat Municipal Corporation shall have the right to have these 

defects rectified at the risk and cost of the CONTRACTOR, if he fails to attend to these 

Recovery for lesser material issued/consumed. 

Quantity of cement & steel shall be calculated on the basis of quantity of cement and steel 

required for different items or work as per standard consumption, with up to date overall 

consumption will be checked at the time of final bill, if any material consumed is less than 

unt shall be recovered from final bill. 

Cement, Reinforcement steel and other materials: 

and Reinforcement steel shall be levied as below against 

variation than the actual  consumption: 

No penalty if actual total consumption is equal to or more than  standard 

theoretical total  consumption. For over consumption of cement no extra 

payment shall be made. 

Twice the Basic Rate of Rs. 5,200/- per MT for the variation  in cement 

consumption less than standard theoretical consumption. 

Twice the Basic Rate of Rs. 31,000/- per MT for TMT steel & 33,000/

per MT for CRS steel for variation in steel consumption less than standard 

theoretical consumption. 

) No separate payment shall be made for any kind of wastage/excess consumpt
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CONTRACTOR at his own cost, as and when they are brought to his notice by the Surat 

shall have the right to have these 

defects rectified at the risk and cost of the CONTRACTOR, if he fails to attend to these 

ted on the basis of quantity of cement and steel 

required for different items or work as per standard consumption, with up to date overall 

consumption will be checked at the time of final bill, if any material consumed is less than 

shall be levied as below against 

equal to or more than  standard 

theoretical total  consumption. For over consumption of cement no extra 

per MT for the variation  in cement 

per MT for TMT steel & 33,000/- 

for variation in steel consumption less than standard 

) No separate payment shall be made for any kind of wastage/excess consumption in 
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ARTICLE 10 

COMPLETION CERTIFICATE 

 

10.1 Provisional Certificate 

10.1.1. Upon completion of all Works forming part of the Work, save and except work 

Time Extension has been granted, the 

Contractor, issue a provisional certificate of completion if the Tests for and 

the completed Works are successful. The Provisional Certificate shall 

thereto a list of outstanding items of work (the “Punch List”) that need to 

accordance with the provisions of this Agreement. The 

complete the minor outstanding items of works in respect of 

for which the Provisional Certificate has been issued, within a

the date of Provisional Certificate, and those parts of 

Extension has been granted, within the extended 

doubt, the Parties agree that the Punch List shall 

Extension has been granted and shall also include any 

forming part of the completed Sections if such works do 

the completed Sections for their intended purpose. 

Provisional Certificate shall not be issued if the 

reliably placed in service of the Users thereof.

10.1.2. If the  SMC's Engineer determines that the Work or any completed part thereof 

conform to the provisions of this Agreement and cannot be safely and 

operation, it shall forthwith make a report in this behalf and send 

SMC and the Contractor and withhold issuance of the 

Defects or deficiencies are rectified by the Contractor and Tests 

accordance standard. 

10.1.3. Notwithstanding anything to the contrary contained in contract, the 

after receiving a report from the  

Engineer to issue a Provisional Certificate and such direction shall be 

 

10.2. Completion of remaining Works

All items in the Punch List shall be completed by the Contractor in accordance 

provisions of this Agreemen

solely attributable to the SMC

recover Damages from the Contractor in accordance with this Agreement.

 

10.3. Completion Certificate 

10.3.1. Upon completion of all 

contractor the SMC's Engineer shall forthwith issue to 

certificate after verification of site..

10.3.2. Upon receiving the Completion Certificate, the Contractor shal

materials, debris and temporary works from the Site within a period of 30 (thirty) 

thereof, failing which the 

materials, debris and temporary works and recover from the C
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Upon completion of all Works forming part of the Work, save and except work 

Time Extension has been granted, the SMC's Engineer shall, at the request 

Contractor, issue a provisional certificate of completion if the Tests for and 

the completed Works are successful. The Provisional Certificate shall 

thereto a list of outstanding items of work (the “Punch List”) that need to 

accordance with the provisions of this Agreement. The Contractor undertakes

complete the minor outstanding items of works in respect of those Sections

for which the Provisional Certificate has been issued, within a period of 3

the date of Provisional Certificate, and those parts of working respect of which Time 

Extension has been granted, within the extended period thereof. For the avoidance of 

doubt, the Parties agree that the Punch List shall include all Works for which Time 

Extension has been granted and shall also include any minor outstanding

forming part of the completed Sections if such works do not materially 

the completed Sections for their intended purpose. The Parties further agree that 

Provisional Certificate shall not be issued if the completed Works cannot be safely and 

reliably placed in service of the Users thereof. 

's Engineer determines that the Work or any completed part thereof 

e provisions of this Agreement and cannot be safely and reliably placed

operation, it shall forthwith make a report in this behalf and send copies hereof

and the Contractor and withhold issuance of the Provisional Certificate

s or deficiencies are rectified by the Contractor and Tests are successful

Notwithstanding anything to the contrary contained in contract, the SMC 

after receiving a report from the  SMC's Engineer under that Clause, direct the

Engineer to issue a Provisional Certificate and such direction shall be complied forthwith

Completion of remaining Works 

All items in the Punch List shall be completed by the Contractor in accordance 

provisions of this Agreement. For any delay in their completion other than for 

SMC or due to Force Majeure, the SMC's shall 

recover Damages from the Contractor in accordance with this Agreement. 

etion of all Works and on submission of completion certificate by the 

's Engineer shall forthwith issue to the Contractor

certificate after verification of site.. 

Upon receiving the Completion Certificate, the Contractor shall remove its 

, debris and temporary works from the Site within a period of 30 (thirty) 

, failing which the SMC's may remove or cause to be removed, such 

, debris and temporary works and recover from the Contractor an 
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Upon completion of all Works forming part of the Work, save and except work for which 

's Engineer shall, at the request of the 

Contractor, issue a provisional certificate of completion if the Tests for and in respect of 

the completed Works are successful. The Provisional Certificate shall have appended 

thereto a list of outstanding items of work (the “Punch List”) that need to be completed in 

Contractor undertakes to 

those Sections of the Work 

period of 30 (thirty) days of 

respect of which Time 

. For the avoidance of 

ks for which Time 

minor outstanding items of work 

 affect the use of 

further agree that 

cannot be safely and 

's Engineer determines that the Work or any completed part thereof does not 

reliably placed in 

copies hereof to the 

Provisional Certificate until the 

are successful in 

 may, at any time 

direct the SMC's 

complied forthwith. 

All items in the Punch List shall be completed by the Contractor in accordance with the 

t. For any delay in their completion other than for the reasons 

's shall be entitled to 

on submission of completion certificate by the 

the Contractor a Completion 

l remove its equipment, 

, debris and temporary works from the Site within a period of 30 (thirty) days 

's may remove or cause to be removed, such equipment, 

ontractor an amount equal 
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to 120% (one hundred and twenty per cent) of the actual cost of 

SMC. 

10.3.3 Without prejudice to the obligations of the Contractor specified, the property 

ownership of all the completed Works forming pa

 

10.4. Handing over of Project: 

Three months before the likely date of completion of flats in all respects, contractor shall 

intimate to the Engineer-in-

(a) The contractor(s) shall submit the break

the project In the manner the break up as required to the E.I.C

 

(b) The contractors/agency shall lay the services as per approved plan by concern 

department. On completion of services the contractor /agency wil

number of completion plan to various authorities for handing over. The 

the right to withhold the amount which is likely to be payable to these agencies as 

deficiency charges. The decision 

binding on the contractor(s)/agency(s).

 

10.5. AS BUILT DRAWINGS  AND  DOCUMENTATION :

The as built drawings and documents shall be submitted by the contractor in 3 [

sets including the drawings supplied by the contractor an

one reproducible media / tracing / soft copies & Failure of such submission within the 

stipulated time limit attracts the penalty decided by E.I.C.
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to 120% (one hundred and twenty per cent) of the actual cost of removal incurred

10.3.3 Without prejudice to the obligations of the Contractor specified, the property 

of all the completed Works forming part of the Work shall vest in the 

Three months before the likely date of completion of flats in all respects, contractor shall 

-charge the following. 

(a) The contractor(s) shall submit the break-up of cost of construction of different parts of 

the project In the manner the break up as required to the E.I.C 

(b) The contractors/agency shall lay the services as per approved plan by concern 

department. On completion of services the contractor /agency will submit the required 

number of completion plan to various authorities for handing over. The SMC

the right to withhold the amount which is likely to be payable to these agencies as 

deficiency charges. The decision of the Engineer-in-charge in this regard shall be final and 

binding on the contractor(s)/agency(s). 

AS BUILT DRAWINGS  AND  DOCUMENTATION : 

The as built drawings and documents shall be submitted by the contractor in 3 [

including the drawings supplied by the contractor and the vendor designs 

one reproducible media / tracing / soft copies & Failure of such submission within the 

stipulated time limit attracts the penalty decided by E.I.C. 
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removal incurred by the 

10.3.3 Without prejudice to the obligations of the Contractor specified, the property and 

rt of the Work shall vest in the SMC. 

Three months before the likely date of completion of flats in all respects, contractor shall 

f cost of construction of different parts of 

(b) The contractors/agency shall lay the services as per approved plan by concern 

l submit the required 

SMC also reserves 

the right to withhold the amount which is likely to be payable to these agencies as 

this regard shall be final and 

The as built drawings and documents shall be submitted by the contractor in 3 [Three] 

d the vendor designs along with 

one reproducible media / tracing / soft copies & Failure of such submission within the 
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10.6. MODEL FORM : 

 

No.1   GUARANTEE BOND TO BE EXECUTED 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The Agreement made this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

……………………………… The power of 

Guarantor of the one part) and the 

the other part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

Contract) dated………………………. And made between 

and the SMC of the other part, whereby the Contractor, inter

buildings and structures in the said Contract recited completely water and leak

WHEREAS THE GUARANTOR agreed to give a Guar

will remain water and leak- proof for Ten years to be reckoned from the 

Maintenance Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by hi

render the structures completely leak

treatment shall be Ten years to be reckoned from the date after the maintenance 

prescribed in the Contract. 

Provided that the Guarantor will not be respo

structural defects or misuse of roof or alteration and for such purpose:

1. Misuse of roof shall mean any operation which will damage water 

chopping of firewood and things of the same natu

2. Alteration shall mean construction of an additional storey or a part of the roof 

adjoining to existing roof whereby water proofing treatment is 

3. The decision of the Engineer-in

this period of guarantee, the Guarantor shall make good all defects and 

being found, render the building water proof to the satisfaction 

cost and shall commence the work for such 

of the notice from Engineer-in-Charge calling

shall be got done by the Department

cost. The decision of the Engineer

final and binding. That if, Guarantor fails to execute the water proofing or commits breach there 

under then the Guarantor will indemnify the Principal and his successors against all 

cost, expense or otherwise which may be incurred by his by reason of 

the GUARANTOR in performance and observance of 
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No.1   GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS.

The Agreement made this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

……………………………… The power of attorney holder of company (hereinafter called the 

Guarantor of the one part) and the  Surat Municipal Corporation (here in after called the  

)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

Contract) dated………………………. And made between the GUARANTOR OF THE ONE part 

of the other part, whereby the Contractor, inter-alia, undertook to render 

and structures in the said Contract recited completely water and leak

WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the 

proof for Ten years to be reckoned from the 

Maintenance Period prescribed in the Contract. 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by hi

the structures completely leak- proof and the minimum life of such water 

shall be Ten years to be reckoned from the date after the maintenance 

Provided that the Guarantor will not be responsible for leakage caused by earthquake 

defects or misuse of roof or alteration and for such purpose: 

1. Misuse of roof shall mean any operation which will damage water proofing treatment

chopping of firewood and things of the same nature, which might cause damage to the roof;

2. Alteration shall mean construction of an additional storey or a part of the roof 

adjoining to existing roof whereby water proofing treatment is removed in parts; 

n-charge with regard to cause of leakage shall be 

this period of guarantee, the Guarantor shall make good all defects and in case

being found, render the building water proof to the satisfaction of the Engineer-

cost and shall commence the work for such rectification within seven days from the date of issue 

Charge calling upon him to rectify the defects failing which the work 

the Department by some other Contractor at the GUARANTOR’S risk and 

of the Engineer-in-Charge as to the cost, payable by the Guarantor shall 

if, Guarantor fails to execute the water proofing or commits breach there 

ndemnify the Principal and his successors against all 

cost, expense or otherwise which may be incurred by his by reason of any default

the GUARANTOR in performance and observance of this Supplementary Agreement. As to the 
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BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS. 

The Agreement made this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

ereinafter called the 

(here in after called the  SMC of 

)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

the GUARANTOR OF THE ONE part 

alia, undertook to render the 

and structures in the said Contract recited completely water and leak- proof. AND 

antee to the effect that the said structures 

proof for Ten years to be reckoned from the date after the 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will 

proof and the minimum life of such water proofing 

shall be Ten years to be reckoned from the date after the maintenance period 

nsible for leakage caused by earthquake or 

proofing treatment, like 

damage to the roof; 

2. Alteration shall mean construction of an additional storey or a part of the roof or construction 

charge with regard to cause of leakage shall be final. During 

in case of any defects 

-in-Charge at his 

seven days from the date of issue 

upon him to rectify the defects failing which the work 

tor at the GUARANTOR’S risk and 

Charge as to the cost, payable by the Guarantor shall be 

if, Guarantor fails to execute the water proofing or commits breach there 

ndemnify the Principal and his successors against all loss, damage, 

any default on the part of 

Agreement. As to the 
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Signature of Contractor  

 

 

amount of loss and/or damage and/or 

Charge will be final and binding on

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

________ and for an on behalf of 

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

OF – 

                                                                                                     

______________________________________

                                                                                                     

______________________________________

SIGNED FOR AN ON BEHALF OF THE 

_____________________________

in the presence of - 

1. ______________________________

2. ______________________________
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t of loss and/or damage and/or cost incurred by the SMC, the decision of the Engineer

binding on the parties. 

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

________ and for an on behalf of the,  Surat Municipal Corporation on the day, month and year 

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

                                                                                                     1) 

______________________________ 

                                                                                                     2) 

______________________________________ 

SIGNED FOR AN ON BEHALF OF THE  SURAT MUNICIPAL CORPORATION BY

__________ 

1. ______________________________ 

2. ______________________________ 
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, the decision of the Engineer-in-

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

day, month and year 

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

BY 
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Signature of Contractor  

 

 

 

 

No.2    GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF ANTI TERMITE  WORKS.

The Agreement made this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

……………………………… The power of 

Guarantor of the one part) and the 

the other part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

Contract) dated………………………. And made between the GUARANTOR OF THE ONE part 

and the SMC of the other part, whereby the Contractor, inter

buildings and structures in the said Contract recited completely Anti termite work.

 AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said 

structures will remain Anti termite proof for Ten years to be reckoned from

Maintenance Period prescribed in the Contract.

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render 

the structures completely Anti termite  proof and the minimum life of such Anti termite  treatment 

shall be Ten years to be reckoned from the date after the maintenance period prescribed in the 

Contract. 

 

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the 

Guarantor will indemnify the Principal and his successors 

or otherwise which may be incurred by his by reason of any default on the part of the 

GUARANTOR in performance and observance of this Supplementary Agreement. As to the 

amount of loss and/or damage and/or cost incurr

Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

________ and for an on behalf of the

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

OF – 

                                                                                               

______________________________________

SIGNED FOR AN ON BEHALF OF THE  

_____________________________
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No.2    GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF ANTI TERMITE  WORKS.

ade this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

……………………………… The power of attorney holder of company (hereinafter called the 

Guarantor of the one part) and the  Surat Municipal Corporation (here in after call

the other part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

Contract) dated………………………. And made between the GUARANTOR OF THE ONE part 

of the other part, whereby the Contractor, inter-alia, undertook

buildings and structures in the said Contract recited completely Anti termite work. 

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said 

structures will remain Anti termite proof for Ten years to be reckoned from the date after the 

Maintenance Period prescribed in the Contract. 

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render 

the structures completely Anti termite  proof and the minimum life of such Anti termite  treatment 

shall be Ten years to be reckoned from the date after the maintenance period prescribed in the 

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the 

Guarantor will indemnify the Principal and his successors against all loss, damage, cost, expense 

or otherwise which may be incurred by his by reason of any default on the part of the 

GUARANTOR in performance and observance of this Supplementary Agreement. As to the 

amount of loss and/or damage and/or cost incurred by the SMC, the decision of the Engineer

Charge will be final and binding on the parties. 

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

________ and for an on behalf of the Surat Municipal Corporation , on the day, month and year 

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

1)______Signature 

contractor_______________ 

                                                                                               2) 

______________________________ 

SIGNED FOR AN ON BEHALF OF THE   SURAT MUNICIPAL CORPORATION BY

_____________________________ 
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No.2    GUARANTEE BOND TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF ANTI TERMITE  WORKS. 

ade this …………………………….day of…………………………….Two 

thousand and…………………………………………between………………………….son of 

holder of company (hereinafter called the 

(here in after called the SMC of 

the other part)WHEREAS THIS Agreement is supplementary to a Contract (Hereinafter called the 

Contract) dated………………………. And made between the GUARANTOR OF THE ONE part 

alia, undertook to render the 

 

AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said 

the date after the 

NOW THE GUARANTOR hereby guarantees that Anti termite  treatment given by him will render 

the structures completely Anti termite  proof and the minimum life of such Anti termite  treatment 

shall be Ten years to be reckoned from the date after the maintenance period prescribed in the 

That if, Guarantor fails to execute the ANTI TERMITE or commits breach there under then the 

against all loss, damage, cost, expense 

or otherwise which may be incurred by his by reason of any default on the part of the 

GUARANTOR in performance and observance of this Supplementary Agreement. As to the 

ed by the SMC, the decision of the Engineer- in-

IN WITNESS WHEREOF these presents have been executed by the Obligator ________and by 

day, month and year 

first above written. SIGNED, SEALED AND DELIVERED BYOBLIGATOR IN THE PRESENCE 

of 

BY 
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Signature of Contractor  

 

 

in the presence of - 

1. ______________________________

2. ______________________________

No.3   CERTIFICATE FOR COMPLETION 

I/We the undersigned Mr…………………………….power of 

………………………………………………was awarded the work of construction of 

……………………………….vide work order No…………………….Dt……………………..

 

The work was undertaken by our agency. I/We have completed this work as per scop

work of tender with satisfactory quality and workmanship. 

 

We assure for best services during defect liability period.

 

The work was completed and handed over to 

………………month of year 20…..

 

 

 

 

Contractor’s Name : 

Signature : 

 

Architect’s Name : 

Signature : 

                              License No.:

 

Structural engineer’s Name : 

Signature : 

                              License No.:
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1. ______________________________ 

2. ______________________________ 

No.3   CERTIFICATE FOR COMPLETION  

e undersigned Mr…………………………….power of attorney holder/partner of 

………………………………………………was awarded the work of construction of 

……………………………….vide work order No…………………….Dt……………………..

The work was undertaken by our agency. I/We have completed this work as per scop

work of tender with satisfactory quality and workmanship.  

We assure for best services during defect liability period. 

The work was completed and handed over to SMC on this ……………..day of 

………………month of year 20….. 

License No.: 

License No.: 
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holder/partner of 

………………………………………………was awarded the work of construction of 

……………………………….vide work order No…………………….Dt…………………….. 

The work was undertaken by our agency. I/We have completed this work as per scope of 

on this ……………..day of 
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Signature of Contractor  

 

 

 

 

ARTICLE 11 

CHANGE OF SCOPE 

 

11.1. Change of Scope 

11.1.1. The SMC  may, notwithstanding anything 

require the Contractor to make modifications/alterations to work (“Change of 

Scope”)during the progress of work and before the issue of the Completion Certificate 

either by giving an instruction or by requesting

Change of Scope involving additional cost or reduction in cost and adjustment of time.

11.1.2. Change of Scope shall mean: any change that is brought about at the instance of  

after the complete drawing and design has b

Such change shall be limited to 

(a) change in specifications of any item of Works;

 

(c) any additional work, Plant, Materials or services which are not 

the Scope of the Project. 

11.1.3. If the Contractor determines at any time that a Change of Scope will, if adopted, 

(i)accelerate completion, (ii) reduce the cost to the 

operating the Work, (iii) improve the efficiency or value to the 

Work, or (iv) otherwise be of benefit to the 

details at its own cost. The Contractor shall submit such proposal, 

relevant details and the amount of addition or reduction in the Contract 

to consider such Change of Scope. The 

such proposal, either accept such Change of Scope with modifications, 

proceedings there for or reject the proposal and inform the 

the avoidance of doubt, the Parties agree that the Contractor 

Change of Scope without the express consent of the 

necessary for meeting any Emergency.

11.1.4. The Employer Surat Municipal C

Omit any work from the Scope of Project. It is in Contractor’s obligation to execute 

the work  as instructed by 

compensated for such decrease or omission in sc

 

11.2. Procedure for Change of Scope

11.2.1. In the event of the SMC determining that a Change of Scope is necessary, it may direct

the SMC’s Engineer to issue to the Contractor a notice specifying in reasonable 

work and services contemplat

11.2.2. Upon receipt of a Change of Scope Notice, the Contractor shall, with due 

provide to the SMC and the 

with preliminary documentation in suppor
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may, notwithstanding anything to the contrary contained in this 

the Contractor to make modifications/alterations to work (“Change of 

Scope”)during the progress of work and before the issue of the Completion Certificate 

giving an instruction or by requesting the Contractor to submit a proposal 

of Scope involving additional cost or reduction in cost and adjustment of time.

Change of Scope shall mean: any change that is brought about at the instance of  

after the complete drawing and design has been approved as provided in the contract.

Such change shall be limited to - 

(a) change in specifications of any item of Works; 

(c) any additional work, Plant, Materials or services which are not originally included

 

ractor determines at any time that a Change of Scope will, if adopted, 

(i)accelerate completion, (ii) reduce the cost to the SMC of executing, maintaining 

the Work, (iii) improve the efficiency or value to the SMC  of the 

r (iv) otherwise be of benefit to the SMC, it shall prepare a proposal 

details at its own cost. The Contractor shall submit such proposal, supported with

relevant details and the amount of addition or reduction in the Contract Price to

to consider such Change of Scope. The SMC shall, within 15 (fifteen) days of

such proposal, either accept such Change of Scope with modifications, if any

proceedings there for or reject the proposal and inform the Contractor of

the avoidance of doubt, the Parties agree that the Contractor shall not

Change of Scope without the express consent of the SMC, save and except

necessary for meeting any Emergency. 

Surat Municipal Corporation (SMC) reserves right to decrease or 

Omit any work from the Scope of Project. It is in Contractor’s obligation to execute 

the work  as instructed by Surat Municipal Corporation (SMC) and will not be 

compensated for such decrease or omission in scope of Tendered works.

Procedure for Change of Scope 

determining that a Change of Scope is necessary, it may direct

’s Engineer to issue to the Contractor a notice specifying in reasonable 

and services contemplated thereunder (the “Change of Scope Notice”).

Upon receipt of a Change of Scope Notice, the Contractor shall, with due 

and the SMC’s  Engineer such information as is necessary, 

preliminary documentation in support of: 
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to the contrary contained in this Agreement, 

the Contractor to make modifications/alterations to work (“Change of 

Scope”)during the progress of work and before the issue of the Completion Certificate 

the Contractor to submit a proposal for 

of Scope involving additional cost or reduction in cost and adjustment of time. 

Change of Scope shall mean: any change that is brought about at the instance of  SMC 

een approved as provided in the contract. 

originally included in 

ractor determines at any time that a Change of Scope will, if adopted, 

of executing, maintaining or 

of the completed the 

, it shall prepare a proposal with relevant 

supported with the 

Price to the SMC 

days of receipt of 

if any, and initiate 

of its decision. For 

shall not undertake any 

and except any Works 

) reserves right to decrease or 

Omit any work from the Scope of Project. It is in Contractor’s obligation to execute 

) and will not be 

ope of Tendered works. 

determining that a Change of Scope is necessary, it may direct 

’s Engineer to issue to the Contractor a notice specifying in reasonable detail 

ed thereunder (the “Change of Scope Notice”). 

Upon receipt of a Change of Scope Notice, the Contractor shall, with due diligence, 

’s  Engineer such information as is necessary, together 
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Signature of Contractor  

 

 

(a)the impact, if any, which the Change of Scope is likely to have on the 

Completion Schedule if work or services are required to be carried out 

Construction Period; and

(b) the options for implementing the proposed Change of Scope

each such option would have on the costs and time thereof, including 

details: 

(i) break down of the quantities, unit rates and cost for different items 

(ii) proposed design for the Change of Scope; and

(iii) proposed modifications, if any, to the Project Completion Schedule 

For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per 

DU base) shall be increased or decreased, as the case may be, on account of 

Change of Scope. 

 

11.2.3. Upon reaching an agreement, the 

Order”) requiring the Contractor to proceed with the performance thereof. In the 

that the Parties are unable to agree, the  

 

(a) issue a Change of Scope Order req

performance thereof at the rates and conditions approved by the 

resolved. 

 

11.2.4. The provisions of this Agreement, insofar as they relate to Works and Tests, shall apply

mutatis mutandis to work un

 

11.3. Payment for Change of Scope

The payment for change of 

Rates (SOR) of the relevant year as per which the tender for SOR items are prepared plus 

or minus% above/below of 

SOR items the rates will be paid as per market rate or as per mutual 

 

11.4. Restrictions on Change of Scope

11.4.1. No Change of Scope shall be executed unless the 

Order save and except any Works necessary for meeting any Emergency.

11.4.2. Change made because of any default of the Contractor in the performance of its

obligations under this Agreement shall not be deemed to be Change of Scope, and 

not result in any adjustment of the Contract Price or the Project Completion Schedule.
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(a)the impact, if any, which the Change of Scope is likely to have on the 

Schedule if work or services are required to be carried out 

Construction Period; and 

(b) the options for implementing the proposed Change of Scope and the effect, 

each such option would have on the costs and time thereof, including 

(i) break down of the quantities, unit rates and cost for different items of work

(ii) proposed design for the Change of Scope; and 

proposed modifications, if any, to the Project Completion Schedule of the

For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per 

increased or decreased, as the case may be, on account of 

Upon reaching an agreement, the SMC shall issue an order (the “Change of 

”) requiring the Contractor to proceed with the performance thereof. In the 

the Parties are unable to agree, the  SMC may: 

issue a Change of Scope Order requiring the Contractor to proceed with 

thereof at the rates and conditions approved by the SMC

The provisions of this Agreement, insofar as they relate to Works and Tests, shall apply

mutatis mutandis to work undertaken by the Contractor. 

Payment for Change of Scope 

The payment for change of scope and extra item shall be made as per the Schedule of 

relevant year as per which the tender for SOR items are prepared plus 

 estimated tender cost as quoted by the Contractor and for non 

SOR items the rates will be paid as per market rate or as per mutual consent

Restrictions on Change of Scope 

No Change of Scope shall be executed unless the SMC has issued the Change of Scope

rder save and except any Works necessary for meeting any Emergency.

Change made because of any default of the Contractor in the performance of its

obligations under this Agreement shall not be deemed to be Change of Scope, and 

tment of the Contract Price or the Project Completion Schedule.
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(a)the impact, if any, which the Change of Scope is likely to have on the Project 

Schedule if work or services are required to be carried out during the 

and the effect, if any, 

each such option would have on the costs and time thereof, including the following 

of work; 

of the Work. 

For the avoidance of doubt, the Parties expressly agree that, the Contract Price (per 

increased or decreased, as the case may be, on account of 

shall issue an order (the “Change of Scope 

”) requiring the Contractor to proceed with the performance thereof. In the event 

uiring the Contractor to proceed with the 

SMC till the matter is 

The provisions of this Agreement, insofar as they relate to Works and Tests, shall apply 

extra item shall be made as per the Schedule of 

relevant year as per which the tender for SOR items are prepared plus 

stimated tender cost as quoted by the Contractor and for non 

ent. 

has issued the Change of Scope 

rder save and except any Works necessary for meeting any Emergency. 

Change made because of any default of the Contractor in the performance of its 

obligations under this Agreement shall not be deemed to be Change of Scope, and shall 

tment of the Contract Price or the Project Completion Schedule. 
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Signature of Contractor  

 

 

 

 

ARTICLE 12 

DEFECTS LIABILITY 

 

12.1. Defects Liability Period 

12.1.1.  As mentioned herein above in tender.

 

12.2. Remedying Defects 

The Contractor shall repair or rectify all Defects and deficiencies 

Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 

of notice issued by the SMC

may be determined by the SMC

with Good Construction Practice.

 

12.3. Cost of remedying Defects

For the avoidance of doubt, any repair or rectification undertaken in accordance 

contract, including any additional testing, shall be carried ou

risk and cost, to the extent that such rectification or repair is attributable to:

(a) the design of the Project;

(b) Plant, Materials or workmanship not being in accordance with this 

Specifications and Standards;

(c) improper maintenance during construction of the Work by the Contractor; and/or

(d)failure by the Contractor to comply with any other obligation under 

 

12.4. Contractor’s failure to rectify Defects

In the event that the Contractor fails

period specified by the SMC’s  engineer, the 

rectified or remedied at the Contractor’s cost so as to make the 

Specifications and Standards and the provisions of this Agreement. 

thereon shall, after due consultation with the 

SMC’s Engineer. The cost so determined and 

percent (120 %) of the cost as Damages shall 

Contractor and may be deducted by the 

 

12.5. Contractor to search cause

12.5.1. The SMC’s  Engineer may instruct the Contractor to examine the cause of any Defec

work or part thereof before the expiry of the Defects Liability Period.

12.5.2. In the event any Defect is attributable to the Contractor, the Contractor shall 

Defect within the period specified by the 

examination and rectification of such Defect.

12.5.3. In the event such Defect is not attributable to the Contractor, the 

after due consultation with the 
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As mentioned herein above in tender. 

The Contractor shall repair or rectify all Defects and deficiencies observed by the

Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 

SMC’s  Engineer in this behalf, or within such reasonable period as 

SMC’s  Engineer at the request of the Contractor, in accordance 

Practice. 

Cost of remedying Defects 

For the avoidance of doubt, any repair or rectification undertaken in accordance 

contract, including any additional testing, shall be carried out by the Contractor 

risk and cost, to the extent that such rectification or repair is attributable to: 

(a) the design of the Project; 

(b) Plant, Materials or workmanship not being in accordance with this Agreement and

dards; 

(c) improper maintenance during construction of the Work by the Contractor; and/or

(d)failure by the Contractor to comply with any other obligation under this Agreement

Contractor’s failure to rectify Defects 

In the event that the Contractor fails to repair or rectify such Defect or deficiency within

’s  engineer, the SMC shall be entitled to get the same

rectified or remedied at the Contractor’s cost so as to make the Work conform

Standards and the provisions of this Agreement. All costs

thereon shall, after due consultation with the SMC and the Contractor, be determined by the 

’s Engineer. The cost so determined and an amount equal to One 

) of the cost as Damages shall be recoverable by the 

Contractor and may be deducted by the SMC from any monies due to the Contractor.

Contractor to search cause 

’s  Engineer may instruct the Contractor to examine the cause of any Defec

work or part thereof before the expiry of the Defects Liability Period. 

In the event any Defect is attributable to the Contractor, the Contractor shall 

Defect within the period specified by the SMC’s  Engineer, and shall bear the 

examination and rectification of such Defect. 

In the event such Defect is not attributable to the Contractor, the SMC’s Engineer 

due consultation with the SMC and the Contractor, determine the costs 
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observed by the SMC’s  

Engineer during the Defects Liability Period within a period of 15 (fifteen)days from the date 

such reasonable period as 

Contractor, in accordance 

For the avoidance of doubt, any repair or rectification undertaken in accordance with the 

t by the Contractor at its own 

 

Agreement and the 

(c) improper maintenance during construction of the Work by the Contractor; and/or 

this Agreement. 

deficiency within the 

the same repaired, 

Work conform to the 

All costs consequent 

, be determined by the 

equal to One hundred twenty 

by the SMC from the 

monies due to the Contractor. 

’s  Engineer may instruct the Contractor to examine the cause of any Defect in 

In the event any Defect is attributable to the Contractor, the Contractor shall rectify such 

’s  Engineer, and shall bear the cost of the 

’s Engineer shall, 

and the Contractor, determine the costs incurred by 



                                                                                                                 
Volume I – Technical Bid                                    

Signature of Contractor  

 

 

the Contractor on such exami

the SMC, and the Contractor shall be entitled to payment of such costs by the 

12.5.4. Any latent structural defects ,if noticed within the defect liability period of ten 

same shall be rectified at the cost of 

 

ARTICLE 13 

SMC’s ENGINEER 

 

13.1. Appointment of the SMC’s Engineer

13.1.1. The SMC’s shall nominate and appoint the engineer

duties as are necessary in performance of protection of interest of 

enable parties to achieve the work as intended in terms of the contract. The 

shall have no authority to amend or alter the contract either on time or cost basis.

13.1.2. The appointment of the  

from the date of this Agreement. The  

of the SMC’s Engineer to the Contractor.

13.1.3. The staff of the SMC’s Engineer shall include suitably qualified engineers and 

professionals who are appointe

13.1.4. In addition to nominating 

individual in capacity of project management engineer/Third Party Inspection 

who shall assist SMC engineer i

under the contract. 

 

13.2. Instructions of the SMC’s Engineer

13.2.1. The SMC’s Engineer may issue to the Contractor instructions for remedying 

The Contractor shall take such instructions from the 

to whom appropriate authority has been delegated.

13.2.2. The instructions issued by the 

Engineer issues any oral instructions to the Contractor, it shall confirm 

instructions within 2 (two) working days of issuing them.

13.2.3. In case the Contractor does not receive the confirmation of the oral instruction 

time specified, the Contractor shall seek the written confirmation of the 

from the SMC’s Engineer. The Contractor shall obtain 

Engineer of the communication seeking written confirmation. In 

SMC’s Engineer or its delegated assistant to reply to the 

of the receipt of the communication from the Contractor, the

the instruction. 
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the Contractor on such examination and notify the same to the Contractor, with 

, and the Contractor shall be entitled to payment of such costs by the 

Any latent structural defects ,if noticed within the defect liability period of ten 

ctified at the cost of the contractor. 

’s Engineer 

’s shall nominate and appoint the engineer-in-charge who shall carry out 

as are necessary in performance of protection of interest of SM

parties to achieve the work as intended in terms of the contract. The 

have no authority to amend or alter the contract either on time or cost basis.

The appointment of the  SMC’s Engineer shall be made no later than 15 (

the date of this Agreement. The  SMC shall notify the appointment or 

’s Engineer to the Contractor. 

’s Engineer shall include suitably qualified engineers and 

who are appointed to assist the  SMC’s Engineer to carry out its duties.

In addition to nominating SMC’s engineer, SMC shall be free to engage any agency 

in capacity of project management engineer/Third Party Inspection 

engineer in fulfilling the role and duty of an engineer as 

’s Engineer 

’s Engineer may issue to the Contractor instructions for remedying 

The Contractor shall take such instructions from the SMC’s Engineer, or froman assistant 

to whom appropriate authority has been delegated. 

The instructions issued by the SMC’s Engineer shall be in writing. However, if the

Engineer issues any oral instructions to the Contractor, it shall confirm in writing

instructions within 2 (two) working days of issuing them. 

In case the Contractor does not receive the confirmation of the oral instruction 

time specified, the Contractor shall seek the written confirmation of the 

’s Engineer. The Contractor shall obtain acknowledgement from

Engineer of the communication seeking written confirmation. In case of

’s Engineer or its delegated assistant to reply to the Contractor within

f the receipt of the communication from the Contractor, the Contractor may not carry out 
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nation and notify the same to the Contractor, with a copy to 

, and the Contractor shall be entitled to payment of such costs by the SMC’s 

Any latent structural defects ,if noticed within the defect liability period of ten years, the 

charge who shall carry out the 

SMC as also may 

parties to achieve the work as intended in terms of the contract. The engineer 

have no authority to amend or alter the contract either on time or cost basis. 

’s Engineer shall be made no later than 15 (fifteen) days 

shall notify the appointment or replacement 

’s Engineer shall include suitably qualified engineers and other 

’s Engineer to carry out its duties. 

shall be free to engage any agency or 

in capacity of project management engineer/Third Party Inspection agency 

n fulfilling the role and duty of an engineer as required 

’s Engineer may issue to the Contractor instructions for remedying any Defect. 

’s Engineer, or froman assistant 

’s Engineer shall be in writing. However, if the SMC’s 

in writing the oral 

In case the Contractor does not receive the confirmation of the oral instruction within the 

time specified, the Contractor shall seek the written confirmation of the oral instructions 

acknowledgement from the SMC’s 

case of failure of the 

Contractor within 2 (two) days 

Contractor may not carry out 
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ARTICLE 14 

PAYMENTS 

 

14.1. Contract Price 

14.1.1. The Contract Price includes all duties, taxes, royalty and fees that may be levied 

accordance with the laws and regulations in force as on the Base Date on 

Contractor’s equipment, Plant, Materials and supplies acquired for the purpose of 

Agreement and on the services performed under this Agreement. Nothing in 

Agreement shall relieve the Cont

levied in India (by any of the Government departments) on work execution OR profits 

made by it in respect of this Agreement.

14.1.2. No price escalation for change in rates of any materials will be paid /

Municipal Corporation  

14.1.3. Unless otherwise stated in this Agreement, the Contract Price covers all 

obligations for work under this Agreement and all things necessary for 

and the remedying of any Defects in

14.1.4. All payments under this Agreement shall be made in Indian Rupees

 

14.2. Interim Payment Statement for Works

 

S. 

No. 

Activity 

1. On Supply & Delivery of underground bins to the client
Prior to commencement of work, the contractor shall get 
approved, the procurement schedule from the Engineer
Charge.  
Quantity to be procured shall be as approved by Engineer

charge. Payment against supply and delivery of bins shall be 

strictly done only after approval from Engineer

2. On completion of all Civil works 

of Bins including Bin levelling system.

only after approval from Engineer

3.  Demonstration of the operation of bins and other auxiliary 

equipment and software.

satisfactory approval  from Engineer

 

 

14.3. Time of payment 
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The Contract Price includes all duties, taxes, royalty and fees that may be levied 

e laws and regulations in force as on the Base Date on 

equipment, Plant, Materials and supplies acquired for the purpose of 

and on the services performed under this Agreement. Nothing in 

shall relieve the Contractor from its responsibility to pay any tax , that may be 

levied in India (by any of the Government departments) on work execution OR profits 

made by it in respect of this Agreement. 

No price escalation for change in rates of any materials will be paid /recovered by 

Unless otherwise stated in this Agreement, the Contract Price covers all 

obligations for work under this Agreement and all things necessary for 

and the remedying of any Defects in the Work. 

All payments under this Agreement shall be made in Indian Rupees. 

Interim Payment Statement for Works 

Payment (%)
( against Supply 

and Installation 

Supply & Delivery of underground bins to the client.  
mmencement of work, the contractor shall get 

approved, the procurement schedule from the Engineer-in-

Quantity to be procured shall be as approved by Engineer-in-

. Payment against supply and delivery of bins shall be 

approval from Engineer-in-charge 

40% payment

Civil works and satisfactory installation 

including Bin levelling system. Payment shall be done 

only after approval from Engineer-in-Charge 

50% payment

operation of bins and other auxiliary 

and software. Payment shall be done only after 

satisfactory approval  from Engineer-in-Charge  

10% payment
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The Contract Price includes all duties, taxes, royalty and fees that may be levied in 

e laws and regulations in force as on the Base Date on the 

equipment, Plant, Materials and supplies acquired for the purpose of this 

and on the services performed under this Agreement. Nothing in this 

ractor from its responsibility to pay any tax , that may be 

levied in India (by any of the Government departments) on work execution OR profits 

recovered by  Surat 

Unless otherwise stated in this Agreement, the Contract Price covers all the Contractor’s 

obligations for work under this Agreement and all things necessary for the Construction 

Payment (%)  
( against Supply 

and Installation 

cost) 

40% payment 

50% payment 

10% payment 
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Signature of Contractor  

 

 

The SMC shall pay to the Contractor any amount due under any payment 

by the SMC’s Engineer. 

(a) payment shall be made no later than 30 (thirty) days from the date of 

Interim Payment Statement by the Contractor to the 

subject to, the submission being not required to be

corrections. 

 

14.4. Final Payment Statement 

14.4.1. Within 60 (sixty) days after receiving the Completion Certificate the Contractor 

submit to the SMC’s Engineer for consideration six copies of a Final 

as per approved format by 

with supporting documents showing in detail, in the form prescribed by the

Engineer: 

(a)the summary of Contractor’s interim Payment claims for Works as submitted 

accordance with contract;

(b) the amounts received from the 

(c)any further sums which the Contractor considers due to it from the 

 

If the SMC’s Engineer disagrees with or cannot verify any part of the Final 

Statement, the Contracto

may reasonably require. The 

 

14.5. Discharge 

Upon submission of the Final Payment Statement for Works, the Contractor shall 

SMC’s, with a copy to the SMC

the Final Payment Statement represents full and final settlement of all

Contractor in respect of this Agreement for all work arising out 

any monies due to either Party on account of any 

become effective only after the payment due 

Payment Certificate issued. 

 

14.6. Final Payment Certificate 

14.6.1. Within 30 (thirty) days after receipt of the Final Payment Statement for Works, 

written discharge, and there being no disputed items of claim, the 

deliver to the SMC, with a copy to the Contractor, a final payment certificate (the

Payment Certificate”) stating the amount which, in the opinion of the 

finally due under this Agreement or otherwise. For the avoidance of doubt,

the Final Payment Certificate, the 

amounts previously paid by the 

balance, if any, due from the 

as the case may be. 

14.6.2. The SMC’s shall, pay to the Contractor the amount which is stated a

the Final Payment Certificate and in that event no further amount shall ever 

and payable to the contractor in respect of this contract save and except 

the final payment certificate.
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shall pay to the Contractor any amount due under any payment certificate i

(a) payment shall be made no later than 30 (thirty) days from the date of submission of

Interim Payment Statement by the Contractor to the SMC’s Engineer 

subject to, the submission being not required to be referred back to contractor

Within 60 (sixty) days after receiving the Completion Certificate the Contractor 

’s Engineer for consideration six copies of a Final Payment Statement

oved format by SMC’s engineer (the “Final Payment Statement”)for Works, 

with supporting documents showing in detail, in the form prescribed by the

the summary of Contractor’s interim Payment claims for Works as submitted 

contract; 

(b) the amounts received from the SMC against each claim; and 

(c)any further sums which the Contractor considers due to it from the SMC

Engineer disagrees with or cannot verify any part of the Final 

, the Contractor shall submit such further information as the 

reasonably require. The SMC’s Engineer shall deliver to the SMC. 

Upon submission of the Final Payment Statement for Works, the Contractor shall 

SMC’s Engineer, a written discharge confirming 

the Final Payment Statement represents full and final settlement of all monies due to the 

Contractor in respect of this Agreement for all work arising out of this Agreement, except for 

monies due to either Party on account of any Defect. Provided that such discharge shall 

become effective only after the payment due has been made in accordance with the Final 

 

fter receipt of the Final Payment Statement for Works, 

written discharge, and there being no disputed items of claim, the SMC’s 

, with a copy to the Contractor, a final payment certificate (the

icate”) stating the amount which, in the opinion of the SMC

finally due under this Agreement or otherwise. For the avoidance of doubt,

the Final Payment Certificate, the SMC’s Engineer shall ascertain from the

previously paid by the SMC and for all sums to which the SMC

balance, if any, due from the SMC to the Contractor or from the Contractor to the 

’s shall, pay to the Contractor the amount which is stated as being finally 

the Final Payment Certificate and in that event no further amount shall ever 

and payable to the contractor in respect of this contract save and except 

the final payment certificate. 

 
 

round Waste Collection System by using Smart Bins 

125 

Surat Municipal Corportion 

certificate issued 

submission of the 

’s Engineer for certification 

to contractor for 

Within 60 (sixty) days after receiving the Completion Certificate the Contractor shall 

Payment Statement 

’s engineer (the “Final Payment Statement”)for Works, 

with supporting documents showing in detail, in the form prescribed by the SMC’s 

the summary of Contractor’s interim Payment claims for Works as submitted in 

SMC. 

Engineer disagrees with or cannot verify any part of the Final Payment 

r shall submit such further information as the SMC’s Engineer 

 

Upon submission of the Final Payment Statement for Works, the Contractor shall give to the 

Engineer, a written discharge confirming that the total of 

monies due to the 

Agreement, except for 

that such discharge shall 

made in accordance with the Final 

fter receipt of the Final Payment Statement for Works, and the 

’s Engineer shall 

, with a copy to the Contractor, a final payment certificate (the “Final 

SMC’s Engineer, is 

finally due under this Agreement or otherwise. For the avoidance of doubt, before issuing 

from the SMC all 

SMC’s is entitled, the 

Contractor to the SMC’s, 

s being finally due in 

the Final Payment Certificate and in that event no further amount shall ever become due 

and payable to the contractor in respect of this contract save and except as indicated in 
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Signature of Contractor  

 

 

 

14.7. Correction of Interim Payment Certificates

The SMC’s Engineer may by an Interim Payment Certificate make any correction 

modification in any previous Interim Payment Certificate issued by the 

 

14.8.   OVERPAYMENT AND UNDERPAYMENT :

Whenever  any  claim  for

arises  out  of  or under this Contract  against the contractor the same may be deducted by 

the  Surat Municipal Corporation

may become due to the cont

contract with  the  Surat Municipal Corporation

the   Surat Municipal Corporation

Corporation),  or  from his retention money, or  he  shall  pay  the  claim  on  demand. The  

Surat Municipal Corporation

technical  examination  of  the  final bill including  all  supporting vouchers, abstract

 The  Surat Municipal Corporation

over  payment when  detected.

 If as a result of such audit and technical examination any  over  payment  is  discovered  in  

respect  of  any  work  done by

under the contract, it shall  be  recovered by the  

contractor  by  way of  all the means prescribed above or  if  any  under  payment  is  

discovered  by  the     Surat Municipal Corporation

under this contract or under payment may be adjusted against any amount  then due or  

which  may  at  any time thereafter become due before payment is  made  to  the 

contractor  from him to the 

whatsoever. 
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ayment Certificates 

Engineer may by an Interim Payment Certificate make any correction 

in any previous Interim Payment Certificate issued by the SMC’s

OVERPAYMENT AND UNDERPAYMENT : 

Whenever  any  claim  for the  payment  of a sum to the   Surat Municipal Corporation

arises  out  of  or under this Contract  against the contractor the same may be deducted by 

Surat Municipal Corporation from any sum then due or which at any time thereafter 

may become due to the contractor under this contract and failing that under any  other  

Surat Municipal Corporation or from any sum due to the contractor  with 

Surat Municipal Corporation (which  may  be  available  with   

from his retention money, or  he  shall  pay  the  claim  on  demand. The  

Surat Municipal Corporation reserves  the  right  to  carry out post payment  audit  and  

technical  examination  of  the  final bill including  all  supporting vouchers, abstract

Surat Municipal Corporation  further reserves  the right to enforce  recovery of any 

over  payment when  detected. 

If as a result of such audit and technical examination any  over  payment  is  discovered  in  

respect  of  any  work  done by the Contractor  or  alleged  to  have  been  done  by  him 

under the contract, it shall  be  recovered by the  Surat Municipal Corporation

contractor  by  way of  all the means prescribed above or  if  any  under  payment  is  

Surat Municipal Corporation, any amount due to the contractor 

under this contract or under payment may be adjusted against any amount  then due or  

which  may  at  any time thereafter become due before payment is  made  to  the 

o the Surat Municipal Corporation on  any other contract account 

 
 

round Waste Collection System by using Smart Bins 

126 

Surat Municipal Corportion 

Engineer may by an Interim Payment Certificate make any correction or 

’s Engineer. 

Surat Municipal Corporation 

arises  out  of  or under this Contract  against the contractor the same may be deducted by 

from any sum then due or which at any time thereafter 

ractor under this contract and failing that under any  other  

or from any sum due to the contractor  with 

(which  may  be  available  with   Surat Municipal 

from his retention money, or  he  shall  pay  the  claim  on  demand. The  

reserves  the  right  to  carry out post payment  audit  and  

technical  examination  of  the  final bill including  all  supporting vouchers, abstracts, etc. 

further reserves  the right to enforce  recovery of any 

If as a result of such audit and technical examination any  over  payment  is  discovered  in  

the Contractor  or  alleged  to  have  been  done  by  him 

Surat Municipal Corporation from the  

contractor  by  way of  all the means prescribed above or  if  any  under  payment  is  

, any amount due to the contractor 

under this contract or under payment may be adjusted against any amount  then due or  

which  may  at  any time thereafter become due before payment is  made  to  the 

on  any other contract account 
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Signature of Contractor  

 

 

ARTICLE 15 

INSURANCE 

15.1. Insurance for Works and Maintenance

15.1.1. The Contractor shall effect and maintain at its own cost the insurances as per 

requirements of SMC and Law.

15.1.2. The SMC and the Contractor shall, in accordance with its obligations as provided 

this Agreement, be liable to bear the cost of any loss or damage that does not 

the scope of this contract or cannot be recovered from the insurers.

15.1.3. The Contractor shall, save and except as provided for in this Agreement, 

hold harmless and defend the 

costs, charges and/or claims with respect to:

(a) the death of or injury to any person; or

(b) the loss of or damage to any property (other than work);that may arise out of or in 

consequence of any breach by the Contractor of this

work or the remedying of any 

15.1.4. The SMC shall fully indemnify the Contractor

damages, costs, charges, proceedings and/or claims arising out of or with respect to

(a) the use or occupation of land or any part thereof by the 

(b) the right of the SMC

through any land; 

(c) the damage to property which is the unavoidable result of the execution 

completion of work, or the remedying of any Defects therein, in 

Agreement; and 

15.1.5. Without prejudice to the obligations of

such third party insurances as may be required under the Applicable Laws.

15.1.6. The Contractor shall provide to the 

evidence of professional liability insurance ma

consultants to cover the risk of professional negligence in the design of Works. 

professional liability coverage shall be for a sum of not less than 3% (three per cent) 

the Contract Price and shall be maintaine

 

15.2. Notice to the SMC 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall 

notice furnish to the S SMC

that it proposes to effect and maintain in accordance with contract and 

15 (fifteen) days of receipt of such notice, the 

maintain such other insurances as may be necessary.

 

15.3. Evidence of Insurance Cover

15.3.1. All insurances obtained by the Contractor in accordance with this contract shall 

maintained with insurers on terms consistent with Good Industry Practice. Within10

days from the commencement date, the Contractor shall furnish to the 

true copies of the certificate(s) of insurance, copies of insurance policies 

payment receipts in respect of such insurance, and no such insurance shall 
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Insurance for Works and Maintenance 

The Contractor shall effect and maintain at its own cost the insurances as per 

and Law. 

and the Contractor shall, in accordance with its obligations as provided 

this Agreement, be liable to bear the cost of any loss or damage that does not 

the scope of this contract or cannot be recovered from the insurers. 

or shall, save and except as provided for in this Agreement, 

hold harmless and defend the SMC from and against any and all losses, damages

costs, charges and/or claims with respect to: 

(a) the death of or injury to any person; or 

loss of or damage to any property (other than work);that may arise out of or in 

consequence of any breach by the Contractor of this Agreement during the execution of 

work or the remedying of any Defects therein. 

shall fully indemnify the Contractor from and against any and all 

, costs, charges, proceedings and/or claims arising out of or with respect to

(a) the use or occupation of land or any part thereof by the SMC; 

SMC to execute work, or any part thereof, on, over, under, in 

(c) the damage to property which is the unavoidable result of the execution 

of work, or the remedying of any Defects therein, in accordance with

Without prejudice to the obligations of the Parties the Contractor shall maintain 

such third party insurances as may be required under the Applicable Laws.

The Contractor shall provide to the SMC, within 30 days of the commencement 

of professional liability insurance maintained by its Design Director and/

to cover the risk of professional negligence in the design of Works. 

liability coverage shall be for a sum of not less than 3% (three per cent) 

Contract Price and shall be maintained until the end of the Defects Liability Period.

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall 

SMC in reasonable detail, information in respect of 

proposes to effect and maintain in accordance with contract and trade practice

15 (fifteen) days of receipt of such notice, the SMC may require the Contractor

maintain such other insurances as may be necessary. 

Cover 

All insurances obtained by the Contractor in accordance with this contract shall 

with insurers on terms consistent with Good Industry Practice. Within10

days from the commencement date, the Contractor shall furnish to the 

true copies of the certificate(s) of insurance, copies of insurance policies 

payment receipts in respect of such insurance, and no such insurance shall 
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The Contractor shall effect and maintain at its own cost the insurances as per the 

and the Contractor shall, in accordance with its obligations as provided for in 

this Agreement, be liable to bear the cost of any loss or damage that does not fall within 

or shall, save and except as provided for in this Agreement, fully indemnify, 

losses, damages, 

loss of or damage to any property (other than work);that may arise out of or in 

Agreement during the execution of 

from and against any and all losses, 

, costs, charges, proceedings and/or claims arising out of or with respect to 

over, under, in or 

(c) the damage to property which is the unavoidable result of the execution and 

accordance with this 

the Parties the Contractor shall maintain or effect 

such third party insurances as may be required under the Applicable Laws. 

, within 30 days of the commencement Date, 

intained by its Design Director and/or 

to cover the risk of professional negligence in the design of Works. The 

liability coverage shall be for a sum of not less than 3% (three per cent) of 

d until the end of the Defects Liability Period. 

No later than 15 (fifteen) days after the date of this Agreement, the Contractor shall by 

in reasonable detail, information in respect of the insurances 

trade practice. Within 

the Contractor to effect and 

All insurances obtained by the Contractor in accordance with this contract shall be 

with insurers on terms consistent with Good Industry Practice. Within10 (Ten) 

days from the commencement date, the Contractor shall furnish to the SMC notarised 

true copies of the certificate(s) of insurance, copies of insurance policies and premium 

payment receipts in respect of such insurance, and no such insurance shall be 
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Signature of Contractor  

 

 

cancelled, modified, or allowed to expire or lapse until the expiration of at leas

five) days after notice of such proposed cancellation, modification or nonrenewal has 

been delivered by the Contractor to the 

with the directions of the SMC

insurance policies in force and the receipts for payment of the 

15.3.2. The Contractor shall ensure the adequacy of the insurances at all times in 

with the provisions of this Agreement. 

time if on demand the contractors fails to satisfy SMC about all Insurance 

held in valid and enforceable form.

 

15.4. Remedy for failure to insure

If the Contractor shall fail to effect and keep in force all insurances for which it 

pursuant hereto, the SMC shall have the option to either keep in force 

and pay such premium and recover the costs thereof from 

computation of a Termination Payment, treat an 

deemed to have been received by the Contractor.

 

15.5. Waiver of subrogation 

All insurance policies in respect of the insurance obtained by the Contractor 

waiver of any and all rights of subrogation or recovery of the i

inter alia, the SMC, and its assigns, successors, undertakings and 

Affiliates, employees, insurers and underwriters, and of any right of 

off or counterclaim or any other deduction, whe

of any liability of any such person insured under any 

with any loss, liability or obligation covered by 

 

15.6. Contractor’s waiver 

The Contractor hereby further releases, assigns and waives any and all rights 

subrogation or recovery against, inter alia, the 

subsidiaries, Affiliates, employees, successors, insurers and underwriters, 

Contractor may otherwise have or acquire in or from or in any way connected 

liability or obligation covered by policies of insurance maintained or 

maintained by the Contractor pursuant to this Agreement (other than third 

insurance policies) or because of deductible clauses in or inadequacy of 

policies of insurance. 

 

15.7. Accident or injury to workmen

Notwithstanding anything stated in this Agreement, it is hereby expressly 

the Parties that the SMC 

compensation payable to any workman or other person in the employment of 

or Sub-contractor, save and except as for death or injury resulting from 

default of the SMC, its agents or servants. The Contractor 

indemnified the SMC from and against all such 

charges, and expenses whatsoever in respect of the 

omissions or defaults for which the 
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, modified, or allowed to expire or lapse until the expiration of at leas

five) days after notice of such proposed cancellation, modification or nonrenewal has 

been delivered by the Contractor to the SMC. The Contractor shall act 

SMC, provided that the Contractor shall produce 

insurance policies in force and the receipts for payment of the current premium

The Contractor shall ensure the adequacy of the insurances at all times in 

the provisions of this Agreement. SMC shall be entitled to stop any p

time if on demand the contractors fails to satisfy SMC about all Insurance 

held in valid and enforceable form. 

Remedy for failure to insure 

If the Contractor shall fail to effect and keep in force all insurances for which it 

shall have the option to either keep in force any such

and pay such premium and recover the costs thereof from the Contractor, or in the event of 

computation of a Termination Payment, treat an amount equal to the Insurance Cover as 

deemed to have been received by the Contractor. 

All insurance policies in respect of the insurance obtained by the Contractor 

waiver of any and all rights of subrogation or recovery of the insurers thereunder against, 

, and its assigns, successors, undertakings and their subsidiaries

Affiliates, employees, insurers and underwriters, and of any right of the insurers

off or counterclaim or any other deduction, whether by attachment or otherwise, in respect 

of any liability of any such person insured under any such policy or in any way connected 

with any loss, liability or obligation covered by such policies of insurance. 

urther releases, assigns and waives any and all rights 

or recovery against, inter alia, the SMC and its assigns, undertakings 

subsidiaries, Affiliates, employees, successors, insurers and underwriters, 

rwise have or acquire in or from or in any way connected 

liability or obligation covered by policies of insurance maintained or 

maintained by the Contractor pursuant to this Agreement (other than third 

e policies) or because of deductible clauses in or inadequacy of limits of

Accident or injury to workmen 

Notwithstanding anything stated in this Agreement, it is hereby expressly 

 shall not be liable for or in respect of any damages 

payable to any workman or other person in the employment of 

contractor, save and except as for death or injury resulting from any act

s agents or servants. The Contractor shall indemnify

from and against all such claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect of the above save and except for those acts, 

for which the SMC shall be liable. 
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, modified, or allowed to expire or lapse until the expiration of at least 45(forty-

five) days after notice of such proposed cancellation, modification or nonrenewal has 

. The Contractor shall act in accordance 

produce to the SMC the 

current premium. 

The Contractor shall ensure the adequacy of the insurances at all times in accordance 

shall be entitled to stop any payment at any 

time if on demand the contractors fails to satisfy SMC about all Insurance policies being 

If the Contractor shall fail to effect and keep in force all insurances for which it is responsible 

any such insurances, 

, or in the event of 

to the Insurance Cover as 

All insurance policies in respect of the insurance obtained by the Contractor shall include a 

nsurers thereunder against, 

their subsidiaries, 

the insurers to any set-

otherwise, in respect 

or in any way connected 

urther releases, assigns and waives any and all rights of 

and its assigns, undertakings and their 

subsidiaries, Affiliates, employees, successors, insurers and underwriters, which the 

rwise have or acquire in or from or in any way connected with any loss, 

liability or obligation covered by policies of insurance maintained or required to be 

maintained by the Contractor pursuant to this Agreement (other than third party liability 

limits of any such 

Notwithstanding anything stated in this Agreement, it is hereby expressly agreed between 

l not be liable for or in respect of any damages or 

payable to any workman or other person in the employment of the Contractor 

any act, omission or 

shall indemnify and keep 

, damages, costs, 

and except for those acts, 
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15.8. Insurance against accident to workmen

The Contractor shall effect and maintain during the Agreement such insurances as maybe 

required to insure the Contractor’s personnel and any other persons employed by it

Work from and against any liability incurred. The Contractor’s personnel/

employed by the Contractor shall include the Sub

 

15.9. Application of insurance proceeds

The proceeds from all insurance claims, except for life and inj

necessary repair, reconstruction, reinstatement, replacement, 

installation of the Work and the provisions of this Agreement in respect 

works shall apply mutatis mutandis to work unde

 

15.10. Compliance with policy conditions

Each Party hereby expressly agrees to fully indemnify the other Party from and 

losses and claims arising from its failure to comply with conditions imposed by 

policies effected in accordance with this Agreement.
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Insurance against accident to workmen 

The Contractor shall effect and maintain during the Agreement such insurances as maybe 

required to insure the Contractor’s personnel and any other persons employed by it

from and against any liability incurred. The Contractor’s personnel/

employed by the Contractor shall include the Sub-contractor and its personnel.

Application of insurance proceeds 

The proceeds from all insurance claims, except for life and injury, shall be applied 

necessary repair, reconstruction, reinstatement, replacement, improvement, delivery

installation of the Work and the provisions of this Agreement in respect of construction

works shall apply mutatis mutandis to work undertaken out of the proceeds of insurance.

Compliance with policy conditions 

Each Party hereby expressly agrees to fully indemnify the other Party from and 

losses and claims arising from its failure to comply with conditions imposed by 

policies effected in accordance with this Agreement. 
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The Contractor shall effect and maintain during the Agreement such insurances as maybe 

required to insure the Contractor’s personnel and any other persons employed by it on the 

from and against any liability incurred. The Contractor’s personnel/any person 

contractor and its personnel. 

ury, shall be applied for any 

improvement, delivery or 

of construction of 

of insurance. 

Each Party hereby expressly agrees to fully indemnify the other Party from and against all 

losses and claims arising from its failure to comply with conditions imposed by the insurance 
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ARTICLE 16 

FORCE MAJEURE 

 

16.1. Force Majeure 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”

mean Acts of God beyond the control of human beings and those wh

resulting in circumstances affecting the performance of the contract. It 

Political. Social or Legal act whose consequence on the progress 

analogous effect as Acts of God rendering parties t

amend the situation and keep the contract performing. The only

circumstance of force majure affecting the progress shall be grant

performance as found reasonable in opinion 

ever shall be payable or be liability of 
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As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event”

mean Acts of God beyond the control of human beings and those which cannot 

resulting in circumstances affecting the performance of the contract. It may also

Political. Social or Legal act whose consequence on the progress of the work would have 

analogous effect as Acts of God rendering parties to this contract completely

amend the situation and keep the contract performing. The only remedy against the 

circumstance of force majure affecting the progress shall be grant of extension of time for 

performance as found reasonable in opinion of SMC and no other compensation what so 

ever shall be payable or be liability of SMC. 
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As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event” shall 

ich cannot be foreseen 

may also include any 

work would have 

contract completely helpless to 

remedy against the 

of extension of time for 

compensation what so 
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ARTICLE 17 

SUSPENSION OF CONTRACTOR’S RIGHTS

 

17.1. Suspension upon Contractor Default

Upon occurrence of a Contractor Default, the 

other rights and remedies under this Agreement including its rights 

hereunder, to (i) suspend carrying out of work or Maintenance or any 

carry out such Works or Maintenance itself or authorise any 

perform the same on its behalf during such suspension (the

hereunder shall be effective forthwith upon issue of 

may extend up to a period not exceeding 90 (ninety)days from t

notice. 

 

17.2. SMC to act on behalf of Contractor

During the period of Suspension hereunder, all rights and liabilities vested in 

in accordance with the provisions of this Agreement shall continue to 

things done or actions taken, including expenditure incurred by the

obligations of the Contractor under and in accordance 

to have been done or taken for and on behalf of 

undertakes to indemnify the 

hereby licences and sub-licences respectively, the

to use during Suspension, all 

with respect to the Work and 

which is used or created by 

Agreement. 

 

17.3. Revocation of Suspension

17.3.1. In the event that the SMC

a period not exceeding 60 (sixty) days from the date of Suspension, it 

Suspension forthwith and restore all rights of the Contractor under 

the avoidance of doubt, the Parties expressly agree that the 

revoke the Suspension at any time, whether or not the cause 

rectified or removed hereunder.

17.3.2. Upon the Contractor having cured the Contractor Default within a p

60 (sixty) days from the date of Suspension, the 

forthwith and restore all rights of the Contractor under this Agreement.
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SUSPENSION OF CONTRACTOR’S RIGHTS 

Suspension upon Contractor Default 

Upon occurrence of a Contractor Default, the SMC shall be entitled, without prejudic

other rights and remedies under this Agreement including its rights 

hereunder, to (i) suspend carrying out of work or Maintenance or any part thereof

carry out such Works or Maintenance itself or authorise any other person

perform the same on its behalf during such suspension (the “Suspension”). Suspension 

hereunder shall be effective forthwith upon issue of notice by the SMC to the Contractor and 

may extend up to a period not exceeding 90 (ninety)days from the date of issue of such 

to act on behalf of Contractor 

During the period of Suspension hereunder, all rights and liabilities vested in 

in accordance with the provisions of this Agreement shall continue to vest therein

hings done or actions taken, including expenditure incurred by the SMC for discharging the 

obligations of the Contractor under and in accordance with this Agreement shall be deemed 

to have been done or taken for and on behalf of the Contractor and the Cont

undertakes to indemnify the SMC for all costs incurred during such period. The Contractor 

licences respectively, the SMC or any other person 

to use during Suspension, all Intellectual Property belonging to or licensed to the Contractor 

with respect to the Work and its design, engineering, construction and maintenance, and 

which is used or created by the Contractor in performing its obligations under the 

Revocation of Suspension 

MC shall have rectified or removed the cause of Suspension within

a period not exceeding 60 (sixty) days from the date of Suspension, it 

Suspension forthwith and restore all rights of the Contractor under this Agreement

of doubt, the Parties expressly agree that the SMC may, in

revoke the Suspension at any time, whether or not the cause of Suspension

rectified or removed hereunder. 

Upon the Contractor having cured the Contractor Default within a period 

60 (sixty) days from the date of Suspension, the SMC shall revoke 

forthwith and restore all rights of the Contractor under this Agreement. 
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shall be entitled, without prejudice to its 

other rights and remedies under this Agreement including its rights of Termination 

part thereof, and (ii) 

other person to exercise or 

“Suspension”). Suspension 

to the Contractor and 

he date of issue of such 

During the period of Suspension hereunder, all rights and liabilities vested in the Contractor 

vest therein and all 

for discharging the 

Agreement shall be deemed 

and the Contractor 

such period. The Contractor 

or any other person authorized by 

censed to the Contractor 

, engineering, construction and maintenance, and 

in performing its obligations under the 

Suspension within 

a period not exceeding 60 (sixty) days from the date of Suspension, it shall revoke the 

this Agreement. For 

may, in its discretion, 

of Suspension has been 

eriod not exceeding 

shall revoke the Suspension 
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ARTICLE 18 

TERMINATION 

 

18.1. Termination for Contractor Default

18.1.1. Save as otherwise provided in this Agreement, in the event that any of the 

specified below shall have occurred, and the Contractor fails to cure the default 

the time limit specified by 

Agreement (the “Contractor Default”), unless the default has occurred solely as a 

of any breach of this Agreement by the 

referred to herein shall include:

a) the Contractor fails to provide, extend or replenish, as the case

Security in accordance with this Agreement;

b)  subsequent to the replenishment or furnishing of fresh Performance Security, 

Contractor fails to cure, within a Cure Period of 30 (thirty) days, the 

which the whole or part of the Performance Security 

c)  the Contractor does not achieve the latest outstanding Project Milestone due 

accordance with the provisions of contract, subject to any Time Extension, 

to be in default for 45 (forty five) days;

d) the Contractor abandons or manifests intention to abandon the construction 

Maintenance of the Work without the prior written consent of the 

e) the Contractor fails to proceed with work in accordance with the provisions 

stops Works and/or the Maintenance for 30 (thirty) days 

current programme and such stoppage has not 

f) failure to complete the remarks stated from EIC, items within the periods stipulat

contract; 

g) the Contractor fails to rectify any Defect, the 

Material Adverse Effect on the Project, within the time specified in 

directed by the SMC’s  Engineer;

h) (h)the Contractor subcontracts w

assigns any part of work or the Maintenance without the 

i) the Contractor creates any Encumbrance in breach of this Agreement;

j) (j) an execution levied on any of the assets of

Adverse Effect ; 

k) the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is

the Contractor or for the whole or material part of its assets 

the Project; 

l) the Contractor has been, or is in the process of being liquidated, 

amalgamated or reconstituted in a manner that would cause, in 

the SMC, a Material Adverse Effect;

m) a resolution for winding up of the Contract

Contractor is admitted by a court of competent 

receiver is appointed and such order has not 

date thereof or the Contractor is 

of amalgamation or reconstruction

reconstruction, the entire property, assets and undertaking of the Contractor are 
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Termination for Contractor Default 

provided in this Agreement, in the event that any of the 

below shall have occurred, and the Contractor fails to cure the default 

time limit specified by SMC the Contractor shall be deemed to be in default of 

e “Contractor Default”), unless the default has occurred solely as a 

any breach of this Agreement by the SMC or due to Force Majeure. The 

to herein shall include: 

the Contractor fails to provide, extend or replenish, as the case may be, the Performance

Security in accordance with this Agreement; 

subsequent to the replenishment or furnishing of fresh Performance Security, 

fails to cure, within a Cure Period of 30 (thirty) days, the Contractor Default

whole or part of the Performance Security was appropriated; 

the Contractor does not achieve the latest outstanding Project Milestone due 

with the provisions of contract, subject to any Time Extension, 

orty five) days; 

the Contractor abandons or manifests intention to abandon the construction 

of the Work without the prior written consent of the SMC; 

the Contractor fails to proceed with work in accordance with the provisions 

stops Works and/or the Maintenance for 30 (thirty) days without reflecting

current programme and such stoppage has not been authorised by the SMC

failure to complete the remarks stated from EIC, items within the periods stipulat

the Contractor fails to rectify any Defect, the non-rectification of which 

Material Adverse Effect on the Project, within the time specified in this Agreement

’s  Engineer; 

(h)the Contractor subcontracts work or any part thereof in violation of this Agreement

assigns any part of work or the Maintenance without the prior approval of the 

the Contractor creates any Encumbrance in breach of this Agreement; 

(j) an execution levied on any of the assets of the Contractor has caused a 

the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is

the Contractor or for the whole or material part of its assets that has a material bearing on 

the Contractor has been, or is in the process of being liquidated, dissolved, wound

amalgamated or reconstituted in a manner that would cause, in the reasonable

, a Material Adverse Effect; 

a resolution for winding up of the Contractor is passed, or any petition for winding

Contractor is admitted by a court of competent jurisdiction and a provisional liquidator or 

receiver is appointed and such order has not been set aside within 90 (ninety) days of the 

ontractor is ordered to be wound up by court except for the purpose 

or reconstruction; provided that, as part of such amalgamation or 

entire property, assets and undertaking of the Contractor are 
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provided in this Agreement, in the event that any of the defaults 

below shall have occurred, and the Contractor fails to cure the default within 

the Contractor shall be deemed to be in default of this 

e “Contractor Default”), unless the default has occurred solely as a result 

or due to Force Majeure. The defaults 

the Performance 

subsequent to the replenishment or furnishing of fresh Performance Security, the 

Contractor Default for 

the Contractor does not achieve the latest outstanding Project Milestone due in 

with the provisions of contract, subject to any Time Extension, and continues 

the Contractor abandons or manifests intention to abandon the construction or 

the Contractor fails to proceed with work in accordance with the provisions of contract or 

without reflecting the same in the 

SMC's Engineer; 

failure to complete the remarks stated from EIC, items within the periods stipulated 

of which shall have a 

this Agreement or as 

this Agreement or 

of the SMC; 

the Contractor has caused a Material 

the Contractor is adjudged bankrupt or insolvent, or if a trustee or receiver is appointed for 

a material bearing on 

dissolved, wound-up, 

the reasonable opinion of 

for winding up of the 

a provisional liquidator or 

aside within 90 (ninety) days of the 

be wound up by court except for the purpose 

; provided that, as part of such amalgamation or 

entire property, assets and undertaking of the Contractor are 
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transferred to the amalgamated or reconstructed entity and that the amalgamated 

reconstructed entity has unconditionally assumed the obligations of 

this Agreement; and provided that:

(i) the amalgamated or reconstructed entity has the capability 

necessary for the performance of its obligations under 

(ii) the amalgamated or reconstructed entity has the financial standing 

obligations under this Agreement and has a creditworthiness at least as good as that 

of the Contractor. 

n) any representation or warranty of the Contractor herein contained which is, as 

hereof, found to be materially false or the Contractor is at any 

breach thereof; 

o) the Contractor submits to the 

electronic form, which has a material effect on the 

and which is false in material particulars;

p) the Contractor has failed to fulfil any obligation, for which failure 

specified in this Agreement; or

q) the Contractor commits a default in complying with any other provision of 

such a default causes a Material Adverse Effect on the Project 

18.1.2. Without prejudice to any other rights or re

Agreement, upon occurrence of a Contractor Default, the 

terminate this Agreement by issuing a Termination Notice to the Contractor; 

that before issuing the Termination Notice, the  

Contractor of its intention to issue such Termination Notice and grant 15 (fifteen) 

the Contractor to make a representation, and may after the expiry of such 15(fifteen) 

days, whether or not it is in receipt of such

18.1.3. After termination of this Agreement for Contractor Default, the 

and/or arrange for any other entities to do so. The 

any Materials, Plant and equipment,

documents made by or on behalf of the Contractor and the contractor shall have 

entitlement to remove and or take possession of any plant, machineries, 

equipments without the consent of 

and use these for completing the balance work as may be in the best interest of 

work. In that event the certificate of any payment, fee, charge that may be due 

contractor for such use shall be final and binding.

 

18.2. Termination for SMC’s convenience

Notwithstanding anything stated hereinabove, the 

convenience. The termination shall take effect 30 (thirty) days from the date 

hereunder. This shall amount to foreclosure of con

contract as nullified and settled the account in such a way that no party 

unearned benefit at the point of foreclosure.

 

18.3. Requirements after Termination

Upon Termination of this Agreement, the Contractor 

following: 
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amated or reconstructed entity and that the amalgamated 

entity has unconditionally assumed the obligations of the Contractor

this Agreement; and provided that: 

the amalgamated or reconstructed entity has the capability 

necessary for the performance of its obligations under this Agreement

the amalgamated or reconstructed entity has the financial standing 

obligations under this Agreement and has a creditworthiness at least as good as that 

any representation or warranty of the Contractor herein contained which is, as 

hereof, found to be materially false or the Contractor is at any time hereafter

the Contractor submits to the SMC any statement, notice or other document, 

electronic form, which has a material effect on the SMC’s rights, obligations

and which is false in material particulars; 

the Contractor has failed to fulfil any obligation, for which failure Terminatio

specified in this Agreement; or 

the Contractor commits a default in complying with any other provision of this Agreement

such a default causes a Material Adverse Effect on the Project or on the SMC

Without prejudice to any other rights or remedies which the SMC may have under 

, upon occurrence of a Contractor Default, the SMC shall be entitled 

this Agreement by issuing a Termination Notice to the Contractor; 

before issuing the Termination Notice, the  SMC shall by a notice inform 

of its intention to issue such Termination Notice and grant 15 (fifteen) 

the Contractor to make a representation, and may after the expiry of such 15(fifteen) 

days, whether or not it is in receipt of such representation, issue the Termination

After termination of this Agreement for Contractor Default, the SMC may 

and/or arrange for any other entities to do so. The SMC and these entities 

any Materials, Plant and equipment, Contractor’s documents and other 

made by or on behalf of the Contractor and the contractor shall have 

to remove and or take possession of any plant, machineries, 

without the consent of SMC who shall then have the entitlement to 

use these for completing the balance work as may be in the best interest of 

. In that event the certificate of any payment, fee, charge that may be due 

for such use shall be final and binding. 

’s convenience 

Notwithstanding anything stated hereinabove, the SMC may terminate this 

convenience. The termination shall take effect 30 (thirty) days from the date 

hereunder. This shall amount to foreclosure of contract whereby the parties 

contract as nullified and settled the account in such a way that no party 

unearned benefit at the point of foreclosure. 

Requirements after Termination 

Upon Termination of this Agreement, the Contractor shall comply with and conform 
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amated or reconstructed entity and that the amalgamated or 

the Contractor under 

the amalgamated or reconstructed entity has the capability and experience 

this Agreement; and 

the amalgamated or reconstructed entity has the financial standing to perform its 

obligations under this Agreement and has a creditworthiness at least as good as that 

any representation or warranty of the Contractor herein contained which is, as of the date 

time hereafter found to be in 

notice or other document, in written or 

rights, obligations or interests 

Termination has been 

this Agreement if 

SMC. 

may have under this 

shall be entitled to 

this Agreement by issuing a Termination Notice to the Contractor; provided 

shall by a notice inform the 

of its intention to issue such Termination Notice and grant 15 (fifteen) days to 

the Contractor to make a representation, and may after the expiry of such 15(fifteen) 

the Termination Notice. 

may complete work 

and these entities may then use 

Contractor’s documents and other design 

made by or on behalf of the Contractor and the contractor shall have no 

to remove and or take possession of any plant, machineries, materials, 

en have the entitlement to engage 

use these for completing the balance work as may be in the best interest of the 

. In that event the certificate of any payment, fee, charge that may be due to 

may terminate this Agreement for 

convenience. The termination shall take effect 30 (thirty) days from the date of notice 

tract whereby the parties will treat the 

contract as nullified and settled the account in such a way that no party retains any 

shall comply with and conform to the 
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a. deliver to the SMC all Plant and Materials which shall have become the property 

the SMC 

b. deliver all relevant records, reports, Intellectual Property and other 

to work, Maintenance, othe

after the Provisional Certificate has been issued, the “

c. transfer and/or deliver all Applicable Permits to the extent permissible 

Applicable Laws; and 

d. vacate the Site within 15 (fifteen) days or any further period if permitted by 

writing. 

e. In event contractor for whatever reason fails to vacate the site, where upon he 

permission to enter for performance of work, he shall be declared 

person and thereafter shall be liable to all actions as trespassers as 

agents, vendors, sub contractor or any one without permission of

enter the site. 

 

18.4. Valuation of Unpaid Works

18.4.1. Within a period of 45 (forty

effect, the SMC’s Engineer shall proceed to determine as follows the valuation 

Works (the “Valuation of Unpaid Works”):

a. value of the completed stage of work, less payments already made;

b. reasonable value of th

Termination, only if such works conform with the Specifications and 

and 

c. value of Maintenance, if any, for completed months, less payments 

and shall adjust from the sum thereof

d. any other amounts payable or

with the provisions of 

source. 

e. The rates to be operated for this clause shall be on SOR used for preparation 

estimate adjusted for contract price quoted (% above/below estimated 

cost)including escalation if permissible.

18.4.2. The Valuation of Unpaid Works shall be communicated by 

a period of 30 (thirty) days from the date of Termination.

 

18.5. Termination Payment 

18.5.1. Upon Termination on account of Contractor’s Default, the 

a. encash and appropriate the Performance Security and Retention Money, or in 

event the Contractor has failed to replenish or extend the Performance 

claim the amount, 

losses, delays and cost of completing work and Maintenance, if any;

b. encash and appropriate the bank guarantee, if any, for and in respect of any 

as may be recoverable from the contractor.

c. pay to the Contractor, by way of Termination Payment, an amount equivalent 

Valuation of Unpaid Works after adjusting any other sums payable or

as the case may be, in accordance with the provisions of this Agreement.
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all Plant and Materials which shall have become the property 

deliver all relevant records, reports, Intellectual Property and other licences pertaining

to work, Maintenance, other design documents and in case of Termination

after the Provisional Certificate has been issued, the “as built’ Drawings for work;

transfer and/or deliver all Applicable Permits to the extent permissible 

within 15 (fifteen) days or any further period if permitted by 

In event contractor for whatever reason fails to vacate the site, where upon he 

permission to enter for performance of work, he shall be declared 

and thereafter shall be liable to all actions as trespassers as and when

agents, vendors, sub contractor or any one without permission of SMC

Valuation of Unpaid Works 

Within a period of 45 (forty-five) days after Termination, as the case may be, has 

’s Engineer shall proceed to determine as follows the valuation 

Works (the “Valuation of Unpaid Works”): 

value of the completed stage of work, less payments already made;

reasonable value of the partially completed stages of works as on the date 

, only if such works conform with the Specifications and 

value of Maintenance, if any, for completed months, less payments 

and shall adjust from the sum thereof  

any other amounts payable or recoverable, as the case may be, in accordance 

with the provisions of this Agreement; and (ii) all taxes due to be deducted at 

The rates to be operated for this clause shall be on SOR used for preparation 

adjusted for contract price quoted (% above/below estimated 

cost)including escalation if permissible. 

The Valuation of Unpaid Works shall be communicated by SMC to the Contractor, within

a period of 30 (thirty) days from the date of Termination. 

Upon Termination on account of Contractor’s Default, the SMC shall: 

encash and appropriate the Performance Security and Retention Money, or in 

the Contractor has failed to replenish or extend the Performance 

 as agreed pre-determined compensation to the 

, delays and cost of completing work and Maintenance, if any;

encash and appropriate the bank guarantee, if any, for and in respect of any 

may be recoverable from the contractor. 

o the Contractor, by way of Termination Payment, an amount equivalent 

Valuation of Unpaid Works after adjusting any other sums payable or

as the case may be, in accordance with the provisions of this Agreement.
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all Plant and Materials which shall have become the property of 

licences pertaining 

of Termination occurring 

’ Drawings for work; 

transfer and/or deliver all Applicable Permits to the extent permissible under 

within 15 (fifteen) days or any further period if permitted by SMC in 

In event contractor for whatever reason fails to vacate the site, where upon he has no 

permission to enter for performance of work, he shall be declared as unauthorised 

and when he, his 

SMC attempts to 

nation, as the case may be, has taken 

’s Engineer shall proceed to determine as follows the valuation of unpaid 

value of the completed stage of work, less payments already made; 

e partially completed stages of works as on the date of 

, only if such works conform with the Specifications and Standards; 

value of Maintenance, if any, for completed months, less payments already made, 

recoverable, as the case may be, in accordance 

; and (ii) all taxes due to be deducted at 

The rates to be operated for this clause shall be on SOR used for preparation of 

adjusted for contract price quoted (% above/below estimated 

Contractor, within 

encash and appropriate the Performance Security and Retention Money, or in the 

the Contractor has failed to replenish or extend the Performance Security, 

determined compensation to the SMC for any 

, delays and cost of completing work and Maintenance, if any; 

encash and appropriate the bank guarantee, if any, for and in respect of any dues 

o the Contractor, by way of Termination Payment, an amount equivalent to the 

Valuation of Unpaid Works after adjusting any other sums payable or recoverable, 

as the case may be, in accordance with the provisions of this Agreement. 
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18.6. Other rights and obligations of the Parties

Upon Termination for any reason whatsoever

a. property and ownership in all Materials, Plant and Works and the 

between the Contractor and the 

b. risk of loss or damage to any Materials, Plant or Wo

thereof shall pass from the Contractor to the 

c. the SMC shall be entitled to restrain the Contractor and any person claiming

under the Agreement from entering upon the Site or any part of 

taking possession of materials, stores, implements,

of the Contractor, which have not been 

provisions of this Agreement.
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ons of the Parties 

Upon Termination for any reason whatsoever 

property and ownership in all Materials, Plant and Works and the 

the Contractor and the SMC, vest in the SMC in whole; 

risk of loss or damage to any Materials, Plant or Works and the care and 

shall pass from the Contractor to the SMC; and 

shall be entitled to restrain the Contractor and any person claiming

under the Agreement from entering upon the Site or any part of the Project

taking possession of materials, stores, implements, construction plants and equipment 

of the Contractor, which have not been vested in the SMC in accordance with the 

provisions of this Agreement. 

 
 

round Waste Collection System by using Smart Bins 

135 

Surat Municipal Corportion 

property and ownership in all Materials, Plant and Works and the Work shall, as 

rks and the care and custody 

shall be entitled to restrain the Contractor and any person claiming through or 

the Project except for 

construction plants and equipment 

in accordance with the 
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ARTICLE 19 

LIABILITY AND INDEMNITY 

 

19.1. General indemnity 

The Contractor will indemnify, defend, save and hold harmless the 

servants, agents, Government Instrumentalities and Government 

entities/enterprises, (the “

proceedings, actions, demands and third party claims for any 

expense of whatever kind and nature, whether arising out of 

of any of its obligations under this Agreement or from 

including any errors or deficiencies in the 

whatsoever, except to the extent that 

claims have arisen due to any 

Agreement on the part of the 

 

19.2. Indemnity by the Contractor

19.2.1. The Contractor shall fully indemnify, hold harmless and defend the 

Indemnified Persons from and against any and all loss and/or damages 

with respect to: 

a. failure of the Contractor to comply with Applicable Laws and 

b. payment of taxes required to be made by the Contractor in respect of the 

or other taxes of the Sub

c. non-payment of amounts due as a result of Materials or services furnished to 

Contractor or any of its Sub

any of its Sub-contractors.

19.2.2. The Contractor shall fully indemnify, hold harmless an

Persons from and against any and all suits, proceedings, actions, claims, 

liabilities and damages which the 

by reason of any demands, claims, suits or proceedings ari

infringement of any domestic or foreign patent rights, copyrights or other 

property, proprietary or confidentiality rights with respect to any 

design or process used by the Contractor or by the Sub

Contractor’s obligations or in any way incorporated in or related to 

such suit, action, claim or proceedings, a temporary restraint order 

injunction is granted, the Contractor shall make 

satisfactory bond or otherwise, to secure the revocation or suspension of 

or restraint order. If, in any such suit, action, claim or proceedings, 

thereof or comprised therein, is hel

permanently enjoined, the Contractor shall promptly make 

secure for the SMC a licence, at no cost to the 

infringing work. If the Contractor is u

time, the Contractor shall, at its own expense, and 

and Standards, either replace the affected work, or part, 

infringing work or part or proce
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The Contractor will indemnify, defend, save and hold harmless the SMC 

servants, agents, Government Instrumentalities and Government owned and

entities/enterprises, (the “SMC Indemnified Persons”) against any and

proceedings, actions, demands and third party claims for any loss, damage

expense of whatever kind and nature, whether arising out of any breach by the Contractor 

of any of its obligations under this Agreement or from any negligence under the A

including any errors or deficiencies in the design documents, or tort or on any other ground 

whatsoever, except to the extent that any such suits, proceedings, actions, demands and 

claims have arisen due to any negligent act or omission, or breach or default of this 

Agreement on the part of the SMC Indemnified Persons. 

Indemnity by the Contractor 

The Contractor shall fully indemnify, hold harmless and defend the SMC

Indemnified Persons from and against any and all loss and/or damages 

failure of the Contractor to comply with Applicable Laws and Applicable Permits

payment of taxes required to be made by the Contractor in respect of the 

other taxes of the Sub-contractors, suppliers and representatives; or

payment of amounts due as a result of Materials or services furnished to 

or any of its Sub-contractors which are payable by the Contractor 

contractors. 

The Contractor shall fully indemnify, hold harmless and defend the SMC

Persons from and against any and all suits, proceedings, actions, claims, 

and damages which the SMC Indemnified Persons may hereafter suffer 

by reason of any demands, claims, suits or proceedings arising out of claims 

of any domestic or foreign patent rights, copyrights or other 

, proprietary or confidentiality rights with respect to any materials, information

design or process used by the Contractor or by the Sub-contractors in performing

Contractor’s obligations or in any way incorporated in or related to the Project

such suit, action, claim or proceedings, a temporary restraint order 

injunction is granted, the Contractor shall make every reasonable effort, 

satisfactory bond or otherwise, to secure the revocation or suspension of 

or restraint order. If, in any such suit, action, claim or proceedings, the Work

thereof or comprised therein, is held to constitute an infringement and

permanently enjoined, the Contractor shall promptly make every reasonable

a licence, at no cost to the SMC, authorizing continued use of the 

infringing work. If the Contractor is unable to secure such licence within

time, the Contractor shall, at its own expense, and without impairing the Specifications 

and Standards, either replace the affected work, or part, or process thereof with non

infringing work or part or process, or modify the same so that it becomes non
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 and its officers, 

owned and/or controlled 

any and all suits, 

loss, damage, cost and 

by the Contractor 

under the Agreement, 

, or tort or on any other ground 

suits, proceedings, actions, demands and 

h or default of this 

SMC and the SMC 

Indemnified Persons from and against any and all loss and/or damages arising out of or 

Applicable Permits; 

payment of taxes required to be made by the Contractor in respect of the income 

ntatives; or 

payment of amounts due as a result of Materials or services furnished to the 

contractors which are payable by the Contractor or 

SMC Indemnified 

Persons from and against any and all suits, proceedings, actions, claims, demands, 

Indemnified Persons may hereafter suffer or pay 

sing out of claims of 

of any domestic or foreign patent rights, copyrights or other intellectual 

materials, information, 

in performing the 

the Project. If in any 

such suit, action, claim or proceedings, a temporary restraint order or preliminary 

every reasonable effort, by giving a 

satisfactory bond or otherwise, to secure the revocation or suspension of the injunction 

the Work, or any part 

infringement and its use is 

every reasonable effort to 

, authorizing continued use of the 

licence within a reasonable 

the Specifications 

thereof with non-

becomes non-infringing. 
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ARTICLE 20 

LABOUR LAWS 

20.1. Labour Laws to be complied by the Contractor.

Notwithstanding any provision as may 

limitation shall be liable for complete ad

labour laws as may be in force or as may become effective from time to 

shall obtain a valid license under the Contractor Labour (R & B) Act 1970, and the Contract 

Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the 

work, and continue to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 

1986. The contractor shall also comply with the provisions of the building and other 

construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

the building and other Construction Workers Welfare Cess Act, 1996.

 

The contractor shall ensure the registration of all eligible workers (inclusive of those of 

subcontractors and petty contractors) with construction workers welfare board

 

Any failure to fulfill these requirements shall attract the penal provisions of this contract 

arising out of the resultant non

 

No labour below the age of fourteen years shall be employed on the work.

 

20.2. Payment of Wages: 

i. The contractor shall pay to labour employed by him either directly or through sub

contractors, wages not less than fair wa

Regulations or as per the provisions of the contract Labour ( Regulation and Abolition) 

Central Rules, 1971, wherever applicable.

 

ii. The contractor shall, notwithstanding the provisions of any contract to the contrar

cause to be paid fair wage to labour indirectly engaged on the work, including any 

labour engaged by his sub

had been immediately employed

 

iii. In respect of all labour directly or indir

the contractor’s part of this contract, the contractor shall comply with or cause to be 

complied with the Central Public Works Department contractor’s Labour Regulations 

made by Government from time to time in

deductions from wages recovery of wages not paid and deductions un

made, maintenance of wage books or wage slips, publication of scale of wages and 

other terms of employment, inspection and submission o

other matters of the like nature or as per the provisions of the Contract Labour 

(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable.
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Labour Laws to be complied by the Contractor. 

Notwithstanding any provision as may here below, Contractor without an exception and 

limitation shall be liable for complete adherence and responsibilities arising out of all the 

labour laws as may be in force or as may become effective from time to time.

shall obtain a valid license under the Contractor Labour (R & B) Act 1970, and the Contract 

nd Abolition) Central Rules 1971, before the commencement of the 

work, and continue to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 

contractor shall also comply with the provisions of the building and other 

construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

the building and other Construction Workers Welfare Cess Act, 1996. 

e the registration of all eligible workers (inclusive of those of 

subcontractors and petty contractors) with construction workers welfare board

Any failure to fulfill these requirements shall attract the penal provisions of this contract 

he resultant non- execution of the work. 

No labour below the age of fourteen years shall be employed on the work. 

The contractor shall pay to labour employed by him either directly or through sub

contractors, wages not less than fair wages as defined in the Contractor’s Labour 

as per the provisions of the contract Labour ( Regulation and Abolition) 

Central Rules, 1971, wherever applicable. 

The contractor shall, notwithstanding the provisions of any contract to the contrar

cause to be paid fair wage to labour indirectly engaged on the work, including any 

sub-contractors in connection with the said work, as if the labour 

immediately employed by him. 

In respect of all labour directly or indirectly employed in the works for performance of 

part of this contract, the contractor shall comply with or cause to be 

complied with the Central Public Works Department contractor’s Labour Regulations 

made by Government from time to time in regard to payment of wages, wages period, 

deductions from wages recovery of wages not paid and deductions un

made, maintenance of wage books or wage slips, publication of scale of wages and 

other terms of employment, inspection and submission of periodical returns and all 

other matters of the like nature or as per the provisions of the Contract Labour 

(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable. 
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, Contractor without an exception and 

herence and responsibilities arising out of all the 

time. The contractor 

shall obtain a valid license under the Contractor Labour (R & B) Act 1970, and the Contract 

nd Abolition) Central Rules 1971, before the commencement of the 

work, and continue to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 

contractor shall also comply with the provisions of the building and other 

construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 

e the registration of all eligible workers (inclusive of those of 

subcontractors and petty contractors) with construction workers welfare board. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract 

The contractor shall pay to labour employed by him either directly or through sub-

ges as defined in the Contractor’s Labour 

as per the provisions of the contract Labour ( Regulation and Abolition) 

The contractor shall, notwithstanding the provisions of any contract to the contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any 

contractors in connection with the said work, as if the labour 

ectly employed in the works for performance of 

part of this contract, the contractor shall comply with or cause to be 

complied with the Central Public Works Department contractor’s Labour Regulations 

regard to payment of wages, wages period, 

deductions from wages recovery of wages not paid and deductions un-authorized 

made, maintenance of wage books or wage slips, publication of scale of wages and 

f periodical returns and all 

other matters of the like nature or as per the provisions of the Contract Labour 

(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and 
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iv. The Engineer-in-Charge concerned shall have the right to deduct from the money due 

to the contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reasons of non

contract for the benefit of the workers, non

from his or their wages which are not justified by their terms of the contract or non

observance of the Regulations.

 

v. Under the provision of Minimum Wages (Central) Rules 1950, or statut

thereof ,the contractor is 

the works one day rest for 6 days continuous work and pay wages at the same rate as 

for duty. In the event of default, the Engineer

the sum or sums not paid on account of wages for weekly holidays to any labours and 

pay the same to the persons entitled thereto from any money due to the contractor by 

the Engineer-in- Charge concerned.

 

vi. In the case of Gujarat, h

Notification of the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th 

MARCH,1948 as amended from time to time are inclusive of wages for the weekly day 

of rest,  the question of extra payme

 

vii. The contractor shall comply with the provisions of the Payment of Wages Act, 

1936,Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s 

Compensation Act,1923, Industrial Disputes Act, 1947, Maternity Ben

modifications thereof or 

from time to time. 

 

viii. The contractor shall indemnify and keep indemnified 

under and for the observance of the laws aforesaid and 

Regulation without prejudice to his right to claim indemnify from his sub

 

ix. The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 

shall be deemed to be a breach of this contract.

x. Whatever is the minimum wage for the time being, or if the wage payable is higher

such wage, such wage shall be paid by the contractor to the workmen directly without 

the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover 

any amount from the minimum wage payable to the workmen as and by way of 

commission or otherwise.

 

xi. The contractor shall ensure that no amount by way of commission or otherwise 

deducted or recovered by the Jamadar from the wage of workmen.

 

20.3. PENALTY FOR EACH DEFAULT TO PROVIDE FACILITIES:

All provisions of concerned labour law shall be liability of the Contractor and consequences 

therefrom from any non-compliance
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Charge concerned shall have the right to deduct from the money due 

to the contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reasons of non-fulfilment of the conditions of the 

he benefit of the workers, non-payment of wages or of deductions made 

from his or their wages which are not justified by their terms of the contract or non

observance of the Regulations. 

Under the provision of Minimum Wages (Central) Rules 1950, or statut

thereof ,the contractor is bound to allow to the labours directly or indirectly employed in 

the works one day rest for 6 days continuous work and pay wages at the same rate as 

for duty. In the event of default, the Engineer-in-Charge shall have the right to deduct 

the sum or sums not paid on account of wages for weekly holidays to any labours and 

pay the same to the persons entitled thereto from any money due to the contractor by 

Charge concerned. 

In the case of Gujarat, however, as the all-inclusive minimum daily wages fixed under 

Notification of the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th 

MARCH,1948 as amended from time to time are inclusive of wages for the weekly day 

of rest,  the question of extra payment for weekly holidays would not arise.

The contractor shall comply with the provisions of the Payment of Wages Act, 

1936,Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s 

Compensation Act,1923, Industrial Disputes Act, 1947, Maternity Ben

modifications thereof or any other laws relating thereto and the rules made there under 

The contractor shall indemnify and keep indemnified SMC against payment to be 

and for the observance of the laws aforesaid and the Contractor’s Labour 

prejudice to his right to claim indemnify from his sub

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 

shall be deemed to be a breach of this contract. 

r is the minimum wage for the time being, or if the wage payable is higher

such wage, such wage shall be paid by the contractor to the workmen directly without 

of Jamadar and that Jamadar shall not be entitled to deduct or recover 

amount from the minimum wage payable to the workmen as and by way of 

commission or otherwise. 

The contractor shall ensure that no amount by way of commission or otherwise 

or recovered by the Jamadar from the wage of workmen. 

DEFAULT TO PROVIDE FACILITIES: 

All provisions of concerned labour law shall be liability of the Contractor and consequences 

compliance shall be liability of the Contractor. 
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Charge concerned shall have the right to deduct from the money due 

to the contractor any sum required or estimated to be required for making good the loss 

of the conditions of the 

payment of wages or of deductions made 

from his or their wages which are not justified by their terms of the contract or non-

Under the provision of Minimum Wages (Central) Rules 1950, or statutory modification 

allow to the labours directly or indirectly employed in 

the works one day rest for 6 days continuous work and pay wages at the same rate as 

have the right to deduct 

the sum or sums not paid on account of wages for weekly holidays to any labours and 

pay the same to the persons entitled thereto from any money due to the contractor by 

inclusive minimum daily wages fixed under 

Notification of the Gujarat Administration ACT No.11 OF 1948 1*, dated 15th 

MARCH,1948 as amended from time to time are inclusive of wages for the weekly day 

nt for weekly holidays would not arise. 

The contractor shall comply with the provisions of the Payment of Wages Act, 

1936,Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s 

Compensation Act,1923, Industrial Disputes Act, 1947, Maternity Benefits the 

laws relating thereto and the rules made there under 

against payment to be made 

the Contractor’s Labour 

prejudice to his right to claim indemnify from his sub-contractors. 

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 

r is the minimum wage for the time being, or if the wage payable is higher than 

such wage, such wage shall be paid by the contractor to the workmen directly without 

of Jamadar and that Jamadar shall not be entitled to deduct or recover 

amount from the minimum wage payable to the workmen as and by way of 

The contractor shall ensure that no amount by way of commission or otherwise is 

All provisions of concerned labour law shall be liability of the Contractor and consequences 
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It shall be expressed duty of Contractor to comply with al

reasonable be expected to be discharged by the Contractor. 

 

20.4. PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS:

In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied 

with all the rules framed by Govt. from time to time for the protection of health and sanitary 

arrangements for workers employed by the 

 

20.5. LEAVE AND PAY: 

 Leave and pay during leave shall be regulated as follows:

1. Leave: 

i) In the case of delivery-

including the day of delivery and 4 weeks following that day,

 

ii) In the case of miscarriage 

2. Pay: 

i)  In the case of delivery

women’s average daily earning, calculated on total wages earned on the days when 

full time work was done during a period of three mon

date on which she gives notice that she expects to be confined or at the rate of 

Rupees one only a day whichever is greater.

 

ii)  In the case of miscarriage 

on the total wages earned on the days when full time work was done during a period 

of three months immediately preceding the date of such miscarriage.

 

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE:

        No maternity leave benefit shall be admissible to a woma

employees for a total period of not less than six months immediately preceding the 

date on which she proceeds on leave.

 

4.  The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

and the same shall be 

 

20.6. BREACH OF CONTRACTOR:

In the event of the contractor(s) committing a default or breach of any of the provisions 

the, Contractor’s Labour Regulations and Model Rules for the protection of health and 

sanitary arrangements for t

information or submitting or filling and statement under the provisions of the above 

Regulations and Rules which is materially incorrect, he/they shall, without prejudice to any 

other liability, pay to the SMC

furnishing, making, submitting, filing such materially incorrect statements and in the event of 

the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to

INR 200/- per day for each day of default subject to a maximum of 5 percent of the 
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It shall be expressed duty of Contractor to comply with all Welfare measures as may 

reasonable be expected to be discharged by the Contractor.  

PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS: 

In respect of all labour directly or indirectly employed in the works for the performance of the 

s contract, the contractor shall comply with or cause to be complied 

with all the rules framed by Govt. from time to time for the protection of health and sanitary 

arrangements for workers employed by the SMC and its contractors. 

pay during leave shall be regulated as follows: 

-maternity leave not exceeding 8 weeks, 4 weeks up to and 

day of delivery and 4 weeks following that day, 

ii) In the case of miscarriage –up to 3 weeks from the date of miscarriage. 

In the case of delivery- leave pay during maternity leave will be at the rate of the 

daily earning, calculated on total wages earned on the days when 

full time work was done during a period of three months immediately preceding the 

date on which she gives notice that she expects to be confined or at the rate of 

Rupees one only a day whichever is greater. 

In the case of miscarriage – leave pay at the rate of average daily earning calculated 

wages earned on the days when full time work was done during a period 

of three months immediately preceding the date of such miscarriage. 

3. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE: 

No maternity leave benefit shall be admissible to a woman unless she has been 

a total period of not less than six months immediately preceding the 

date on which she proceeds on leave. 

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

and the same shall be kept at the place of work. 

BREACH OF CONTRACTOR: 

In the event of the contractor(s) committing a default or breach of any of the provisions 

, Contractor’s Labour Regulations and Model Rules for the protection of health and 

he workers as amended from time to time or furnishing any 

information or submitting or filling and statement under the provisions of the above 

Regulations and Rules which is materially incorrect, he/they shall, without prejudice to any 

SMC a sum not exceeding INR 200/- for every default, breach or 

furnishing, making, submitting, filing such materially incorrect statements and in the event of 

the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to

per day for each day of default subject to a maximum of 5 percent of the 
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l Welfare measures as may 

In respect of all labour directly or indirectly employed in the works for the performance of the 

s contract, the contractor shall comply with or cause to be complied 

with all the rules framed by Govt. from time to time for the protection of health and sanitary 

maternity leave not exceeding 8 weeks, 4 weeks up to and 

 

leave pay during maternity leave will be at the rate of the 

daily earning, calculated on total wages earned on the days when 

ths immediately preceding the 

date on which she gives notice that she expects to be confined or at the rate of 

leave pay at the rate of average daily earning calculated 

wages earned on the days when full time work was done during a period 

 

n unless she has been 

a total period of not less than six months immediately preceding the 

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

In the event of the contractor(s) committing a default or breach of any of the provisions of 

, Contractor’s Labour Regulations and Model Rules for the protection of health and 

he workers as amended from time to time or furnishing any 

information or submitting or filling and statement under the provisions of the above 

Regulations and Rules which is materially incorrect, he/they shall, without prejudice to any 

for every default, breach or 

furnishing, making, submitting, filing such materially incorrect statements and in the event of 

the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to 

per day for each day of default subject to a maximum of 5 percent of the 
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Signature of Contractor  

 

 

estimated cost of the work put to tender. The decision of the Engineer

final and binding on the parties.

 

Should it appear to the Engineer

observing and complying with the provisions of the Contract’s Labour Regulations and 

Model Rules and the provisions

and the Contract Labour(R& A) Central Ru

arrangements for works people employed by the contractor(s) (hereinafter referred as “the 

said Rules”) the Engineer-in

contractor(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with 

and/observe the said Rules and to provide the amenities to the work people as forfeited, the 

Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned 

at the cost of the contractor(s). the contractor(s) shall erect, make and maintain at

own expenses and to approved standards all necessary huts and sanitary arrangements 

required for his/their work people on the site in connection with the execution of the works, 

and if the same shall not have been created or constructed, accord

standards, the Engineer-in-

contractor(s) requiring that the said huts and sanitary arrangements be remodeled and/or 

reconstructed according to approved standards, and if the contracto

of reconstruct such huts and sanitary arrangements according to approved standards within 

the period specified in the notice, the Engineer

or reconstruct such huts and sanitary arrangemen

cost of the contractor(s). 

 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts 

and Rules provided therefrom.  

 

20.7. Employment of skilled/semi skill worker:

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are 

qualified and possess certificate in particular trade from CPWD Training Institute/Industrial 

Training Institute/National Institute of construction Management and Research (NICMAR)/ 

National Academy of Construction, CIDC or any similar reputed and recognized Institute 

mangled/certified by State/Central Government. The number of such qualified tradesmen 

shall not be less than 20% of total skilled/semiskilled workers required in each trade at 

stage of work. The contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 

recognized Institute to Engineer in charge for approval. Notwithst

the tradesmen are found to have inadequate skill to execute the work of respective trade, 

the contractor shall substitute such tradesmen within two days of written notice from 

Engineer-in-Charge. Failures on the part of contractor 

Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by 

contractor at the rate of INR 100 per such tradesmen per day. Decision of Engineer in 
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estimated cost of the work put to tender. The decision of the Engineer-in-

final and binding on the parties. 

Should it appear to the Engineer-in-Charge that the contractor(s) is/ are not properly 

observing and complying with the provisions of the Contract’s Labour Regulations and 

the provisions of the Contract Labour (Regulation and Abolition) Act 1970, 

and the Contract Labour(R& A) Central Rules 1971, for the protection of health and sanitary 

arrangements for works people employed by the contractor(s) (hereinafter referred as “the 

in-Charge shall have power to give notice in writing to the 

the said Rules be complied with and the amenities prescribed 

therein be provided to the work people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with 

e the said Rules and to provide the amenities to the work people as forfeited, the 

Charge shall have the power to provide the amenities hereinbefore mentioned 

at the cost of the contractor(s). the contractor(s) shall erect, make and maintain at

own expenses and to approved standards all necessary huts and sanitary arrangements 

required for his/their work people on the site in connection with the execution of the works, 

and if the same shall not have been created or constructed, according to approved 

-Charge shall have power to give notice in writing to the 

contractor(s) requiring that the said huts and sanitary arrangements be remodeled and/or 

reconstructed according to approved standards, and if the contractor(s) shall fail to remodel 

of reconstruct such huts and sanitary arrangements according to approved standards within 

the period specified in the notice, the Engineer-in-Charge shall have the power to remodel 

or reconstruct such huts and sanitary arrangements according to approved standards at the 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts 

 

Employment of skilled/semi skill worker: 

t all stages of work, deploy skilled/semiskilled tradesmen who are 

qualified and possess certificate in particular trade from CPWD Training Institute/Industrial 

Training Institute/National Institute of construction Management and Research (NICMAR)/ 

l Academy of Construction, CIDC or any similar reputed and recognized Institute 

mangled/certified by State/Central Government. The number of such qualified tradesmen 

shall not be less than 20% of total skilled/semiskilled workers required in each trade at 

stage of work. The contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 

recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if 

the tradesmen are found to have inadequate skill to execute the work of respective trade, 

the contractor shall substitute such tradesmen within two days of written notice from 

Charge. Failures on the part of contractor to obtain approval of Engineer

Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by 

contractor at the rate of INR 100 per such tradesmen per day. Decision of Engineer in 
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-Charge shall be 

the contractor(s) is/ are not properly 

observing and complying with the provisions of the Contract’s Labour Regulations and 

of the Contract Labour (Regulation and Abolition) Act 1970, 

les 1971, for the protection of health and sanitary 

arrangements for works people employed by the contractor(s) (hereinafter referred as “the 

Charge shall have power to give notice in writing to the 

the said Rules be complied with and the amenities prescribed 

therein be provided to the work people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with 

e the said Rules and to provide the amenities to the work people as forfeited, the 

Charge shall have the power to provide the amenities hereinbefore mentioned 

at the cost of the contractor(s). the contractor(s) shall erect, make and maintain at his/ their 

own expenses and to approved standards all necessary huts and sanitary arrangements 

required for his/their work people on the site in connection with the execution of the works, 

ing to approved 

Charge shall have power to give notice in writing to the 

contractor(s) requiring that the said huts and sanitary arrangements be remodeled and/or 

r(s) shall fail to remodel 

of reconstruct such huts and sanitary arrangements according to approved standards within 

Charge shall have the power to remodel 

ts according to approved standards at the 

It is expected that the Contractor to comply with all Contractor’s Labour Regulation Acts 

t all stages of work, deploy skilled/semiskilled tradesmen who are 

qualified and possess certificate in particular trade from CPWD Training Institute/Industrial 

Training Institute/National Institute of construction Management and Research (NICMAR)/ 

l Academy of Construction, CIDC or any similar reputed and recognized Institute 

mangled/certified by State/Central Government. The number of such qualified tradesmen 

shall not be less than 20% of total skilled/semiskilled workers required in each trade at any 

stage of work. The contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 

anding such approval, if 

the tradesmen are found to have inadequate skill to execute the work of respective trade, 

the contractor shall substitute such tradesmen within two days of written notice from 

to obtain approval of Engineer-in-

Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by 

contractor at the rate of INR 100 per such tradesmen per day. Decision of Engineer in 
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Charge as to whether particular tradesmen poss

compensation in case of default shall be final and binding.

 

Provided always, that the provisions of this clause shall not be applicable for works with 

estimated cost put to tender being less than INR 5 Crores.

 

20.8. Minimum Wages Act to be complied with:

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed there under and other labour laws affectin

force time to time. 
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Charge as to whether particular tradesmen possess requisite skill and amount of 

compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause shall not be applicable for works with 

estimated cost put to tender being less than INR 5 Crores. 

ges Act to be complied with: 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, 

Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed there under and other labour laws affecting contract labour that may be brought 
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ess requisite skill and amount of 

Provided always, that the provisions of this clause shall not be applicable for works with 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

g contract labour that may be brought into 
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ARTICLE 21 

SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY 

LABOUR REGULATIONS. 

1. Suitable scaffolds should be pro

from the ground, or from solid construction except such short period work as can be done 

safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding 

the ladder and if the ladder is used for carrying materials as well suitable footholds and hand

hold shall be provided on the ladder and the ladder shall be given an inclination not steeper 

than 1/4 to 1 (1/4 horizontal and 1 vertical).

 

2. Scaffolding of staging more than 3.6

from an overhead support or erected with stationary support shall have a guard rail 

attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

platform of such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such opening as may be necessary for the delivery of materials. 

Such scaffolding or staging shall be so fastened as to prevent it from swaying from

building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

more than 3.6m (12ft.) above ground level or fl

should have adequate width and should be suitably fastened as described in (2) above.

 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fall of person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm (3ft.).

 

5. Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single la

length while the width between side rails in rung ladder shall in no case be less than 29 cm. 

(11½”) for ladder up to and including 3m. (10ft.) in length. For longer ladder, this width should 

be increased at least ¼” for e

not more than 30 cm shall be kept

from electrical equipment. No materials

placed as to cause danger or inconvenience

provide all necessary fencing and lights to protect the public from accident and shall be 

bound to bear the expenses of 

may be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person or which may, with the consent of the contr

compensate any claim by any such person.

 

6. Excavation and Trenching: – 

supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder 
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SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY SMC OR ITS CONTRACTORS, 

Suitable scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 

. When a ladder is used, an extra mazdoor shall be engaged for holding 

the ladder is used for carrying materials as well suitable footholds and hand

hold shall be provided on the ladder and the ladder shall be given an inclination not steeper 

than 1/4 to 1 (1/4 horizontal and 1 vertical). 

Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail 

or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such opening as may be necessary for the delivery of materials. 

Such scaffolding or staging shall be so fastened as to prevent it from swaying from

Working platforms, gangways and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

more than 3.6m (12ft.) above ground level or floor level, they should be closely boarded, 

width and should be suitably fastened as described in (2) above.

Every opening in the floor of a building or in a working platform shall be provided with suitable 

person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm (3ft.). 

Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in 

length while the width between side rails in rung ladder shall in no case be less than 29 cm. 

(11½”) for ladder up to and including 3m. (10ft.) in length. For longer ladder, this width should 

ach additional 30cm. (1 foot) of length. Uniform step spacing of 

be kept. Adequate precautions shall be taken to prevent danger 

No materials on any of the sites or work shall be so stacked or 

or inconvenience to any person or the public. The contractor shall 

provide all necessary fencing and lights to protect the public from accident and shall be 

bound to bear the expenses of defence of every suit, action or other proceedings at 

may be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person or which may, with the consent of the contr

compensate any claim by any such person. 

 All trenches 1.2m. (4ft.) or more in depth, shall at all times 

with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder 
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SAFETY CODE,MODEL RULES FOR PROTECTION OF HEALTH  & SANITARY 

OR ITS CONTRACTORS, 

vided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 

. When a ladder is used, an extra mazdoor shall be engaged for holding 

the ladder is used for carrying materials as well suitable footholds and hand-

hold shall be provided on the ladder and the ladder shall be given an inclination not steeper 

m (12ft.) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such opening as may be necessary for the delivery of materials. 

Such scaffolding or staging shall be so fastened as to prevent it from swaying from the 

Working platforms, gangways and stairways should be so constructed that they should not 

sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 

oor level, they should be closely boarded, 

width and should be suitably fastened as described in (2) above. 

Every opening in the floor of a building or in a working platform shall be provided with suitable 

person or materials by providing suitable fencing or railing whose 

Safe means of access shall be provided to all working platforms and other working places. 

dder shall be over 9m. (30ft.) in 

length while the width between side rails in rung ladder shall in no case be less than 29 cm. 

(11½”) for ladder up to and including 3m. (10ft.) in length. For longer ladder, this width should 

ach additional 30cm. (1 foot) of length. Uniform step spacing of 

. Adequate precautions shall be taken to prevent danger 

on any of the sites or work shall be so stacked or 

to any person or the public. The contractor shall 

provide all necessary fencing and lights to protect the public from accident and shall be 

of every suit, action or other proceedings at law that 

may be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person or which may, with the consent of the contractor, be paid to 

All trenches 1.2m. (4ft.) or more in depth, shall at all times be 

with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder 
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shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the 

ground. The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped 

back to give suitable slope or securely held by timber bracing, so as to avoid the d

sides collapsing. The excavated materials

of the trench or half of the depth of the trench whichever is more. Cutting shall be done from 

top to bottom. Under no circumstances undermining or unde

 

7. Demolition: – Before any demolition work is commenced and also during the progress of the

work. 

i. All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

ii. No electric cable or apparatus which i

apparatus used by   the operator shall remain electrically charged.

iii. All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other

overloaded with debris or materials as to render it unsafe.

 

8. All necessary personal safety equipment as considered adequate by the Engineer

should be kept available for the use of the person employed on the site 

condition suitable for immediate use, and the contractor should take adequate steps to 

ensure proper use of equipment by those concerned: 

 

9. The Contractor shall not employ men and women below the age of 18 years on the work 

painting with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precaution should be taken :

 

10. SMC may require, when necessary medical examination of workers.

 

11. All scaffolds, ladders and other safety devices mentioned or described herein shall 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work.

 

12. In every work place, there shall be provided and maintained at suitable places, 

accessible to labour, a sufficient supply of cold water fit for drinking.

 

13. Where drinking water is obtained from an intermittent public water supply, each workplace 

shall be provided with storage where such drinking water shall be stored.

 

14. Every water supply or storage shall be at a distance of not less than 50 feet from 

drain or other source of pollution. Where water has to be drawn from an 

within such proximity of latrine, drain or any other source of pollution, 

properly chlorinated before water is drawn from it for drinking. All such 

closed in and be provided with a trap door which shall be dust water
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tend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the 

ground. The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped 

back to give suitable slope or securely held by timber bracing, so as to avoid the d

excavated materials shall not be placed within 1.5m. (5ft.) of the edges 

of the trench or half of the depth of the trench whichever is more. Cutting shall be done from 

top to bottom. Under no circumstances undermining or undercutting shall be done.

Before any demolition work is commenced and also during the progress of the

All roads and open areas adjacent to the work site shall either be closed or suitably 

No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by   the operator shall remain electrically charged. 

All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or flooding. No floor, roof or other part of the building shall be so 

or materials as to render it unsafe. 

All necessary personal safety equipment as considered adequate by the Engineer

be kept available for the use of the person employed on the site and maintained in a

condition suitable for immediate use, and the contractor should take adequate steps to 

use of equipment by those concerned: - 

The Contractor shall not employ men and women below the age of 18 years on the work 

with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precaution should be taken :

may require, when necessary medical examination of workers. 

other safety devices mentioned or described herein shall 

in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work.

y work place, there shall be provided and maintained at suitable places, 

to labour, a sufficient supply of cold water fit for drinking. 

Where drinking water is obtained from an intermittent public water supply, each workplace 

ovided with storage where such drinking water shall be stored. 

Every water supply or storage shall be at a distance of not less than 50 feet from 

drain or other source of pollution. Where water has to be drawn from an existing well

thin such proximity of latrine, drain or any other source of pollution, the well

properly chlorinated before water is drawn from it for drinking. All such wells shall

closed in and be provided with a trap door which shall be dust waterproof. 
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tend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the 

ground. The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped 

back to give suitable slope or securely held by timber bracing, so as to avoid the danger of 

shall not be placed within 1.5m. (5ft.) of the edges 

of the trench or half of the depth of the trench whichever is more. Cutting shall be done from 

rcutting shall be done. 

Before any demolition work is commenced and also during the progress of the 

All roads and open areas adjacent to the work site shall either be closed or suitably 

s liable to be a source of danger or a cable or 

All practical steps shall be taken to prevent danger to persons employed from risk of fire 

part of the building shall be so 

All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 

and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to 

The Contractor shall not employ men and women below the age of 18 years on the work of 

with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precaution should be taken : 

other safety devices mentioned or described herein shall be 

in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work. 

y work place, there shall be provided and maintained at suitable places, easily 

Where drinking water is obtained from an intermittent public water supply, each workplace 

Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 

existing well which is 

the well shall be 

wells shall be entirely 
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15. A reliable pump shall be fitted to each covered well, the trap door shall be kept 

opened only for cleaning or inspection which shall be done at least once a month.

 

16. The contractor shall supply only potable water in the labour camp sample

drawn from the source of water supply in the labour camps every months and 

the Municipal Corporation’s lab by the contractor .Wherever drinking 

labour camps through tankers. Samples shall be drawn

Water storage tanks chlorine tablets shall be added from time to time 

that portability of water remains intact No extra payment shall 
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A reliable pump shall be fitted to each covered well, the trap door shall be kept 

opened only for cleaning or inspection which shall be done at least once a month.

The contractor shall supply only potable water in the labour camp sample of water 

drawn from the source of water supply in the labour camps every months and 

the Municipal Corporation’s lab by the contractor .Wherever drinking water is

labour camps through tankers. Samples shall be drawn from the tankers and

Water storage tanks chlorine tablets shall be added from time to time as per

that portability of water remains intact No extra payment shall be made on this account.
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A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month. 

of water shall be 

drawn from the source of water supply in the labour camps every months and got tested from 

water is supplied to the 

tankers and got tested. 

as per requirement so 

on this account. 
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ARTICLE 22 

MISCELLANEOUS 

 

22.1. Governing law and jurisdiction

This Agreement shall be construed and interpreted in accordance with and governed 

laws of India, and the courts at Surat shall have exclusive jurisdiction over 

out of or relating to this Agreement.

 

22.2. Waiver of immunity 

Each Party unconditionally and irrevocably:

a. agrees that the execution, delivery and performance by it of this 

commercial acts done and performed for commercial purpose;

b. agrees that, should any proceedings be brought against it o

revenues in any jurisdiction in relation to this Agreement or any 

contemplated by this Agreement, no immunity (whether by reason 

otherwise) from such proceedings shall be claimed by or 

respect to its assets; 

c. waives any right of immunity which it or its assets, property or revenues 

acquire in the future or which may be attributed to it in 

d. consents generally in respect of the enforcement of a

in any such proceedings to the giving of any relief or the issue of 

jurisdiction in connection with such proceedings (including 

execution against it or in respect of any assets,

irrespective of their use or intended use of any order 

given in connection therewith).

22.3. Delayed payments 

The interim payments shall generally be made as per the provision of the 

it is clearly understood that all such payments are to be treated as and by 

against the final consideration and therefore there shall be no entitlement 

compensation for any inconvenience on account of delay being caused in 

interim certificate. 

 

22.4. Waiver 

22.4.1. Waiver, including partial or conditional waiver, by either Party of any default by 

Party in the observance and performance of any provision of or obligations 

Agreement:- 

a. shall not operate or be constru

hereof or of other provisions of or obligations under this Agreement;

b. shall not be effective unless it is in writing and executed by a duly authorized 

representative of the Party; and

c. shall not affect the validity or enforceability of this Agreement in any manner.

22.4.2. Neither the failure by either Party to insist on any occasion upon the performance 

terms, conditions and provisions of this Agreement or any obligation 

or other indulgence granted by a Party to the other Party shall be treated 
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law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed 

laws of India, and the courts at Surat shall have exclusive jurisdiction over 

out of or relating to this Agreement. 

Each Party unconditionally and irrevocably: 

agrees that the execution, delivery and performance by it of this Agreement constitute

commercial acts done and performed for commercial purpose; 

agrees that, should any proceedings be brought against it or its assets, 

revenues in any jurisdiction in relation to this Agreement or any 

by this Agreement, no immunity (whether by reason of sovereignty

otherwise) from such proceedings shall be claimed by or on behalf of th

waives any right of immunity which it or its assets, property or revenues 

acquire in the future or which may be attributed to it in any jurisdiction; and

consents generally in respect of the enforcement of any judgement or 

in any such proceedings to the giving of any relief or the issue of any process

jurisdiction in connection with such proceedings (including the making, enforcement or 

execution against it or in respect of any assets, property or revenues whatsoever 

irrespective of their use or intended use of any order or judgement that may be made or 

given in connection therewith). 

The interim payments shall generally be made as per the provision of the contract. How

it is clearly understood that all such payments are to be treated as and by 

against the final consideration and therefore there shall be no entitlement 

compensation for any inconvenience on account of delay being caused in 

Waiver, including partial or conditional waiver, by either Party of any default by 

Party in the observance and performance of any provision of or obligations 

shall not operate or be construed as a waiver of any other or subsequent 

or of other provisions of or obligations under this Agreement; 

shall not be effective unless it is in writing and executed by a duly authorized 

representative of the Party; and 

alidity or enforceability of this Agreement in any manner.

Neither the failure by either Party to insist on any occasion upon the performance 

terms, conditions and provisions of this Agreement or any obligation thereunder nor

e granted by a Party to the other Party shall be treated 
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This Agreement shall be construed and interpreted in accordance with and governed by the 

laws of India, and the courts at Surat shall have exclusive jurisdiction over matters arising 

Agreement constitute 

r its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 

of sovereignty or 

of the Party with 

waives any right of immunity which it or its assets, property or revenues now has, may 

; and 

ny judgement or award against it 

any process in any 

, enforcement or 

revenues whatsoever 

that may be made or 

contract. However 

it is clearly understood that all such payments are to be treated as and by way of advance 

against the final consideration and therefore there shall be no entitlement of any 

compensation for any inconvenience on account of delay being caused in payment of 

Waiver, including partial or conditional waiver, by either Party of any default by the other 

Party in the observance and performance of any provision of or obligations under this 

ed as a waiver of any other or subsequent default 

 

shall not be effective unless it is in writing and executed by a duly authorized 

alidity or enforceability of this Agreement in any manner. 

Neither the failure by either Party to insist on any occasion upon the performance of the 

thereunder nor time 

e granted by a Party to the other Party shall be treated or deemed as 
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waiver of such breach or acceptance of any variation or the 

right hereunder. 

 

 

22.5. Liability for review of Documents and Drawings

Except to the extent expressly pr

a. no review, comment or approval by the 

or Drawing submitted by the Contractor nor any observation 

construction, or maintenance of the Work nor the failure 

observe or inspect hereunder shall relieve or 

obligations, duties and liabilities under this 

Applicable Permits; and 

b. the SMC shall not be liable to the Contractor by reason 

approval, observation or inspection referred to in Sub

 

22.6. Exclusion of implied warranties etc.

This Agreement expressly excludes any warranty, condition or other 

law or by custom or otherwise a

any representation by either Party not contained in a binding 

both Parties. 

 

22.7. Entire Agreement 

This Agreement and the Schedules together constitute a complete and 

of the terms of the agreement between the Parties on the subject hereof, 

amendment or modification hereto shall be valid and effective unless 

amendment is agreed to in writing by the Parties and duly executed 

empowered in this behalf by the respective Parties. All prior 

offers or other communications of every kind pertaining to 

and withdrawn. For the avoidance of doubt, the 

the Contractor arising from the Request 

case may be, shall be deemed to 

 

22.8. Severability 

If for any reason whatever, any provis

unenforceable or is declared by any court of competent jurisdiction or 

instrumentality to be invalid, illegal or unenforceable, the validity, legality 

the remaining provisions shall not be affected in any manner, and 

in good faith with a view to agreeing to one or more 

such invalid, unenforceable or illegal provisions, 

illegal or unenforceable provision. Failure 

subject to the Dispute Resolution Procedure

 

22.9. Notices 
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waiver of such breach or acceptance of any variation or the relinquishment of

Liability for review of Documents and Drawings 

Except to the extent expressly provided in this Agreement: 

no review, comment or approval by the SMC or the SMC’s Engineer of 

or Drawing submitted by the Contractor nor any observation or inspection

construction, or maintenance of the Work nor the failure to review, approve, comment, 

observe or inspect hereunder shall relieve or absolve the Contractor from its 

obligations, duties and liabilities under this Agreement, the Applicable Laws and 

 

shall not be liable to the Contractor by reason of any review, 

, observation or inspection referred to in Sub-clause (a) above.

Exclusion of implied warranties etc. 

This Agreement expressly excludes any warranty, condition or other undertaking implied

law or by custom or otherwise arising out of any other agreement between the

any representation by either Party not contained in a binding legal agreement

This Agreement and the Schedules together constitute a complete and exclusive

of the terms of the agreement between the Parties on the subject hereof, 

amendment or modification hereto shall be valid and effective unless such modification

amendment is agreed to in writing by the Parties and duly executed by perso

empowered in this behalf by the respective Parties. All prior written or oral understandings, 

offers or other communications of every kind pertaining to this Agreement

and withdrawn. For the avoidance of doubt, the Parties hereto agree that any obligations of 

the Contractor arising from the Request for Qualification or Request for Proposals, as the 

case may be, shall be deemed to form part of this Agreement and treated as such.

If for any reason whatever, any provision of this Agreement is or becomes 

unenforceable or is declared by any court of competent jurisdiction or 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability

isions shall not be affected in any manner, and the Parties

in good faith with a view to agreeing to one or more provisions which may be substituted for 

such invalid, unenforceable or illegal provisions, as nearly as is practicable to such i

illegal or unenforceable provision. Failure to agree upon any such provisions shall not be 

Resolution Procedure set forth under this Agreement or otherwise.
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relinquishment of any such 

’s Engineer of any Document 

or inspection of the 

prove, comment, 

Contractor from its 

Applicable Laws and 

of any review, comment, 

clause (a) above. 

undertaking implied at 

between the Parties or 

legal agreement executed by 

exclusive statement 

of the terms of the agreement between the Parties on the subject hereof, and no 

such modification or 

by persons especially 

oral understandings, 

this Agreement are abrogated 

agree that any obligations of 

or Request for Proposals, as the 

of this Agreement and treated as such. 

ion of this Agreement is or becomes invalid, illegal or 

unenforceable or is declared by any court of competent jurisdiction or any other 

or enforceability of 

the Parties will negotiate 

may be substituted for 

as is practicable to such invalid, 

upon any such provisions shall not be 

set forth under this Agreement or otherwise. 
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Any notice or other communication to be given by any Party 

connection with the matters contemplated by this Agreement shall be in 

addressed to following offices.

a) For Contractor 

_______________ 

 

b) For SMC 

____________ 

 

22.10. Counterparts 

This Agreement may be execut

delivered, shall constitute an original of this Agreement.

 

22.11. Limitation of Liability 

22.11.1. Neither Party shall be liable to the other Party for loss of use of any Works, loss 

loss of any contract or for any indirect or consequential loss or damage 

suffered by the other Party in connection with this Agreement’

22.11.2. The total liability of one Party to the other Party under and in accordance with 

provisions of this Agreement, shall not ex

doubt, this Clause shall not limit the liability in any case of fraud, deliberate default 

reckless misconduct by the defaulting Party.

 

22.12. WORK IN MONSOON : 

When  the  work  continues  in  monsoon,  the  contra

labour force required, for the work  and  plan  and   execute the  construction and erection 

work  according  to   the   prescribed schedule.  No extra rate will   be   considered   for   

such   work  in monsoon.   During   

contractor shall keep the  site  free from water at his own cost.

22.13. ASSISTANCE TO ENGINEER

Contractor   shall  make  available  to Engineer

instruments  and  assistance in  checking  of  any  work  made by the contractor for taking 

measurement  of work. 

22.14. NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK :

If at any  time  from  the commencement of work, the owner shall  for any reasons 

whatsoever not require the whole or part thereof  a specified in the tender to be carried  

out,  the  Engineer-in-charge shall give notice in writing of the contractor, who shall have  

no  claim  to  any  payment  or compensation whatsoever on account of any profit or  

advantage  which he might have derived from execution of work  in  full, but which he did 

not derive in consequence of the  full  amount  of  the  work  not having been carried  

neither  shall be have any claim  for   compensation by reason  if  any  alterna

been  made  in   original specifications, drawings, designs  and  instructions which shall 

involve any curtailment of the work as originally  contemplated.  When the contractor is a 

partnership firm, the prior approval in writing of the 

                                                                                                                 
Technical Bid                                                 

Modern Underground Waste Collection System by using Smart Bins

 

TCE.10196A-H-335-481 Surat Municipal Corportion

Any notice or other communication to be given by any Party to the other Party 

connection with the matters contemplated by this Agreement shall be in writing and

addressed to following offices. 

This Agreement may be executed in two counterparts, each of which, when 

delivered, shall constitute an original of this Agreement. 

Neither Party shall be liable to the other Party for loss of use of any Works, loss 

or for any indirect or consequential loss or damage 

suffered by the other Party in connection with this Agreement’ 

he total liability of one Party to the other Party under and in accordance with 

of this Agreement, shall not exceed the Contract Price. For the avoidance 

, this Clause shall not limit the liability in any case of fraud, deliberate default 

misconduct by the defaulting Party. 

When  the  work  continues  in  monsoon,  the  contractor   shall  maintain  minimum 

labour force required, for the work  and  plan  and   execute the  construction and erection 

work  according  to   the   prescribed schedule.  No extra rate will   be   considered   for   

such   work  in monsoon.   During   monsoon   and   entire  constructing   period  the 

contractor shall keep the  site  free from water at his own cost. 

ASSISTANCE TO ENGINEER-IN-CHARGE :  

Contractor   shall  make  available  to Engineer-in-charge  free of cost all necessary  

d  assistance in  checking  of  any  work  made by the contractor for taking 

NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK :

If at any  time  from  the commencement of work, the owner shall  for any reasons 

equire the whole or part thereof  a specified in the tender to be carried  

charge shall give notice in writing of the contractor, who shall have  

no  claim  to  any  payment  or compensation whatsoever on account of any profit or  

vantage  which he might have derived from execution of work  in  full, but which he did 

not derive in consequence of the  full  amount  of  the  work  not having been carried  

neither  shall be have any claim  for   compensation by reason  if  any  alterna

been  made  in   original specifications, drawings, designs  and  instructions which shall 

involve any curtailment of the work as originally  contemplated.  When the contractor is a 

partnership firm, the prior approval in writing of the SMC. shall be obtained before any 
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to the other Party under or in 

writing and shall be 

ed in two counterparts, each of which, when executed and 

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, 

or for any indirect or consequential loss or damage which may be 

he total liability of one Party to the other Party under and in accordance with the 

ceed the Contract Price. For the avoidance of 

, this Clause shall not limit the liability in any case of fraud, deliberate default or 

ctor   shall  maintain  minimum 

labour force required, for the work  and  plan  and   execute the  construction and erection 

work  according  to   the   prescribed schedule.  No extra rate will   be   considered   for   

monsoon   and   entire  constructing   period  the 

charge  free of cost all necessary  

d  assistance in  checking  of  any  work  made by the contractor for taking 

NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK : 

If at any  time  from  the commencement of work, the owner shall  for any reasons 

equire the whole or part thereof  a specified in the tender to be carried  

charge shall give notice in writing of the contractor, who shall have  

no  claim  to  any  payment  or compensation whatsoever on account of any profit or  

vantage  which he might have derived from execution of work  in  full, but which he did 

not derive in consequence of the  full  amount  of  the  work  not having been carried  

neither  shall be have any claim  for   compensation by reason  if  any  alternations  having  

been  made  in   original specifications, drawings, designs  and  instructions which shall 

involve any curtailment of the work as originally  contemplated.  When the contractor is a 

shall be obtained before any 
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Signature of Contractor  

 

 

change is made in the constitution  of  the  firm,  where  the contractor is an individual or a 

Hindu Undivided  Family  business  concern, such approval  as  aforesaid  shall,  likewise  

be   obtained  before sub-contractor  

where under  the reconstituted firm would have the  right to  carry out the work hereby 

undertaken by the  contractor.  In either case if  prior  approval as aforesaid  is  not  

obtained, the  contract  shall  be  deemed  to  have  been  allotted    in  contravention of 

sub- letting clause hereof and the same  action may   be   taken  and  the same  

consequence  shall  ensure   as  provided in  the  sub

22.15. IN EVENT OF DEATH OF CONTRACTOR

Without prejudice to  any  of  the  right  or  

dies,  the owner shall have  the option  of terminating the contract  without compensation 

to the contractor. 

22.16. MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE 

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  

for  the  acts  or obligations of the  owner  under  the  contract  or answerable for  any 

default or  omission  in  the observance  or  performance  of the 

which are herein contained.

22.17. BREACH OF CONTRACT BY CONTRACTOR : 

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall 

refuse or neglect to comply with instruction given to him, by the Engi

accordance with  the  contract, or shall 

S.M.C. may give notice in writing to the contractor to make good such failure, neglect or 

contravention.  Should the Contractor fail to comply with s

eight (28) days  of receipt, if the Municipal Commissioner shall think  fit, it  shall  be  lawful 

for the   Surat Municipal Corporation

may  have under the contract, 

make any other arrangements  it  shall  deem necessary to complete the work outstanding 

under the contract at the time of termination. In this event Article 22.24(Subletting of 

work)and 22.25(Sub-Contracts for Temporary Works etc.)hereof  shall  be  invoked  and  

the  performance security shall immediately become due  and payable to the 

value of the work done on the date  of  termination  and not  paid for shall stand forfeited  

to   the   Surat Municipal Corporation

entitlement to use of any works which the contractor  may  have at the site at the  time of 

termination of  the contract.

22.18. The following condition are being included in this tende

a part of tender document. 

1. Contractors have to place a board showing details of work at site at his own cost 

as per details given by Department. i.e. Name of work, Name of Contractor, Project 

cost, work sanction detail, det

Engineer & Phone No. & Fax No. 
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change is made in the constitution  of  the  firm,  where  the contractor is an individual or a 

Hindu Undivided  Family  business  concern, such approval  as  aforesaid  shall,  likewise  

contractor   enters   into  any    agreement   with    other  parties 

the reconstituted firm would have the  right to  carry out the work hereby 

undertaken by the  contractor.  In either case if  prior  approval as aforesaid  is  not  

act  shall  be  deemed  to  have  been  allotted    in  contravention of 

letting clause hereof and the same  action may   be   taken  and  the same  

consequence  shall  ensure   as  provided in  the  sub-letting clause. 

IN EVENT OF DEATH OF CONTRACTOR :  

Without prejudice to  any  of  the  right  or  remedies under the contract,  if  the  contractor  

dies,  the owner shall have  the option  of terminating the contract  without compensation 

MEMBER OF THE OWNER NOT INDIVIDUALLY LIABLE :  

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  

for  the  acts  or obligations of the  owner  under  the  contract  or answerable for  any 

in  the observance  or  performance  of the acts, matters or things 

which are herein contained. 

BREACH OF CONTRACT BY CONTRACTOR :  

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall 

refuse or neglect to comply with instruction given to him, by the Engineer

accordance with  the  contract, or shall contravene the provisions  of the 

S.M.C. may give notice in writing to the contractor to make good such failure, neglect or 

contravention.  Should the Contractor fail to comply with such written notice within twenty 

eight (28) days  of receipt, if the Municipal Commissioner shall think  fit, it  shall  be  lawful 

Surat Municipal Corporation, without prejudice to  any other rights, the contractor 

may  have under the contract, to terminate the contract for all part of the  works,  and to 

make any other arrangements  it  shall  deem necessary to complete the work outstanding 

under the contract at the time of termination. In this event Article 22.24(Subletting of 

Contracts for Temporary Works etc.)hereof  shall  be  invoked  and  

the  performance security shall immediately become due  and payable to the 

value of the work done on the date  of  termination  and not  paid for shall stand forfeited  

Surat Municipal Corporation and the Surat Municipal Corporation 

use of any works which the contractor  may  have at the site at the  time of 

termination of  the contract. 

The following condition are being included in this tender and shall be considered as 

a part of tender document.  

Contractors have to place a board showing details of work at site at his own cost 

as per details given by Department. i.e. Name of work, Name of Contractor, Project 

cost, work sanction detail, detail of work order and time limit, Address of Executive 

Engineer & Phone No. & Fax No.  
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change is made in the constitution  of  the  firm,  where  the contractor is an individual or a 

Hindu Undivided  Family  business  concern, such approval  as  aforesaid  shall,  likewise  

enters   into  any    agreement   with    other  parties 

the reconstituted firm would have the  right to  carry out the work hereby 

undertaken by the  contractor.  In either case if  prior  approval as aforesaid  is  not  

act  shall  be  deemed  to  have  been  allotted    in  contravention of 

letting clause hereof and the same  action may   be   taken  and  the same  

under the contract,  if  the  contractor  

dies,  the owner shall have  the option  of terminating the contract  without compensation 

No  official  or  employee  of  the  owner  shall  in any way be personally  bound  or  liable  

for  the  acts  or obligations of the  owner  under  the  contract  or answerable for  any 

acts, matters or things 

If the contractor fails to perform the work under  the  contract  with  due  diligence  or  shall 

neer-in-charge in 

the provisions  of the contract, the 

S.M.C. may give notice in writing to the contractor to make good such failure, neglect or 

uch written notice within twenty 

eight (28) days  of receipt, if the Municipal Commissioner shall think  fit, it  shall  be  lawful 

, without prejudice to  any other rights, the contractor 

to terminate the contract for all part of the  works,  and to 

make any other arrangements  it  shall  deem necessary to complete the work outstanding 

under the contract at the time of termination. In this event Article 22.24(Subletting of 

Contracts for Temporary Works etc.)hereof  shall  be  invoked  and  

the  performance security shall immediately become due  and payable to the SMC  the 

value of the work done on the date  of  termination  and not  paid for shall stand forfeited  

Surat Municipal Corporation shall have 

use of any works which the contractor  may  have at the site at the  time of 

r and shall be considered as 

Contractors have to place a board showing details of work at site at his own cost 

as per details given by Department. i.e. Name of work, Name of Contractor, Project 

ail of work order and time limit, Address of Executive 
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Signature of Contractor  

 

 

2. If Contractor will not furnish a Photograph of the Board placed on site showing the 

details as above department will retain 0.25 % to 1 % of tender amount 

from the running bill. 

3. A work of building is carried out at one plot but in the case of  water supply line, 

drainage line etc. or any other service line, the work carried out in length, in this 

case one board should be placed on both ends and other bo

as per the instruction of Engineer in charge. 

4.      The Engineer-in-Charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors’ employ on the work who 

may be incompeten

comply with such requirements. In respect of maintenance /repair of renovation 

works etc. where the labour have an easy access to the individual houses, the 

contractor shall issue identity cards to

permanent and he shall be responsible for any untoward action on the part of such 

labour. AE/JE will display a list of contractors working in the colony/ blocks on the 

notice board in the colony and also at the service 

about the same. 

 

5       However, the Executive Engineer, through a notice, may require the contractor to 

remove the illegal occupation any time on or before construction and delivery

 

22.19. SPECIAL NOTE :  

               Following details pertaining to work progress is mandatory. 

 (A) Bar chart: Contractor shall submit barchart showing schedule of execution of various 

                                activities within stipulated time limit

 (B) Material Management :

• Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine 

aggregates, bricks, cement, steel etc. 

• Supply schedule : According to bar chart, the flow diagram of  materials. 

(C ) Man power management : 

The contractor shall submit details of manpower of various categories (skilled & 

unskilled labours) to be deployed for the work as under. 

• Minimum no.  of skilled and unskilled labors to be deployed on the work

• List of supervisors & engineers for supervision & qualit

work.  

(D) All the applicant contractors are required to have their own employers code 

number under EPF Act, 1952 and are required to comply the applicable 

provisions of said statute regularly and 
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If Contractor will not furnish a Photograph of the Board placed on site showing the 

details as above department will retain 0.25 % to 1 % of tender amount 

from the running bill.  

A work of building is carried out at one plot but in the case of  water supply line, 

drainage line etc. or any other service line, the work carried out in length, in this 

case one board should be placed on both ends and other boards should be places 

as per the instruction of Engineer in charge.  

Charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors’ employ on the work who 

may be incompetent or misconduct himself and the contractor shall forthwith 

comply with such requirements. In respect of maintenance /repair of renovation 

works etc. where the labour have an easy access to the individual houses, the 

contractor shall issue identity cards to the labourers, whether temporary or 

permanent and he shall be responsible for any untoward action on the part of such 

labour. AE/JE will display a list of contractors working in the colony/ blocks on the 

notice board in the colony and also at the service centre, to apprise the residents 

However, the Executive Engineer, through a notice, may require the contractor to 

illegal occupation any time on or before construction and delivery

ing details pertaining to work progress is mandatory.  

Contractor shall submit barchart showing schedule of execution of various 

activities within stipulated time limit 

Material Management : Contractor shall provide following details  

Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine 

aggregates, bricks, cement, steel etc.  

Supply schedule : According to bar chart, the flow diagram of  materials. 

(C ) Man power management :  

tor shall submit details of manpower of various categories (skilled & 

unskilled labours) to be deployed for the work as under.  

Minimum no.  of skilled and unskilled labors to be deployed on the work

List of supervisors & engineers for supervision & quality control of  the 

All the applicant contractors are required to have their own employers code 

number under EPF Act, 1952 and are required to comply the applicable 

provisions of said statute regularly and totally. 
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If Contractor will not furnish a Photograph of the Board placed on site showing the 

details as above department will retain 0.25 % to 1 % of tender amount temporarily 

A work of building is carried out at one plot but in the case of  water supply line, 

drainage line etc. or any other service line, the work carried out in length, in this 

ards should be places 

Charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors’ employ on the work who 

t or misconduct himself and the contractor shall forthwith 

comply with such requirements. In respect of maintenance /repair of renovation 

works etc. where the labour have an easy access to the individual houses, the 

the labourers, whether temporary or 

permanent and he shall be responsible for any untoward action on the part of such 

labour. AE/JE will display a list of contractors working in the colony/ blocks on the 

, to apprise the residents 

However, the Executive Engineer, through a notice, may require the contractor to 

illegal occupation any time on or before construction and delivery. 

Contractor shall submit barchart showing schedule of execution of various  

Source of materials i.e. yellow earth, Coarse aggregate, Grit, fine 

Supply schedule : According to bar chart, the flow diagram of  materials.  

tor shall submit details of manpower of various categories (skilled & 

Minimum no.  of skilled and unskilled labors to be deployed on the work 

y control of  the 

All the applicant contractors are required to have their own employers code 

number under EPF Act, 1952 and are required to comply the applicable 
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Signature of Contractor  

 

 

(E) Further the contractors for 

copies of paid challans in respect of employees/workers employed by said 

contractor in respect of work allotted by Surat Municipal Corporation, along 

with copies of Pay Roll and Muster Roll. If the same are no

bills will not be released.

22.20.    If Near relative working in 

The contractor shall not be permitted to tender for works in the SMC circle (Division in 

case of contractor of Horticulture/Nurse

execution of contract in which his near relative is posted as Divisional Accountant or as an 

officer of any capacity between the grades of Surat Municipal Corporation 

Engineer(both inclusive). He s

with him in any capacity or are subsequently employed by him and are near relatives to 

any Gazetted Officer in the SMC /

breach of this condition by th

approved list of contractor of this Department. If however the contractor is registered in 

any other department, he shall be debarred from tendering in SMC /

of this condition. 

 

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, 

children and grand-children, brothers and sisters, uncles, aunts and cousins and their 

corresponding in-laws. 

 

22.21. NO Gazetted Engineer to work as Contractor within one year 

No engineer of gazetted rank or other gazette officer employed in engineering or 

administrative duties in an engineering department of the SMC /

contractor or employee of a contractor for a period of two years after his ret

Government service without the previous permission of SMC / 

contract is liable to be cancelled if either the contractor or any of his employees is found at 

any time to be such a person who had not obtained the permission o

aforesaid, before submission of the tender of engagement in the contractor’s service, as 

the case may be. 

22.22. SUBLETTING OF WORKS:

No part of the contract nor any share or interest thereon shall in any manner or 

degree be transferred, assigned o

any firm or Corporation whatsoever except as provided for in the succeeding sub 

clause without the consent in writing of the owner.

 

22.23. SUB-CONTRACTORS FOR TEMPORARY WORKS ETC. :

The owner may give written 

the work at the site being entered upon by the contractors provided each 

individuals contractor is submitted to the Engineer

into and in approved by him. List of Sub

standing any subletting with such approval as aforesaid and 
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Further the contractors for services are required to produce the certified 

copies of paid challans in respect of employees/workers employed by said 

contractor in respect of work allotted by Surat Municipal Corporation, along 

with copies of Pay Roll and Muster Roll. If the same are no

bills will not be released. 

If Near relative working in SMC/ SMC then the contractor not allowed to tender:

The contractor shall not be permitted to tender for works in the SMC circle (Division in 

case of contractor of Horticulture/Nursery Categories) / SMC responsible for award and 

execution of contract in which his near relative is posted as Divisional Accountant or as an 

officer of any capacity between the grades of Surat Municipal Corporation 

Engineer(both inclusive). He shall also intimate the names of persons who are working 

with him in any capacity or are subsequently employed by him and are near relatives to 

any Gazetted Officer in the SMC / SMC or in the Ministry of Urban Development. Any 

breach of this condition by the contractor would render him liable to be removed from the 

approved list of contractor of this Department. If however the contractor is registered in 

any other department, he shall be debarred from tendering in SMC / SMC

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, 

children, brothers and sisters, uncles, aunts and cousins and their 

NO Gazetted Engineer to work as Contractor within one year of retirement:

No engineer of gazetted rank or other gazette officer employed in engineering or 

administrative duties in an engineering department of the SMC / SMC

contractor or employee of a contractor for a period of two years after his ret

Government service without the previous permission of SMC / SMC 

contract is liable to be cancelled if either the contractor or any of his employees is found at 

any time to be such a person who had not obtained the permission of SMC / 

aforesaid, before submission of the tender of engagement in the contractor’s service, as 

SUBLETTING OF WORKS: 

part of the contract nor any share or interest thereon shall in any manner or 

degree be transferred, assigned or sublet by the contractor directly or indirectly to 

any firm or Corporation whatsoever except as provided for in the succeeding sub 

clause without the consent in writing of the owner. 

CONTRACTORS FOR TEMPORARY WORKS ETC. : 

The owner may give written consent to sub-contractors for execution of any part of 

the work at the site being entered upon by the contractors provided each 

individuals contractor is submitted to the Engineer-in-charge before being entered 

into and in approved by him. List of Sub-Contractors is to be supplied. Not with 

standing any subletting with such approval as aforesaid and notwithstanding
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services are required to produce the certified 

copies of paid challans in respect of employees/workers employed by said 

contractor in respect of work allotted by Surat Municipal Corporation, along 

with copies of Pay Roll and Muster Roll. If the same are not produced, the 

then the contractor not allowed to tender: 

The contractor shall not be permitted to tender for works in the SMC circle (Division in 

responsible for award and 

execution of contract in which his near relative is posted as Divisional Accountant or as an 

officer of any capacity between the grades of Surat Municipal Corporation -and Junior 

hall also intimate the names of persons who are working 

with him in any capacity or are subsequently employed by him and are near relatives to 

or in the Ministry of Urban Development. Any 

e contractor would render him liable to be removed from the 

approved list of contractor of this Department. If however the contractor is registered in 

SMC for any breach 

Note: by the term “Near relatives” is meant wife, husband, parents and grandparents, 

children, brothers and sisters, uncles, aunts and cousins and their 

of retirement: 

No engineer of gazetted rank or other gazette officer employed in engineering or 

SMC shall work as 

contractor or employee of a contractor for a period of two years after his retirement from 

 in writing. This 

contract is liable to be cancelled if either the contractor or any of his employees is found at 

f SMC / SMC as 

aforesaid, before submission of the tender of engagement in the contractor’s service, as 

part of the contract nor any share or interest thereon shall in any manner or 

r sublet by the contractor directly or indirectly to 

any firm or Corporation whatsoever except as provided for in the succeeding sub 

contractors for execution of any part of 

the work at the site being entered upon by the contractors provided each 

charge before being entered 

tractors is to be supplied. Not with 

notwithstanding the 
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Signature of Contractor  

 

 

Engineer-in-charge shall have received copies of any sub

contractors shall be and shall remain solely responsible for the

expeditions and execution of the works and the performance of all the conditions of 

contract in all respects as if such submitting or sub

and as if such work had done directly by the Contractor.

 

 

 

 

ARTICLE 23 

DISPUTE RESOLUTION MECHANISM

23.1. RESOLUTION OF DISPUTES :

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning 

questions of fact  arising  under  the contract shall be decided by the Engineer in charge, 

subject to  a written  appeal by   the Contractor  to the Engineer in charge and these 

decisions  shall be final and binding on the  parties hereto.  Any disputes   or difference  

including those considered as such by only one of the  parties arising out of  or in 

connection with this contract shall  be  to the extent possible 

parties. If  amicable  settlement  

settled as provided in (a) 

(a)     DISPUTE OR DIFFERENCES TO BE REFERRED T

 If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 

between Engineer and the contractor upon  or  in relation to or in connection  with  this  

contract, either  party may forthwith give to the other,  notice  i

of  such  question,  dispute   or difference as to any 

certificate or evaluation of the Engineer in charge.

The  question  or difference shall be settled by  the  Municipal Commiss

state his decision in writing  and  give notice  of  same  to the Engineer  and  to  the  

contractor. Such decision  shall  be  final & binding upon both  parties  to  the contract  and  

work  on  contract if  not  already  breached  or ab

and until the same shall be  revised (or upheld) due to any Judicial  proceeding.  Should  the 

Municipal Commissioner fail to give a decision within  three (3)  calendar  months after 

issuance of notice  of  a  questio

with any such decision of the Municipal Commissioner, then the matter may be referred to 

court of law subject to SURAT JURICDICTION .

23.2. DELETION OF ARBITRATION CLAUSE

 ARBRITATION   word  or  Cla

the whole tender. 
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charge shall have received copies of any sub- contractors, the 

contractors shall be and shall remain solely responsible for the quality and proper 

expeditions and execution of the works and the performance of all the conditions of 

contract in all respects as if such submitting or sub-contracting had not taken place 

and as if such work had done directly by the Contractor. 

DISPUTE RESOLUTION MECHANISM 

RESOLUTION OF DISPUTES : 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning 

questions of fact  arising  under  the contract shall be decided by the Engineer in charge, 

a written  appeal by   the Contractor  to the Engineer in charge and these 

decisions  shall be final and binding on the  parties hereto.  Any disputes   or difference  

including those considered as such by only one of the  parties arising out of  or in 

nnection with this contract shall  be  to the extent possible settled amicably between  the 

parties. If  amicable  settlement  cannot be  reached  then  all disputed issues shall be 

DISPUTE OR DIFFERENCES TO BE REFERRED TO: 

If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 

between Engineer and the contractor upon  or  in relation to or in connection  with  this  

contract, either  party may forthwith give to the other,  notice  in writing   of  the  

of  such  question,  dispute   or difference as to any decision, opinion, instruction,  direction, 

certificate or evaluation of the Engineer in charge. 

The  question  or difference shall be settled by  the  Municipal Commiss

in writing  and  give notice  of  same  to the Engineer  and  to  the  

shall  be  final & binding upon both  parties  to  the contract  and  

work  on  contract if  not  already  breached  or abandoned shall proceed normally unless 

and until the same shall be  revised (or upheld) due to any Judicial  proceeding.  Should  the 

Municipal Commissioner fail to give a decision within  three (3)  calendar  months after 

issuance of notice  of  a  question, dispute or difference or if the contractor is dissatisfied  

with any such decision of the Municipal Commissioner, then the matter may be referred to 

court of law subject to SURAT JURICDICTION . 

DELETION OF ARBITRATION CLAUSE 

ARBRITATION   word  or  Clause  should  be  considered   deleted  wherever
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contractors, the 

quality and proper 

expeditions and execution of the works and the performance of all the conditions of 

contracting had not taken place 

Except  or  otherwise  specifically  provided  in  the contract,  all  disputes  concerning 

questions of fact  arising  under  the contract shall be decided by the Engineer in charge, 

a written  appeal by   the Contractor  to the Engineer in charge and these 

decisions  shall be final and binding on the  parties hereto.  Any disputes   or difference  

including those considered as such by only one of the  parties arising out of  or in 

amicably between  the 

be  reached  then  all disputed issues shall be 

If  at  any time, any question, disputes or differences  of  any kind whatsoever shall arises 

between Engineer and the contractor upon  or  in relation to or in connection  with  this  

of  the  existence  

, opinion, instruction,  direction, 

The  question  or difference shall be settled by  the  Municipal Commissioner  who shall 

in writing  and  give notice  of  same  to the Engineer  and  to  the  

shall  be  final & binding upon both  parties  to  the contract  and  

andoned shall proceed normally unless 

and until the same shall be  revised (or upheld) due to any Judicial  proceeding.  Should  the 

Municipal Commissioner fail to give a decision within  three (3)  calendar  months after 

n, dispute or difference or if the contractor is dissatisfied  

with any such decision of the Municipal Commissioner, then the matter may be referred to 

wherever written in 
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Signature of Contractor  

 

 

 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS

AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.

 

 

 

SIGNED, SEALED AND                             

DELIVERED                                                       DELEVERIED

For and on behalf of SMC For and on behalf of 

by:                                                                        THE CONTRACTOR by:                

 

(Signature)                                                            (Signature)                                           

(Name)                                                                  (Name)

(Designation)                                                         

In the presence of: 1. 

2. 

{COUNTERSIGNED and accepted by:

Name and particulars of other members of the Consortium}
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS

AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN.

SIGNED, SEALED AND                                   SIGNED, SEALED AND 

DELIVERED                                                       DELEVERIED 

For and on behalf of  

by:                                                                        THE CONTRACTOR by:                

(Signature)                                                            (Signature)                                           

(Name)                                                                  (Name) 

                                      (Designation) 

{COUNTERSIGNED and accepted by: 

Name and particulars of other members of the Consortium} 
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IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN. 

by:                                                                        THE CONTRACTOR by:                           

(Signature)                                                            (Signature)                                                   
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Signature of Contractor  

 

 

Section VIII - Forms of Security and Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms

Performance Security and Advance Payment Security, when required, shall only be

the successful Bidder after contract award.

 

UNDERTAKING ON EARNEST MONEY SU

I/We hereby tender for carrying out

Collection System by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Locations in Surat City and other related Miscellaneous works alon

of Waste during Operation and  Maintenance Period of Five Years on

Drawings, Procurement and Construction Basis

of the work) as specified in the memo

carried out within time specified

drawings and instructions in writing referred to in provisions under annexed conditions of contract 

under contract documents and agree that all materials of construction in the work are to be 

procured by us. Should this tender be accepted, I/We hereby agree to abide by and fulfil all the 

terms and provisions of the conditions of contract annexed thereto as fully 

default thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned 

in the said conditions. 

Receipt No. _________________ dated ______ from

______________ /-deposited, be in the 

Order/Demand Draft drawn for 

the_________ ____________ drawn in favour of________________________ is herewith 

forwarded representing the earnest mo

client, should I/We not deposit the full amount of security deposit specified in 

and in accordance with clause 1 of para 5.1

Rs._______________________/- 

 

Amount to be specified in figures and words.

Place : 

Date : 

Address : 

tender 

Signed and given in presence of ______

Address : 

Occupation :Signature of witness to the
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Forms of Security and Contract Forms

ms which, once completed, will form part of the Contract. The forms

Performance Security and Advance Payment Security, when required, shall only be

the successful Bidder after contract award. 

Table of Forms 

UNDERTAKING ON EARNEST MONEY SURRENDER
 

I/We hereby tender for carrying out Supply and Installation of Modern Underground Waste 

Collection System by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

other related Miscellaneous works along with Collection and Transfer 

Operation and  Maintenance Period of Five Years on Preparation of Working 

and Construction Basis (herein before and herein after referred to a client 

memorandum & under Price-Bid showing items of work to be 

time specified therein and in accordance with all specifications, designs, 

in writing referred to in provisions under annexed conditions of contract 

documents and agree that all materials of construction in the work are to be 

this tender be accepted, I/We hereby agree to abide by and fulfil all the 

of the conditions of contract annexed thereto as fully applicable, and in 

thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned 

 

Receipt No. _________________ dated ______ from client, in respect of the sum or Rs. 

be in the form of Bank Guarantee Rs. _________ /

 Rs. ________ /- bearing No. _____ dated _______ on 

the_________ ____________ drawn in favour of________________________ is herewith 

representing the earnest money, the full value of which is to be absolutely forfeited to 

the full amount of security deposit specified in the memorandum

and in accordance with clause 1 of para 5.1 of the said conditions, otherwise the said sum of 

 shall be refunded. 

figures and words. 

 

Signature of the 

contracting agency submitting the

Signed and given in presence of ______ 

to the contracting agency. 
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Forms of Security and Contract Forms 

ms which, once completed, will form part of the Contract. The forms for 

Performance Security and Advance Payment Security, when required, shall only be completed by 

RRENDER: 

Underground Waste 

Collection System by Using Smart Bins for Collection of Municipal Solid Waste at Designated 

Collection and Transfer 

Preparation of Working 

(herein before and herein after referred to a client 

Bid showing items of work to be 

therein and in accordance with all specifications, designs, 

in writing referred to in provisions under annexed conditions of contract 

documents and agree that all materials of construction in the work are to be 

this tender be accepted, I/We hereby agree to abide by and fulfil all the 

applicable, and in 

thereof, agree to forfeiture of and pay to the client, the sums of Earnest money mentioned 

client, in respect of the sum or Rs. 

Rs. _________ /- and Pay 

bearing No. _____ dated _______ on 

the_________ ____________ drawn in favour of________________________ is herewith 

be absolutely forfeited to 

the memorandum, 

of the said conditions, otherwise the said sum of 

submitting the 
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Signature of Contractor  

 

 

 

 

FORMAT FOR BANK GUARANTEE

[1] In consideration of the Terms and Conditions of an "Agreement made between

Commissioner,  Surat Municipal Corporation

Municipal Corporation") and…………………………… (Contractor)

(hereinafter called "Contractor" for the work of

…………………………………………………………………………….

……………. (Name of work) for the …………………… deposit for the due

fulfilment by the contractor of the terms and conditions contained in the said

agreement, We Bank of …………………………………….. (hereinafter

referred to as the Bank) at the request of ……………………………. (Name of

Contractor) do hereby undertake to pay the 

Amount not exceeding Rs………….. against any loss or damage caused to or

suffered by Surat Municipal Corporation

or condition contained in the said agreement by the said Contractor.

[2] We Bank of……………………………… do hereby undertake to pay the

amount due and payable under this Guarantee without any 

demand from the Surat Municipal Corporation

in due by way of loss of damage caused to or would be caused to or suffered by

the Surat Municipal Corporation

of any of the terms and conditions in the said agreement of by reason of the

contractor failure to perform the said agreement. Any such demand made on

the Bank shall be conclusive as regards the amount due and payable by the

Bank under this guarantee shall be 

Rs……..….. 

[3] We undertake to pay the Surat Municipal Corporation

notwithstanding dispute or disputes raised by the contractor. In any suit of

proceeding pending before any Court or Tribunal relat

under this present being absolute and unequivocal. The payment so made by

under this bond shall be a valid discharge of our liability for payment there

under and the contractor shall have no claim against us for making such

payment. 

[4] We Bank of ……………………, ………………………. further agree that the

guarantee herein contained shall remain in full force and effecting during the

period that would be taken for the performance of the said agreement and that

under or by virtue of said agreement 

or discharged or till Commissioner,  

clarified that the terms and conditions of the said agreement have been fully

and properly carried out by the said contractor and according
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Rs. 100/- STAMP 

 

FORMAT FOR BANK GUARANTEE 

[1] In consideration of the Terms and Conditions of an "Agreement made between

Surat Municipal Corporation, Surat (herein after called" 

) and…………………………… (Contractor) 

(hereinafter called "Contractor" for the work of 

……………………………………………………………………………. 

……………. (Name of work) for the …………………… deposit for the due

by the contractor of the terms and conditions contained in the said

t, We Bank of …………………………………….. (hereinafter 

referred to as the Bank) at the request of ……………………………. (Name of

Contractor) do hereby undertake to pay the Surat Municipal Corporation

Amount not exceeding Rs………….. against any loss or damage caused to or

Surat Municipal Corporation by reason of any breach of any term

or condition contained in the said agreement by the said Contractor. 

[2] We Bank of……………………………… do hereby undertake to pay the 

amount due and payable under this Guarantee without any demur merely on a

Surat Municipal Corporation stating that the amount claimed

in due by way of loss of damage caused to or would be caused to or suffered by

Surat Municipal Corporation by the reason of breach by the said contractor

ny of the terms and conditions in the said agreement of by reason of the

contractor failure to perform the said agreement. Any such demand made on

the Bank shall be conclusive as regards the amount due and payable by the

Bank under this guarantee shall be restricted to an amount not exceeding

Surat Municipal Corporation any money so demanded

notwithstanding dispute or disputes raised by the contractor. In any suit of

proceeding pending before any Court or Tribunal relating thereto our liability

under this present being absolute and unequivocal. The payment so made by

under this bond shall be a valid discharge of our liability for payment there

under and the contractor shall have no claim against us for making such

[4] We Bank of ……………………, ………………………. further agree that the 

guarantee herein contained shall remain in full force and effecting during the

period that would be taken for the performance of the said agreement and that

under or by virtue of said agreement have been fully paid and its clime satisfied

or discharged or till Commissioner,  Surat Municipal Corporation, Surat

clarified that the terms and conditions of the said agreement have been fully

and properly carried out by the said contractor and accordingly discharge this
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[1] In consideration of the Terms and Conditions of an "Agreement made between 

, Surat (herein after called" Surat 

……………. (Name of work) for the …………………… deposit for the due 

by the contractor of the terms and conditions contained in the said 

 

referred to as the Bank) at the request of ……………………………. (Name of 

Surat Municipal Corporation an 

Amount not exceeding Rs………….. against any loss or damage caused to or 

by reason of any breach of any term 

demur merely on a 

stating that the amount claimed 

in due by way of loss of damage caused to or would be caused to or suffered by 

by the reason of breach by the said contractor 

ny of the terms and conditions in the said agreement of by reason of the 

contractor failure to perform the said agreement. Any such demand made on 

the Bank shall be conclusive as regards the amount due and payable by the 

restricted to an amount not exceeding 

any money so demanded 

notwithstanding dispute or disputes raised by the contractor. In any suit of 

ing thereto our liability 

under this present being absolute and unequivocal. The payment so made by 

under this bond shall be a valid discharge of our liability for payment there 

under and the contractor shall have no claim against us for making such 

 

guarantee herein contained shall remain in full force and effecting during the 

period that would be taken for the performance of the said agreement and that 

have been fully paid and its clime satisfied 

, Surat 

clarified that the terms and conditions of the said agreement have been fully 

ly discharge this 
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Signature of Contractor  

 

 

guarantee. Unless a demand or claim under this agreement is made on us in

writing on or before (dt.) …………………… we shall be discharged from all

liability under this Guarantee thereafter.

[5] We Bank of ……………………………………………… further agree with 

Surat Municipal Corporation

the fullest liberty without our consent and without in any manner our

obligations hereunder to very and of the terms and conditions of the said

agreement or to extend the time 

time to time or to postpone for any time or time to time any of the power

exercisable by the Surat Municipal Corporation

to Forbes or enforce any of the terms and conditions relatin

agreement and we shall not be relieved from our liability by reason of any

variation or extension being granted to the said contractor or for any béarnaise,

act or omission of the part of the 

indulgence by the Surat Municipal Corporation

such matter or thing whatsoever which under the law relating to sureties would

but for his provision have of a relieving us.

[6] This guarantee will not be discharged due to the change in the 

the Bank or the Contractor.

[7] We Bank of ……………………………… lastly under take not to revoke

during its currency except with the previous consent of the 

Corporation in writing. 

 

NOT WITH STANDING ANYTHING CONTAINED HERE IN

[1] Our liability under this bank guarantee is restricted to Rs.

[2] This bank guarantee is shall valid up to ………………………..

[3] Our liability to make payment shall arise and we are liable to pay the guarantee

amount or any part thereof

claim a demand in terms of the guarantee on or before dt. ……………

 

THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE

AT SURAT 

 

[4] In written of bank has executed this present the day and year first written.

Date the …………… , Month ………………. , Year ……….. for ………….(Bank name).
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guarantee. Unless a demand or claim under this agreement is made on us in

writing on or before (dt.) …………………… we shall be discharged from all

liability under this Guarantee thereafter. 

[5] We Bank of ……………………………………………… further agree with the 

Surat Municipal Corporation that the Surat Municipal Corporation shall have

the fullest liberty without our consent and without in any manner our 

obligations hereunder to very and of the terms and conditions of the said

agreement or to extend the time of performance by the said contractor from

time to time or to postpone for any time or time to time any of the power

Surat Municipal Corporation against the said contractor and

to Forbes or enforce any of the terms and conditions relating to the said

agreement and we shall not be relieved from our liability by reason of any

variation or extension being granted to the said contractor or for any béarnaise,

act or omission of the part of the Surat Municipal Corporation or any 

Surat Municipal Corporation to the said contractor or by any

such matter or thing whatsoever which under the law relating to sureties would

but for his provision have of a relieving us. 

[6] This guarantee will not be discharged due to the change in the constitution of

the Bank or the Contractor. 

[7] We Bank of ……………………………… lastly under take not to revoke 

during its currency except with the previous consent of the Surat Municipal 

NOT WITH STANDING ANYTHING CONTAINED HERE IN

 

Our liability under this bank guarantee is restricted to Rs. 

[2] This bank guarantee is shall valid up to ……………………….. 

[3] Our liability to make payment shall arise and we are liable to pay the guarantee

thereof under this guarantee, only if serve upon us a written

claim a demand in terms of the guarantee on or before dt. …………… 

THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE

[4] In written of bank has executed this present the day and year first written. 

Month ………………. , Year ……….. for ………….(Bank name).

Seal, stamp and signature

of Bank's authorized Signatory
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guarantee. Unless a demand or claim under this agreement is made on us in 

writing on or before (dt.) …………………… we shall be discharged from all 

 

shall have 

obligations hereunder to very and of the terms and conditions of the said 

of performance by the said contractor from 

time to time or to postpone for any time or time to time any of the power 

against the said contractor and 

g to the said 

agreement and we shall not be relieved from our liability by reason of any 

variation or extension being granted to the said contractor or for any béarnaise, 

to the said contractor or by any 

such matter or thing whatsoever which under the law relating to sureties would 

constitution of 

Surat Municipal 

NOT WITH STANDING ANYTHING CONTAINED HERE IN : 

[3] Our liability to make payment shall arise and we are liable to pay the guarantee 

y if serve upon us a written 

 

THIS BANK GUARANTEE IS ENCASHABLE AT OUR BRANCH OFFICE 

Month ………………. , Year ……….. for ………….(Bank name). 

Seal, stamp and signature 

of Bank's authorized Signatory 
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Signature of Contractor  

 

 

JOINT VENTURE AGREEMENT

(To be notarized on stamp paper of appropriate value)

(1) The Joint Venture agreement made and entered into at _____

____________day of __________ (YEAR) 

 a. Firm A ( Name with address of the registered office) 
 b. Firm B (Name with address of the registered office ) 
  

(2) Definitions: In this deed the following words and expressions

set out below.  
a. "The Employer" shall mean Surat 
b. "The Works" shall mean __________________________________________________ 

___________________(Name of work) which is more particularly described in the pre
qualification and tender documents issued thereof by the Employer. 

c. "The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 
the work /works.  

d. "The Contract" shall mean the contract entered /to be entered into between t
Venture and the Employer for the works. 

(3)  Joint Venture (J.V): 

The Parties hereto declare that they have agreed to form a Joint Venture for the purpose 

of submitting the pre-qualification Application/ tender document initially and then tender 

and if  successful for the execution of the works as an integrated Joint Venture. The 

parties are not under this agreement entering into any permanent partnership of Joint 

Venture to tender or undertake any contract other than the subject works. Nothing he

contained shall be considered to constitute the parties of partners to constitute either 

Party the agent of the other. 

(4)  Witnesses : Where as .Employer Surat 

intending bidders has permitted a group of

Venture to eligible to be a bidder. And whereas______________________________party 

of the first part and __________________________party of the Second part/third part(if 

applicable) are desirous to enter into a Jo

in the joint undertaking for the specific purpose of execution of the work of constructing 

_________________________________________and whereas Parties of the first and 
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JOINT VENTURE AGREEMENT  

(To be notarized on stamp paper of appropriate value) 

The Joint Venture agreement made and entered into at ________________(place) on 

_ (YEAR) by and between.  

Firm A ( Name with address of the registered office)  
Firm B (Name with address of the registered office )  

In this deed the following words and expressions shall have the meaning 

"The Employer" shall mean Surat Municipal Corporation 
"The Works" shall mean __________________________________________________ 
___________________(Name of work) which is more particularly described in the pre
qualification and tender documents issued thereof by the Employer.  
"The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 

"The Contract" shall mean the contract entered /to be entered into between t
Venture and the Employer for the works.  

The Parties hereto declare that they have agreed to form a Joint Venture for the purpose 

qualification Application/ tender document initially and then tender 

and if  successful for the execution of the works as an integrated Joint Venture. The 

parties are not under this agreement entering into any permanent partnership of Joint 

Venture to tender or undertake any contract other than the subject works. Nothing he

contained shall be considered to constitute the parties of partners to constitute either 

Party the agent of the other.  

Where as .Employer Surat Municipal Corporation has invited tenders from 

intending bidders has permitted a group of firms (not exceeding two) forming a Joint 

Venture to eligible to be a bidder. And whereas______________________________party 

of the first part and __________________________party of the Second part/third part(if 

applicable) are desirous to enter into a Joint Venture in the nature of partnership engaged 

in the joint undertaking for the specific purpose of execution of the work of constructing 

_________________________________________and whereas Parties of the first and 
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___________(place) on 

shall have the meaning 

"The Works" shall mean __________________________________________________ 
___________________(Name of work) which is more particularly described in the pre-

"The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for 

"The Contract" shall mean the contract entered /to be entered into between the Joint 

The Parties hereto declare that they have agreed to form a Joint Venture for the purpose 

qualification Application/ tender document initially and then tender 

and if  successful for the execution of the works as an integrated Joint Venture. The 

parties are not under this agreement entering into any permanent partnership of Joint 

Venture to tender or undertake any contract other than the subject works. Nothing herein 

contained shall be considered to constitute the parties of partners to constitute either 

has invited tenders from 

firms (not exceeding two) forming a Joint 

Venture to eligible to be a bidder. And whereas______________________________party 

of the first part and __________________________party of the Second part/third part(if 

int Venture in the nature of partnership engaged 

in the joint undertaking for the specific purpose of execution of the work of constructing 

_________________________________________and whereas Parties of the first and 
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Signature of Contractor  

 

 

Second part /third part(if applicable)

tender, if pre-qualification, and to execute the contract if awarded; 

This agreement witness as follows. 

(a) The parties do not enter into an agreement of any permanent partnership of Joint Venture 

to tender or undertake any Contract other than the specified above; 

(b) That the operation of this Joint Venture firm concerns and is confined to the work of 

___________  

(c) The name of the Joint Venture firm for convenience and continuity shall be 

(d) The Address of Joint Venture for communication shall be as under.

(e) The Joint Venture shall jointly submit pre

according to all terms and conditions stated in the relevant instructions contained in the 

bid documents.  

(f) That this Joint Venture shall regulate the relations between the parties thereto and shall 

include without being limited to them the following conditions. 

(1) _____________________ firm shall be the lead company in charge of the Joint Venture 

for all intents and purpose. 

(2) In case the said work is awarded to the Joint Venture, the partners of the Joint Venture will 

nominate a person with duly notarized power of Attorney on stamp paper, who will 

represent the Joint Venture with the authority to incur 

payments, sign and execute the contract for an on behalf of the Joint Venture, 

(i) All the (Maximum Two) parties agree to make financial participation and to place at 

disposal of Joint Venture the benefits of its indi

skill and shall in all respect bear its share as regards planning and execution of the work 

and responsibilities including the provision of information, advice and other assistance 

required in the Joint Venture and p

A...................%    Firm - B.....................% 

(ii)  All rights, interests, liabilities, obligations work experience and risks (and all net profits or 

net losses) arising out of the contract shall be 

shares. Each of the parties shall furnish its proportionate share in any bonds, guarantees, 

sureties required for the works as well as its proportionate share in connection with the 

works. The share and participa

financial requirements shall be in ratio as mentioned above. 
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Second part /third part(if applicable) reached understanding to submit pre

qualification, and to execute the contract if awarded;  

This agreement witness as follows.  

The parties do not enter into an agreement of any permanent partnership of Joint Venture 

r or undertake any Contract other than the specified above;  

That the operation of this Joint Venture firm concerns and is confined to the work of 

The name of the Joint Venture firm for convenience and continuity shall be  

ess of Joint Venture for communication shall be as under. 

The Joint Venture shall jointly submit pre-qualification application on the above name 

according to all terms and conditions stated in the relevant instructions contained in the 

That this Joint Venture shall regulate the relations between the parties thereto and shall 

include without being limited to them the following conditions.  

_____________________ firm shall be the lead company in charge of the Joint Venture 

 

In case the said work is awarded to the Joint Venture, the partners of the Joint Venture will 

nominate a person with duly notarized power of Attorney on stamp paper, who will 

represent the Joint Venture with the authority to incur liabilities, receive instructions and 

payments, sign and execute the contract for an on behalf of the Joint Venture, 

All the (Maximum Two) parties agree to make financial participation and to place at 

disposal of Joint Venture the benefits of its individual experience, technical knowledge, 

skill and shall in all respect bear its share as regards planning and execution of the work 

and responsibilities including the provision of information, advice and other assistance 

required in the Joint Venture and participation shall be in proportion of, Firm 

B.....................%  

All rights, interests, liabilities, obligations work experience and risks (and all net profits or 

net losses) arising out of the contract shall be borne by the parties in proportion to their 

shares. Each of the parties shall furnish its proportionate share in any bonds, guarantees, 

sureties required for the works as well as its proportionate share in connection with the 

works. The share and participation of the two/three partners in working capital and other 

financial requirements shall be in ratio as mentioned above.  
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reached understanding to submit pre-qualified/ 

The parties do not enter into an agreement of any permanent partnership of Joint Venture 

That the operation of this Joint Venture firm concerns and is confined to the work of 

 

qualification application on the above name 

according to all terms and conditions stated in the relevant instructions contained in the 

That this Joint Venture shall regulate the relations between the parties thereto and shall 

_____________________ firm shall be the lead company in charge of the Joint Venture 

In case the said work is awarded to the Joint Venture, the partners of the Joint Venture will 

nominate a person with duly notarized power of Attorney on stamp paper, who will 

liabilities, receive instructions and 

payments, sign and execute the contract for an on behalf of the Joint Venture,  

All the (Maximum Two) parties agree to make financial participation and to place at 

vidual experience, technical knowledge, 

skill and shall in all respect bear its share as regards planning and execution of the work 

and responsibilities including the provision of information, advice and other assistance 

articipation shall be in proportion of, Firm –

All rights, interests, liabilities, obligations work experience and risks (and all net profits or 

borne by the parties in proportion to their 

shares. Each of the parties shall furnish its proportionate share in any bonds, guarantees, 

sureties required for the works as well as its proportionate share in connection with the 

tion of the two/three partners in working capital and other 



                                                                                                                 
Volume I – Technical Bid                                    

Signature of Contractor  

 

 

 

 

 

(5) Internal responsibilities and liabilities: 

(a) The division of individual scope of work may be worked out mutually by the part

party shall be jointly and severally liable to the employer for the whole work. 

(b) The parties specifically undertake to carry out their separate works in full compliance with 

the contract with the employer. Each party shall be responsible jo

consequences if any arising out of defective or delayed execution of works which falls 

within the individual’s party's area of responsibility and/ or it has been caused due to acts 

and /or omission of the concerned party. 

(c) The parties jointly and severally agree to replace modify or repair any defect in their 

respective portions of works in accordance with the terms and condition of the contract 

with the employer.  

(d) The parties jointly and severally shall indemnify and hold ha

any claim made by the employer or any other third party for injury, damage, loss or 

expenses is attributed to the breach /non

indemnifying party in accordance with the agreements and /

(e) None of parties have joined in any other Joint Venture for the said works. 

(6)  Responsibilities and liabilities of Joint Venture towards the employer: 

(1) Parties hereto shall be jointly and severally liable and respo

things done or omitted to be done in respect of the execution of the contract and for any 

financial liability arising there from. 

(2) Parties hereto shall be jointly and severally responsible to the Employer for the executio

of the works in accordance with the contract conditions; 

(3) Parties hereto shall be jointly and severally indemnify to the Employer against any claim 

made against the employer or any other third party for any injury, damage or loss which 

may be attributed to the breach of the obligations under the contract pursuant to the 

contract.  

(7)  Site management:  

(a) The execution of the work on the site will be managed by a Project Manager appointed by 

the Joint Venture and who will report to the ____________(

be authorized to represent the Joint Venture on site in respect of matters arising under the 

contract.  
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Internal responsibilities and liabilities:  

The division of individual scope of work may be worked out mutually by the part

party shall be jointly and severally liable to the employer for the whole work. 

The parties specifically undertake to carry out their separate works in full compliance with 

the contract with the employer. Each party shall be responsible jointly and severally for 

consequences if any arising out of defective or delayed execution of works which falls 

within the individual’s party's area of responsibility and/ or it has been caused due to acts 

and /or omission of the concerned party.  

arties jointly and severally agree to replace modify or repair any defect in their 

respective portions of works in accordance with the terms and condition of the contract 

The parties jointly and severally shall indemnify and hold harmless to each other against 

any claim made by the employer or any other third party for injury, damage, loss or 

expenses is attributed to the breach /non-performance of his responsibilities by the 

indemnifying party in accordance with the agreements and /or contract with the employer. 

None of parties have joined in any other Joint Venture for the said works.  

Responsibilities and liabilities of Joint Venture towards the employer: 

Parties hereto shall be jointly and severally liable and responsible for the acts, deeds and 

things done or omitted to be done in respect of the execution of the contract and for any 

financial liability arising there from.  

Parties hereto shall be jointly and severally responsible to the Employer for the executio

of the works in accordance with the contract conditions;  

Parties hereto shall be jointly and severally indemnify to the Employer against any claim 

made against the employer or any other third party for any injury, damage or loss which 

ted to the breach of the obligations under the contract pursuant to the 

The execution of the work on the site will be managed by a Project Manager appointed by 

the Joint Venture and who will report to the ____________(J.V.) the project manager shall 

be authorized to represent the Joint Venture on site in respect of matters arising under the 
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The division of individual scope of work may be worked out mutually by the parties but the 

party shall be jointly and severally liable to the employer for the whole work.  

The parties specifically undertake to carry out their separate works in full compliance with 

intly and severally for 

consequences if any arising out of defective or delayed execution of works which falls 

within the individual’s party's area of responsibility and/ or it has been caused due to acts 

arties jointly and severally agree to replace modify or repair any defect in their 

respective portions of works in accordance with the terms and condition of the contract 

rmless to each other against 

any claim made by the employer or any other third party for injury, damage, loss or 

performance of his responsibilities by the 

or contract with the employer.  

Responsibilities and liabilities of Joint Venture towards the employer:  

nsible for the acts, deeds and 

things done or omitted to be done in respect of the execution of the contract and for any 

Parties hereto shall be jointly and severally responsible to the Employer for the execution 

Parties hereto shall be jointly and severally indemnify to the Employer against any claim 

made against the employer or any other third party for any injury, damage or loss which 

ted to the breach of the obligations under the contract pursuant to the 

The execution of the work on the site will be managed by a Project Manager appointed by 

J.V.) the project manager shall 

be authorized to represent the Joint Venture on site in respect of matters arising under the 
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Signature of Contractor  

 

 

(b) The ________________(Name of the J.V.) shall be jointly and severally liable to the 

employer for the execution of th

accordance with contract conditions. 

(8)  Termination of the Agreement: 

This agreement shall be terminated in the following circumstances. 

(a) The employer awards the contract for the work to the other Bi

(b) The employer cancels the work to award the contract. 

(c) On completion of the defect liability period as stipulated in the contract agreement of the 

works and all the liabilities thereof are liquidated. 

(9) No partner has right to assign any b

any third party without prior written consent of the other partner as well as Board 

(10) Financial matter: 

(a) Bank Account in the name of the Joint Venture will be opened with any scheduled or 

nationalized Bank to be operated by an individual signatory as decided mutually by the 

Joint Venture partners.  

(b) All the partners shall be responsible to maintain or cause to maintain proper 

accounts balance sheet and profit and loss account as to 

end of the financial year and as to the profit and loss made or incurred by the firm for the year 

ended on that date, respectively shall be prepared and the 

Chartered  Accountant.  

(c) None of the party shall be entitled to make any borrowing on behalf of the Joint 

 Venture without express prior written consent of the other party. 

(d) Bank guarantee for the application /execution of the work shall be provided jointly 

bank acceptable to the employer.  

(11) Negotiation : Any negotiation of agreement between the parties hereto and the employer 

subsequent to the submission of the tender and prior to award, shall take place only with 

consent of each of the parties who shall be

more representative(s) duly empowered to make such negotiation or agreement. 

(12) Insurance: 
(a) The Joint Venture through the parties individually shall take such insurance in connection 

with the work in accordance with the tender condition as acceptable to the employer. 

(b) The cost of the insurance premium paid by the Joint Venture shall be borne 

the parties in proportion to the respective shares of work. Other  

the parties shall be fully borne by the respective parties. 
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The ________________(Name of the J.V.) shall be jointly and severally liable to the 

employer for the execution of the contract commitment in respect of the works in 

accordance with contract conditions.  

Termination of the Agreement:  

This agreement shall be terminated in the following circumstances.  

The employer awards the contract for the work to the other Bidder.  

The employer cancels the work to award the contract.  

On completion of the defect liability period as stipulated in the contract agreement of the 

works and all the liabilities thereof are liquidated.  

No partner has right to assign any benefits, obligation of liability under the agreement to 

any third party without prior written consent of the other partner as well as Board 

Bank Account in the name of the Joint Venture will be opened with any scheduled or 

nalized Bank to be operated by an individual signatory as decided mutually by the 

All the partners shall be responsible to maintain or cause to maintain proper 

accounts balance sheet and profit and loss account as to the state of  affairs of the firm as at the 

end of the financial year and as to the profit and loss made or incurred by the firm for the year 

ended on that date, respectively shall be prepared and the  same shall subject to audit by a 

None of the party shall be entitled to make any borrowing on behalf of the Joint 

Venture without express prior written consent of the other party.  

Bank guarantee for the application /execution of the work shall be provided jointly 

 

Any negotiation of agreement between the parties hereto and the employer 

subsequent to the submission of the tender and prior to award, shall take place only with 

consent of each of the parties who shall be represented at the such negotiation by one or 

more representative(s) duly empowered to make such negotiation or agreement. 

The Joint Venture through the parties individually shall take such insurance in connection 

ordance with the tender condition as acceptable to the employer. 

The cost of the insurance premium paid by the Joint Venture shall be borne 

the parties in proportion to the respective shares of work. Other   insurance taken individually b

the parties shall be fully borne by the respective parties.  
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The ________________(Name of the J.V.) shall be jointly and severally liable to the 

e contract commitment in respect of the works in 

On completion of the defect liability period as stipulated in the contract agreement of the 

enefits, obligation of liability under the agreement to 

any third party without prior written consent of the other partner as well as Board  

Bank Account in the name of the Joint Venture will be opened with any scheduled or 

nalized Bank to be operated by an individual signatory as decided mutually by the 

All the partners shall be responsible to maintain or cause to maintain proper  Books of 

affairs of the firm as at the 

end of the financial year and as to the profit and loss made or incurred by the firm for the year 

same shall subject to audit by a 

None of the party shall be entitled to make any borrowing on behalf of the Joint  

Bank guarantee for the application /execution of the work shall be provided jointly  from a 

Any negotiation of agreement between the parties hereto and the employer 

subsequent to the submission of the tender and prior to award, shall take place only with 

represented at the such negotiation by one or 

more representative(s) duly empowered to make such negotiation or agreement.  

The Joint Venture through the parties individually shall take such insurance in connection 

ordance with the tender condition as acceptable to the employer.  

The cost of the insurance premium paid by the Joint Venture shall be borne  and paid by 

insurance taken individually by 
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Signature of Contractor  

 

 

(13) No change shall be made in this agreement without prior written consent of the 

 employer and other party. However if the employer directs the parties to make changes in 

the agreement so as to fulfill tender conditions

required by the employer in the agreement.

(16) Default and withdrawals from the Joint Venture

observe the provision stipulated in this agr

and/or expenses incurred by other party due to such default and /or withdrawals 

fully compensated by the party who has defaulted. 

  

(17) All matter relating to or arising due to this agreement shall 

 and shall not be disclosed to any other party. In witness whereof the parties have 

 caused their duly authorized representatives to sign below.

 
Witness:  

1 Signed for and on behalf of firm
2 Date Seal  
 
Witness:  

1 Signed for and on behalf of firm
2  
 

Date Seal  
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No change shall be made in this agreement without prior written consent of the 

employer and other party. However if the employer directs the parties to make changes in 

to fulfill tender conditions, the parties agress to make necessary changes as 

required by the employer in the agreement. 

Default and withdrawals from the Joint Venture. : In case that either party fails to 

observe the provision stipulated in this agreement withdrawal from the Joint Venture, Loss 

and/or expenses incurred by other party due to such default and /or withdrawals 

fully compensated by the party who has defaulted.  

All matter relating to or arising due to this agreement shall be treated as confidential 

and shall not be disclosed to any other party. In witness whereof the parties have 

caused their duly authorized representatives to sign below. 

Signed for and on behalf of firm-A   

on behalf of firm-B  
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No change shall be made in this agreement without prior written consent of the 

employer and other party. However if the employer directs the parties to make changes in 

agress to make necessary changes as 

. : In case that either party fails to 

eement withdrawal from the Joint Venture, Loss 

and/or expenses incurred by other party due to such default and /or withdrawals  shall be 

be treated as confidential 

and shall not be disclosed to any other party. In witness whereof the parties have 
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Signature of Contractor  

 

 

 

SECTION IX 

Where the contractor is required to submit F.D.R., bank guarantee, etc. 

any deposit or advance e.g. EMD, 

from any one of the following Nationalized banks

1) Indian Bank 

2) State Bank of India 

3) Punjab National Bank 

4) Bank of Baroda 

5) Union Bank of India 

6) Bank of India 

7) Oriental Bank of Commerce

8) Canara Bank 

9) Central Bank of India 

10) Corporation Bank 

11) Allahabad Bank 

12) Indian Overseas Bank 

13) Dena Bank 

14) Syndicate Bank 

15) Andhra Bank 

16) Punjab & Sind Bank 

17) Bank of Maharashtra 

18) Vijaya Bank 

19) United Bank of India 

20) UCO Bank or Any other Natio

21) IDBI 

22) HDFC 

23) AXIS Bank 

24) ICICI Bank Limited 

25) The Surat People’s Co-operative Bank Ltd.

26) The Mehsana Urban Co-

27) Kotak Mahindra Bank 

28) The Kalupur Commercial Co

29) Rajkot Nagrik Sahkari Bank Ltd.

30) The Ahmedabad Mercantile Co

31) Development Credit  Bank Ltd.
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SECTION IX - APPROVED LIST OF BANKS 

 

Where the contractor is required to submit F.D.R., bank guarantee, etc. Against payment towards 

any deposit or advance e.g. EMD, SD, etc., such F.D.R, bank guarantees, etc. shall be produced 

Nationalized banks as listed below: 

7) Oriental Bank of Commerce 

20) UCO Bank or Any other Nationalized Bank 

operative Bank Ltd. 

-operative Bank Ltd. 

28) The Kalupur Commercial Co-operative Bank Ltd. 

ri Bank Ltd. 

30) The Ahmedabad Mercantile Co-operative Bank Ltd. 

31) Development Credit  Bank Ltd. 

 
 

round Waste Collection System by using Smart Bins 

161 

Surat Municipal Corportion 

payment towards 

etc. shall be produced 
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Signature of Contractor  

 

 

 

SECTION XI 
I/We __________________________ the undersigned do hereby Tender for carrying out the 

work described in the schedule subj

Tender documents. 

(1) General Description of work

(2) Estimate Cost  

(3) Earnest Money Deposit 
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SECTION XI - MEMORANDUM 
I/We __________________________ the undersigned do hereby Tender for carrying out the 

work described in the schedule subject to the condition annexed in schedule attached herewith in 

General Description of work :- Supply and Installation of 

Underground Waste Collection System by 

Using Smart Bins for Collection of 

Municipal Solid Waste at Designat

Locations in Surat City other related 

Miscellaneous works along with 

and Transfer of waste during Operation and  

Maintenance Period of Five Years on 

Procurement and Construction Basis 

including Preparation of Working Drawings.

:- 
Rs.13,31,00,000/- 

  

Thirteen Crore Thirty One Lacs only

:- 
Rs   13 lacs (Rupees  Thirteen 

by the way  of Pay order / Demand Draft 

issued in favor of Surat Municipal 

Corporation, Surat through Nationalized 

Bank only payable at Surat.  

Or  

The Bidder shall pay  Fifty (50%) percent 

amount of EMD i.e.  Rs.   6.50

Rupees    Six Lacs Fifty Thousand

the form of Bank Guarantee from the 

Nationalized Bank only , whose branch 

must be located at Surat only. 

The balance of the EMD - Remaining Fifty  

(50%) percent   i.e.  Rs.6.50 Lacs 

Rupees   Six Lacs Fifty Thousand  

is to be deposited by way of pay order / 

Demand Draft issued in favor of 

Municipal Corporation, Surat through 

Nationalized Bank only payable at Surat.

EMD in no other form shall be  accepted.
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I/We __________________________ the undersigned do hereby Tender for carrying out the 

ect to the condition annexed in schedule attached herewith in 

Supply and Installation of Modern 

Underground Waste Collection System by 

Using Smart Bins for Collection of 

Municipal Solid Waste at Designated 

other related 

Miscellaneous works along with Collection 

Operation and  

Maintenance Period of Five Years on 

Procurement and Construction Basis 

of Working Drawings. 

Lacs only 
Thirteen Lacs only)  

by the way  of Pay order / Demand Draft 

Surat Municipal 

, Surat through Nationalized 

shall pay  Fifty (50%) percent 

6.50 Lacs ( 

Six Lacs Fifty Thousand Lacs)  in 

the form of Bank Guarantee from the 

Nationalized Bank only , whose branch 

 

Remaining Fifty  

6.50 Lacs  ( 

Six Lacs Fifty Thousand  Lacs)    

is to be deposited by way of pay order / 

of Surat 

, Surat through 

nk only payable at Surat. 

EMD in no other form shall be  accepted. 
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Signature of Contractor  

 

 

(4) 
Performance Security 

 Total Performance Security

(5) Retention Money 

(6) Time allowed for the completion of 

work from date fixed in written 

order to commence 

(7) Penalty for delayed work 
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:- 10% of Contract Value (Out of total 

Performance Security 10% of the 

contract value, initial 

Security at 5% of the contract value 

shall be deposited by the bidder in the 

form of FDR/BG of listed nationalized 

Bank within 15 days on acceptance of 

tender, and remaining Performance 

Security shall be deducted from the 

each R.A. Bill at rate of 5%)

In case of unbalanced offer being found 

by SMC contractor may be asked to 

deposit additional performance security 

as provided in the contract In case of 

unbalanced offer being found by 

contractor may be asked to deposit 

additional performance security as 

provided in the contract 

Performance Security  Rs. 10% of tender amount (Article

In case of unbalanced offer being found 

by SMC contractor may be asked to 

deposit additional performance security 

as provided in the contract 

:- 7 % of total amount of work done (shall be 

released  at the time of final bill) 

Time allowed for the completion of 

work from date fixed in written 

:-  09 (nine )  months ( Including Mansoons)

:- 
In event of these Milestones not having 

being achieved, an amount computed at

0.2% of Remaining Amount of Work per 

day subject to a Maximum of 10% of Total 

Contract Value shall be retained.

Liquidated Damages shall start being 

retained as per contract on value of 

Remaining work on not achieving 

intermediate Milestones 1,2,3. 
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Out of total 

Security 10% of the 

Performance 

Security at 5% of the contract value 

by the bidder in the 

form of FDR/BG of listed nationalized 

Bank within 15 days on acceptance of 

tender, and remaining Performance 

Security shall be deducted from the 

each R.A. Bill at rate of 5%) 

In case of unbalanced offer being found 

ay be asked to 

deposit additional performance security 

as provided in the contract In case of 

unbalanced offer being found by SMC 

contractor may be asked to deposit 

additional performance security as 

s. 10% of tender amount (Article-5) 

In case of unbalanced offer being found 

contractor may be asked to 

deposit additional performance security 

 

7 % of total amount of work done (shall be 

t the time of final bill)  

09 (nine )  months ( Including Mansoons) 

In event of these Milestones not having 

ount computed at 

0.2% of Remaining Amount of Work per 

day subject to a Maximum of 10% of Total 

Contract Value shall be retained. 

Liquidated Damages shall start being 

retained as per contract on value of 

Remaining work on not achieving 

.  
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Signature of Contractor  

 

 

(8) The progress of work should 

confirm to the following schedule

Financial Target (% of contract 

value)  -  10% 

Financial Target (% of contract 

value)  -  50% 

Financial Target (% of contract 

value)  -  75% 

 Financial Target (% of contract 

value)  -  100% 

(9) Defect liability period 

(10) Construction Cess 

 

 

 

 

Signature of Contractor 

 

 

Name & address:- 
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The Liquidated damages shall be released 

without interest or charges if contractor 

achieves Milestone 4  before completion of 

approved time limit including extension of 

time limit,  if approved or else the same 

shall be adjusted as Liquidated Da

for delay in performance. 

The progress of work should 

confirm to the following schedule 

  

Financial Target (% of contract :- 25 %  of the time limit 

Financial Target (% of contract :- 40 %  of the time limit 

inancial Target (% of contract :- 75 %  of the time limit 

Financial Target (% of contract  100 %  of the time limit 

:- 5 (Five) years after issue of completion 

certificate 

:- 1% of Total work done & to be deducted in 

every bill  

  Deputy Commissioner (Health & hospital)

 

 

Surat Municipal Corporation
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The Liquidated damages shall be released 

without interest or charges if contractor 

before completion of 

approved time limit including extension of 

time limit,  if approved or else the same 

shall be adjusted as Liquidated Damages 

5 (Five) years after issue of completion 

1% of Total work done & to be deducted in 

Deputy Commissioner (Health & hospital) 

Surat Municipal Corporation 
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Signature of Contractor  

 

 

Special Condition of Cont

1. The Contractors shall provi

for the execution and m

mentioned in the Tender 

parking space for vehicles

space for parking than ch

rental basis. The rent will b

2. Drivers, labors and fuel for Vehicles shall be arr

maintenance of Vehicles shall be borne by Contractor.

3. In case of breakdown of Vehicle, Contractor shall replace the same by new Vehicle 

shall be as per same specification and as approved by Engineer

shall take care that in no case the daily Transportation of 

4. If the workmanship of  Con

of proper reasons, the con

SMC and also if any Con

reject the contract if necess

5. A) The Contractor shall n

transfer of Municipal Soli

in case the Contractor nee

notice before 90 days. Un

working unless the remain

    B) If contractor left the w
p e r f o rm a nc e  security 
directed by competent autho

6. The Contractor shall take

working space and also if an

immediate facility and shall

9. The Contractor shall take 
demanding any facility or s
place. 

10. If the Vehicle allotted for

shall be done at immediate

as approved by Engineer-in

11 Contractor can deploy Ve

RTO 
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f Contract:- 

vide all necessary materials, equipment, labor, 

maintenance of the work till completion unl

er documents. The Contractors shall also have to 

s of their own. If Surat Municipal Corporation

charges for 1 to 10 vehicles will be Rs. 5000/-

be deducted directly from Contractors R.A. Bill.

. Drivers, labors and fuel for Vehicles shall be arranged by Contractor. Expense for the 

maintenance of Vehicles shall be borne by Contractor. 

In case of breakdown of Vehicle, Contractor shall replace the same by new Vehicle 

shall be as per same specification and as approved by Engineer-in-charge. 

shall take care that in no case the daily Transportation of Waste fails as per agreement.

ntractor is not found satisfactorily with taking in to 

contract shall be terminated by giving 30 days’  n

tractor found for the breach of Tender condition

ssary. 

not stop the work at any circumstances as collection and 

id Waste Container is an essential part of Pub

eeds to stop the work, the Contractor shall g

Under such circumstances the execution of work

ning work is not handed over to the other Contr

work without any intimation to Surat Municipa
 Deposit shall be forfeited and action shall
hority of Surat Municipal Corporation. 

e care of the Public property, Vehicle situated

any residue falls on the street, the Contractor s

ll collect the entire residue. 

 the permission from the Municipality Office pr
services or changes regarding the workplace o

r the work goes OFF ROAD, then provision of

te cost.The replaced vehicle shall be of same specification and 

in-charge 

ehicle/s possessing fitness certificate issued by
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 mechanics etc. 

less otherwise 

e to arrange the 

n provides the 

- per month on 

. 

anged by Contractor. Expense for the 

In case of breakdown of Vehicle, Contractor shall replace the same by new Vehicle which 

charge. Contractor 

fails as per agreement. 

to consideration 

notice period by 

on, SMC shall 

col lection and 

Public Services. If 

give the written 

rk shall be kept 

tractor. 

pal Corporation, 
ll be taken as 

ted around the 

shall provide the 

rior to 
or any other 

f Replacement 

The replaced vehicle shall be of same specification and 

y Surat 
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Signature of Contractor  

 

 

12. Payment shall be done for the wa

metric ton basis during operation and maintenance period

shall be completely in accordance with the procedure laid down by SMC

13. Contractor shall carry out operation and maint

transfer of waste on Sunda

Services. If SMC desire

time. 

14. If any damage done to
period of work by Vehicl
the damage done and all

15. Contractor’s day time wo

time 10.00 P.M. to 6.00 A.M.

Hospital) has the power for an

obtain permission from the Me

Hospital) for working in other

maintenance of Vehicles or an

not be accounted. 

16.Contractor shall have to info

Tax/name and address of ow

17. Coloring of Vehicle shall 
RTO Number Plate of vehicle

18. In no case bins should be emptied manually. In case of some technical fault if manual 

emptying is required then prior permission should be taken from concerned authority.

19. Each underground bin should be washed at least once every 15 days. Concre
for holding the bin and its surrounding area should also be washed at least once every 
15 days. 

20. Containers and vehicles should be repainted once every 3 years. During the period of 
contract servicing and maintenance of vehicles and underground
by the contractors. 

Conditions  of Penalty:- 

1. Contractor shall not be lia
a. In case of curfew in

occurs on that day 

Contractor shall have

2. If found Solid Waste/soil f
have to make immediately 
Contractor shall be penalized
recovered from Running A

3. The Contractor shall be re
Vehicles and the underground dustbins
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Payment shall be done for the waste collected and tranfered ( in Transfer station) on 

during operation and maintenance period. Quantification of waste 

shall be completely in accordance with the procedure laid down by SMC

carry out operation and maintenance activities including collection and 

ndays and public holidays as it is essential 

s, Contractor shall have to execute the work 

to the SMC for any cause whatever while du
le, driver or workers then Contractor shall be

ll responsibility shall be of Contractor. 

orking hour shall be from 8.00 A.M. to 5:00 P.

M. Medical Officer of Health / Dy. Commissioner

ny change in time of working hour. Contractor s

Medical Officer of Health / Dy. Commissioner (

er than above specified time for the reason of tire

ny other reasons. Without obtaining permission t

nform in advance to SMC for Vehicles registratio

wner in writing for this work. 

l be done once in a year and proper care shall 
le which shall remain clearly visible. 

. In no case bins should be emptied manually. In case of some technical fault if manual 

emptying is required then prior permission should be taken from concerned authority.

. Each underground bin should be washed at least once every 15 days. Concre
for holding the bin and its surrounding area should also be washed at least once every 

. Containers and vehicles should be repainted once every 3 years. During the period of 
contract servicing and maintenance of vehicles and underground bins should be done 

able for penalty as per following condition: 
in city, heavy rainfall, flood, cyclone or natural c

y penalty shall not be imposed. But, during the e

ve to continue working for the lifting of container.

falling on the street during transportation,Contr
y arrangement to lift the waste and in this cas
zed and Rs. 500.00 per each case as penalty am
Account Bill. 
responsible for maintaining and cleaning their re

s and the underground dustbins. If not found satisfactorily done b
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ste collected and tranfered ( in Transfer station) on 

. Quantification of waste 

shall be completely in accordance with the procedure laid down by SMC 

enance activities including collection and 

 part of Public 

rk during night 

during execution 
e liable to pay 

.M. and for night 

r (Health and 

shall have to 

(Health and 

tire puncher, 

n the work shall 

on no., R.T.O 

ll be taken for 

. In no case bins should be emptied manually. In case of some technical fault if manual 

emptying is required then prior permission should be taken from concerned authority. 

. Each underground bin should be washed at least once every 15 days. Concrete block 
for holding the bin and its surrounding area should also be washed at least once every 

. Containers and vehicles should be repainted once every 3 years. During the period of 
bins should be done 

calamity 

epidemic 

er. 

tractor shall 
se the 
amount will be 

respective 
by the Officer in 



                                                                                                                 
Volume I – Technical Bid                                    

Signature of Contractor  

 

 

Charge, then the Penalty 
Account Bill. 

4. In any case penalty shall 

at the discretion of Me

Hospital) to recover penalty

5. The contractor shall provi
staff who are going to wo
cost. If found without abo
200/- penalty per day per 

6. If any Question/Dispute a

that case, the decision t

(Health and Hospital) will 
 

 

The above stated Terms & Cond
work within the limits of the sam

 

Name of Tenderer:-..................

.............................................. Sta

.............................................. 

 ........................

                                                                                                                 
Technical Bid                                                 
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 Amount of Rs. 1000/- will be deducted directly

 not be levied more than 10% of the running b

edical Officer Of Health / Dy. Commissione

lty by evaluating reasonableness of the reason

vide uniform, socks, Identity card, shoes etc
ork as specified by Surat Municipal Corporatio

above mentioned tools and kit, then for each irr
 person will be deducted directly from running 
arises on the interpretation of any condition for

taken by the Medical Officer of Health / Dy. C

 be final. 

Dy. Commissioner (Health & 

Surat Municipal Corpora

nditions are accepted by me and are abiding to 
e. 

.............................. Date:- Signature :-

amp:- Address :-

....................... 
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y from Running 

bill amount. It is 

er (Health and 

ons. 

c. to all those 
on at their own 
regularities Rs. 
 bill. 
r above work in 

. Commissioner 

 Hospital) 

ation 

 execute the 


